

CSR Subpart	Measure reference		Measure name	Milestone/target reference	Milestone/target name	Target date for implementation (latest reporting)	Status (MS reporting)
2019.CSR1.subpart1	AT-C[C4]-R[4A1]	4.A.1	Enhancing primary health care	AT-C[C4]-R[4A1]-M[104]	Platform on primary health care and related measures	2022-12-31	On track
2020.CSR1.subpart2	AT-C[C4]-R[4A1]	4.A.1	Enhancing primary health care	AT-C[C4]-R[4A1]-M[104]	Platform on primary health care and related measures	2022-12-31	On track
2019.CSR1.subpart1	AT-C[C4]-I[4A2]	4.A.2	Funding of primary health care projects	AT-C[C4]-I[4A2]-M[107]	Adoption and publication of funding guidelines for primary health care projects	2021-12-30	Completed
2020.CSR1.subpart2	AT-C[C4]-I[4A2]	4.A.2	Funding of primary health care projects	AT-C[C4]-I[4A2]-M[107]	Adoption and publication of funding guidelines for primary health care projects	2021-12-30	Completed
2019.CSR1.subpart1	AT-C[C4]-I[4A4]	4.A.4	National roll-out of 'early aid' for socially disadvantaged pregnant women, their young children and families	AT-C[C4]-I[4A4]-M[114]	Identification and entrustment of the implementation bodies	2022-12-31	On track
2020.CSR1.subpart2	AT-C[C4]-I[4A4]	4.A.4	National roll-out of 'early aid' for socially disadvantaged pregnant women, their young children and families	AT-C[C4]-I[4A4]-M[114]	Identification and entrustment of the implementation bodies	2022-12-31	On track
2019.CSR1.subpart1	AT-C[C4]-I[4B4]	4.B.4	Investment in the implementation of community nurses	AT-C[C4]-I[4B4]-T[131]	Start of community nurses work	2021-09-29	Completed
2020.CSR1.subpart2	AT-C[C4]-I[4B4]	4.B.4	Investment in the implementation of community nurses	AT-C[C4]-I[4B4]-T[131]	Start of community nurses work	2021-09-29	Completed
2019.CSR1.subpart1	AT-C[C4]-I[4B4]	4.B.4	Investment in the implementation of community nurses	AT-C[C4]-I[4B4]-M[132]	Interim evaluation	2022-12-31	On track
2020.CSR1.subpart2	AT-C[C4]-I[4B4]	4.B.4	Investment in the implementation of community nurses	AT-C[C4]-I[4B4]-M[132]	Interim evaluation	2022-12-31	On track
2019.CSR1.subpart2	AT-C[C4]-R[4B2]	4.B.2	Reform to further develop care provision	AT-C[C4]-R[4B2]-M[119]	Pilot projects on community nurses as element of the Reform of care provision,	2021-09-26	Completed
2020.CSR1.subpart2	AT-C[C4]-R[4B2]	4.B.2	Reform to further develop care provision	AT-C[C4]-R[4B2]-M[119]	Pilot projects on community nurses as element of the Reform of care provision,	2021-09-26	Completed
2019.CSR1.subpart2	AT-C[C4]-R[4B2]	4.B.2	Reform to further develop care provision	AT-C[C4]-R[4B2]-M[120]	Principles for the implementation of long-term care target based governance (Zielsteuerung Pflege) are established	2022-12-31	On track
2020.CSR1.subpart2	AT-C[C4]-R[4B2]	4.B.2	Reform to further develop care provision	AT-C[C4]-R[4B2]-M[120]	Principles for the implementation of long-term care target based governance (Zielsteuerung Pflege) are established	2022-12-31	On track
2019.CSR1.subpart3	AT-C[C4]-R[4D2]	4.D.2	Increase in effective retirement age	AT-C[C4]-R[4D2]-M[152]	Establishment of the legal basis for the abolishment of the early retirement pension without deduction, as well as for the introduction of the early starter bonus and the postponement of the first pension increase (Aliquotierung)	2020-12-30	Completed
2019.CSR1.subpart3	AT-C[C4]-R[4D2]	4.D.2	Increase in effective retirement age	AT-C[C4]-R[4D2]-M[153]	Effective implementation of the early starter bonus (replacing early retirement pensions without deduction) and of the postponement of the first pension increase (Aliquotierung)	2022-03-30	Completed
2019.CSR1.subpart3	AT-C[C4]-R[4D3]	4.D.3	Pension splitting	AT-C[C4]-R[4D3]-M[154]	Legislative proposal	2022-06-29	On track
2019.CSR1.subpart3	AT-C[C4]-R[4D3]	4.D.3	Pension splitting	AT-C[C4]-R[4D3]-M[155]	Entry into force of the law introducing automatic pension splitting	2022-12-31	On track

2019.CSR1.subpart4	AT-C[C4]-R[4D1]	4.D.1	Spending review focusing on green and digital transformation	AT-C[C4]-R[4D1]-M[146]	Spending Review on the analysis of the climate and energy policy support and incentive landscape.	2022-09-29	On track
2019.CSR2.subpart1	AT-C[C4]-R[4D5]	4.D.5	Eco-social tax reform	AT-C[C4]-R[4D5]-M[158]	Launch of the second stage of the work of the task force	2021-06-29	Completed
2020.CSR4.subpart1	AT-C[C4]-R[4D5]	4.D.5	Eco-social tax reform	AT-C[C4]-R[4D5]-M[158]	Launch of the second stage of the work of the task force	2021-06-29	Completed
2019.CSR2.subpart1	AT-C[C4]-R[4D5]	4.D.5	Eco-social tax reform	AT-C[C4]-R[4D5]-M[159]	Entry into force of the eco-social tax reform	2022-03-30	Completed
2020.CSR4.subpart1	AT-C[C4]-R[4D5]	4.D.5	Eco-social tax reform	AT-C[C4]-R[4D5]-M[159]	Entry into force of the eco-social tax reform	2022-03-30	Completed
2019.CSR2.subpart3	AT-C[C3]-R[3B1]	3.B.1	Education bonus	AT-C[C3]-R[3B1]-M[84]	Entry into force of the Unemployment Insurance Act and the publication of the Funding Guidelines on the Ministries' website	2020-12-30	Completed
2020.CSR2.subpart2	AT-C[C3]-R[3B1]	3.B.1	Education bonus	AT-C[C3]-R[3B1]-M[84]	Entry into force of the Unemployment Insurance Act and the publication of the Funding Guidelines on the Ministries' website	2020-12-30	Completed
2019.CSR2.subpart3	AT-C[C3]-R[3B1]	3.B.1	Education bonus	AT-C[C3]-R[3B1]-T[85]	Education bonuses disbursed	2021-12-30	Completed
2020.CSR2.subpart2	AT-C[C3]-R[3B1]	3.B.1	Education bonus	AT-C[C3]-R[3B1]-T[85]	Education bonuses disbursed	2021-12-30	Completed
2019.CSR2.subpart3	AT-C[C3]-R[3B1]	3.B.1	Education bonus	AT-C[C3]-R[3B1]-M[86]	Education bonus measure evaluated	2022-03-30	Completed
2020.CSR2.subpart2	AT-C[C3]-R[3B1]	3.B.1	Education bonus	AT-C[C3]-R[3B1]-M[86]	Education bonus measure evaluated	2022-03-30	Completed
2019.CSR2.subpart3	AT-C[C3]-R[3B1]	3.B.1	Education bonus	AT-C[C3]-R[3B1]-M[87]	Ensuring the preconditions for re- and upskilling	2020-12-30	Completed
2020.CSR2.subpart2	AT-C[C3]-R[3B1]	3.B.1	Education bonus	AT-C[C3]-R[3B1]-M[87]	Ensuring the preconditions for re- and upskilling	2020-12-30	Completed
2019.CSR2.subpart3	AT-C[C3]-I[3B2]	3.B.2	Promoting re-skilling and up-skilling	AT-C[C3]-I[3B2]-M[88]	First annual overview	2022-03-30	Completed
2020.CSR2.subpart2	AT-C[C3]-I[3B2]	3.B.2	Promoting re-skilling and up-skilling	AT-C[C3]-I[3B2]-M[88]	First annual overview	2022-03-30	Completed
2019.CSR2.subpart3	AT-C[C4]-R[4D10]	4.D.10	Labour market: one-stop shop	AT-C[C4]-R[4D10]-M[167]	Conceptual development	2021-09-28	Completed
2019.CSR2.subpart3	AT-C[C4]-R[4D10]	4.D.10	Labour market: one-stop shop	AT-C[C4]-R[4D10]-M[168]	Start of operations	2022-03-30	Completed
2019.CSR2.subpart4	AT-C[C3]-I[3C2]	3.C.2	Remedial education package	AT-C[C3]-I[3C2]-M[92]	Finalisation of the remedial education package and start with the measures in the schools	2021-06-28	Completed
2020.CSR2.subpart1	AT-C[C3]-I[3C2]	3.C.2	Remedial education package	AT-C[C3]-I[3C2]-M[92]	Finalisation of the remedial education package and start with the measures in the schools	2021-06-28	Completed
2019.CSR2.subpart4	AT-C[C3]-I[3C2]	3.C.2	Remedial education package	AT-C[C3]-I[3C2]-M[93]	Support measures during the school year are completed. Provision of supplementary classes including during the holidays	2021-12-30	Completed

2020.CSR2.subpart1	AT-C[C3]-I[3C2]	3.C.2	Remedial education package	AT-C[C3]-I[3C2]-M[93]	Support measures during the school year are completed. Provision of supplementary classes including during the holidays	2021-12-30	Completed
2019.CSR2.subpart4	AT-C[C3]-I[3C2]	3.C.2	Remedial education package	AT-C[C3]-I[3C2]-M[94]	Evaluation of the additional teaching staff deployment	2022-03-30	Completed
2020.CSR2.subpart1	AT-C[C3]-I[3C2]	3.C.2	Remedial education package	AT-C[C3]-I[3C2]-M[94]	Evaluation of the additional teaching staff deployment	2022-03-30	Completed
2019.CSR3.subpart1	AT-C[C3]-I[3A2]	3.A.	Quantum Austria — Promotion of Quantum Sciences	AT-C[C3]-I[3A2]-M[75]	Call for expressions of interest (BMBWF); Identification of an executing agency	2021-12-30	Completed
2020.CSR3.subpart5	AT-C[C3]-I[3A2]	3.A.	Quantum Austria — Promotion of Quantum Sciences	AT-C[C3]-I[3A2]-M[75]	Call for expressions of interest (BMBWF); Identification of an executing agency	2021-12-30	Completed
2019.CSR3.subpart1	AT-C[C3]-I[3A3]	3.A.3	Austrian Institute of Precision Medicine	AT-C[C3]-I[3A3]-M[78]	Ministerial planning approval (BMBWF & BMF)	2022-06-28	On track
2020.CSR3.subpart5	AT-C[C3]-I[3A3]	3.A.3	Austrian Institute of Precision Medicine	AT-C[C3]-I[3A3]-M[78]	Ministerial planning approval (BMBWF & BMF)	2022-06-28	On track
2019.CSR3.subpart1	AT-C[C3]-I[3A4]	3.A.4	(Digital) Research Infrastructures	AT-C[C3]-I[3A4]-M[81]	Award decision for grants to universities investing in digital research infrastructure	2022-12-31	On track
2020.CSR3.subpart5	AT-C[C3]-I[3A4]	3.A.4	(Digital) Research Infrastructures	AT-C[C3]-I[3A4]-M[81]	Award decision for grants to universities investing in digital research infrastructure	2022-12-31	On track
2019.CSR3.subpart1	AT-C[C3]-I[3D1]	3.D.1	IPCEI Microelectronics and Connectivity	AT-C[C3]-I[3D1]-M[97]	Climate-related eligibility criteria established in call documents	2021-12-30	Completed
2020.CSR3.subpart5	AT-C[C3]-I[3D1]	3.D.1	IPCEI Microelectronics and Connectivity	AT-C[C3]-I[3D1]-M[97]	Climate-related eligibility criteria established in call documents	2021-12-30	Completed
2019.CSR3.subpart1	AT-C[C3]-I[3D1]	3.D.1	IPCEI Microelectronics and Connectivity	AT-C[C3]-I[3D1]-M[98]	National selection of projects to support the development of innovative microelectronics and connectivity technologies	2021-12-29	Completed
2020.CSR3.subpart5	AT-C[C3]-I[3D1]	3.D.1	IPCEI Microelectronics and Connectivity	AT-C[C3]-I[3D1]-M[98]	National selection of projects to support the development of innovative microelectronics and connectivity technologies	2021-12-29	Completed
2019.CSR3.subpart1	AT-C[C3]-I[3D2]	3.D.2	IPCEI Hydrogen	AT-C[C3]-I[3D2]-M[101]	National selection of projects to support the development of hydrogen production, storage and applications	2021-09-28	Completed
2020.CSR3.subpart5	AT-C[C3]-I[3D2]	3.D.2	IPCEI Hydrogen	AT-C[C3]-I[3D2]-M[101]	National selection of projects to support the development of hydrogen production, storage and applications	2021-09-28	Completed
2019.CSR3.subpart2	AT-C[C2]-R[2A1]	2.A.1	Set-up of Platform Internet-infrastructure Austria (PIA) 2030	AT-C[C2]-R[2A1]-M[44]	Work programme of Platform Internet-infrastructure Austria (PIA 2030) to coordinate the interaction of all relevant stakeholders	2021-12-30	Completed
2019.CSR3.subpart2	AT-C[C2]-I[2A2]	2.A.2	Widespread availability of Gigabit capable access networks and creation of new symmetric Gigabit connections	AT-C[C2]-I[2A2]-T[46]	Provision of broadband access to 46% of households	2022-09-29	Delayed
2019.CSR3.subpart2	AT-C[C2]-R[2B1]	2.B.1	Fair and equal access of pupils to basic digital competence	AT-C[C2]-R[2B1]-M[49]	Entry into force of the School Digitalisation Act	2021-03-30	Completed
2020.CSR2.subpart1	AT-C[C2]-R[2B1]	2.B.1	Fair and equal access of pupils to basic digital competence	AT-C[C2]-R[2B1]-M[49]	Entry into force of the School Digitalisation Act	2021-03-30	Completed
2019.CSR3.subpart2	AT-C[C2]-R[2B1]	2.B.1	Fair and equal access of pupils to basic digital competence	AT-C[C2]-R[2B1]-M[50]	Entry into force of the Implementing regulation	2021-09-28	Completed

2020.CSR2.subpart1	AT-C[C2]-R[2B1]	2.B.1	Fair and equal access of pupils to basic digital competence	AT-C[C2]-R[2B1]-M[50]	Entry into force of the Implementing regulation	2021-09-28	Completed
2019.CSR3.subpart2	AT-C[C2]-I[2B2]	2.B.2	Provision of digital end-user devices to pupils	AT-C[C2]-I[2B2]-M[52]	Award decision on tender regarding digital end devices	2021-06-27	Completed
2020.CSR2.subpart2	AT-C[C2]-I[2B2]	2.B.2	Provision of digital end-user devices to pupils	AT-C[C2]-I[2B2]-M[52]	Award decision on tender regarding digital end devices	2021-06-27	Completed
2019.CSR3.subpart2	AT-C[C2]-I[2B2]	2.B.2	Provision of digital end-user devices to pupils	AT-C[C2]-I[2B2]-T[53]	Digital devices for the first two year of secondary school	2021-12-29	Not completed
2020.CSR2.subpart2	AT-C[C2]-I[2B2]	2.B.2	Provision of digital end-user devices to pupils	AT-C[C2]-I[2B2]-T[53]	Digital devices for the first two year of secondary school	2021-12-29	Not completed
2019.CSR3.subpart2	AT-C[C2]-R[2C1]	2.C.1	Proposed legislation for Once Only. Amendment of the Business Service Portal Act	AT-C[C2]-R[2C1]-M[56]	Entry into force of the law amending the Business Service Portal Act; upgrade of the relevant IT infrastructure.	2021-09-28	Completed
2020.CSR3.subpart2	AT-C[C2]-R[2C1]	2.C.1	Proposed legislation for Once Only. Amendment of the Business Service Portal Act	AT-C[C2]-R[2C1]-M[56]	Entry into force of the law amending the Business Service Portal Act; upgrade of the relevant IT infrastructure.	2021-09-28	Completed
2019.CSR3.subpart2	AT-C[C2]-R[2C1]	2.C.1	Proposed legislation for Once Only. Amendment of the Business Service Portal Act	AT-C[C2]-R[2C1]-M[57]	Linking registries to the Register and Systems Network (RSV), preparation of Single Digital Gateway (SDG), start of the Information Obligation Database (IVDB) by Ministries	2022-12-31	On track
2020.CSR3.subpart2	AT-C[C2]-R[2C1]	2.C.1	Proposed legislation for Once Only. Amendment of the Business Service Portal Act	AT-C[C2]-R[2C1]-M[57]	Linking registries to the Register and Systems Network (RSV), preparation of Single Digital Gateway (SDG), start of the Information Obligation Database (IVDB) by Ministries	2022-12-31	On track
2019.CSR3.subpart2	AT-C[C2]-I[2C2]	2.C.2	Digitalisation fund public administration	AT-C[C2]-I[2C2]-M[59]	Entry into force of the Digitalisation Fund Act	2021-06-28	Completed
2020.CSR3.subpart2	AT-C[C2]-I[2C2]	2.C.2	Digitalisation fund public administration	AT-C[C2]-I[2C2]-M[59]	Entry into force of the Digitalisation Fund Act	2021-06-28	Completed
2019.CSR3.subpart2	AT-C[C2]-I[2C2]	2.C.2	Digitalisation fund public administration	AT-C[C2]-I[2C2]-M[60]	Projects selected	2022-06-29	On track
2020.CSR3.subpart2	AT-C[C2]-I[2C2]	2.C.2	Digitalisation fund public administration	AT-C[C2]-I[2C2]-M[60]	Projects selected	2022-06-29	On track
2019.CSR3.subpart2	AT-C[C4]-R[4C2]	4.C.2	Develop a national digitalisation strategy for cultural heritage	AT-C[C4]-R[4C2]-M[135]	Launch of the consultation process on a strategy for the digitisation of cultural heritage	2022-03-30	Completed
2019.CSR3.subpart2	AT-C[C4]-R[4C2]	4.C.2	Develop a national digitalisation strategy for cultural heritage	AT-C[C4]-R[4C2]-M[136]	Decision of the Ministry for Culture (BMOESK) on the strategy for the digitalisation of cultural heritage	2023-03-31	On track
2019.CSR3.subpart2	AT-C[C4]-I[4C4]	4.C.4	Digitalisation wave cultural heritage	AT-C[C4]-I[4C4]-M[140]	'Kulturpool pool Neu' — web-based data aggregation platform from different cultural heritage institutions	2023-03-31	On track
2019.CSR3.subpart3	AT-C[C1]-R[1A1]	1.A.1	Renewable Heat Act	AT-C[C1]-R[1A1]-M[1]	Entry into force of Renewable Heating Law	2022-03-30	Not completed
2020.CSR3.subpart7	AT-C[C1]-R[1A1]	1.A.1	Renewable Heat Act	AT-C[C1]-R[1A1]-M[1]	Entry into force of Renewable Heating Law	2022-03-30	Not completed
2019.CSR3.subpart3	AT-C[C1]-R[1A1]	1.A.1	Renewable Heat Act	AT-C[C1]-R[1A1]-M[2]	Training for energy consultants	2022-12-31	On track
2020.CSR3.subpart7	AT-C[C1]-R[1A1]	1.A.1	Renewable Heat Act	AT-C[C1]-R[1A1]-M[2]	Training for energy consultants	2022-12-31	On track

2019.CSR3.subpart3	AT-C[C1]-I[1A2]	1.A.2	Promoting the exchange of oil and gas heating systems	AT-C[C1]-I[1A2]-T[3]	Replacement of heating systems	2021-12-29	Completed
2020.CSR3.subpart7	AT-C[C1]-I[1A2]	1.A.2	Promoting the exchange of oil and gas heating systems	AT-C[C1]-I[1A2]-T[3]	Replacement of heating systems	2021-12-29	Completed
2019.CSR3.subpart3	AT-C[C1]-I[1A3]	1.A.3	Combating energy poverty	AT-C[C1]-I[1A3]-M[6]	Determination of funding priorities	2022-03-30	Completed
2020.CSR3.subpart7	AT-C[C1]-I[1A3]	1.A.3	Combating energy poverty	AT-C[C1]-I[1A3]-M[6]	Determination of funding priorities	2022-03-30	Completed
2019.CSR3.subpart3	AT-C[C1]-R[1B2]	1.B.2	Introduction of 1-2-3 climate ticket	AT-C[C1]-R[1B2]-M[11]	Entry into force of law	2021-09-28	Completed
2020.CSR3.subpart6	AT-C[C1]-R[1B2]	1.B.2	Introduction of 1-2-3 climate ticket	AT-C[C1]-R[1B2]-M[11]	Entry into force of law	2021-09-28	Completed
2019.CSR3.subpart3	AT-C[C1]-R[1B2]	1.B.2	Introduction of 1-2-3 climate ticket	AT-C[C1]-R[1B2]-M[12]	Introduction of 1-2-3 climate ticket	2021-12-30	Completed
2020.CSR3.subpart6	AT-C[C1]-R[1B2]	1.B.2	Introduction of 1-2-3 climate ticket	AT-C[C1]-R[1B2]-M[12]	Introduction of 1-2-3 climate ticket	2021-12-30	Completed
2019.CSR3.subpart3	AT-C[C1]-I[1B3]	1.B.3	Zero-emission buses	AT-C[C1]-I[1B3]-M[13]	Launch of the zero-emission buses support programme	2022-03-30	Completed
2020.CSR3.subpart6	AT-C[C1]-I[1B3]	1.B.3	Zero-emission buses	AT-C[C1]-I[1B3]-M[13]	Launch of the zero-emission buses support programme	2022-03-30	Completed
2019.CSR3.subpart3	AT-C[C1]-I[1B4]	1.B.4	Zero-emission utility vehicles	AT-C[C1]-I[1B4]-M[17]	Launch of the support programme	2021-03-30	Completed
2020.CSR3.subpart6	AT-C[C1]-I[1B4]	1.B.4	Zero-emission utility vehicles	AT-C[C1]-I[1B4]-M[17]	Launch of the support programme	2021-03-30	Completed
2019.CSR3.subpart3	AT-C[C1]-I[1B5]	1.B.5	Construction of new railways and electrification of regional railways	AT-C[C1]-I[1B5]-M[21]	Ongoing construction project	2020-03-30	Completed
2020.CSR3.subpart6	AT-C[C1]-I[1B5]	1.B.5	Construction of new railways and electrification of regional railways	AT-C[C1]-I[1B5]-M[21]	Ongoing construction project	2020-03-30	Completed
2019.CSR3.subpart3	AT-C[C1]-R[1C1]	1.C.1	Legal framework for increasing collection rates for beverage packaging and the supply of reusable beverage containers in retail	AT-C[C1]-R[1C1]-M[24]	Entry into force of the amended Waste Management Act	2021-12-30	Completed
2019.CSR3.subpart3	AT-C[C1]-R[1C1]	1.C.1	Legal framework for increasing collection rates for beverage packaging and the supply of reusable beverage containers in retail	AT-C[C1]-R[1C1]-M[25]	Entry into force of the implementing regulation	2023-03-31	On track
2019.CSR3.subpart3	AT-C[C1]-I[1C2]	1.C.2	Biodiversity fund	AT-C[C1]-I[1C2]-M[27]	Entry into force of the legal framework for Biodiversity Fund	2022-03-30	Completed
2019.CSR3.subpart3	AT-C[C1]-I[1C2]	1.C.2	Biodiversity fund	AT-C[C1]-I[1C2]-M[28]	Completion of the call for projects to restore priority degraded ecosystems and protect endangered species and habitats	2023-03-31	On track
2019.CSR3.subpart3	AT-C[C1]-I[1C4]	1.C.4	Retrofitting of existing and construction of new sorting facilities	AT-C[C1]-I[1C4]-T[32]	Permit applications for construction or retrofitting	2022-09-29	On track
2019.CSR3.subpart3	AT-C[C1]-I[1C5]	1.C.5	Promotion of the repairing of electrical and electronic equipment (repair bonus)	AT-C[C1]-I[1C5]-M[35]	Launch of the repair bonus support programme	2022-03-30	Completed

2019.CSR3.subpart3	AT-C[C1]-R[1D1]	1.D.1	Renewable Expansion Law	AT-C[C1]-R[1D1]-M[38]	Entry into force of the Renewables Expansion Law	2021-12-30	Completed
2020.CSR3.subpart7	AT-C[C1]-R[1D1]	1.D.1	Renewable Expansion Law	AT-C[C1]-R[1D1]-M[38]	Entry into force of the Renewables Expansion Law	2021-12-30	Completed
2019.CSR3.subpart3	AT-C[C1]-I[1D2]	1.D.2	Transforming industry towards climate neutrality	AT-C[C1]-I[1D2]-M[41]	Adoption of regulatory criteria and funding guidelines	2021-09-28	Completed
2020.CSR3.subpart7	AT-C[C1]-I[1D2]	1.D.2	Transforming industry towards climate neutrality	AT-C[C1]-I[1D2]-M[41]	Adoption of regulatory criteria and funding guidelines	2021-09-28	Completed
2019.CSR3.subpart3	AT-C[C2]-I[2D3]	2.D.3	Green investments in enterprises	AT-C[C2]-I[2D3]-M[68]	Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP	2021-06-29	Completed
2020.CSR3.subpart7	AT-C[C2]-I[2D3]	2.D.3	Green investments in enterprises	AT-C[C2]-I[2D3]-M[68]	Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP	2021-06-29	Completed
2019.CSR3.subpart3	AT-C[C4]-R[4B1]	4.B.1	Soil protection strategy	AT-C[C4]-R[4B1]-M[117]	Adoption of a road map for the Austrian soil protection strategy	2021-12-30	Completed
2019.CSR3.subpart3	AT-C[C4]-R[4B1]	4.B.1	Soil protection strategy	AT-C[C4]-R[4B1]-M[118]	Adoption of the Austrian quantitative soil protection strategy	2022-12-31	On track
2019.CSR3.subpart3	AT-C[C4]-I[4B3]	4.B.3	Investment in climate-friendly town centres	AT-C[C4]-I[4B3]-M[122]	Adoption of the funding guidelines for the four areas of intervention	2021-09-28	Completed
2020.CSR3.subpart7	AT-C[C4]-I[4B3]	4.B.3	Investment in climate-friendly town centres	AT-C[C4]-I[4B3]-M[122]	Adoption of the funding guidelines for the four areas of intervention	2021-09-28	Completed
2019.CSR3.subpart3	AT-C[C4]-R[4C1]	4.C.1	Development of a building culture programme	AT-C[C4]-R[4C1]-M[134]	Fourth Building Culture report	2021-09-28	Completed
2020.CSR3.subpart7	AT-C[C4]-R[4C1]	4.C.1	Development of a building culture programme	AT-C[C4]-R[4C1]-M[134]	Fourth Building Culture report	2021-09-28	Completed
2019.CSR3.subpart3	AT-C[C4]-I[4C3]	4.C.3	Renovation Volkskundemuseum Wien and Prater Ateliers	AT-C[C4]-I[4C3]-M[137]	Feasibility studies for the Volkskundemuseum Wien and Prater Ateliers	2021-12-29	Completed
2020.CSR3.subpart7	AT-C[C4]-I[4C3]	4.C.3	Renovation Volkskundemuseum Wien and Prater Ateliers	AT-C[C4]-I[4C3]-M[137]	Feasibility studies for the Volkskundemuseum Wien and Prater Ateliers	2021-12-29	Completed
2019.CSR3.subpart3	AT-C[C4]-I[4C5]	4.C.5	Investment fund for climate-friendly cultural businesses	AT-C[C4]-I[4C5]-M[143]	Entry into force of the funding guidelines establishing the investment fund	2021-12-29	Not completed
2020.CSR3.subpart7	AT-C[C4]-I[4C5]	4.C.5	Investment fund for climate-friendly cultural businesses	AT-C[C4]-I[4C5]-M[143]	Entry into force of the funding guidelines establishing the investment fund	2021-12-29	Not completed
2019.CSR3.subpart3	AT-C[C4]-I[4C5]	4.C.5	Investment fund for climate-friendly cultural businesses	AT-C[C4]-I[4C5]-M[144]	First call for expressions of interest	2022-06-28	Delayed
2020.CSR3.subpart7	AT-C[C4]-I[4C5]	4.C.5	Investment fund for climate-friendly cultural businesses	AT-C[C4]-I[4C5]-M[144]	First call for expressions of interest	2022-06-28	Delayed
2019.CSR3.subpart3	AT-C[C4]-R[4D4]	4.D.4	Climate action governance framework	AT-C[C4]-R[4D4]-M[156]	Citizens' Climate Council (Klimarat) and focal point on green budgeting	2021-12-30	Completed
2019.CSR3.subpart3	AT-C[C4]-R[4D4]	4.D.4	Climate action governance framework	AT-C[C4]-R[4D4]-M[157]	Entry into force of a law introducing a mandatory climate check for new legislative proposals	2022-06-29	On track

2019.CSR3.subpart3	AT-C[C4]-R[4D6]	4.D.6	Green Finance (Agenda)	AT-C[C4]-R[4D6]-M[160]	Green Finance Agenda	2022-03-30	Not completed
2020.CSR3.subpart5	AT-C[C4]-R[4D6]	4.D.6	Green Finance (Agenda)	AT-C[C4]-R[4D6]-M[160]	Green Finance Agenda	2022-03-30	Not completed
2019.CSR3.subpart3	AT-C[C4]-R[4D6]	4.D.6	Green Finance (Agenda)	AT-C[C4]-R[4D6]-M[161]	Use of quantitative and qualitative indicators to measure the achievement of implementation	2022-12-31	On track
2020.CSR3.subpart5	AT-C[C4]-R[4D6]	4.D.6	Green Finance (Agenda)	AT-C[C4]-R[4D6]-M[161]	Use of quantitative and qualitative indicators to measure the achievement of implementation	2022-12-31	On track
2019.CSR3.subpart4	AT-C[C2]-I[2D1]	2.D.1	Digitalisation of SMEs	AT-C[C2]-I[2D1]-M[62]	Approval and publication of the relevant guidelines and contracts for KMU.DIGITAL 3.0	2021-03-30	Completed
2019.CSR3.subpart4	AT-C[C2]-I[2D1]	2.D.1	Digitalisation of SMEs	AT-C[C2]-I[2D1]-M[63]	Approval and publication of the relevant guidelines and contracts for KMU.E-Commerce	2021-03-29	Completed
2019.CSR3.subpart4	AT-C[C2]-I[2D2]	2.D.2	Digital investment in enterprises	AT-C[C2]-I[2D2]-M[65]	Entry into force of the amendment to the Investment Premium Act to reflect the budget increase as a result of the RRP	2021-06-29	Completed
2019.CSR3.subpart4	AT-C[C2]-I[2D2]	2.D.2	Digital investment in enterprises	AT-C[C2]-I[2D2]-T[66]	Digitalisation investments in at least 3 000 companies under the RRP	2023-03-31	Completed
2019.CSR3.subpart4	AT-C[C4]-R[4D7]	4.D.7	National Financial Education Strategy	AT-C[C4]-R[4D7]-M[162]	Strategy document	2021-09-28	Completed
2019.CSR3.subpart4	AT-C[C4]-R[4D7]	4.D.7	National Financial Education Strategy	AT-C[C4]-R[4D7]-M[163]	Finalisation of the Competence Framework for financial education	2022-12-31	On track
2019.CSR3.subpart4	AT-C[C4]-R[4D8]	4.D.8	Start-up package	AT-C[C4]-R[4D8]-M[164]	Entry into force of the start-up package	2022-03-30	Not completed
2019.CSR3.subpart5	AT-C[C4]-R[4D8]	4.D.8	Start-up package	AT-C[C4]-R[4D8]-M[164]	Entry into force of the start-up package	2022-03-30	Not completed
2019.CSR3.subpart4	AT-C[C4]-R[4D9]	4.D.9	Strengthening equity capital	AT-C[C4]-R[4D9]-M[165]	Decree on the conversion of state guaranteed loans into equity	2021-09-28	Completed
2019.CSR3.subpart4	AT-C[C4]-R[4D9]	4.D.9	Strengthening equity capital	AT-C[C4]-R[4D9]-M[166]	Entry into force of the company form for investments in shareholding (SICAV)	2022-03-30	Not completed
2019.CSR3.subpart5	AT-C[C4]-R[4D11]	4.D.11	Liberalisation of business regulations	AT-C[C4]-R[4D11]-M[169]	Entry into force of the occasional transport act	2021-03-30	Completed
2020.CSR3.subpart2	AT-C[C4]-R[4D11]	4.D.11	Liberalisation of business regulations	AT-C[C4]-R[4D11]-M[169]	Entry into force of the occasional transport act	2021-03-30	Completed
2019.CSR3.subpart5	AT-C[C4]-R[4D11]	4.D.11	Liberalisation of business regulations	AT-C[C4]-R[4D11]-M[170]	Exemption of recharging points for electric motor vehicles and photovoltaic systems in commercial installations from authorisation requirements.	2021-03-30	Completed
2020.CSR3.subpart2	AT-C[C4]-R[4D11]	4.D.11	Liberalisation of business regulations	AT-C[C4]-R[4D11]-M[170]	Exemption of recharging points for electric motor vehicles and photovoltaic systems in commercial installations from authorisation requirements.	2021-03-30	Completed
2019.CSR3.subpart5	AT-C[C4]-R[4D11]	4.D.11	Liberalisation of business regulations	AT-C[C4]-R[4D11]-M[171]	Entry into force of the Grace Period Act	2022-03-30	Not completed
2020.CSR3.subpart2	AT-C[C4]-R[4D11]	4.D.11	Liberalisation of business regulations	AT-C[C4]-R[4D11]-M[171]	Entry into force of the Grace Period Act	2022-03-30	Not completed

Extracted Date: 2022-04-25-19-55-38