



Brussels, 16 June 2025
(OR. en)

Interinstitutional File:
2025/0170 (NLE)

10337/25
ADD 1

ECOFIN 792
UEM 292
FIN 688

ECB
EIB

COVER NOTE

From:	Secretary-General of the European Commission, signed by Ms Martine DEPREZ, Director
date of receipt:	13 June 2025
To:	Ms Thérèse BLANCHET, Secretary-General of the Council of the European Union

No. Cion doc.:	COM(2025) 321 annex
Subject:	ANNEX to the Proposal for a COUNCIL IMPLEMENTING DECISION amending Implementing Decision (EU) ST 11047/21 INIT; ST 11047/21 ADD 1) of 8 September 2021 on the approval of the assessment of the recovery and resilience plan for Czechia

Delegations will find attached document COM(2025) 321 annex.

Encl.: COM(2025) 321 annex



EUROPEAN
COMMISSION

Brussels, 13.6.2025
COM(2025) 321 final

ANNEX

ANNEX

to the

Proposal for a COUNCIL IMPLEMENTING DECISION

**amending Implementing Decision (EU) ST 11047/21 INIT; ST 11047/21 ADD 1) of 8
September 2021 on the approval of the assessment of the recovery and resilience plan
for Czechia**

{SWD(2025) 163 final}

ANNEX

A. COMPONENT 1.1: DIGITAL SERVICES TO CITIZENS AND BUSINESSES

This component of the Czech plan shall support addressing the challenge of the incipient provision of digital public services, by increasing the number and user-friendliness of digital public services provided to citizens and businesses, and ensuring consistent, high-quality data management in the public administration. According to the results of the Digital Economy and Society Index (DESI 2020), Czechia presents a below average level of provision of digital public services to citizens and businesses.

The aim of this component is to create client orientated portals (Citizens, Justice, Entrepreneur, Healthcare) and promote the facilitation of data sharing and management within the administration to align with the once-only principle.

The implementation of the reforms under this component shall ensure the conditions for the sound management of databases and for controlled access to data. They shall also facilitate the provision of eHealth solutions, including the development of an eHealth portal, increased interconnectivity and interoperability of healthcare providers and central records, telemedicine and secondary use of health data.

The investments aim at implementing 22 projects improving eGovernment services provided to end users and five projects increasing access to open data in public administration. The component shall also increase the digitalisation of the justice system by equipping courts with audio-visual recording and data production facilities and by creating a Justice Portal providing easy access and digital services to concerned parties.

The component supports addressing Country Specific Recommendation 3 2019, according to which Czechia shall focus investment-related economic policy on digital infrastructure, Country Specific Recommendation 1 2020, according to which Czechia shall *strengthen the deployment of e-health services*, and Country Specific Recommendation 3 2020, according to which Czechia shall support small and medium-sized enterprises by reducing the administrative burden and focus investment on the digital transition.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

A.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Conditions for quality data pool management and ensuring controlled data access

The reform aims to establish a comprehensive legislative, standardisation and organisational framework for high-quality governance and public administration data management. The reform shall lead to the creation of a data-sharing (“managed access”) methodologies to allow other parts of the public administration, as well as qualified third entities, access to non-public government data in line with the FAIR principles (Findability, Accessibility, Interoperability and Reusability).

The implementation of this measure shall be completed by 31 December 2025.

Reform 2: eHealth services

This reform shall increase the digitalisation of the health sector by implementing the following activities:

- definition of interoperability standards in accordance with the European Interoperability Framework for eHealth and definition of rules governing telemedicine;
- creation of a service catalogue, including the following new eHealth services through software solutions: (i) Activity Journal; (ii) National dataset catalogue for secondary use of health data; (iii) Core medical registry of health professionals; (iv) Patient core medical registry; (v) Identification/authentication services for patients and health care professionals; (vi) Patient Information Services; (vii) Core medical registry of health service providers;
- connection of healthcare providers to the interoperability system according to interoperability rules for eHealth services;
- increase the number of telemedicine services available to patients.

The reform shall be completed by 31 December 2025.

Investment 1: Digital services for end users

The investment implements interconnected projects in order to increase the number of eGovernment services available through Citizens' and Entrepreneurs' portals and the number of forms pre-filled based on the information stored in the information system in the public administration. The investment aims to simplify access for citizens and business to digital public services via a single platform of federated portals and to the connection of information systems. As a result, an increased number of digital services shall become available to end users via a single login platform and the number of pre-filled forms and electronic submission to public administration shall increase.

This investment shall be completed by 31 March 2026.

Investment 2: Development of open data and a public data fund

The investment finances projects aimed at improving the quality of the National Open Data Catalogue: the publication of code lists used in public administration in public databases, the development of a national open data catalogue and the improvement of tools for increasing the number of open data producers in the public administration publishing open data in the National Open Data Catalogue.

This investment shall be implemented by 31 December 2024.

Investment 3: Digital services for justice

The investment has the objective to increase transparency of the national justice system by creating an Justice Portal that meets cybersecurity requirements and provides online services and access to information to end users. This portal shall be interconnected with the Citizen's Portal. Moreover, transparency and efficiency shall be further increased by equipping court hearing rooms with audio-visual data recorders in order to enable digitalising the records of court hearings.

This investment shall be implemented by 31 December 2023.

Investment 4: Digital services for end users in social area

The investment shall consist in the upgrade of the self-service portal for the Labour Office by establishing the Client Zone II, implementing new functionalities for the end users. In particular, it shall support online application for housing benefits, full electronic exchange of data with end users as well as selected processes in the employment agenda.

This investment shall be implemented by 30 June 2026

A.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
1	Reform 1: Conditions for quality data pool management and ensuring controlled data access	Milestone	Finalisation of data audit at the levels of the central government, and adoption of the conceptual document "Strategy of controlled access to data to ensure conditions for quality management of the public administration data collection" by the Government, forming a basis for new data management legislation	Conclusion of data audit of central government bodies (a total of 32 institutions), and adoption of the strategy conceptual document by the government					Q4	2023	The data audit and the consequent strategy shall serve as a basis for the preparation of legislative changes to incorporate good data management in public administration in line with the FAIR principles and in line with the envisaged European Data Governance Act.
2	Reform 1: Conditions for quality data pool management and ensuring controlled data access	Target	Introduction of new data management methodologies in public administration		Number of public administration authorities	0	32		Q4	2025	Standards for good data management in line with the FAIR principle to be developed for application in public administration, which shall be adopted and implemented by the authorities.
3	Reform 2: eHealth services	Milestone	Definition of interoperability standards in accordance with the European Interoperability Framework for	Adoption of standards and rules by the Ministry of Health					Q1	2022	The measure shall lay down the standards, rules and requirements governing interoperability by healthcare providers and shall serve as a basis for adaptation of the health systems. Rules governing telemedicine services shall be laid down to define the conditions of providing such services.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
			eHealth and definition of rules governing telemedicine								
4	Reform 2: eHealth services	Target	Number of new telemedicine services introduced and made available to patients		Number	0	5	Q4	2025		New telemedicine services developed and made available to patients following the approval of project delivery by the Ministry of Health.
5	Reform 2: eHealth services	Target	Completion of projects leading to the implementation of new digital health services		Number	0	7	Q4	2025		Completed projects shall include Smart quarantine 2.0; promotion of digital health services; eHealth portal solutions and secondary use of health data. These projects shall lead to the introduction of the following services through software solution: (1) Activity Journal, (2) National dataset catalogue for secondary use of health data (3) Core medical registry of health professionals (4) Patient core medical registry (5) Identification/authentication services for patients and health care professionals, (6) Patient Information Services, (7) Core medical registry of health service providers.
6	Reform 2: eHealth services	Target	Connection of healthcare providers to the interoperability system according to interoperability			0	15	Q4	2025		The measure should result in connecting healthcare providers to an interoperable system according to interoperability rules for eHealth services.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
			rules for eHealth services								
7	Investment 1: Digital services for end users	Milestone	Full operation of the Single Digital Gateway	Entry into operation of the Single Digital Gateway providing the services to citizens and businesses				Q4	2023		A single platform for citizens and businesses enabling at least: submission of an initial application for admission to a public higher education institution; application for designation of applicable legislation in accordance with Title II of Regulation (EC) No 883/2004 on the coordination of social security systems; application for a pension from compulsory schemes; application for funding for higher education, for example in the form of a scholarship and loan from a public authority or institution.
8	Investment 1: Digital services for end users	Milestone	Completion of new information systems	Successful upgrade of existing systems and development of new systems				Q4	2023		Completion of new information systems for the following projects: DIP – Information Obligations Database, List of forensic experts and interpreters, Client zone, Creation of registration authority at the Ministry of Interior.
9	Investment 1: Digital services for end users	Milestone	Entry into operation of 4 information systems	Entry into operation of the four developed information systems providing services to end users				Q4	2024		At least the following projects shall be completed: Digital Registry development; Single Control Record Portal (JePEK); SIS_2 Tools for the Central Processing of Statistical Task; the public part (phase 1) of the NUKIB Portal.
10	Investment 1: Digital services for end users	Target	Completion of the listed projects leading to 13 942 722 new filled forms sent by		Number	0	13 942 722	Q1	2026		The measures shall lead to 13 942 722 new electronically filled forms submitted through portals and data mailboxes. This shall be achieved by the completion of the following underlying projects: implementation of

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
			natural and legal persons to state authorities in a digital way (through portals or digital mailboxes)								legislative changes in Real Estate Cadastre Information System (ISKN); new digital services for small organisations; Digital service under the Integrated Information System of the Czech Social Security Administration (IIS ČSSZ); Investment screening system; National Electronic Tool; Journal of Public Contracts – services for suppliers; List of Qualified Suppliers; Entrepreneur’s portal; Public Administration Portal 2.0 (Citizen’s Portal); SIS1_Single Point of Collection – Uniform Interface for data provision; Technical and patent information system services; The Transportation Portal; development of submissions to Czech Social Security Administration and the link to digital services to the public administration; further development of the Czech Social Security Administration – Information and communication interface – Unified portal solution for work and social affairs and its connection of the digital service to public administration. Portal of the Railway Office.
11	Investment 2: Development of open data and a public data fund	Milestone	Extension of National Open Data Catalogue with advanced functionalities	Extended National Open Data Catalogue with advanced functionalities and services				Q4	2024		The National catalogue of open data shall register and publish open and public data and information from the whole public administration in one place. It shall have advanced functionalities for searching and services, including the publication of code lists in a public data fund.
12	Investment 2: Development of open data and a public data fund	Target	Increase in the number of open data producers in the public administration publishing open data in the National		Number of new public entities	23	100	Q4	2022		The target shall lead to an increase of 77 new entities publishing open data in the public administration.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
			Open Data Catalogue								
245	Investment 2: Development of open data and a public data fund	Target	Increase in the number of new or improved open data sets published in the National Open Data Catalogue		Number of data sets	0	125		Q4	2024	125 new or improved open data sets (for example code lists, data binding or statistical data) published in the National Open Data Catalogue.
13	Investment 3: Digital services for justice	Milestone	Deployment of a new technology platform of the Justice Portal, which shall make digital services available to citizens and shall be connected to the central Citizen's Portal	The update and full operation of the Justice Portal with extended functionalities					Q4	2023	The measure shall create a new Justice portal connected to the Citizen's portal. Functionalities and design shall be defined following needs assessment and user surveys. The redesign of justice.cz portal shall be implemented in 8 packages of thematically similar sites. Each package is expected to be composed of a user-oriented survey phase and design phase of the content.
14	Investment 3: Digital services for justice	Target	Equipment of courtrooms with audio-visual data recorders		Number of courtrooms	370	1100		Q4	2023	The measure shall procure audio-visual equipment for courtrooms in order to enable digital recording of hearings and procedures for greater transparency.
246	Investment 4: Digital services for end users in social area	Milestone	Upgraded self-service portal for the Labour Office – Client zone II	Entry into operation of the upgraded self-service portal for the Labour Office					Q2	2026	The upgraded self-service portal for the Labour Office shall be operational and support the following functionalities: - Online application for housing benefits, - Full electronic exchange of data with end users, - Selected processes in the employment agenda.

B. COMPONENT 1.2: DIGITAL PUBLIC ADMINISTRATION SYSTEMS

This component of the Czech recovery and resilience plan aims to address the challenge of stepping up the digital transformation in the Czech public administration and fostering collaboration and exchange between public institutions.

It aims at ensuring the development of interconnected data pool of the public administration's IT systems, supporting and enabling component 1.1, which supports the expansion of eGovernment services provided to end users. The component shall develop core registries, including health registries, and connect public administration databases and relevant IT systems in order to reduce the complexity of procedures for companies and citizens and ensure secure data-sharing within the public administration.

The implementation of the reforms under this component aims to ensure a standardised and coherent approach to the development of agenda information systems within the public administration. They shall provide expertise and consulting services via Competence Centres. They shall also develop and consolidate the fragmented health registries to prepare them for the provision of shared services and information exchange.

Investments shall focus on developing and connecting core registries, on fostering the interconnection and update of age-related agenda information systems, on investing in equipment and infrastructure for eJustice services, and on improving the cybersecurity of the public administration.

The component supports addressing Country Specific Recommendation 2019 3, according to which Czechia shall focus investment-related economic policy on digital infrastructure, Country Specific Recommendation 2020 1, according to which Czechia shall strengthen the deployment of e-health services, and Country Specific Recommendation 2020 3, according to which Czechia shall support small and medium-sized enterprises by reducing the administrative burden and focus investment on the digital transition.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

B.1. Description of the reforms and investments for non-repayable financial support

Investment 1: Development and improving individual information systems

The investment supports projects aiming at updating, improving and connecting back-end age-related information systems, to enable the provision of new and enhanced services to citizens and businesses in the areas of employment policy, social security, medical assessment, statistics, passport and visa and services as foreseen under component 1.1. These projects shall lead to the development or improvement of at least ten information systems in total.

The investment shall be implemented by 31 March 2026.

Investment 2: Development of core registries and facilities for eGovernment

The investment aims to create and upgrade core registries in Czechia, notably the Registry of Individuals, Population Registry, Registry of Rights and Obligations, Registry of Territorial Identifications, Addresses and Real Estate, RAZR Information System, and shall include the development of a Shared Service Information System that connects data from different information systems into an interconnected data pool. Beyond the registries, supported projects shall include a new data centre and the development of an eGovernment cloud for computing services and development of technological infrastructure of public administration.

This investment shall be implemented by 30 June 2026.

Investment 3: Cybersecurity

The investment aims at increasing the cybersecurity of the public administration and healthcare ICT infrastructure and information systems, under the Cybersecurity Act, in line with the National Cybersecurity Strategy. The measure shall include projects leading to i) the modernisation and expansion of police forces' capacity in Czechia to detect, identify and respond to security and ICT incidents and to ii) the increased cybersecurity of at least 248 information systems.

The investment shall be implemented by 31 December 2025.

Reform 1: Centres of competence for supporting eGovernment, Cybersecurity and eHealth

The reform shall establish eGovernment competence centres, which shall provide guidance, expertise, consulting services and common standards across the public administration, in order to ensure the coherent implementation of the measures for digitalisation and modernisation of information systems envisaged under both components 1.1 and 1.2. This shall be implemented through three competence centres (Cybersecurity-; eHealth-; eGovernment Competence Centres) anchored in the public administration, delivering support to public authorities in areas of analysis, system architecture, user experience and user interface design, cybersecurity or portal solutions, and project management.

This reform shall be implemented by 31 December 2025.

Reform 2: Development of systems supporting eHealth

The reform shall accelerate and facilitate the creation of a coherent eHealth infrastructure, including the stabilisation and standardisation of the healthcare data pool. The measure is divided into several interlinked projects implementing core medical registries of Health Service Providers, Health Professionals and Patients, interconnected with eGovernment core medical registries; health registries of the hygienic service and health registries of oncological, cardiovascular and other diseases; project to build information system for management support of Hygienic service in Czechia; extension of the existing functionality of ePrescription by including prescriptions for narcotic drugs and psychotropic substances and the introduction of the electronic voucher service, building infrastructure supporting the system of care for patients with rare diseases. The measure also includes the provision of training programmes to expand the use of eHealth and digital services in the health sector, aimed primarily at healthcare staff.

The reform shall be implemented by 31 December 2025.

Investment 4: Creating the conditions for digital justice

The investment aims to modernise the working environment of the judicial system and enable the continuation of work in times of limited physical contacts, thereby increasing the resilience of the national justice system. The investment consists of three interconnected projects, which shall include i) the analysis of the use of data and mapping the needs of digitalisation in the justice sector, along with the deployment of a data warehouse and increased storage capacity, ii) the capacity increase of infrastructure enabling remote access and iii) increasing the number of equipped videoconferencing rooms for the judiciary.

The investment shall be implemented by 31 December 2024.

Investment 6: Development of information systems in social area

The investment aims to modernise the information systems of the public administration in the area of social policy by upgrading at least six information systems, including the Electronic Exchange of Social Security Information (EESSI), the modernisation of software infrastructure at Ministry of Labour and Social Affairs, the digitalisation of retirement agenda (EDA) and the Employer monthly uniform reporting.

The investment shall be implemented by 30 June 2026.

B.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
15	Investment 1: Development of information systems	Milestone	Implementation and operation of the CzechPOINT 2.0 and the CA AIS systems	The CzechPOINT 2.0 system (in relation to citizens and officials) and the Central Authentication space of the public administration, the so called CA AIS (for officials) are operational				Q4	2022	The milestone shall implement the CzechPOINT 2.0 system providing the public with the range of assisted services, extracts from public administration information systems and the possibility to submit filled forms to or communicate with the state administration. The milestone shall also include the Information system for Central Authentication (called CA AIS). The milestone is considered fulfilled when both parts are implemented and available to end users.
16	Investment 1: Development of information systems	Milestone	Successful upgrade and operation of ePassport (ePasy system) and EV/C2 visa system	Modification of ePasy system according to the amended Travel Documents Act and upgrade of the EV/C2 visa system				Q4	2022	The agenda information system ePasy shall be modified according to the amendment of the Travel Documents Act No. 329/1999 Coll. and be available to the end users. The EV/C2 visa system shall be upgraded with short- and long-term visa functionalities, in accordance with the entry/exit system (EES), and shall be available for testing according to the euINIS program.
18	Investment 1: Development of information systems	Target	Contracting the execution of the listed information system projects forming the back-end basis of the information systems' development for public administration		Number	0	8	Q2	2024	The target is being achieved upon contracting at least the following projects: 1. Centralisation of system for self-employed persons 2. Electronic Exchange of Social Security Information 3. Portal and forms solution for the Ministry of Interior 4. Medical Assessment Service 5. Optimising data repository for social security administration 6. Decision database and judicial anonymiser 7. Central Authentication Point for Czech Statistical Office and the integration of statistical registries into connected data pool 8. Museum Collections information system

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
19	Investment 1: Development of information systems	Target	Successful operation of new or upgraded information systems of public administration (completion of the projects contracted under <u>target 18</u>)		Number	0	8	Q4	2025	New or upgraded information systems shall be completed with reference to at least the following projects: 1. Centralisation of system for self-employed persons 2. Electronic Exchange of Social Security Information 3. Portal and forms solution for the Ministry of Interior 4. Medical Assessment Service 5. Optimising data repository for social security administration 6. Decision database and judicial anonymiser 7. Central Authentication Point for Czech Statistical Office and the integration of statistical registries into connected data pool 8. Museum Collections information system
20	Investment 2: Development of core registries and facilities for eGovernment	Milestone	Completion of a fully operational software-defined data centre including data containers	Successful testing and adoption of the delivery of a new data centre by the Ministry of Labour and Social Affairs				Q4	2022	The milestone shall be considered achieved once the new data centre is fully operational and has been made available to end users.
21	Investment 2: Development of core registries and facilities for eGovernment	Milestone	Completion of listed projects increasing the transmission capacity of the Central Point of Services and modernising and optimising communication and information infrastructure and information systems.	The milestone is considered achieved when the Central Point of Services is upgraded, its capacity and security is increased and the projects to improve core registries communication and information systems have been concluded by the contracting/				Q1	2025	The measure shall constitute the development of core registries and the development of the public administration's technological infrastructure, including an increase in its transmission capacity and the implementation of new customer services and high transmission capacity-intensive services. The milestone shall be considered as fulfilled upon the completion of the following projects: 1. Capacity and security development of central point of Services 2. Modernisation and optimisation of the Multi-Protocol Label Switching (MPLS) Communication and Information Infrastructure

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
				implementing entities.						3. National Certification Authority to provide certifications to public administration entities 4. Increasing the capacity of data centres and data storage products5. Infrastructure of the reference interface of shared data 6. Upgrade and improvement of Registry of Individuals 7. Upgrade and improvement of Population Registry 8. Upgrade and improvement of Registry of Territorial Identifications, Addresses and Real Estate 9. Related development and improvement of Integrated system of core registries and Shared Service Information System 10. Improvement of National Identity and Authentication Point 11. Development of a consolidated interface for core registries, including an upgrade and improvement of Register of Rights and Obligations, and RAZR information system
22	Investment 2: Development of core registries and facilities for eGovernment	Milestone	Provision of cloud computing services to public authorities	eGovernment cloud becomes available to end users and capable of providing cloud computing services to public administration				Q2	2026	The project shall establish a communication and ICT infrastructure and software applications for an extended Zeleneč Data Centre in Czechia and information systems of Cloud computing and Portal of eGovernment cloud to provide data services to the eGovernment cloud for enabling cloud computing services (IaaS, SaaS) to public administration authorities. The milestone shall be considered as achieved when cloud computing services can be performed.
23	Investment 3: Cybersecurity	Milestone	Modernisation of the Security Information and Event Management System of the police of Czechia	Entry into operation of the fully functional and upgraded Security Information and Event Management system and of				Q4	2022	The investment shall increase the availability of Security Information and Event Management security monitoring infrastructure capable of logging and evaluating security incidents and extend the capacities and abilities of the police and the Ministry of Interior in Czechia to identify

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
			and extension of its use for cybersecurity protection of five additional information systems	additional five information systems selected on the basis of a risk and feasibility study.							and respond to security incidents and incidents in ICT even remotely when access to office infrastructure is limited.
24	Investment 3: Cybersecurity	Target	Number of information systems whose cybersecurity has been strengthened in line with Act No. 181/2014 Coll., on cybersecurity		Number	0	248		Q4	2025	The measure shall increase the cybersecurity of the selected information systems in accordance with the requirements of Act No. 181/2014 Coll., on cybersecurity. The target shall be considered as achieved following the successful and documented testing and verification of compliance with cybersecurity requirements of the at least 248 information systems and the owner/operator authorities of the respective systems have approved the delivery of the systems.
25	Reforms 1: Centres of competence for supporting eGovernment, Cybersecurity and eHealth	Milestone	Full operation of three competence centres providing consulting services to authorities implementing the changes in information systems and eGovernment ecosystem foreseen under component 1.1 and 1.2	Competence centres shall be considered fully operational as soon as public authorities have submitted and competence centres have approved official requests for consulting services					Q4	2022	Three competence centres in eGovernment, cybersecurity and eHealth shall provide consulting and advisory services to authorities in implementing projects under component 1.1 and 1.2
26	Reform 1: Centres of competence for supporting eGovernment,	Target	Consultations and assistance provided on topics related to the measures under component 1.1		Number of consultations provided in scope of at least 5 man-days	0	50		Q4	2025	The measure shall provide expertise for the implementation of investments and reforms under component 1.1 and 1.2 to public administration bodies. Only consultations requiring a minimum five man-days shall be counted towards the target.

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
	Cybersecurity and eHealth		and 1.2 in the scope of at least 5 man-days, provided to specific public administration bodies								
27	Reform 2: Development of systems supporting eHealth	Milestone	Extension of Shared Drug Recording (ePrescription) to narcotics and psychotropic substances and to electronic vouchers for medical devices	Functionalities of ePrescription are extended with prescriptions for narcotics and psychotropic substances and with the prescription of medical device vouchers					Q4	2023	The existing functionalities of the ePrescription shall be extended by this measure enabling the prescription of narcotics and psychotropic substances and vouchers for the purchase of medical devices.
28	Reform 2: Development of systems supporting eHealth	Milestone	Completion of projects consolidating and developing the electronic healthcare infrastructure in order to create interlinked databases and improve digital healthcare services	The consolidated new services achieved by the projects are used by end users and registries are linked					Q4	2025	The projects included in this measure shall consolidate the departmental system of health registries including the Information systems of regional Hygienic stations, the Hygienic registries, the National health information system, and the integrated educational platform. The relevant healthcare registries shall be linked to eGovernment services. The achievement of the milestone shall be verified by the successful testing performed and documented by the developer and by the contracting authority's approval of project delivery following a successful pilot phase. Projects shall include: 1. Optimisation of the healthcare system for rare disease patients 2. Development of hygienic registries by improving existing registries of the sanitary services and information systems related to the management of pandemic situations 3. Development of an information system to support sanitation services of Czechia

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											4. Development of the infrastructure of core medical registries of health service providers, health professionals and patients and support systems 5. Modernisation and capacity improvement of the National Health Information System 6. Training programme for health professionals for the use of eHealth systems
29	Investment 4: Creating the conditions for digital justice	Milestone	Analysis of data management and use of data in the justice sector and the deployment of a data warehouse	The analysis is approved by the Ministry of Justice and the data warehouse is deployed					Q2	2022	The milestone shall include an analysis mapping the data use and data management needs of the Justice sector and the Ministry of the Justice, which shall serve as a basis for the preparation of future projects aiming at the digitalisation of the sector and it shall also include the deployment of a data warehouse for the Ministry of Justice.
30	Investment 4: Creating the conditions for digital justice	Target	Increase in the number of conferencing rooms in the Justice system newly equipped and connected to enable video conferencing		Number of conference rooms	170	470		Q4	2022	The measure shall increase the number of conference rooms equipped with videoconferencing tools.
31	Investment 4: Creating the conditions for digital justice	Target	Increase of the data storage capacity		Petabyte	0	2		Q4	2024	The measure shall increase the data storage capacity of the Ministry of Justice, strengthening the infrastructure for digital workplace and remote working.
249	Investment 6: Development of information systems in social area	Target	Upgraded information systems of public administration in the area of social policy		Number	0	6		Q2	2026	6 information systems shall be upgraded and operational in the area of social policy. These shall include at least: 1. Electronic Exchange of Social Security Information (EESSI), 2. Modernisation of SW infrastructure at Ministry of Labour and social affairs, 3. Digitalisation of retirement agenda (EDA), 4. Employer monthly uniform reporting

B.3. Description of the reforms and investments for the loan

Investment 5: Top-up of cybersecurity investment

The investment aims to further strengthen the cybersecurity investment under the non-repayable financial support by increasing the number of information systems whose cybersecurity has been strengthened in line with Cybersecurity Act No. 181/2014 Coll. by 89 public information systems.

The investment shall be implemented by 31 December 2025.

B.4. Milestones, targets, indicators, and timetable for monitoring and implementation for the loan

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
247	Investment 5: Top-up of cybersecurity investment	Milestone	Publication of the call related to the strengthening of information systems in accordance with Act No 181/2014 Coll. on cybersecurity	Publication of a call for projects				Q1	2024	Publication of a call for projects supporting the strengthening of information systems according to Act No. 181/2014 Coll. on cybersecurity.
248	Investment 5: Top-up of cybersecurity investment	Target	Information systems whose cybersecurity has been strengthened in line with Act No. 181/2014 Coll., on cybersecurity		Number	248	331	Q4	2025	The target shall increase the cybersecurity of the selected information systems in accordance with the requirements of Act No. 181/2014 Coll. on cybersecurity. The target shall be considered as achieved following the successful testing and verification of compliance with cybersecurity requirements of at least 89 information systems. The owner/operator/authorities in charge of the information systems shall approve the delivery of the respective systems.

C. COMPONENT 1.3: HIGH-CAPACITY DIGITAL NETWORKS

This component of the Czech recovery and resilience plan supports addressing the challenge of deploying very high-capacity networks (VHCN) to maximise access to online services through internet connectivity for citizens, enterprises, public administrations and institutions, especially in rural areas. The component also aims at creating conditions supporting the development of 5G networks and services.

The component contributes to addressing country specific recommendation, according to which Czechia shall focus investment-related economic policy on digital infrastructure (Country Specific Recommendation 3 2019), and the country specific recommendation, according to which Czechia shall focus investment on the digital transition, in particular on high-capacity digital infrastructure and technologies (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01). For all infrastructure investments, at least 70 % of construction and demolition waste shall be reused or recycled in accordance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01)¹.

C.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Improving the environment for the deployment of electronic communication networks

This reform aims at improving the capacity to gather information on the active and passive infrastructure of electronic communication. The reform is aligned with the objectives of the Union sectoral legislation aiming at reducing the cost of network deployment, including Directive 2014/61/EU on measures to reduce the cost of deploying high-speed communication networks as well as to the aims of Directive 2018/1972 (the European Electronic Communications Code).

The reform shall include, inter alia:

- The implementation of measures, including the entry into force of necessary legislative amendments and the completion of technical specifications, aimed at establishing databases of planned projects.
- The completion of digital technical maps (DTM) objects, allowing access to precise information on the location and technical infrastructure owned by public and private entities.

¹ In particular, the measure requires the economic operators carrying out the construction works to ensure that at least 70% (by weight) of the non-hazardous construction and demolition waste (excluding naturally occurring material referred to in category 17 05 04 in the European List of Waste established by Decision 2000/532/EC of 3 May 2000 replacing Decision 94/3/EC establishing a list of wastes pursuant to Article 1(a) of Council Directive 75/442/EEC on waste and Council Decision 94/904/EC establishing a list of hazardous waste pursuant to Article 1(4) of Council Directive 91/689/EEC on hazardous waste (notified under document number C(2000) 1147)) generated on the construction site shall be prepared for re-use, recycling and other material recovery, including backfilling operations using waste to substitute other materials, in accordance with the waste hierarchy and the EU Construction and Demolition Waste Management Protocol.

The measure aims at digitising at least 161 000 hectares of basic spatial situation and 55 000 km of transportation and technical infrastructure networks.

- The completion of network quality measurements for all 76 districts of Czechia and the capital city, with the aim of providing better information on 5G and fixed network quality and reducing network coverage verification times. The measurements shall be in accordance with the quality-of-service parameters, definitions and measurement methods detailed in Annex X of Directive (EU) 2018/1972 and follow the BEREC Guidelines detailing Quality of Service Parameters.

The availability of information on existing physical infrastructure and publicly funded civil engineering works shall make the sharing of physical infrastructure more efficient for the deployment of high-speed electronic communications networks.

The measure shall be completed by 31 December 2025.

Reform 2: Supporting the development of the 5G ecosystem

This measure aims at drawing up the strategic framework to promote infrastructure sharing for 5G networks, especially in less commercially attractive areas, allowing for a reduction in energy consumption, radio emissions, as well as the costs of network construction and operation.

The measure shall support the completion of 25 studies. These aim to support the development of the 5G ecosystem taking into account the Common Union Toolbox for Connectivity².

Based on these studies, proposals shall be developed by the 5G Alliance on possibilities to further develop the 5G ecosystem. These proposals shall form the basis for guidelines on sharing passive and active electronic communication infrastructure to facilitate the deployment of 5G networks, in line with the Common Union Toolbox for Connectivity and taking into account Directive 2014/61/EU on measures to reduce the cost of deploying high-speed electronic communications networks, the RSPG21-016 FINAL report on spectrum sharing and Act No 143/2001 on the protection of competition. The measure also foresees the completion of a pilot project on 5G/26 GHz, aimed at developing guidelines and algorithms on radio spectrum coordination procedures of 5G and spectrum sharing with other services within the 26 GHz band.

The reform shall be completed by 31 December 2025.

Investment 1: Building high-capacity connection

This measure aims at supporting the construction of very high-capacity connectivity networks (VHCN) with a particular focus on rural areas, where market-based solutions are not profitable and there exists little commercial incentive to deploy such networks. These areas of intervention shall be determined in accordance with the State aid rules and shall be subject to public consultation.

At least one call for the construction of very high-capacity connectivity shall be launched for this measure, whose outcome shall be published by 31 December 2024. Through the implementation of the selected projects, the number of address points connected with the VHCN network as defined in the BEREC Guidelines on Very High-Capacity Networks (connectivity of at least 1 Gb/s) shall increase by at least 23 000 units.

² Adopted pursuant to Commission Recommendation 2020/1307 on a common Union toolbox for reducing the cost of deploying very high-capacity networks and ensuring timely and investment-friendly access to 5G radio spectrum, to foster connectivity in support of economic recovery from the COVID-19 crisis in the Union.

The investment shall be completed by 31 March 2026.

Investment 2: Covering 5G corridors and promoting the development of 5G

This measure aims at enhancing the 5G coverage of transport corridors.

In pursuit of this objective, the following measures shall be completed:

- coverage of sections of the railway corridors with the 5G signal of the following two railway corridors: (i) Prague - Česká Třebová - Ostrava and (ii) Česká Třebová – Brno by increasing the density of Base Transceiver Stations (BTSs) on these two corridors, through the construction of new BTS
- Ensuring coverage of 350 railway wagons with mobile signal repeaters or passive walls for 5G signal. Building and testing a Cooperative Intelligent Transport System for rail corridors (C-ITS) in 5G networks. Quarterly reports on the tests and experience gained shall be made available to other carriers operating in the above-mentioned rail corridors.

This investment shall be completed by 30 June 2026.

Investment 3: Supporting the development of 5G mobile infrastructure in rural investment-intensive white areas

This measure aims at enhancing the coverage of the 5G network in ‘white areas’, i.e. areas that have never been covered by any mobile signal higher than 3G and that can be assumed not to be covered by 5G base networks in the future due to the low expected profitability of the investment. This definition follows the State aid rules. These areas shall be established based on an assessment of white basic settlement units to be carried out by the Czech Telecommunications Office and shall be subject to public consultation.

To achieve this objective, calls for proposals shall be launched for the coverage of the intervention areas. The target is to cover 65 intervention areas.

The investment shall be completed by 31 March 2026.

Investment 4: Scientific research activities related to the development of 5G networks and services

This measure is aimed at supporting public and private entities in research, development and innovation related to 5G networks and services.

In pursuit of this objective, a call for tender for scientific research projects relating to the technological development of 5G networks and applications for the 5G ecosystem shall be launched. The projects shall focus on the use of 5G applications in industry and services supporting the use of technologies for example but not limited to automation, robotisation, artificial intelligence or virtual or augmented reality. Potential beneficiaries include businesses or public research organisations. During the subsequent implementation phase, at least 22 of the selected projects shall be completed.

The investment shall be completed by 31 December 2025.

C.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
32	Reform 1: Improving the environment for the deployment of electronic communications networks	Milestone	Entry into force of measures prepared by the Ministry of Industry and Trade aimed at establishing a database of investment project plans and increasing the number of network quality measurements	Provision in the acts indicating the entry into force				Q2	2023	Necessary legislative adaptations shall enter into force and technical specifications shall be completed, both aimed at establishing databases of investment project intentions in the meaning of Act No 194/2017 Coll., paragraph 11, 2 and increasing the number of quality measurements of electronic communications networks. The national regulator shall conduct tendering procedures and acquire the necessary equipment. Quality and usability of the provided information shall be in line with binding technical parameters.
33	Reform 1: Improving the environment for the deployment of electronic communications networks	Target	Completion of digital technical maps (DTM) objects for basic spatial situation		Hectares	0	161 000	Q4	2025	Digital technical maps (DTM) objects shall be completed, allowing access to precise location information about the basic spatial situation objects owned by public and private bodies. 161 000 ha of basic spatial situation objects shall be digitised. The resulting DTM objects shall be publicly accessible.
34	Reform 1: Improving the environment for the deployment of electronic communications networks	Target	Completion of digital technical maps (DTM) objects for transportation and technical infrastructure networks		Km	0	55 000	Q4	2025	Digital technical maps (DTM) objects shall be completed, allowing access to precise information about the location and technical specifications of physical infrastructure networks owned by public and private bodies. 55 000 km of transportation and technical infrastructure networks shall be digitised. The resulting DTM objects shall be publicly accessible.
35	Reform 1: Improving the environment for the deployment of electronic communications networks	Target	Completion of electronic communication quality measurements		Number	0	77	Q4	2025	Measurement of the network quality shall be completed for all 76 districts of Czechia and the capital city.
36	Reform 2: Supporting the development of the 5G ecosystem	Target	Publication of studies aimed at improving the deployment of 5G networks by the Ministry of Industry and Trade		Number	0	25	Q4	2024	In particular, the studies shall cover the following issues: applicability of 5G features and standards in individual sectors and proposals for their technical implementation and regulatory measures.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										• concept and usage of the digital twin of 5G network infrastructure. • applicability of FeMBMS (Further evolved Multimedia Broadcast Multicast Service) in 5G networks for television broadcasting and audiovisual media services, including a strategy for the future use of the 600 MHz frequency band for television broadcasting. • use of FRMCS (Future Railway Mobile Communication Systems) for railways with dedicated channels in the 900 MHz and 1900 MHz bands. • possibility of sharing spectrum usable for 5G networks. • use of the 26 GHz frequency band for the 5G network. • possibilities of passive and active infrastructure sharing • use of a 5G network slicing system for public and private 5G networks. • linking Internet of things (IoT) communications with 5G networks. • use of 5G networks for Fixed Wireless Access • impact of Open RAN (Radio Access Network) and Open Core access on the security of 5G networks. • flying communication platforms (drones, UAVs, balloons) and their impact on the regulation of electronic communications. • smart radio environments with application of online measurements of electromagnetic radiation and intelligent reflecting surfaces. • development of 6G networks in the bands above 100 GHz.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
37	Reform 2: Supporting the development of the 5G ecosystem	Milestone	Publication of guidelines on the deployment of 5G networks by the Ministry of Industry and Trade	Publication of the guidelines by the Ministry of Industry and Trade					Q4	2025	Guidelines shall be published on sharing passive and active infrastructure to facilitate deployment of 5G networks (including satellite communications for 5G coexistence and cooperation of terrestrial and satellite 5G networks and quantum technology to increase the security of 5G networks and services), corresponding to the Common Union Toolbox for Connectivity and taking into account Directive 2014/61/EU on measures to reduce the cost of deploying high-speed electronic communications networks, the RSPG21-016 FINAL report on spectrum sharing and Act No 143/2001 on the protection of competition. The guidelines shall be based on the studies published within the same measure. In particular, the measure foresees the development of guidelines and algorithms on radio spectrum coordination procedures of 5G, and spectrum sharing with other services within the 26 GHz band.
38	Investment 1: Building high-capacity connection	Milestone	Award of grant decisions for connecting address points with the very high-capacity network (VHCN) by the Ministry of Industry and Trade	Notification of the award of grant decisions for connecting address points with the very high-capacity network (VHCN) by the Ministry of Industry and Trade					Q4	2024	Notification of the award of grant decisions for connecting address points with the very high-capacity network (VHCN). The calls shall include a definition of eligible expenditure, evaluation models and criteria for the selection and evaluation of projects, rules for applicants and beneficiaries, and guidelines on wholesale offers.
39	Investment 1: Building high-capacity connection	Target	Completion of address points connected with the very high-capacity network (VHCN)		Number	0	23 000		Q1	2026	The infrastructure to increase the number of address points connected with the very high-capacity network (VHCN) shall be constructed, increasing the number of address points connected by 23 000. The very high-capacity network shall be in line with the BEREC Guidelines on Very High-Capacity Networks.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
40	Investment 2: Covering 5G corridors and promoting the development of 5G	Target	Completion of enhanced 5G signal coverage of selected rail corridors		Km	0	20		Q2	2026	The investment shall enhance 5G coverage quality (beyond already imposed coverage criteria raised from the terms of the 5G frequency auction) over at distance of at least 20 km in the following rail corridors: - Prague – Česká Třebová – Ostrava, - Česká Třebová – Brno, including a selected tunnel.
41	Investment 2: Covering 5G corridors and promoting the development of 5G	Target	Completion of ensuring mobile signal coverage of railway wagons		Number	0	350		Q4	2025	The coverage of railway wagons shall be ensured with mobile signal repeaters or passive walls for 5G signals.
42	Investment 2: Covering 5G corridors and promoting the development of 5G	Milestone	Installation and testing of the deployment of an intelligent transport system (C-ITS).	Completion of the installation and testing of a C-ITS system					Q4	2025	Support of 5G ecosystem applications in corridors shall entail building and testing of an intelligent transport system for rail corridors (C-ITS). A report on the results of this project shall be published by the Ministry of Industry and Trade together with the Ministry of Transport
43	Investment 3: Supporting the development of 5G mobile infrastructure in rural investment-intensive white areas	Milestone	Award of grant decisions for connecting municipalities with high-capacity connection	Notification of the award of grant decisions for connecting municipalities with high-capacity connection by the Ministry of Industry and Trade					Q4	2024	Notification of the award of grant decisions for connecting municipalities with high-capacity connection. The call shall include a definition of eligible expenditure, evaluation models and criteria for the selection and evaluation of projects, rules for applicants and beneficiaries, and guidelines on wholesale offers. The selection criteria shall take into account the BEREC Guidelines on Very High-Capacity Networks. The municipalities shall be located in areas that have never been covered by any mobile signal higher than 3G and that can be assumed not to be covered by 5G base networks in the future due to the low expected profitability of the investment. These areas shall be defined in accordance with the State aid rules.
44	Investment 3: Supporting the development of 5G mobile infrastructure in rural investment-intensive white areas	Target	Coverage of intervention areas		Number	0	65		Q1	2026	Intervention areas shall be covered by 5G mobile signal in investment-intensive rural areas.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
45	Investment 4: Scientific research activities related to the development of 5G networks and services	Milestone	Award of grant decisions for scientific research projects related to 5G networks	Notification of the award of grant decisions for scientific research projects related to 5G networks by the Ministry of Industry and Trade				Q4	2024	Notification of the award of grant decisions for scientific research projects related to 5G networks by the Ministry of Industry and Trade. The projects shall focus on the use of 5G applications in industry and services supporting the use of technologies for example but not limited to automation, robotisation, artificial intelligence or virtual or augmented reality. Potential beneficiaries include businesses or public research organisations.
46	Investment 4: Scientific research activities related to the development of 5G networks and services	Target	Completion of scientific research projects related to 5G networks		Number of projects supported	0	22	Q4	2025	At least 22 among the previously selected scientific research projects shall be completed. Basic statistics of the projects' results shall be published on the web pages of the Technology Agency of the Czech Republic.

D. COMPONENT 1.4: DIGITAL ECONOMY AND SOCIETY, INNOVATIVE START-UPS AND NEW TECHNOLOGY

This component of the Czech recovery and resilience plan contributes to addressing the challenge of facilitating the digitalisation and adoption of new technologies by companies, including SMEs. It also aims at setting up a body coordinating the projects focusing on the economy's digital transformation, supporting the development and uptake of selected strategic technologies, including artificial intelligence, and improving the innovation ecosystem in particular for start-ups, including through enhanced academia-business linkages. The planned investments are expected to foster access to finance for innovative start-ups and SMEs, inter alia through fintech and early-stage financing solutions, as well as access to training and to testing facilities in order to contribute to the uptake of new digital technologies. The component has synergies with components 1.3 [High-capacity digital networks] and 1.5 [Digital transformation of enterprises] of the Czech plan, which contribute to addressing the access to high-capacity networks and the digitalisation of business.

The component supports addressing Country Specific Recommendation 3 2019, according to which Czechia shall focus investment-related economic policy on digital infrastructure and remove the barriers hampering the development of a fully functioning innovation ecosystem, and Country Specific Recommendation 3 2020, according to which Czechia shall support small and medium-sized enterprises by making greater use of financial instruments to ensure liquidity support, to focus investment on digital transition, in particular on high-capacity digital infrastructure and technology, and to ensure access to finance for innovative firms and improve public-private R&D cooperation.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01). In particular, the results of the R&I process shall be technologically neutral at the level of their application (i.e. they shall be applied across all available technologies, including low-impact technologies), and the measure shall ex ante exclude R&I dedicated to the 'brown R&I' elements (i.e. coal, lignite, oil/petroleum, natural gas not covered by Annex III of the DNSH Technical Guidance, blue and grey hydrogen, incinerators and landfills).

D.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Institutional reform of the system of management for digital transformation including RIS 3 strategy

The institutional reform aims to simplify the organisation structure overseeing the digital transformation. The newly established Digital Transformation Committee (DTC) shall coordinate amongst private and public stakeholders.

Furthermore, it shall include the establishment of a coordinating body, under the Digital Transformation Committee, responsible for the implementation of measures under this component.

The reform shall be implemented by 31 December 2024.

Reform 2: Joint Strategic Technologies Support and Certification Group with the Strategic Technologies Board

The reform aims to develop a network of quality management and product certification authorities as well as sharing the best practices particularly in strategic sectors, for example aeronautics and medical

devices industry. The reform shall support activities facilitating certification processes or purchasing equipment with a focus on aeronautics and medical devices. The component shall also include consultancy and advisory services to firms in preparation for obtaining certification. The reform shall also include the creation of educational courses available to stakeholders on certification process.

The reform shall be implemented by 31 December 2024.

Investment 2: European Digital Media Observatory Hub (EDMO)

This investment shall establish the Central European Digital Media Observatory (CEDMO), a regional institution led by the Charles University in partnership with the Czech Technical University of Prague (ČVUT) and the fact-checking website demagog.cz. CEDMO shall be linked with the European Digital Media Observatory and follow the Action Plan against Disinformation issued by the European Commission and High Representative of the Union for Foreign Affairs and Security Policy. It shall provide AI tools and methodology to tackle information manipulation including disinformation in the digital space in an impartial manner, and it shall provide methodology to detect, analyse and publicise disinformation campaigns at national, transnational and European level and analyse the impact of disinformation campaigns on society and democracy; support media literacy and monitor the rules of online platforms and the digital media ecosystem in cooperation with national authorities. The investment shall also include long-term research projects publishing outputs such as on digital and media literacy, on disinformation and misinformation in Czechia, on the impact of AI on media.

The investment shall be implemented by the 31 of December 2025.

Investment 5: European Blockchain Services Infrastructure (compatible with EBSI) DLT bonds for SME financing

The measure shall support the implementation of a use case focused on creation of pan-European (Distributed Ledger Technology) DLT bond platform for SME debt financing. The project shall contribute to enabling SMEs easier access to finance, to reducing costs and increasing transparency and shall be compatible with EBSI.

The investment shall be completed by 30 June 2024.

Investment 6: 5G Demonstrative application projects for cities and industrial areas

This measure shall finance the development of at least 52 projects demonstrating the application of digital infrastructure and 5G. The projects shall fall under two different initiatives, namely:

- Smart Cities, which aims to demonstrate the use of 5G in city networks including, among others, intelligent transport systems, street lighting, waste/circular management, public transport, parking space management, urban crime reduction concepts; and
- Industry 4.0 demonstration projects presenting the application of digitised production lines or robotised systems (built on the routine use of artificial intelligence) and direct communication of mobile equipment users with each other (Device-to-Device communication, D2D).

The investment shall be completed by 31 December 2025.

Investment 7: Czech Rise-Up Programme

The Czech ‘Rise-Up’ programme shall tackle the economic and social impact of the pandemic and it shall include two separate calls for projects: the first call shall be open to project proposals aiming at

COVID-related medical research and development projects, which have reached the maturity of near-completion, certification or legal protection. The second call shall be open to projects aiming at digital technological solutions to cope with the economic and social consequences of the COVID crisis, in particular in the fields of health, education, audio-visual sector, digital transformation of traditional businesses and sectors.

The investment shall be completed by 31 December 2023.

Investment 8: Fostering entrepreneurship and innovative firms

This measure aims at fostering entrepreneurship and at supporting the successful launch of new enterprises across Czechia. The measure shall include advisory, consultancy or mentoring services provided to companies, entrepreneurs and individuals. The measure shall also include awareness raising campaigns to promote entrepreneurship.

The investment shall be completed by 31 December 2024.

Investment 9: Funds for the development of pre-seed investments, strategic digital technologies and university spin-offs

The measure aims to support the development of venture capital and the digital transformation of the economy by investing in innovative start-ups. It shall consist of three pilot funds: i) a pre-seed co-investment fund; ii) a strategic digital technologies fund; and iii) a spinoff AI fund. The three funds aim to invest, respectively, for example in early-stage projects and technology start-up companies; in strategic digital technologies such as AI, blockchain, FinTech, 5G applications; and in projects of research organisations and universities to transfer and commercialise their research results in business practice. The support shall be delivered through funds, as part of a fund of funds managed by the European Investment Fund (EIF).

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), the legal agreement between Czechia and the EIF and the subsequent investment policy of the financial instrument shall require the application of the Commission’s technical guidance on sustainability proofing for the InvestEU Fund; and exclude the following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels, including downstream use³; (ii) activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks⁴; (iii) activities and assets related to waste landfills, incinerators⁵ and mechanical biological treatment plants⁶; and (iv) activities

³ Except projects under this measure in power and/or heat generation, as well as related transmission and distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance (2021/C58/01).

⁴ Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

⁵ This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.

⁶ This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.

and assets where the long-term disposal of waste may cause harm to the environment; and require the verification of legal compliance with the relevant EU and national environmental legislation of the projects by the entrusted entity or financial intermediary for all transactions, including those exempted from sustainability proofing

The investment shall be completed by 30 June 2026.

Investment 10: Internationalisation of start-ups

The objective of this measure is to provide Czech SMEs and start-ups with training, advisory and consulting services by experts in management skills and transfer of best business practices, such as: negotiations; know-how of foreign markets; using new digital tools and adaptation to new digital trends; product validation for foreign markets; access to venture capital; accelerator programmes and mentoring. The programme shall be implemented by CzechInvest under the Innovation Strategy of the Czech Republic 2030 and the Country for the Future programme.

The investment shall be completed by 31 December 2025.

Investment 11: Digital Regulatory sandbox in line with EU priorities

This measure shall consist of the launch and initial operation of the umbrella digital regulatory sandbox. The sandbox shall be established in cooperation with the relevant authorities, regulators and partners of the respective sector and shall provide technical and regulatory environment for testing new technologies, for example fintech solutions. They shall be accessible for SMEs and start-ups as well as for other companies.

The investment shall be completed by 31 December 2025.

Investment 12: Building quantum communication infrastructure

The investment aims at building an optical quantum communication network in Czechia in line with the priorities of the Digital Europe Programme. The RRF shall support part of the costs of this investment. This investment may also receive support from other Union programmes or instruments for costs that are not supported by the RRF.

The investment shall be completed by 30 June 2026.

D.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
47	Reform 1: Institutional reform of the coordination and support system for digital transformation of economy (incl. RIS 3)	Milestone	Implementation of organisational changes to reform the structure of public bodies overseeing digital transformation of the economy	Setting up of the Committee (and of the related working group) responsible for the coordination of national stakeholders to prepare projects for digital transformation of Czech economy					Q4	2024	The Digital Transformation Committee, including the participation of public and private stakeholders, shall coordinate the implementation of the reforms and investments under component 1.4 and 1.5. This shall also include a special consultative working group overseeing the implementation of the EU Start-up Nations Standards under this component. This milestone shall be considered fulfilled once the Committee and the working group start to work.
48	Reform 2: Joint Strategic Technologies Support and Certification Group with the Strategic Technologies Board	Milestone	Establishment and appointment of certification network	Creation of a network of certification authorities, technical experts and involved companies for strategic sectors.					Q2	2023	Creation of a one stop shop for sharing best practices, finding actual information on certification such as quality and availability of accredited laboratories or notified bodies, offers for technical support.
49	Reform 2: Joint Strategic Technologies Support and Certification Group with the Strategic Technologies Board	Target	Number of companies provided with certification		Number	0	50		Q4	2024	50 companies shall be supported to obtain certification. Educational courses on certification shall be created and made available.
51	Investment 2: European Digital Media Observatory Hub (EDMO)	Milestone	Launch of the European Digital Media Observatory hub for CEE in the Czech Republic (CEDMO)	Launch of the CEDMO hub built by the academic consortium with the Charles University in Prague as a leading partner					Q4	2021	The Digital Media Hub as part of the EDMO network shall focus on analysing and combating the spread of fake information such as misinformation related to COVID or 5G networks.
250	Investment 2: European Digital Media Observatory Hub (EDMO)	Milestone	Launch of the extended CEDMO hub	Signature of grant agreement					Q2	2024	Grant agreement for the expanded Digital Media Hub as part of the EDMO network shall be signed for the three new supported activities
52	Investment 2: European Digital Media	Target	Publication of research results by CEDMO		Number of studies		5		Q4	2025	CEDMO shall publish results of its research activities focusing on:

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
	Observatory Hub (EDMO)										- disinformation in Central and Eastern-Europe, based on statistically relevant sample - applied research for developing AI tools - generative AI - AI supporting the transformation of media - regulation of AI use in media
55	Investment 5: European Blockchain Services Infrastructure (compatible with EBSI) - DLT bonds for SME financing	Milestone	Grant agreement signed with the recipient for implementing the use-case for SMEs	Signature of grant agreement					Q4	2023	Grant agreement shall be signed for the implementation of the SME use case.
56	Investment 5: European Blockchain Services Infrastructure (compatible with EBSI) - DLT bonds for SME financing	Target	Number of SMEs enabled to offer digital bonds via EBSI.		Number	0	190		Q2	2024	The support shall enable SMEs to offer bonds based on Distributed Ledger Technology, without prejudice to the participating companies' decision on bond issuance
57	Investment 6: 5G Demonstrative application projects for cities and industrial areas	Target	Development and operation of reference applications for Smart Cities		Number	0	5		Q4	2022	Five reference application as part of the Smart Cities programme to be completed
58	Investment 6: 5G Demonstrative application projects for cities and industrial areas	Target	Completion of use cases for Smart Cities and for Industry 4.0		Number	0	47 for Smart Cities and Industry 4.0		Q4	2025	Completion of demonstrative 5G use-cases applications to other location including regions and local municipalities within the frames of Smart Cities and Industry 4.0 programmes
59	Investment 7: Czech Rise-Up programme	Target	Support of projects aiming at innovation in medical and digital solutions to cope with the effects of COVID-19 and with its economic and		Number	0	30		Q4	2023	Support to COVID related medical research projects and in developing projects, and projects aiming at digital solutions to cope with the economic and social consequences of the crisis in a form of de minimis grant support. Award of the contracts to the projects selected under the competitive calls for proposals mentioned in this target shall be, in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
			social consequences								relevant EU and national environmental legislation.
60	Investment 8: Fostering entrepreneurship and innovative firms	Target	Number of companies, entrepreneurs and individuals supported		Number	0	450		Q4	2024	Companies, entrepreneurs and individuals to be provided with mentoring, consultant or advisory services or training to foster entrepreneurship and validation of business plans.
61	Investment 9: Funds for the development of pre-seed investments, strategic digital technologies and university spin-offs	Milestone	Launch of the Fund of funds and the investment of the three designated funds (pre-seed, strategic technologies and spin-off funds)	Exhaustion of investment capacity from funds provided by the RRF					Q2	2026	Three investment funds for existing and new venture-capital are to be launched to support innovative start-ups, strategic technologies and companies with seed/pre-seed investment. The pilot phase should verify the level of demand, targeted risk, absorption and areas of investment, not least the complementarity with other aid instruments. On the basis of the results of the pilot phase, further continuous investment rounds are to be set. The value of investment shall reach minimum amount of EUR 54 983 897,57. Investment policy for the financial instrument shall include selection criteria to ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) of supported transactions under this measure through the use of sustainability proofing, an exclusion list, and the requirement of compliance with the relevant EU and national environmental legislation.
63	Investment 10: Internationalisation of start-ups	Target	Support of start-ups international expansion via consulting, mentoring business advisory services, accelerator programmes		Number	0	100		Q4	2025	Start-ups to be supported via support programmes focusing on international expansion and adaptation to foreign markets. These programmes shall include mentoring and consulting services, product validation acceleration programmes services related to foreign, best practice sharing, expansion, product / service adaptation.
64	Investment 11: Digital regulatory sandbox in line with EU priorities	Milestone	Launch of the digital regulatory sandbox	Set-up of the sandbox in the priority regulated areas, such as					Q2	2024	Digital regulator sandbox with pilot focus in the field of fintech and DLT shall be considered to be active and operating when innovative companies

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
				fintech (based on Digital Finance Package) Distributed Ledger Technology (DLT)							are able to submit their applications for testing projects and products..
65	Investment 11: Digital regulatory sandbox in line with EU priorities	Target	Sandbox participants supported by the sandbox		Number	0	20		Q4	2025	Number of companies, within regulated sectors, for example fintech, whose projects and products have been tested through the digital regulatory sandboxes.
66	Investment 12: Building quantum communication infrastructure	Target	Disbursement of funds for optical quantum network		EUR	0	4.7 million		Q2	2026	At least EUR 4.7 million shall be paid for the construction of an optical quantum network. Any amounts provided by other Union programmes or instruments shall not be counted towards this amount.

E. COMPONENT 1.5: DIGITAL TRANSFORMATION OF ENTERPRISES

This component of the Czech recovery and resilience plan contributes to addressing the challenge of supporting the digitalisation of industry, the use of technologies and the emergence of an interconnected and sustainable national layer of the European digital ecosystem through the Digital innovation Hubs. It shall also support the creation of a Reference Testing and Experimentation Facility. Another objective is to enable support for companies participating in potential Important Projects of Common European Interest (IPCEI), especially in the areas of microelectronics, connectivity, and cloud infrastructure and services, including projects in the field of microprocessors linked to European High-Performance Computing. The component is expected to support the green transition, particularly of small and medium-size enterprises, through digital technologies, in line with the objectives of the European Green Deal.

The component supports addressing country-specific recommendation 3 2020, according to which Czechia shall focus investment on the digital transition, in particular on high-capacity digital infrastructure and technologies, including in the coal regions.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01). In particular, procurement of ICT equipment shall ensure compliance with the relevant EU green public procurement criteria as well as the relevant EU energy and material efficiency requirements and recycling requirements set in accordance with Directive 2009/125/EC, Directive 2009/125/EC, Directive 2011/65/EU and Directive 2021/19/EU.

E.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Creation of a platform for the digitalisation of the economy

The measure aims at putting into operation a platform coordinating the interconnection of all actors in the national digital ecosystem such as the European and national Digital Innovation Hubs, the National Competence Centres in High-Performance Computing and Cybersecurity, the European Reference Testing and Experimentation facilities, the innovation centres, and clients of all these centres. It aims to boost the digital transformation, the use of technologies, and the recruitment of experts in digitalisation and new technologies and make industry and services more resilient to potential further crises.

The reform shall be implemented by 31 December 2025.

Investment 1: European and national Digital Innovation Hubs

The measure aims at supporting the digital transformation mainly of small and medium-sized enterprises and state administration, introducing new technologies, attracting experts in the field, and ensuring greater resilience of industry and services vis-à-vis potential further crises. Co-funding from the Digital Europe Programme is foreseen.

Six European and national Digital Innovation Hubs shall be set up and put into operation.

The investment shall be implemented by 30 September 2025.

Investment 2: European Reference Testing and Experimentation facility

A European Reference Testing and Experimentation facility shall be set up and put into operation. The measure aims at establishing a connection between research sectors and the wider economy (which may include but not limited to the European and national Digital Innovation Hubs) by allowing enterprises (e.g. small and medium-sized enterprises) to test the technologies and applications developed so that they can be used in their operations. Co-funding from the Digital Europe Programme is foreseen.

The investment shall be implemented by 31 December 2024.

Investment 3: Digital transformation of manufacturing and nonproduction companies and increase of their resilience

Direct support for the digital transformation (for example artificial intelligence, process automation, robotics, high-performance computing and cybersecurity) shall be provided to 377 enterprises. The measure aims at increasing digital processes particularly in small and medium-sized enterprises, but also in large enterprises.

The investment shall be implemented by 30 June 2025.

Investment 5 - IPCEI Microelectronics and Communication Technologies (grants)

The investment aims to provide support in the form of direct grant financing to selected companies participating in four projects, which are part of IPCEI Microelectronics and Communication Technologies and aims to contribute to the cross-border initiative supporting the research and development of and thereby boosting the strategic autonomy and the capacities of the EU in designing and deploying the next generation of microprocessors, semi-conductors and communication technologies. To this end, at least four pilot solutions shall be supported and developed.

The investment shall be implemented by 30 June 2026.

E.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
68	Reform 1: Creation of Platform for the digitisation of the economy	Milestone	Creation of Platform for the digitisation of the economy	Launch of operation of the platform					Q1	2022	A platform for the digitisation of the economy shall be established and its operation launched. The platform shall coordinate the interconnection of all actors in the national digital ecosystem such as the European and national Digital Innovation Hubs, the National Competence Centres in High-Performance Computing and Cybersecurity, the European Reference Testing and Experimentation facilities, the innovation centres, and clients of all these centres. The platform shall operate as one of the working groups of the Digital Transformation Committee to be established as reform 1 under component 1.4.
69	Investment 1: European and national Digital Innovation Hubs	Target	Disbursement of funds to the European and national Digital Innovation Hubs		EUR	0	8.4 million		Q3	2025	At least EUR 8.4 million shall be paid to European and national Digital Innovation Hubs for the activities and services provided by the hubs aiming at the digitalisation of businesses or of public entities. Any amounts provided by other Union programmes or instruments shall not be counted towards this amount. i
70	Investment 2: European Reference Testing and Experimentation facility	Target	Disbursement of funds to the European Reference Testing and Experimentation facility		EUR	0	2.3 million		Q4	2024	At least EUR 2.3 million shall be paid to European Reference Testing and Experimentation facility for the services and activities aiming at allowing companies to test technologies and applications. Any amounts provided by other Union programmes or instruments shall not be counted towards this amount.
71	Investment 3: Digital transformation of manufacturing and non-production companies and increase of their resilience	Target	Direct support to enterprises for digital transformation		Number of enterprises	0	377		Q2	2025	377 enterprises shall be supported. Support shall be given to activities for example introduction of digital solutions including but not limited to artificial intelligence, process automation, robotics, cybersecurity, introduction of new technologies, the acquisition of devices or equipment. At least two third of the aid granted shall be directed to SMEs and mid-caps.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
255	Investment 5: IPCEI Microelectronics and Communication Technologies (grants)	Target	Development of pilot solutions		Number	0	4	Q2	2026	One pilot solution per project shall be developed and at least 90% of the funding disbursed.

E.3. Description of the reforms and investments for the loan

Investment 4 - IPCEI Microelectronics and Communication Technologies (loans)

Loan top-up to the grant part of the investment. The investment aims to provide support in the form of direct grant financing to selected companies participating in four projects, which are part of IPCEI Microelectronics and Communication Technologies. Grant agreements shall be signed with selected companies participating in IPCEI ME/CT projects.

The investment shall be implemented by 30 June 2024

E.4. Milestones, targets, indicators, and timetable for monitoring and implementation for the loan

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
254	Investment 4: IPCEI Microelectronics and Communication Technologies	Milestone	Signature of grant agreements	Grant agreements signed				Q2	2024	Grant agreement shall be signed with selected companies participating in IPCEI ME/CT projects.

F. COMPONENT 1.6: ACCELERATION AND DIGITALISATION OF THE BUILDING PROCESS

This component of the Czech recovery and resilience plan contributes to addressing the challenge of the currently lengthy and administratively heavy procedures for obtaining construction permits.

The aim of the component is to simplify and streamline the process of granting construction permits. The significant acceleration of the construction permissions process is expected to considerably improve the business and investment environment in Czechia. The conditions for proper implementation of the digitalisation of building management and spatial planning shall also be addressed. Full streamlining of parallel processes into a single procedure, as well as the institutional reform, as foreseen in the draft Construction Code, may shorten the average issuance time of a permit from the current 5,4 years to an average of 1,25 years. The digitalisation of the process alone is expected to reduce the average time for the obtention of a construction licence by at least 2 years.

The component supports addressing country-specific recommendation 3 2019, according to which Czechia shall reduce the administrative burden on investment and support more quality-based competition in public procurement, and country-specific recommendation 3 2020, according to which Czechia shall support small and medium-sized enterprises by making greater use of financial instruments to ensure liquidity support, reducing the administrative burden and improving eGovernment.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

F.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Implementation of the new construction law and zoning law into practice

The reform consists of institutional and procedural changes and aims to bring a high degree of digitalisation to the construction permissions process. The new Construction Act shall enter into force by 30 September 2021.

The reform aims at speeding up building procedures and making authorisation procedures more efficient. To this end, the reform also aims to equip building offices with 18 000 pieces of IT equipment, which may include but is not limited to laptops and monitors.

This reform shall be implemented by 31 August 2026.

Investment 1: Reaping the benefits of digitising in the area of spatial planning and construction policy

The investment aims to advance digitalisation in the area of the construction permitting process and spatial planning by putting in operation six information systems, including a Builder's Portal and National Spatial Planning Geoportal.

This investment shall be implemented by 31 December 2025.

F.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
72	Reform 1: Implementation of the new construction law and zoning law into practice	Milestone	Entry into force of the new construction law	Provision in the law indicating the entry into force of the new construction law				Q3	2021	The new construction law that brings acceleration of the building permit process, digitalisation of the process, and a decrease in the number of regulatory authorities shall enter into force.
73	Reform 1: Implementation of the new construction law and zoning law into practice	Target	Purchase of equipment for building authorities		Building offices or municipalities	0	620	Q3	2024	At least 620 building offices or municipalities shall receive IT equipment.
74	Reform 1: Implementation of the new construction law and zoning law into practice	Target	Percentage of permitting procedures completed		Percentage	0	25	Q2	2026	At least 25% of permitting procedures launched between 1.7.2024 and 1.7.2025 shall be completed by 30.6.2026.
77	Investment 1: Reaping the benefits of digitising in the area of spatial planning and construction policy	Target	New or upgraded IT systems in the area of spatial planning or building permitting process		Number	0	6	Q4	2025	Six or more IT systems shall be put in operation in the areas of spatial planning and building permitting: These shall include at least: • Builder's portal • National Spatial Planning Geoportal

G. COMPONENT 1.7: DIGITAL TRANSFORMATION OF PUBLIC ADMINISTRATION

This component of the Czech recovery and resilience plan addresses the challenges of digitalising the public administration system. It aims to achieve an increase in the number and level of automation of digital services, an increase in competences and inter-ministerial coordination as well as cooperation in the preparation and creation of new public systems and services. Finally, it aims to improve citizens' trust and their usage of public services via online applications. The component benefits from synergies with component 1.1 and 1.2 which also address the issue of improved digitalisation of the public sphere.

The component supports addressing Country Specific Recommendation 1 2023, according to which Czechia shall expand public investment in the digital transition.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

G.1. Description of the reforms and investments for non-repayable financial support

Reform 1: The Act on Data Management and Controlled Access to Data

The new reform aims to adopt the Act on Data Management and Controlled Access to Data. The proposed act aims to regulate the basic principles and obligations on how to manage and catalog data in public administration information systems.

The reform shall be implemented by 30 June 2026.

Investment 1: Unification of domains and the creation of a learning platform

The objective of the investment is to improve the communication with the government and reduce cybersecurity risks by unifying government domains and emails as well as creating a learning platform on eGovernment services.

The investment shall be implemented by 30 June 2026.

Investment 2: Improvement of the management system for digitalised services

The objective of the investment is to optimise, reform and better manage the delivery of digitalised services, including their capacity planning and communication of information to public administration clients. The investment aims at improving the management of digitalised public administration services and shall be implemented by:

- (i) Establishing two working groups overseeing the cloud computing projects and public procurement processes for digitalisation in public administration
- (ii) Creating two information systems for (1) the coordination and communication on the digitalisation of public administration services and for (2) long-term management system for ICT projects

- (iii) An optimisation project identifying best practices, points for improvement and further actions to take, based on analytical work and stakeholder consultation.
- (iv) A report on the creation of conditions for the implementation of EU digital identity wallet (EUDIW). These activities aim to improve the management system of digitalized services by identifying deficiencies in existing procedures, introducing new solutions, gathering more data, and ensuring greater transparency and better coordination.

These activities aim at improving the management system of digitalised services, by identifying shortcomings of existing practices, putting new solutions in place, gathering more data and ensuring greater overview of information and improved coordination.

The investment shall be implemented by 30 June 2026.

Investment 3: Creation of a public administration contact centre

The objective of the investment is to set up and equip a contact centre for providing public administration services to clients including citizens and businesses. The contact centre shall provide information, advice and support with the electronic submission of documents for selected government services (“*agendy*”).

The investment shall be implemented by 30 June 2026.

Investment 4: Creation of a central data infrastructure

The objective of the investment is to support the efficient use of public administration information systems and the efforts to modernise and digitalise public administration services. The investment shall create a central data warehouse with selected information on selected other government systems and services to enable their management and optimisation.

The investment shall be implemented by 30 June 2026.

G.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
347	Reform 1: The Act on Data Management and Controlled Access to Data	Milestone	Entry into force of the Act on Data Management and Controlled Access to Data	Provisions in the act				Q2	2026	The Act on Data Management and Controlled Access to Data shall enter into force. The Act shall: • establish a national geoportal which shall help access data on geospatial information • oblige public authorities to catalogue their data and describe it using mandatory standards • create a right for researchers and others to get access to the data for research and policy purposes, as long as conditions set by the law are met, even if the data is otherwise protected (for example, because of personal data protection) • establish a legal basis for data linkage, reuse and sharing between public authorities for research and policy purposes A transitional period may apply, based on appropriate justifications. This transitional period shall start by August 2026 and shall be linked to technical or technological constraints.
256	Investment 2: Improvement of the management system for digitalised services	Milestone	Setting up the working groups	Working groups established				Q2	2024	The following working groups shall be established within the Government Council for the Information Society 1. Cloud Computing Working Group 2. Public Procurement Working Group

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
257	Investment 1: Unification of domains and the creation of a learning platform	Milestone	Update of Design System	Actions implemented					Q2	2026	The following actions shall be implemented: 1. All websites of central government authorities shall be at the *.gov.cz domain. 2. All e-mails of central government authorities shall be migrated to the *.gov.cz domain. 3. At least 3 tutorials on digital communication between citizens and the government shall be created and available online.
258	Investment 2: Improvement of the management system for digitalised services	Milestone	Update of ICT governance in public administration	Actions implemented					Q2	2026	The following actions shall be implemented: • Two information systems shall be operational. These shall be the i) Communication, Coordination and Prioritisation Platform; and ii) an ICT Long-Term Management System. • A report on the activities, including the methodologies, analytical documents, action plans, consultations and supervisions supported through this measure, shall be available online. The report shall identify instances of process optimisation and include at least lessons learned, including good practices and prominent failures. • A report on the creation of conditions for the implementation of EUDIW in the Czech Republic is available online and includes an action plan for implementation
259	Investment 3: Creation of a public administration contact centre	Milestone	Public administration contact centre operational	Contact centre operational and available to clients					Q2	2026	The public administration contact centre shall be providing services to the public. It shall be fully operational and shall be able to provide information, advice, as well as support with the electronic submission of documents for at least 10 government services ("agency"). Clients shall be able to contact the centre. An awareness-raising campaign about the availability of the contact centre and of the tutorials defined in Investment 1 shall take place.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
260	Investment 4: Creation of a central data infrastructure	Milestone	Central data warehouse operational	Central data warehouse operational and providing information to users				Q2	2026	The central data warehouse shall be operational. It shall collect and process data on the operation of at least 10 government IT systems and the performance of at least 25 government services (“agency”). The data on the performance of government services shall be available as open data.	

H. COMPONENT 2.1: SUSTAINABLE TRANSPORT

This component of the Czech recovery and resilience plan addresses the challenges of digitalising transport, electro-mobility in rail transport, increasing the share of rail transport in freight and passenger transport, boosting the importance of active mobility in cities, improving traffic safety, and reducing the impact of traffic on the environment and public health. The component benefits from synergies with component 2.4, which addresses the issue of alternative propulsion in road transport and urban bus transport.

The component supports addressing the country-specific recommendation 3 2019, according to which Czechia shall focus investment-related economic policy on transport, notably on its sustainability, digital infrastructure, and low carbon and energy transition, including energy efficiency, taking into account regional disparities (Country Specific Recommendation 3, 2019), and Country Specific Recommendation 3 2020, according to which Czechia shall aim at investments in the green and digital transition, in particular on high-capacity digital infrastructure and technologies, clean and efficient production and use of energy, and sustainable transport infrastructure, including in the coal regions (Country Specific Recommendation 3, 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01). In particular, at least 70 % of construction and demolition waste shall be prepared for reuse or recycling.

H.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Development of alternatives to energy- and spatial-intensive road transport

The measure aims at promoting greater use of more energy-efficient modes of transport for regular and heavy transport flows. This shall be achieved through the following measures:

- Individual cities above 40 000 inhabitants shall carry out the Sustainable Urban Mobility Plan (SUMP) process. All SUMPs shall be approved by the city representative bodies by 30 June 2023. Where a simplified SUMP already exists, a new version shall be prepared based on the Urban and Active Mobility Concept (UAMC) approved by the government. It shall contain all the required parts by the UAMC and shall be based on the required analyses by the UAMC such as traffic modelling and surveys.
- The concept of freight transport, which shall set the conditions for increasing the share of rail freight transport in the total volume of transport, for the period 2024-2030, shall be approved by a resolution of the Government of the Czech Republic by 31 December 2023. The concept shall focus on supporting multimodal transport, improving freight transport services and reducing the impact of freight transport on the environment, public health and global climate change.
- All operators of public transport (state, regions and cities operating public transport) shall approve a five-year transport service plan by 31 December 2023, based on the government-approved Public Transport Concept.
- The impact of the reform on the performance of passenger rail transport shall be reported by 31 December 2025.

Investment 1: Application of modern technologies to railway infrastructure

The investment aims to contribute to the digitalisation of rail transport in order to improve traffic safety and the quality of the services provided, optimise capacity of the railway infrastructure and ensure international interoperability. Investment 1 shall be achieved through the following measures:

- Definition of a set of projects of 41 km of lines covered by Global System for Mobile Communications – Railway (GSM-R), 20 newly installed or more reliably powered base transceiver stations (BTS) and implementation of new technologies and equipment for railway traffic management by 30 June 2022.
- Completion of two projects from the predefined set of projects in the bullet above by 30 June 2024.
- Completion of six additional projects from the predefined set of projects in the bullet above, thus completing overall 41 km of lines covered by GSM-R, 20 newly installed or more reliably powered BTS and implementation of new technologies and equipment for railway traffic management by 31 December 2024.
- Completion of coverage of 67,6 km of regional lines with the ETCS Regional train protection equipment (compatible with Control Command Signalling (CCS) TSI). The completion shall take place by 30 June 2026.

Investment 2: Electrification of railways

The measure aims at increasing the share of non-fossil fuel transport through the electrification of lines and the provision of traction power at substations. The investment shall also create the conditions for energy savings in the transport system. This shall be achieved through the following measures:

- Definition of a set of projects of 39,7 km of electrified lines and four traction feeder stations with increased power or newly built ones by 30 June 2022.
- Completion of two projects from the predefined set of projects in the bullet above by 30 June 2023.
- Completion of six additional projects from the predefined set of projects in the bullet above, thus completing overall 39,7 km of electrified lines and four traction feeder stations with increased power or newly built ones by 30 June 2024.

Investment 3: Improving the environment (railway infrastructure support)

The measure aims at protecting the environment and climate by contributing to increasing the share of rail transport in freight and passenger transport and improving the energy efficiency of railway stations. This investment shall focus on rail infrastructure development projects, taking into account, inter alia, adequate access to services for disadvantaged and vulnerable persons. Projects shall focus on network sections important for suburban transport and projects to upgrade railway hubs and station buildings within multimodal passenger terminals. In addition, the heating of station buildings shall be supported. This shall be achieved through the following measures:

- Definition of a set of projects of 121,88 km of modernised lines, nine modernised railway stations with reconstructed tracks and safe, barrier-free accessible platforms, and over 35 station buildings with reduced energy intensity to achieve, on average, at least a 30% reduction of direct and

indirect greenhouse gas emissions compared to the ex-ante emissions, and increased comfort and better services for passengers by 30 June 2022.

- Completion of 26 projects from the predefined set of projects in the bullet above by 31 December 2022.
- Completion of additional 11 projects from the predefined set of projects in the bullet above by 31 December 2023.
- Completion of additional 19 projects from the predefined set of projects in the bullet above, thus completing overall 121,88 km of modernised lines, nine modernised railway stations with reconstructed tracks and safe, barrier-free accessible platforms, and over 35 station buildings with reduced energy intensity to achieve, on average, at least a 30% reduction of direct and indirect greenhouse gas emissions compared to the ex-ante emissions, and increased comfort and better services for passengers by 30 June 2025.

Investment 4: Road and rail transport safety

The measure aims at improving traffic safety by taking concrete safety measures at railway crossings, and improving the condition of bridges and tunnel structures. In cities and agglomerations, investments shall be made to reduce the share of individual car journeys and increase the share of public transport and active modes of transport which may include but are not limited to pedestrian and cycling. Building cycle paths and pedestrian barrier-free routes is also part of the investment, in order to improve the safety of vulnerable traffic participants as part of the promotion of active mobility, especially in cities. This shall be achieved through the following measures:

- Completion of projects with 45 level crossings with increased safety (i.e. with newly installed or modernised flashlight warning system or mechanical safety installation), 25 km of built cycle paths, sidewalks and barrier-free routes, and 3 modernised railway bridges or tunnels by 30 June 2022.
- Completion of projects involving 115 additional level crossings with an increased safety (i.e. with newly installed or modernised flashlight warning system or mechanical safety installation), 24 additional km of built cycle paths, sidewalks and barrier-free routes, and 3 additional modernised railway bridges or tunnels by 31 December 2022.
- Completion of projects involving 131 additional level crossings with an increased safety (i.e. with newly installed or modernised flashlight warning system or mechanical safety installation) and 1 additional modernised railway bridge or tunnel by 31 December 2024.
- Completion of projects involving 36 additional km of built cycle paths, sidewalks and barrier-free routes and 1 additional modernised railway bridge or tunnel by 31 December 2023.

H.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
78	Reform 1: Creating alternatives to energy and space-intensive road transport	Milestone	Approval of the mobility plans	Approval of the plan by the city representative bodies				Q2	2023	All statutory cities of the Czech Republic (cities with a population of over 40 000) shall have a Sustainable Urban Mobility Plan (SUMP) approved by the city representative bodies, based on the Urban and Active Mobility Concept approved by the government.
79	Reform 1: Creating alternatives to energy and space-intensive road transport	Milestone	Approval and entry into force of the new Freight Transport Concept	Approval by the government				Q4	2023	The government shall approve the new Freight Transport Concept, which shall set the conditions for increasing the share of rail freight transport in the total volume of transport for the period 2024-2030. The concept shall focus on supporting multimodal transport, improving freight transport services and reducing the impact of freight transport on the environment, public health and global climate change.
80	Reform 1: Creating alternatives to energy and space-intensive road transport	Milestone	Approval of the transport service plans.	Approval by the operators of public transport				Q4	2023	All operators of public transport (state, regions and cities operating public transport) shall approve a five-year transport service plan, based on the government-approved Public Transport Concept.
81	Reform 1: Creating alternatives to energy and space-intensive road transport	Target	Increase in the number of passenger-kilometres in passenger rail transport		millions of passenger-kilometres in passenger rail transport	10,286.00	10,961.55	Q4	2025	The reform shall result in an increase of the total number of passenger-kilometres in passenger rail transport by 675 million, measured by 2024 compared to the baseline in 2018.
82	Reform 1: Creating alternatives to energy and space-intensive road transport	Milestone	Integration of Central Bohemia passenger transport	Finalisation of integration of Central Bohemia passenger				Q4	2025	The integration of Central Bohemian region passenger transport with the public transport of Prague capital city shall be completed, including all public transport services (buses and

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
				transport services with Prague transport							regional trains) in all districts in the Central Bohemia region.
83	Investment 1: New technologies and digitisation on railway infrastructure	Milestone	Definition of the set of projects for Investment 1	Definition of the set of projects by the Ministry of Transport					Q2	2022	Definition of the set of projects of 41 km of lines covered by Global System for Mobile Communications – Railway (GSM-R), 20 newly installed or more reliably powered base transceiver stations (BTS) and implementation of new technologies and equipment for railway traffic management.
84	Investment 1: New technologies and digitisation on railway infrastructure	Target	Completion of two projects from a predefined set of projects.		Number of projects	0	2		Q2	2024	Completion of two projects from the predefined set of projects of 41 km of lines covered by Global System for Mobile Communications – Railway (GSM-R), 20 newly installed or more reliably powered base transceiver stations (BTS) and implementation of new technologies and equipment for railway traffic management.
85	Investment 1: New technologies and digitisation on railway infrastructure	Target	Completion of six additional projects from a predefined set of projects.		Number of projects	2	8		Q4	2024	Completion of six additional projects (8 in total) from the predefined set of projects of 41 km of lines covered by Global System for Mobile Communications – Railway (GSM-R), 20 newly installed or more reliably powered base transceiver stations (BTS) and implementation of new technologies and equipment for railway traffic management.
348	Investment 1: Application of modern technologies to railway infrastructure	Target	Completion of coverage of 67,6 km of lines with ETCS.		kilometers		67.6		Q2	2026	Completion of coverage of 67,6 km of regional lines with the ETCS Regional train protection equipment.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
86	Investment 2: Electrification of railways	Milestone	Definition of the set of projects for Investment 2	Definition of the set of projects by the Ministry of Transport					Q2	2022	Definition of a set of projects comprising 39,7 km of electrified lines and 4 traction feeder stations with increased power or newly built.
87	Investment 2: Electrification of railways	Target	Completion of two projects from a predefined set of projects		Number of projects	0	2		Q2	2023	Completion of two projects from the predefined set of projects comprising 39,7 km of electrified lines and 4 traction feeder stations with increased power or newly built.
88	Investment 2: Electrification of railways	Target	Completion of six additional projects from a predefined set of projects		Number of projects	2	8		Q2	2024	Completion of six additional projects (8 in total) from the predefined set of projects comprising 39,7 km of electrified lines and 4 traction feeder stations with increased power or newly built.
89	Investment 3: Improving the environment (railway infrastructure support)	Milestone	Definition of the set of projects for Investment 3	Definition of the set of projects by the Ministry of Transport					Q2	2022	Definition of a set of projects comprising 121,88 km of modernised lines, 9 modernised railway stations with reconstructed track and safety and barrier-free accessible platforms and 35 station buildings with reduced energy intensity, increased comfort and better services for passengers.
90	Investment 3: Improving the environment (railway infrastructure support)	Target	Completion of 26 projects from a predefined set of projects		Number of projects	0	26		Q4	2022	Completion of 26 projects from the predefined set of projects comprising 121,88 km of modernised lines, 9 modernised railway stations with reconstructed track and safety and barrier-free accessible platforms and 35 station buildings with reduced energy intensity, increased comfort and better services for passengers.
91	Investment 3: Improving the environment (railway infrastructure support)	Target	Completion of 11 additional projects from a predefined set of projects		Number of projects	26	37		Q4	2023	Completion of 11 additional projects from the predefined set of projects comprising 121,88 km of lines modernised, operationally improved or more resistant to natural influences, 9 modernised railway

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											stations with reconstructed track and safety and barrier-free accessible platforms and 35 station buildings with reduced energy intensity, increased comfort and better services for passengers.
261	Investment 3: Improving the environment (railway infrastructure support)	Target	Completion of 19 additional projects from a predefined set of projects		Number of projects	37	56		Q2	2025	Completion of 19 additional projects from the predefined set of projects comprising 121,88 km of lines modernised, operationally improved or more resistant to natural influences, 9 modernised railway stations with reconstructed track and safety and barrier-free accessible platforms and 35 station buildings with reduced energy intensity, increased comfort and better services for passengers.
92	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of level crossings with an increased safety		Number of level crossings with an increased safety	0	45		Q2	2022	Level crossings with an increased protection level, with newly installed or modernised flashlight warning system or mechanical safety installation.
93	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of built cycle paths, sidewalks and barrier-free routes		Length of built cycle paths, sidewalks, barrier-free routes - km	0	25		Q2	2022	Length of built cycle path / sidewalk / barrier-free routes.
94	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of modernised railway bridges or tunnels		Number of modernised railway artificial structures (bridges/ tunnels)	0	3		Q2	2022	Modernised railway artificial structure for the operational phase.
95	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of modernised railway bridges or tunnels		Number of modernised railway artificial structures (bridges/ tunnels)	3	6		Q4	2022	Modernised railway artificial structure for the operational phase.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
96	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of level crossings with an increased safety		Number of level crossings with an increased safety	45	160	Q4	2022	Level crossings with an increased protection level, with newly installed or modernised flashlight warning system or mechanical safety installation.
97	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of built cycle paths, sidewalks and barrier-free routes		Length of built cycle paths, sidewalks, barrier-free routes - km	25	49	Q4	2022	Length of built cycle path / sidewalk / barrier-free route.
98	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of level crossings with an increased safety		Number of level crossings with an increased safety	160	291	Q4	2024	Level crossings with an increased protection level, with newly installed or modernised flashlight warning system or mechanical safety installation.
99	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of modernised railway bridges or tunnels		Number of modernised railway artificial structures (bridges/ tunnels)	6	7	Q2	2023	Modernised railway artificial structure for the operational phase.
100	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of built cycle paths, sidewalks and barrier-free routes		Length of built cycle paths, sidewalks, barrier-free routes - km	49	85	Q4	2023	Length of built cycle path / sidewalk / barrier-free routes.
101	Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of modernised railway bridges or tunnels		Number of modernised railway artificial structures (bridges/ tunnels)	7	8	Q4	2023	Modernised railway artificial structure for the operational phase.

I. COMPONENT 2.2: REDUCING ENERGY CONSUMPTION IN THE PUBLIC SECTOR

This component of the Czech recovery and resilience plan addresses the challenge of energy efficiency in the public sector by means of renovation of state and public buildings and the modernisation of public lighting.

The component reflects Czechia's commitments to improve energy efficiency of the national economy by 2030. It aims to reduce final energy consumption in the relevant state and public buildings, to increase the number of high-quality renovations in the public sector and to reduce the final energy consumption of public lighting.

The component supports addressing the country specific recommendation on low carbon and energy transition, including energy efficiency (country specific recommendation 3 2019) and on clean and efficient production and use of energy (country specific recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01). In particular, when improving the energy performance of state and public buildings, at least 70 % of construction and demolition waste shall be prepared for reuse or recycling.

I.1. Description of the reforms and investments for non-repayable financial support

Investment 1: Improving the energy performance of state buildings

This investment aims at reducing the final energy consumption in the buildings of the state administration that do not meet the minimum energy performance requirements in the long term and at increasing the number of high-quality and moderately deep or deep renovations. Only projects that achieve, on average, a reduction of primary energy consumption of at least 30 % or a reduction in CO₂ emissions of 30 % shall be financed.

The investment aims at supporting at least 32 building renovation projects including insulation of a buildings, exchange and renovation of windows and doors, installation of systems based on renewable energy sources or implementation of improvements of the indoor environment measures having a demonstrable impact on the energy performance of the buildings.

75 % of projects shall be contracted by 31 December 2024.

In order to better prepare this investment, the Ministry of Industry and Trade shall adopt and publish a model contract for the Energy Performance Contracting method services with a guarantee by 31 December 2021. It shall aim at promoting the implementation of projects with an emphasis on maximising the yield of energy savings compared to the funds spent.

The implementation of the investment shall be completed by 31 March 2026.

Investment 2: Improving the energy efficiency of public lighting systems

This investment aims at enabling the renovation of public lighting across different municipalities in the Czech Republic and at enabling these renovations to be linked to other smart elements which may include but are not limited to supporting the development of electromobility.

Only projects that achieve, on average, a reduction of primary energy consumption by at least 30 % or a reduction in CO₂ emissions of 30 % shall be financed.

The investment includes supporting at least 800 projects of renovation of public lighting systems across different municipalities in Czechia, for 80 % of which grant decisions shall be signed by 31 December 2024. The investment shall include renewal of lighting systems and the acquisition or optimisation of the management system.

In order to better prepare this investment, a programme documentation shall be adopted and published by the Ministry of Industry and Trade by 31 December 2021. It shall establish the timetable and the conditions for support of the measures to renovate public lighting systems, including the smart elements.

The implementation of the investment shall be completed by 31 March 2026.

Investment 3: Improving the energy performance of public buildings

This investment aims at reducing final energy consumption in the public buildings that do not meet the minimum energy performance requirements in the long term, and at increasing the number of high-quality and moderately deep or deep renovations. Only projects that achieve, on average, a reduction of primary energy consumption by at least 30 % or a reduction in CO₂ emissions of 30 % shall be financed.

The investment aims at supporting at least 220 building renovation projects including insulation of a buildings, exchange and renovation of windows and doors, installation of systems based on renewable energy sources or implementation of improvements of the indoor environment measures having a demonstrable impact on the energy performance of the buildings.

75 % of the target goal of 220 projects (namely 165 projects) shall be contracted by 31 December 2023.

The implementation of the investment shall be completed by 31 March 2026.

I.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
102	Investment 1: Improving the energy performance of state buildings	Milestone	Adoption of the model contract by the Ministry of Industry and Trade for the Energy Performance Contracting method services with a guarantee	Publication of the model contract on the Ministry's website					Q4	2021	A model contract for the Energy Performance Contracting method services with a guarantee is adopted by the Ministry of Industry and Trade in order to promote the implementation of projects with an emphasis on maximizing the yield of energy savings compared to the funds spent. The model contract shall be published on the Ministry's website.
103	Investment 1: Improving the energy performance of state buildings	Target	Grant decisions signed for 75% of supported building renovation projects achieving at least 30% primary energy savings		Percentage	0	75		Q4	2024	In total at least 32 building renovation projects shall be supported under this measure. The target shall be achieved upon 75% of projects with signed grant decisions (namely at least 24). Projects shall be submitted to the MIT within continuous call and evaluated based on the established criteria, following a transparent selection procedure. Only projects that achieve, on average, a reduction in primary energy consumption of at least 30 % or a reduction in CO2 emissions of 30 % shall be chosen for implementation. The 75 % target refers to projects with signed grant decisions. Investments into boiler replacements with natural gas as an energy source shall be limited to maximum 20 % of the overall allocation.
104	Investment 1: Improving the energy performance of state buildings	Target	Reduction of energy consumption		Energy savings in tera joules per year	0	42		Q1	2026	The target shall be achieved upon reducing energy consumption in state buildings by 42 TJ/per year by 31 March 2026 as an outcome of the renovation of buildings, which shall be demonstrated through energy performance certificates. Energy consumption shall be reduced in comparison to the business-as-usual scenario (that is the absence of support under Regulation (EU) 2021/241). Amount of saved energy is to be determined by measuring or estimating consumption before and after implementation of an energy efficiency improvement measure, whilst ensuring normalisation for external conditions that affect energy consumption.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
105	Investment 2: Improving the energy performance of public lighting systems	Milestone	Adoption of programme documentation by the Ministry of Industry and Trade regarding measures to renovate public lighting systems	Publication of the programme documentation on the Ministry's website					Q4	2021	Programme documentation is prepared by the Ministry of Industry and Trade and published on the Ministry's website. It shall establish the timetable and the conditions for support of the measures to renovate public lighting systems, including the smart elements, in view of the objective of achieving at least 30% primary energy savings.
106	Investment 2: Improving the energy performance of public lighting systems	Target	Grant decisions signed for 80% of projects for renovation of public lighting systems achieving at least 30 % primary energy savings		Percentage	0	80		Q4	2024	In total at least 800 projects of renovation of public lighting systems shall be supported under this measure. The target shall be achieved upon signing grant decisions for 80 % of them (namely 640) by 31 December 2024. Projects shall be evaluated and selected every year, based on the established criteria, following a transparent selection procedure. The 80 % target refers to projects with a grant decision signed.
107	Investment 2: Improving the energy performance of public lighting systems	Target	Reduction of energy consumption		Energy savings in tera joules per year	0	286		Q1	2026	The target shall be achieved upon reducing energy consumption by 286 TJ/per year by 31 March 2026 as an outcome of the reconstruction of public lighting, which shall be demonstrated through energy performance certificates. Energy consumption shall be reduced in comparison to the business-as-usual scenario (that is the absence of support under Regulation (EU) 2021/241). Amount of saved energy is to be determined by measuring or estimating consumption before and after implementation of an energy efficiency improvement measure, whilst ensuring normalisation for external conditions that affect energy consumption.
108	Investment 3: Improving the energy performance of public buildings	Target	Award of 75 % of public contracts for building renovation projects achieving at least 30 % primary energy savings		Percentage	0	75		Q4	2023	In total at least 220 building renovation projects shall be supported under this measure. The target shall be achieved by 75 % of 220 projects with issued legal acts (i.e., at least 165 projects) by 31 December 2023. Projects shall be submitted to the State Environmental Fund within continuous call and evaluated based on the established criteria, following a transparent selection procedure.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											Only projects that achieve, on average, a reduction in primary energy consumption of at least 30 % or a reduction in CO2 emissions of 30% shall be chosen for implementation. The 75 % target refers to projects with issued legal acts. Investments into boiler replacements including those with natural gas as an energy source shall be limited to maximum 20 % of the overall allocation.
109	Investment 3: Improving the energy performance of public buildings	Target	Reduction of energy consumption		Energy savings in tera joules per year	0	410		Q1	2026	The target shall be achieved upon reducing energy consumption in state buildings by 410 TJ /per year by 31 March 2026, as an outcome of the renovation of buildings, which shall be demonstrated through energy performance certificates. Energy consumption shall be reduced in comparison to the business-as-usual scenario (that is the absence of support under Regulation (EU) 2021/241). Amount of saved energy is to be determined by measuring and/or estimating consumption before and after implementation of an energy efficiency improvement measure, whilst ensuring normalisation for external conditions that affect energy consumption.

J. COMPONENT 2.3: TRANSITION TO CLEANER ENERGY SOURCES

This component of the Czech recovery and resilience plan contributes to addressing the challenge of moving from fossil fuels to low-emission and zero-emission energy sources such as photovoltaic energy. It aims at reducing the emission intensity of the Czech economy and emissions of pollutants, as well as at the modernisation of the distribution network of heat energy, in particular through the replacement of steam by hot water, leading to savings in primary energy sources.

The reforms and the investments support addressing country-specific recommendation 3 2019, according to which Czechia shall focus investment-related economic policy on low carbon and energy transition, including energy efficiency, taking into account regional disparities and country-specific recommendation 3 2020, according to which Czechia shall focus investment on the green and digital transition, in particular on clean and efficient production and use of energy, including in the coal regions.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

J.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Modernisation of distribution of heat in district heating systems

This measure aims at decarbonising district heating, in particular by increasing energy efficiency, switching from coal combustion to renewable energy sources, the combustion of natural gas, biomass and waste, and decreasing greenhouse gas emissions and pollutants.

An assessment of the path towards decarbonisation of district heating in Czechia shall be carried out and published. This assessment shall guide the investments financed under this component of the Czech recovery and resilience plan.

The reform shall be implemented by 31 December 2023.

Reform 2: Modernisation of distribution of heat in district heating systems

This measure aims at promoting biomass investment based on biomass waste and residues that can be extracted in a sustainable manner, with accompanying emission-reducing measures.

An assessment of the trajectories of sustainable use of bioenergy and supply of biomass in Czechia and its impacts on Land Use, Land-Use Change and Forestry sinks and biodiversity as well as its impact on air quality for the period 2020-2030 shall be published. This assessment shall guide bioenergy investments financed under components 2.2, 2.3 and 2.5 of the Czech recovery and resilience plan.

The reform shall be implemented by 31 December 2023.

Investment 1: Development of new photovoltaic energy sources

This measure aims at replacing at least a part of the coal-fired energy sources by sources of photovoltaic energy.

New capacity of sources of photovoltaic energy of 270 MWp shall be installed and put into operation. Projects shall include the construction of photovoltaic power plants on the roofs of companies' buildings including shelters (which may include but is not limited to shelters for cars, construction machines or storage of material). Accumulation of energy may also be supported.

This investment shall be implemented by 31 December 2024.

Investment 2: Modernisation of distribution of heat in district heating systems

This measure aims at reducing coal combustion for heat production (and related electricity generation) by 2030, in compliance with the adopted assessment of decarbonisation of district heating in Czechia under reform 1 of this component, in particular by making the district heating highly efficient and decreasing greenhouse gas emissions and pollutants through the replacement of steam-based distribution networks by hot water distribution networks.

In particular, the relevant calls for support to modernisation of distribution of heat in district heating systems shall include a condition that the refurbishment of the heat and power generation facility shall start within three years of the modernisation of the network, in order to comply with the definition of 'efficient district heating and cooling' in Article 2(41) of the Directive 2012/27/EU ("a district heating or cooling system using at least 50 % renewable energy, 50 % waste heat, 75 % cogenerated heat or 50 % of a combination of such energy and heat"). The calls shall also include a condition that these heat generation facilities do not use solid fossil fuels as a heat source, except those compliant with the following criteria for natural gas-based heat generation:

- The networks are part of 'efficient district heating and cooling' systems (as defined in Article 2(41) of the Directive 2012/27/EU), and
- They obtain heat/cool from facilities that are future-proof, flexible and efficient gas-fired heat production with GHG emission lower than 250 gCO₂e/kWh over the economic life-time of the facility.

In case biomass is utilised as a fuel source, the investment shall be in line with the sustainability and the greenhouse gas saving criteria as set out in Article 29 of Directive 2018/2001 on the promotion of the use of energy from renewable sources ('the Renewable Energy Directive', 'RED II'). Only biomass waste and residues that can be extracted in a sustainable manner shall be used and the investment shall be accompanied by emission-reducing measures.

Compliance with the relevant EU and national environmental legislation shall be ensured so that emissions are within or lower than the emission levels associated with the Best Available Techniques Conclusions limits (under the Industrial Emission Directive).

The investment shall be implemented through the following measures:

- By 30 June 2024, before the network investment is completed, Czechia shall provide a concrete plan for investment in heat and power generation facilities, including contractual obligations taken up by the Czech government to commission the relevant work.
- Achieving primary energy savings of 245 327 GJ resulting from the modernization of heat distribution networks by 31 March 2026.

J.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
110	Reform 1: Modernisation of distribution of heat in district heating systems	Milestone	Assessment of decarbonisation of district heating in Czechia	Publication of the assessment				Q4	2023	Assessment of the path towards decarbonisation of district heating in Czechia compliant with EU legal requirements including the requirements contained in the Guidance 'Do no significant harm' Technical Guidance (2021/C58/01) shall be carried out and published by the Ministry of Industry and Trade. This assessment shall guide investments financed under this component of the Czech recovery and resilience plan as well as investment in the field of decarbonisation of district heating financed by other EU funds or national sources in full compliance with the legal requirements including on do not significant harm.
111	Reform 2: Modernisation of distribution of heat in district heating systems	Milestone	Assessment of the trajectories of sustainable supply of biomass in Czechia	Publication of the assessment				Q4	2023	Assessment of the trajectories of sustainable use of bioenergy and supply of biomass in Czechia and its impacts on the Land Use, Land-Use Change and Forestry sinks and biodiversity as well as impact on air quality for period 2020-2030, compliant with EU legal requirements including the requirements included in the Guidance 'Do no significant harm' Technical Guidance (2021/C58/01), shall be carried out and published by the Ministry of Environment in cooperation with the Ministry of Industry and Trade and the Ministry of Agriculture. This assessment shall guide bioenergy investments financed under components 2.2, 2.3 and 2.5 of the Czech recovery and resilience plan as well as bioenergy investment in the fields of energy, transport, environment, climate change, forestry or agriculture financed by other EU funds or national sources in full compliance with the legal requirements including on do not significant harm.
112	Investment 1: Development of new photovoltaic energy sources	Target	Increase of installed capacity of FVE sources		MWp	0	270	Q4	2024	New capacity of photovoltaic energy sources of 270 MWp shall be installed and put into operation.
113	Investment 2: Modernisation of distribution of heat in	Milestone	Plan for investment in heat/power	Submission to the Commission				Q2	2024	Czechia shall provide, before the network investment is completed, a concrete plan for investment in heat/power generation facilities that do not use solid fuels as a heat source, except those

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
	district heating systems		generation facilities								compliant with the following criteria for natural gas-based heat generation: • The networks are part of 'efficient district heating and cooling' systems (as defined in Article 2(41) of the Directive 2012/27/EU); and • They obtain heat/cool from facilities that are future-proof, flexible and efficient gas-fired heat production with GHG emission lower than 250 gCO2e/kWh over the economic life-time of the facility; including through contractual obligations taken up by the Czech government to commission the relevant work. Refurbishment of the heat and power generation facility shall start within three years of the modernisation of the network, in order to comply with the definition of 'efficient district heating and cooling' in Article 2(41) of the Directive 2012/27/EU ("a district heating or cooling system using at least 50 % renewable energy, 50 % waste heat, 75 % cogenerated heat or 50 % of a combination of such energy and heat").
114	Investment 2: Modernisation of distribution of heat in district heating systems	Target	Primary energy savings resulting from the modernisation of heat distribution		Primary energy savings in gigajoules	0	245 327	Q1	2026		Primary energy savings of 245 327 GJ shall be achieved.

K. COMPONENT 2.4: CLEAN MOBILITY

This component of the Czech recovery and resilience plan aims at supporting the objectives of the Updated National Action Plan for Clean Mobility of Czech Republic based on the Directive 2014/94/EU. One of the main strategic goals of the Action Plan is to achieve the operation of between 220 000 and 500 000 electric vehicles in Czechia by 2030. This objective is to be reached by stimulating demand through subsidies, favouring electric vehicles on the road, supporting the construction of charging infrastructures and providing information to the public. In addition to the subsidy programme for businesses, the same initiative has been announced for municipalities, regions, and other public entities.

The component supports addressing country-specific recommendation 3, 2019, according to which Czechia shall focus investment on the green and digital transition, in particular on high-capacity digital infrastructure and technologies, clean and efficient production and use of energy, and sustainable transport infrastructure, including in the coal regions, and country-specific recommendation 3, 2020, according to which Czechia shall focus investment-related economic policy on transport, notably on its sustainability, digital infrastructure, and low carbon and energy transition, including energy efficiency, taking into account regional disparities.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

K.1. Description of the reforms and investments for non-repayable financial support

Investment 1: Building infrastructure for public transport in the city of Prague

Complemented by Investment 6 under this component, the objective of this measure is to renew and decarbonise the public transport fleet in Prague. Supporting zero emission electric buses and trolleybus fleets is expected to contribute to the decarbonisation efforts of both the transport and the energy sector. In addition, it is expected to improve the air quality and noise levels in the urban environment. This investment shall aim at increasing the number of charging points for electro buses and battery trolleybuses in Prague by 52 units and at increasing the section of dynamic charging roads (electrification of road) for battery trolleybuses by 40 km.

The investment shall be completed by 30 June 2026.

Investment 2: Building infrastructure – Recharging points for private companies

Together with Investment 4 under this component, this investment aims at stimulating demand for electric cars and at supporting the development of hydrogen technology in transport. It shall consist of increasing the number of recharging points for private companies by 2500 units.

The investment shall be completed by 30 June 2025.

Investment 3: Building infrastructure – Recharging points for residential buildings

With the objective to contribute to the development of electric vehicles, this investment shall consist of increasing the number of recharging points in residential buildings, both in private garage and parking spaces reserved for the residents of the building, by 2880 units.

The investment shall be completed by 30 June 2025.

Investment 4: Aid for purchase of vehicles – vehicles (electric, H2) for private companies

With the objective of stimulating demand for zero emission vehicle, this investment shall increase the number of alternative fuel vehicles (electric, H2) for business by 2900 units).

The investment shall be completed by 30 June 2025.

Investment 5: Aid for purchase of vehicles (electric, H2) and infrastructure for municipalities, regions, state administration and other public entities

This investment shall aim at increasing the number of alternative fuel vehicles (electric, H2) for municipalities, regions, state administration and other public entities by 1485 units and at increasing the number of recharging points for municipalities, regions and state administration and other public entities by 200 units.

The investment shall be completed by 31 December 2025.

Investment 6: Aid for purchase of vehicles (battery trolleybuses and low-floor tramways) for public transport in the city of Prague

This investment shall aim at supporting the purchase of 20 battery powered trolleybuses and 20 low-floor trams for the city of Prague.

The investment shall be completed by 31 March 2026.

K.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
115	Investment 1: Building infrastructure for public transport in the city of Prague	Target	Number of recharging points for the city of Prague		Number	0	52		Q4	2025	At least 52 new recharging points shall be operational for the city of Prague.
116	Investment 1: Building infrastructure for public transport in the city of Prague	Target	Number of kilometres of dynamic charging road for the city of Prague		Km of	0	40		Q2	2026	At least 40 km of dynamic charging road for battery trolley bus for the city of Prague shall be ready to operate.
117	Investment 2: Building infrastructure – Recharging points for private companies	Target	Number of recharging points deployed for private companies		Number of	0	2 500		Q2	2025	At least 2 500 new recharging points shall be operational.
118	Investment 3: Building infrastructure – Recharging points for residential buildings	Target	Number of recharging points deployed for residential buildings		Number of	0	2 880		Q2	2025	At least 2 880 new recharging points shall be operational.
119	Investment 4: Aid for purchase of vehicles – vehicles (electric, H2) for private companies	Target	Number of vehicles (electric, H2) for private companies		Number of	0	2 900		Q2	2025	At least 2 900 new zero emission vehicles (cars and vans) for business shall be purchased.
120	Investment 5: Aid for purchase of vehicles (electric, H2) and infrastructure for municipalities, regions, state administration and other public entities	Target	Number of vehicles (electric, H2) for municipalities, regions, state administration and other public entities		Number of	0	1 485		Q4	2025	At least 1 485 new zero emission vehicles (electric, H2) for municipalities, regions, state administration and other public entities shall be purchased.
121	Investment 5: Aid for purchase of vehicles (electric, H2) and infrastructure for municipalities, regions,	Target	Number of charging stations for municipalities, regions, state administration and		Number of	0	200		Q4	2025	At least 200 new charging stations for municipalities, regions, state administration and other public entities shall be operational.

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	state administration and other public entities		other public entities							
122	Investment 6: Aid for purchase of vehicles (battery trolleybuses and low-floor tramways) for public transport in the city of Prague	Target	Number of vehicles (battery trolleybuses and low-floor trams) for public transport in the city of Prague		Number of	0	40	Q1	2026	At least 40 new zero emission vehicles (20 battery trolleybuses and 20 low-floor trams) for public transport in the city of Prague shall be operational.

L. COMPONENT 2.5: BUILDING RENOVATION AND AIR PROTECTION

This component of the Czech recovery and resilience plan contributes to addressing the challenges of reducing energy and water consumption in residential buildings, improving quality of living in these buildings, reducing emissions of greenhouse gases and other pollutants by replacing solid fuel-fired boilers, adapting residential buildings to the effects of climate change, constructing new buildings, as well as awareness-raising regarding energy savings, the use of renewable energy sources and adaptation to climate change in the residential sector. The component shall be implemented under the New Green Savings (NGS) 2030 support programme.

The reforms and the investments included in this component support addressing country-specific recommendation 3 2019, according to which Czechia shall focus investment-related economic policy on low carbon and energy transition, including energy efficiency, taking into account regional disparities, and country-specific recommendation 3 2020, according to which Czechia shall focus investment on the green transition, in particular on clean and efficient production and use of energy, including in the coal regions.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01). In particular, the investments shall be in line with the sustainability and the greenhouse gas (GHG) saving criteria as set out in Article 29 of Directive 2018/2001 on the promotion of the use of energy from renewable sources ('the Renewable Energy Directive', 'RED II'). These requirements shall apply to all installations irrespective of thresholds included in RED II. The investments shall comply with the RRF Regulation requirement of at least 80 % greenhouse gas emission saving from the use of biomass in relation to the GHG saving methodology and the fossil fuel comparator set out in Annex VI to RED II. In residential environments, investments in biomass boilers should not jeopardise the attainment of Directive 2008/50/EU. The investments shall comply with eco-design requirements (i.e. the requirements of Directive 2009/125/EC of the European Parliament and of the Council) and be classified in one of the two highest significantly represented energy efficiency classes within the meaning of Article 7(2) of Regulation (EU) 2017/1369 of the European Parliament and of the Council. These requirements shall be met for all fuels and all loading methods. The investments shall be guided and be consistent with the assessment of the trajectories of sustainable use of bioenergy and supply of biomass in Czechia and its impacts on the Land Use, Land-Use Change and Forestry sinks and biodiversity as well as impact on air quality for period 2020-2030, which is part of reform 2 under component 2.3.

The energy renovation of buildings, the use of RES in the residential sector and the exchange of solid fuel boilers shall increase the efficiency of domestic heating and is a key measure to meet the national reduction targets under Directive EU 2016/2284 and to achieve air quality standards under air quality improvement programmes. Emission reductions shall also have a positive impact on water quality, especially the reduction of benzo(a)pyrene emissions.

L.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Renovation wave in the household sector

This measure aims at supporting the implementation of energy efficiency improvements in residential buildings, including the optimisation of such support and the introduction of a qualitatively new level of project preparation. The measure shall also raise awareness of the possibilities to reduce energy needs and gradually change the behaviour of energy consumers.

The reform shall be achieved through the following actions:

- The New Green Savings 2030 programme shall be upgraded by optimising the setting of support conditions, by increasing the requirements for medium-scale renovations (saving 30 % of primary energy consumption), by increasing the emphasis on complex energy renovations, by reinforcing support for the construction of new houses with higher energy efficiency standards, and by supporting efficient water management.
- A two-stage pre-project preparation shall be introduced for households: a basic assessment of renovation options, alternatives, investment intensity, energy cost savings, the possible level of subsidy from the New Green Savings (first stage) and an overview of possible measures to renovate houses and use renewable energy sources in them, including an assessment of the economic efficiency and feasibility of these measures (second stage). The two-stage pre-project support shall significantly improve investment support, especially for lower income households.
- The energy consultation centres of the National Network of Local Action Groups shall be integrated in the network of local energy agencies.
- The support for training and retraining of workers deploying green construction, green technologies or materials under the State programme for supporting energy savings (EFEKT) shall be strengthened and expanded to foster the quality preparation and implementation of energy-saving projects.
- The existing system of environmental education and awareness-raising in eco-centres targeted at children and young people shall be extended to the entire general public and shall have a significant new focus on energy saving, use of renewable energy sources, climate change and adaptation to climate change.

The reform shall be implemented by 31 December 2025.

Reform 2: Support for energy communities

This measure aims at establishing ‘energy communities’ involving residential and entrepreneurial sector actively in renewable energy use as well as awareness-raising and training focused on developing community-based energy.

The reform shall be achieved through the following actions:

- The New Green Savings 2030 programme shall support the installation of new renewable energy sources in a way that eliminates obstacles to their future integration in the wider energy community. The New Green Savings 2030 programme shall also support smaller common multi-home energy storage sites or the creation of energy communities within individual multi-family buildings and other investment measures linked to energy communities.
- The establishment of energy communities as well as awareness-raising and education focused on developing energy communities shall be supported by non-investment measures.

The reform shall be implemented by 31 December 2025.

Investment 1: Renovation and revitalisation of buildings for energy savings

This measure aims at saving energy in residential buildings, constructing new residential buildings that exceed mandatory energy standards, replacing non-compliant combustion sources in households using solid fuels with gas condensing boilers of energy class A, using renewable energy sources as part of comprehensive energy renovation of buildings, and adapting to climate change, including water management. The measure aims to promote smart energy solutions at the level of individual households, houses or small groups of houses which may include but are not limited to smart meters, common energy storage sites and demand aggregation.

The cost of installing gas-condensing boilers shall represent a maximum of 20 % of the overall renovation programme cost and be installed in order to replace solid-fuel-based boilers..

The renovation programme shall lead, on average, to a 30% reduction in the Primary Energy Demand of the buildings renovated.

A maximum of 10 % of the total allocation of this measure shall support the construction of new buildings. The new buildings supported shall have a Primary Energy Demand that is at least 20 % lower than the Near Zero Energy Buildings requirement.

Vulnerable energy consumers shall be also supported.

The investment shall be implemented through the following projects:

- Projects for reduction of energy consumption by 1 200 TJ/year contracted as of 1 February 2020.
- Reduction of energy consumption by 1 900 TJ/year and reduction of CO₂ emissions by 100 kt/year by 31 December 2025.

Investment 2: Replacement of stationary sources of pollution in households with renewable energy sources

This measure aims at replacing non-compliant combustion sources in households using solid fuels with low-emission heating sources (heat pumps, biomass boilers), and installing renewable energy sources suitable for the housing sector, in particular photovoltaic and photothermal systems.

The investment shall be implemented through the following projects:

- Projects for reduction of energy consumption by 720 TJ/year and reduction of CO₂ emissions by 100 kt/year.
- Reduction of energy consumption by 1 500 TJ/year and reduction of CO₂ emissions by 170 kt CO₂/year by 30 September 2023.
- Reduction of energy consumption by 4 500 TJ/year and reduction of CO₂ emissions by 500 kt CO₂/year by 31 December 2025.
- Reduction of energy consumption by 415 TJ/year and reduction of CO₂ emissions by 66 kt/year reached through the support of socially disadvantaged groups of the population by 31 December 2025.

Investment 3: Support for pre-project preparation and awareness raising, education, training and information in the field of energy saving and reduction of emissions of greenhouse gases and other air pollutants

This measure aims at supporting the pre-project preparation of energy-saving renovations, heat exchanges for more energy-efficient energy and in particular, automation in the management of energy consumption in the housing sector, including education and training in these areas. 40 community energy project preparation projects, 3 600 project preparation studies for family houses, 1 200 project preparation studies for apartment buildings and 50 projects of Energy Consultation and Information Centres shall be completed.

The investment shall be implemented by 31 December 2025.

L.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
123	Reform 1: Renovation wave in the household sector	Milestone	Consultation and training services for renovation wave in the household sector and timetable for implementing measures included in air quality plans	Entry into operation of consultation and training services and submission to the Commission of timetable for implementing measures included in air quality plans					Q4	2025	A two-stage pre-project preparation shall be introduced for households. The energy consultation centres of the National Network of Local Action Groups shall be integrated in the network of local energy agencies, an energy advisory system composed of the Energy Consultation and Information Centres and individual Local Action Groups. The focus of the State programme for supporting energy savings (EFEKT) shall be expanded to cover the demand for training and retraining of workers deploying green construction, green technologies or materials, and enhancing the quality preparation and implementation of energy-saving projects. The existing system of environmental education and awareness-raising targeted at children and young people shall be extended to the entire general public and shall have a new focus on energy saving, use of renewable energy sources, climate change and adaptation to climate change. A timetable for the implementation of measures included in the approved air quality plans focused on the agglomerations with the highest levels of exceedances shall be elaborated and their implementation shall start by 30 June 2022.
124	Reform 2: Support for energy communities projects	Target	Advisory services on energy communities		Number of energy communities supported	0	40		Q4	2025	Advisory services on the installation of new renewable energy sources in a way as to eliminate obstacles to their future integration in the wider energy community, smaller common multi-home energy storage sites, the creation of energy communities within individual multi-family buildings and other investment measures linked to energy communities shall be introduced in each region of Czechia by the regional office of the State Environment Fund. The establishment of 40 energy communities as well as awareness-raising and education focused on developing energy communities shall be supported by advisory services of the State Environment Fund.
125	Investment 1: Renovation and revitalisation of buildings	Target	Projects contracted for reduction of energy consumption		Energy savings in terra joules per year	0	1 200		Q3	2024	Projects for reduction of energy consumption by 1 200 TJ/year shall be contracted by the State Environment Fund as of February 2020. Only projects that, on average, achieve a reduction in primary energy consumption of at least 30 % shall be chosen for implementation. Investments into gas-condensing boiler replacements shall be limited to maximum 20 % of the overall allocation of measure 2.5.1.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
	for energy savings										
126	Investment 1: Renovation and revitalisation of buildings for energy savings	Target	Reduction of energy consumption and reduction of CO2 emissions		Energy savings in terra joules per year	1 200	1 900		Q4	2025	Energy consumption and CO2 emissions shall be reduced by 1 900 TJ/year and by 100 kt/year, respectively by 31 December 2025, which shall be demonstrated through energy performance certificates. Only projects that, on average, achieve a reduction in primary energy consumption of at least 30 % shall be chosen for implementation. Investments into gas-condensing boiler replacements shall be limited to maximum 20 % of the overall allocation of measure 2.5.1.
127	Investment 2: Replacement of stationary sources of pollution in households with renewable energy sources	Target	Projects contracted for reduction of energy consumption and reduction of CO2 emissions		Energy savings in terra joules per year	0	720		Q3	2023	Projects for reduction of energy consumption and CO2 emissions by 720 TJ/year and by 100 kt/year, respectively, shall be contracted by the State Environment Fund. As regards biomass, at least 80 % greenhouse gas (GHG) emission savings shall be achieved from the use of biomass in relation to the GHG saving methodology and the relative fossil fuel comparator set out in Annex VI to Directive (EU) 2018/2001.
128	Investment 2: Replacement of stationary sources of pollution in households with renewable energy sources	Target	Reduction of energy consumption and CO2 emissions (35% implemented)		Energy savings in terra joules per year	720	1 500		Q3	2023	Energy consumption and CO2 emissions shall be reduced by 1 500 TJ/year and 170 kt/year, respectively, by 30 September 2023, which shall be demonstrated through energy performance certificates. As regards biomass, at least 80 % greenhouse gas (GHG) emission savings shall be achieved from the use of biomass in relation to the GHG saving methodology and the relative fossil fuel comparator set out in Annex VI to Directive (EU) 2018/2001.
129	Investment 2: Replacement of stationary sources of pollution in households with	Target	Reduction of energy consumption and reduction of CO2 emissions		Energy savings in terra joules per year	1 500	4 500		Q4	2025	Energy consumption and CO2 emissions shall be reduced by 4 500 TJ/year and by 500 kt/year, respectively, by 31 December 2025, which shall be demonstrated through energy performance certificates. Energy consumption and CO2 emissions shall be reduced by 415 TJ/year and by 66 kt/year, respectively, through the support of socially disadvantaged groups of the population by 31 December 2025.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	renewable energy sources									Reductions shall be demonstrated through energy performance certificates. As regards biomass, at least 80 % greenhouse gas (GHG) emission savings shall be achieved from the use of biomass in relation to the GHG saving methodology and the relative fossil fuel comparator set out in Annex VI to Directive (EU) 2018/2001.
130	Investment 3: Support for pre-project preparation and awareness raising, education, training and information in the field of energy saving and reduction of emissions of greenhouse gases and other air pollutants	Target	Pre-project preparation projects, studies, trainings and community energy projects		Number of projects	0	4 890	Q4	2025	4 890 projects, including 40 community energy project preparation projects, 3 600 project preparation studies for family houses, 1 200 project preparation studies for apartment buildings and 50 projects of Energy Consultation and Information Centres, shall be completed.

M. COMPONENT 2.6: NATURE PROTECTION AND ADAPTATION TO CLIMATE CHANGE

This component of the Czech recovery and resilience plan contributes to addressing, in line with the “Strategy on adaptation to climate change in Czech Republic”, the challenges arising from climate change in the following priority areas: forest management, agriculture, water regime in the landscape, Water management and biodiversity.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

M.1. Description of the reforms and investments for non-repayable financial support

Investment 1: Flood protection

This measure aims at protecting populated areas against the negative effects of flood, at improving water retention in the landscape, and at facilitating the natural treatment of existing water structures in built-up areas. The investment shall support flood protection projects (e.g. identification of water retention potential; establishment, treatment and reconstruction of polders and absorbing grass strips; construction and reconstruction of natural water reservoirs; or other measures to achieve a retardation of surface run-off, reduction in flood wave speed or improved rainwater management).

The investment shall be completed by 31 December 2024.

Investment 2: Small watercourses and small water reservoirs

The measure aims at a significant improvement in the morphological condition of existing small watercourses and small water reservoirs, in the revitalisation of small water courses, and in the construction of new close-to-nature small ponds. It contributes to water retention, and it increases the development of coastal vegetation and water retention in water courses. It also leads to increased safety in the event of flows in towns and municipalities.

The investment shall be completed by 31 December 2023.

Investment 3: Land consolidation

The measure aims at increasing the ecological stability of the landscape and its resilience to climate change, at promoting biodiversity and non-productive functions of the landscape and at protecting agricultural lands and water resources. The measures focus on protecting soil and water by implementing anti-erosion measures that may include but are not limited to balks, diagonals, trenches or grass strips. This investment shall also include the implementation of green infrastructure measures supporting biodiversity which may include, but are not limited to bio centres and bio corridors.

The investment shall be completed by 31 December 2024.

Investment 4: Building forests resilient to climate change

This measure aims at restoring a stable forest by planting native and heterogeneous species, while aiming for multigenerational and spatial composition of the forest to be resilient to climate change, and consistent with the National Action Plan for Climate Change Adaptation. This investment shall

be complemented by an amendment to the ministerial decree on forest management planning, which shall specifically pave the way for multigenerational, multispecies and resilient forests.

The investment shall be completed by 30 September 2024.

Investment 5: Water retention in forest

This measure aims at strengthening water retention capacity in forests through the implementation of projects improving soil, water and microclimatic conditions such as treatment of forest watercourses, small water reservoirs in forests, and natural water retention measures aimed at slowing down the runoff, and through the monitoring of accelerated erosion and the protection of the shedding basins.

The investment shall be completed by 31 March 2024.

M.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
131	Investment 1: Flood protection	Milestone	Notification of award of flood protection contracts	Notification of awarded projects and contracted tenderers by [name of managing authority]				Q1	2022	Notification of awarded flood protection projects (total number of projects: 40). For each project, full compliance with the requirements of the Water Framework Directive shall be ensured and demonstrated before the commencement of any construction works.
132	Investment 1: Flood Protection	Target	T1: Completion of 15 projects aiming at establishing resilient flood protection.		Number of projects	0	15	Q4	2022	First completion report by independent engineer for 15 listed projects. In line with the National Action plan for Climate Change Adaptation and State Policy of the Environment in the Czech Republic 2030 with a view to 2050, nature-based solutions shall be given a preference, while constructing and/or refurbishing of artificial concrete-based flood protection infrastructure shall be avoided as much as possible. The listed projects shall be implemented only once permits are granted by the relevant water authority based on an environmental impact assessment, where this is required in accordance with Directive 2011/92/EU, and relevant assessments in the context of Directive 2000/60/EC. These permits shall assess all potential impacts on the status of water bodies within the same river basin and on protected habitats and species directly dependent on water, considering in particular migration corridors, free-flowing rivers or ecosystems close to undisturbed conditions, as well as current pressures related to water abstraction. The impact assessment shall establish that the project (i) does not significantly or irreversibly impact affected water bodies, nor prevent the specific water body to which it relates nor other water bodies in the same river basin to achieve good status or potential, and (ii) does not significantly negatively impact on protected habitats and species directly dependent on water.

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										Projects shall contribute to the achievement of good ecological status or potential of the water bodies concerned in accordance with the requirements of the Water Framework Directive 2000/60/EC. Similarly, all the necessary results and conditions from the Environmental Impact Assessment completed in accordance with Directive 2011/92/EU, shall be respected (in particular stakeholders' consultation) as well as relevant assessments under the Habitats Directive, as included in the conditions stipulated by the nature protection authorities. Regarding the projects aiming at reconstruction or modernization of dams: the project's design shall incorporate the necessary results and conditions from the Environmental Impact Assessment, which shall be completed in accordance with Directive 2011/92/EU as well as relevant assessments in the context of Directive 2000/60/EC, including the implementation of required mitigation measures, ensuring compliance with the DNSH Technical Guidance (2021/C58/01). Any measures identified in the framework of the EIA and the assessment under Directive 2000/60/EC as necessary to ensure compliance with the DNSH principle shall be integrated into the project and strictly complied with at the stages of construction, operation and decommissioning of the infrastructure. The completion report shall confirm the full respect of the outcome of the EIA including the implementation of required mitigation measures, ensuring compliance with the DNSH Technical Guidance (2021/C58/01). A risk analysis of the project shall be conducted. This risk analysis shall also address future climatic conditions. Any reconstruction or modernization shall not lead to an increase of the dam capacity

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
133	Investment 1: Flood Protection	Target	T2: Completion of additional 23 projects aiming at establishing resilient flood protection.		Number of projects	15	38	Q4	2024	Completion reports by independent engineers for additional 23 listed projects. In line with the National Action plan for Climate Change Adaptation and State Policy of the Environment in the Czech Republic 2030 with a view to 2050, nature-based solutions shall be given a preference, while constructing or refurbishing of artificial concrete-based flood protection infrastructure shall be avoided as much as possible. In case of projects for which building permits are required: projects shall be implemented only once permits are granted by the relevant water authority based on an environmental impact assessment, where this is required in accordance with Directive 2011/92/EU, and relevant assessments in the context of Directive 2000/60/EC. Where required, these permits shall assess all potential impacts on the status of water bodies within the same river basin and on protected habitats and species directly dependent on water, considering in particular migration corridors, free-flowing rivers or ecosystems close to undisturbed conditions, as well as current pressures related to water abstraction and the impact assessment shall establish that the project (i) does not significantly or irreversibly impact affected water bodies, nor prevent the specific water body to which it relates nor other water bodies in the same river basin to achieve good status or potential, and (ii) does not significantly negatively impact on protected habitats and species directly dependent on water. Where relevant, projects shall contribute to the achievement of good ecological status or potential of the water bodies concerned in accordance with the requirements of the Water Framework Directive 2000/60/EC Similarly, all the necessary results and conditions from the Environmental Impact Assessment,

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										completed in accordance with Directive 2011/92/EU shall be respected (in particular stakeholders' consultation) as well as relevant assessments under the Habitats Directive, as included in the conditions stipulated by the nature protection authorities. Regarding the projects aiming at reconstruction or modernization of dams: the project's design shall incorporate the necessary results and conditions from the Environmental Impact Assessment, where this is required in accordance with Directive 2011/92/EU as well as relevant assessments in the context of Directive 2000/60/EC, including the implementation of required mitigation measures, ensuring compliance with the DNSH Technical Guidance (2021/C58/01). Any measures identified in the framework of the EIA and the assessment under Directive 2000/60/EC as necessary to ensure compliance with the DNSH principle shall be integrated into the project and strictly complied with at the stages of construction, operation and decommissioning of the infrastructure. The completion report shall confirm the full respect of the outcome of the EIA including the implementation of required mitigation measures, ensuring compliance with the DNSH Technical Guidance (2021/C58/01). A risk analysis of the project shall be conducted. This risk analysis shall also address future climatic conditions. Any reconstruction or modernization shall not lead to an increase of the dam capacity
134	Investment 2: Small watercourses and water reservoirs	Milestone	Submission by the Ministry of Agriculture of the list of projects to be supported under investment 2	Submission of the list of projects to be supported under investment 2				Q3	2021	The Ministry of Agriculture shall submit to the Commission a database including identification of the projects, a short description and timeline for completion. The projects shall consist of construction and reconstruction of small water reservoirs throughout the Czech Republic. The projects' designs shall incorporate the necessary results and conditions

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
135	Investment 2: Small watercourses and water reservoirs	Target	T1: Completion of 50% of the small watercourses and water reservoirs projects		Number of projects	0	450	Q2	2022	from the Environmental Impact Assessment, which shall be completed in accordance with Directive 2011/92/EU as well as relevant assessments in the context of Directive 2000/60/EC and Council Directive 92/43/EE. Completion report by an independent engineer for 50% of the projects. In line with the National Action plan for Climate Change Adaptation and State Policy of the Environment in the Czech Republic 2030 with a view to 2050, nature-based solutions shall be given a preference, while constructing and/or refurbishing of artificial concrete-based flood protection infrastructure shall be avoided as much as possible. The projects shall be implemented only once permits are granted by the relevant water authority based on an environmental impact assessment and relevant assessments in the context of Directive 2000/60/EC. These permits shall assess all potential impacts on the status of water bodies within the same river basin and on protected habitats and species directly dependent on water, considering in particular migration corridors, free-flowing rivers or ecosystems close to undisturbed conditions, as well as current pressures related to water abstraction. The impact assessment shall establish that the project (i) does not significantly or irreversibly impact affected water bodies, nor prevent the specific water body to which it relates nor other water bodies in the same river basin to achieve good status or potential, and (ii) does not significantly negatively impact on protected habitats and species directly dependent on water. Good ecological status/potential of the relevant water bodies in accordance with the requirements of the Water Framework Directive 2000/60/EC has been achieved and evidenced by latest relevant supporting data.

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										Similarly, all the necessary results and conditions from the Environmental Impact Assessment, which shall be completed in accordance with Directive 2011/92/EU shall be respected (in particular stakeholders' consultation) as well as relevant assessments under the Habitats Directive as included in the conditions stipulated by the nature protection authorities. In case water reservoirs are intended for irrigation, any expansion of existing irrigation system (including through increased use of water, i.e. not only physical expansion), even via more efficient methods, is not supported where concerned water bodies (surface or ground waters) are, or projected (in the context of intensifying climate change) to be in less than good status or potential.
136	Investment 2: Small watercourses and water reservoirs	Target	T2: Completion of 50% additional small watercourses and water reservoir projects		Number of projects	450	900	Q4	2023	Completion report by an independent engineer certified by the Ministry of Agriculture for the remaining 50% of the projects. In line with the National Action plan for Climate Change Adaptation and State Policy of the Environment in the Czech Republic 2030 with a view to 2050, nature-based solutions shall be given a preference, while constructing and/or refurbishing of artificial concrete-based flood protection infrastructure shall be avoided as much as possible. The projects shall be implemented only once permits are granted by the relevant water authority based on an environmental impact assessment and relevant assessments in the context of Directive 2000/60/EC. These permits shall assess all potential impacts on the status of water bodies within the same river basin and on protected habitats and species directly dependent on water, considering in particular migration corridors, free-flowing rivers or ecosystems close to undisturbed conditions, as well as current pressures

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										related to water abstraction The impact assessment shall establish that the project (i) does not significantly or irreversibly impact affected water bodies, nor prevent the specific water body to which it relates nor other water bodies in the same river basin to achieve good status or potential, and (ii) does not significantly negatively impact on protected habitats and species directly dependent on water. Projects shall contribute to the achievement of good ecological status or potential of the water bodies concerned in accordance with the requirements of the Water Framework Directive 2000/60/EC Similarly, all the necessary results and conditions from the Environmental Impact Assessment, completed in accordance with Directive 2011/92/EU shall be respected (in particular stakeholders' consultation) as well as relevant assessments under the Habitats Directive, as included in the conditions stipulated by the nature protection authorities. In case water reservoirs are intended for irrigation, any expansion of existing irrigation system (including through increased use of water, i.e. not only physical expansion), even via more efficient methods, is not supported where concerned water bodies (surface or ground waters) are, or projected (in the context of intensifying climate change) to be in less than good status or potential.
137	Investment 3: Land consolidation	Target	Completion of green infrastructure projects promoting biodiversity including bio centres, bio		Hectares of green infrastructure projects	0	90	Q4	2024	At least 90ha of green infrastructures projects shall be completed.

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			corridors and planting of locally typical greenery in the agriculture landscape (in ha of land served by the investment).							
138	Investment 3: Land consolidation	Target	Completion of environmental protection activities and adaptation to climate change (in ha of land served by the investment).		Hectares of land	0	150	Q4	2024	At least 150ha of environmental protection and of adaptation to climate change projects are completed. These projects shall focus on the protection of soil and water by the implementation of anti-erosion actions in the landscape that may include, but are not limited to balks, diagonals, trenches or grass strips.
139	Investment 4: Building forests resilient to climate change	Milestone	Amendment to the ministerial decree on forest management planning (amendment to Decree No. 84/1996 Coll. on forest management planning)	Entry into force of the Amendment to the ministerial decree on forest management planning (amendment to Decree No. 84/1996 Coll. on forest management planning)				Q1	2023	Amendment to the ministerial decree on forest management planning, which shall specifically pave the way for multigenerational, multispecies and resilient forests shall be adopted. The amendment to Forest Management Decree shall aim at the creation of genuine multigenerational forest, introduce innovative methods of forest managements planning for the forests with rich age structure. The Decree shall assure that the tree species composition of newly planted forests aims for close-to-nature composition with significant increase of broadleaved species (so-called "recommended composition" by the research).
140	Investment 4: Building forests resilient to climate change	Target	T1: Reforestation of 12 000 ha of areas by ameliorative		Hectares of reforestation	0	12 000	Q3	2022	Completion report by an independent body for 12 000 ha reforestation projects. The reforestation shall aim to ensure multigenerational, multispecies forest with regard to spatial composition which are managed according to a continuous cover forestry approach.

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			and stabilising tree species							Even-aged monospecific forests shall be replaced by more biodiverse ecosystems, restricting the use of clear-cutting to cases where it is needed to ensure forest health and effective regeneration, and limiting the size of the clear-cut area as much as possible. Native tree species shall be used, unless it can be demonstrated that they are no longer adapted to projected climatic and pedo-hydrological conditions. Also, admixtures of not more than 25% of Douglas fir in mixed stands shall be accepted • where allowed by national legislation • excluding Natura 2000 and other protected areas • and if the suitability of Douglas fir for the projected climatic conditions of the site of reforestation can be demonstrated.
141	Investment 4: Building forests resilient to climate change	Target	T2: Reforestation of additional 24 000ha of areas by ameliorative and stabilising tree species		Hectares of reforestation	12 000	36 000	Q3	2024	Completion report by an independent body for an additional 24 000ha. Native tree species shall be used, unless it can be demonstrated that they are no longer adapted to projected climatic and pedo-hydrological conditions. Also, admixtures of not more than 25% of Douglas fir in mixed stands shall be accepted • where allowed by national legislation • excluding Natura 2000 and other protected areas • and if the suitability of Douglas fir for the projected climatic conditions of the site of reforestation can be demonstrated.
142	Investment 5: Water retention in forest	Target	T1: Completion of 40 projects of torrent control (small scale wooden and natural stone dams) to slow down surface runoff and water retention		Number of projects	0	40	Q1	2023	Completion report by an independent body for 40 projects. Projects shall be as far as possible nature-based (in line with the National Action Plan for Climate Change Adaptation as well as the National Policy of the Czech Republic to combat droughts). The projects' designs shall incorporate the necessary results and conditions from the Environmental Impact Assessment, which shall be completed in accordance with Directive 2011/92/EU as well as relevant

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)		Indicative timeline for completion			Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			projects in forests (retention and small reservoirs).							assessments in the context of Directive 2000/60/EC and Council Directive 92/43/EE.
143	Investment 5: Water retention in forest	Target	T2: Completion of 20 additional projects of torrent control (small scale wooden and natural stone dams) to slow down surface runoff and water retention projects in forests (retention and small reservoirs).		Number of projects	40	60	Q1	2024	Completion report by an independent body certified for 20 additional projects. Projects shall be as far as possible nature-based (in line with the National Action Plan for Climate Change Adaptation as well as the National Policy of the Czech Republic to combat droughts). The projects' designs shall incorporate the necessary results and conditions from the Environmental Impact Assessment, which shall be completed in accordance with Directive 2011/92/EU as well as relevant assessments in the context of Directive 2000/60/EC and Council Directive 92/43/EE.

N. COMPONENT 2.7: CIRCULAR ECONOMY, RECYCLING AND INDUSTRIAL WATER

This component of the Czech recovery and resilience plan supports addressing the challenge of waste generation and raw material dependency, with the objective of supporting the transition to a circular economy in Czechia. This shall be achieved through measures preventing waste, increasing recycling infrastructure, reducing secondary raw material wastage, increasing the share of recycled materials in products, and increasing the raw material security of Czechia through the reduced dependency on imported raw materials due to the continuous and uninterrupted availability of raw materials. Moreover, the component focuses on sustainable water management, including measures aimed at saving and recycling water and optimising the use of water in businesses. The transition to the circular economy shall help increase the resilience of Czechia against both environmental and economic threats.

The component supports addressing the country specific recommendation, according to which Czechia shall focus investment-related economic policy on low carbon and energy transition, including energy efficiency (Country Specific Recommendation 3 2019), and the country specific recommendation, according to which Czechia shall aim at focus investment on the green and digital transition, in particular on clean and efficient production and use of energy (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

N.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Implementation of new legislation on waste management in the Czech Republic

The reform aims at increasing the prevention, recycling, recovery and sorting of waste and reducing landfilling, with the objective of strengthening the principles of producer responsibility and eco-modulation. By 2035, at least 65 % of the municipal waste shall be recycled⁷ and a maximum of 10 % shall be landfilled⁸. The new legislation on waste management in the Czech Republic has been in force since 1 January 2021. Following the newly adopted waste legislation, the following implementing acts on waste management shall be finalised and enter into force by 30 September 2023, in accordance with the elements specified in Article 28 of Directive 2008/98/EC as amended by Directive (EU) 2018/851:

- Decree on the Waste Catalogue No 8/2021 Coll., establishing the new Waste Catalogue and setting rules for evaluation of hazardous properties of waste
- Ordinance on the management of packaging No 30/2021 Coll., providing for rules on packaging registry and notification of the records from such registry, and a methodology of the accounting of use of packaging.
- Decree on laying down the conditions under which solid fuel from waste ceases to be waste.

⁷ In accordance with Article 12 of Directive 2008/98/EC as amended by Directive (EU) 2018/851.

⁸ In accordance with Directive 1999/31/EC as amended by Directive (EU) 2018/850.

- Act on Limiting the Impact of Selected Plastic Products on the Environment.
- Decree on the implementation of certain provisions of the Act on Limiting the Impact of Selected Plastic Products on the Environment.
- Decree on by-products and waste conversion (asphalt decree), in preparation, setting out conditions under which the asphalt mixture is a by-product or ceases to be waste.
- Decree on details of the management of end-of-life vehicles, in preparation, setting rules for the collection and processing of end-of-life vehicles, and the method of calculating the level of re-use and recycling or other recovery of end-of-life vehicles.
- Decree on the management of end-of-life products, in preparation, setting out the requirements for holding information campaigns to increase the public awareness of end-of-life products treatment, and setting out technical requirements for storage and use of the electric and electronic waste such as waste batteries and accumulators, waste electrical equipment and waste tires.

National and regional waste management plans, aimed at improving the environmentally sound preparation for the re-use, recycling, recovery and disposal of waste shall be finalised and enter into force.

The reform shall be completed by 31 December 2023.

Reform 2: Finalisation and implementation of the circular Czechia strategy 2040

The reform aims at establishing and starting the implementation of a strategy for transforming the Czech society into a circular economy. This envisaged circular economic system shall be achieved through minimising waste generation and the use of resource inputs, in line with the EU's new Circular Economy Action Plan.

The reform consists of the finalisation and implementation of the circular Czechia strategy 2040, which shall promote circular economy principles and further define the necessary priorities and steps ensuring that Czechia becomes resilient in the long term to future environmental threats, including climate change and biodiversity loss, and develops an overall sustainable social system. Through shortened and diversified supply chains and lower dependency on primary resources, a circular economy shall contribute to enhanced strategic autonomy and resilience of Czechia. Inter alia, the strategy shall incentivise enterprises, consumers, cities and municipalities to support circular solutions through product design and manufacturing, innovation, research, digitalisation and education. The strategy shall be finalised by 31 March 2022, followed by the Action Plan.

The reform shall be completed by 30 September 2025.

Investment 1: Building recycling infrastructure

The general objective of this measure is to support investments leading to the development of a circular economy in the field of biodegradable waste management. The measure aims to support projects enhancing biodegradable waste recycling capacities and projects aiming at the reintroduction to the soil of compost or of the waste from biogas digesters.

The investment shall be completed by 31 December 2025.

Investment 2: Circular solutions in businesses

The measure aims at contributing to the green transition and the sustainable use of primary raw material resources. To this end, the measure shall support projects that promote the development of circular economy solutions among businesses. This entails investments in innovative technologies that i) enable new or increased use of secondary raw materials as a substitute for primary resources, and ii) reduce the input intensity of production and substitute primary feedstocks through secondary ones.

The measure shall also focus on the optimisation of material eco-design of products to facilitate recycling and re-use, alongside industrial symbiosis projects and other investment business projects contributing to the transition to a circular economy. Lastly, the investment shall support projects addressing the targeted application of recycled materials in products. Support is expected for at least 60 businesses.

The investment shall be completed by 31 December 2025.

Investment 3: Water saving in industry

The measure aims at contributing to a circular economy by improving water management in the industry.

The measure shall focus on projects addressing the following issues:

- optimising water consumption through the installation of new water-saving technologies and equipment,
- water recycling in production sectors and other business activities with high water consumption,
- reusing polluted or used operating water in other processes,
- optimising water use in utility plants,
- reducing water losses in closed circuits water systems and water distribution systems,
- exploiting the potential of waste steam,
- other projects aimed at improving water management in industry.

Support is expected for at least 40 businesses.

The investment shall be completed by 31 December 2025.

N.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
144	Reform 1: Implementation of new legislation on waste management in the Czech Republic	Milestone	Entry into force of the implementing decisions following the legislation on waste management prepared by the Ministry of Environment	Provision in the implementing decisions indicating the entry into force of the respective implementing decisions					Q3	2023	These implementing decisions shall include the Decree on the waste catalogue No 8/2021 Coll., the Decree on the handling of packaging No. 30/2021 Coll., Decree on laying down the conditions under which solid fuel from waste ceases to be waste, Act on Limiting the Impact of Selected Plastic Products on the Environment, Decree on the implementation of certain provisions of the Act on Limiting the Impact of Selected Plastic Products on the Environment, the Decree on by-products and waste transfer waste (asphalt decree), the Decree on the details of the handling of end-of-life vehicles, and the Decree on the details of handling of end-of-life products (tires, electrical, batteries).
145	Reform 1: Implementation of new legislation on waste management in the Czech Republic	Milestone	Entry into force of a national and regional waste management plan	Provision in the law indicating the entry into force of a national and regional waste management plan					Q4	2023	Providing a new national and regional waste management plan, aimed at improving the environmentally sound preparation for the re-use, recycling, recovery and disposal of waste.
146	Reform 2: Finalisation and implementation of the circular Czechia strategy 2040	Milestone	Completion and adoption of the circular Czechia strategy 2040 by the Ministry of Environment	Publication of the circular Czechia strategy 2040 in the database of the Czech Republic's strategic documents					Q1	2022	Completion and adoption of the Circular Czechia 2040 strategy. The strategy shall formulate the vision, global and strategic goals, priority areas and principles necessary to achieve a circular economy in the Czech Republic.
147	Reform 2: Finalisation and implementation of the circular	Milestone	Completion of a monitoring report evaluating the state of	Publication of a monitoring report evaluating the state of implementation					Q3	2025	A monitoring report shall be completed and published by the Ministry of Environment, evaluating the development of the circular economy in Czechia and the progress made in implementing the elements of the Circular Czechia 2040 strategy.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
	Czechia strategy 2040		implementation of the Circular Czechia 2040 strategy	of the circular Czechia strategy 2040							
148	Investment 1: Building recycling infrastructure	Milestone	Grant decisions for projects investing in recycling infrastructure by the Ministry of Environment	Grant decisions for projects investing in recycling infrastructure by the Ministry of Environment					Q3	2024	Grant decisions for projects investing in recycling infrastructure by the Ministry of Environment. The projects consist of construction and modernisation of composting facilities and community composting facilities. The investment shall also include support for acquisition of equipment for applying a total of at least 200.000 tonnes per year of compost (digestate or fugate) to Agricultural Land Fund (ALF) for agricultural entities, operators of composting plants and biogas stations. Recipients of support for acquisition of equipment shall be required to incorporate a minimum of 40 tonnes of compost per hectare over a 5-year period.
149	Investment 1: Building recycling infrastructure	Milestone	Completion of projects investing in recycling infrastructure	Completion report					Q4	2025	Completion of the projects investing in recycling infrastructures. As a result of the investment, the modernisation or construction of composting facilities shall ensure an increase of at least 70 000 tonnes/year of biodegradable municipal waste treated.
150	Investment 2: Circular solutions in businesses	Milestone	Award of all public contracts for projects investing in circular solutions in businesses by the Ministry of Industry and Trade	Notification of the award of all public contracts for projects investing in circular solutions in businesses by the Ministry of Industry and Trade					Q4	2022	Notification of the award of all public contracts for projects investing in circular solutions in businesses by the Ministry of Industry and Trade. Projects shall be selected that enhance the industrial transformation towards a low-carbon, circular and digital society, reducing the material intensity of production and the consumption of primary resources.
151	Investment 2: Circular solutions in businesses	Target	Completion of projects investing in circular solutions in businesses		Number of projects	0	60		Q4	2025	Projects shall be completed that support the development of circular solutions in industrial enterprises, increasing the use of secondary raw materials as a substitute for primary resources, reducing the material intensity of production, optimising material eco-design to facilitate

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										recycling and re-use, implementing industrial symbiosis and encouraging the transition to a circular economy.
152	Investment 3: Water saving in industry	Milestone	Award of all public contracts for projects to save and optimise water in the industry by the Ministry of Industry and Trade	Notification of the award of all the public contracts for projects to save and optimise water in the industry by the Ministry of Industry and Trade				Q4	2022	Notification of the award of all public contracts for projects to save and optimise water in the industry by the Ministry of Industry and Trade. Projects shall be selected that optimise water consumption in the production process by installing new technologies and equipment to save water, direct water recycling in water-intensive industries, reuse polluted/used operating water in other processes, optimise water use in utility plants, reduce water losses in closed circuits, or optimise the use of steam or its distribution potential.
153	Investment 3: Water saving in industry	Target	Completion of projects to save and optimise water in the industry		Number of projects	0	40	Q4	2025	Projects shall be completed that optimise water consumption in the production process by installing new technologies and equipment to save water, direct water recycling in water-intensive industries, reuse polluted/used operating water in other processes, optimise water use in utility plants, reduce water losses in closed circuits, or optimise the use of steam or its distribution potential.

O. COMPONENT 2.8: BROWNFIELDS REVITALISATION

This component of the Czech recovery and resilience plan contributes to addressing the challenge of supporting revitalisation of former industrial or unused sites in urban areas (henceforth brownfield sites) with the ultimate goals to:

- improve energy efficiency of renovated or reconstructed buildings;
- construct new energy-efficient buildings, where renovation would neither be possible nor efficient;
- create natural carbon sinks.

The component shall initiate comprehensive site conversions and enhance the ecological stability of the landscape by creating new green areas without affecting agricultural land. The revitalisation of the territory is expected to contribute to a more efficient use of technical and transport infrastructure, reduced energy consumption and increased energy efficiency.

The component supports addressing the country-specific recommendation, according to which Czechia shall focus on low carbon and energy transition, including energy efficiency (Country Specific Recommendation 3 2019), and the country-specific recommendation, according to which Czechia shall support clean and efficient production and use of energy (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01).

O.1. Description of the reforms and investments for non-repayable financial support

Investment 1: Investment aid for regeneration of specific brownfield sites

The investment shall support brownfield regeneration projects aimed at preparing areas for further multifunctional use (including refurbishment and construction of infrastructure or demolition of buildings). Specific brownfield sites have been identified by the Ministry of Regional Development in cooperation with CzechInvest, the investment and business development agency of Czechia subordinate to the Ministry of Industry and Trade, based on the size of the site, the expected size of the investment and the alignment of the project with Europe's green transition ambitions. The measure shall consist of the establishment of a subsidy programme which shall provide support for the preparation of land for future investments and for the investment projects themselves. The investment shall support at least 10 brownfield regeneration projects.

The investment shall be completed by 30 June 2026.

Investment 2: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for non-business use

The investment shall support the regeneration of brownfield sites owned by local and regional authorities that shall be turned into an amenity or a public institution, such as a school, a cultural centre, a sports ground, a municipal authority or a publicly accessible park. Support shall exclusively be given to projects that commit either to energy-efficient renovation or the creation of natural carbon sinks, including the creation of permanent grassland or the planting of trees. The investment shall support at least 30 non-business brownfield regeneration projects.

The investment shall be completed by 31 December 2025.

Investment 3: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for business use

The investment shall help revitalise brownfield degraded sites, including the removal of small-scale obstacles on the surface, owned by municipalities in particular for business use and, to a limited extent, for non-business use. These obstacles refer to parts of constructions marked as hazardous waste, such as asbestos-containing materials, or small oil leaks. A particular emphasis shall be placed on strict adherence to the principles of blue-green infrastructure and energy efficiency, implying that preference shall be given to projects implementing rainwater management pursuant to Act 254/2001 (“Water Act”) and, in case of new buildings, energy savings measures beyond the legislative requirements of Act 406/2000 (“Energy Management Act”). Regenerated sites shall be used preferably by small- and medium sized enterprises and local firms. The investment shall support projects to revitalise brownfield sites for business use corresponding to the target of at least 76000 m³ of built-up space.

The investment shall be completed by 31 December 2025.

O.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
154	Investment 1: Investment aid for regeneration of specific brownfield sites	Target	Entry into force of all subsidy contracts between the State Investment Fund and selected brownfield project holders		Number of projects		10	Q4	2023	Entry into force of all subsidy contracts between the State Investment Fund and selected project holders for specific brownfield site regeneration (project preparation, land preparation, investment projects) following the preparation of a subsidy programme. The projects supported by the subsidy programme shall be aimed at carrying out demolition and energy-efficient construction or energy-efficient renovation. A total of at least 10 projects shall be contracted and at least 60 % of the investment provided under this measure shall be devoted to energy-efficient renovation projects. As to the funding of demolition and energy-efficient construction, it shall be ensured that the selected projects are such that (i) new buildings shall have a Primary Energy Demand (PED) that is at least 20 % lower than the NZEB requirement; (ii) deep renovation is not possible due to technical, health/safety or fit-for-purpose reasons; (iii) the total built-up area of new buildings cannot exceed the total built-up area of all demolished former buildings of a brownfield site, with at least 80 % of the new buildings built-up area being placed directly on the built-up area of the former demolished buildings. The conversion of valuable green areas (of high biodiversity value) shall be excluded. Concerning the support of renovation activities, the call shall specify that at least 90% of the costs shall support energy-efficiency renovations. The requirements of the calls for projects shall ensure that at least 70% of the construction and demolition waste generated is prepared for reuse and recycling. The management of the call, evaluation of project applications, selection and signing of a contract with project

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
155	Investment 1: Investment aid for regeneration of specific brownfield sites	Target	Completion of energy-efficient revitalisation projects of specific brownfields		Number of projects	0	10		Q2	2026	holders as well as payments during a project realization (construction) and final control shall be entrusted to the State Investment Fund. At least 10 energy-efficiency revitalisation projects of specific brownfield sites shall be completed. At least 60 % of the investment shall be devoted to energy-efficient renovation projects.
156	Investment 2: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for non-business use	Target	Entry into force of all contracts between the State Investment Fund and selected brownfield project holders		Number of projects		30		Q4	2023	Entry into force of all contracts for regeneration of publicly owned brownfields for non-business use following the preparation of a subsidy program. The projects supported by the subsidy programme shall be aimed at carrying out energy-efficient renovations or turning brownfield sites into natural carbon sinks. Concerning the support of renovation activities, the call shall specify that at least 90 % of the costs shall support energy-efficiency renovations. The requirements of the calls for projects shall ensure that at least 70% of the construction and demolition waste generated is prepared for reuse and recycling. Overall, at least 30 projects shall be contracted and at least 20% of the investment shall be devoted to projects aimed at turning brownfields into natural carbon sinks.
157	Investment 2: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for non-business use	Target	Completion of energy-efficient revitalisation projects of brownfields owned by municipalities		Number of sqm of revitalised built-up area	0	41 000		Q4	2025	At least 20 % of the investment shall be devoted to projects aimed at turning brownfields sites into natural carbon sinks. Overall, at least 30 projects shall be completed and 41 000 sqm of built-up area revitalised.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			and regions for non-business use							
158	Investment 3: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for business use	Target	Entry into force of all public contracts for the regeneration of publicly owned brownfields for business use		Number of projects		20	Q4	2023	Entry into force of all contracts for regeneration of publicly owned brownfields for business use following the preparation of a subsidy program. The selected projects shall be aimed at supporting demolition and energy-efficient construction or energy-efficient renovation. As to the funding of demolition and energy-efficient construction, it shall be ensured that the selected projects are such that (i) new buildings shall have a Primary Energy Demand (PED) that is at least 20 % lower than the NZEB requirement; (ii) deep renovation is not possible due to technical, health/safety or fit-for-purpose reasons; (iii) a maximum of 5 % new land shall be used at the place where the former building was located. This excludes the possibility of demolishing buildings in one place and constructing another building on another site instead. Concerning the support of renovation activities, it shall be ensured that at least 90 % of the costs shall support energy-efficiency renovations. The requirements of the calls for projects shall ensure that at least 70% of the construction and demolition waste generated is prepared for reuse and recycling. Overall, at least 20 projects shall be contracted.
159	Investment 3: Investment aid for the regeneration of brownfield sites owned by municipalities and	Target	Completion of energy efficient revitalisation projects of brownfields owned by		Number of m3 of built-up space	0	76 000	Q4	2025	At least 60 % of the investment shall be devoted to energy-efficient renovation projects of buildings on brownfield sites. Overall, at least 76 000 m3 of built-up space revitalised.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	regions for business use		municipalities and regions for business use							

P. COMPONENT 2.9: PROMOTION OF BIODIVERSITY AND FIGHT AGAINST DROUGHT

This component of the Czech recovery and resilience plan contributes to addressing the challenges arising from low water retention and the impact of climate change in Czechia. The component aims at improving the protection against drought and floods by increasing water retention in the landscape and in urban areas. Investments in the protection of Natura 2000 network sites and Specifically Protected Areas (SPAs) are also planned.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

P.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Amendment to the Water Management Act

The objective of the reform shall be to amend the Water Management Act, in order to tackle droughts and water scarcity in a more systematic way. The amendment shall define the framework for prevention and monitoring of droughts, the responsibilities of relevant authorities and control mechanisms. It shall aim at the establishment of regional commissions with a mandate to issue a declaration of “state of water scarcity” and apply corresponding limitations on the use of water in the region, pursuant to droughts management plans.

The implementation of the reform shall be completed by 31 December 2024.

Investment 1: Protection against droughts and floods of the city of Brno

This investment shall aim at strengthening Brno city’s flood defences and at revitalising the river Svratka. The realisation of the project shall include: nature-based solutions such as natural spill of the increased water-level of the basins in meadows, establishment of natural pools, meadows, floodplains, and creation of wetlands. The solutions shall be implemented on the Svratka river.

The realisation of the investment shall be completed by 31 December 2025.

Investment 2: Rainwater Management in urban agglomerations

This investment aims at slowing-down run-offs and at retention and accumulation of water in urban agglomerations. The investment may include, but is not limited to surface twisting, absorption strips and reservoirs, rain gardens, underground traps, drainage, storage underground reservoirs or green roofs.

The realisation of the investment shall be completed by 31 December 2025.

Investment 3: Management of Natura 2000 sites and protected species of plants and animals

The general objective of the investment is to enhance the ecological stability of landscape and biodiversity in Czechia (including by elaboration of background studies). It shall consist of the implementation of measures defined in the management plans for restoration and revitalisation of Natura sites 2000 (Special Protection Areas and Sites of Community Importance) as well as nationally protected sites and for care of specially protected species. The investment shall contribute to

achieving favourable conservation status by implementing conservation measures set in the nature management plans.

The realisation of the investment shall be completed by 31 December 2025.

Investment 4: Adaptation of aquatic, non-forest and forest ecosystems to climate change

This investment aims at enabling systemic water retention in the landscape. It shall consist of the implementation of actions which may include but is not limited to improving the species and spatial composition of forests; at protecting non-forest habitats; at the creation or restoration of wetlands and ponds; at the revitalisation of watercourses, restoration of landscape elements, planting of trees outside forested areas and other related actions. The investment shall also include support for pre-feasibility studies on water retention potential of territories of small river basins and, where relevant, implementation of selected measures from these studies.

The realisation of the investment shall be completed by 31 December 2025.

Reform 2: Establishment of landscape policy and planning

The reform aims at the establishment of an integrated landscape management and planning, ensuring cross-sectorial coordination and multi-stakeholders' involvement. Its ultimate objective is to promote the conservation and sustainable use of natural resources, such as forests, water bodies and biodiversity to ensure long-term ecological and socio-economic benefits.

The government shall adopt an integrated landscape policy document. The policy document shall create an enabling environment for sustainable land management by both public and private sectors. Based on this policy document, a methodology describing the approach to landscape conservation and landscape management at national, regional and local levels shall be published on a web platform accessible to the public and to public servants. Tools for the monitoring of the application of knowledge into practice shall be created and 3 pilot projects shall be completed.

The measure shall be completed by 31 March 2026.

P.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
160	Reform 1: Amendment to the Water Management Act	Milestone	Amendment to the Water Management Act (Act No. 254/2001 Coll.) aiming at a systemic approach to management of drought and water scarcity.	Entry into force of the Amendment to the Water Management Act (Act No. 254/2001 Coll.)				Q4	2024	The amendment to the Water Act defining the framework for the prevention of droughts and water scarcity by the monitoring of droughts, the establishment of control mechanisms and definition of responsibilities of competent authorities shall be adopted. A regional and a central commission for the prevention, monitoring and management of drought and water scarcity shall be established. Regional and national drought plans shall be developed and approved. Notification of all contracts awarded for projects aiming at the protection against droughts and floods of the city of Brno.
161	Investment 1: Protection against droughts and floods of the city of Brno	Milestone	Notification of award of contracts for projects aiming at the protection against droughts and floods of the city of Brno.	Notification of award of all contracts.				Q4	2022	
162	Investment 1: Protection against droughts and floods of the city of Brno	Milestone	Completion of nature-based flood protection measures to protect the city of Brno	Completion of the project				Q4	2025	The implementation of the project shall lead to the creation of a set of close to nature flood protection measures in the section of the river Svratka. The flood protection measures shall include: • Improvement of the morphology of the water course bed • Adjustment of land banks to milder and more variable slopes and their eventual stabilization. • Planting of accompanying trees together with grassing of the banks and the surroundings of the watercourse. • Opening of floodplains for floods and their modifications (e.g. construction of a wetland). The flood protection measure shall include nature-based solutions and shall be in line with the National Action Plan for Climate Change Adaptation and State Policy of the

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										Environment in the Czech Republic 2030 with a view to 2050. Accompanying measures, which cannot be avoided by any means, and which are strictly necessary for the implementation of the measures above.
163	Investment 2: Rainwater management in urban agglomerations	Target	Increase of the volume of rainwater retained by rainwater management measures in urban areas		Volume of m3 of rainwater retained	0	20 000	Q4	2025	Completion report submitted by an independent body. This measure shall include surface absorption and retention green measures, rain gardens, underground rainwater retention devices, surface and underground retention storages.
164	Investment 3: Protected areas including Natura 2000 sites and protected species of plants and animals	Target	Completion of projects aiming at the conservation of protected areas including Natura 2000 sites and of protected species of plants and animals.		Hectares	0	150 000	Q4	2025	Completion report submitted by the Ministry of Environment. The investment shall contribute to achieving favourable conservation status by implementing conservation measures set in nature management plans based on Act 114/1992. The investment shall be realized in Natura 2000 sites, in nationally protected areas and outside the aforementioned areas and shall cover at least 150 000 ha.
165	Investment 4: Adaptation of aquatic, non-forest and forest ecosystems to climate change	Milestone	Completion of projects aiming at adapting aquatic, non-forest and forest ecosystems to climate change	Completion report by an independent body				Q4	2025	Submission of a completion report by an independent body for at least 2,500 projects aimed at adapting aquatic, non-forest, and forest ecosystems to climate change, and for the assessment of at least 4,250 km² of small river basin territories in terms of their water retention potential.
262	Reform 2: Establishment of landscape policy and planning	Milestone	Adoption of an integrated landscape policy and planning	Adoption of the landscape policy and publication of the landscape guidance				Q1	2026	Adoption by the Government of an integrated landscape policy document. Stakeholder engagement shall be part of the design of the policy. The policy shall create an enabling environment for sustainable land management by both public and private sectors notably by overcoming administrative and sectoral barriers through collaborative governance mechanisms. It shall cover at least the following topics: biodiversity, water management, forestry and cultural heritage. Based on this policy, a methodology describing the approach to landscape conservation and landscape

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										management at national, regional and local levels shall be published on a web platform accessible to the public and to public servants. Tools for the monitoring of the application of knowledge into practice shall be created and 3 pilot projects shall be completed.

Q. COMPONENT 2.10 AFFORDABLE HOUSING

This component of the Czech recovery and resilience plan contributes to addressing the current and escalating housing affordability crisis. It aims to increase the supply of affordable housing by providing concessional and subordinated loans to investors as well as establishing a public-private co-investment fund for the acquisition, renovation and construction of affordable housing.

The component consists of a housing reform, a housing advisory hub and a network of regional housing advisory centres, and three financial instruments focusing on maximising access to finance and leveraging private capital:

- A concessional loans facility
- A subordinated loans facility
- A public-private co-investment fund

The component supports addressing the country specific recommendations on strengthening the provision of social and affordable housing, including through the adoption of a specific legislative framework for social housing and better coordination between different bodies (CSR 3 2022).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

Q.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Entry into force of the Affordable Housing Act

The reform aims to increase the affordability of housing by adopting and implementing a modern and balanced legislative framework. As part of the reform, the Affordable Housing Act shall enter into force.

Q.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num .	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
263	Reform 1: Entry into force of the Affordable Housing Act	Milestone	Affordable Housing Act in force	Act				Q2	2025	The Affordable Housing Act shall enter into force. The Act shall: 1. Set up a mechanism helping applicants find housing. 2. Set up a mechanism incentivising the use of empty housing. 3. Set up a mechanism helping tenants fulfil their obligations towards landlords.

Q.3. Description of the reforms and investments for the loan

Investment 1: Concessional loan facility

This measure shall consist of a public investment in a Facility for the provision of concessional loans in order to incentivise private investment and improve access to finance in Czechia's affordable housing sector. The Facility shall operate by providing concessional loans directly to the private sector as well as to public sector entities engaged in similar activities. On the basis of the RRF investment, the Facility aims at initially providing at least EUR 170 460 000 of financing.

The Facility shall be managed by the State Investment Support Fund as the implementing partner. The Facility shall include the following product line: concessional loans. This product aims to provide concessional loans to projects that contribute to increasing the availability of rental housing. The supported activities aim to be renovations of existing residential housing units, renovations of buildings into residential housing units, acquisitions of housing units and constructions of new housing units.

In order to implement the investment into the Facility, Czechia and the State Investment Support Fund shall sign an Implementing Agreement that shall include the following content:

- 1) Description of the decision-making process of the Facility: The final investment decision of the Facility shall be taken by an investment committee or other relevant equivalent governing body and approved by a majority of votes from members who are independent from the government.
- 2) Key requirements of the associated investment policy, which shall include:
 - a) The description of the financial product(s) and eligible final beneficiaries.
 - b) The requirement that all investments supported are economically viable.
 - c) The requirement to comply with the 'Do no significant harm' (DNSH) principle as set out in the DNSH Technical Guidance (2021/C58/01). In particular, the investment policy shall exclude the following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels, including downstream use⁹, (ii) activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks¹⁰, (iii) activities and assets related to waste landfills, incinerators and mechanical biological treatment plants. Furthermore, the investment policy shall require compliance with the relevant EU and national environmental legislation of the final beneficiaries of the Facility.
 - d) The requirement that final beneficiaries of the Facility shall not receive support from other Union instruments to cover the same cost.
 - e) The requirement that all renovations supported include energy efficiency renovations.
- 3) The amount covered by the Implementing Agreement, the fee structure for the implementing partner and the requirement to reinvest any reflows according to the investment policy of the Facility unless they are used to service loan repayments of the Recovery and Resilience Facility.
- 4) Monitoring, audit, and control requirements, including:

⁹ Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the 'Do no significant harm' Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

¹⁰ Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

- a) The description of the implementing partner's monitoring system to report on the investment mobilized.
- b) The description of the implementing partner's procedures that will ensure the prevention, detection and correction of fraud, corruption, and conflicts of interests.
- c) The obligation to verify the eligibility of every operation in accordance with the requirements laid out in the Implementing Agreement before committing to finance an operation.
- d) The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of the State Investment Support Fund. These audits shall verify i) that the control systems are effective, including the detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH principle and the State Aid rules; and iii) that the requirement that final beneficiaries of the Facility have not received support from other Union instruments to cover the same cost is respected. The audits shall also verify the legality of the transactions and that the conditions of the applicable Implementing Agreement are being respected.

The implementation of the measure shall be completed by 31 August 2026.

Investment 2: Subordinated loans facility

This measure shall consist of a public investment in a Facility for the provision of subordinated loans in order to incentivise private investment and improve access to finance in Czechia's affordable housing sector. The Facility shall operate by providing subordinated loans directly to the private sector as well as to public sector entities engaged in similar activities. On the basis of the RRF investment, the Facility aims at initially providing at least EUR 94 770 000 of financing.

The Facility shall be managed by the National Development Bank as the implementing partner. The Facility shall include the following product line: subordinated loans. This product aims to provide subordinated loans to projects that contribute to increasing the availability of rental housing. The supported activities aim to be acquisitions, renovations of existing residential housing units, renovations of buildings into residential housing units and constructions of new housing units.

In order to implement the investment into the Facility, Czechia and National Development Bank shall sign an Implementing Agreement that shall include the following content:

- 1) Description of the decision-making process of the Facility: The final investment decision of the Facility shall be taken by an investment committee or other relevant equivalent governing body and approved by a majority of votes from members who are independent from the government.
- 2) Key requirements of the associated investment policy, which shall include:
 - a) The description of the financial product(s) and eligible final beneficiaries.
 - b) The requirement that all investments supported are economically viable.
 - c) The requirement to comply with the 'Do no significant harm' (DNSH) principle as set out in the DNSH Technical Guidance (2021/C58/01). In particular, the investment policy shall exclude the following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels, including downstream use¹¹, (ii) activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not

¹¹ Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the 'Do no significant harm' Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

lower than the relevant benchmarks¹², (iii) activities and assets related to waste landfills, incinerators and mechanical biological treatment plants. Furthermore, the investment policy shall require compliance with the relevant EU and national environmental legislation of the final beneficiaries of the Facility.

- d) The requirement that final beneficiaries of the Facility shall not receive support from other Union instruments to cover the same cost.
 - e) The requirement that all renovations supported include energy efficiency renovations.
- 3) The amount covered by the Implementing Agreement, the fee structure for the implementing partner and the requirement to reinvest any reflows according to the investment policy of the Facility unless they are used to service loan repayments of the Recovery and Resilience Facility.
- 4) Monitoring, audit, and control requirements, including:
- a) The description of the implementing partner's monitoring system to report on the investment mobilized.
 - b) The description of the implementing partner's procedures that will ensure the prevention, detection and correction of fraud, corruption, and conflicts of interests.
 - c) The obligation to verify the eligibility of every operation in accordance with the requirements laid out in the Implementing Agreement before committing to finance an operation.
 - d) The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of the National Development Bank. These audits shall verify i) that the control systems are effective, including the detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH principle and the State Aid rules; and iii) that the requirement that final beneficiaries of the Facility have not received support from other Union instruments to cover the same cost is respected. The audits shall also verify the legality of the transactions and that the conditions of the applicable Implementing Agreement are being respected.

The implementation of the measure shall be completed by 31 August 2026.

Investment 3: Co-Investment Facility

This measure shall consist of a public investment in a public-private co-investment Facility aiming to improve access to affordable housing in Czechia. The Facility shall operate by investing directly into real estate. On the basis of the RRF investment, the Facility aims at initially investing at least EUR 39 574 000.

The Facility shall be managed by the National Development Investment Company as the implementing partner.

In order to implement the investment into the Facility, Czechia and the National Development Investment Company shall sign an Implementing Agreement that shall include the following content:

- 1) Description of the decision-making process of the Facility: The final investment decision of the Facility shall be taken by an investment committee or other relevant equivalent governing body and approved by a majority of votes from members who are independent from the government.

¹² Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

- 2) Key requirements of the associated investment policy, which shall include:
 - a) The requirement that all investments supported are economically viable.
 - b) The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out in the DNSH Technical Guidance (2021/C58/01). In particular, the investment policy shall exclude the following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels, including downstream use¹³, (ii) activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks¹⁴, (iii) activities and assets related to waste landfills, incinerators and mechanical biological treatment plants. Furthermore, the investment policy shall require compliance with the relevant EU and national environmental legislation of the final beneficiaries of the Facility.
 - c) The requirement that final beneficiaries of the Facility shall not receive support from other Union instruments to cover the same cost.
 - d) The requirement that all renovations supported include energy efficiency renovations.
- 3) The amount covered by the Implementing Agreement, the fee structure for the implementing partner and the requirement to reinvest any reflows according to the investment policy of the Facility, unless they are used to service loan repayments of the Recovery and Resilience Facility.
- 4) Monitoring, audit, and control requirements, including:
 - a) The description of the implementing partner’s monitoring system to report on the investment mobilized.
 - b) The description of the implementing partner’s procedures that will ensure the prevention, detection and correction of fraud, corruption, and conflicts of interests.
 - c) The obligation to verify the eligibility of every operation in accordance with the requirements laid out in the Implementing Agreement before committing to finance an operation.
 - d) The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of the National Development Investment Company. These audits shall verify i) that the control systems are effective, including the detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH principle and the State Aid rules; and iii) that the requirement that final beneficiaries of the Facility have not received support from other Union instruments to cover the same cost is respected. The audits shall also verify the legality of the transactions and that the conditions of the applicable Implementing Agreement are being respected.

The implementation of the measure shall be completed by 31 August 2026.

¹³ Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

¹⁴ Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

Q.4. Milestones, targets, indicators, and timetable for monitoring and implementation for the loan

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
264	Investment 1: Concessional loan facility	Milestone	Implementing Agreement	Entry into force of the Implementing Agreement					Q3	2024	Entry into force of the Implementing Agreement.
265	Investment 1: Concessional loan facility	Target	Legal agreements signed with final beneficiaries		% (Percentage)	0	100		Q2	2026	The State Investment Support Fund shall have entered into legal financing agreements with final beneficiaries for an amount necessary to use 100% of the RRF investment into the Facility (taking into account management fees).
266	Investment 1: Concessional loan facility	Milestone	Ministry has completed the investment	Certificate of transfer					Q2	2026	Czechia shall transfer EUR 170 460 000 to the State Investment Support Fund for the Facility.
267	Investment 2: Subordinated loan facility	Milestone	Implementing Agreement	Entry into force of the Implementing Agreement					Q3	2024	Entry into force of the Implementing Agreement.
268	Investment 2: Subordinated loan facility	Target	Legal agreements signed with final beneficiaries		% (Percentage)	0	100		Q2	2026	The National Development Bank shall have entered into legal financing agreements with final beneficiaries for an amount necessary to use 100% of the RRF investment into the Facility (taking into account management fees).
269	Investment 2: Subordinated loan facility	Milestone	Ministry has completed the investment	Certificate of transfer					Q2	2026	Czechia shall transfer EUR 94 770 000 to the National Development Bank for the Facility.
270	Investment 3: Co-investment facility	Milestone	Implementing Agreement	Entry into force of the Implementing Agreement					Q3	2024	Entry into force of the Implementing Agreement.
271	Investment 3: Co-investment facility	Target	Legal agreements signed with final beneficiaries		% (Percentage)	0	100		Q2	2026	The National Development Investment Company shall have entered into legal financing agreement with the co-investment facility for an amount necessary to use 100% of the RRF investment into the Facility (taking into account management fees).
272	Investment 3: Co-investment facility	Milestone	Ministry has completed the investment	Certificate of transfer					Q2	2026	Czechia shall transfer EUR 39 574 000 to the National Development Investment Company for the Facility.

R. COMPONENT 3.1: INNOVATION IN EDUCATION IN THE CONTEXT OF DIGITALISATION

This component of the Czech recovery and resilience plan contributes to addressing the challenges related to the digital transition of the education system, in particular strengthening digital literacy and computational thinking of pupils and fostering the use of digital technologies by teachers. This shall be achieved by revising the curricula for primary and secondary education in order to reinforce IT education, extend its scope to advanced digital technologies and foster digital skills across the educational areas. It shall also promote digital skills of teachers and improve the level of digital equipment in schools. The component also aims at addressing the digital divide, exacerbated by the prolonged school lockdown, by setting up a fund for mobile digital devices at the disposal of disadvantaged pupils and students. The ultimate objective of the component is to adapt education to the changing needs of the labour market, address the lack of IT specialists and advanced digital skills across the labour force, and ensure long-term employability.

The reforms under the component support addressing country-specific recommendation 2, 2019, according to which Czechia shall increase the quality and inclusiveness of the education and training systems, including by fostering technical and digital skills and promoting the teaching profession, and country-specific recommendation 2, 2020, according to which Czechia shall support employment through active labour market policies, the provision of skills, including digital skills, and access to digital learning.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01).

R.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Curricula reform and strengthening of IT education

The reform includes a revision of the curricula of primary, lower-secondary schools and upper-secondary (*gymnázium*) schools with a view to promote digital literacy and IT skills. Teaching of informatics shall be reinforced in terms of hours taught. It shall also be extended to new areas such as data processing and modelling, coding and programming, robotics and advanced digital technologies (augmented reality, virtual reality, 3D printing). In addition, the new curricula foresee that those digital skills shall be developed as a key competence across all educational areas, including non-IT subjects. The revision of the curricula for primary and lower-secondary schools and *gymnázia* shall be approved by 30 September 2021. Schools aim to phase in the new curricula gradually. The deadline for full compliance with the new curricula shall be set at 1 September 2023 for primary schools, 1 September 2024 for lower-secondary schools and 1 September 2025 for *gymnázia*.

The reform shall therefore be fully completed by 1 September 2025.

Investment 1: Implementation of the revised curriculum and digital skills of teachers

The measure aims at supporting the implementation of the revised curricula and the Framework of Teacher's Digital Skills (DigCompEdu) in schools. The support shall be demand-driven and reach at least 4000 schools. It shall consist of:

- financial support for training of teachers in digital skills and IT literacy as required by the revised curricula;

- guidance (workshops, webinars, individual counselling) for headmasters, school ICT coordinators, curricula coordinators and IT teachers with a view to help effectively implement the curricula reform;
- creation by 31 December 2024 of a digital platform providing teachers with access to existing databases with education content (for example online teaching material, webinars or e-learning courses).

The investment shall be completed by 31 March 2026.

Investment 2: Digital equipment for schools

The first aim of the investment is to prevent digital exclusion by ensuring that digital equipment is accessible to all pupils. The investment shall address the growing inequalities in education, which have been further aggravated by the prolonged school lockdown. As a first step, funding of ICT equipment for distance learning was to be provided to schools by 31 December 2020 in order to allow for distance learning during the school lockdown, including for pupils from disadvantaged socio-economic backgrounds. As a second step, further funding shall be provided to schools to set up a fund for mobile digital devices for disadvantaged pupils by 31 December 2025. The funds shall be allocated to schools based on criteria reflecting whether the school is located in a socially excluded area and the estimated number of pupils who need digital mobile devices to borrow. Schools shall acquire 70 000 devices supporting 70 000 pupils in need.

The second aim of the investment is to ensure that schools are adequately equipped with both basic and advanced digital technologies to support digital literacy and implement the revised curricula under reform 1 of this component. Of the total of approx. 10 000 kindergartens, primary and secondary schools, at least 9 260 shall be equipped by 31 March 2024 with basic and advanced digital technologies (such as augmented reality, virtual reality, robotics and 3D printing). Provision of funding shall be accompanied by technical assistance for schools in order to ensure efficient spending of funds. This technical assistance shall be delivered to schools either through centrally-provided guidance (a dedicated website, webinars, online evaluation tools, examples of good practices), or through a new network of IT counsellors (“IT gurus”) at the regional level who shall provide targeted mentoring to schools on the purchase of IT equipment, setup of IT administration, connectivity and internal school networks. The IT guru network shall support at least 1120 schools in the period between 1 January 2022 and 31 December 2025, that is about one fifth of schools, with a particular focus on smaller rural schools, which have the greatest IT diffusion challenges.

The investment shall be completed by 31 March 2026.

R.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
168	Reform 1: Curricula reform and strengthening of IT education	Milestone	Approval of new curricula strengthening digital literacy and computational thinking	Approval of new curricula for primary, lower-secondary schools and gymnázia by the Ministry of Education, Youth and Sports					Q3	2021	The new curricula shall - reinforce education of Informatics in terms of teaching hours - extend the coverage of informatics to new areas, such as data processing and modelling, coding and programming, robotics, augmented reality, virtual reality and digital technology. - Introduce the digital competence as one of the key competences - promote the use of digital technologies across educational areas, including non-IT subjects.
169	Reform 1: Curricula reform and strengthening of IT education	Milestone	Implementation by schools of new curricula strengthening digital literacy and computational thinking	Implementation of the new curricula by primary, lower-secondary schools and gymnázia					Q3	2025	Implementation of the new curricula by schools aims to be gradual. Full compliance with the new curricula shall be achieved by 1 September 2023 by primary schools, by 1 September 2024 by lower-secondary schools and by 1 September 2025 by gymnázia.
170	Investment 1: Implementation of the revised curriculum and digital skills of teachers	Milestone	Creation of a digital platform for effective sharing of educational resources	A digital platform fully operational					Q4	2024	The digital platform under the responsibility of the Ministry of Education, Youth and Sports shall provide teachers with access to existing education content (for example digital educational resources, webinars or e-learning courses). It shall establish links to existing databases of digital education materials.
171	Investment 1: Implementation of the revised curriculum and digital skills of teachers	Target	Number of schools which received support to implement new IT curricula (digital skills of teachers and guidance)		Number	0	4 000		Q1	2026	The support to implement the new curricula shall target primary and lower secondary schools. It shall consist of - training of teachers in digital skills and IT literacy - guidance (workshops, webinars, individual counselling) for headmasters, school ICT

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
											coordinators, curricula coordinators and IT teachers
172	Investment 2: Digital equipment for schools	Target	Number of digital devices purchased by schools for distance learning		Number	0	74 000	Q4		2020	At least 74 000 digital devices (tablets, laptops, mobile phones, etc.) are purchased by schools for distance learning. At least 4 102 primary and secondary schools received funding for IT equipment for distance learning.
173	Investment 2: Digital equipment for schools	Target	Number of IT devices purchased for the school fund of mobile digital devices for disadvantaged pupils		Number	0	70 000	Q4		2025	The purchase of 70 000 devices shall support 70 000 pupils in need. At least 80% of schools set up a fund for mobile digital devices for disadvantaged pupils. This IT equipment is additional to equipment referred to in Target 172.
174	Investment 2: Digital equipment for schools	Target	Number of schools supported with digital technologies and equipment to promote digital literacy and implement the new IT curricula		Number	0	9 260	Q1		2024	Of the total of approximately 10 000 schools, at least 9 260 schools are equipped with both basic and advanced digital technologies necessary for promoting digital literacy and teaching new informatics according to the revised curricula.
175	Investment 2: Digital equipment for schools	Target	Number of schools supported in counselling and mentoring on IT equipment and internal IT systems		Number	0	1 120	Q1		2026	At the regional level, a network of regional IT counsellors shall provide targeted mentoring and counselling to at least 1 120 schools on the purchase of IT equipment, connectivity, setup of IT administration, and internal school networks. Counselling through the regional IT counsellors shall be complemented by centrally-provided, methodological guidance, such as a dedicated website, webinars, good practice sharing, and online evaluation tools.

S. COMPONENT 3.2: ADAPTATION OF SCHOOL PROGRAMMES

This component of the Czech recovery and resilience plan contributes to addressing challenges in the fields of tertiary and primary and lower-secondary education, respectively. At the level of tertiary education, the component aims at increasing the capacities of universities and adapting the study programmes to new forms of learning and new fields, in particular digital expertise, in line with changing needs of the labour market. Also, new university facilities shall be supported to expand and modernise tertiary education in the area of medical and pharmaceutical science. At the level of primary and lower-secondary education, the component aims at addressing growing inequalities in education by providing a multi-layered support to disadvantaged schools, additional tuition to pupils at risk of failure and by strengthening the abilities of teachers and professionals to teach heterogeneous classes.

The component supports addressing the country-specific recommendation 2, 2019, according to which Czechia shall increase the quality and inclusiveness of the education and training systems, including by fostering technical and digital skills and promoting the teaching profession, and country-specific recommendation 2, 2020, according to which Czechia shall support employment through active labour market policies, the provision of skills, including digital skills, and access to digital learning.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01).

S.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Transformation of universities to adapt to new forms of learning and changing needs of the labour market

The objective of the reform is to initiate and accelerate transformation of universities as regards both the content and forms of learning. Regarding the content, the range of study programmes shall be adjusted to new trends and changing needs in the labour market, in particular to the digital transformation. The identification of priority sectors shall be made at the national level, in consultation with the social partners. The academic focus of the existing study programmes shall also be adjusted to include a significant share of work-based learning to better match the needs of the labour market. The reform shall also facilitate transition to new, mainly digital forms of learning, such as blended learning and distance learning. This shall require investment in digital equipment and technologies and training of university staff in digital skills and modern teaching methods. The measure shall also focus on development of those capacities, which would allow universities to provide reskilling and upskilling courses, in particular for workers in knowledge-intensive areas.

The support shall be channelled to universities through an open call administered by the Ministry of Education, Youth and Sports. It is expected that at least 20 universities shall be supported. At least 35 new study programmes shall receive accreditation, including:

- at least 15 study programmes in the priority fast-growing, high value-added sectors, suffering from a lack of highly-skilled specialists, such as cybersecurity, artificial intelligence, Industry 4.0, e-government services.
- at least 20 additional study programmes (Bachelor or Master) with a professional profile.

In addition, at least 20 new life-long learning courses (including micro-credentials) shall be offered by universities.

The reform and the accompanying investment shall be completed by 31 March 2026.

Investment 1: Development of selected key academic sites

The investment consists of expanding the facilities of universities in the area of medicine, biomedicine and pharmaceutical science. The new facilities shall allow for innovation of academic programmes, expansion of practical teaching, development of interdisciplinary research and increased internationalisation. The ultimate aim is to increase the share of students of medicine and pharmacy, thereby addressing the lack of healthcare professionals in Czechia. The investment includes construction and equipment of new academic facilities in three university campuses:

- MEPHARED 2 – merger of fragmented academic sites of the Faculty of Medicine and the Faculty of Pharmacy of Charles University in Hradec Králové
- Biocentrum – new facilities for medical, biomedical natural studies and science in the Alberov Campus of Charles University in Prague
- Biopharma Hub – new facilities for pharmaceutical and biomedical studies allowing to link the Faculty of Pharmacy with the single academic site of the Masaryk University in Brno.

The investments shall be completed by 30 June 2026.

Reform 2: Support of disadvantaged schools

The aim of the reform is to tackle growing disparities between educational results of schools and to ensure equal access to quality education. This shall be achieved through comprehensive support of the most vulnerable schools with an above-average proportion of pupils with disadvantaged socio-economic backgrounds. A programme of targeted support shall be developed and implemented for schools in socially excluded areas and segregated schools, as well as schools with a higher proportion of pupils with a different mother tongue. The support shall focus on training for teachers and other pedagogical staff to work with heterogeneous groups and disadvantaged pupils, as well as on effective cooperation with school psychologists, teachers' assistants and school social workers.

Based on the outcomes of the support programme, a reform of financing of schools shall be presented introducing index funding to reflect the level of socio-economic disadvantage. This shall allow for reinforced funding of the most vulnerable schools on a systematic basis, thereby increasing the quality of their education and narrowing disparities between schools.

The reform shall be completed by 31 December 2025.

Investment 2: Tutoring programmes

The investment aims at providing catch-up classes for pupils with a disadvantaged socio-economic background, whose educational outcomes deteriorated due to the prolonged school lockdown. Based on reports by the Czech School Inspection, it is estimated that 50 000 pupils lag behind and need tutoring due to insufficient participation in online learning during the ten-month school lockdown. The investment aims to prevent further widening of inequalities between pupils and schools driven by social or other disadvantages. 4000 schools organise tutoring programmes. By reaching this number of schools, tutoring is expected to be provided via 500 000 individual enrolments for tutoring courses by pupils. This means the same pupil may benefit from tutoring courses in several subjects (e.g., mathematics, English). The aim of the measure is to tutor pupils at risk of school failure. Schools and teachers may autonomously determine which pupils are considered at risk of school failure.

An evaluation of the impacts of this measure shall be published (e.g. how the measure helped restore the learning habits and acquire the knowledge prescribed by the curricula in mathematics, Czech language and a foreign language).

The investment shall be completed by 31 December 2023.

S.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
176	Reform 1: Transformation of universities to adapt to new forms of learning and changing needs of the labour market	Milestone	Launch of a programme to support transformation of universities	Launch of the programme by the Ministry of Education				Q2	2022	The programme shall support adaptation of universities to new forms of learning and introduction of new study programmes. The sectors to be supported from the programme shall be identified on the basis of an analysis of economic data, in consultation with the social partners. Focus shall be on fast-growing, high value-added sectors suffering from a lack of highly skilled specialists, such as cybersecurity, artificial intelligence, Industry 4.0 or e-government services. The objective is to support at least 20 universities.
177	Reform 1: Transformation of universities to adapt to new forms of learning and changing needs of the labour market	Target	Number of new accredited study programmes		Number	0	35	Q1	2026	At least 35 new study programmes shall receive accreditation, of which: - at least 15 study programmes shall fall under the sectors identified as fast-growing, high value-added sectors suffering from a lack of highly skilled specialists; - at least 20 new study programmes (Bachelor or Master) shall have a professional profile.
178	Reform 1: Transformation of universities to adapt to new forms of learning and changing needs of the labour market	Target	Number of new reskilling and upskilling courses		Number	0	20	Q1	2026	At least 20 new courses focused on upskilling or reskilling (including micro-credential forms) shall be created and offered by universities.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
179	Investment 1: Development of selected key academic sites	Milestone	Award of contracts for the construction of new university facilities	Notification of the award for the construction of new university facilities				Q2	2024	Notification of the award of the public contracts for construction of new university facilities with the objective of 100 000 m2 of new university area including material equipment, broken down: 1. Mephard 2 (Charles University, Hradec Králové) – 58 092 m² 2. Biocentrum (Charles University, Prague-Albertov) – 33 934 m² 3. BiopharmaHub (Masaryk University, Brno) – 19 035 m²
180	Investment 1: Development of selected key academic sites	Target	Number of square metres of new university area		Number	0	95 000	Q2	2026	At least 95 000 m² of new university areas shall be constructed.
181	Reform 2: Support of disadvantaged schools	Target	Number of disadvantaged schools supported		Number	0	400	Q4	2025	The programme shall provide support to at least 400 schools with a high proportion of disadvantaged pupils. The support shall focus on training for teachers and other pedagogical staff to work with heterogeneous groups and disadvantaged pupils. The selection of schools shall be carried out by the National Institute of Pedagogy in cooperation with the Czech School Inspection, based on a set of criteria, which may include but is not limited to the proportion of disadvantaged pupils, the proportion of pupils with different mother tongues and the educational outcomes of the school.
182	Reform 2: Support of disadvantaged schools	Milestone	Proposal of a new system of financing of schools according to socio-economic disadvantage	Approval by the Ministry of Education, Youth and Sports of the proposal for index funding				Q4	2025	The proposal for index funding shall be based on the results of the support programme for disadvantaged schools under Reform 2 (Support of disadvantaged schools). The index shall take into account several indicators of the socio-economic advantage of schools, which may include but is not limited to educational outcomes, proportion of pupils with a social or other disadvantage and proportion of pupils with different mother tongue.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
183	Investment 2: Tutoring programmes	Target	Number of schools organising tutoring programmes		Number	0	4 000	Q4	2023	4000 schools organise tutoring programmes. By reaching this number of schools, tutoring is expected to be provided via 500 000 individual enrolments for tutoring courses by pupils As a priority, tutoring aims to help pupils at risk of school failure restore learning habits and acquire the knowledge prescribed by the curricula in mathematics, Czech language and a foreign language. An evaluation of the impacts of this measure shall be published.

T. COMPONENT 3.3: MODERNISATION OF EMPLOYMENT SERVICES AND LABOUR MARKET DEVELOPMENT

This component of the Czech recovery and resilience plan contributes to addressing several challenges in the area of labour market and social care. First, it aims at increasing the adaptability of the labour force by developing its skills, in particular in the digital field. Second, it aims at tackling persistent gender inequalities in the labour market, in particular the low labour market participation of women with small children. Third, the component aims at modernising and expanding social services in compliance with the principles of deinstitutionalisation and independent living, as described in the UN Convention on the Rights of Persons with Disabilities.

The component supports addressing country-specific Recommendation 2, 2019, according to which Czechia shall foster the employment of women with young children, including by improving access to affordable childcare, and of disadvantaged groups, and country-specific Recommendation 2 2020, according to which Czechia shall support employment through active labour market policies, the provision of skills, including digital skills, and access to digital learning.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01).

T.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Development of labour market policies

The objective of this reform is to promote life-long learning in Czechia. The reform consists of a number of systemic measures:

- setting up a tripartite mechanism, by 31 March 2022, involving the Ministry of Labour, the Ministry of Education, employers and trade union representatives, to coordinate development of life-long learning programmes in line with the actual and anticipated demand for skills;
- creating by 31 December 2023 a database of reskilling and upskilling courses which shall increase the offer of retraining courses and improve matching of supply and demand; the database shall comprise both reskilling programmes certified according to the Employment Act, but also courses offered by vocational schools and higher education institutions;
- including in the target groups that can participate in retraining organised by the Labour Office also employed people at risk of outplacement and employed people seeking upskilling;
- establishment, by 31 December 2025, of at least 14 regional training centres (under the responsibility of the Labour Office) sufficiently equipped to provide life-long learning in the area of digital technologies and Industry 4.0; this shall allow for reinforced cooperation with regional vocational schools and a more flexible provision of reskilling and upskilling courses according to the actual needs of the regional labour market (without the need to tender the programmes);
- a legislative amendment, by 31 December 2025, to improve how retraining courses organised by the Labour Office are matched to jobseekers and to better target support to these vulnerable groups (for example, especially the low-skilled, excluded persons or at risk of social exclusion).

The reform measures shall be completed by 31 December 2025.

Reform 2: Ensuring sustainable financing of childcare facilities

The objective of this measure is to foster the availability of affordable childcare for children below three in order to facilitate return of parents, in particular mothers, to work after parental leave. The reform shall consist of an amendment of the law on pre-school care, which shall ensure stable financing of facilities for children below three years of age. The legislative amendment shall also aim at ensuring access to affordable childcare for children below three in all regions of Czechia.

The reform shall be completed by 31 December 2023.

Reform 3: Reform of long-term care

The reform aims at addressing the challenge of fragmented governance and financing of long-term care and a low proportion of community-based and home-based services in Czechia. The measure consists of a legislative reform, which shall aim at integrating health and social long-term care, ensure a stable system of adequate financing of quality long-term services, provide incentives for community-based and home-based care, allow access of private providers and improve supervision of social care. By 31 December 2022, a system for mapping social and long-term needs is expected to be established and an action plan for deinstitutionalisation is expected to be adopted.

The reform shall be completed by 31 December 2023.

Reform 4: Reform in the care of the children at risk

The reform aims to improve social care services for children at risk, meaning children whose basic needs cannot be satisfied by their own families' resources, by the Entry into force of the Amendment on the Act on Social and Legal Protection of Children and other legislation and by restricting the placement of children below the age of four in institutional care.

The reform shall be completed by 31 December 2024.

Investment 1: Development of labour market policies

The measure aims at increasing the adaptability of the labour force to the changing needs of the labour market.

Provision of skills aims to, on the one hand, ensure the supply of skilled labour, which is a prerequisite for competitiveness, and on the other hand prevent unemployment and foster social cohesion. Training shall be provided to 130,000 people in digital skills or other skills required by the digital transition and Industry 4.0.

The investment shall be completed by 31 December 2025.

Investment 2: Increasing the capacity of pre-school facilities

The investment aims at increasing the availability of childcare services for children under the age of three to help address the low labour market participation of women with small children and reduce the persistent gender inequalities in the labour market. The investment also aims at increasing access to childcare for families with lower incomes who cannot afford the existing childcare services, which further exacerbates the risk of social exclusion and weak educational outcomes of their children. It is expected that the investment shall create 8 600 new places in pre-school facilities for children below the age of three.. The investment shall include:

- Investment into new nurseries. At least 490 new nurseries, shall be created.
- Refurbishment of existing facilities to comply with the new technical standards (hygiene and fire safety) set by the amendment of the Child Group Act or to expand capacity or the creation of new children groups. At least 28 facilities shall be refurbished or newly created.

Investment in new capacities shall also contribute to climate objectives by achieving energy savings as described in target 190.

The investment shall be completed by 31 August 2026.

Investment 3: Development and modernisation of social care infrastructure

This measure aims at addressing the lack of social care infrastructure and the need to support the transition towards community-based social and long-term care in the Czech Republic.

Investments shall support the establishment of additional social care facilities infrastructure, either by reconstruction of existing building or by new constructions and the development of the infrastructure of social services for prevention and counselling. These investment projects shall be implemented based on the assessment of territorial needs; ensuring that new and refurbished residential places ensure progress towards the UN Convention on the Rights of Persons with Disabilities. Investment into home-based and community-based care settings shall be favoured and the principle of freedom of choice and independent living shall be respected for all investment projects. Furthermore, to ensure progress towards the Convention, the Social Services Act shall be amended, introducing a complaint mechanism for the clients of social services, and a binding methodology in the area of social service inspections shall be adopted.

Investment in new capacities shall contribute to climate objectives by increasing energy efficiency as described in targets 194 and 195.

Furthermore, at least 100 electric vehicles and at most 151 plug-in hybrids shall be purchased for providers of social prevention, counselling or home-care services.

The investment shall be completed by 31 August 2026.

Investment 4: Development and modernisation of infrastructure in the field of care for children at risk

The investment aims at addressing the insufficient social care infrastructure for children at risk and to support the process of transition to community-based care in the Czech Republic. The investment supports the provision of social care infrastructure for children at risk through the renovation of existing buildings, building of new facilities and/or purchase of facilities or housing units.

The investment shall be completed by 31 August 2026.

T.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
184	Reform 1: Development of labour market policies	Milestone	Establishment of the tripartite Re-skilling and Upskilling Committee	Entry into force of a decree establishing a permanent Reskilling and Upskilling Committee of the Council of Economic and Social Agreement (tripartite)				Q1	2022	The Reskilling and Upskilling Committee shall coordinate development of life-long learning in line with the actual and anticipated demand for skills. It shall consist of the representatives of the Ministry of Labour and Social Affairs, Ministry of Education, Youth and Sports, employers' associations and trade unions
185	Reform 1: Development of labour market policies	Milestone	Entry into force of the amended Employment Act	Provision in the amended Employment Act indicating the entry into force of the amended Employment Act				Q4	2024	The law shall: • Provide a definition of people with special needs disadvantaged in the labour market • better target support to these vulnerable groups (for example, especially the low-skilled , excluded persons or at risk of social exclusion) • improve the matching of retraining courses organised by the Labour Office to jobseekers
186	Reform 1: Development of labour market policies	Milestone	Database of reskilling and upskilling courses	Public database of upskilling and reskilling courses put in operation				Q4	2023	The database shall comprise upskilling and reskilling programmes certified according to the Employment Act (provided by the Labour Office) as well as courses offered by vocational schools, higher education institutions and other providers
187	Investment 1: Development of	Target	Number of people who received		Number	0	130 000	Q4	2025	At least 130 000 people shall receive training in digital skill sor skills needed for Industry 4.0.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	labour market policies		training in digital skills and skills needed for Industry 4.0							
188	Reform 1: Development of labour market policies	Target	Number of regional training centres established to promote Industry 4.0		Number	0	14	Q4	2025	At least 14 training centres shall be established, equipped and put in operation (one centre per region). The centres shall be established by the Labour Office. They shall be equipped to provide upskilling and reskilling courses in digital skills and skills needed for transition to Industry 4.0., in cooperation with regional vocational schools.
190	Investment 2: Increasing the capacity of pre-school facilities	Target	Number of new pre-school facilities		Number	0	518	Q2	2026	490 new nurseries shall be created or renovated. At least 176 nursery renovations shall achieve on average either at least 30% primary energy savings or at least 30% reduction of direct and indirect greenhouse gas emissions and at least 98 new constructions shall achieve primary energy demand at least 20% below the nearly zero-energy buildings requirement. Furthermore, the call(s) for projects fulfilling this target shall require that each project falls within at least one of the following categories: • Projects shall be new constructions with primary energy demand at least 20% below the nearly zero-energy buildings requirement. • Projects shall be renovations achieving on average either at least 30% primary energy savings or at least 30% reduction of direct and indirect greenhouse gas emissions. • Projects shall be other energy efficiency renovations. Additionally, at least 28 facilities shall be newly created or refurbished to comply with the new

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
191	Investment 2: Increasing the capacity of pre-school facilities	Target	Number of new places in pre-school facilities		Number	0	8 600	Q2	2026	technical standards set by the amendment of act No 247/2014 on the provision of childcare services in a child group (Child Group Act) or to expand capacity. Creation of at least 8 600 new places in pre-school facilities for children below the age of three. These facilities shall be distinct from the facilities financed from other Union funding programmes.
192	Reform 2: Ensuring sustainability of financing of childcare facilities	Milestone	Entry into force of the law on childcare (amendment to Act No 247/2014 on the provision of childcare services in a child group)	Provision in the law on childcare (amendment to Act No 247/2014 on the provision of childcare services in a child group) indicating the entry into force of the law				Q4	2023	The law on pre-school childcare (amendment to Act No 247/2014 on the provision of childcare services in a child group) shall - ensure stable financing of pre-school facilities for children below three years of age - aim at ensuring access to affordable childcare for children below three years of age in all regions.
193	Reform 3: Reform of long-term care	Milestone	Entry into force of the law on long-term care	Provision in the law on long-term care indicating the entry into force of the law				Q4	2023	The law on long-term care shall - aim at integrating health and social long-term care; - ensure high quality standards for all types of long-term care services; - promote community-based care and home care ensuring independent living in natural environment ; - ensure a stable system of adequate financing of the long-term care services, including for community-based and home care;

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
194	Investment 3: Development and modernisation of social care infrastructure	Target	T1: Number of community-based residential, outpatient, outreach, prevention and counselling facilities constructed or reconstructed		Number of facilities	0	94	Q4	2025	- define rules on monitoring of quality of care, requirements for the staff (including qualifications) and equipment; - allow for access of private LTC providers while applying the same rules and quality standards to all providers. A transitional period may apply, based on appropriate justifications. This transitional period shall start with the publication of the act in the Official Journal and shall be linked to technical or technological constraints. At least 94 facilities shall be created, of which at least 42 facilities shall be renovated achieving on average either at least 30% primary energy savings or at least 30% reduction of direct and indirect greenhouse gas emission and at least 32 shall be new constructions with primary energy demand at least 20% below the nearly zero-energy buildings requirement. Furthermore, the call(s) for projects fulfilling this target shall require one or more of the following: - Projects shall be new constructions with primary energy demand at least 20% below the nearly zero-energy buildings requirement.; - Projects shall be renovations achieving on average either at least 30% primary energy savings or at least 30% reduction of direct and indirect greenhouse gas emissions. - Projects shall be other energy efficiency renovations.	

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										The call(s) shall also require that the projects ensure progress towards deinstitutionalisation of persons with disabilities in line with the UN Convention on the Rights of Persons with Disabilities, in particular the principles of independent living and inclusion in the community, notably freedom of choice of where and with whom to live, control over daily activities and access to services in the community.
273	Investment 3: Development and modernisation of social care infrastructure	Milestone	Amendment of Social Services Act concerning complaints	Amended Social Services Act				Q4	2024	The Social Services Act shall be amended, the amendment shall enter into forceand establish a social service complaint mechanism ensuring at least that: • Clients, client’s legal guardians and family members have the right to submit complaints concerning social services to their provider. • Complainants have the right to be informed how the complaint was resolved. • Complainants have the right to appeal to a body independent of the service provider; and the body shall consider the appeals on both merit and process. • Service providers as well as the relevant appeal body or bodies shall keep a record of the complaints received.
195	Investment 3: Development and modernisation of social care infrastructure	Target	T2: Number of community-based residential, outpatient, outreach, prevention and counselling facilities constructed or reconstructed		Number of facilities	94	252	Q2	2026	At least 252 facilities shall be created, of which: at least 108 facilities shall be renovated achieving on average either at least 30% primary energy savings or at least 30% reduction of direct and indirect greenhouse gas emissions and at least 84 shall be new constructions with primary energy demand at least 20% below the nearly zero-energy buildings requirement.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										Furthermore, the call(s) for projects fulfilling this target shall require one or more of the following: • Projects shall be new constructions with primary energy demand at least 20% below the nearly zero-energy buildings requirement • Projects shall be renovations, achieving on average either at least 30% primary energy savings or at least 30% reduction of direct and indirect greenhouse gas emissions. • Project shall be other energy efficiency renovations. The call(s) shall also require that the projects ensure progress towards deinstitutionalisation of persons with disabilities in line with the UN Convention on the Rights of Persons with Disabilities, in particular the principles of independent living and inclusion in the community, notably freedom of choice of where and with whom to live, control over daily activities and access to services in the community. A binding methodology for social services inspection shall be adopted. The methodology shall prescribe that inspections inspect the fulfilment of obligations under the UN Convention on the Rights of Persons with Disabilities in the provision of social services. Furthermore, as pilot inspections under the new rules, social services provided in 30 facility with a capacity of more than 25 persons shall be inspected. Social services where inspections found any shortcomings shall commit to a plan correcting these shortcomings within one year.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										The inspection methodology shall be discussed and agreed upon by relevant stakeholders.
196	Investment 3: Development and modernisation of social care infrastructure	Target	T1: Number of low-emission vehicles purchased for providers of social prevention, counselling or home-care services		Number	0	251	Q4	2024	At least 251 low-emission vehicles shall be purchased, of which: - at least 100 battery-electric cars - at most 151 plug-in hybrid cars
274	Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Milestone	Call for projects published for housing for children at risk	Call				Q1	2024	At least one call for projects shall be published for the acquisition of housing for children at risk. The relevant call(s) shall require that: - Each housing unit shall not be larger than 200m2 and shall have bedrooms designed for at most two children. - Bedrooms designed for two children shall not be smaller than 12.25m2 and bedrooms designed for one child shall not be smaller than 8m2. - The housing units shall be used by children at risk within at most 12 months since their purchase. - The housing units shall be used for social purposes for at least 10 years.
275	Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Milestone	Call for projects published for facilities for children at risk	Call for projects				Q1	2024	At least one call for projects shall be published for acquiring, renovating or building facilities for children at risk. The relevant call(s) shall require that: - Each facility shall consist of at most three apartments, each apartment shall be designed for at most six children and per each apartment, at most. - Bedrooms designed for two children shall not be smaller than 12.25m2 and

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										bedrooms designed for one child shall not be smaller than 8m ² . 3. All renovations shall include at least other energy efficiency renovations. 4. All new constructions shall have a primary energy demand of at least 20% below the nearly zero-energy buildings requirement. 5. The facilities shall be used for social purposes for at least 10 years.
276	Reform 4: Reform in the care of the children at risk	Milestone	Entry into force of an Amendment to the Act on Social and Legal Protection of Children and other legislation	Legal act				Q4	2024	Amendments to the Act on Social and Legal Protection of Children and other legislation shall enter into force, ensuring that: 1. the placement of children below 4 years of age in institutional care is banned, subject to the following exceptions: i) stays no longer than (at most) two months; ii) children in the 3. or 4. intensity-of-care category; iii) when there is an interest in preserving sibling ties. 2. Institutional care ("Dětské domovy pro děti do 3 let věku") for children below 4 years of age are abolished
277	Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Target	Housing area for children at risk acquired – 1st batch		m ²	0	900	Q1	2025	At least 900m ² of housing area shall be acquired as housing for children at risk in line with the call(s) for projects in milestone 274 or another call fulfilling the same requirements.
278	Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Target	Housing area for children at risk acquired – 2nd batch		m ²	900	2 325	Q4	2025	At least 1 425 m ² of additional housing area shall be acquired as housing for children at risk in line with the call(s) for projects in milestone 274 or another call fulfilling the same requirements.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
279	Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Target	Capacity of facilities for children at risk		Places	0	220	Q2	2026	There shall be at least 220 places in the facilities for children at risk acquired, built or renovated in line with the call for projects in milestone 275 or another call fulfilling the same requirements. Out of the 220 places, at least 35% shall be renovated and achieve either at least 30% primary energy savings or at least 30% reduction of direct and indirect greenhouse gas emissions.

U. COMPONENT 4.1: SYSTEMIC SUPPORT FOR PUBLIC INVESTMENT

This component of the Czech recovery and resilience plan contributes to addressing the challenge of strengthening the administrative capacity of public administration in Czechia. The aim of the component is to provide methodological support for the preparation of projects, to modernise the strategic framework and capacities in the area of public procurement, to support preparation of investment projects and to increase number of staff working on implementation of the Recovery and Resilience Plan in Czechia.

The component supports addressing country-specific recommendation 3 2019, according to which Czechia shall reduce the administrative burden on investment and support more quality-based competition in public procurement, and country-specific recommendation 3 2020, according to which Czechia shall support small and medium-sized enterprises by making greater use of financial instruments to ensure liquidity support, reducing the administrative burden and improving eGovernment.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

U.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Methodological support for the preparation of projects in line with the EU objectives

The reform consists of institutional and procedural changes and aims to provide capacity building as well as methodological and information support to public investors e.g. municipalities, regions or corporations owned by public entities that are responsible for implementation of public investments. This methodological and information support shall be provided by the established Coordination and Competence Centre. The reform shall focus on adoption of the management plan of the Coordination and Competence Centre with a detailed description of supported activities and their timeline of implementation.

This reform shall be implemented by 31 December 2023.

Reform 2: Methodological support and modernisation of public investment

The reform consists of institutional and procedural changes and aims to support preparation and adoption of a new public procurement strategy and an action plan for its implementation. The strategy and the action plan shall focus at least on the following priorities: professionalisation of contracting authorities, sustainable purchasing, centralisation and joint purchases.

This reform shall be implemented by 31 March 2024.

Reform 3: Financial support for the preparation of projects in line with EU objectives

The reform aims to support local and regional authorities in the preparation of at least 300 project documentation in line with EU objectives.

This reform shall be implemented by 30 September 2024.

Reform 4: The increase of effectiveness and enhancing the implementation of the National Recovery and Resilience Plan

The reform consists of institutional and procedural changes and aims to strengthen the administrative capacity to coordinate and implement the Czech Recovery and Resilience Plan. New full-time equivalent people shall be hired to support the strategic, analytical, coordination, monitoring, control and communication activities of the bodies involved in the implementation of the Plan, including its coordination and audit. Communication and media campaign as well as new functionalities of the monitoring and reporting system shall also be supported.

This reform shall be implemented by 31 December 2024.

U.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
280	Reform 1: Methodological support for the preparation of projects in line with the EU objectives	Milestone	Establishment of the Coordination and Competence Centre and adoption of its management plan.	The Coordination and Competence Centre is established and its management plan is adopted				Q4	2023	The Coordination and Competence Centre shall be established to provide methodological support for the preparation of projects in line with the EU objectives. The management plan shall include a description of planned activities of the Centre with the timeline of their preparation. The activities shall include at least the preparing of guidance documents, training, dissemination and support for other authorities.	
281	Reform 2: Methodological support and modernisation of public investment	Milestone	Adoption by the Government of the Czech Republic a new public procurement strategy and an action plan for its implementation	The strategy and the action plan adopted				Q1	2024	A new public procurement strategy and an action plan for its implementation shall be adopted. The strategy and the action plan shall focus at least on the following priorities: professionalisation of contracting authorities, sustainable purchasing, centralisation and joint purchases. The action plan shall include a timeline and objectives for implementation of priority areas elaborated in the strategy.	
282	Reform 3: Financial support for the preparation of projects in line with EU objectives	Target	Number of projects selected for support		Number of award decisions issued	0	300	Q3	2024	The preparation of project documentation for 300 projects shall be supported. A Subsidy Award Decision shall be issued by the subsidy provider (Ministry of Regional Development) for each project.	
284	Reform 4: The increase of effectiveness and enhancing the implementation of the Recovery and Resilience Plan	Milestone	Approval of a government resolution on increasing the administrative capacity for the implementation of the National Recovery and Resilience Plan (systematisation)	Approved government decision on increasing the administrative capacity for implementation of the plan and of the related budget				Q3	2023	Government resolution(s) directing the Minister of the Interior to increase the administrative capacity to support the implementation of the Recovery and Resilience Plan shall be approved. It shall a) include systematisation(s) of positions in the relevant ministries (component owners) and in the implementation entities; b) allocate funds for pre-financing from the state budget	

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
			decision) and approval of the related budget								c) increase the capacity for implementation of the NPO through the use of agreement to perform work. Funding from the national budget for pre-financing of the positions allocated by the systematisation decision shall be approved by the government. At least 338 full-time equivalent people shall work on the Recovery and Resilience Plan.
285	Reform 4: The increase of effectiveness and enhancing the implementation of the Recovery and Resilience Plan	Target	Increasing the number of people working on the Recovery and Resilience Plan by 2023		Full-time equivalent people	196	338	Q4	2023		
286	Reform 4: The increase of effectiveness and enhancing the implementation of the Recovery and Resilience Plan	Milestone	Approved media and communications plan for the revised Recovery and Resilience Plan	Approved media and communication plan for the revised Recovery and Resilience Plan				Q1	2024		Update of the media and communication plan for the revised Recovery and Resilience Plan shall be adopted.
287	Reform 4: The increase of effectiveness and enhancing the implementation of the National Recovery and Resilience Plan	Milestone	Upgrade of the repository system (AIS)	The upgraded repository system (AIS) becomes available to the bodies implementing the RRP				Q3	2024		The upgraded repository system shall be in place and operational. The system shall include, as a minimum, the following new elements: a. New milestones and targets and modification of existing milestone/target data; b. New functionalities linked to creation of statistical reports; c. development of the system according to additional reporting requirements.
288	Reform 4: The increase of effectiveness and enhancing the implementation of the National	Target	Increasing the number of people working on the Recovery and Resilience Plan by 2024		Full-time equivalent people	338	470	Q4	2024		At least 470 full-time equivalent people shall work on the Recovery and Resilience Plan

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	Recovery and Resilience Plan									

V. COMPONENT 4.2: NEW QUASI-EQUITY INSTRUMENTS FOR THE PROMOTION OF ENTREPRENEURSHIP AND DEVELOPMENT OF CZECH-MORAVIAN GUARANTEE AND DEVELOPMENT BANK (ČMZRB) AS A NATIONAL DEVELOPMENT BANK

This component of the Czech recovery and resilience plan addresses the challenges concerning the access to finance by small and medium sized enterprises (SMEs).

The objectives of the component are extending the ČMZRB's product line to include a new quasi-equity instrument and strengthening ČMZRB's capacities for its implementation, including the design of internal regulatory procedures and IT systems. An integral part of the reform shall be to update the ČMZRB strategy to include principles for sustainable financing in line with EU environmental objectives with the full application of the 'Do no significant harm principle'.

The component supports addressing the country specific recommendation on supporting small and medium sized enterprises by making greater use of financial instruments to ensure liquidity support (Country Specific Recommendation 3 2019).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

V.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Development of the Czech-Moravian Guarantee and Development Bank as a National Development Bank

The purpose of the reform is to strengthen the ČMZRB position as a national development bank, its capacity to implement financial instruments, especially those supporting the objectives of green transition.

The reform shall aim at completing the following objectives:

- Updating of the ČMZRB strategy to include principles for sustainable financing in line with EU environmental objectives.
- Strengthening institutional and human resources to ensure the efficient management of the new type of financial instruments, including through adjustment of internal regulatory procedures of the IT systems for the new product.
- Development of a methodology for project evaluation and selection that complies with "Do no significant harm" (DNSH) Technical guidance (2021/C58/01) requirements and green tagging criteria as established under Annex VI to the RRF Regulation, allowing for support of activities with a climate coefficient of 40% or 100%.

The reform shall be completed by 31 December 2021.

Investment 1: Development of a new line of quasi-equity and green loan instruments supporting entrepreneurship

This measure shall consist of a public investment in a Facility in order to incentivise private investment and improve access to finance for Czechia's small and medium sized enterprises (SMEs). The Facility shall operate by providing financing directly to the private sector. On the basis of the RRF investment, the Facility aims at initially providing at least EUR 18 400 000 of financing.

Czechia shall complete the following measures:

- Concluding a funding agreement between the National Development Bank, as a successor of ČMZRB, and the Ministry of Industry and Trade, which clearly sets that the projects supported by the ČMZRB under the recovery and resilience plan shall comply with the objectives of the Regulation (EU) 2021/241, including the DNSH and green tagging criteria.
- In order to ensure that the measure complies with the 'Do no significant harm' Technical Guidance (2021/C58/01), the legal agreement between the Ministries of Industry and Trade and the National Development Bank and the subsequent investment policy of the financial instrument shall:
 - i. require the application of the European Commission's technical guidance on sustainability proofing for the InvestEU Fund; and
 - ii. exclude the following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels, including downstream use¹⁵; (ii) activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks¹⁶; (iii) activities and assets related to waste landfills, incinerators¹⁷ and mechanical biological treatment plants¹⁸; and (iv) activities and assets where the long-term disposal of waste may cause harm to the environment; and
 - iii. require the verification of legal compliance with the relevant EU and national environmental legislation of the beneficiary by the entrusted entity or financial intermediary for all transactions, including those exempted from sustainability proofing.

¹⁵ Except projects under this measure in power and/or heat generation, as well as related transmission and distribution infrastructure, using natural gas, which are compliant with the conditions set out in Annex III of the 'Do no significant harm' Technical Guidance (2021/C58/01).

¹⁶ Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

¹⁷ This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an increase of the plants' waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.

¹⁸ This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the plants' waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.

The Facility shall be managed by the National Development Bank as the implementing partner. The Facility shall include the following product lines:

- Subordinated (mezzanine) loans co-financed by a commercial loan on a project basis where the National Development Bank acts as a subordinated creditor; and
- Green loans co-financed by a commercial loan on a project basis without subordination.

In order to implement the investment into the Facility, the updated Funding Agreement concluded between Czechia and the National Development Bank shall also include the following content:

1. Description of the decision-making process of the Facility: The final investment decision of the Facility shall be taken by an investment committee or other relevant equivalent governing body and approved by a majority of votes from members who are independent from the government.

2. Key requirements of the associated investment policy, which shall include:

- The description of the financial product(s) and eligible final beneficiaries.
- The requirement that all investments supported are economically viable.
- The requirement that final beneficiaries of the Facility shall not receive support from other Union instruments to cover the same cost.

3. The amount covered by the updated Funding Agreement and the fee structure for the National Development Bank.

In order to ensure that the activities are in line with Annex VI to Regulation (EU) 2021/241, the selection criteria shall require that the supported activities comply with the requirements of the applicable intervention fields of Annex VI of that Regulation (with a 40% or 100% coefficient).

The implementation of the measure shall be completed by 31 August 2026.

V.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
198	Reform 1: Development of the Czech-Moravian Guarantee and Development Bank as a National Development Bank	Milestone	Adoption of the medium-term strategy of the Czech-Moravian Guarantee and Development Bank (ČMZRB) approved by the bank's shareholders (represented by the Ministries of Industry and Trade, Finance and Local Development)	Adoption of the medium-term strategy of the Czech-Moravian Guarantee and Development Bank (ČMZRB)				Q4	2021	The new strategy shall be approved by the bank's shareholders: Ministries of Industry and Trade, Finance and Local development). It shall include provisions on ensuring compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01).
199	Reform 1: Development of the Czech-Moravian Guarantee and Development Bank as a National Development Bank	Milestone	Delivery of a management model for the new quasi-equity instrument	Approval of the implementation plan and internal regulations for the management of the new type of financial instruments by the Board of Directors of the Czech-Moravian Guarantee and Development Bank (ČMZRB)				Q4	2021	The milestone shall be achieved through the approval of the implementation plan and internal regulations for the management of new type of financial instruments by the Board of Directors of the Czech-Moravian Guarantee and Development Bank (ČMZRB). The new rules shall include conditions and methods of project evaluation ensuring compliance with the "Do no significant harm" (DNSH) Technical guidance (2021/C58/01) and with the requirements of the applicable intervention fields of Annex VI of Regulation (EU) 2021/241 (with a 40% or 100% coefficient). The new rules shall be consulted with market entities and professional advisers.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
200	Investment 1: Development of a new line of quasi-equity and green loan instruments supporting entrepreneurship	Milestone	Funding agreement with the Czech-Moravian Guarantee and Development Bank as a National Development Bank (ČMZRB)	Signing of the Funding agreement,				Q4	2021	The milestone shall be achieved upon signing the funding agreement between the Czech-Moravian Guarantee and Development Bank (ČMZRB) and the Ministry of Industry and Trade. The agreement shall include: 1) investment policy, 2) eligibility criteria, 3) compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) of supported beneficiaries under this measure through the use of sustainability proofing, an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation. The selection criteria shall require that the supported activities comply with are in line with the requirements of the applicable intervention fields of Annex VI to Regulation (EU) 2021/241 (with a 40% or 100% coefficient). The funding agreement shall specify that the use of reflows from the financial instrument for the Czech-Moravian Guarantee and Development Bank as a National Development Bank (ČMZRB) core capital shall take place only after 2026.
201	Investment 1: Development of a new line of quasi-equity and green loan instruments supporting entrepreneurship	Milestone	Legal agreements signed with final beneficiaries and completion of the investment,	Legal agreements and certificate of transfer				Q2	2026	The National Development Bank shall have entered into legal financing agreements with final beneficiaries for an amount necessary to use 100% of the RRF investment into the Facility (taking into account management fees) in line with the updated Funding Agreement. The National Development Bank shall produce a report detailing the percentage of this financing that contributes to climate

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										objectives using the methodology in Annex VI of the RRF Regulation. Czechia shall transfer EUR 18 400 000 to the National Development Bank for the Facility. The transfer shall be conditional upon the inclusion of the requirements of the measure description in the relevant contractual agreements.

W. COMPONENT 4.3: ANTI-CORRUPTION REFORMS

This component of the Czech recovery and resilience plan contributes to addressing the challenge of strengthening the anti-corruption framework of the Czech Republic through the adoption of legislation on whistle-blower protection and lobbying regulation. The reform shall also aim at building analytical databases on corruption, which may subsequently be used in designing and implementing more effective and better targeted anti-corruption measures. The component also includes a reform of the judiciary aiming at strengthening the legislative framework and transparency in the areas of courts, judges, prosecutors and bailiffs.

The component supports addressing the country-specific recommendation 1, 2019, according to which Czechia shall adopt pending anti-corruption measures.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

W.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Protection of whistle-blowers

The measure aims at improving the legal safeguards for whistle-blowers and improving the perception of whistle-blowers within the public administration and in civil society. A new legislation is foreseen to ensure effective protection of whistle-blowers against retaliation at work, establishing internal reporting channels for whistleblowing by public institutions, municipalities and large companies. An external notification system for whistleblowing shall be set up at the Ministry of Justice. In order to improve the perception of whistle-blowers, an awareness-raising campaign shall be carried out targeting both public administration and judiciary, as well as the general public.

The reform shall be completed by 31 December 2023.

Reform 2: Strengthening the legislative framework and transparency in the areas of courts, judges, prosecutors and bailiffs

The aim of this reform is to establish a transparent and uniform system of recruitment and selection of judges and judicial officeholders based on precise, objective and uniform criteria. Furthermore, the reform aims at regulating in more detail the ancillary activities of judges and to streamline court proceedings involving assessors. It also seeks to strengthen the safeguards of disciplinary proceedings for judges, prosecutors and bailiffs by introducing an appeal review. The reform shall be achieved by the following measures:

- Entry into force, by 31 December 2021, of the law on courts, judges, assessors and state administration of courts (Courts and Judges Act);
- Entry into force by 31 January 2025 of the law on proceedings in cases of judges, prosecutors and bailiffs.

Reform 3: Collection and analysis of data on corruption

The reform aims at obtaining quantitative and qualitative data on the prevalence of corruption and broadening the range of tools to map and analyse the predominant types of corruption in different sectors. This shall be achieved by a research project, which shall identify the extent and forms of corruption in selected sectors in the Czech Republic. The analysis shall result in recommendations of measures to reduce corruption in the selected sectors and is expected to feed into the future anti-corruption strategies of the government. The final research report shall propose a methodology for the measurement of direct and indirect experience of corruption. The methodology shall be made available to government authorities, non-profit organisations and academic communities for further development and application.

The reform shall be completed by 31 December 2023.

Reform 4: Establishing rules for lobbying

Lobbying is currently not regulated in Czechia. The aim of this reform is to establish a legal framework for lobbying activities in the legislative process, to enable public scrutiny of lobbying and thereby to increase transparency of the entire legislative process. A new law on lobbying shall be adopted, which shall lay down rules for lobbying activities in order to distinguish between legitimate lobbying activities and undesirable, non-transparent lobbying.

The reform shall be completed by 31 December 2024.

Reform 5: Control and audit

The efficient protection of the financial interests of the Union when implementing the Recovery and Resilience Facility is subject to the establishment of appropriate measures to prevent, detect and correct fraud, corruption and conflict of interests as defined in Article 61 of the Financial Regulation. Therefore, the improvement of the control and audit environment is a pre-requisite for the efficient implementation of the plan in compliance with the applicable Union and national law. This reform includes several measures to protect the financial interests of the Union, in particular (i) improvements of the national control system to prevent, detect and correct situations of the conflict of interests, (ii) a compliance review of the national procedures to ensure that the application of beneficial ownership in the context of the Facility's internal control system is fully aligned with the definition of 'beneficial owners' as defined in Article 3, point 6 of Directive 2015/849, as amended by Directive 2018/843, (iii) adoption of an audit strategy ensuring the independent and effective audit of the RRF implementation, (iv) approval of the procedures for the system to collect, store and process data in relation to all final recipients, including all beneficial owners as established by Article 3 of the Directive (EU) 2015/849, and (v) a repository system for monitoring the implementation of the RRF and for collection and storage of all the data referred to in Article 22(2)(d) of the Regulation (EU) 2021/241.

The reform shall be completed by 30 June 2022. All these milestones shall be fulfilled before the first payment request is submitted to the Commission.

W.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
202	Reform 1: Protection of whistle-blowers	Milestone	Entry into force of the law on the protection of whistle-blowers and the accompanying amending law	Provision in the law on the protection of whistle-blowers indicating the entry into force				Q4	2023	The law on protection of whistle-blowers shall: - prohibit retaliatory measures against whistle-blowers - require establishment of an external notification channel for whistleblowing at the Ministry of Justice - require public institutions, large municipalities and large companies to set up internal notification systems for whistleblowing	
203	Reform 2: Judiciary reform aimed at strengthening the legislative framework and transparency in the areas of courts, judges, prosecutors and bailiffs	Milestone	Entry into force of the Courts and Judges Act	Provision in Courts and Judges Act indicating the entry into force				Q4	2021	The Courts and Judges Act shall: - introduce objective rules for the selection of judges and court officials - provide a more detailed regulation of secondary activity of judges - streamline court proceedings in which lay judges participate	
204	Reform 2: Judiciary reform aimed at strengthening the legislative framework and transparency in the areas of courts, judges,	Milestone	Entry into force of the law on proceedings in cases of judges, prosecutors and bailiffs	Provision in the law on proceedings in cases of judges, prosecutors and bailiffs indicating the entry into force				Q4	2024	The law on proceedings in cases of judges, prosecutors and bailiffs shall: - introduce an appeal-based instance review of decisions by the Disciplinary Board - introduce measures to increase efficiency in proceedings of judges, prosecutors, and bailiffs, namely as regards the composition of the Disciplinary Boards, salaries for civil servants convicted for disciplinary misconduct and settlement of a disciplinary case by agreement	

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
	prosecutors and bailiffs										
205	Reform 3: Collection and analysis of data on corruption	Milestone	Creation of methodology for measuring of corruption in the Czech Republic	Publication of the methodology by the Ministry of Justice					Q4	2023	The new methodology shall allow for replicable and efficient measurement of the direct and indirect experience of corruption in the Czech Republic. It shall be a part of the final research report which shall also: • identify the extent and forms of corruption in selected social sectors in the Czech Republic. • formulate recommendations of measures to reduce corruption in the selected sectors
206	Reform 4: Regulation of lobbying	Milestone	Entry into force of the law on lobbying	Provision in the law on lobbying indicating entry into force					Q4	2024	The law on lobbying shall: • define lobbying • require setting up a register of lobbyists and lobbied persons • introduce an obligation to register lobbying and sanctions for non-compliance.
207	Reform 5: Control and audit	Milestone	The system to collect, store and make available data in relation to all final recipients including all beneficial owners (as established by article 3, point 6, of the Anti-money laundering directive.	Procedure approved and implemented by the delivery unit with the description of the system to collect and make available data on final recipients					Q2	2022	The procedure describing how the data on final recipients, contractors, sub-contractors, beneficial owners and the list of any measures for the implementation of reforms and investment projects is to be collected and stored is being successfully implemented. The system to collect and make available data on final recipients shall be in line with the requirements of Article 22(2)(d) of the RRF Regulation. This description shall explicitly cover all categories of data mentioned in Article 22(2)(d), including on 'beneficial owners' as defined in Article 3, point 6, of Directive 2015/849, as amended by Directive 2018/843. The procedures shall be approved and implemented by the RRF Managing Council. The system of collecting data will be based on and follow the best practices gained of the MS2014+ system.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
208	Reform 5: Control and audit	Milestone	Creation and implementation of an action plan on the administrative system of the coordinating body in particular as regards sufficient and systemic prevention of the conflict of interest in the context of the RRF.	Effective implementation of the action plan confirmed by updated procedures and processes of the coordinating body					Q4	2021	Effective implementation of the action plan will ensure an efficient internal administrative system of the coordinating body in particular as regards sufficient and systemic prevention of the conflict of interest. The action plan shall include measures to ensure that payments to final recipients, contractors and subcontractors under the Plan would be subject to prior controls of conflict-of-interest verification down to the level of beneficial owners as defined in Article 3, point 6, of Directive (EU) 2015/849 of the European Parliament and of the Council.
209	Reform 5: Control and audit	Milestone	Measures preventing conflict of interest implemented by the Coordinating body.	Audit report confirming effective implementation of the action plan.					Q2	2022	Follow-up audit shall be carried out by the audit body to confirm the implementation of the action plan.
210	Reform 5: Control and audit	Milestone	Repository system	Audit report confirming repository system functionalities					Q2	2022	A repository system for monitoring the implementation of the RRF shall be in place and operational. The system shall include, as a minimum, the following functionalities: (a) collection of data and monitoring of the achievement of milestones and targets; (b) collection, storage and ensuring access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation.
211	Reform 5: Control and audit	Milestone	Audit strategy ensuring independent and effective audit of the RRF implementation	Audit strategy approved by the head of the audit body					Q4	2021	Adoption and entry into force of an audit strategy for the audit body, ensuring the independent and effective audit of the RRF implementation in accordance with internationally accepted audit standards. The strategy shall at least set out the methodology and approach to risk assessment, the frequency and type of audits (such as systems and project audits, desk-based and on-the-spot) to be carried out in the different implementation stages of the reforms and investment implemented under the Plan as

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											well as the reliability of data supporting the achievement of milestones and targets.
212	Reform 5: Control and audit	Milestone	Review of the definition of beneficial ownership as it relates to the RRF control system	Report from a compliance review including suggestions on possible follow-up action.					Q4	2021	A compliance review of the national procedures shall be carried out to ensure that the application of beneficial ownership in the context of the RRF control system is fully aligned with the definition of 'beneficial owners' as defined in Article 3, point 6, of Directive 2015/849, as amended by Directive 2018/843. The review shall encompass both legislation and guidance, including manual for the registry of beneficial owners. The review shall also look at the effective, proportionate and dissuasive sanctions in case of breaches of the obligation to obtain and hold information on the beneficial ownership, as provided by Article 30(1) of Directive 2015/849, as amended by Directive 2018/843. Following the review, potential deficiencies identified shall be corrected.
213	Reform 5: Control and audit	Milestone	Guidance on the avoidance and management of conflict of interests	Guidance on the avoidance and management of conflict of interests issued by the delivery unit of the coordinating body. Revision by the audit authority					Q2	2022	Adoption by the delivery unit of the coordinating body of guidance to ensure avoidance and management of conflict of interests by the component owners and other entities implementing reforms and investments under the recovery and resilience plan. The guidance shall reflect the full breadth of necessary measures to protect the EU budget against fraud and irregularities. This guidance shall be based on Commission Notice - Guidance on the avoidance and management of conflicts of interest under the Financial Regulation (OJ C 121, 9.4.2021, p. 1). The guidance shall harmonize the measures to be taken by the component owners and other entities implementing reforms and investments under the recovery and resilience plan (ministries, other public bodies, state funds, etc.).

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
214	Reform 5: Control and audit	Milestone	Procedures to avoid conflict of interests in line with Article 61 of the Financial Regulation	Audit report with the unqualified audit opinion on the effectiveness of the RRF internal control system to prevent, detect and correct situations of conflict of interests				Q2	2022	The RRF internal control system to avoid conflict of interests shall be effective and shall ensure, in particular, that: (a) collection, storage and processing data in relation to all final recipients, including all beneficial owners as established by Article 3, point 6 of the Directive (EU) 2015/849; (b) internal control system to prevent, detect and correct conflict-of-interest situations is in accordance with Article 61 of the Financial Regulation; and (c) national control procedures to avoid conflict-of-interest situations for all beneficial owners are effective.

X. COMPONENT 4.4: ENHANCING THE EFFICIENCY OF PUBLIC ADMINISTRATION

This component of the Czech recovery and resilience plan addresses the challenge of strengthening the application of the evidence-based approach to public policymaking, while enhancing the coordination between different levels (central and regional) of the public administration. It aims to address the lack of sufficient analytical capacities in the public administration in Czechia.

The component supports addressing the Country Specific Recommendation, according to which Czechia shall aim at reducing the administrative burden and improving e-government (Country Specific Recommendation 3 2019).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

X.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Increase efficiency, pro-client orientation and the use of the principles of evidence-based decision-making in public administration.

The measure aims to increase efficiency, pro-client orientation and use of the principles of evidence-based decision-making in the public administration. It aims to build on the recommendations of the OECD Public Governance Review, in particular in areas of Chapter 2 (Improving policy coordination and strategic planning at the centre of government), Chapter 3 (Promoting evidence-informed decision making), Chapter 6 (Attracting and develop skills in the public service).

The reform shall be completed by 30 June 2026.

X.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
215	Reform 1: Increase efficiency, pro-client orientation and use of the principles of evidence-based decision-making in public administration	Target	Completion of actions aiming at promoting evidence-informed decision making and improving policy coordination and strategic planning at the centre of government		Actions completed	0	5		Q4	2025	The following actions shall be completed: 1. A data warehouse shall be established. It shall contain data on public authorities' activities. 2. A climate-energy model shall be updated, consolidated or created. The outputs of the model aim to be used for the drafting of at least one national strategy. 3. The government shall discuss a report reviewing existing strategies for meeting the Sustainable Development Goals. The aim of the report is to improve the policy coherence for sustainable development. The report shall identify strategies to abandon and propose specific steps to resolve identified overlaps and inconsistencies. Concrete actors and deadlines for resolving the identified issues shall be listed. Furthermore, the report shall identify funding needs for the strategies as well as existing sources of funding. 4. An IT system for Sustainable Development Goal-related monitoring indicators shall be established. 5. A new version of the Regulatory Impact Analysis methodology shall be drafted.
289	Reform 1: Increase efficiency, pro-client orientation and use of the principles of evidence-based decision-making in public administration	Target	Completion of actions aiming at better HR in the public administration and automating administrative procedures		Actions completed	0	3		Q2	2026	The following actions shall be completed: 1. An HR IT system shall be established and used at three or more public authorities. The system shall at least allow digital conduct of selected HR processes and allow to fill out forms for selected HR processes. 2. An IT system/module/functionality for automating administrative procedures shall be established. 3. The government shall adopt an HR Action Plan for civil service offices ("služební úřady"), which shall be based at least on:

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										1) pilot projects, at least three central government authorities, of improved processes of hiring of and developing managers and specialists; and 2) an empirical assessment of the Czech civil service and modelling of possible scenarios for its reform and/or development.
216	Reform 1: Increase efficiency, pro-client orientation and use of the principles of evidence-based decision-making in public administration	Target	Completion of training on client-oriented approaches for staff of public authorities		Number of staff	0	1000	Q1	2025	A training program for staff of public authorities in client-oriented approach shall be completed. 1000 people shall be trained.

Y. COMPONENT 4.5: DEVELOPMENT OF THE CULTURAL AND CREATIVE SECTOR

This component of the Czech recovery and resilience plan addresses the need to support the recovery of the cultural and creative sectors, which were hard-hit by the COVID-19 pandemic, while making it a firm part of the overall economic and social recovery of the Czech Republic. The component shall also stimulate a digital shift in the cultural and creative sectors and their effective integration within the Czech innovation ecosystem. Furthermore, the aim is to strengthen the resilience of the cultural and creative sectors through introducing the status of ‘artist’ in legislation and investing in skills of artists and cultural professionals to foster their adaptability to new, in particular digital, working environments. The component includes measures aimed at relaunching culture and tourism-related activities in the regions, thereby contributing to regional cohesion.

The component supports addressing the country-specific recommendation 3, 2019, according to which Czechia shall remove the barriers hampering the development of a fully functioning innovation ecosystem, and country-specific recommendation 2, 2020, according to which Czechia shall support employment through active labour market policies, the provision of skills, including digital skills, and access to digital learning.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01).

Y.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Legislative reform introducing multi-source financing of cultural institutions and registration of artists

The reform aims to foster financial stability and sustainability of cultural institutions, and to introduce a formal status and registry of artists allowing for targeted public financial support. It consists of the adoption of legislative amendments introducing multi-source cooperative financing of cultural institutions and creating a registration system for artists that qualify for state support.

The reform also includes setting up a programme of grants to support the cultural and creative sectors, including support for mobility projects, networking and internationalisation, creative learning projects, skills development for cultural and creative sector workers (e.g., digital skills, financial literacy, management skills, individual creative or study projects) and projects promoting links with the educational sector (e.g., hosting of foreign lecturers).

The reform shall be completed by 31 December 2024.

Investment 1: Development of regional cultural and creative sectors

The main objective is to ensure equitable development of the cultural and creative sectors in the entire territory of the Czech Republic. The investment aims at creation of 15 cultural and creative centres, which shall promote links between culture, creative industries and regional innovation ecosystems. The investments shall benefit structurally disadvantaged regions and areas suffering from a lack of cultural infrastructure, thereby fostering territorial cohesion. Preference shall be given to projects that revitalise existing objects, contribute to the restoration of cultural heritage or extend the functions of existing cultural institutions. The investment shall include support to project preparation and development of regional strategic documents regarding cultural and creative sectors.

The investment shall be completed by 31 December 2025.

Investment 2: Digitalisation of cultural and creative sectors

The aim is to support digitalisation of cultural content in order to ensure its preservation and improve its accessibility. The investment shall address the low level of digitalisation of the cultural content in Czechia and a lack of a comprehensive methodology and good practice sharing in this area. This shall be achieved by:

- a grant scheme to support at least 80 projects of digitalization of the cultural content, with preference given to projects allowing for equipment and capacity sharing;
- developing a methodology to facilitate digitalisation of the cultural content in libraries, museums and other cultural institutions;
- digitalisation of the grant system of the Ministry of Culture, which shall allow for an efficient administration of applications.

The investment shall be completed by 31 December 2025.

Investment 3: Creative vouchers

The investment aims at promoting innovation through links between the SMEs and the emerging creative sectors. External services of creative professionals may help SMEs innovate their post-production services and respond swiftly to market demands, thereby supporting their competitiveness. The investment shall be achieved through a voucher scheme to support soft innovations in SMEs, which may include but is not limited to web design, product and service design, graphic design or marketing strategies. In addition, design credits shall be allocated to SMEs in a complementary scheme supporting export promotion and consultation activities in design. At least 3,300 creative vouchers and design credits shall be allocated to SMEs in at least three consecutive calls (2022 – 2025). The investment shall include setting up a creative gallery, which shall serve the implementation and administration of the voucher scheme and as a wider communication platform for the cultural and creative sectors.

The investment shall be completed by 31 December 2025.

Y.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
218	Reform 1: Legislative reform introducing multi-source financing of cultural institutions and registration of artists	Target	Number of cultural and creative projects supported		Number	0	1000	Q4	2024	Support shall be channelled through a grant scheme. Supported projects shall include support for mobility projects, networking and internationalisation, creative learning projects, skills development for cultural and creative sector workers (e.g., digital skills, financial literacy, management skills, individual creative or study projects) and projects promoting links with the educational sector (e.g., hosting of foreign lecturers).	
219	Investment 1: Development of regional cultural and creative sectors	Target	Opening of new regional cultural and creative centres to public		Number	0	15	Q4	2025	At least 15 regional cultural and creative centres shall be supported and open to the public. Support shall be channelled through a grant scheme. Preference shall be given to projects that revitalise existing objects, contribute to restoration of cultural heritage and follow climate objectives. Selection of projects shall respect geographical balance. Within the individual regions, preference shall be given to structurally disadvantaged areas and areas suffering from a lack of cultural infrastructure.	
220	Reform 1.: Legislative reform introducing multi-source financing of cultural institutions and registration of artists	Milestone	Entry into force of legislative amendments allowing for cooperative multi-source financing of culture and introducing a registration of artists	Provision in the legislative amendments indicating the entry into force				Q4	2024	The legislative amendment shall: - allow for multi-source financing of culture - simplify cooperation between cities, regions and the state - strengthen financial sustainability of cultural institutions - introduce a register of artists	
221	Investment 2: Digitalisation of cultural and creative sector	Target	Number of completed projects of digitalisation of the cultural content		Number	0	80	Q4	2025	The grant scheme shall support at least 80 projects of digitalisation of the cultural content, with preference given to projects allowing for equipment and capacity sharing. A methodology for effective digitalisation of the cultural content shall be made available to cultural institutions, drawing on the best practice in the field	

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
222	Investment 3: Creative vouchers	Target	Number of creative vouchers allocated to SMEs		Number	0	3300	Q4	2025	The measure shall support soft innovations in SMEs, which may include but is not limited to web design, product and service design, graphic design or marketing strategies, creative professions in the field of audiovisual creation and export promotion activities. Support shall be channelled through two grant schemes. At least 3300 creative vouchers and design credits shall be allocated to SMEs. A creative gallery shall be set up to serve the implementation and administration of the scheme and as a wider communication channel.	

Z. COMPONENT 5.1: EXCELLENT RESEARCH AND DEVELOPMENT IN THE HEALTH SECTOR

The component of the Czech recovery and resilience plan addresses the challenge of improving the excellence of research in medical sciences and related disciplines. This includes research in the areas of: infectious diseases, cancer, neurosciences, metabolic disorders or cardiovascular diseases and research on the socio-economic impact of health risks. The identification of these fields was conducted on the basis of three criteria: the existing data on fatality rates, the potential to achieve excellence and the current existence of cooperation structures.

The component aims at modernising and renovating Czechia's scientific infrastructure to European standards, developing networking structures in the Research & Development sector and reducing fragmentation of the research sector in Czechia, thus improving its management.

This component provides support complementary to components 6.1 and 6.2 in the area of health system support.

The component supports addressing the country specific recommendation on public-private cooperation in research and development (country specific recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

Z.1. Description of the reforms and investments for non-repayable financial support

Investment 1: Public Research & Development support for priority areas of medical sciences and related social sciences

This investment aims at supporting at least four research consortia each of them aimed at improving a systematic provision of necessary expertise in one of the selected disciplines: infectious diseases research, cancer research, neurosciences, metabolic disorders or cardiovascular diseases research and research on the socio-economic impact of health risks. This shall enhance scientific support to the public administration or faster and more transparent sharing of relevant and scientifically validated information and Research & Development & Innovation results.

The consortia are expected to be established between relevant universities, public research institutions and other public and private entities, ensuring the necessary knowledge transfer. These consortia shall form national research authorities aimed to bring about a qualitative change to the chosen Research & Development priority areas with impacts both in terms of scientific production and on the functioning of Czechia's public administration in health crisis situations.

The investment is expected to include supporting basic and applied research activities, equipping research entities with scientific infrastructure of a new quality, establishing a single scientific platform for each supported priority area, and improving the capacities of the consortium's researchers through upskilling activities.

The implementation of the investment shall be completed by 31 December 2025.

Z.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
223	Investment 1: Public Research & Development support for priority areas of medical sciences and related social sciences	Milestone	Launch of a new Research & Development support program	Approval of the program by the Czech Government and launch of a tender				Q4	2021	The milestone shall be achieved upon launching of a new systemic programme instrument to support Research & Development in priority medical sciences and related social sciences, namely: infectious diseases research, cancer research, neurosciences, metabolic disorders or cardiovascular diseases research and research on the socio-economic impact of diseases, in accordance with the national rules established in the Act No 130/2002 on support for research, experimental development and innovation from public funds . Adoption by the government shall follow consultation with all stakeholders and in internal and inter-ministerial consultation procedures, consultation with representatives of the academic and application communities and universities in the Research, Development and Innovation Council, verification of absorption capacity. The open call for public tender in Research & Development & Innovation for the new Research & Development programme shall follow the national rules, especially established in the Act No 130/2002 on support for research, experimental development and innovation from public funds.
224	Investment 1: Public Research & Development support for priority areas of medical sciences and related social sciences	Target	Award of public contracts to at least four Research & Development consortia		Number of contracts	0	4	Q2	2022	The target shall be achieved upon notification of the award of public contracts to at least four Research & Development consortia in priority medical sciences and related social sciences, namely: infectious diseases research, cancer research, neurosciences, metabolic disorders or cardiovascular diseases research and research on the socio-economic impact of diseases. The total budget allocated for this purpose shall amount to at least EUR 196 371 000.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
225	Investment 1: Public Research & Development support for priority areas of medical sciences and related social sciences	Target	Validation of at least four national Research & Development consortia and their integration in the Czech Research & Development system as national research authorities		Number of consortia validated by the Ministry of Education, Youth and Sport	0	4	Q4	2025	The target shall be achieved upon validating the functioning of at least four consortia in the areas of infectious diseases research, cancer research, neurosciences, metabolic disorders or cardiovascular diseases research and research on the socio-economic impact of diseases and their integration in the Czech Research & Development system as national research authorities by the Ministry of Education, Youth and Sport. Validation process shall be conducted on the basis of the assessment and evaluation in accordance with the national rules established in the Act No 130/2002 on support for research, experimental development and innovation from public funds, peer review and expert site visits.	

AA. COMPONENT 5.2: SUPPORT FOR RESEARCH AND DEVELOPMENT IN COMPANIES AND INTRODUCTION OF INNOVATIONS INTO BUSINESS PRACTICE

This component of the Czech recovery and resilience plan contributes to addressing the challenge of boosting the innovation capacity of domestic businesses and improving cooperation within Czechia's innovation ecosystem. This shall be achieved through support to innovative enterprises, with particular regard to digitalisation, organisational innovation and to academia-business linkages. The support shall emphasise international cooperation and synergies with the research and innovation Framework Programme.

The component supports addressing country-specific recommendation 3 2019, according to which Czechia shall remove the barriers hampering the development of a fully functioning innovation ecosystem, and country-specific recommendation 3 2020, according to which Czechia shall ensure access to finance for innovative firms and improve public-private cooperation in research and development.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01). In particular, the results of the R&I process shall be technologically neutral at the level of their application (i.e. they shall be applied across all available technologies, including low-impact technologies), and the measure shall ex ante exclude R&I dedicated to the 'brown R&I' elements (i.e. coal, lignite, oil/petroleum, natural gas not covered by Annex III of the DNSH Technical Guidance, blue and grey hydrogen, incinerators and landfills).

AA.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Creation of a National Coordination Group for Support for Industrial Research

The reform entails the establishment of a National Coordination Group for Support for Industrial Research, which shall harmonise the industrial R&D support policies between policy makers, existing RDI support providers and the Government Council for RDI.

The National Coordination Group shall ensure the establishment of a structure for supporting programmes compatible with the smart specialization strategy. It should harmonize the conditions for granting support and the concentration of all relevant programmes under a single implementing body – the Technology Agency of the Czech Republic.

The reform shall be implemented by 31 December 2021.

Investment 1: Support for the introduction of innovation into business practice

The measure aims at supporting innovation projects by SMEs, with a view to introducing product, process or organisational innovation into business practice.

90 individual innovation projects by SMEs (process, product, organization) shall be put into practice as a result of the supported project.

The investment shall be implemented by 31 March 2026.

Investment 2: Support for R&D cooperation (in line with the National RIS3 Strategy)

The measure aims at providing support for cooperation between research organisations and SMEs under the National Centres of Competence programme.

Cooperation projects of at least 60 SMEs with a public research organisation under newly created National Centres of Competence shall be supported.

The investment shall be implemented by 31 March 2026.

Investment 3: Aid for research and development in the field of the environment

The measure aims at supporting industrial RDI projects submitted by research organisations and enterprises, including collaborative projects, aimed at addressing challenges identified under the “State Environmental Policy of the Czech Republic 2030 with outlook to 2050” and the sectoral strategy of research support. The RDI projects shall focus on priority thematic areas such as protection and sustainable use of natural resources, climate protection and improvement of air quality, waste management and reuse, protection of nature and landscape or a safe and resilient environment, including prevention and reduction of the consequences of natural and anthropogenic hazards.

At least 15 RDI projects in the field of environment shall be supported.

The investment shall be implemented by 31 March 2026.

Investment 4: Support for research and development in synergy effects with the Framework Programme for Research and Innovation

The measure aims at funding Seal of Excellence projects, in particular the instruments of the European Innovation Council Accelerator (including EIC Accelerator Pilot), which supports SMEs with the highest potential for rapid growth, as well as supporting European Research Area NET Cofunds (European Partnerships) that address the most pressing research and development challenges in the international context.

At least 18 projects involved in European Research Area NET Cofunds and at least 8 projects that received the Seal of Excellence shall be supported.

The investment shall be implemented by 31 March 2026.

Investment 5: Aid for research and development in enterprises in line with the national RIS3 strategy

The measure aims at supporting industrial research and experimental development projects submitted by enterprises in line with the national RIS3 strategy.

The tender shall aim at supporting industrial research and experimental development projects aimed at putting results into practice, in particular in industrial production and in the supply of products on the market, projects developing new services, technologies and materials, increasing automation and robotisation and the use of digital technologies.

The projects selected for support shall be in line with one R&D&I specialisation domain of the national RIS3 strategy.

Grant agreements shall be signed for the support of at least 78 projects. The total budget committed in the grant agreements for all projects and the overall implementation period shall amount to at least 59 million EUR.

The investment shall be implemented by 31 March 2026.

Investment 6: Aid for research and development in the field of transport

The measure aims at supporting R&D&I projects in the field of transport.

The tender shall aim at supporting projects for applied research, experimental development and innovation in one of the following fields: (i) sustainable, accessible and safe transport, (ii) automation, digitalisation and technologically advanced transport, (iii) zero emission transport.

The projects selected for support shall also comply with one of the following two specialisation domains of the national RIS3 strategy: (i) green transport; and (ii) technologically advanced and safe transport.

Grant agreements shall be signed for the support of at least 16 projects. The total budget committed in the grant agreements for the overall implementation period of the projects shall amount to at least 8 million EUR.

The investment shall be implemented by 31 March 2026.

Investment 7: Aid for research and development in the environmental field

The measure aims at supporting industrial RDI projects submitted by research organisations and enterprises, including collaborative projects, aimed at addressing challenges identified under the “State Environmental Policy of the Czech Republic 2030 with outlook to 2050” and the sectoral strategy of research support.

The projects selected for support shall be in line with one R&D&I specialisation domain of the national RIS3 strategy.

Grant agreements shall be signed for the support of at least 35 projects in the environmental field. The total budget committed in the grant agreements for the overall implementation period of the projects shall amount to at least EUR 17.9 million.

The investment shall be implemented by 31 March 2026.

AA.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
226	Reform 1: Creation of National Coordination Group for Support for Industrial Research	Milestone	Establishment of National Coordination Group for Support for Industrial Research	Start of operation of the group				Q4	2021	A National Coordination Group for Support for Industrial Research shall be established and put in operation. The coordination group shall harmonize the industrial R&D support policies between policy makers, existing RDI support providers and the Government Council for RDI, the conditions for granting support, and concentrate all relevant programmes under the remit of the Technology Agency of the Czech Republic.
227	Investment 1: Supporting the uptake of innovation in business practice	Target	Introduction of product, process or organisational innovations		Number of individual innovations (process, product, organisation) put into practice as a result of the supported project	72	162	Q1	2026	90 individual innovations (process, product, organization) shall be put into practice as a result of the supported project. The total budget executed for this purpose shall amount to at least EUR 39 000 000.
228	Investment 2: Support for research and development cooperation (in line with Smart Specialization Strategy)	Target	Cooperation of SMEs with a public research organisation under National Centres of Competence		Number of supported SMEs involved in cooperation projects	0	60	Q4	2022	Grant agreements shall be signed for the support of cooperation projects involving at least 60 SMEs with a public research organisation under newly created National Centres of Competence.
290	Investment 2: Support for research and development cooperation (in line with Smart	Target	Cooperation of SMEs with a public research organisation under National Centres of Competence		Million EUR	0	58	Q1	2026	The total budget executed for the support of the cooperation projects under Target 228 shall amount to at least EUR 58 000 000.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
	Specialization Strategy)										
229	Investment 3: Aid for research and development in the environmental field	Target	research and development in the environmental field		Number of supported projects in the environmental field	43	58	Q3	2022		Grant agreements shall be signed for the support of at least fifteen RDI projects in the environmental field. The projects shall focus on priority thematic areas such as protection and sustainable use of natural resources, climate protection and improvement of air quality, waste management and reuse, protection of nature and landscape or a safe and resilient environment, including prevention and reduction of the consequences of natural and anthropogenic hazards.
291	Investment 3: Aid for research and development in the environmental field	Target	Research and development in the environmental field		Million EUR	0	7	Q1	2026		The total budget executed for the support of projects under Target 229 shall amount to at least EUR 7 000 000.
230	Investment 4: Aid for research and development in synergy effects with the Framework Programme for Research and Innovation	Target	Research and development in synergy effects with the Framework Programme for Research and Innovation		Number of projects participating in European Research Area NET Cofunds and projects that received the Seal of Excellence	53	79	Q1	2026		26 projects participating in European Research Area NET Cofunds and projects that received the Seal of Excellence (including in the EIC Accelerator Pilot), including 18 projects participating in European Research Area NET Cofunds and 8 projects that received the Seal of Excellence, shall be supported. The total budget executed for this purpose shall amount to at least EUR 13 500 000.
292	Investment 5: Aid for research and development in enterprises in line with	Target	Research and development in line with the RIS3 strategy		Number of projects in line with the RIS3 strategy for which a grant	0	78	Q2	2024		Grant agreements shall be signed for the support of at least 78 projects in line with the national RIS3 strategy. The tender shall aim at supporting industrial research and experimental development projects aimed at putting results into practice, in particular in industrial production and in the supply of products on the market, projects developing new services,

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
	the national RIS3 strategy				agreement has been signed						technologies and materials, increasing automation and robotisation and the use of digital technologies. The projects selected for support shall be in line with one R&D&I specialisation domain of the national RIS3 strategy. The total budget committed in the grant agreements for all projects and the overall implementation period shall amount to at least EUR 59 million.
293	Investment 5: Aid for research and development in enterprises in line with the national RIS3 strategy	Target	Research and development in line with the RIS3 strategy		%	0	90	Q1	2026		At least 90% of the budget committed for the projects under Target 292 shall have been disbursed.
294	Investment 6: Aid for research and development in the field of transport	Target	Research and development in the field of transport		Number of projects in the field of transport for which a grant agreement has been signed	0	16	Q2	2024		Grant agreements shall be signed for the support of at least 16 R&D projects in the field of transport. The tender shall aim at supporting projects for applied research, experimental development and innovation in one of the following fields: (i) sustainable, accessible and safe transport, (ii) automation, digitalisation and technologically advanced transport, (iii) zero emission transport. The projects selected for support shall also be in line with one of the following two specialisation domains of the national RIS3 strategy: (i) green transport; and (ii) technologically advanced and safe transport. The total budget committed in the grant agreements for all projects and the overall implementation period shall amount to at least EUR 8 million.
295	Investment 6: Aid for research and development in the field of transport	Target	Research and development in the field of transport		%	0	90	Q1	2026		At least 90% of the budget committed for the projects under Target 294 shall have been disbursed.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
296	Investment 7: Aid for research and development in the environmental field	Target	Research and development in the environmental field		Number of projects for which a grant agreement has been signed	0	35	Q2	2024	Grant agreements shall be signed for the support of at least 35 R&D&I projects in the environmental field. The projects selected for support shall also be in line with one R&D&I specialisation domain of the national RIS3 strategy. The total budget committed in the grant agreements for all projects and the overall implementation period shall amount to at least EUR 17.9 million.
297	Investment 7: Aid for research and development in the environmental field	Target	Research and development in the environmental field		%	0	90	Q1	2026	At least 90% of the budget committed for the projects under Target 296 shall have been disbursed.

BB. COMPONENT 5.3: A STRATEGICALLY MANAGED AND INTERNATIONALLY COMPETITIVE R&D&I ECOSYSTEM

This component of the Czech recovery and resilience plan aims at increasing competitiveness and socio-economic benefits and impacts of R & D & I by promoting excellence, strengthening international cooperation and strategic development of human capital. This is achieved through improving the process of developing, implementing, monitoring and evaluating R & D & I policy, harmonising the methodological environment for public R&D&I support, and supporting internationally competitive teams delivering excellence in R&D&I.

The component supports addressing country-specific recommendation 3 2019, according to which Czechia shall remove the barriers hampering the development of a fully functioning innovation ecosystem.

BB1. Description of the reforms and investments for non-repayable financial support

Reform 1: A strategically managed and internationally competitive R&D&I ecosystem

The reform entails the strengthening of strategic intelligence capacities for the R&D&I policy in Czechia, the creation of an excellence programme, and the harmonisation of procedural rules for granting public R&D&I support.

The reform shall be implemented by 30 June 2025.

BB.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num .	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
298	Reform 1: A strategically managed and internationally competitive R & D & I ecosystem	Milestone	Strengthening of strategic intelligence capacities, creation of an excellence programme, and adoption of a methodological guideline for support providers	Adoption of Government Resolutions and of a Methodological Guideline				Q2	2025	The reform shall include the following actions: a) Adoption of a Government Resolution, creating a new shared activities project to strengthen strategic intelligence capacities for R&D&I policy. The Government Resolution shall establish that the project enables the regular publishing of analysis outputs, and that the analytical scope of the project enables an analysis of the following: (i) Czechia's international cooperation in R&D&I; (ii) The role and socio-economic impact of large research infrastructure; (iii) National Research and Innovation Strategies for Smart Specialisation; (iv) Human resources development in R&D, including the conditions for women's participation in R&D; (v) The system of granting of support to innovative enterprises. The Government Resolution shall also establish that the capacities and analytical outputs are made available across all support providers. b) Adoption of a Government Resolution creating a new excellence programme. This new excellence programme shall introduce an additional grant title for applicants who:

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										(i) have received financial support from international grants, (ii) have received national support after having applied for an international grant, or (iii) have received financial support under the national EXPRO grant. Before the adoption of the programme, representatives of the research sector shall be consulted. c) Adoption of a methodological guideline, which shall: (i) Harmonise the procedural rules for the provision of R&D&I support across all support providers. It shall also include a timeline for the implementation of the relevant measures. (ii) Align the criteria for supporting projects from the national budget to the standard criteria for the participation in projects under the EU Framework Programme for Research and Innovation. Support providers and representatives of the aid beneficiaries shall be involved in the development of the methodological guideline.

CC. COMPONENT 6.1: INCREASING RESILIENCE OF THE HEALTH SYSTEM

This component of the Czech recovery and resilience plan addresses the challenge of strengthening the resilience of the health system by investing in healthcare infrastructure and improving the education of health workers in acute care. With respect to healthcare infrastructure, the objective is to increase availability and quality of rehabilitation care for patients recovering from critical conditions (acute medical conditions), which proved insufficient during the pandemic. Also, the component aims at addressing the lack of highly specialised diagnosis tools and treatment of serious cardiovascular diseases, including transplant medicine. With respect to the education of healthcare personnel, systemic measures and investment are foreseen to tackle the growing shortage of healthcare workers.

The component contributes to addressing the country-specific recommendation 1, 2020, according to which Czechia shall ensure the resilience of the health system, strengthen the availability of health workers, primary care and the integration of care, and deployment of e-health services.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01).

CC.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Improvement of education of healthcare professionals

The training and education of healthcare workers shall be adapted with the aim to improve the availability of highly specialized healthcare professionals. Planning of healthcare staff at the national and regional level shall be improved thanks to creation of an electronic system (connecting existing databases of healthcare professionals) for management, administration and evaluation of training needs of healthcare professionals. The improvement of the organisation of post-graduate training of health professionals shall help reduce the duration of specialist training and allow younger doctors to start providing care earlier, thereby improving access to care.

The investment shall be completed by 30 June 2024.

Investment 1: Creation of the Intensive Medicine Simulation Centre

The investment consists of building an Intensive Medicine Simulation Centre which shall expand the infrastructure for post-graduate training and life-long learning of healthcare professionals. The centre shall provide training with the state-of-the-art technologies and equipment, imitating real-life situations, including by using virtual reality. This shall enable training of complex clinical tasks in a safe environment without impacting on patient safety, effective transfer of acquired skills into clinical practice and improving cooperation between medical disciplines. Simulation training shall cover a wide range of activities, ranging from simple treatments to comprehensive patient care by specialised medical teams in pre-hospital care, intensive care units or operating rooms. Also, a system of training for medical personnel in intensive medicine shall be developed.

The investment shall be completed by 31 December 2025.

Investment 2: Rehabilitation care for patients recovering from critical condition

The aim of the investment is to address the need to strengthen rehabilitation care of patients recovering from critical conditions, which multiplied due to the covid pandemic. This shall be achieved by refurbishments, modernising the equipment in the rehabilitation departments or by improving the organisation of rehabilitation care. Acquiring state-of-the-art equipment for comprehensive rehabilitation care aims to reduce the need for staffing, thereby increasing the availability of rehabilitation care for patients. Support shall be channelled through a grant scheme with a total allocation of 61 660 000 EUR. Support shall be provided to at least 19 projects focusing on provision of acute inpatient care in intensive care units or follow-up rehabilitation care in healthcare institutions. The aim is for the number of treatments of patients after critical conditions in the rehabilitation care units to increase by 10%.

The investment shall be completed by 31 December 2025.

Investment 3: Building a centre for cardiovascular and transplant medicine

The investment aims at increasing the accessibility of highly specialised care in cardiovascular and transplant medicine in the South Moravian region. Construction of new facilities of the Centre of Cardiovascular and Transplant Surgery in Brno is foreseen in order to expand the current capacity and modernise the equipment to reflect modern treatment methods, with a view to addressing the lack of adequate facilities in the Moravian region. The investment shall increase the number of beds in the current Centre of Cardiovascular and Transplant Surgery from the current 90 to at least 125 beds.

The investment shall be completed by 31 December 2025.

CC.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
231	Reform 1: Improvement of education of healthcare professionals	Milestone	Electronic system for management, administration and evaluation of training of healthcare professionals	A basic platform for the electronic system of management, administration and evaluation of healthcare workers' education put in operation				Q2	2024	Creation of a basic platform by the Ministry of Health for the new electronic system of management, administration and evaluation of healthcare workers' education. The electronic system shall be further developed and completed with modules according to education needs.
232	Investment 1: Creation of the Intensive Medicine Simulation Centre and optimisation of the education system	Milestone	Call for tender for the construction of the Intensive Medicine Simulation Centre	Notification of award of the open and public tender to the contractor				Q4	2022	Notification of the award of the public contract to build the Intensive Medicine Simulation Centre which will provide training to healthcare professionals in a wide range of medical fields: • Anaesthesiology and resuscitation • Other medical and non-medical skills training related to emergencies • Pre-hospital care and ambulance • Urgent admission • Intensive Care Units and multipurpose operational room • Integrated Rescue System • Soft Skills – team communication, crisis communication, leadership. The contractor shall be selected through open and public tender procedures. A needs assessment shall be carried out prior to the launch of the tender.
233	Investment 1: Creation of the Intensive Medicine Simulation Centre and optimisation of	Milestone	Intensive Medicine Simulation Centre put in operation	Intensive Medicine Simulation Centre constructed, fully equipped and put in operation				Q4	2025	The Intensive Medicine Simulation Centre shall be constructed, fully equipped and put in operation. The capacity should be sufficient to ensure that at least 1 500 healthcare professionals shall be trained in the centre per year.

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
	the education system										
234	Investment 2: Rehabilitation care for patients recovering from critical conditions	Target	Support of rehabilitation care		Number	0	19	Q4	2024		Support shall be channelled through a grant scheme with a total allocation of 61 660 000 EUR. At least 19 projects shall be supported to increase the capacity of rehabilitation care for patients after critical conditions in healthcare institutions.
235	Investment 3: Building a centre for cardiovascular and transplant medicine	Milestone	Centre for Cardiovascular and Transplant Medicine fully operational	Centre for Cardiovascular and Transplant Medicine fully operational				Q4	2025		New facilities of the Centre for Cardiovascular and Transplant Medicine fully operational. The construction of the new facility shall create at least 35 new beds at the Centre for Cardiovascular and Transplant Medicine. The construction shall be subject to open and public tender procedures. A needs assessment shall be carried out prior to the launch of the tender.

DD. COMPONENT 6.2: THE NATIONAL PLAN TO STRENGTHEN ONCOLOGICAL PREVENTION AND CARE

This component of the Czech recovery and resilience plan addresses the challenge of increasing the resilience of the cancer prevention and care system, which has been affected by the long-term negative effects of the COVID-19 pandemic.

With respect to reforms, a new National Oncological Programme for the Czech Republic for 2022-2030 shall be set up and the scope and quality of screening programmes for cancer prevention shall be enhanced.

With respect to healthcare infrastructure, the objective is to support the construction of the Czech Oncology Institute in Prague and the Centre for Oncological Prevention. Furthermore, oncological and hematooncological care facilities shall be also supported, as well as new facilities at the Masaryk Memorial Cancer Institute in Brno to strengthen cancer prevention.

The component contributes to addressing the country-specific recommendation 1, 2020, according to which Czechia shall ensure the resilience of the health system, strengthen the availability of health workers, primary care and the integration of care, and deployment of e-health services.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the plan in accordance with the DNSH Technical Guidance (2021/C58/01).

DD.1. Description of the reforms and investments for non-repayable financial support

Reform 1: National Oncological Programme of the Czech Republic – NOP CZ 2030

The reform is aimed at establishing the Czech Republic's National Oncological Programme for the period 2022-2030 (NOP CR 2030). The NOP 2022-2030 shall reflect the priorities set out in Europe's Beating Cancer Plan, including the principles of the Patient-Centred Cancer Care Culture¹⁹. The preparation of the programme is under the responsibility of the Czech Oncological Society. The Ministry of Health shall set up a National Council for the Implementation of the NOP, which shall play a coordinating role in the preparation, implementation and evaluation phases.

The reform shall be completed by 31 December 2025.

Reform 2: Supporting and enhancing the quality of preventive screening programmes

The reform shall focus on enhancing the scope and quality of cancer prevention programmes with the aim to reduce morbidity and mortality of cancer cases, limit the costs of treatment at advanced stages of the disease and increase life expectancy and quality of life. The measures include:

- appointment of the National Screening Centre, as the body responsible for coordination of cancer screening programs in the Czech Republic;
- enhancing the scope, accessibility, performance and impact of the existing screening programmes, in particular by increasing the coverage of the target population. For example, the coverage of the target population by the colorectal cancer screening programme shall increase to at least 40% ;

¹⁹ https://ec.europa.eu/health/sites/default/files/non_communicable_diseases/docs/eu_cancer-plan_en.pdf

- piloting of new screening programmes, including their verification through population and clinical studies. In particular, an early lung cancer detection programme shall be launched.
- setting up a system to plan new prevention programmes and estimate their cost-effectiveness and impact in the public health insurance system;
- creation of a database for across-the-board monitoring and evaluation of screening programmes, including a broad quality indicator panel and efficiency assessment.

The measure shall be completed by 30 June 2026.

Investment 1: Establishment of the Czech Oncology Institute

The investment focuses on building the Czech Oncology Institute in Prague with the aim to provide cancer prevention, diagnosis and all treatment modalities, in one single point-of-care. The investment shall include the construction of a new building and acquisition of equipment (including, among others clinical equipment and information and communications technology equipment and safety equipment). The objective is also to establish a cancer centre with an international outreach in the Central and Eastern Europe region. The aim is a capacity of 8500–11200 hospitalised patients per year.

The Ministry of Health shall submit by 15 March 2022 a set of necessary documents, including:

- Medical program/functional plan and draft design suitable for Design and Build procurement purposes,
- Feasibility study, including needs assessment in context of the wider health strategy, technical, operational and economic feasibility, sustainability in both of financial and staffing terms, and impact on provision of oncology care at regional and country level, including on the travelling time and professional proficiency.

These documents shall be validated by an independent authority by 31 December 2022.

The investment shall be completed by 30 June 2026.

Investment 2: Developing highly specialised oncological and haematological care

The investment aims at strengthening highly specialised cancer care in both Complex Oncology Centres and Centres of highly specialised haematology, by the acquisition of cutting-edge technologies and equipment. The investment shall enable the oncology centres to provide diagnosis and cancer treatment based on the principles of precision and personalised medicine, which would improve the diagnosis and treatment in particular of rare cancer types. The concept of precision medicine covers in particular theranostics, advanced visualisation methods, individualised cell and gene therapies and modern radiotherapy. At least ten Complex Oncology Centres and Centres for highly specialised haematology shall be supported.

The investment shall be completed by 30 June 2026.

Investment 3: Establishment and development of the Centre for Cancer Prevention and Infrastructure for Innovative and Supportive Care at the Masaryk Memorial Cancer Institute

The investment aims at increasing the capacity and developing innovative cancer prevention and care in the Masaryk Memorial Cancer Institute in Brno. First, the investment includes the construction of a new facility of the Centre for Cancer Prevention, which shall increase the number of cancer prevention programmes (primary, secondary and tertiary) and separate preventive care from care

facilities (to cater for anti-epidemic and psychosocial aspects). The aim is that the annual number of interventions at the Cancer Prevention Centre increases by 30 % compared to 2019. Second, new facilities shall be created for innovative and supportive cancer care, namely the First Contact Centre, the Clinical Trial Centre, the Support Care Centre and the Education Centre. The Support Care Centre shall allow for piloting a new support programme for cancer survivors, the results of which may then be transferred to other cancer centres in the Czech Republic. The aim is that the annual number of clients of the Innovative and Supportive care at the Masaryk Memorial Cancer Institute increases by 20% compared to 2019.

The investment shall be completed by 31 December 2025.

DD.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
236	Reform 1: National Oncological Programme	Milestone	National Oncological Programme of the Czech Republic 2022-2030	Approval of the National Oncological Programme 2022-2030 by the government				Q4	2021	The National Oncological Programme shall be prepared under the responsibility of the Czech Oncology Society in consultation with key actors and stakeholders, in particular the Ministry of Health, National Oncology Centres, Centres of highly specialised cancer and haematology care, Institute of Health Information and Statistics, representatives of healthcare providers, health insurance companies and patients associations.
237	Reform 2: Supporting and enhancing quality of preventive screening programmes	Milestone	Appointment of an institution responsible for coordination of oncological screening programs	National Screening Centre appointed by the government as the body responsible for coordination of cancer screening programmes				Q4	2024	The National Screening Centre shall be responsible for: • coordination, planning, monitoring and evaluation of the screening programmes • setting-up a predictive system to plan new prevention programmes and estimate their cost-effectiveness and impact in the public health insurance system; • building a database for monitoring and evaluation of screening programmes, including setting up a scoreboard of quality indicators • piloting new screening programmes
238	Reform 2: Supporting and enhancing quality of preventive screening programmes	Target	Increase in the coverage of the target population by the colorectal cancer screening programme		%	34	40	Q2	2026	The participation of the target population in the appropriate screening test (e.g. biennial Faecal Occult Blood Test) shall increase to at least 40%.
239	Reform 2: Supporting and enhancing quality of preventive	Target	Launch of the new early lung cancer detection programme			0	1	Q4	2024	An early lung cancer detection programme shall be launched

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
	screening programmes										
240	Investment 1: Building and establishment of the Czech Oncological Institute	Milestone	Feasibility study validated by an independent authority	Validation of a feasibility study by an independent authority					Q4	2022	Validation by an independent authority of: - Medical program/functional plan and a draft design suitable for Design and Build procurement purposes, - Feasibility study, including needs assessment in context of the wider health strategy, technical, operational and economic feasibility, sustainability in both of financial and staffing terms, and impact on provision of oncology care at regional and country level, including on the travelling time and professional proficiency. The feasibility study recommended guidelines have been presented by the EC in the “Guide to CBA of Investment Projects, December 2014.
241	Investment 1: Building and establishment of the Czech Oncological Institute	Milestone	The Czech Oncology Institute put in operation	An operating licence issued by the Ministry of Health to the Czech Oncology Institute					Q2	2026	Construction works completed and an operating licence obtained. The capacity shall be at least 300 beds for in-patient care (leading to an increase of the number of beds for cancer treatment by the healthcare provider concerned by at least 50 beds) The construction shall be subject to open and public tender procedures.
242	Investment 2: Developing highly specialised oncological and hematological care	Target	Number of supported facilities providing oncological and hematological care		Number of supported health facilities	0	10		Q2	2026	Support shall be provided to the Complex Oncology Centres and Centres of highly specialised oncology and hematological care through a grant scheme administered by the Ministry of Health, with a total allocation of EUR 64 920 000. At least ten centres shall be supported in acquisition of cutting-edge technologies and equipment allowing for personalised medicine. The selection of projects to be supported shall ensure

Seq. Num.	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
243	Investment 3: Establishment and development of the Centre for Cancer Prevention and Infrastructure for Innovative and Supportive Care at the Masaryk Memorial Cancer Institute	Milestone	Cancer Prevention Centre at the Masaryk Memorial Cancer Institute	The new Cancer Prevention Centre at the Masaryk Memorial Cancer Institute put in operation				Q4	2025	balanced geographical coverage. Only public healthcare providers shall be supported. Entry into use of new facilities of the Cancer Prevention Centre at the Masaryk Memorial Cancer Institute. Transfer of existing capacities to new premises completed. The construction shall be subject to open and public tender procedures. A needs assessment shall be carried out prior to the launch of the tender.
244	Investment 3: Establishment and development of the Centre for Cancer Prevention and Infrastructure for Innovative and Supportive Care at the Masaryk Memorial Cancer Institute	Milestone	Expansion of facilities for Innovative and Supportive Care at the Masaryk Memorial Cancer Institute	New facilities for Supportive and Innovative care put in operation				Q4	2025	Entry into operation of the new facilities of the First Contact Centre, the Clinical Trial Centre, the Support Care Centre and the Education Centre. The construction shall be subject to open and public tender procedures. A needs assessment shall be carried out prior to the launch of the tender. The pilot project on the Programme of Cancer Survivors shall be completed.

REPowerEU CHAPTER

The objective of the REPowerEU chapter of the Czech recovery and resilience plan is to support the development of renewable energy sources by designating RES acceleration areas, simplifying RES procedures, while also preparing the electric grid to increase its connectivity capacity. These measures jointly contribute to incentivise the take-up of renewables and strengthen energy security. The REPowerEU chapter also aims to improve the energy efficiency of the building stock, decarbonise road transport by lowering energy demand and reduce dependence on fossil fuels, and adapt university programmes to meet the demand for green skills.

Of the 20 measures in the Czech REPowerEU chapter, six have a cross-border dimension. The largest investment with a cross-border dimension concerns construction, strengthening, reconstruction and modernisation of the electricity distribution systems. Other notable measures are the development of photovoltaics and the comprehensive reform of the Renovation Wave advisory system.

The REPowerEU chapter contributes to addressing the country specific recommendations to reduce overall reliance on, and consumption of fossil fuels by accelerating the deployment of renewables and facilitating their integration into the electricity system, including through further streamlining permit procedures and making grid access easier and decreasing the use of fossil fuels in the Czech transport system, and to increase the energy efficiency of district heating systems and of the building stock by incentivising deep renovations and renewable heat sources.

It is expected that no measure in the REPowerEU chapter does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigation steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

EE. COMPONENT 7.1: RENEWABLE ENERGY AND ELECTRICITY INFRASTRUCTURE (REPOWEREU)

The purpose the component is to contribute to the achievement of the 2030 energy and climate targets for Czechia by facilitating the increase of renewable energy sources into the Czech energy mix and deploying the adapted electricity infrastructure.

The objective of the reforms is to support the deployment of renewable energy projects by streamlining permit granting and administrative procedures for renewable energy sources while simplifying and increasing the transparency of the grid connection procedures.

The objective of the investments is to upgrade and develop the electricity distribution grids to enable the electricity system to integrate small- and large-scale renewable energy sources into the grid.

The component supports addressing the country specific recommendation to reduce overall reliance on, and consumption of fossil fuels by accelerating the deployment of renewables, including through further streamlining permit procedures and making grid access easier (CSR 4, 2022).

EE.1. Description of the reforms and investments for non-repayable financial support

Investment 1: Construction, refurbishment and upgrade of distribution networks

The objective of this measure is to accommodate the expected increase in demand for integrating the intermittent renewables into the distribution grid. At least 1989 MW of cumulative additional capacity for connection of renewable energy sources to the distribution networks in Czechia shall be achieved. The supported interventions – which may include but are not limited to the construction of new or extensions of existing lines (low medium and high voltage), the construction of new electrical stations, the renewal and expansion of existing substations, including the deployment of a new generation control system increasing dimensioning or installation of new transformers – aim to contribute to removing bottlenecks in the grids in view of maximizing the additional technical capacity for integration of new renewables.

The investment shall be completed by 31 March 2026

Investment 2: Scaled up measure Component 2.3 (Transition to Cleaner Energy Sources) Deployment of Photovoltaics

The objective of this measure is to scale up Investment 1 : Deployment of Photovoltaics in Component 2.3 (Transition to Cleaner Energy Sources).

The scaled-up part of the measure shall increase the installed capacity of sources of photovoltaic powers plants on the roof of companies' buildings.

The investment shall be completed by 31 March 2026.

Reform 1: Simplifying permitting procedures for renewables

The reform shall remove the requirement to obtain a construction permit, a license to produce electricity and a zoning consent decision for renewable power installations with a total installed

capacity of up to 50 Kw, as well as remove the grid connection authorization for the installations up to 10kW.

The reform shall simplify the permitting procedure for renewable energy installations with an installed capacity above 1MW. Those installations shall be considered as of public interest and shall benefit from a preferential treatment as regards zoning permits and building permits.

The reform shall be completed by 31 March 2023

Reform 2: Accelerating and digitalizing permitting process for renewables

The reform shall set differentiated, binding maximum deadlines for all relevant stages of the procedure based on the capacity of the renewable energy installations.

The reform shall establish a digital one stop shop, acting as single point of contact to help applicants throughout the entire permitting procedure. The reform shall ensure that the different stages of the permitting procedure (e.g., construction permits, environmental permit, grid connection and licensing) are fully digitalized.

The reform shall be completed by 30 June 2025

Reform 3: Improving the predictability, transparency and availability of grid connection process

The objective of the reform is to improve the use of available electricity grid capacity and to facilitate the connection of renewable energy sources to the grid and self-consumption.

Sub-measure 1: Improve transparency of the grid connection procedure

The reform aims to remove barriers to grid connection process introducing binding time limits for the grid connection procedures, taking into account requirements on the duration of the permit-granting process under EU law; reducing the duration of the assessment and contract from 30 to 15 days for distribution system operators (DSO) (including low, medium and high voltage) and from 60 to 30 days for Transmission System Operator (TSO) (high voltage).

The objective of the reform is also to address the challenges linked to the overbooking of available capacities while enhancing the accountability of the DSO. New rules shall include specification of the time limits for reservation of grid capacities, the adaptation of rules for the re-release of unused capacities.

The reform aims to increase the transparency of the grid connection procedure through actions to raise awareness and provide visibility for market participants and network customers.

Every month, the three regional DSOs shall publish a transparency map on their website including for each of their respective areas of operation, information on available grid connection capacities for new connections at all voltages levels, and publish anonymised reasons for rejected requests at aggregate level and the expected date of modifications of the distribution network.

The reform shall contribute to connect to the electricity distribution grid at least 8000 MW of cumulative additional renewable energy sources in Czechia by 31 August 2026.

Sub-measure 2: Regulatory incentives for electricity network operators to increase grid flexibility

The reform aims to the revise the regulatory framework governing DSO/TSO investments and tariffs, in view to ensuring smooth integration of additional renewable energy sources into the Czech energy mix.

The reform shall be implemented by 31 March 2026.

EE.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
299	Investment 1 : Modernisation and digitalisation of the regional distribution systems –	Target	Completion of investments into modernisation of distribution networks in the Czech Republic		MW	0	1989	Q1	2026	At least 1989 MW of cumulative additional capacity for connection of renewable energy sources to the distribution networks in Czechia shall be achieved. The projects shall contribute to removing bottlenecks in the grids and maximizing the additional technical capacity for integration of new renewables. To show compliance with the capacity requirements mentioned above, a technical report prepared by an independent engineer shall be provided.	
300	Investment 2: Scaled up measure : Development of new photovoltaic energy sources	Target	Completion of a further 224,7MW installed capacity of FVE sources		MW	270	494,7	Q1	2026	New capacity of photovoltaic energy sources of 494,7 MW shall be installed and put into operation.	
301	Reform 1 : Simplifying permitting procedures for renewables	Milestone	Entry into force of the amended legislation	Provision in the law indicating the entry into force				Q3	2023	The legislation shall be amended to : - remove the requirement to obtain a construction permit, a license to produce electricity, and a zoning consent / zoning permit for renewable power installations with a total installed capacity of up to 50 Kw as well as remove the grid connection authorization for the installations up to 10 kW. - Accelerate and simplify the permitting procedure (building permit, zoning permit) and grid connection for installations above at least 1MW	
302	Reform 2 : Accelerating and digitalizing permitting process for renewables	Milestone	Entry into force of the amended legislations	Provision in the law indicating the entry into force				Q3	2024	The legislation shall be amended to: Set differentiated, binding maximum deadlines for all relevant stages of the procedure based on the capacity. The duration of the entire permit granting	

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											process (including grid connection) shall not exceed 2 years for renewable installations from 150 kW and one year for renewable installations below 150 kW. For solar installations in artificial structures with a capacity equal or below 100 kW, the permit granting process shall not exceed 1 month.
303	Reform 2 : Accelerating and digitalizing permitting process for renewables	Milestone	Digital one stop shop	Entry into operation of the web portal					Q2	2025	A digital one stop shop (web portal) shall be operational and have started to offer services, information guiding the applicant through the different administrative permit application process. The one stop shop shall act as a single contact point for investors/applicants for the handling and delivery of permits and involve, where appropriate, other administrative authorities. The web portal shall allow citizens and enterprises to introduce digitally demand for the different types of permits (construction, licensing, environmental permits) and grid connection procedures. The web portal shall integrate all stages of the procedures and also the functionality for applicants to follow-up online the status of the permits, exchange digitally the required documents, modify the request until the issuance of the permit. The different stages of the permitting procedure (e.g., construction permits, environmental permit, grid connection and licensing) are fully digitalized.
304	Reform 3 – Sub measure 1 Improve transparency of the grid connection procedure	Milestone	Entry into force of legislative and procedural changes	Provision in the law and decrees indicating the entry into force of the law or decree					Q1	2024	The legislation shall be amended to: - Empower DSO to cancel the reservation of grid capacities only based on technical criteria and after demonstration of non-utilisation of the capacities. - Obligation of the distribution system operator to provide a written justification to the connection applicant for the lack of

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											connection capacity and to indicate the date and conditions for future connection - Set rules for the re-release of unused capacities - The Czech Energy Regulator shall review at least every sixth months , in each region the adequacy of a decision taken by the DSO to cancel the capacity. - Introduce a maximum binding time for grid connection to be specified in the grid connection agreement contracts - Reduce the deadlines for appeal in front of conciliation bodies between applicants and DSOs - Enhance the transparency and accountability of the grid connection procedure. - at least every month, DSOs (ČEZdi, PREdi, EG.D) shall publish online information on available grid connection capacities for new connections in their respective areas of operation, as well as publish aggregated anonymized connection requirements of accepted and rejected requests. DSO/TSO shall also provide clear and transparent information to system users about the status and treatment of their connection requests.
305	Reform 3 – Sub measure 1 Improve transparency of the grid connection procedure	Milestone	Publication of information on grid connection requests and capacities	Entry into operation of the interactive map					Q1	2024	An interactive map shall be published on the websites of the three regional DSOs (E.GD, CEZ and PRE) and displays the following information: - for each area of operation information on the available grid capacity at medium and high voltage levels. - For low voltage level, at the level of the transformer, station-aggregated anonymized information on the accepted and rejected requests (including the number of alternative connection

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											agreements), anonymised reasons for rejected requests at aggregate level and the expected date of modifications of the distribution network.
306	Reform 3 – Sub measure 1 Improve transparency of the grid connection procedure	Milestone	Publication of information on grid connection requests and capacities	Publication of information on grid capacity at all voltage levels					Q4	2024	The digital map shall display information on available grid capacities at all voltage levels operated by DSOs, including at low voltage level.
307	Reform 3 – Sub measure 1 Improve transparency of the grid connection procedure	Target	Grid connection authorisation for renewable power plant capacity	Total connected renewable capacity	MW	0	8 000		Q2	2026	At least 8 000 MW of cumulative additional renewable energy sources shall be connected to the electricity grid. The target covers all category of solar and wind power plants. A government database shall monitor progress towards corresponding targets.
308	Reform 3 – Sub measure 2: Regulatory incentives for electricity network operators to increase grid flexibility	Milestone	Decisions by the energy regulator						Q1	2026	The energy regulator shall: - Adopt a new Tariff methodology that reflects both fixed and operational costs of TSO and DSOs, including capital and operational expenditure, and provides clear, performance-based incentives for investments in energy efficiency, in renewable energy integration , in grid efficiency, flexibility services and innovation (for example digitalisation, demand response, energy storage and interconnection). - Require DSOs to include in their network development plans information on flexibility services, potential demand response, energy efficiency, energy storage facilities resources the DSO intend to use or invest in as an alternative to system expansion.

FF. COMPONENT 7.2 SUPPORTING DECENTRALISATION AND DIGITALISATION OF THE ENERGY SECTOR (REPOWER EU)

The objective of the component is to support the transition towards a new energy system based on decentralized renewable energy generation, digitalisation and increased participation of citizens. The component contributes to facilitate the uptake of new activities in the electricity sector such as storage, aggregation, energy sharing and new uses that support the flexibility and the decarbonisation of the entire electricity system.

The component supports addressing the country specific recommendation to reduce overall reliance on, and consumption of fossil fuels by accelerating the deployment of renewables and facilitating their integration into the electricity system (Country Specific Recommendation 4, 2022).

FF.1. Description of the reforms and investments for non-repayable financial support

Reform 3: Electricity Data Centre

The objective of the measure is to set up an Electricity Data Centre (EDC) to manage digital IT platforms collecting data on generation, consumption and flexibility in the market for power balance services (flexibility for ancillary services – “technical flexibility and providing technical functionalities to enhance the security and reliability of the operation of the electricity system).

The access to technical functionalities provided by of the EDC information system shall be non-discriminatory and be open to all market participants (including end consumers). Customers, distribution system operator, electricity suppliers and electricity market operators shall be able to access data they are entitled to under the relevant applicable legislation.

The reform shall be completed by 30 June 2026.

Reform 1: Energy communities

The objective of the reform is to establish a regulatory framework in view of incentivizing and facilitation the development of citizens and renewable energy communities.

The reform aims to introduce incentives for the development of energy communities and encourage their engagement in activities such as collective production and consumption within the energy community framework.

The amended rules shall implement the open participation principle, it shall not unduly restrict the collective self-consumption and production or introduce any kind of restrictions based on the size or geography. Energy Communities should be allowed to operate also in renewable heating, not only on the electricity market.

The reform shall be completed by 31 March 2026.

Reform 2: Energy Storage and Non fossil flexibility framework

This measure aims at establishing a comprehensive regulatory framework for flexibility services, for example energy storage, demand response, aggregation. The objective is to promote the development of innovative technical, technological and software solutions for energy flows optimization to ensure integration of renewable energy sources to the grid and enable the electricity system to adjust to the variability of electricity generation and consumption across different time horizons.

Furthermore, the reform aims to ensure the participation of energy communities, aggregators, self-consumers, active customers, energy storage assets, industrial demand response participants to the electricity market, while increasing overall flexibility of electricity system and decreasing the use of fossil fuels.

The reform shall ensure the market for non-fossil flexibility solutions is open to all participants coming from other Member States and shall not unduly restrict such participation..

The legislation shall facilitate market-based commercial energy storage investments and aims to be accompanied by additional financial support schemes to increase energy storage facilities.

The reform shall be implemented by 31 December 2024.

FF.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
309	Reform 3 Electricity Data Centre	Milestone	Entry into force of the legislation establishing the Electricity Data Centre	Provision in the law indicating the entry into force of Electricity Data Centre				Q1	2024	The Electricity Data Centre is established by law and its functionalities and obligations are defined by the law. In particular, the EDC shall: - register, at the request of the market participant, the assignment of transfer points involved in electricity sharing and transfer points involved in off-take at another off-take point in the data centre and transmit the registration information to the market operator, - allocate, at the request of the market participant, the share of electricity shared within the transfer points and allocate the share of own generated electricity at another market participant's point of consumption, - process electricity metering data for inclusion of electricity sharing in the deviation assessment and in the amount of electricity for which regulated and unregulated prices are paid in the electricity market, - provide traders with anonymised data recorded by the data centre with the transfer points of electricity consumption points and generation plants, including other data related to electricity sharing, - provide the market operators and the distribution system operators with metering data taking into account shared electricity. The access to technical functionalities provided by of the EDC shall be non-discriminatory and be open to all market participants. Customers, distribution system operator, electricity suppliers and electricity market operators shall be able to access data they are entitled to under the relevant applicable legislation.

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
310	Reform 3: Electricity Data Centre	Milestone	Entry into operation of the Energy Data Centre	Launch of the functionalities linked to energy sharing				Q3	2024	The Electricity Data Centre shall start the operation of functionalities linked to energy sharing (collection and provision of metering data, registration and data evaluation for the purpose of energy sharing).
311	Reform 3: Electricity Data Centre	Milestone	Entry into operation of the Energy Data Centre	Launch of functionalities linked to technical flexibility				Q1	2026	In addition to the functionalities linked to energy sharing, the Electricity Data Centre shall start the operation of functionalities linked to technical flexibility (i.e. flexibility that is explicitly managed by the Transmission System Operator (TSO) to compensate for system deviation and is certified to provide power balance services for that purpose, or by the Distribution System Operator (DSO) to distribute load on the distribution system or to manage voltage) -collection, provision and transmission of metering data - registration and data evaluation for the purpose of electricity storage, electricity sharing, provision and aggregation of technical flexibility, -collection and sharing data for balancing and long-term grid scheduling -market and master data registration - publish information on the state of the grid through a network light traffic systems, and possibilities for the activation of technical flexibility
312	Reform 1 : Energy communities	Milestone	Entry into force of the amended legislation on energy communities	Provision in the law indicating the entry into force of the law				Q1	2024	Entry into force of legislation establishing a regulatory framework for citizens and renewable energy communities. The reform shall introduce incentives for the development of energy communities and encourage collective production and

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										consumption within the energy community framework. The reform shall implement the open participation principle, it shall not unduly restrict the collective self-consumption and production or introduce any kind of unjustified restrictions based on the size or geography. Renewable and Citizen Energy Communities shall also be allowed to operate also in renewable heating, not only on the electricity market. The reform shall ensure every customer participating in energy sharing is entitled to receive a smart meter. Renewable and Citizen Energy Communities shall have the right to receive metering data on electricity supplies , metering data taking into account electricity shared within the energy community and evaluated data.
313	Reform 1 : Energy communities	Milestone	Progress report on investment in IT infrastructure	Publication of the report				Q4	2024	Publication of a report assessing the investments realized by DSOs in metering and billing systems, IT infrastructure as well as the gaps and future investment needs in view of ensuring energy sharing. The report shall be established by an independent third party.
314	Reform 1 : Energy communities	Milestone	Guidelines on energy communities	Publication on the website of the Ministry of Environment and Ministry of Industry of guidelines and template legal documents for the establishment of energy communities				Q1	2026	Guidelines and templated documents for the legal establishment of energy communities (including technical and economical feasibility studies, contracts and legal documents related to the establishment of the energy communities, the contractual relationships of the energy communities and its members), shall be published to guide the public and facilitate the creation of energy communities.
315	Reform 2 :	Milestone	Report on the need for non-fossil flexibility	Publication of the report on the website				Q3	2024	Publication of a forward-looking report on system flexibility need assessment and potential, covering a 5-year period. The report

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	Energy Storage and Non fossil flexibility framework			of the Ministry of Industry						shall evaluate and identify barriers for non-fossil flexibility in the market and propose relevant mitigation actions. The report shall also identify relevant financing instruments and sources to support the uptake of non-fossil flexibility via public or private sources. The report shall be established by an independent third party.
316	Reform 2 : Energy Storage and Non fossil flexibility framework	Milestone	Entry into force of the legislative changes	Provision in the law indicating the entry into force				Q4	2024	Entry into force of legislation establishing a regulatory framework on energy storage, aggregation, active customers, participation of industrial demand response participants to the energy market. The amended legislation shall include : • Concept of flexibility which allows services for example storage, demand aggregation and demand response; • A trading license for energy storage assets operators and aggregators for participating on energy market; • Definition of the rights and obligations of the operator of the energy storage assets and the demand aggregator in relation with other market participants; • The right and rules for an active consumer to operate a storage asset; • Provisions of contracts on aggregation and operating the energy storage assets; • Exclusion of double charging (concerning the electricity from the grid, then delivered back to the grid and consumed by the final customer). • The conditions for energy communities and collective self-consumers to participate to

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											aggregation, storage, electricity distribution, electricity production activities.
317	Reform 2 : Energy Storage and Non fossil flexibility framework	Milestone	Publication of the Flexibility Action Plan	Adoption by the government of the Action Plan					Q4	2024	The Action Plan shall define priorities of the developing of non-fossil flexibility and define a target for non-fossil flexibility, including demand response and energy storage for the next ten years. The Action Plan shall provide an investment trajectory to reach the identified potential and set out public financing and identify suitable private financing sources for supporting flexibility and storage technologies including timelines.

GG. COMPONENT 7.3: COMPREHENSIVE REFORM OF THE RENOVATION WAVE ADVICE IN THE CZECH REPUBLIC (REPOWER EU)

This component of the Czech plan aims to streamline the process of renovation project preparation, increase the expertise and capacity in the area of energy efficiency renovations, raise awareness of energy poverty and available solutions, and increase the number and quality of residential renovation projects.

The component supports addressing the country specific recommendation to increase the energy efficiency of district heating systems and of the building stock by incentivising deep renovations and renewable heat sources (Country Specific Recommendation 4 2022).

GG.1. Description of the reforms and investments for non-repayable financial support

Reform 1: One-stop-shops for energy communities and energy efficiency renovations

The reform shall be implemented by conducting an evaluation of the pilot operation of three regional one-stop-shops which provide households, enterprises and the public sector with advice on energy efficiency renovations. The evaluation shall be formalised in a study which draws lessons learned and recommends actions for improvement in the operation of regional one-stop-shops.

The reform shall also include support measures towards the education and information of municipalities and citizens on the concept and advantages of energy communities, including the creation of one stop shop to provide technical support on regulatory, technical, financial and organisational aspects.

The reform shall be implemented by 31 December 2025.

Reform 2: Data and methodological guidance and trainings for the advisory system

The reform shall be implemented by preparing data and methodological guidance to be used in the provision of advisory services, and by conducting trainings for professionals for the renovation wave. The methodological guidance shall include a module on energy poverty and how to advise vulnerable households. The aim of the reform is to build capacity in the area of energy efficiency renovation that can be leveraged to improve the quality of renovation projects implemented by Czech households.

The reform shall be implemented by 30 June 2025.

Investment 1: Provision of advisory services to households, enterprises and the public sector

The investment shall be implemented by providing advisory services to at least 120,000 household, enterprise, and public sector energy efficiency renovation projects via the new energy advisory structure and services. The aim of the investment is to increase the number and quality of energy efficient renovation projects implemented by households.

The reform shall be implemented by 30 June 2026.

Investment 2: Awareness raising

The investment shall be implemented by conducting a public awareness-raising campaign on energy efficiency which shall where appropriate, include emphasis on the reduction of energy consumption, building renovation and energy poverty. The aim of the campaign is to inform the broader public about the behavioural changes that can reduce energy consumption and help alleviate energy poverty.

The reform shall be implemented by 30 June 2025.

GG.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
318	Reform 1: One-stop-shops for energy communities and energy efficiency renovations	Milestone	One-stop shop for energy	Start of operation of the one stop shop				Q4	2024	Set up of and entry into operation of one stop shop (OSS) that provides technical support, facilitates access to early on finance (to contract services or invest in equipment) and information to set up an energy community. The OSS shall provide guidelines on legislative requirements and template documents to help with the licensing and permitting procedures. The OSS shall provide support and advice on energy efficiency renovations to households, enterprises, and the public sector.	
319	Reform 1: One-stop-shops for energy communities and energy efficiency renovations	Milestone	Evaluation of pilot operation of three One-stop-shops for energy	Evaluation study of the operation of three regional One-stop-shops				Q4	2025	Conducting an evaluation of the pilot operation of three regional One-stop-shops which provide advice on energy communities and energy efficiency renovations to households, enterprises, and the public sector	
320	Reform 2: Data and methodological guidance and trainings for the advisory system	Milestone	Data, methodological guidance	Data, methodological guidance				Q2	2025	Preparation of data and methodological guidance to be used in the provision of advisory services for households, enterprises, and the public sector. The methodological guidance shall include a module on energy poverty and how to advise vulnerable households.	
321	Reform 2: Data and methodological guidance and trainings for the advisory system	Target	Number of trainings provided		Number of trained professionals	0	100	Q2	2025	Trainings for at least 100 professionals for the renovation wave have been completed	
322	Investment 1: Provision of advisory services to households,	Target	Provision of advisory services to households, enterprises, and the public sector		Number	0	60 000	Q2	2025	The newly set-up advisory system shall provide advisory services to at least 60 000 household, enterprise, or public sector projects by Q2 2025	

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	enterprises, and the public sector									
323	Investment 1: Provision of advisory services to households, enterprises, and the public sector	Target	Provision of advisory services to households, enterprises, and the public sector		Number	60 000	120 000	Q2	2026	The newly set-up advisory system shall provide advisory services to at least 120 000 household, enterprise, or public sector projects by Q2 2026
324	Investment 2: Awareness raising	Target	Completion of a nation-wide awareness-raising campaign		Number of nation-wide campaigns	0	1	Q2	2025	Complete at least one nation-wide public awareness campaign on the reduction of energy consumption with elements of energy poverty related issues.

HH. COMPONENT 7.4: SCHOOL ADAPTATION – PROMOTING GREEN SKILLS AND SUSTAINABILITY IN UNIVERSITIES (REPOWEREU)

This component of the Czech recovery and resilience plan contributes to addressing the challenges related to the green transition of the education system, in particular by fostering the development of green skills among higher education students and the general population. The objective shall be achieved by revising the curricula of public universities, including by revising existing curricula and establishing new programmes, and by creating an offer of lifelong learning courses available to the general public. All programmes revised or created as part of this measure shall support green skills and have clearly defined learning outcomes in the areas of sustainability, climate change, environmental protection and biodiversity, with due regard to environmental, social and economic aspects. The component also aims at supporting public universities in the development of their medium- and long-term strategies in the area of green skills education, as well as in the establishment of strategic partnerships with third parties relevant to the new or adapted study programmes. The ultimate objective of this component is to adapt education to the changing needs of the labour market, address the lack of competent experts in the green and energy sectors, and ensure long-term employability.

HH.1. Description of the reforms and investments for non-repayable financial support

Reform 1: Transformation of universities to adapt to changing needs of the labour market

The objective of this reform is to adapt the learning offer of public universities to the increasing need of the labour market for experts in the fields related to the green transition. The reform shall establish at least 90 study programmes, following a call for proposals targeted at public universities. The expanded learning offer shall consist of 20 new study programmes, 50 new courses added to existing study programmes, and 20 new lifelong learning courses, including lifelong learning courses leading to micro-credentials. All programmes established as part of this measure shall foster green skills education and have defined learning outcomes in line with the European Skills, Competences, Qualifications and Occupations (ESCO) framework.

The reform shall be completed by 31 December 2025.

Investment 1: Sustainable and Green Transition Strategies

The measure aims at supporting public universities in the development of strategies for the sustainable and green transition. At least 20 public universities shall approve a Sustainable and Green Transition strategy, which shall establish the vision, priorities and objectives of the universities in the short- and medium-term in the area of green transition, including green skills education.

The investment shall be completed by 31 December 2024.

Investment 2: Establishment of strategic partnerships

The aim of this investment is supporting public universities in the establishment of strategic partnerships with third parties relevant to the green skills education, for example businesses, research institutions or social organisations. It aims to increase the quality and relevance of the new or adapted study programmes under Reform 1, by allowing the universities to involve practitioners in the design of the new courses. At least 20 strategic partnerships shall be formed.

The investment shall be completed by 31 December 2024.

HH.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
325	Reform 1: Transformation of universities to adapt to changing needs of the labour market	Milestone	Launch of a programme to support transformation of universities					Q4	2023	The call for projects supporting the adaptation of universities to changing needs of the labour market by promoting green skills development in study curricula shall be launched. The objective shall be to establish at least 20 new study programmes, add at least 50 new courses to existing study programmes, and establish at least 20 lifelong learning courses.	
326	Reform 1: Transformation of universities to adapt to changing needs of the labour market	Target	Establishment of new study programmes, new courses in existing study programmes and lifelong learning courses		Study programmes and courses	0	90	Q4	2025	The programme shall achieve the following: - At least 20 new study programmes (Bachelor, Master and/or PhD-level) shall receive accreditation. - At least 50 new courses (mandatory and/or optional) shall be added to the curricula of existing study programmes (Bachelor, Master and/or PhD-level). - At least 20 new lifelong learning courses (including those leading to micro-credentials) shall be created and offered by universities. All programmes and courses shall develop green skills and define learning outcomes in accordance with the European Skills, Competences, Qualifications and Occupations (ESCO) framework.	
327	Investment 1: Sustainable and Green Transition Strategies	Target	Approval of new or extended Sustainable and Green Transition Strategies by public universities		Strategies	0	20	Q4	2024	At least 20 public universities shall approve new or extended Sustainable and Green Transition Strategies. The strategies shall formulate the vision, priority areas, and objectives, necessary to support universities’ green transition in the short- and medium-term, including green skills education.	
328	Investment 2: Establishment of strategic partnerships	Target	Establishment of strategic		Strategic partnerships	0	20	Q4	2024	20 strategic partnerships between public universities and a third party developing green skills education shall be established.	

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			partnerships by public universities							

II. COMPONENT 7.5 DECARBONISATION OF ROAD TRANSPORT (REPOWEREU)

This component of the Czech recovery and resilience plan addresses the need to decarbonise the transport sector by deploying zero-emission vehicles and infrastructure in Czechia, in order to prepare for a rapid phasing out of fossil fuels in road transport sector.

The component aims to increase the uptake of zero-emission vehicles of various types in Czechia, as well as to encourage the development of recharging and hydrogen refuelling infrastructure through investments and reforms.

The component is linked to the implementation of the 2022 CSR 4, which underscores the need to reduce use of fossil fuels and fossil fuel import dependency of the country. The component addresses the CSR notably by seeking to decrease the use of fossil fuels in Czech transport system. The component is equally linked to the implementation of the 2023 CSR 4, which underscores the need to promote the uptake of zero-emission vehicles and boost the availability of high-capacity charging and refuelling infrastructure through new reforms in order to create enabling conditions for and to remove existing barriers to the deployment of vehicles and infrastructure.

II.1. Description of the reforms and investments for non-repayable financial support

Reform 1: National Action Plan for Clean Mobility and deployment targets for zero-emission mobility

The objective of the reform is to set a pathway for transition towards clean transport and rapid deployment of zero-emission mobility. The reform aims to build on Sustainable Urban Mobility Frameworks of Czech cities, presenting a pathway for Czechia to accelerate the deployment of zero-emission mobility and the roll-out of relevant refuelling and recharging infrastructure.

In light of the ongoing transition towards a rapidly decarbonised transport sector, the reform shall result in a percentage increase of the registered zero-emission vehicles for each vehicle category for 2025 and 2030, compared to 2022 baseline. The revised National Action Plan shall also set out dedicated national targets for different categories of zero-emission vehicles to be met by 2025 and 2030, respectively. The revised National Action Plan shall also set clear deployment targets for charging infrastructure and hydrogen refuelling stations aligned with the Alternative Fuels Infrastructure Regulation.

For the purposes of the reform, Czechia shall reach a deployment target of an increase of at least 70% in the number of zero-emission vehicles registered in the respective vehicle categories compared to the 2022 baseline. The reform shall also result in launching of public calls for minimum overall value of EUR 120 million between February 2022 and June 2026 to support deployment of zero-emission alternative fuels infrastructure, namely charging station and hydrogen refuelling stations.

The reform shall include a list of measures aimed at providing financial and fiscal incentives to increase the deployment of zero-emission vehicles and infrastructure, as well as a list of measures to aimed at creating a conducive environment for the deployment and operation of charging points, high-capacity charging stations, and hydrogen refuelling stations.

The Action Plan aims to be based upon an open discussion with relevant local actors. Industry and non-government organisations shall be consulted on the draft Action Plan before its finalisation.

The reform shall be completed by 30 June 2026.

Reform 2: Tax measures in support of zero-emission mobility

The objective of the reform is to adjust the tax framework of Czechia to provide a facilitating environment for the uptake of zero-emission road vehicles by private companies. The reform complements Investment 4 of Component 2.4 and supports the need to further incentivise an increased level of deployment of zero-emission vehicles in line with Reform 1. The measure shall revise the Income Tax Act to amend the in-kind benefit for company cars provision by providing a higher level of taxation for both conventionally fuelled vehicles and low-emission vehicles (below 50gCO₂/km), while setting out a lower level of taxation for zero-emission vehicles resulting in an advantage for zero-emission vehicles. The reform aims to result in a substantial advantage to both employers and employees choosing zero-emission vehicles.

The reform shall also provide a tax benefit in the form of an accelerated depreciation for all zero-emission vehicles (categories M1, N1, N2, N3) for private companies. The measures shall amend the Income Tax Act to ensure that the possibility of accelerated depreciation is provided solely for zero-emission vehicles until at least 2027. The reform aims to provide motivation for companies to acquire new zero-emission vehicles, thus accelerating the greening of corporate fleets.

The reform shall be completed by 31 December 2024.

Reform 3: Improving the regulatory framework for renewable hydrogen

The reform envisages the updating the Czech Hydrogen Strategy to better respond to current challenges, conditions, and level of economic and technological progress in the hydrogen sector and its alignment with relevant EU requirements.

The reform shall define dedicated targets for the production and utilisation of hydrogen, with a primary focus on renewable hydrogen. The aim of the reform is to explore production balance scenarios, consumption requirements and projections in various segments of the hydrogen ecosystem, and to identify the import and export balance of hydrogen through EU hydrogen transmission network, while identifying any infrastructure bottlenecks.

The update of the Czech Hydrogen Strategy shall include an action plan which defines public financing priorities for different segments of the hydrogen ecosystem and set out timelines for launching relevant funding calls.

The reform shall be completed by 31 December 2025.

Reform 4: Enabling conditions for zero-emission alternative fuels infrastructure

The reform aims to simplify and ease the construction, permitting process, and operation of recharging infrastructure and hydrogen refuelling infrastructure.

The reform shall result in the adoption and entry into force of amendments to the Fuel Act . The reform shall amend the Fuel Act to favour refuelling stations that are authorised to sell only hydrogen. This benefit shall be in the form of a waiver from the requirement to pay fuel distributor's deposit upon registration of refuelling stations in Czechia.

The reform shall also result in the adoption of additional binding or non-binding measures or amendments to existing binding or non-binding measures for the purpose of simplifying and easing the construction, permitting and operation of the recharging and hydrogen refuelling infrastructure. Such additional measures may be legislative act, secondary legislation for example Government decrees, or technical measures and methodologies, and may be based on the list of measures prepared as part of Reform 1.

The reform shall be completed by 31 December 2025.

Reform 5: Incentivising zero-emission mobility through changes in highway vignette cost and structure

The reform aims to create a considerable incentive for the uptake of zero-emission road vehicles, namely of passenger cars and light commercial vehicles. The aim of this reform is to modify the highway vignette fees and cost structure to lead to an increase in the price of highway vignette fees for conventional vehicles while maintaining existing exemption for zero emission vehicles only. The reform shall result in an increase of the annual highway vignette for M1 and N1 conventionally fuelled vehicles by no less than 50% compared to the 2022 baseline.

The reform shall be completed by 31 December 2024.

Investment 1: Scaled up measure: Aid for purchase of vehicles – zero-emission vehicles for private companies

The investment is intended to be a scale up of the existing measure of Component 2.4 (Investment 4) of the same name. Taking the two measures together, the overall investment from the Czech Plan shall result in 5 800 zero emission cars and vans.

The investment shall be completed by 30 June 2025.

II.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
329	Reform 1: National Action Plan for Clean Mobility and deployment targets for zero-emission mobility	Milestone	Revision of the National Action Plan for Clean Mobility	Adoption by the Government of the revision of the National Action Plan for Clean Mobility				Q2	2024	The Government shall adopt a revision of the National Action Plan for Clean Mobility, defining a pathway for Czechia to accelerate the deployment of zero-emission mobility and the roll-out of relevant recharging and hydrogen refuelling infrastructure. The Action Plan shall be consistent with relevant EU legal requirements (such as, the Alternative Fuel Infrastructure Regulation, Renewable Energy Directive, Clean Vehicles Directive, the Trans-European Transport Network Regulation) and with Czechia's National Energy and Climate Plan and the National Air Pollution Control Programme. The Action Plan shall define dedicated targets for the increase of number of zero-emission vehicles registered in Czechia in respective categories (M1-passenger cars, N1 - light commercial vehicles; N2 and N3 - heavy-duty vehicles, based on UNECE standards), to be met by 31 December 2025 and 31 December 2030. The dedicated targets for zero-emission vehicle registrations for 2025 shall reflect a requirement of reaching an increase of at least 70% in the number of zero-emission vehicles registered in the respective vehicle categories compared to the 2022 baseline. The Action Plan shall define dedicated targets for charging infrastructure and hydrogen refuelling stations, in line with relevant legal requirements of the Alternative Fuels Infrastructure Regulation. The Action Plan shall include a list of measures to provide financial and fiscal incentives to further incentivise deployment of zero-emission vehicles and infrastructure.	

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										The Action Plan shall also present a list of additional measures aimed at creating a conducive environment for deployment and operation of recharging infrastructure and hydrogen refuelling station, notably easing the construction, permitting, and operation for the relevant infrastructure. Relevant stakeholders, such as industry representatives and non-government organisations, shall be consulted on the draft Action Plan before its finalisation.
330	Reform 1: National Action Plan for Clean Mobility and deployment targets for zero-emission mobility	Target	Increasing the number of zero-emission vehicles registered		Percentage	0	70%	Q2	2026	The target refers to a minimum percentage increase in the number of zero-emission vehicles registered in respective vehicle categories (M1 - passenger cars, N1 - light commercial vehicles; N2 and N3 - heavy-duty vehicles, based on UNECE standards) by 31 December 2025 in Czechia compared to the 2022 baseline. Official data shall be reported by the end of 31 March 2026 to the European Alternative Fuels Observatory for monitoring purposes.
331	Reform 1: National Action Plan for Clean Mobility and deployment targets for zero-emission mobility	Milestone	Support for accelerated deployment of alternative fuels infrastructure	Publication of funding calls by Ministry of Transport for the deployment of electric charging infrastructure and hydrogen refuelling stations				Q2	2026	Czechia shall launch public calls under a funding scheme for a minimum overall value of EUR 120 million to support deployment of alternative fuels infrastructure, namely electric charging infrastructure and hydrogen refuelling stations in Czechia, aimed at recharging or refuelling zero-emission light-duty vehicles and heavy-duty vehicles. For the purposes of fulfilment of the milestone, Czechia shall also provide the following information concerning the operation of the scheme between February 2022 and March 2026: the overall actual level of committed funding for infrastructure supported under the scheme;

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											- the number and type of infrastructure supported under the scheme; - the power output of charging stations, charging points, and capacity and pressure of dispensers of hydrogen refuelling supported under the scheme; - geographical location of the supported infrastructure.
332	Reform 2: Tax measures in support of zero-emission mobility	Milestone	Tax exemptions for promotion of deployment of zero-emission vehicles in the private companies	Entry into force of amendments of Income Tax Act					Q4	2024	The amended Income Tax Act shall set out an accelerated depreciation for all zero emission vehicles of all vehicle categories (M1 -passenger cars, N1 - light commercial vehicles; N2 and N3 - heavy-duty vehicles, based on UNECE standards) for corporate fleets. The Income Tax Act shall also be revised to change in-kind benefits for company car schemes based on CO2 emission performance of passenger cars. The amendment shall set out a differentiation in the in-kind benefits scheme between zero-emission vehicles and other types of vehicles, with zero-emission vehicles receiving the most advantageous treatment. The amendments shall provide incentives for both employees and employers.
333	Reform 3: Improving the regulatory framework for renewable hydrogen	Milestone	Revision of the Czech Hydrogen Strategy	Adoption by the Government					Q2	2024	The Czech Hydrogen Strategy shall be revised to define the priorities of developing primarily a renewable hydrogen-based ecosystem in Czechia. The revised strategy shall be based on an analysis of the various segments of the Czech hydrogen economy and take into account relevant EU requirements. The revision shall define dedicated targets for the production and utilisation of hydrogen, with a primary focus on renewable hydrogen. The revised Hydrogen Strategy shall be accompanied by a list of primary legislation, secondary legislation, technical norms, and methodologies whose adoption or amendment is

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											necessary to ensure alignment with the EU legal framework relating to hydrogen, especially the Renewable Energy Directive, as well as to provide enabling conditions for the development of the Czech hydrogen ecosystem. The list shall include expected indicative timelines for the adoption or amendments of such measures. The revision shall also include an action plan which aims to define public funding priorities for different segments of the hydrogen ecosystem and set out timelines for launching relevant funding calls. The revised Hydrogen Strategy shall also include an assessment and trajectory for suppliers of hydrogen and operators of hydrogen refuelling stations to supply renewable hydrogen at hydrogen refuelling stations in Czechia. Notably, the trajectory shall set a target for Czech hydrogen refuelling stations to cumulatively supply volumes of renewable hydrogen in line with the sub-targets of the Renewable Energy Directive and ensures that hydrogen refuelling stations which received support under General Block Exemption rules solely supply renewable hydrogen from 2035 onwards.
334	Reform 3: Improving the regulatory framework for renewable hydrogen	Milestone	Revision of the Czech Hydrogen Strategy – measures to promote uptake of hydrogen	Entry into force of amendments					Q4	2025	Out of the measures included on the list of measures in the previous milestone number 333, Czechia shall at least ensure the revision of the following binding measures: a) Energy Act (458/2000 Coll.) to define hydrogen as an energy carrier; b) Decree No. 108/2011 Coll., on gas measurement and revision of Decree No. 488/2021 Coll., on requirements for connection to the gas system, and c) Decree No. 345/2002 Coll., on determining measuring instruments for mandatory verification and measuring

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal		Quarter	Year	
											instruments that are subject to type approval in order to incentivise and ease the uptake of hydrogen, particularly pure hydrogen, in gas grids.
335	Reform 4: Enabling conditions for zero-emission alternative fuels infrastructure	Milestone	Preferential treatment for registration of fuel distributors authorized to sell hydrogen.	Entry into force of amendment to the Fuel Act					Q2	2025	Entry into force of amendments to the Fuel Act. The amendments shall benefit hydrogen refuelling stations over conventional fuel stations by granting them a waiver from fuel distributor's deposit upon registration.
336	Reform 4: Enabling conditions for zero-emission alternative fuels infrastructure	Milestone	Simplification of permitting process for construction of electric charging stations and hydrogen refuelling stations – additional measures	Adoption of measures and amendments to existing binding measures					Q4	2025	For the purpose of this milestone, additional binding or non-binding measures or amendments to existing binding or non-binding measures shall be adopted, resulting in the simplification and easing of the construction, permitting and operation of the charging infrastructure and hydrogen refuelling stations. The additional measures and revised existing measures may include primary legislation, secondary legislation, or technical norms and methodologies. Such additional measures may be based on the list of measures prepared as part of Reform 1.
337	Reform 5: Incentivising zero-emission mobility through changes highway vignette	Milestone	Revising the highway vignette costs	Entry into force of amendment of the Road Act					Q4	2024	Entry into force of amendments to the Road Act to modify the highway vignette fees and the cost structure of the highway vignette for vehicle categories below 3.5 tonnes (M1- passenger cars, N1 - light commercial vehicles based on UNECE standards), based on their CO2 performance. The amendments shall ensure a tax differentiation between conventional and low-emission vehicles below 50gCO2/km, and zero-emission vehicles of type M1 and N1, with zero-emission vehicles of the said types being exempted from highway vignette fees. The amendment shall also ensure an increase of the annual highway vignette for M1 and N1 conventionally fuelled vehicles by no less than 50% compared to 2022 baseline.

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
338	Investment 1: Scaled up measure: Aid for purchase of vehicles – zero-emission vehicles (electric, H2) for private companies	Target	Scale-up of target 119 of Component 2.4		Increase in the number	2 900	5800	Q2	2025	An increase of 2 900 additional units in the number of zero-emission vehicles, resulting in total 5 800 new zero-emission cars and vans.

JJ. COMPONENT 7.6 ELECTRIFICATION OF RAIL TRANSPORT (REPowerEU)

This component of the Czech recovery and resilience plan addresses the ongoing need to transition European transport sector towards more sustainable modes of transport, particularly by promoting the modal shift to rail.

The component aims to increase the electrification of Czech rail networks and is meant to modernise the Czech rail networks.

The component is linked to the implementation of the 2022 CSR 4, notably by seeking to decrease the use of fossil fuels in Czech transport system.

JJ.1 Description of investments for non-repayable financial support

Investment 1: Electrification in Brno region

The investment aims to complete electrification of a specific project in the Brno region, thus reducing reliance on fossil fuels in the local transport system. The investment shall result in the completion of the "Electrification Brno-Zastávka u Brna, stage 2", project at length of 9.98 km.

The implementation of the investment shall be completed by 31 December 2025.

JJ.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
339	Investment 1: Electrification of Brno region	Target	Completion of rail electrification project "Electrification of Brno- Zastávka u Brna, stage 2"		Km	0	9.98	Q4	2025	Completion of electrification project "Electrification of Brno Zastávka u Brna, stage 2" . The project shall altogether result in 9.98 kilometers of electrified rail line.

KK. COMPONENT 7.7 SIMPLIFYING ENVIRONMENTAL PERMITTING PROCESSES AND DEFINING AREAS FOR THE DEVELOPMENT OF RENEWABLE ENERGY SOURCES (REPOWER EU)

The component aims to simplify the environmental permitting process for renewable energy projects and accelerate the deployment of renewable energy sources through the creation of specific areas where administrative and permitting procedures are being streamlined and simplified.

The component supports addressing the country specific recommendation to reduce overall reliance on, and consumption of fossil fuels by accelerating the deployment of renewables, including through further streamlining permit procedures and making grid access easier (CSR 4, 2022).

KK.1. Description of the reforms for non-repayable financial support

Reform 1: Single environmental opinion

The objective of the measure is to introduce a single environmental opinion and support its implementation by the Czech administration. The reform on the Single Environmental opinion aims to simplify and streamline the environmental permitting process, including for renewable energy projects while taking into account the environmental interests of nature and landscape conservation and the requirements under EU law as well as other international legal requirements on public participation and access to justice in environmental matters.

The reform shall establish one single procedure covering different environmental statements issued under sectoral environmental legislation for the projects covered by the Construction Act and, if so requested by the project applicant, also for projects subject to an environmental impact assessment under the Environmental Impact Assessment Act (No. 100/2001 Coll.) The reform is expected to result in shorter environmental assessment processes for renewable energy projects including those falling under a full mandatory assessment or screening process.

The support to the implementation shall consist of the recruitment of additional staff to draft and implement methodological guidance and guidelines to support administrative bodies affected by the introduction of the Single Environmental Opinion (e.g., regional authorities, municipalities). In addition, the Single Environmental Opinion for projects subject to the Environmental Impact Assessment shall be made available via the national EIA/SEA Information system.

The measure shall be implemented by December 2024.

Reform 2: Renewable acceleration areas

The objective of the measure is to support the accelerated deployment of wind and solar in specific locations called “renewables acceleration areas”, with a total capacity of at least 3000 MW.

The reform includes the publication of a methodology and the adoption of a legislative framework for the designation of renewable acceleration areas as well as strengthening of administrative capacity for the implementation of the reform.

The reform shall be completed by 31 March 2026.

KK.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Seq. Num .	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
340	Reform 1: Single Environmental Opinion	Milestone	Entry into Force of the Single Environmental Opinion	Provision in the law indicating the entry into force of the law				Q3	2023	Entry into force of legislation on the Single Environmental Opinion. The opinion shall merge environmental permits procedure into a binding single opinion for all projects authorised under the Construction Act and projects subject to an environmental impact assessment, if requested by the project applicant. The law shall apply as of 1 January 2024 for the special structure defined by the Building Act and as of 1 July 2024 for other types of building. The legislation shall provide for the designation of the single authorities in charge of issuing the opinion, according to the different cases (e.g. regional authorities, municipal authority with extended competence or the Ministry of Environment). It shall also provide that for projects subject to the EIA, Single environmental opinion shall be available electronically in the EIA/SEA national information system.
341	Reform 1: Single Environmental Opinion	Target	Technical assistance to accelerate and improve the quality of environmental permitting procedures		Number of staff	0	36	Q4	2023	36 full-time staff shall be recruited for the implementation of the single environmental opinion reform.

Seq. Num	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
342	Reform 1: Single Environmental Opinion	Milestone	Publication of methodologies and templates by the Ministry of Environment	Publication of guidance				Q4	2024	The Ministry of Environment shall publish the methodological guidance for the state administration, that contains: 1) instruction and templates for the procedure where binding opinion of EIA is combined with SEO 2) instruction for the procedure when the SEO is issued separately, i.e. when the EIA takes place first and the SEO is issued afterwards. 3) guidance describing the governance, structural changes, allocation of competences and guiding the work of different state authorities. The methodologies shall include also templates including the SEO application.
343	Reform 2: Renewable acceleration areas	Milestone	Methodology for designating renewables acceleration areas	Publication of the methodology				Q4	2023	The methodology shall determine unified criteria for the selection and assessment of suitable areas for wind and solar energy development. This shall include the areas with the lesser environmental impact, none or low conflict with other interests, areas with sufficient potential of wind energy density, wind speed, solar irradiance and accessibility of transmission system. The financial incentives, mitigation measures and win-win solutions to improve ecosystem services in landscape shall be part of the documents attached to the methodology. The methodology shall be established in cooperation with relevant stakeholders, including through communication with public and transparent dialogue. Assistance and communication outreach actions on acceleration areas shall be provided by the Ministry of Environment to the regions and municipalities.
344	Reform 2:	Milestone	Framework supporting the renewable	Entry into force of legislative act on the designation of				Q4	2024	The legislative act shall establish the process for designating renewables acceleration areas within

Seq. Num	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year		
	Renewable acceleration areas		acceleration areas	renewable acceleration areas							the corresponding necessary areas for solar and wind technologies. An acceleration area shall be defined at national, regional or municipal level and it shall be defined in a way that renewable projects in the area have low environmental impact. An acceleration area is designed within a necessary area, which is itself designed based on the availability and potential of renewable energy sources, estimated energy demand as well as availability of relevant energy infrastructure. Each area shall include information on area (km2) and estimated installed capacity (MW) for wind and solar. The legislative amendments shall introduce specific simplified permitting applying to renewable energy installation within such renewables acceleration areas, resulting in easier procedures and shorter deadlines. A strategic environmental assessment (SEA) shall be carried out at the level of the area and establish a mitigation measures rulebook, exempting individual projects within the area from carrying out individual environmental impact assessment (unless there is evidence from the screening by the relevant authority that the individual project is highly likely to have significant adverse effects on the environment). At planning level, the renewables acceleration areas shall be subject to the public participation. The legislative amendments shall provide for project acceptance measures that may include, but are not limited to financial participation measures. Four full-time staff and one half time staff shall be recruited for the implementation of the renewable acceleration areas.
345	Reform 2:	Target	Technical assistance for the designation		Number of staff	0	4,5	Q4	2024		

Seq. Num	Related measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	Renewables acceleration areas		of renewables acceleration areas							
346	Reform 2: Renewables acceleration areas	Target	Designation of renewables acceleration areas for wind and solar energy development		MW	0	3000	Q1	2026	The set of renewables acceleration areas shall be designated with renewable energy capacity targets for most regions, the total combined capacity for wind and solar generation shall be at least 3000 MW.

SECTION 2: FINANCIAL SUPPORT

Financial contribution

The instalments referred to in Article 2(2) shall be organised in the following manner:

1.1. First Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
172	C 3.1: Innovation in Education in the Context of Digitalisation - Investment 2: Digital equipment for schools	Target	Number of digital devices purchased by schools for distance learning
72	C 1.6: Acceleration and Digitalisation of the Building Process - Reform 1: Implementation of the new construction law and zoning law into practice	Milestone	Entry into force of the new construction law
134	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 2: Small watercourses and water reservoirs	Milestone	Submission by the Ministry of Agriculture of the list of projects to be supported under investment 2
168	C 3.1: Innovation in Education in the Context of Digitalisation - Reform 1: Curricula reform and strengthening of IT education	Milestone	Approval of new curricula strengthening digital literacy and computational thinking
51	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 2: European Digital Media Observatory Hub (EDMO)	Milestone	Launch of the European Digital Media Observatory hub for CEE in the Czech Republic (CEDMO)
102	C 2.2: Reducing Energy Consumption in the Public Sector - Investment 1: Improving the energy performance of state buildings	Milestone	Adoption of the model contract by the Ministry of Industry and Trade for the Energy Performance Contracting method services with a guarantee
105	C 2.2: Reducing Energy Consumption in the Public Sector - Investment 2: Improving the energy performance of public lighting systems	Milestone	Adoption of programme documentation by the Ministry of Industry and Trade regarding measures to renovate public lightning systems
198	C 4.2: New Quasi-Equity Instruments for the Promotion of Entrepreneurship and Development of Czech-Moravian Guarantee and Development Bank (ČMZRB) as a National Development Bank - Reform 1: Development of the Czech-Moravian Guarantee and Development Bank as a National Development Bank	Milestone	Adoption of the medium-term strategy of the Czech-Moravian Guarantee and Development Bank (ČMZRB) approved by the bank's shareholders (represented by the Ministries of Industry and Trade, Finance and Local Development)
199	C 4.2: New Quasi-Equity Instruments for the Promotion of Entrepreneurship and Development of Czech-Moravian Guarantee and Development Bank (ČMZRB) as a National Development Bank - Reform 1: Development of the Czech-Moravian Guarantee and Development Bank as a National Development Bank	Milestone	Delivery of a management model for the new quasi-equity instrument

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
200	C 4.2: New Quasi-Equity Instruments for the Promotion of Entrepreneurship and Development of Czech-Moravian Guarantee and Development Bank (ČMZRB) as a National Development Bank - Investment 1: Development of a new line of quasi-equity and green loan instruments supporting entrepreneurship	Milestone	Funding agreement with the Czech-Moravian Guarantee and Development Bank as a National Development Bank (ČMZRB)
203	C 4.3: Anti-Corruption Reforms - Reform 2: Judiciary reform aimed at strengthening the legislative framework and transparency in the areas of courts, judges, prosecutors and bailiffs	Milestone	Entry into force of the Courts and Judges Act
208	C 4.3: Anti-Corruption Reforms - Reform 5: Control and audit	Milestone	Creation and implementation of an action plan on the administrative system of the coordinating body in particular as regards sufficient and systemic prevention of the conflict of interest in the context of the RRF.
211	C 4.3: Anti-Corruption Reforms - Reform 5: Control and audit	Milestone	Audit strategy ensuring independent and effective audit of the RRF implementation
212	C 4.3: Anti-Corruption Reforms - Reform 5: Control and audit	Milestone	Review of the definition of beneficial ownership as it relates to the RRF control system
223	C 5.1: Excellent Research and Development in the Health Sector - Investment 1: Public Research & Development support for priority areas of medical sciences and related social sciences	Milestone	Launch of a new Research & Development support program
226	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Reform 1: Creation of National Coordination Group for Support for Industrial Research	Milestone	Establishment of National Coordination Group for Support for Industrial Research
236	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Reform 1: National Oncological Programme	Milestone	National Oncological Programme of the Czech Republic 2022-2030
3	C 1.1: Digital services to citizens and businesses - Reform 2: eHealth services	Milestone	Definition of interoperability standards in accordance with the European Interoperability Framework for eHealth and definition of rules governing telemedicine
68	C 1.5: Digital Transformation of Enterprises - Reform 1: Creation of Platform for the digitisation of the economy	Milestone	Creation of Platform for the digitisation of the economy
146	C 2.7: Circular Economy, Recycling and Industrial Water - Reform 2: Finalisation and implementation of the circular Czechia strategy 2040	Milestone	Completion and adoption of the circular Czechia strategy 2040 by the Ministry of Environment
184	C 3.3: Modernisation of Employment Services and Labour Market Development - Reform 1: Development of labour market policies	Milestone	Establishment of the tripartite Re-skilling and Upskilling Committee

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
29	C 1.2: Digital Public Administration Systems - Investment 4: Creating the conditions for digital justice	Milestone	Analysis of data management and use of data in the justice sector and the deployment of a data warehouse
83	C 2.1: Sustainable Transport - Investment 1: New technologies and digitisation on railway infrastructure	Milestone	Definition of the set of projects for Investment 1
86	C 2.1: Sustainable Transport - Investment 2: Electrification of railways	Milestone	Definition of the set of projects for Investment 2
89	C 2.1: Sustainable Transport - Investment 3: Improving the environment (railway infrastructure support)	Milestone	Definition of the set of projects for Investment 3
92	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of level crossings with an increased safety
93	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of built cycle paths, sidewalks and barrier-free routes
94	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of modernised railway bridges or tunnels
131	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 1: Flood protection	Milestone	Notification of award of flood protection contracts
135	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 2: Small watercourses and water reservoirs	Target	T1: Completion of 50% of the small watercourses and water reservoirs projects
176	C 3.2: Adaptation of School Programmes - Reform 1: Transformation of universities to adapt to new forms of learning and changing needs of the labour market	Milestone	Launch of a programme to support transformation of universities
207	C 4.3: Anti-Corruption Reforms - Reform 5: Control and audit	Milestone	The system to collect, store and make available data in relation to all final recipients including all beneficial owners (as established by article 3, point 6, of the Anti-money laundering directive.
209	C 4.3: Anti-Corruption Reforms - Reform 5: Control and audit	Milestone	Measures preventing conflict of interest implemented by the Coordinating body.
210	C 4.3: Anti-Corruption Reforms - Reform 5: Control and audit	Milestone	Repository system
213	C 4.3: Anti-Corruption Reforms - Reform 5: Control and audit	Milestone	Guidance on the avoidance and management of conflict of interests
214	C 4.3: Anti-Corruption Reforms - Reform 5: Control and audit	Milestone	Procedures to avoid conflict of interests in line with Article 61 of the Financial Regulation
224	C 5.1: Excellent Research and Development in the Health Sector - Investment 1: Public Research & Development support for priority areas of medical sciences and related social sciences	Target	Award of public contracts to at least four Research & Development consortia
		Instalment Amount	EUR 1 066 888 563

1.2. Second Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
12	C 1.1: Digital Services to Citizens and Businesses -Investment 2: Development of open data and a public data fund	Target	Increase in the number of open data producers in the public administration publishing open data in the National Open Data Catalogue
140	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 4: Building forests resilient to climate change	Target	T1: Reforestation of 12 000 ha of areas by ameliorative and stabilising tree species
229	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 3: Aid for research and development in the environmental field	Target	Research and development in the environmental field
15	C 1.2: Digital Public Administration Systems - Investment 1: Development of information systems	Milestone	Implementation and operation of the CzechPOINT 2.0 and the CA AIS systems
16	C 1.2: Digital Public Administration Systems - Investment 1: Development of information systems	Milestone	Successful upgrade and operation of ePassport (ePasy) and EVC2 visa system
20	C 1.2: Digital Public Administration Systems - Investment 2: Development of core registries and facilities for eGovernment	Milestone	Completion of a fully operational software-defined data centre including data containers.
23	C 1.2: Digital Public Administration Systems - Investment 3: Cybersecurity	Milestone	Modernisation of the Security Information and Event Management System of the police of Czechia and extension of its use for cybersecurity protection of five additional information systems
25	C 1.2: Digital Public Administration Systems - Reforms 1: Centres of competence for supporting eGovernment, Cybersecurity and eHealth	Milestone	Full operation of three competence centres providing consulting services to authorities implementing the changes in information systems and eGovernment ecosystem foreseen under component 1.1 and 1.2
30	C 1.2: Digital Public Administration Systems - Investment 4: Creating the conditions for digital justice	Target	Increase in the number of conferencing rooms in the Justice system newly equipped and connected to enable video conferencing.
57	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 6: 5G Demonstrative application projects for cities and industrial areas	Target	Development and operation of reference applications for Smart Cities
90	C 2.1: Sustainable Transport - Investment 3: Improving the environment (railway infrastructure support)	Target	Completion of 26 projects from a predefined set of projects
95	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of modernised railway bridges or tunnels
96	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of level crossings with an increased safety

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
97	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of built cycle paths, sidewalks and barrier-free routes
132	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 1: Flood Protection	Target	T1: Completion of 15 projects aiming at establishing resilient flood protection.
150	C 2.7: Circular Economy, Recycling and Industrial Water - Investment 2: Circular solutions in businesses	Milestone	Award of all public contracts for projects investing in circular solutions in businesses by the Ministry of Industry and Trade
152	C 2.7: Circular Economy, Recycling and Industrial Water - Investment 3: Water saving in industry	Milestone	Award of all public contracts for projects to save and optimise water in the industry by the Ministry of Industry and Trade
161	C 2.9: Promotion of Biodiversity and Fight against Drought - Investment 1: Protection against droughts and floods of the city of Brno	Milestone	Notification of award of contracts for projects aiming at the protection against droughts and floods of the city of Brno.
228	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 2: Support for research and development cooperation (in line with Smart Specialization Strategy)	Target	Cooperation of SMEs with a public research organisation under National Centres of Competence
232	C 6.1: Increasing Resilience of the Health System - Investment 1: Creation of the Intensive Medicine Simulation Centre and optimisation of the education system	Milestone	Call for tender for the construction of the Intensive Medicine Simulation Centre
240	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Investment 1: Building and establishment of the Czech Oncological Institute	Milestone	Feasibility study validated by an independent authority
		Instalment Amount	EUR 660 565 003

1.3. Third Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
139	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 4: Building forests resilient to climate change	Milestone	Amendment to the ministerial decree on forest management planning (amendment to Decree No. 84/1996 Coll. on forest management planning)
78	C 2.1: Sustainable Transport - Reform 1: Creating alternatives to energy and space-intensive road transport	Milestone	Approval of the mobility plans
87	C 2.1: Sustainable Transport - Investment 2: Electrification of railways	Target	Completion of two projects from a predefined set of projects
142	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 5: Water retention in forest	Target	T1: Completion of 40 projects of torrent control (small scale wooden and natural stone dams) to slow down

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
			surface runoff and water retention projects in forests (retention and small reservoirs).
48	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Reform 2: Joint Strategic Technologies Support and Certification Group with the Strategic Technologies Board	Milestone	Establishment and appointment of certification network
32	C 1.3: High-Capacity Digital Networks - Reform 1: Improving the environment for the deployment of electronic communications networks	Milestone	Entry into force of measures prepared by the Ministry of Industry and Trade aimed at establishing a database of investment project plans and increasing the number of network quality measurements
99	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of modernised railway bridges or tunnels
		Instalment Amount	EUR 142 506 202

1.4. Fourth Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
110	C 2.3: Transition to Cleaner Energy Sources- Reform 1: Modernisation of distribution of heat in district heating systems	Milestone	Assessment of decarbonisation of district heating in Czechia
111	C 2.3: Transition to Cleaner Energy-Sources Reform 2: Modernisation of distribution of heat in district heating systems	Milestone	Assessment of the trajectories of sustainable supply of biomass in Czechia
55	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology-Investment 5: European Blockchain Services Infrastructure (EBSI) – DLT bonds for SME financing	Milestone	Grant agreement signed with the recipient for implementing the use-case for SMEs
127	C 2.5: Building Renovation and Air Protection - Investment 2: Replacement of stationary sources of pollution in households with renewable energy sources	Target	Projects contracted for reduction of energy consumption and reduction of CO2 emissions
128	C 2.5: Building Renovation and Air Protection - Investment 2: Replacement of stationary sources of pollution in households with renewable energy sources	Target	Reduction of energy consumption and CO2 emissions (35% implemented)
144	C 2.7: Circular Economy, Recycling and Industrial Water - Reform 1: Implementation of new legislation on	Milestone	Entry into force of the implementing decisions following the legislation on

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
	waste management in the Czech Republic		waste management prepared by the Ministry of Environment
1	C 1.1: Digital services to citizens and businesses - Reform 1: Conditions for quality data pool management and ensuring controlled data access	Milestone	Finalisation of data audit at the levels of the central government, and adoption of the conceptual document "Strategy of controlled access to data to ensure conditions for quality management of the public administration data collection" by the Government, forming a basis for new data management legislation
7	C 1.1: Digital services to citizens and businesses - Investment 1: Digital services for end users	Milestone	Full operation of the Single Digital Gateway
8	C 1.1: Digital services to citizens and businesses - Investment 1: Digital services for end users	Milestone	Completion of new information systems
13	C 1.1: Digital services to citizens and businesses - Investment 3: Digital services for justice	Milestone	Deployment of a new technology platform of the Justice Portal, which shall make digital services available to citizens and shall be connected to the central Citizen's Portal
14	C 1.1: Digital services to citizens and businesses - Investment 3: Digital services for justice	Target	Equipment of courtrooms with audio-visual data recorders
27	C 1.2: Digital Public Administration Systems - Reform 2: Development of systems supporting eHealth	Milestone	Extension of Shared Drug Recording (ePrescription) to narcotics and psychotropic substances and to electronic vouchers for medical devices
202	C 4.3: Anti-Corruption Reforms - Reform 1: Protection of whistle-blowers	Milestone	Entry into force of the law on the protection of whistle-blowers and the accompanying amending law
59	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 7: Czech Rise-Up programme	Target	Support of projects aiming at innovation in medical and digital solutions to cope with the effects of COVID-19 and with its economic and social consequences
79	C 2.1: Sustainable Transport - Reform 1: Creating alternatives to energy and space-intensive road transport	Milestone	Approval and entry into force of the new Freight Transport Concept
80	C 2.1: Sustainable Transport - Reform 1: Creating alternatives to energy and space-intensive road transport	Milestone	Approval of the transport service plans.
88	C 2.1: Sustainable Transport - Investment 2: Electrification of railways	Target	Completion of six additional projects from a predefined set of projects

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
91	C 2.1: Sustainable Transport - Investment 3: Improving the environment (railway infrastructure support)	Target	Completion of 11 additional projects from a predefined set of projects
343	C 7.7 Simplifying environmental permitting processes and defining areas for the development of renewable energy sources-Reform 2: Renewable acceleration areas	Milestone	Methodology for designating renewables acceleration areas
341	C 7.7 Simplifying environmental permitting processes and defining areas for the development of renewable energy sources-Reform 1: Single Environmental Opinion	Target	Technical assistance to accelerate and improve the quality of environmental permitting procedures
325	C 7.4: School adaptation – Promoting green skills and sustainability in universities-Reform 1: Transformation of universities to adapt to changing needs of the labour market	Milestone	Launch of a programme to support transformation of universities
100	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of built cycle paths, sidewalks and barrier-free routes
101	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of modernised railway bridges or tunnels
108	C 2.2: Reducing Energy Consumption in the Public Sector - Investment 3: Improving the energy performance of public buildings	Target	Award of 75 % of public contracts for building renovation projects achieving at least 30 % primary energy savings
136	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 2: Small watercourses and water reservoirs	Target	T2: Completion of 50% additional small watercourses and water reservoir projects
145	C 2.7: Circular Economy, Recycling and Industrial Water - Reform 1: Implementation of new legislation on waste management in the Czech Republic	Milestone	Entry into force of a national and regional waste management plan
154	C 2.8: Brownfields Revitalisation - Investment 1: Investment aid for regeneration of specific brownfield sites	Target	Entry into force of all subsidy contracts between the State Investment Fund and selected brownfield project holders
156	C 2.8: Brownfields Revitalisation - Investment 2: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for non-business use	Target	Entry into force of all contracts between the State Investment Fund and selected brownfield project holders
158	C 2.8: Brownfields Revitalisation - Investment 3: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for business use	Target	Entry into force of all public contracts for the regeneration of publicly owned brownfields for business use

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
183	C 3.2: Adaptation of School Programmes - Investment 2: Tutoring programmes	Target	Number of schools organising tutoring programmes
186	C 3.3: Modernisation of Employment Services and Labour Market Development - Reform 1: Development of labour market policies	Milestone	Database of reskilling and upskilling courses
192	C 3.3: Modernisation of Employment Services and Labour Market Development - Reform 2: Ensuring sustainability of financing of childcare facilities	Milestone	Entry into force of the law on childcare (amendment to Act No 247/2014 on the provision of childcare services in a child group)
193	C 3.3: Modernisation of Employment Services and Labour Market Development - Reform 3: Reform of long-term care	Milestone	Entry into force of the law on long-term care
301	C 7.1: Renewable energy and electricity infrastructure - Reform 1: Simplifying permitting procedures for renewables	Milestone	Entry into force of the amended legislation
340	C 7.7 Simplifying environmental permitting processes and defining areas for the development of renewable energy sources - Reform 1: Single Environmental Opinion	Milestone	Entry into Force of the Single Environmental Opinion
284	C4.1: Systemic support for public investment - Reform 4: The increase of effectiveness and enhancing the implementation of the Recovery and Resilience Plan	Milestone	Approval of a government resolution on increasing the administrative capacity for the implementation of the National Recovery and Resilience Plan (systematisation decision) and approval of the related budget
285	C 4.1: Systemic support for public investment- Reform 4: The increase of effectiveness and enhancing the implementation of the Recovery and Resilience Plan	Target	Increasing the number of people working on the Recovery and Resilience Plan by 2023
280	C 4.1: Systemic support for public investment-Reform 1: Methodological support for the preparation of projects in line with the EU objectives	Milestone	Establishment of the Coordination and Competence Centre and adoption of its management plan
205	C 4.3: Anti-Corruption Reforms - Reform 3: Collection and analysis of data on corruption	Milestone	Creation of methodology for measuring of corruption in the Czech Republic
		Instalment Amount	EUR 1 268 379 005

1.5. Fifth Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
143	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 5: Water retention in forest	Target	T2: Completion of 20 additional projects of torrent control (small scale wooden and natural stone dams) to slow down surface runoff and water retention projects in forests (retention and small reservoirs).
174	C 3.1: Innovation in Education in the Context of Digitalisation - Investment 2: Digital equipment for schools	Target	Number of schools supported with digital technologies and equipment to promote digital literacy and implement the new IT curricula
18	C 1.2: Digital Public Administration Systems - Investment 1: Development of information systems	Target	Contracting the execution of the listed information system projects forming the back-end basis of the information systems' development for public administration
84	C 2.1: Sustainable Transport - Investment 1: New technologies and digitisation on railway infrastructure	Target	Completion of two projects from a predefined set of projects.
56	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 5: European Blockchain Services Infrastructure (EBSI) – DLT bonds for SME financing	Target	Number of SMEs enabled to offer digital bonds on the basis of EBSI
64	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 11: Digital regulatory sandboxes in line with EU priorities	Milestone	Launch of the digital regulatory sandbox
113	C 2.3: Transition to Cleaner Energy Sources - Investment 2: Modernisation of distribution of heat in district heating systems	Milestone	Plan for investment in heat/power generation facilities
179	C 3.2: Adaptation of School Programmes - Investment 1: Development of selected key academic sites	Milestone	Award of contracts for the construction of new university facilities
231	C 6.1: Increasing Resilience of the Health System - Reform 1: Improvement of education of healthcare professionals	Milestone	Electronic system for management, administration and evaluation of training of healthcare professionals
274	C3.3: Modernisation of Employment Services and Labour Market Development - Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Milestone	Call for projects published for housing for children at risk
275	C3.3: Modernisation of Employment Services and Labour Market Development - Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Milestone	Call for projects published for facilities for children at risk
281	C 4.1: Systemic support for public investment -Reform 2: Methodological support and modernisation of public investment	Milestone	Adoption by the Government of the Czech Republic a new public procurement strategy and an action plan for its implementation
286	C 4.1: Systemic support for public investment-Reform 4: The increase of effectiveness and enhancing the implementation of the Recovery and Resilience Plan	Milestone	Approved media and communications plan for the revised Recovery and Resilience Plan

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
304	C 7.1: Renewable energy and electricity infrastructure- Reform 3 – Sub measure 1 Improve transparency of the grid connection procedure	Milestone	Entry into force of legislative and procedural changes
305	C 7.1: Renewable energy and electricity infrastructure- Reform 3 – Sub measure 1 Improve transparency of the grid connection procedure	Milestone	Publication of information on grid connection requests and capacities
309	C 7.2 Supporting decentralisation and digitalisation of the energy- Investment 1: Electricity Data Centre	Milestone	Entry into force of the legislation establishing the Electricity Data Centre
250	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology- Investment 2: European Digital Media Observatory Hub (EDMO)	Milestone	Launch of the extended CEDMO hub
256	C 1.7: Digital Transformation of Public Administration- Investment 2: Improvement of the management system for digitalised services	Milestone	Setting up the working groups
292	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 5: Aid for research and development in enterprises in line with the national RIS3 strategy	Target	Research and development in line with the RIS3 strategy
294	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 6: Aid for research and development in the field of transport	Target	Research and development in the field of transport
296	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 7: Aid for research and development in the environmental field	Target	Research and development in the environmental field
312	C 7.2 Supporting decentralisation and digitalisation of the energy- Reform 1 : Energy communities	Milestone	Entry into force of the amended legislation on energy communities
329	C 7.5 Decarbonisation of Road Transport - Reform 1: National Action Plan for Clean Mobility and deployment targets for zero-emission mobility	Milestone	Revision of the National Action Plan for Clean Mobility
333	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Reform 3: Improving the regulatory framework for renewable hydrogen	Milestone	Revision of the Czech Hydrogen Strategy
		Instalment Amount	EUR 687 612 357

1.6. Sixth Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
125	C 2.5: Building Renovation and Air Protection - Investment 1: Renovation and revitalisation of buildings for energy savings	Target	Projects contracted for reduction of energy consumption
148	C 2.7: Circular Economy, Recycling and Industrial Water - Investment 1: Building recycling infrastructure	Milestone	Grant decisions for projects investing in recycling infrastructure by the Ministry of Environment
141	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 4: Building forests resilient to climate change	Target	T2: Reforestation of additional 24 000 ha of areas by ameliorative and stabilising tree species
245	C1.1: Digital Services to Citizens and Businesses - Investment 2: Development of open data and a public data fund	Target	Increase in the number of new or improved open data sets published in the National Open Data Catalogue
9	C 1.1: Digital services to citizens and businesses - Investment 1: Digital services for end users	Milestone	Entry into operation of 4 information systems
276	C 3.3: Modernisation of Employment Services and Labour Market Development - Reform 4: Reform in the care of the children at risk	Milestone	Entry into force of an Amendment to the Act on Social and Legal Protection of Children and other legislation
302	C 7.1: Renewable energy and electricity infrastructure - Reform 2: Accelerating and digitalizing permitting process for renewables	Milestone	Entry into force of the amended legislation
31	C 1.2: Digital Public Administration Systems - Investment 4: Creating the conditions for digital justice	Target	Increase of the data storage capacity
36	C 1.3: High-Capacity Digital Networks - Reform 2: Supporting the development of the 5G ecosystem	Target	Publication of studies aimed at improving the deployment of 5G networks by the Ministry of Industry and Trade
38	C 1.3: High-Capacity Digital Networks - Investment 1: Building high-capacity connection	Milestone	Award of grant decisions for connecting address points with the very high-capacity network (VHCN) by the Ministry of Industry and Trade
43	C 1.3: High-Capacity Digital Networks - Investment 3: Supporting the development of 5G mobile infrastructure in rural investment-intensive white areas	Milestone	Award of grant decisions for connecting municipalities with high-capacity connection
45	C 1.3: High-Capacity Digital Networks - Investment 4: Scientific research activities related to the development of 5G networks and services	Milestone	Award of grant decisions for scientific research projects related to 5G networks
60	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 8: Fostering entrepreneurship and innovative firms	Target	Number of companies, entrepreneurs and individuals supported
85	C 2.1: Sustainable Transport - Investment 1: New technologies and digitisation on railway infrastructure	Target	Completion of six additional projects from a predefined set of projects.
103	C 2.2: Reducing Energy Consumption in the Public Sector- Investment 1: Improving the energy performance of state buildings	Target	Grant decisions signed for 75% of supported building renovation projects achieving at least 30% primary energy savings

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
98	C 2.1: Sustainable Transport - Investment 4: Road and rail safety (railway crossings, bridges and tunnels, cycle paths and barrier-free routes)	Target	Completion of level crossings with an increased safety
133	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 1: Flood Protection	Target	T2: Completion of additional 23 projects aiming at establishing resilient flood protection.
106	C 2.2: Reducing Energy Consumption in the Public Sector - Investment 2: Improving the energy performance of public lighting systems	Target	Grant decisions signed for 80% of projects for renovation of public lightning systems achieving at least 30 % primary energy savings
137	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 3: Land consolidation	Target	Completion of green infrastructure projects promoting biodiversity including bio centres, bio corridors and planting of locally typical greenery in the agriculture landscape (in ha of land served by the investment).
138	C 2.6: Nature Protection and Adaptation to Climate Change - Investment 3: Land consolidation	Target	Completion of environmental protection activities and adaptation to climate change (in ha of land served by the investment).
160	C 2.9: Promotion of Biodiversity and Fight against Drought - Reform 1: Amendment to the Water Management Act	Milestone	Amendment to the Water Management Act (Act No. 254/2001 Coll.) aiming at a systemic approach to management of drought and water scarcity.
170	C 3.1: Innovation in Education in the Context of Digitalisation - Investment 1: Implementation of the revised curriculum and digital skills of teachers	Milestone	Creation of a digital platform for effective sharing of educational resources
204	C 4.3: Anti-Corruption Reforms - Reform 2: Judiciary reform aimed at strengthening the legislative framework and transparency in the areas of courts, judges, prosecutors and bailiffs	Milestone	Entry into force of the law on proceedings in cases of judges, prosecutors and bailiffs
11	C 1.1: Digital Services to Citizens and Businesses - Investment 2: Development of open data and a public data fund	Milestone	Extension of National Open Data Catalogue with advanced functionalities
218	C 4.5: Development of the Cultural and Creative Sector - Reform 1 Legislative reform introducing multi-source financing of cultural institutions and registration of artists	Target	Number of cultural and creative projects supported
47	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Reform 1: Institutional reform of the coordination and support system for digital transformation of economy (incl. RIS 3)	Milestone	Implementation of organisational changes to reform the structure of public bodies overseeing digital transformation of the economy
49	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Reform 2: Joint Strategic Technologies Support and Certification Group with the Strategic Technologies Board	Target	Number of companies provided with certification
70	C 1.5: Digital Transformation of Enterprises - Investment 2: European Reference Testing and Experimentation facility	Target	Disbursement of funds to the European Reference Testing and Experimentation facility
73	C 1.6: Acceleration and Digitalisation of the Building Process - Reform 1: Implementation of the new construction law and zoning law into practice	Target	Purchase of equipment for building authorities

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
112	C 2.3: Transition to Cleaner Energy Sources - Investment 1: Development of new photovoltaic energy sources	Target	Increase of installed capacity of FVE sources
185	C 3.3: Modernisation of Employment Services and Labour Market Development - Reform 1: Development of labour market policies	Milestone	Entry into force of the amended Employment Act
273	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 3: Development and modernisation of social care infrastructure	Milestone	Amendment of Social Services Act concerning complaints
206	C 4.3: Anti-Corruption Reforms - Reform 4: Regulation of lobbying	Milestone	Entry into force of the law on lobbying
220	C 4.5: Development of the Cultural and Creative Sector - Reform 1: Legislative reform introducing multi-source financing of cultural institutions and registration of artists	Milestone	Entry into force of a legislative amendment allowing for cooperative multi-source financing of culture and introducing a registration of artists
196	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 3: Development and modernisation of social care infrastructure	Target	T1: Number of low-emission vehicles purchased for providers of social prevention, counselling or home-care services
234	C 6.1: Increasing Resilience of the Health System - Investment 2: Rehabilitation care for patients recovering from critical conditions	Target	Support of rehabilitation care
237	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Reform 2: Supporting and enhancing quality of preventive screening programmes	Milestone	Appointment of an institution responsible for coordination of oncological screening programs
239	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Reform 2: Supporting and enhancing quality of preventive screening programmes	Target	Number of participants in the new early lung cancer detection programme
282	C 4.1: Systemic Support for Public Investment - Reform 3: Financial support for the preparation of projects in line with EU objectives	Target	Number of project selected for support
287	C 4.1: Systemic support for public investment - Reform 4: The increase of effectiveness and enhancing the implementation of the National Recovery and Resilience Plan	Milestone	Upgrade of the repository system (AIS)
288	C 4.1: Systemic Support for Public Investment -Reform 4: The increase of effectiveness and enhancing the implementation of the National Recovery and Resilience Plan	Target	Increasing the number of people working on the Recovery and Resilience Plan by 2024
306	C 7.1: Renewable Energy and Electricity Infrastructure (REPowerEU) - Reform 3 – Sub measure 1: Improve transparency of the grid connection procedure	Milestone	Publication of information on grid connection requests and capacities
310	C 7.2 Supporting Decentralisation and Digitalisation of the Energy Sector - Reform 3: Electricity Data Centre	Milestone	Entry into operation of the Energy Data Centre
313	C 7.2 Supporting Decentralisation and Digitalisation of the Energy Sector	Milestone	Progress report on investment in IT infrastructure

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
	(REPOWER EU) - Reform 1: Energy communities		
315	C 7.2 Supporting Decentralisation and Digitalisation of the Energy Sector - Reform 2: Energy Storage and Non fossil flexibility framework	Milestone	Report on the need for non- fossil flexibility
316	C 7.2 Supporting Decentralisation and Digitalisation of the Energy Sector - Reform 2 : Energy Storage and Non fossil flexibility framework	Milestone	Entry into force of the legislative changes
317	C 7.2 Supporting Decentralisation and Digitalisation of the Energy Sector (REPOWER EU) - Reform 2 : Energy Storage and Non fossil flexibility framework	Milestone	Publication of the Flexibility Action Plan
318	C 7.3: Comprehensive Reform of the Renovation Wave Advice in the Czech Republic - Reform 1: One-stop-shops for energy communities and energy efficiency renovations	Milestone	One-stop shop for energy
327	C 7.4: School Adaptation – Promoting green skills and sustainability in universities - Investment 1: Sustainable and Green Transition Strategies	Target	Approval of new or extended Sustainable and Green Transition Strategies by public universities
328	C 7.4: School Adaptation – Promoting green skills and sustainability in universities (REPOWEREU) - Investment 2: Establishment of strategic partnership	Target	Establishment of strategic partnerships by public universities
332	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Reform 2: Tax measures in support of zero-emission mobility	Milestone	Tax exemptions for promotion of deployment of zero-emission vehicles in the private companies
337	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Reform 5: Incentivising zero-emission mobility through changes highway vignette	Milestone	Revising the highway vignette costs
342	C 7.7 Simplifying Environmental Permitting Processes and Defining Areas for the Development of Renewable Energy Sources - Reform 1: Single Environmental Opinion	Milestone	Publication of methodologies and templates by the Ministry of Environment
344	C 7.7 Simplifying Environmental Permitting Processes and Defining Areas for the Development of Renewable Energy Sources - Reform 2: Renewable acceleration areas	Milestone	Framework supporting the renewable acceleration areas
345	C 7.7 Simplifying Environmental Permitting Processes and Defining Areas for the Development of Renewable Energy Sources - Reform 2: Renewables acceleration areas	Target	Technical assistance for the designation of renewables acceleration areas
		Instalment Amount	EUR 1 791 660 357

1.7. Seventh Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
21	C 1.2: Digital Public Administration Systems - Investment 2: Development of core registries and facilities for eGovernment	Milestone	Completion of listed projects increasing the transmission capacity of the Central Point of Services and modernising and optimising communication and information infrastructure and information systems
71	C 1.5: Digital Transformation of Enterprises - Investment 3: Digital transformation of manufacturing and non-production companies and increase of their resilience	Target	Direct support to enterprises for digital transformation
261	C 2.1: Sustainable Transport - Investment 3: Improving the environment (railway infrastructure support)	Target	Completion of 19 additional projects from a predefined set of projects
117	C 2.4: Clean Mobility - Investment 2: Building infrastructure – Recharging points for private companies	Target	Number of recharging points deployed for private companies
118	C 2.4: Clean Mobility - Investment 3: Building infrastructure – Recharging points for residential buildings	Target	Number of recharging points deployed for residential buildings
119	C 2.4: Clean Mobility - Investment 4: Aid for purchase of vehicles – vehicles (electric, H2) for private companies	Target	Number of vehicles (electric, H2) for private companies
216	C 4.4: Enhancing the Efficiency of Public Administration - Reform 1: Increase efficiency, pro-client orientation and use of the principles of evidence-based decision-making in public administration	Target	Completion of training accredited by the Ministry of Interior on client-oriented approaches for front-office staff of central, regional or local public authorities
263	C 2.10 Affordable Housing - Reform 1: Entry into force of the Affordable Housing Act	Milestone	Affordable Housing Act in force
277	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Target	Housing area for children at risk acquired – 1st batch
298	C 5.3: A Strategically Managed and Internationally Competitive R&D&I Ecosystem - Reform 1: A strategically managed and internationally competitive R & D & I ecosystem	Milestone	Strengthening of strategic intelligence capacities, creation of an excellence programme, and adoption of a methodological guideline for support providers
303	C 7.1: Renewable Energy and Electricity Infrastructure - Reform 2: Accelerating and digitalizing permitting process for renewables	Milestone	Digital one stop shop

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
320	C 7.3: Comprehensive Reform of the Renovation Wave Advice in the Czech Republic (REPOWER EU) - Reform 2: Data and methodological guidance and trainings for the advisory system	Milestone	Data, methodological guidance
321	C 7.3: Comprehensive Reform of the Renovation Wave Advice in the Czech Republic (REPOWER EU) - Reform 2: Data and methodological guidance and trainings for the advisory system	Target	Number of trainings provided
322	C 7.3: Comprehensive Reform of the Renovation Wave Advice in the Czech Republic (REPOWER EU) - Investment 1: Provision of advisory services to households, enterprises, and the public sector	Target	Provision of advisory services to households, enterprises, and the public sector
324	C 7.3: Comprehensive Reform of the Renovation Wave Advice in the Czech Republic (REPOWER EU) - Investment 2: Awareness raising	Target	Completion of a nation-wide awareness-raising campaign
335	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Reform 4: Enabling conditions for zero-emission alternative fuels infrastructure	Milestone	Preferential treatment for registration of fuel distributors authorized to sell hydrogen
338	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Investment 1: Scaled up measure: Aid for purchase of vehicles – zero-emission for private companies	Target	Scale-up of target 119 of Component 2.4
		Instalment Amount	EUR 489 425 093

1.8. Eighth Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
147	C 2.7: Circular Economy, Recycling and Industrial Water - Reform 2: Finalisation and implementation of the circular Czechia strategy 2040	Milestone	Completion of a monitoring report evaluating the state of implementation of the Circular Czechia 2040 strategy
169	C 3.1: Innovation in Education in the Context of Digitalisation - Reform 1: Curricula reform and strengthening of IT education	Milestone	Implementation by schools of new curricula strengthening digital literacy and computational thinking
2	C 1.1: Digital Services to Citizens and Businesses - Reform 1: Conditions for quality data pool management and ensuring controlled data access	Target	Introduction of new data management methodologies in public administration
4	C 1.1: Digital Services to Citizens and Businesses - Reform 2: eHealth services	Target	Number of new telemedicine services introduced and made available to patients

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
5	C 1.1: Digital Services to Citizens and Businesses - Reform 2: eHealth services	Target	Completion of projects leading to the implementation of new digital health services.
6	C 1.1: Digital Services to Citizens and Businesses - Reform 2: eHealth services	Target	Connection of healthcare providers to the interoperability system according to interoperability rules for eHealth services
19	C 1.2: Digital Public Administration Systems - Investment 1: Development and improving individual information systems	Target	Successful operation of new or upgraded information systems of public administration (completion of the projects contracted under target 18)
24	C 1.2: Digital Public Administration Systems - Investment 3: Cybersecurity	Target	Number of information systems whose cybersecurity has been strengthened in line with Act No. 181/2014 Coll., on cybersecurity
26	C 1.2: Digital Public Administration Systems - Reforms 1: Centres of competence for supporting eGovernment, Cybersecurity and eHealth	Target	Consultations and assistance provided on topics related to the measures under component 1.1 and 1.2 in the scope of at least 5 man-days, provided to specific public administration bodies
28	C 1.2: Digital Public Administration Systems - Reform 2: Development of systems supporting eHealth	Milestone	Completion of projects consolidating and developing the electronic healthcare infrastructure in order to create interlinked databases and improve digital healthcare services
33	C 1.3: High-Capacity Digital Networks - Reform 1: Improving the environment for the deployment of electronic communications networks	Target	Completion of digital technical maps (DTM) objects for basic spatial situation
34	C 1.3: High-Capacity Digital Networks - Reform 1: Improving the environment for the deployment of electronic communications networks	Target	Completion of digital technical maps (DTM) objects for transportation and technical infrastructure networks
35	C 1.3: High-Capacity Digital Networks - Reform 1: Improving the environment for the deployment of electronic communications networks	Target	Completion of electronic communication quality measurements
37	C 1.3: High-Capacity Digital Networks - Reform 2: Supporting the development of the 5G ecosystem	Milestone	Publication of guidelines on the deployment of 5G networks by the Ministry of Industry and Trade
41	C 1.3: High-Capacity Digital Networks - Investment 2: Covering 5G corridors and promoting the development of 5G	Target	Completion of ensuring mobile signal coverage of railway wagons
42	C 1.3: High-Capacity Digital Networks - Investment 2: Covering 5G corridors and promoting the development of 5G	Milestone	Installation and testing of the deployment of an intelligent transport system (C-ITS).
46	C 1.3: High-Capacity Digital Networks - Investment 4: Scientific research activities related to the development of 5G networks and services	Target	Completion of scientific research projects related to 5G networks
52	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 2: European Digital Media Observatory Hub (EDMO)	Target	Publication of research results by CEDMO
58	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 6: 5G	Target	Completion of use cases for Smart Cities and for Industry 4.0

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
	Demonstrative application projects for cities and industrial areas		
63	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 10: Internationalisation of start-ups	Target	Support of start-ups international expansion via consulting, mentoring business advisory services, accelerator programmes
65	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 11: Digital regulatory sandbox in line with EU priorities	Target	Sandbox participants supported by the sandbox
69	C 1.5: Digital Transformation of Enterprises - Investment 1: European and national Digital Innovation Hubs	Target	Creation of functional and interconnected European and national Digital Innovation Hubs
77	C 1.6: Acceleration and Digitalisation of the Building Process - Investment 1: Reaping the benefits of digitising in the area of spatial planning and construction policy	Target	New or upgraded IT systems in the area of spatial planning or building permitting process
81	C 2.1: Sustainable Transport - Reform 1: Creating alternatives to energy and space-intensive road transport	Target	Increase in the number of passenger kilometres in passenger rail transport
82	C 2.1: Sustainable Transport - Reform 1: Creating alternatives to energy and space-intensive road transport	Milestone	Integration of Central Bohemia passenger transport
115	C 2.4: Clean Mobility - Investment 1: Building infrastructure for public transport in the city of Prague	Target	Number of recharging points for the city of Prague
120	C 2.4: Clean Mobility - Investment 5: Aid for purchase of vehicles (electric, H2) and infrastructure for municipalities, regions, state administration and other public entities	Target	Number of vehicles (electric, H2) for municipalities, regions, state administration
121	C 2.4: Clean Mobility - Investment 5: Aid for purchase of vehicles (electric, H2) and infrastructure for municipalities, regions, state administration and other public entities	Target	Number of charging stations for municipalities, regions, state administration and other public entities
123	C 2.5: Building Renovation and Air Protection - Reform 1: Renovation wave in the household sector	Milestone	Consultation and training services for renovation wave in the household sector and timetable for implementing measures included in air quality plans
124	C 2.5: Building Renovation and Air Protection - Reform 2: Support for energy communities projects	Target	Advisory services on energy communities
126	C 2.5: Building Renovation and Air Protection - Investment 1: Renovation and revitalisation of buildings for energy savings	Target	Reduction of energy consumption and reduction of CO2 emissions
129	C 2.5: Building Renovation and Air Protection - Investment 2: Replacement of stationary sources of pollution in households with renewable energy sources	Target	Reduction of energy consumption and reduction of CO2 emissions

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
130	C 2.5: Building Renovation and Air Protection - Investment 3: Support for pre-project preparation and awareness raising, education, training and information in the field of energy saving and reduction of emissions of greenhouse gases and other air pollutants	Target	Pre-project preparation projects, studies, trainings and community energy projects
149	C 2.7: Circular Economy, Recycling and Industrial Water - Investment 1: Building recycling infrastructure	Target	Completion of projects investing in recycling infrastructure
151	C 2.7: Circular Economy, Recycling and Industrial Water - Investment 2: Circular solutions in businesses	Target	Completion of projects investing in circular solutions in businesses
153	C 2.7: Circular Economy, Recycling and Industrial Water - Investment 3: Water saving in industry	Target	Completion of projects to save and optimise water in the industry
157	C 2.8: Brownfields Revitalisation - Investment 2: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for non-business use	Target	Completion of energy efficient revitalisation projects of brownfields owned by municipalities and regions for non-business use
159	C 2.8: Brownfields Revitalisation - Investment 3: Investment aid for the regeneration of brownfield sites owned by municipalities and regions for business use	Target	Completion of energy efficient revitalisation projects of brownfields owned by municipalities and regions for business use
162	C 2.9: Promotion of Biodiversity and Fight against Drought - Investment 1: Protection against droughts and floods of the city of Brno	Target	Completion of nature-based flood protection measures to protect the city of Brno
163	C 2.9: Promotion of Biodiversity and Fight against Drought - Investment 2: Rainwater management in urban agglomerations	Target	Increase of the volume of rainwater retained by rainwater management measures in urban areas
164	C 2.9: Promotion of Biodiversity and Fight against Drought - Investment 3: Protected areas including Natura 2000 sites and protected species of plants and animals	Target	Completion of projects aiming at the conservation of protected areas including Natura 2000 sites and of protected species of plants and animals.
165	C 2.9: Promotion of Biodiversity and Fight against Drought - Investment 4: Adaptation of aquatic, non-forest and forest ecosystems to climate change	Milestone	Completion of projects aiming at adapting aquatic, non-forest and forest ecosystems to climate change
173	C 3.1: Innovation in Education in the Context of Digitalisation - Investment 2: Digital equipment for schools	Target	Number of IT devices purchased for the school fund of mobile digital devices for disadvantaged pupils
181	C 3.2: Adaptation of School Programmes - Reform 2: Support of disadvantaged schools	Target	Number of disadvantaged schools supported
182	C 3.2: Adaptation of School Programmes - Reform 2: Support of disadvantaged schools	Milestone	Proposal of a new system of financing of schools according to socio-economic disadvantage
187	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 1: Development of labour market policies	Target	Number of people who received training in digital skills and skills needed for Industry 4.0

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
188	C 3.3: Modernisation of Employment Services and Labour Market Development - Reform 1: Development of labour market policies	Target	Number of regional training centres established to promote Industry 4.0
194	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 3: Development and modernisation of social care infrastructure	Target	T1: Number of community-based residential, outpatient, outreach, prevention and counselling facilities constructed or reconstructed
215	C 4.4: Enhancing the Efficiency of Public Administration - Reform 1: Increase efficiency, pro-client orientation and use of the principles of evidence-based decision-making in public administration	Target	Completion of five actions aiming at promoting evidence-informed decision making and improving policy coordination and strategic planning at the centre of government
219	C 4.5: Development of the Cultural and Creative Sector - Investment 1: Development of regional cultural and creative sectors	Target	Opening of new regional cultural and creative centres to public
221	C 4.5: Development of the Cultural and Creative Sector - Investment 2: Digitalisation of cultural and creative sector	Target	Number of completed projects of digitalisation of the cultural content
222	C 4.5: Development of the Cultural and Creative Sector - Investment 3: Creative vouchers	Target	Number of creative vouchers allocated to SMEs
225	C 5.1: Excellent Research and Development in the Health Sector - Investment 1: Public Research & Development support for priority areas of medical sciences and related social sciences	Target	Validation of at least four national Research & Development consortia and their integration in the Czech Research & Development system as national research authorities
233	C 6.1: Increasing Resilience of the Health System - Investment 1: Creation of the Intensive Medicine Simulation Centre and optimisation of the education system	Milestone	Intensive Medicine Simulation Centre put in operation
235	C 6.1: Increasing Resilience of the Health System - Investment 3: Building a centre for cardiovascular and transplant medicine	Milestone	Centre for Cardiovascular and Transplant Medicine fully operational
243	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Investment 3: Establishment and development of the Centre for Cancer Prevention and Infrastructure for Innovative and Supportive Care at the Masaryk Memorial Cancer Institute	Milestone	Cancer Prevention Centre at the Masaryk Memorial Cancer Institute
244	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Investment 3: Establishment and development of the Centre for Cancer Prevention and Infrastructure for Innovative and Supportive Care at the Masaryk Memorial Cancer Institute	Milestone	Expansion of facilities for Innovative and Supportive Care at the Masaryk Memorial Cancer Institute
278	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 4: Development and	Target	Housing area for children at risk acquired – 2nd batch

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
	modernisation of infrastructure in the field of care for children at risk		
319	C 7.3: Comprehensive Reform of the Renovation Wave Advice in the Czech Republic (REPOWER EU) - Reform 1: One-stop-shops for energy communities and energy efficiency renovations	Milestone	Evaluation of pilot operation of three One-stop-shops for energy
326	C 7.4: School Adaptation – Promoting green skills and sustainability in universities (REPOWER EU) - Reform 1: Transformation of universities to adapt to changing needs of the labour market	Target	Establishment of new study programmes, new courses in existing study programmes and lifelong learning courses
334	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Reform 3: Improving the regulatory framework for renewable hydrogen	Milestone	Revision of the Czech Hydrogen Strategy – measures to promote uptake of hydrogen
336	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Reform 4: Enabling conditions for zero-emission alternative fuels infrastructure	Milestone	Simplification of permitting process for construction of electric charging stations and hydrogen refuelling stations – additional measures
339	C 7.6 Electrification of Rail Transport (REPowerEU) - Investment 1: Electrification of Brno region	Target	Completion of rail electrification project “Electrification of Brno-Zastávka u Brna, stage 2”
		Instalment Amount	EUR 1 169 416 594

1.9. Ninth Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
10	C 1.1: Digital Services to Citizens and Businesses - Investment 1: Digital services for end users	Target	Completion of the listed projects leading to 13 942 722 new of filled forms sent by natural and legal persons to state authorities in a digital way (through portals or digital mailboxes)
39	C 1.3: High-Capacity Digital Networks - Investment 1: Building high-capacity connection	Target	Completion of address points connected with the very high-capacity network (VHCN)
40	C 1.3: High-Capacity Digital Networks - Investment 2: Covering 5G corridors and promoting the development of 5G	Target	Completion of enhanced 5G signal coverage of selected rail corridors
44	C 1.3: High-Capacity Digital Networks - Investment 3: Supporting the development of 5G mobile infrastructure in rural investment-intensive white areas	Target	Coverage of intervention areas

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
61	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 9: Funds for the development of preseed investments, strategic digital technologies and university spin-offs	Milestone	Launch of the Fund of funds and the investment of the three designated funds (pre-seed, strategic technologies and spin-off funds)
74	C 1.6: Acceleration and Digitalisation of the Building Process - Reform 1: Implementation of the new construction law and zoning law into practice	Target	Percentage of permitting procedures completed
104	C 2.2: Reducing Energy Consumption in the Public Sector - Investment 1: Improving the energy performance of state buildings	Target	Reduction of energy consumption
107	C 2.2: Reducing Energy Consumption in the Public Sector - Investment 2: Improving the energy performance of public lighting systems	Target	Reduction of energy consumption
109	C 2.2: Reducing Energy Consumption in the Public Sector - Investment 3: Improving the energy performance of public buildings	Target	Reduction of energy consumption
114	C 2.3: Transition to Cleaner Energy Sources - Investment 2: Modernisation of distribution of heat in district heating systems	Target	Primary energy savings resulting from the modernisation of heat distribution
116	C 2.4: Clean Mobility - Investment 1: Building infrastructure for public transport in the city of Prague	Target	Number of kilometres of dynamic charging road for the city of Prague
122	C 2.4: Clean Mobility - Investment 6: Aid for purchase of vehicles (battery trolleybuses and low-floor tramways) for public transport in the city of Prague	Target	Number of vehicles (battery trolleybuses and low-floor trams) for public transport in the city of Prague
155	C 2.8: Brownfields Revitalisation - Investment 1: Investment aid for regeneration of specific brownfield sites	Target	Completion of energy-efficient revitalisation projects of specific brownfields
171	C 3.1: Innovation in Education in the Context of Digitalisation - Investment 1: Implementation of the revised curriculum and digital skills of teachers	Target	Number of schools which received support to implement new IT curricula (digital skills of teachers and guidance)
175	C 3.1: Innovation in Education in the Context of Digitalisation - Investment 2: Digital equipment for schools	Target	Number of schools supported in counselling and mentoring on IT equipment and internal IT systems
177	C 3.2: Adaptation of School Programmes - Reform 1: Transformation of universities to adapt to new forms of learning and changing needs of the labour market	Target	Number of new accredited study programmes
178	C 3.2: Adaptation of School Programmes - Reform 1: Transformation of universities to adapt to new forms of learning and changing needs of the labour market	Target	Number of new reskilling and upskilling courses
227	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 1: Supporting the uptake of innovation in business practice	Target	Introduction of product, process or organisational innovations

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
22	C 1.2: Digital Public Administration Systems - Investment 2: Development of core registries and facilities for eGovernment	Milestone	Provision of cloud computing services to public authorities
180	C 3.2: Adaptation of School Programmes - Investment 1: Development of selected key academic sites	Target	Number of square metres of new university area
190	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 2: Increasing the capacity of pre-school facilities	Target	Number of new pre-school facilities
191	C3.3: Modernisation of Employment Services and Labour Market Development - Investment 2: Increasing the capacity of pre-school facilities	Target	Number of new places in pre-school facilities
195	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 3: Development and modernisation of social care infrastructure	Target	T2: Number of community-based residential, outpatient, outreach, prevention and counselling facilities constructed or reconstructed
201	C 4.2: New Quasi-Equity Instruments for the Promotion of Entrepreneurship and Development of Czech-Moravian Guarantee and Development Bank (ČMZRB) as a National Development Bank - Investment 1: Development of a new line of quasi-equity and green loan instruments supporting entrepreneurship	Target	Legal agreements signed with final beneficiaries and completion of the investment
230	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 4: Aid for research and development in synergy effects with the Framework Programme for Research and Innovation	Target	Research and development in synergy effects with the Framework Programme for Research and Innovation
238	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Reform 2: Supporting and enhancing quality of preventive screening programmes	Target	Increase in the coverage of the target population by the colorectal cancer screening programme
241	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Investment 1: Building and establishment of the Czech Oncological Institute	Milestone	The Czech Oncology Institute put in operation
242	C 6.2: The National Plan to Strengthen Oncological Prevention and Care - Investment 2: Developing highly specialised oncological and hematooncological care	Target	Number of supported facilities providing oncological and hematooncological care
246	C1.1: Digital Services to Citizens and Businesses - Investment 4: Digital services for end users in social area	Milestone	Upgraded self-service portal for the Labour Office – Client zone II

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
249	C 1.2: Digital Public Administration Systems -Investment 6: Development of information systems in social area	Target	Upgraded information systems of public administration in the area of social policy
66	C 1.4: Digital Economy and Society, Innovative Start-Ups and New Technology - Investment 12: Building quantum communication infrastructure	Milestone	Disbursement of funds for optical quantum network
255	C 1.5: Digital Transformation of Enterprises - Investment 4: IPCEI Microelectronics and Communication Technologies	Target	Development of pilot solutions
257	C 1.7: Digital Transformation of Public Administration - Investment 1: Unification of domains and the creation of a learning platform	Milestone	Update of Design System
258	C 1.7: Digital Transformation of Public Administration - Investment 2: Improvement of the management system for digitalised services	Milestone	Update of ICT governance in public administration
259	C 1.7: Digital Transformation of Public Administration - Investment 3: Creation of a public administration contact centre	Milestone	Public administration contact centre operational
260	C 1.7: Digital Transformation of Public Administration - Investment 4: Creation of a central data infrastructure	Milestone	Central data warehouse operational
262	C 2.9: Promotion of Biodiversity and Fight against Drought - Reform 2: Establishment of landscape policy and planning	Milestone	Adoption of an integrated landscape policy and planning
279	C 3.3: Modernisation of Employment Services and Labour Market Development - Investment 4: Development and modernisation of infrastructure in the field of care for children at risk	Target	Capacity of facilities for children at risk
289	C 4.4: Enhancing the Efficiency of Public Administration - Reform 1: Increase efficiency, pro-client orientation and use of the principles of evidence-based decision-making in public administration	Target	Completion of three actions aiming at better HR in the public administration and automating administrative procedures
290	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 2: Support for research and development cooperation (in line with Smart Specialization Strategy)	Target	Cooperation of SMEs with a public research organisation under National Centres of Competence
291	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 3: Aid for research	Target	Research and development in the environmental field

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
	and development in the environmental field		
293	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 5: Aid for research and development in enterprises in line with the national RIS3 strategy	Target	Research and development in line with the RIS3 strategy
295	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 6: Aid for research and development in the field of transport	Target	Research and development in the field of transport
297	C 5.2: Support for Research and Development in Companies and Introduction of Innovations into Business Practice - Investment 7: Aid for research and development in the environmental field	Target	Research and development in the environmental field
299	C 7.1: Renewable Energy and Electricity Infrastructure (REPowerEU) - Investment 1: Modernisation and digitalisation of the regional distribution systems	Target	Completion of investments into modernisation of distribution networks in the Czech Republic
300	C 7.1: Renewable Energy and Electricity Infrastructure (REPowerEU) - Investment 2: Scaled up measure: Development of new photovoltaic energy sources	Target	Completion of a further 224,7MW installed capacity of FVE sources
307	C 7.1: Renewable Energy and Electricity Infrastructure (REPowerEU) - Reform 3 – Sub measure 1 Improve transparency of the grid connection procedure	Target	Grid connection authorisation for renewable power plant capacity
308	C 7.1: Renewable Energy and Electricity Infrastructure (REPowerEU) - Reform 3 – Sub measure 2: Regulatory incentives for electricity network operators to increase grid flexibility	Milestone	Decisions by the energy regulator
311	C 7.2 Supporting Decentralisation and Digitalisation of the Energy Sector (REPOWER EU) - Reform 3: Electricity Data Centre	Milestone	Entry into operation of the Energy Data Centre
314	C 7.2 Supporting Decentralisation and Digitalisation of the Energy Sector (REPOWER EU) - Reform 1: Energy communities	Milestone	Guidelines on energy communities
323	C 7.3: Comprehensive Reform of the Renovation Wave Advice in the Czech Republic (REPOWER EU) - Investment 1:	Target	Provision of advisory services to households, enterprises, and the public sector

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
	Provision of advisory services to households, enterprises, and the public sector		
330	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Reform 1: National Action Plan for Clean Mobility and deployment targets for zero-emission mobility	Target	Increasing the number of zero-emission vehicles registered
331	C 7.5 Decarbonisation of Road Transport (REPowerEU) - Reform 1: National Action Plan for Clean Mobility and deployment targets for zero-emission mobility	Milestone	Support for accelerated deployment of alternative fuels infrastructure
346	C 7.7 Simplifying Environmental Permitting Processes and Defining Areas for the Development of Renewable Energy Sources (REPOWER EU) - Reform 2: Renewables acceleration areas	Target	Designation of renewables acceleration areas for wind and solar energy development
347	C 1.7 Digital Transformation of Public Administration - Reform 1: The Act on Data Management and Controlled Access to Data	Target	Entry into force of the Act on Data Management and Controlled Access to Data
348	C 2.1: Sustainable Transport - Investment 1: Application of modern technologies to railway infrastructure	Target	Completion of coverage of 67,6 km of lines with
		Instalment Amount	EUR 1 132 725 968

2. Loans

The instalments referred to in Article 2a(2) shall be organised in the following manner:

2.1. First Instalment (loan support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
247	C1.2: Digital Public Administration Systems- Investment Top-up of cybersecurity investment	Milestone	Publication of the call related to the strengthening of information systems in accordance with Act No 181/2014 Coll. on cybersecurity
254	C1.5: Digital Transformation of Enterprises- Investment 4: IPCEI Microelectronics and Communication Technologies	Milestone	Signature of grant agreements
		Instalment amount	EUR 190 898 548

2.2. Second Instalment (loan support):

Sequential Number	Related Measure (Reform or Investment)	Milestone/Target	Name
264	C 2.10: Affordable Housing - Investment 1: Concessional loan facility	Milestone	Implementing Agreement
267	C 2.10: Affordable Housing - Investment 2: Subordinated loan facility	Milestone	Implementing Agreement
270	C 2.10: Affordable Housing - Investment 3: Co-investment facility	Milestone	Implementing Agreement
		Instalment amount	EUR 41 445 759

2.3. Third Instalment (loan support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
248	C 1.2: Digital Public Administration Systems - Investment 5: Top-up of Cybersecurity Investment	Target	Information systems whose cybersecurity has been strengthened in line with Act No. 181/2014 Coll., on cybersecurity
		Instalment amount	EUR 22 603 935

2.4. Fourth Instalment (loan support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
265	C 2.10: Affordable Housing - Investment 1: Concessional loan facility	Target	Legal agreements signed with final beneficiaries
266	C 2.10: Affordable Housing - Investment 1: Concessional loan facility	Milestone	Ministry has completed the investment
268	C 2.10: Affordable Housing - Investment 2: Subordinated loan facility	Target	Legal agreements signed with final beneficiaries
269	C 2.10: Affordable Housing - Investment 2: Subordinated loan facility	Milestone	Ministry has completed the investment
271	C 2.10: Affordable Housing - Investment 3: Co-investment facility	Target	Legal agreements signed with final beneficiaries
272	C 2.10: Affordable Housing - Investment 3: Co-investment facility	Milestone	Ministry has completed the investment
		Instalment amount	EUR 193 493 338

SECTION 3: ADDITIONAL ARRANGEMENTS

1. Arrangements for monitoring and implementation of the recovery and resilience plan

The monitoring and implementation of the recovery and resilience plan of Czechia shall take place in accordance with the following arrangements:

In order to establish well-defined tasks, competences and powers, the Czech Government adopted on 17 May 2021, the Government resolution No 467. This resolution approved the recovery and resilience plan, statute, rules of procedures and ethical code for the Managing Council of the national recovery and resilience plan, tasks and competences of the bodies involved in the implementation of the recovery and resilience plan and appointed the Ministry of Industry and Trade as coordinating body and the Ministry of Finance as the audit body for the recovery and resilience plan.

The Managing Council of the national recovery and resilience plan is the highest decision-making and approval body with the responsibility for the overall coordination and monitoring of the recovery and resilience plan. Payment claims have to be approved by this council. The Ministry of Industry and Trade, as the central coordinating body for the recovery and resilience plan and its implementation, is responsible for coordination, monitoring and reporting of the recovery and resilience plan and is main point of contact for the Commission. This body is also responsible for drawing-up of the payment claims and management declarations. It coordinates the reporting of milestones and targets, relevant indicators, but also qualitative financial information and other data, such as on final recipients. The data encoding is taking place in decentralized information systems throughout systems at the level of component owners, which are obliged to report the required data to the Ministry of Industry and Trade. Following a recent audit on other EU programmes, the Ministry of Industry and Trade has received a qualified audit opinion due to the absence of effective measures targeting the prevention, detection and correction of cases of conflict of interest. Dedicated milestones are included to the plan to ensure that these weaknesses have been addressed before the first payment request.

2. Arrangements for providing full access by the Commission to the underlying data

In order to provide full access to the Commission to the underlying relevant data, Czechia shall have in place the following arrangements:

The Ministry of Industry and Trade, as the central coordinating body for Czechia's recovery and resilience plan and its implementation, is responsible for overall coordination and monitoring of the plan. In particular, it acts as a coordinating body for monitoring progress on milestones and targets, where appropriate, for carrying out management verifications, and for providing reporting and requests for payments. It coordinates the reporting of milestones and targets, relevant indicators, but also qualitative financial information and other data, such as on final recipients. The data encoding is taking place in decentralised systems throughout different component owners, which are obliged to report the required data to the coordinating body.

In accordance with Article 24(2) of Regulation (EU) 2021/241, upon completion of the relevant agreed milestones and targets in Section 2.1 of this Annex, Czechia shall submit to the Commission a duly justified request for payment of the financial contribution. Czechia shall ensure that, upon request, the Commission has full access to the underlying relevant data that supports the due justification of the request for payment, both for the assessment of the request for payment in accordance with Article 24(3) of Regulation (EU) 2021/241 and for audit and control purposes.