



Brussels, 20 November 2025
(OR. en)

Interinstitutional File:
2025/0371 (NLE)

15678/25
ADD 1

ECOFIN 1557
UEM 563
FIN 1410

ECB
EIB

COVER NOTE

From:	Secretary-General of the European Commission, signed by Ms Martine DEPREZ, Director
date of receipt:	19 November 2025
To:	Ms Thérèse BLANCHET, Secretary-General of the Council of the European Union
No. Cion doc.:	COM(2025) 717 annex
Subject:	ANNEX to the Proposal for a COUNCIL IMPLEMENTING DECISION amending the Implementing Decision of 13 July 2021 on the approval of the assessment of the recovery and resilience plan for Latvia

Delegations will find attached document COM(2025) 717 annex.

Encl.: COM(2025) 717 annex



EUROPEAN
COMMISSION

Brussels, 19.11.2025
COM(2025) 717 final

ANNEX

ANNEX

to the

Proposal for a COUNCIL IMPLEMENTING DECISION

**amending the Implementing Decision of 13 July 2021 on the approval of the assessment
of the recovery and resilience plan for Latvia**

{SWD(2025) 374 final}

ANNEX

SECTION 1: REFORMS AND INVESTMENTS UNDER THE RECOVERY AND RESILIENCE PLAN

1. Description of Reforms and Investments

A. COMPONENT 1: CLIMATE CHANGE AND ENVIRONMENTAL SUSTAINABILITY

The general objective of this component of the Latvian recovery and resilience plan is to contribute to the green transition and notably contribute to the environmental objectives of climate change mitigation and climate adaptation. Each sub-component focuses on some of the challenges of the green transition. Subcomponent 1.1 focuses on sustainable mobility with a view to decrease emissions in the transport sector, especially in Riga and its periphery by investing in clean public transport (notably railway) infrastructure. Subcomponent 1.2 mainly targets increasing energy efficiency by supporting various energy renovation programmes in public and private buildings and supporting sustainable energy networks. Lastly, subcomponent 1.3 contributes to climate adaptation by preventing climate change related risks such as fires and floods.

The component supports addressing the Country Specific Recommendations on transport notably on its sustainability, energy efficiency and energy interconnections (Country Specific Recommendation 3, 2019). It also contributes to front-loading mature public investment projects and focusing on the green and digital transition, in particular clean and efficient production and use of energy, sustainable transport infrastructure (Country Specific Recommendation 3, 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

A.1. Description of the reforms and investments for non-repayable financial support

Reform: 1.1.1.r. A sustainable transport system

The objective of the measure is to contribute to reducing Latvia's greenhouse gas (GHG) emissions with a focus on transport.

The measure consists of the entry into force of legal act(s) and reports related to the public transport network.

Investment: 1.1.1.i. Improving Riga metropolitan transport infrastructure

The objective of the measure is to support Riga metropolitan multimodal transport infrastructure.

The measure consists of an investment programme in clean mobility and infrastructure.

Investment: 1.2.1.1.i. Improving the energy efficiency of multi-apartment buildings

The objective of the measure is to increase the energy efficiency of buildings.

The measure consists of a support programme for energy renovation in multi-apartment buildings.

Investment: 1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument

The objective of the measure is to increase the energy efficiency of Latvian businesses.

The measure consists of a support programme for activities of entities for example improving energy efficiency, introducing renewable energy technologies, investing in sustainable transport, introducing new energy-efficient technologies in production or research for new products and technologies related to the low-carbon economy, climate resilience and adaptation.

Investment: 1.2.1.3.i. Improving energy efficiency of municipal buildings

The objective of the measure is to increase the energy efficiency of Latvian municipal buildings.

The measure consists of investments in energy efficiency in municipal buildings.

Investment: 1.2.1.4.i. Improving the energy efficiency of public sector buildings

The objective of the measure is to increase the energy efficiency of the Latvian public building stock.

The measure consists of energy efficiency improvements in public buildings.

Investment: 1.2.1.5.i. Modernisation of electricity transmission and distribution networks

The objective of the measure is to contribute to reaching climate neutrality objectives.

The measure consists of support for infrastructure for electro-mobility and micro-generation installations, and entry into force of legal act(s) to facilitate onshore wind energy on public land.

Reform: 1.3.1.r. Disaster management system adaptation to climate change, rescue and rapid response services

The objective of the measure is to shorten the response time of fire rescue services.

The measure consists of the entry into force of a legal act on the national early warning system.

Investment: 1.3.1.1.i. Increasing the capacity of the rescue services

The objective of the measure is to contribute to climate change adaptation.

The measure consists of the construction of eight disaster management centres.

Investment: 1.3.1.2.i. Investments in flood risk reduction infrastructure

The objective of the measure is to contribute to climate change adaptation.

The measure consists of supporting flood risk protection projects.

A.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
1	1.1.1.r. A sustainable transport system	Milestone	Coordinated approach for passenger transport planning, ordering and organisation of the Riga metropolitan area	A coordinated approach has been implemented for passenger transport planning, ordering and organisation of the Riga metropolitan area	N/A	N/A	N/A	Q4	2023	Completion of the necessary steps to implement coordinated approach. This includes among others: - setting up a working group for the coordination of Riga metropolitan area public transport planning; - The Riga metropolitan area public transport plan has been adopted in line with the development of passenger transport by rail in Latvia.
2	1.1.1.r. A sustainable transport system	Milestone	Sustainable public transport reform	Legal act(s) have entered into force and reports have been approved	N/A	N/A	N/A	Q3	2026	-The approval of the review of the national transport route network by the Public Transport Council; -Entry into force of legal act(s) regulating the single discount policy for public transport at national level; -Entry into force of legal act(s) regulating the harmonised timetable for regional buses and train routes in Riga metropolitan area, including a single tariff and a unified public transport ticketing system; -The roll-out of a pilot project on the single ticket for public city transport and trains within Riga municipality.
3	1.1.1.i. Improving Riga	Milestone	Transport projects	Transport projects	N/A	N/A	N/A	Q3	2026	- 100 km of electrified rail lines and upgraded railway infrastructure;

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	metropolitan transport infrastructure									<ul style="list-style-type: none"> - 17 electric buses delivered; - 7 charging stations for buses constructed; - One transport hub constructed; - Eight mobility points constructed; - 2.2 km of tram line constructed; - 0.3 km of trolleybus line constructed; - 52 km of newly built or renovated cycle infrastructure in Riga and Pieriga.
4	1.1.1.i. Improving Riga metropolitan transport infrastructure	Milestone	Signature of contracts for upgrading Riga Central Railway Station	Signed contract(s)	N/A	N/A	N/A	Q1	2025	Signature of contract(s) for construction works and for supervision of construction works in the southern part of Riga Central Railway Station. The construction works in the southern part of the Riga Central Railway Station include roof laying, façade, platform canopy roof, finishing works, passenger access infrastructure, mechanical, electrical and plumbing works.
4a	1.1.1.i. Improving Riga metropolitan transport infrastructure	Milestone	Riga Central Railway Station	Construction works carried out	N/A	N/A	N/A	Q3	2026	Construction works carried out in the southern part of Riga Central Railway Station related to: roof laying, façade, platform canopy roof, finishing works, passenger access infrastructure mechanical, electrical and plumbing works.
7	1.2.1.1.i. Improving the	Milestone	Entry into force of support	Entry into force of support	N/A	N/A	N/A	Q1	2022	Entry into force of support programme for improving energy efficiency in

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	energy efficiency of multi- apartment buildings		programme for improving energy efficiency in residential buildings	programme for improving energy efficiency in residential buildings						residential buildings with eligibility criteria to reflect requirements of applicable intervention field “025 bis – energy efficiency renovation of existing housing, demonstration projects and support measures meeting energy efficiency criteria” of Annex VI of the RRF Regulation.
8	1.2.1.1.i. Improving the energy efficiency of multi- apartment buildings	Target	Contracts signed	N/A	EUR	0	40 097 400	Q3	2024	Contracts signed by ALTUM representing at least EUR 40 097 400.
9	1.2.1.1.i. Improving the energy efficiency of multi- apartment buildings	Target	Reduction of primary energy consumption in multi-apartment buildings	N/A	MWh/ Year	0	14 423	Q3	2026	Reduction of primary energy consumption in multi-apartment buildings demonstrated by ex ante and ex post energy performance certificates.
10	1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument	Milestone	Entry into force of the Support Programme for Entrepreneurial Energy Efficiency	Entry into force of Regulation	N/A	N/A	N/A	Q1	2022	Entry into force of Regulation approved by the Cabinet of Ministers supporting the implementation of programmes to improve energy efficiency of businesses. The support programmes shall be implemented in the form of a combined financial instrument, which is a repayable loan and a capital discount.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										<p>As eligibility criteria to reflect requirements of applicable intervention field “024.ter – Energy efficiency and demonstration projects in SMEs or large enterprises and support measures meeting energy efficiency criteria [3]” of Annex VI of the RRF Regulation the aid conditions shall set a minimum primary energy saving of 30 % for energy efficiency projects in buildings and for equipment, a minimum of 30 % of average primary energy savings in the project portfolio of the RRF measure (with at least 25 % for energy efficiency equipment).</p> <p>In order to ensure that results are achieved, the conditions shall include a minimum threshold for energy savings per euro of public funding invested as an eligibility criterion for the project.</p> <p>The conditions shall include eligibility criteria to ensure compliance with the DNSH principles in line with the DNSH Guidelines (2021/C58/01) and with relevant EU and national legislation.</p> <p>Support shall be provided through competitive tendering for projects with the highest expected energy savings per one euro invested.</p>

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
11	1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument	Target	Planned GHG emission savings	N/A	Tonnes of CO2 equivalent /year	0	11 498	Q3	2026	Planned Greenhouse gas (GHG) emission savings, in tonnes of CO2 equivalent.
12	1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument	Target	Contracts signed	N/A	EUR	0	101 000 000	Q3	2026	Contracts signed representing at least EUR 101 000 000.
13	1.2.1.3.i. Improving energy efficiency of municipal buildings	Milestone	Entry into force of the legal framework for a support programme to improve energy efficiency in municipal infrastructure, which supports projects with a planned reduction of primary energy	Entry into force of Cabinet Regulation	N/A	N/A	N/A	Q4	2022	Entry into force of Cabinet Regulation laying down implementing conditions for improvement of local government buildings and infrastructure, promoting the transition to the use of renewable energy technologies and improving energy efficiency, with eligibility criteria to reflect requirements of applicable intervention field “026 bis – Energy recovery or energy efficiency measures for public infrastructure, demonstration projects and support measures meeting energy efficiency criteria” of Annex VI of the RRF Regulation.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			or CO2 by at least 30%							
14	1.2.1.3.i. Improving energy efficiency of municipal buildings	Target	Award of contracts	N/A	EUR	0	27 838 800	Q4	2024	Notification of the award of contracts for at least EUR 27 838 800.
15	1.2.1.3.i. Improving energy efficiency of municipal buildings	Target	Reduction in primary energy consumption in municipal buildings	N/A	KWh/Year	0	4 544 563	Q4	2025	Reduction in primary energy consumption in municipal buildings demonstrated by ex ante and ex post energy performance certificates.
16	1.2.1.4.i. Improving the energy efficiency of public sector buildings	Milestone	Entry into force of support programme for improving energy efficiency in national and historical buildings	Entry into force of support programme for improving energy efficiency in national and historical buildings approved by the Cabinet of Ministers	N/A	N/A	N/A	Q1	2022	Entry into force of a support programme for improving energy efficiency in national and historical buildings, with eligibility criteria to reflect requirements of applicable intervention field 026 bis – Energy recovery or energy efficiency measures for public infrastructure, demonstration projects and support measures meeting energy efficiency criteria of Annex VI of the RRF Regulation.
18	1.2.1.4.i. Improving the energy efficiency of public sector buildings	Target	Reduction of primary energy consumption in public buildings	N/A	MWh/Year	0	3 875	Q3	2026	Reduction of primary energy consumption in public building demonstrated by ex ante and ex post energy performance certificates.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
19	1.2.1.5.i. Modernisation of electricity transmission and distribution networks	Target	Notification of contracts award to projects approved for EUR 80 000 000	N/A	EUR	0	80 000 000	Q1	2023	Notification to beneficiaries of contracts award to projects approved for EUR 80 000 000.
20	1.2.1.5.i. Modernisation of electricity transmission and distribution networks	Target	Connection points for charging electric vehicles and microgeneration installations	N/A	Number	0	2 060	Q3	2026	2 060 established connection points for charging electric vehicles and microgeneration installations.
21	1.2.1.5.i. Modernisation of electricity transmission and distribution networks	Milestone	Entry into force of legal act(s) on wind energy on public land	Legal act(s) have entered into force	N/A	N/A	N/A	Q2	2024	Entry into force of legal act(s): a) Setting out the conditions for granting building rights on public land for the installation of wind farms and obliging the grantor of building rights to publish information on undeveloped land plots to be auctioned; b) If the State Environmental Service decides to apply an environmental impact assessment, allowing the electricity producer to submit information on planned additional mitigation measures to prevent or reduce the adverse environmental impact of the activity and request that the initial assessment be carried out again.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
22	1.3.1.r. Disaster management system adaptation to climate change, rescue and rapid response services	Milestone	Publication of a report on implementation of the disaster risk management system	Publication of an information report on the implementation of the disaster risk management system approved by the Cabinet of Ministers	N/A	N/A	N/A	Q1	2022	In agreement with the institutions involved in the disaster management system, the Ministry of the Interior shall publish an informative report to the Cabinet of Ministers on the construction sites of disaster centres, construction areas and costs at each construction site, as well as the indicative timetable for the implementation of the disaster management plans to be deployed at each site and on the conclusion of construction contracts, including in the report. The report shall also include an overall reform progress report and an implementation plan on the following reform components: (i) the technical capacity building (notably on the upgrading of specialised response and rescue vehicles), (ii) the timetable for implementation of related disaster management ICT solutions and (iii) progress on implementation of training and preventive measures.
23	1.3.1.1.i. Increasing the capacity of the rescue services	Milestone	Disaster management centres	Act(s) of acceptance into service	N/A	N/A	N/A	Q1	2026	Act(s) of acceptance into service signed for the construction of eight nearly zero-energy consumption disaster management centres.
24	1.3.1.r. Disaster management system adaptation to	Milestone	Legal act on the national early warning system	Legal act has entered into force	N/A	N/A	N/A	Q1	2025	A legal act shall enter into force that includes obligations for electronic communications operators regarding compatibility and interoperability of their

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	climate change, rescue and rapid response services									networks with the national early warning system.
25	1.3.1.2.i. Investments in flood risk reduction infrastructure	Target	Construction contracts signed	N/A	Number	0	15	Q4	2024	15 construction contracts signed for projects protecting against flood risk.
26	1.3.1.2.i. Investments in flood risk reduction infrastructure	Milestone	Projects protecting against flood risk	Certificate(s) of completion signed	N/A	N/A	N/A	Q3	2026	Certificate(s) of completion signed for 21 construction projects protecting against flood risk, as follows: <ul style="list-style-type: none"> • Eight pumping stations; • Twelve protective dikes; • One canal.

B. COMPONENT 2: DIGITAL TRANSFORMATION

The component addresses the main digital challenges - a lack of basic and advanced digital skills and low digital integration of the businesses. Moreover, the component addresses all the aspects of the digital transformation - public and private sector, skills and connectivity. The main focus of the investments is in infrastructure and services.

The objectives of the component are to contribute to the digital transformation of the society and economy, including the recovery from the COVID-19 crisis, by developing the necessary infrastructure, capacities and skills; improve efficiency, digital processes, and data management in public administration; provide support to the digital transformation of businesses and improve connectivity.

The component addresses the Country Specific Recommendations on skills and adult learning (Country Specific Recommendation 2, 2019, Country Specific Recommendation 2, 2020). In particular, it shall contribute to increasing the quality and efficiency of education and training with a focus on digital skills. Reskilling and upskilling measures for workers and unemployed are included, albeit without targeting low-skilled (Country Specific Recommendation 2, 2019). Investments in digital transition address the investment related Country Specific Recommendations (Country Specific Recommendations 3, 2019 and 3, 2020) - investments are envisaged in public sector IT systems, basic and advanced digital skills, digital adaptation of businesses, and connectivity.

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

B.1. Description of the reforms and investments for non-repayable financial support

Reform: 2.1.1.r. Modernisation of national processes and services and digital transformation

The objective of the measure is to modernise public administration and its services through digital transformation, focusing on important functions, processes and services of the public administration that have not yet been digitally transformed, are being newly developed or substantially strengthened.

The reform consists of building the common ICT conceptual architecture for public administration services and their management support, defining qualitative and quantitative metrics of services. The implementation of the reform shall be coordinated and managed by the national ICT governance organisation, while the implementation of the specific tasks of implementing the reform shall be carried out by the authority responsible for each task.

The reform shall be implemented by 30 June 2022.

Investment: 2.1.1.1.i. Administration modernisation and digital transformation of services

The objective of the measure is to transform public administration services and their delivery processes for the digital transformation of the economy.

The measure consists of investments in several ICT systems or solutions.

Reform: 2.1.2.r. Increasing efficiency and interoperability in the use of national ICT resources

The objectives of the reform are to transform the ICT provision approach in public administration by centralising the provision of uniform ICT sharing services in competence centres that support several institutions.

The reform consists of the development of central systems and platforms of public administration and consolidation of computing infrastructure services, enabling the automation and efficiency of the processes of supply, ensure cross-border access to public administration services, and consolidation of public administration computing and data storage infrastructure services.

The reform shall be implemented by 30 June 2022.

Investment: 2.1.2.1.i. Centralised platforms, solutions or systems

The objective of the measure is to support the functioning of the administration as a single organisation with the introduction of standardised support functions.

The measure consists of the delivery of centralised ICT platforms, solutions or systems.

Investment: 2.1.2.2.i. Cloud services

The objective of the measure is to provide computing and data management infrastructure and services.

The measure consists of the provision of cloud services to public authorities.

Reform: 2.1.3.r. Development of the national economic data and digital services economy

The objective of the reform is to ensure the availability and sharing of public and private data and services by laying the foundations for the development and interoperability of the data and platform economy with European data spaces and by ensuring data sharing within the EU.

The reform consists of developing the capacities of the public sector to manage, share and publish for repeated use datasets at its disposal.

The reform shall be implemented by 31 December 2023.

Investment: 2.1.3.1.i. Data availability, sharing and analysis

The objective of the measure is to enable data sharing within the public sector and between the public and private sectors.

The measure consists of providing access to datasets from different sectors of the public administration.

Reform: 2.2.1.r. Creating the full cycle of business digital transformation support with regional coverage

The objectives of the reform are to establish European Digital Innovation Hub (EDIH), ensure its regional presence through regional contact points, and to create a single and coordinated support ecosystem to facilitate the digital transformation of commercial activities.

The reform consists of establishing EDIH, a single platform/ecosystem supporting digital transformation as a one-stop-shop, establishing a digital maturity test system; ensuring the regional contact points provide the following new digital transformation support functions: digital maturity tests in regions; access to testing and piloting; mentoring and digital skills training. The EDIH may

receive funding from other EU funds, including the Digital Europe programme, for carrying out their activities.

The reform shall be implemented by 30 September 2022.

Investment: 2.2.1.1.i. Support for the establishment of Digital Innovation Hubs and regional contact points

The objective of the measure is to enhance the digital transformation of entities, offering tailored support measures that address identified digitalisation needs.

The investment consists of providing support to the operation of European Digital Innovation Hubs (EDIH). The operation of the EDIHs shall be structured into work packages. The RRF support shall not concern work packages for which EDIHs receive support under the Digital Europe Programme.

Investment: 2.2.1.2.i. Digitalisation of entities

The objective of the measure is to create higher added value in the supported entities.

The measure consists of improving the entities' digital maturity tests.

Investment: 2.2.1.3.i. Support for the introduction of products and services into business

The objective of the measure is to support the creation of digital products and services.

The measure consists of grant agreements to support projects for research in products or services.

Investment: 2.2.1.4.i. Financial instrument to facilitate the digital transformation of economic operators

The objective of the measure is to boost productivity and production process efficiency by supporting investments in digital transformation tools.

The measure consists of loan contracts to support digital transformation projects.

Investment: 2.2.1.5.i. Fostering the digital transformation of media companies

The objective of the measure is to facilitate the digital transformation of the media sector.

The measure consists of a support scheme for investments in digital skills in the media sector and the delivery of three platforms or IT solutions.

Reform: 2.3.1.r. Development of a sustainable and socially responsible support framework for adult learning

The objective of the measure is to increase adult learning participation and the support for adult learning.

The measure consists of enhancing support for training of employees and assessing the individual learning accounts approach.

Investment: 2.3.1.1.i. Delivering advanced digital skills

The objective of the measure is to increase the number of specialists with advanced digital skills.

The measure consists of designing advanced digital skills training modules for higher education study programmes.

Investment: 2.3.1.2.i. Development of digital skills of enterprises

The objective of the measure is to increase the level of digital skills in enterprises.

The measure consists of the provision of basic digital skills trainings to enterprises.

Investment: 2.3.1.5.i. Digital skills through the individual learning account platform

The objective of the measure is to support the acquisition of digital skills.

The measure consists of the provision of trainings in digital skills through the individual learning accounts platform.

Reform: 2.3.2.r. Digital skills for the digital transformation of society and government

The objective of the measure is to increase the share of inhabitants with basic and advanced digital skills.

The measure consists of the entry into force of a common framework for the assessment of basic digital skills, the identification and planning of training needs and amendments to national higher education standards.

Investment: 2.3.2.1.i. Digital skills for people, including youth

The objective of the measure is to increase digital and technological literacy of young people outside formal education.

The measure consists of conducting activities related to the digital youth work system in municipalities.

Investment: 2.3.2.2.i. Development of state and local government digital transformation skills and capabilities

The objective of the measure is to increase the digital skills of employees of public administration.

The measure consists of developing a digital skills framework and providing training in several digital skills framework areas.

Investment: 2.3.2.3.i. Closing the digital divide for socially vulnerable pupils and educational institutions

The objectives of the measure are to provide access to learning content and allow participating in remote learning process, in particular for the pupils from socially vulnerable groups.

The measure consists of purchasing information and communication technology equipment for general education, including to support pupils from socially vulnerable groups.

Reform: 2.4.1.r. Broadband infrastructure development

The objectives of the reform are to promote connected automated driving and to support sustainable mobility, including by improving road safety through innovation.

The reform consists of the adoption of technical requirements for connected and automated driving, and the adoption of a common model for the development of the “last mile”.

The reform shall be implemented by 31 December 2021.

Investment: 2.4.1.1.i. [deleted]

Investment: 2.4.1.2.i. Broadband or very high capacity network “last mile” infrastructure development

The objective of the measure is to create opportunities for regional development and stimulate demand for new digital services.

The measure consists of providing households and socio-economic drivers, for example businesses, schools and hospitals, with access to very high capacity broadband network.

B.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
27	2.1.1.r. Modernisation of national processes and services and digital transformation	Milestone	Establishment of a framework for unified governance management of ICT development activities in public administration	Entry into force of the legal framework	N/A	N/A	N/A	Q1	2022	Regulations of the Cabinet of Ministers laying down common procedures for monitoring ICT development activities entered into force. For the new regulations to be applicable for all ICT development activities within the scope of the measures of the Latvian recovery and resilience plan (including municipalities), the scope of the Law of State Information Systems shall be extended. If adoption of the amendments to the law are delayed, temporary regulation to supplement specific normative framework for specific regulations for respective ICT project activities issued.
28	2.1.1.r. Modernisation of national processes and services and digital transformation	Milestone	Establishment of a normative framework for receiving support in the field of digital transformation of public administration processes and services	Entry into force of the legal framework	N/A	N/A	N/A	Q2	2022	Cabinet of Ministers regulation entered into force for granting support in the field of digital transformation of public administration processes and services.
29	2.1.1.1.i. Administration	Target	Descriptions of ICT solutions	N/A	Number	0	11	Q3	2023	The ICT solutions (systems) descriptions concept models

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	modernisation and digital transformation of services		development activities developed and harmonised							shall be developed in accordance with the adopted legal framework for ICT governance. Descriptions define ICT development activities to develop or modernise ICT solutions in at least following 4 areas: 1) the domestic affairs sector, including civil protection, fire safety supervision and public safety; 2) the cultural sector, including the accumulation of the heritage of archives, libraries, museums, cultural monuments and media content; 3) management of port logistics services; 4) support of ICT management processes.
30	2.1.1.1.i. Administration modernisation and digital transformation of services	Target	ICT solutions or systems	N/A	Number	0	11	Q3	2026	ICT solutions or systems shall be delivered, for example, in the areas of domestic affairs, culture, the management of port logistics services, ICT management processes.
31	2.1.2.r. Increasing efficiency and interoperability in the use of national ICT resources	Milestone	Establishment of the legal framework for receiving support in the area of development of central systems and platforms of public administration and consolidation of computing	Entry into force of the legal framework	N/A	N/A	N/A	Q2	2022	Entry into force of the legal framework for granting support in the area of development of central IT systems and platforms of public administration and consolidation of computing infrastructure services.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			infrastructure services							
32	2.1.2.1.i. Centralised platforms, solutions or systems	Target	Approval of development plans for the creation, transformation or deployment of centralised ICT functions and shared services	N/A	Number	0	15	Q1	2023	Before investments in development of centralised functions or shared services, the responsible institution shall prepare and get approval of the centralised ICT function or shared service development plan (including with regard to the financing of services).
33	2.1.2.1.i. Centralised platforms, solutions or systems	Target	Approval of harmonised descriptions of the development activities of centralised ICT solutions	N/A	Number	0	15	Q3	2023	Harmonised descriptions shall be approved to define ICT development activities of centralised platforms and systems. The ICT solutions (systems) shall be developed in accordance with the adopted legal framework for ICT governance.
34	2.1.2.1.i. Centralised platforms, solutions or systems	Target	Centralised ICT platforms, solutions or systems	N/A	Number	0	15	Q3	2026	Centralised ICT platforms, solutions or systems shall be delivered, for example, to support public services, administrative functions, or local governance.
36	2.1.2.2.i. Cloud services	Target	Cloud services provided to public authorities	N/A	Number	0	6	Q3	2026	Cloud services shall be provided to 6 public authorities.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
37	2.1.3.r. Development of the national economic data and digital services economy	Milestone	Entry into force of the legal framework for receiving support in the field of transformation of economic data management	Entry into force of the legal framework	N/A	N/A	N/A	Q2	2022	Entry into force of the legal framework for granting support in the field of transformation of economic data management harmonised by the Cabinet of Ministers.
38	2.1.3.r. Development of the national economic data and digital services economy	Milestone	Legal framework for the functioning of the national platform for the circulation of data	Entry into force of the legal framework	N/A	N/A	N/A	Q4	2023	The successful implementation of the reform shall be ensured by entry into force of the legal framework specifying the following aspects of the national platform: 1. data sharing management, including the data exchange process in the central data exchange platform; 2. the rights and duties of the participating institutions for the sharing and circulation of data within the central data exchange platform; 3. uniformed and facilitated processing of personal data within the central data exchange platform.
39	2.1.3.1.i. Data availability, sharing and analysis	Target	Sectors for which datasets are available on platforms	N/A	Number	0	10	Q3	2026	Datasets shall be available on platforms covering at least 10 sectors of the public administration, for example: business, science, environment,

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										finance, public procurement, healthcare, veterinary and agriculture.
40	2.2.1.r. Creating the full cycle of business digital transformation support with regional coverage	Milestone	The European Digital Innovation Hub (EDIH) has been established	The European Digital Innovation Hub (EDIH) has been established	N/A	N/A	N/A	Q2	2022	The EDIH shall be in operation in line with the Digital Europe Programme priorities and form part of the network of a common European Digital Innovation Hub. It shall serve as a one-stop-shop for the coordination of the digital transformation of businesses. It aims to ensure a common approach and information exchange of regional business centres, digital maturity test and state support.
41	2.2.1.r. Creating the full cycle of business digital transformation support with regional coverage	Milestone	Regional business support centres provide new digital transformation support functions	Regional business support centres provide digital transformation support functions	N/A	N/A	N/A	Q3	2022	The regional business support centres shall have started providing the following new digital transformation support functions: <ul style="list-style-type: none"> 1. Digital maturity tests in regions; 2. Access to testing and piloting; 3. Mentoring and digital skills training.
42	2.2.1.r. Creating the full cycle of business digital transformation support with regional coverage	Milestone	Establishment of a digital maturity test system for entities to identify the	Digital maturity test system in place	N/A	N/A	N/A	Q2	2022	A digital maturity test system for entities shall be established. The digital maturity test is a digital tool available on the

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			actions needed by the entities and state support							EDIH website, which assesses an entity's digital maturity in various aspects and may be filled by the entity independently or with the help of a consultant.
44	2.2.1.1.i. Support for the establishment of Digital Innovation Hubs and regional contact points	Target	Digital transformation roadmaps	N/A	Number	0	2 000	Q2	2026	Number of digital transformation roadmaps issued to entities by the European Digital Innovation Hubs (EDIHs).
44a	2.2.1.1.i. Support for the establishment of Digital Innovation Hubs and regional contact points	Milestone	Support for the digital transformation of entities by the European Digital Innovation Hubs (EDIH)	Work packages of the European Digital Innovation Hubs (EDIH) completed	N/A	N/A	N/A	Q2	2026	All work packages of European Digital Innovation Hubs shall be completed, excluding those that are funded by the Digital Europe Programme.
46	2.2.1.2.i. Digitalisation of entities	Target	Improvement in entities' Digital Maturity Test	N/A	Number	0	200	Q2	2026	Improvement in the test result of 200 entities is observed in the repeated Digital Maturity Test.
48	2.2.1.3.i. Support for the introduction of products and services into business	Target	Grant agreements signed and private financing committed	N/A	Number	0	43	Q2	2026	Grant agreements to support 43 projects for research in digital products or services shall be signed, including the allocation of EUR 4 860 000 in private financing to supported projects.
51	2.2.1.4.i. Financial instrument to facilitate the digital	Target	Loan contracts signed and private	N/A	Number	0	65	Q2	2026	Number of loan contracts signed between ALTUM and

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	transformation of economic operators		financing committed							economic operators to support digital transformation projects, including the allocation of EUR 45 300 000 of private financing to supported projects.
53	2.2.1.5.i. Fostering the digital transformation of media companies	Target	Platforms or IT solutions	N/A	Number	0	3	Q2	2025	Three platforms or IT solutions in the media sector shall be delivered.
54	2.2.1.5.i. Fostering the digital transformation of media companies	Milestone	Support scheme established	Contracts signed	N/A	N/A	N/A	Q2	2026	A support scheme for investments in digital skills in the media sector shall be established, and 10 contracts shall be signed between the Commercial Education Centre and entities under this support scheme.
57	2.3.1.r. Development of a sustainable and socially responsible support framework for adult learning	Milestone	Enhanced support for training of employees	Legal acts have entered into force	N/A	N/A	N/A	Q4	2023	Legal acts have entered into force that: 1) Introduce more favourable tax treatment in the Law on Personal Income Tax of tuition fees covered by employers for higher education of employees; 2) Amend the Labour Law to expand the right of employees to participate in training related to professional tasks; 3) Adopt Cabinet of Ministers instructions to standardise the preparation of support measures

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										for employers to train employees.
60	2.3.1.r. Development of a sustainable and socially responsible support framework for adult learning	Milestone	Development of the Individual Learning Accounts (ILA) approach	Regulations of the Cabinet of Ministers entered into force	N/A	N/A	N/A	Q4	2023	Entry into force of Regulations specifying the approach for the development of the individual learning account including: (a) the establishment of eligibility criteria, (b) the establishment of criteria for the selection of educational providers.
61	2.3.1.r. Development of a sustainable and socially responsible support framework for adult learning	Milestone	Individual learning account approach	Assessment published by the Ministry of Education and Science	N/A	N/A	N/A	Q3	2026	The Ministry of Education and Science shall publish an assessment of the individual learning account approach including an analysis by an independent auditor.
62	2.3.1.1.i. Delivering advanced digital skills	Target	Modules designed for higher education study programmes	N/A	Number	0	20	Q3	2026	20 modules for example in the fields of high-performance computing, quantum technologies and language technologies, shall be designed for higher education study programmes.
64	2.3.1.2.i. Development of digital skills of enterprises	Target	Trainings on basic digital skills provided to enterprises	N/A	Number	0	2 080	Q2	2026	Number of trainings on basic digital skills provided to enterprises.
68a	2.3.1.5.i. Digital skills through the individual	Target	Digital skills trainings	N/A	Number	0	25 319	Q3	2026	25 319 Digital skills trainings provided through the individual learning accounts platform.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	learning account platform									
69	2.3.2.r. Digital skills for the digital transformation of society and government	Milestone	The normative framework strengthens and implements a common framework for assessment of basic digital skills, identification and planning of training needs and assessment	Regulatory framework entered into force	N/A	N/A	N/A	Q4	2022	Legislative acts establishing a common framework for the assessment of basic digital skills, the identification and planning of training needs and the assessment based on DigiComp 2.1 have entered into force.
70	2.3.2.r. Digital skills for the digital transformation of society and government	Milestone	Amendments have entered into force to normative acts on national higher education standards, envisaging achievement of digital competence study results at the corresponding levels of the Latvian Qualification Framework	Amended regulatory framework entered into force	N/A	N/A	N/A	Q4	2022	Amendments to national higher education standards (State Standard for Higher Academic Education and National Standard for Higher Vocational Education) have entered into force. They shall establish the results to be achieved in the acquisition of digital competences and ensure their application in the development, licensing and accreditation of higher education programmes, providing that study programmes that are drawn up, licensed and accredited after the entry into force of the regulatory framework include such achievable study results

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										and appropriate courses or modules to achieve them.
73	2.3.2.1.i. Digital skills for people, including youth	Milestone	Digital youth work system in municipalities	Letter(s) of completion	N/A	N/A	N/A	Q3	2026	Letter(s) of completion issued by the Central Finance and Contracting Agency (CFCA) on the digital youth work system in 42 municipalities related to a contract with the Agency for International Youth Programs (AIYP).
74	2.3.2.2.i. Development of state and local government digital transformation skills and capabilities	Milestone	Public administration digital skills framework developed	Digital skills framework is available in the State Administration School Training Management system and approved by an internal regulatory act of the School of State Administration	N/A	N/A	N/A	Q2	2023	Public administration digital skills framework, including curricula, shall be developed.
76	2.3.2.2.i. Development of state and local government digital transformation skills and capabilities	Target	Trainings attended	N/A	Number	0	62 900	Q3	2026	Number of trainings attended for example in 1) digitalisation management and development; 2) digital content creation; 3) cybersecurity; 4) communication and collaboration; 5) information

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										and data literacy; 6) transversal skills.
77	2.3.2.3.i. Closing the digital divide for socially vulnerable pupils and educational institutions	Milestone	Entry into force of a regulatory framework laying down procedures for the organisation and implementation of remote learning	Entry into force of a regulatory framework laying down procedures for the organisation and implementation of remote learning	N/A	N/A	N/A	Q4	2021	<p>Entry into force of regulations of the Cabinet of Ministers laying down criteria and conditions for the organisation and conduct of remote learning to ensure that remote learning is organised and implemented in all Latvian educational institutions and levels of education (except at pre-school level).</p> <p>The educational establishment shall include in its internal rules a framework for the organisation and implementation of remote learning, including:</p> <ol style="list-style-type: none"> 1. the procedure by which the educational establishment shall identify whether technical means are available to learners for the provision of remote learning, as well as the procedures for providing these technical means if they are not available to learners; 2. the procedure for recording students' participation in remote learning and the performance of the tasks assigned;

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										<p>3. in cases where the participation of the learner in remote learning is not possible or is hampered for technical reasons;</p> <p>4. the procedures for ensuring compliance with safety requirements during remote learning and the procedures for communication with the legal representatives of the learner in the event of safety or health risks;</p> <p>5. The procedure by which learners make use of educational institution resources and infrastructure (premises, libraries, etc.) as part of remote learning.</p>
79	2.3.2.3.i. Closing the digital divide for socially vulnerable pupils and educational institutions	Target	Number of ICT equipment units for the target group (learners)	N/A	Number	0	26 620	Q4	2023	Number of ICT equipment units purchased and delivered to municipalities or directly to educational institutions for general education.
79a	2.3.2.3.i. Closing the digital divide for socially vulnerable pupils and educational institutions	Milestone	Purchase of ICT equipment	Invoice(s)	N/A	N/A	N/A	Q3	2026	Invoice(s) signed by the Ministry of Education and Science for the purchase of ICT equipment for at least EUR 3 million.
80	2.4.1.r.	Milestone	Adoption of technical	Adoption of common	N/A	N/A	N/A	Q4	2021	The SJSC “Latvian State Radio and Television Centre”

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	Broadband infrastructure development		requirement for connected and automated driving	technical requirements						identifies the common technical requirements for electronic communications operators to allow for connected and automated driving. This shall take into account the needs of operators in cooperation with representatives of Estonia, Lithuania and Poland to facilitate the development of a connected and automated driving corridor along the Via Baltica track. Following that common technical requirements are adopted by the procurement committee.
81	2.4.1.r. Broadband infrastructure development	Milestone	Adoption of a common model for the development of the last mile	Adoption of a common model for the development of the last mile	N/A	N/A	N/A	Q4	2021	<p>1. On the basis of the studies carried out, the Ministry of Transport shall draw up a development plan for the electronic communications sector, which shall include a draft model.</p> <p>2. The outcome of the public consultation shall lead to a final decision on the model, which shall be adopted and implemented.</p>
83	2.4.1.2.i. Broadband or very high capacity network “last mile” infrastructure development	Milestone	Access to very high capacity broadband network	Letter(s) of completion	N/A	N/A	N/A	Q3	2026	Letter(s) of completion issued by the Central Finance and Contracting Agency for projects in five Latvian regions concerning access to very high

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										capacity broadband for households and socio-economic drivers, for example businesses, schools and hospitals.

C. COMPONENT 3: REDUCTION OF INEQUALITY

The general objective of this component of the Latvian recovery and resilience plan is to address the challenges of territorial and social inequality in Latvia, exacerbated by the COVID-19 pandemic. The component aims to reduce inequality by creating more jobs in the regions, improving regional connectivity and access to quality services, providing more affordable housing, improving the school infrastructure, helping to up-skill and re-skill workers and unemployed, strengthening the social safety net, improving accessibility to buildings for persons with disabilities, and new long-term care facilities for the elderly. All the measures in the component support either of the two headline reforms – the ongoing administrative territorial reform and the minimum income reform.

The component supports addressing the Country Specific Recommendations on social exclusion, notably to improve the adequacy of minimum income benefits, minimum old-age pensions and income support for people with disabilities and on the quality and efficiency of education and training, focusing on low-skilled workers and jobseekers (Country Specific Recommendation 2, 2019). The component also supports addressing the recommendation to focus investment-related economic policy to the provision of affordable housing, considering regional disparities (Country Specific Recommendation 3, 2019). Finally, the component supports addressing the recommendation to strengthen the social safety net and mitigate the employment impact of the crisis, including through improved active labour market measures and skills (Country Specific Recommendation 2, 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

C.1. Description of the reforms and investments for non-repayable financial support

Reform: 3.1.1.r. Administrative territorial reform

The general objective of this reform is to improve the quality of services for the inhabitants of Latvia and improve local business environment by reducing the number of administrative units and increasing the efficiency and accessibility of service delivery. The actions described below (renovation and reconstruction of state regional and local roads, capacity building of local municipalities and planning regions ensuring more efficient public services, development of infrastructure for industrial parks, affordable housing, development of school infrastructure and school busses) are linked with and support this reform measure.

The measure includes the entry into force of a new Municipality Law reviewing the functions and tasks of local governments. The new law shall ensure better governance at the municipal level, a clearer separation and division of competences between the decision-making and the executive powers, and increasing the participation of citizens in the decision-making of local communities.

While the overall administrative territorial reform may continue beyond the timeframe of the RRF, the implementation of the specific reform shall be completed by 31 December 2023.

Investment: 3.1.1.1.i. Improvement of the network of regional and local roads

The objective of the measure is to ensure the connectivity of the new municipalities and enhance the access of citizens to jobs and services.

The measure consists of renovation or rebuilding of regional and local roads.

Investment: 3.1.1.2.i. Strengthening the capacity of municipalities to improve service efficiency and quality

The objective of the measure is to improve the quality and efficiency of municipal services following the reorganisation of local administrations.

The measure consists of the adoption of a government regulation defining the scope and parameters of the capacity building actions in the municipalities, a municipal public service assessment and capacity building of municipal staff.

Investment: 3.1.1.3.i. Investments in public infrastructure to develop industrial parks in the regions

The objective of the measure is to support the infrastructure of industrial zones and attract investors and firms to Latvia's regions outside Riga.

The measure consists of supporting the development of industrial parks and territories in the regions. For the purpose of the RRF the measure is finalized with the construction works for the industrial parks and territories.

On the basis of the RRF investment, the investment aims to incentivise investments for an amount of EUR 85 000 000 coming from industrial park operators or potential investors.

Investment: 3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing

The objective of the measure is to stimulate housing supply, provide affordable housing, contribute to regional labour mobility, and help attract and retain skilled professionals in the regions.

The measure consists of the entry into force of a new legal framework for rents, the adoption of a housing affordability strategy, and support for the construction of apartments.

Investment: 3.1.1.5.i. Development of infrastructure and equipment of educational institutions

The objective of the measure is to increase the quality of regional schools.

The measure consists of the entry into force of a legal framework establishing the quantitative and qualitative criteria for general secondary education institutions, the adoption of decisions by local governments on the reorganisation of schools, and the upgrade of school infrastructure.

Investment: 3.1.1.6.i. Purchase of electric school buses

The objective of the measure is to facilitate the mobility of pupils.

The measure consists of support to municipalities for the delivery of electric school buses.

Investment: 3.1.1.7.i. Loans to real estate developers for the construction of low-rent dwellings

The measure shall consist of a public investment in a Facility, in order to incentivise private investment in, and improve access to finance in the construction of low-rent dwellings in Latvia. The Facility shall operate by providing loans, directly to the private sector, as well to public sector entities engaged in similar activities. On the basis of the RRF investment, the Facility aims at initially providing at least EUR 38 267 662 of financing.

This investment shall be managed by ALTUM as the implementing partner. This Facility shall include the following product line: direct loans to real estate developers to finance construction of low-rent dwellings.

In order to implement the investment into the Facility, Latvia and ALTUM shall sign an Implementing Agreement that shall include the following content:

- 1) Description of the decision-making process of the Facility: The final investment decision of the Facility shall be taken by an investment committee or other relevant equivalent governing body and approved by a majority of votes from members who are independent from the government.
- 2) Key requirements of the associated investment policy, which shall include:
 - a. The description of the financial product and eligible final beneficiaries.
 - b. The requirement that all investments supported are economically viable.
 - c. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out in the DNSH Technical Guidance (2021/C58/01). In particular, the investment policy shall exclude the following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels, including downstream use¹, (ii) activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the relevant benchmark², (iii) activities and assets related to waste landfills, incinerators³ and mechanical biological treatment plants⁴. Furthermore, the investment strategy shall require compliance with the relevant EU and national environmental legislation of the final beneficiaries of the Facility.
 - d. The requirement that final beneficiaries of the Facility shall not receive support from other Union instruments to cover the same costs.
- 3) The amount covered by the Implementing Agreement, the fee structure for the Implementing Partner and the requirement to reinvest any reflows according to the investment policy of the Facility.
- 4) Monitoring, audit, and control requirements, including:
 - a. The description of the implementing partner’s monitoring system to report on the investments mobilized.
 - b. The description of the implementing partner’s procedures that will ensure the prevention, detection and correction of fraud, corruption, and conflicts of interests.
 - c. The obligation to verify the eligibility of every operation in accordance with the requirements laid out in the Implementing Agreement before committing to finance an operation.
 - d. The obligation to carry out risk-based ex post audits in accordance with an audit plan of ALTUM. These audits shall verify: i) that the control systems are effective, including the detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH principle and the State Aid rules; and iii) that the requirement that final beneficiaries of the Facility have not received support from other Union instruments to cover the same cost is

¹ Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

² Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

³ This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.

⁴ This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.

respected. The audits shall also verify the legality of the transactions and that the conditions of the applicable Implementing Agreement are being respected.

Reform: 3.1.2.r. Access to social and employment services in support of the minimum income reform

The general objective of this reform is to reduce inequality, improve the social safety net, foster social integration and inclusion in Latvia.

The measure consists of two main steps. The first step is the adoption of a plan for improvement of the minimum income support system for 2022-2024 to strengthen the methodology for calculating the minimum income; the adoption of Social Protection and Labour Market Guidelines 2021-2027 to promote the social inclusion of the population, to reduce income inequality and poverty, develop accessible and tailored social services and promote a high level of employment in a quality work environment; the adoption of a Social Services Development Plan 2021-2023 aimed at improving the provision of community-based services; and the adoption of a Plan for the Promotion of Equal Opportunities for Persons with Disabilities 2021-2023, which aims to develop an integrated support system that meets the needs of persons with disabilities. The second step is the entry into force of legislative amendments by the national Parliament to improve the minimum income support system, including setting a floor of the minimum income of no less than 20% of the median income and establishing a procedure for annual positive indexation (as of 2023).

The implementation of the reform shall be completed by 31 December 2021.

Investment: 3.1.2.1.i. Measures to promote access to public services and employment for people with functional impairments

The objective of the measure is to facilitate accessibility of buildings for people with functional impairments, thereby contributing to their social inclusion.

The measure consists of adapting state and local government buildings where public services in the welfare sector or local government social services are provided (hereinafter - state and local government buildings), and dwellings of persons with functional impairments.

Investment: 3.1.2.2.i. Development of a forecast tool

The objective of the measure is to upgrade the modelling capacity to assess the long-term sustainability of the social security system.

The measure consists of developing an information system for long-term forecasting of social security, including pensions.

Investment: 3.1.2.3.i. Resilience and continuity of the long-term social care service

The objective of the measure is to enable a transition from institutional long-term care provision to a more community-based care model.

The measure consists of developing a standard construction design for new long-term care facilities, as well as the construction and equipment of long-term care facilities.

Investment: 3.1.2.4.i. Synergistic development of social and vocational rehabilitation services for the promotion of the resilience of people with functional impairments

The objective of the measure is to improve the social inclusion and rehabilitation of persons with functional impairments.

The measure consists of the adoption of a vocational rehabilitation service standard for persons with functional impairments, and adaptation works for buildings in two addresses.

Investment: 3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment

The objective of the measure is to facilitate the acquisition of skills for the clients of the State Employment Agency.

The measure consists of developing a re-training and up-skilling offer with a focus on digital skills and the provision of training.

Investment: 3.1.2.6.i. Facilitating the availability of technical aids

The objective of the measure is to improve access to mobility, self-care, function replacement or restoration and alternative communication technical aids for persons with functional impairments.

The measure consists of the issuance of technical aids.

C.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
84	3.1.1.r. Administrative territorial reform	Milestone	Entry into force of a new "Municipality Law"	Entry into force of the new "Municipality Law"	N/A	N/A	N/A	Q4	2023	Entry into force of the "Municipality Law" which shall review the functions and tasks of local governments, to align them with the outcome of the administrative territorial reform (replacing the Law on Local Government of 19.05.1994). It shall ensure improved governance after the administrative territorial reform of the municipalities, promoting democratisation and a clearer separation of the decision-making power from the executive, establishing a clear division of competences and functions, reducing the concentration of powers and increasing the participation of the local community on a regular basis.
85	3.1.1.1.i. Improvement of the network of regional and local roads	Target	Renovated or rebuilt regional and local roads for the safe accessibility of the county administrative centres and their services and jobs	N/A	Km	0	70	Q4	2022	The state regional and local roads have been renovated or rebuilt for the accessibility to the administrative centres of the counties and their services and jobs and for the full functioning of the new municipalities. Road construction works shall involve

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			and for the full functioning of the new municipalities							investments that improve road safety.
86	3.1.1.1.i. Improvement of the network of regional and local roads	Target	Renovated or rebuilt regional and local roads	N/A	Km	70	210	Q4	2024	The state regional and local roads have been renovated or rebuilt for the accessibility to the administrative centres of the counties and their services and jobs and for the full functioning of the new municipalities. Road construction works shall involve investments that improve road safety.
89	3.1.1.2.i. Strengthening the capacity of municipalities to improve service efficiency and quality	Milestone	The legal basis for implementing support for capacity building of local governments has been adopted	Regulations of the Cabinet of Ministers have been adopted	N/A	N/A	N/A	Q4	2022	Cabinet Regulations have been adopted for the implementation of support for capacity building of local governments, including: (a) defining the scope and parameters of the capacity building actions in the municipalities; (b) municipal public service assessments; (c) provision of methodological support and capacity-building; (d) piloting ways of planning and providing municipal public services.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
90	3.1.1.2.i. Strengthening the capacity of municipalities to improve service efficiency and quality	Milestone	Assessment of local government public services	Assessment finalised	N/A	N/A	N/A	Q4	2024	Assessment of the efficiency of the provision of local government public services finalised.
92	3.1.1.2.i. Strengthening the capacity of municipalities to improve service efficiency and quality	Target	People trained	N/A	Number	0	1 300	Q3	2026	Number of people having participated in capacity building activities (for example trainings, study visits, experience/good practice exchanges, conferences, workshops, fora).
93	3.1.1.3.i. Investments in public infrastructure to develop industrial parks in the regions	Milestone	Adoption of a support programme for the development of industrial parks and territories in the regions	Cabinet Regulations and coordinated aid programme adopted	N/A	N/A	N/A	Q4	2022	Regulations of the Cabinet of Ministers laying down the conditions and criteria for the provision of aid to industrial areas have been drawn up and adopted. The selection criteria shall ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
94	3.1.1.3.i. Investments in	Milestone	Award of contracts for the	Award of contracts for the	N/A	N/A	N/A	Q4	2023	Award of contracts for the development of industrial parks

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	public infrastructure to develop industrial parks in the regions		development of industrial parks in the regions	projects' implementation						in the regions to private or public sector beneficiaries who have developed an industrial park development strategy or business plan. The selection criteria shall ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
96	3.1.1.3.i. Investments in public infrastructure to develop industrial parks in the regions	Target	Industrial parks and territories in the regions	N/A	Number	0	4	Q3	2026	Certificate(s) of readiness for operation of engineering construction or building signed for the construction of at least four industrial parks and territories in the regions, including connections (for example to heating, water and sewerage, electricity), renewal or installation of access roads, and letter(s) of intent or contract(s) signed by industrial park operators and/or potential investors to execute investments of EUR 85 000 000.
98	3.1.1.4.i. Establishing a financing fund for the	Milestone	Entry into force of the law balancing the rights of	Entry into force of the Rental	N/A	N/A	N/A	Q2	2021	Entry into force of a new legal framework for rents to ensure a fair balance between the interests of the tenant and the landlord and

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	construction of low-rent housing		tenants and landlords	Law of housing premises						to speed up the resolution of disputes over the term of the rent and the settlement of rents, which is particularly important in order to promote the construction of renting housing and consequently to facilitate affordability of housing.
99	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Milestone	Adoption of a housing affordability strategy	The government has adopted housing, affordability strategy	N/A	N/A	N/A	Q2	2022	The housing affordability strategy shall include directions of action, policy indicators and set of tasks for promoting access to housing, providing solutions for providing housing affordability support to households of different types and income levels, including the lowest-income households, and that support mechanisms and regulations promote both the repair of the existing housing stock and the development of a new housing stock.
100	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Milestone	Government regulation on the construction of low-rent dwellings	Entry into force of government regulation on construction of low-rent dwellings	N/A	N/A	N/A	Q3	2022	Regulation of the Cabinet of Ministers on the construction of low-rent dwellings has entered into force in order to define size, scope and type of support and criteria for beneficiaries.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
101	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Target	Number of apartments within approved projects	N/A	Number	0	300	Q4	2024	<p>The funding shall have been approved by national development institution ALTUM for projects of at least 300 apartments.</p> <p>As part of the approved projects, housing shall be provided for a low rent (indicatively, EUR 4.40/m²). The approved projects shall meet high quality requirements: (1) the building shall be a nearly zero-energy building; (2) Appropriate quality tests (acoustic measurements, building air permeability test) shall be carried out at the time of entry into service.</p>
102	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Target	Number of apartments	N/A	Number	300	467	Q3	2026	<p>The funding shall have been approved by the national development institution ALTUM for projects of at least 467 apartments.</p> <p>The approved projects shall meet the following quality requirements: (1) the building shall be a nearly zero-energy building; (2) quality tests (acoustic measurements, building air permeability test) at the time of entry into service of the</p>

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										buildings shall be made mandatory.
103	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Target	Number of apartments built	N/A	Number	0	300	Q3	2026	300 apartments shall be built.
104	3.1.1.5.i. Development of infrastructure and equipment of educational institutions	Milestone	Definition of qualitative and quantitative criteria adopted	The legal framework has entered into force	N/A	N/A	N/A	Q4	2021	Entry into force of a legal framework adopted by the government promoting the provision of high-quality education by promoting a comprehensive offer of educational programmes at regional level, as well as by creating a network of general secondary education institutions in line with the demographic situation. The legal framework shall establish minimum quantitative and qualitative criteria (such as minimum number of learners, availability of infrastructure, etc.) for general secondary education institutions.
105	3.1.1.5.i. Development of infrastructure and equipment	Milestone	Adoption of decisions by local councils on the reorganisation of	Adoption of decisions by local councils	N/A	N/A	N/A	Q2	2022	Reorganisation decisions (mergers, change of education level) of at least 20 general

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	of educational institutions		at least 20 general secondary education institutions							secondary education institutions adopted by local governments.
106	3.1.1.5.i. Development of infrastructure and equipment of educational institutions	Target	Upgrade schools' infrastructure	N/A	Number	0	21	Q3	2026	Upgrade of 21 schools' infrastructures established by local governments (for example: ventilation systems, energy efficient lighting, purchase of information technology and equipment for the teaching of science, technology, engineering or mathematics).
107	3.1.1.6.i. Purchase of electric school buses	Milestone	A support programme has been adopted for local governments for the purchase of electric buses for the performance of the municipal functions and related services	Entry into force of government regulation	N/A	N/A	N/A	Q4	2022	Entry into force of Cabinet Regulations laying down implementing conditions for providing support to local governments for the purchase of electric buses for the performance of the municipal functions and related services.
108	3.1.1.6.i. Purchase of electric school buses	Target	Number of electric school buses under contracts awarded for the purchase of electric buses	N/A	Number	0	15	Q3	2023	Award of contracts for the purchase of 15 electric buses for the performance of municipal functions and related services.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			for the performance of the municipal functions and related services							
109	3.1.1.6.i. Purchase of electric school buses	Target	Electric school buses	N/A	Number	0	15	Q4	2025	Transfers act for the delivery of 15 electric school buses to municipalities have been issued.
109a	3.1.1.7.i. Loans to real estate developers for the construction of low-rent dwellings	Milestone	Implementing Agreement and completion of the investment	Entry into force of Implementing Agreement and certificate of transfer	N/A	N/A	N/A	Q2	2025	Implementing Agreement shall enter into force, and Latvia shall transfer EUR 38 267 662 to ALTUM for the Facility.
109b	3.1.1.7.i. Loans to real estate developers for the construction of low-rent dwellings	Target	Legal agreements signed with final beneficiaries	N/A	Percentage	0%	100%	Q2	2026	ALTUM shall have entered into legal financing agreements with final beneficiaries for an amount necessary to use 100% of the RRF investment into the Facility (taking into account management fees).
110	3.1.2.r. Access to social and employment services in support of the	Milestone	Adoption of the strategic framework for further development of the minimum	The strategic framework for further development of the minimum income support system has been	N/A	N/A	N/A	Q4	2021	A strategic framework for further development of the minimum income support system has been developed and approved by the Cabinet of Ministers, which shall include at least:

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	minimum income reform		income support system	approved by the Cabinet of Ministers						<p>- Plan for improvement of the minimum income support system for 2022-2024, with a view to strengthening the methodology for calculating the minimum income;</p> <p>- Social Protection and Labour Market Guidelines 2021-2027 to promote the social inclusion of the population, reduce income inequalities and poverty, develop accessible and tailored social services and promote a high level of employment in a quality work environment;</p> <p>- Social Services Development Plan 2021-2023, aimed at improving the provision of community-based services;</p> <p>- The Plan for the Promotion of Equal Opportunities for Persons with Disabilities 2021-2023, which aims to develop an integrated support system that meets the needs of persons with disabilities.</p>
111	3.1.2.r. Access to social and employment services in support of the	Milestone	Entry into force of legislative amendments to improve the	Entry into force of legislative amendments to improve the minimum	N/A	N/A	N/A	Q1	2023	Entry into force of legislative amendments to improve the minimum income support system, which shall include:

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	minimum income reform		minimum income support system	income support system						<p>- a floor of the minimum income threshold of not less than 20% of the median income;</p> <p>- the procedure for revising the minimum income thresholds, which is to take place on an annual basis (from 2023), on the basis of changes in the median income and ensuring that the minimum income thresholds are not changed in the event of a decrease in the median income.</p>
112	3.1.2.1.i. Measures to promote access to public services and employment for people with functional impairments	Milestone	Selection of state and local government buildings where environmental adaptations shall be carried out	Adoption of a list of 63 selected buildings of public and local authorities in which investments to adapt the environment shall be made	N/A	N/A	N/A	Q1	2022	For the implementation of environmental accessibility measures, 63 state and local government buildings providing welfare sector public services or municipal social services shall be selected (these buildings shall be included in the regulations of the Cabinet of Ministers). The investment shall include measures to implement a minimum accessibility standard: ensure access to the environment and information for persons with functional impairments and persons with disabilities.
114	3.1.2.1.i. Measures to promote access	Target	Adaptation of state and local	N/A	Number of buildings	0	63	Q2	2026	Adaptation of the accessibility of 63 state and local government buildings.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	to public services and employment for people with functional impairments		government buildings							
115	3.1.2.1.i. Measures to promote access to public services and employment for people with functional impairments	Milestone	Selection of target group to adapt their dwelling	Decisions by municipalities	N/A	N/A	N/A	Q1	2024	Decisions adopted by municipalities for 250 persons (adults with severe or very severe disabilities or children with disabilities) selected to adapt their dwelling.
117	3.1.2.1.i. Measures to promote access to public services and employment for people with functional impairments	Target	Adaptation of dwelling	N/A	Number of persons	0	250	Q3	2026	Adaptation of the accessibility of the dwelling of 250 persons.
118	3.1.2.2.i. Development of a forecast tool	Milestone	Conclusion of contract for the development of algorithms for the forecasting model, the development of technical specifications for	Development of technical specifications and conclusion of a contract for the consultancy service involving Latvian and	N/A	N/A	N/A	Q2	2022	Award of a contract following a competition to: - develop an econometric model and a methodology for the long-term forecasting of social support, including pensions;

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			information system and the supervision of system development	foreign econometric and mathematical modelling experts						<ul style="list-style-type: none"> - draw up technical specifications for the development of an information system; - monitor the development of the system. <p>The contract concluded shall include a timetable for the following deliverables:</p> <ul style="list-style-type: none"> - an evaluation report on the current situation; - a mathematical model for pension forecasting; - evaluation of the current forecasting tool and its potential; - technical specifications for the development of an information system; - monitoring of the information system development throughout the project.
119	3.1.2.2.i. Development of a forecast tool	Milestone	Completion of technical specifications for social security forecasting tool information system	Technical specifications approved by the Ministry of Welfare and ready for submission to the information	N/A	N/A	N/A	Q3	2024	<p>Completion of technical specifications for a new social security forecasting tool information system. The technical specifications shall include:</p> <ul style="list-style-type: none"> - an evaluation report on the current forecasting tool and its

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
				system developer						options and recommendations for the development of the new forecasting tool; - technical specifications for the development of system (the technical specification shall also include a requirement for the application of the Agile methodology during the system development phases).
120	3.1.2.2.i. Development of a forecast tool	Milestone	Development of a forecasting tool	Information system for long- term forecasting of the social security system	N/A	N/A	N/A	Q1	2026	The handover act between the Ministry of Welfare and the software developer shall be signed for an information system for long-term forecasting of the social security system.
121	3.1.2.3.i. Resilience and continuity of the long-term social care service	Milestone	Development of standard construction design	Requirements of the design task and standard construction design developed for the provision of long-term care services close to family environment	N/A	N/A	N/A	Q3	2022	A standard construction design for the construction of buildings necessary for the provision of long-term care services close to the family environment has been adopted by the Ministry of Welfare. The construction design shall be intended for the construction of highly energy-efficient buildings (nearly zero-energy buildings). Municipalities shall be in possession of a standard construction project already

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										ready, thus reducing project costs. Simpler project implementation for municipalities shall reduce risks for delays in project implementation.
122	3.1.2.3.i. Resilience and continuity of the long-term social care service	Target	Conclusion of contracts on the implementation of projects	N/A	Number of contracts	0	6	Q2	2023	The Central Finance and Contracting Agency has concluded at least 6 contracts on the establishment of new places for the provision of long-term care services close to the family environment.
123	3.1.2.3.i. Resilience and continuity of the long-term social care service	Target	Provision of places for long-term care services	N/A	Number of places	0	312	Q3	2026	Certificate(s) of readiness for the construction of buildings to provide 312 long-term care service places. In addition, basic appliances and furniture shall be provided.
124	3.1.2.4.i. Synergistic development of social and vocational rehabilitation services for the promotion of the resilience of people with	Milestone	Description of the vocational rehabilitation service adopted	Adoption of a description of the vocational rehabilitation services	N/A	N/A	N/A	Q1	2023	The Advisory Council of the State Agency for Social Integration has adopted and the Agency for Social Integration has approved the description of a vocational rehabilitation service that promotes the maintenance, renewal and acquisition of new education or skills for re-employment as soon as possible,

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	functional impairments									promoting the safety of customers.
125	3.1.2.4.i. Synergistic development of social and vocational rehabilitation services for the promotion of the resilience of people with functional impairments	Milestone	Adaptation of buildings	Adaptation of buildings at two addresses	N/A	N/A	N/A	Q1	2026	Adaptation of buildings at two addresses, including accessibility and energy efficiency; and delivery of the equipment.
127	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment	Milestone	A retraining and up-skilling offer, with a focus on digital skills, has been established to clients (unemployed, jobseekers, persons at risk of unemployment) of the State Employment Agency for the job-rich recovery of the economy by implementing active labour	Adoption of a new retraining and upskilling offer (including digital skills) for the State Employment Agency clients	N/A	N/A	N/A	Q2	2023	An offer of retraining and up-skilling programmes to clients of the Latvian Employment Service (unemployed, jobseekers, persons at risk of unemployment) has been adopted at the meeting of the Latvian Training Commission in accordance with the measures of active labour market policy for the recovery of the job-friendly economy.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			market policy measures							
128	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment	Milestone	Development of a digital tool for skills assessment	Digital tool developed and implemented	N/A	N/A	N/A	Q4	2023	<p>State Employment Agency has developed and implemented a digital assessment tool for an improved skills profiling system, which shall ensure the assessment of the skills and competences of the agency clients, to complete an appropriate offer of retraining and acquisition of skills, depending on the individual's level of knowledge and skills.</p> <p>The client profiling method currently used by the agency shall be supplemented by a digital skills assessment tool (tests) and the results of the tests shall be used in the client career advice process and in the preparation of the individual training offer.</p>
130	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment	Target	Persons participating in training	N/A	Number of persons	0	20 450	Q4	2025	20 450 persons have participated in training.

Nr	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
130a	3.1.2.6.i. Facilitating the availability of technical aids	Target	EUR 7.2 million paid to NRC “Vaivari” to facilitate the availability of technical aids	N/A	EUR, million	0	7.2	Q2	2026	A letter from the Central Finance and Contracting Agency informing of payments made to the recipient(s) and a report from the Cohesion Policy Fund Management Information System confirming the amount paid by the Central Finance and Contracting Agency.

D. COMPONENT 4: HEALTH

This component of the Latvian recovery and resilience plan contributes to addressing the challenges related to the resilience, accessibility, quality and cost-effectiveness of the health system and its human resources. Timely and equal access to healthcare is limited, especially for vulnerable groups. Latvia reports high unmet needs for healthcare and significant out-of-pocket payments. Unhealthy lifestyles are another important reason for the poor health outcomes. The shortage of health workers hinders the provision of public health care and threatens the success of health care reforms. These challenges have been exacerbated in particular by the crisis caused by the COVID-19 pandemic.

The objectives of the component are to improve the resilience and accessibility of health care by (i) developing a framework and necessary infrastructure for the provision of integrated health services, ensuring the capacity of health institutions to adapt to crisis situations, (ii) developing improved service delivery models and (iii) improving the provision of human resources and the professional development system for health professionals.

The component supports addressing the Country Specific Recommendations to strengthen the resilience and accessibility of the health system including by providing additional human and financial resources (Country Specific Recommendation 1, 2020) and to increase the accessibility, quality and cost-effectiveness of the healthcare system (Country Specific Recommendation 2, 2019).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

D.1. Description of the reforms and investments for non-repayable financial support

Reform: 4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system

The objective of the measure is to move towards a human-centred, comprehensive, and integrated healthcare system, and ensure its sustainability and resilience.

The measure consists of the adoption of a digital health strategy, the development of an integrated healthcare delivery model, the establishment of a genome reference, and the introduction of new methodological management in oncology.

Investment: 4.1.1.1.i. Support for public health research

The objective of the measure is to revise public health policies.

The measure consists of the entry into force of legal act(s) and the publication of recommendations related to public health policies, as well as the publication of studies on anti-microbial resistance, on reasons for non-vaccination and on infectious diseases.

Investment: 4.1.1.2.i. Support for infrastructure or equipment of hospitals

The objective of the measure is to increase the resilience of the health sector and the availability of services.

The measure consists of investments in hospital infrastructure or equipment.

The RRF shall support part of the costs of the investment in hospitals, which may also receive support from other Union programmes or instruments for costs that are not supported by the RRF.

Investment: 4.1.1.3.i. Support for infrastructure or equipment of secondary outpatient healthcare service providers

The objective of the measure is to reinforce the infrastructure or equipment of secondary outpatient service providers.

The measure consists of investments in infrastructure or equipment for secondary outpatient healthcare service providers.

Reform: 4.2.1.r. Provision of human resources and upskilling

The objective of the measure is to revise the human resources management and support upskilling in the health sector.

The measure consists of the development of a human resources strategy, the introduction of a new remuneration model for healthcare staff, and the adoption of a model for forecasting the need for healthcare staff.

Investment: 4.2.1.1.i. Support for the implementation of the human resources development system

The objective of the measure is to introduce a common approach for continuous education in health and to introduce a simulation approach in the health education system.

The measure consists of the establishment of a coordination mechanism for the management of the continuous education process, and the approval of a strategy for the introduction of simulations in medical education.

Reform: 4.3.1.r. Sustainability of healthcare and efficient use of health resources

The objective of the measure is to increase the efficiency of the provision of state-funded health services.

The measure consists of the establishment of a coordinating unit and of testing new healthcare service delivery models.

Investment: 4.3.1.1.i. Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare

The objective of the measure is to identify the weak spots in the provision of the state paid non-hospital secondary healthcare services.

The measure consists of conducting a study on non-hospital secondary healthcare services, and amendments to legal act(s) related to public health policies and publication of recommendations and service delivery planning documents.

D.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
131	4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system	Milestone	Adoption of a digital health strategy	Digital health strategy adopted by the Ministry of Health	N/A	N/A	N/A	Q3	2022	The milestone shall be deemed to be reached after the digital health strategy has been approved by the Ministry of Health. The strategy shall be developed in line with the Public Health Guidelines 2021-2027 and Digital Transformation guidelines 2021-2027. The strategy shall contain an action plan and monitoring framework. The strategy shall cover such aspects as health care, use of data for research, common use of data, data management, public health sector IT systems and solutions, private IT systems, cross-border data exchange and digital skills.
132	4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system	Milestone	Development of a human-centred, comprehensive, integrated healthcare delivery model through the development of an investment strategy and recommendations for the development of integrated and	Integrated healthcare model documents approved by the Ministry of Health	N/A	N/A	N/A	Q4	2022	The integrated healthcare shall be established once the following documents are developed and approved by the Ministry of Health: 1) an investment strategy for infrastructure investments for the provision of publicly funded health services, including a hospital mapping shall be included to ensure the continuation of the reform of the hospital network, including

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			epidemiologically safe health care							taking into account the assessment of hospital levels; 2) recommendations for the implementation of the integrated care approach; 3) a set of recommendations for epidemiological requirements
133	4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system	Milestone	Genome reference of the Latvian population	Genome reference established	N/A	N/A	N/A	Q1	2024	The genomic design documentation demonstrating the establishment of the Latvian population genome reference shall be approved by the Ministry of Health.
134	4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system	Milestone	Methodological management in the field of oncology	Methodological documents approved	N/A	N/A	N/A	Q3	2026	Documents introducing new methodological management in the field of oncology shall be approved.
135	4.1.1.1.i. Support for public health research	Milestone	Adoption of a methodology for three studies to improve public health policy planning and implementation in the field of antimicrobial	Adoption of methodology by the Ministry of Health	N/A	N/A	N/A	Q3	2022	The milestone shall be considered to be achieved following the development by a subordinate institution of the Ministry of Health and the adoption by the Ministry of Health of a harmonised methodology for research in the areas of anti-microbial

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			resistance, vaccination and infectious diseases							resistance (AMR), vaccination and infection reduction.
137	4.1.1.1.i. Support for public health research	Milestone	Public health policies and studies	Entry into force of legal act(s) and publication of recommendations related to public health policies	N/A	N/A	N/A	Q3	2026	Entry into force of legal act(s) and publication of recommendations related to public health policies. Studies on antimicrobial resistance (AMR), on reasons for non-vaccination and on infectious diseases shall be published.
138	4.1.1.2.i. Support for infrastructure or equipment of hospitals	Target	Number of projects which received a positive opinion of the Technology Commission on the eligibility of equipment for the provision of the relevant state-funded services	N/A	Number	0	10	Q4	2022	The target shall be considered to be achieved with the positive decision of the Ministry of Health on the harmonisation of the acquisition of medical technology in each of the ten projects supporting health infrastructure of university and regional hospitals. This decision shall be prepared for all projects. If such acquisitions are not planned, a decision to that effect is required. If a project involves the purchase of medical technology, it requires a positive opinion from the Technology Commission.

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
140	4.1.1.2.i. Support for infrastructure or equipment of hospitals	Milestone	Hospital infrastructure or equipment	Letters of completion	N/A	N/A	N/A	Q3	2026	Letters of completion issued by the Central Finance and Contracting Agency for projects finalised in 15 hospitals, concerning infrastructure and equipment, corresponding to contracts financed by the RRF.
141	4.1.1.3.i. Support for infrastructure or equipment of secondary outpatient healthcare service providers	Target	Secondary outpatient healthcare service providers	N/A	Number	0	20	Q4	2024	Letters of completion issued by the Central Finance and Contracting Agency for projects finalised in 20 secondary outpatient service providers, concerning infrastructure and equipment.
142	4.1.1.3.i. Support for infrastructure or equipment of secondary outpatient healthcare service providers	Target	Secondary outpatient healthcare service providers	N/A	Number	20	40	Q3	2026	Letters of completion issued by the Central Finance and Contracting Agency for projects finalised in 20 secondary outpatient service providers, concerning infrastructure and equipment.
143	4.2.1.r. Provision of human resources and upskilling	Milestone	Human resources development strategy	The Latvian authorities have adopted a comprehensive health workforce strategy, which includes models for lifelong learning and for	N/A	N/A	N/A	Q2	2023	A human resources development strategy has been adopted, in consultation with social partners and other stakeholders, in accordance with the Cabinet of Ministers' Rules of Procedure. The health workforce strategy shall provide a framework for

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
				health workforce planning						the development of health workforce planning mechanism, including needs for under-graduate and post-graduate study places, a robust information system that shall include up-to-date information at individual level on the development of the skills and competences of medical practitioners during their career and an effective lifelong learning planning and management. The strategy shall also lay out the principles of the healthcare remuneration model.
144	4.2.1.r. Provision of human resources and upskilling	Milestone	Adoption of Human Resources Mapping in Healthcare	Human resources mapping developed and approved by the Ministry of Health	N/A	N/A	N/A	Q4	2023	<p>The human resources in healthcare mapping has been completed.</p> <p>The mapping shall include detailed information on the number of health professionals working in different disciplines, in the public and in the private sector, at all levels of care.</p> <p>The mapping shall also include detailed information on the workload borne by health professionals and on continuous training, highlighting the criticalities in the assessed levels of qualification and in the</p>

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										readiness to deal with technological and organisational innovation.
145	4.2.1.r. Provision of human resources and upskilling	Milestone	New remuneration model for healthcare staff	Entry into force of legal act(s)	N/A	N/A	N/A	Q2	2024	The new remuneration model for healthcare staff shall include a transparent wage calculation mechanism and streamline the wages in state-funded inpatient healthcare services with the aim to ensure fairness. The minimum wage for healthcare staff shall be increased.
146	4.2.1.r. Provision of human resources and upskilling	Milestone	Adoption of a model for health workforce planning	Adoption and deployment of a model for forecasting future health workforce needs	N/A	N/A	N/A	Q4	2024	A model (IT tool) to forecast the future needs of health workforce delivered and approved by the Ministry of Health. The model is to be used for planning purposes. The model shall provide estimates, based on projected population health care needs and the organisation of healthcare service delivery, on: <ul style="list-style-type: none"> - The need for healthcare professionals, by specialty and geographic area / place of practice; - The need for professional development of health professionals,

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										- Expected gaps in workforce supply.
147	4.2.1.1.i. Support for the implementation of the human resources development system	Milestone	A coordinating mechanism for health workforce training established	A coordination mechanism for continuous health workforce training ensuring cooperation between the involved institutions, methodological management and quality control established by the Ministry of Health	N/A	N/A	N/A	Q4	2023	<p>The establishment of a coordination mechanism for the management of the continuous education process, as evidenced by the relevant supporting documents of the Ministry of Health (e.g. orders, decisions).</p> <p>The organisational model for continuing training shall be developed, focusing on the content of the training, the form of training, the necessary facilities and equipment (e.g. simulations, use of virtual reality, etc.), as well as cooperation mechanisms between educational institutions, clinical university hospitals, regional hospitals and other key stakeholders. The organisational model, a governance structure and clear lines of responsibility and accountability shall be established. Guidelines for the procurement of training services, as well as quality standards for training and system for monitoring and evaluating.</p>

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
148	4.2.1.1.i. Support for the implementation of the human resources development system	Milestone	Simulations in medical education	Strategy approved	N/A	N/A	N/A	Q3	2026	The strategy for the introduction of simulations in medical education shall be approved by the Ministry of Health.
149	4.3.1.r. Sustainability of healthcare and efficient use of health resources	Milestone	Coordination mechanism approved to assess, develop and implement new healthcare service delivery models services	Coordination mechanism to assess and implement new healthcare service delivery models developed and approved by the Ministry of Health	N/A	N/A	N/A	Q4	2022	<p>A coordinating unit within the Ministry of Health or its subordinate body is in place. It shall ensure that industry representatives are involved in the development of proposals as experts (e.g. a working group or supervisory board).</p> <p>The aim of the unit is to coordinate the work to develop, implement and assess new healthcare service delivery models aimed to provide improved and more efficient provision of state-funded health services at all levels, ensuring availability and quality of services through the establishment of a system change mechanism for state-paid services.</p>
150	4.3.1.r. Sustainability of healthcare and	Target	New healthcare service delivery models	N/A	Number	0	10	Q3	2026	For each of the ten new models of healthcare service delivery, a report demonstrating that the

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	efficient use of health resources									model has been tested shall be prepared.
151	4.3.1.1.i. Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare	Milestone	Adoption of a methodology for the study on the quality and availability of non-hospital secondary healthcare	Adoption of a methodology by the Ministry of Health	N/A	N/A	N/A	Q4	2022	The milestone shall be considered to be achieved after the approval by the Ministry of Health of a methodology required for carrying out the study aimed to assess the quality and accessibility of health care, including non-hospital secondary health service level mapping and the impact of the administrative territorial reform
152	4.3.1.1.i. Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare	Milestone	Study on the quality, accessibility and availability of non-hospital secondary healthcare	A study on the quality accessibility and availability of non-hospital secondary healthcare published by the Ministry of Health	N/A	N/A	N/A	Q4	2023	Study carried out and published by the Ministry of Health that covers the assessment of the quality, availability and accessibility of non-hospital secondary care, including non-hospital secondary health service level mapping and the impact of the administrative territorial reform. The study includes health system assessment and proposals for systemic improvement.
153	4.3.1.1.i. Support for assessing and improving the quality and	Milestone	Public health policies	Entry into force of amendments to legal act(s), and publication of	N/A	N/A	N/A	Q4	2024	Based on the results of the research on quality, availability and accessibility of non-hospital secondary care, entry into force

Nr.	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	accessibility of non-hospital secondary healthcare			recommendations and service delivery planning documents						of amendments to legal act(s) related to public health policies, and publication of recommendations for hospitals and service delivery planning documents.

E. COMPONENT 5: ECONOMIC TRANSFORMATION AND PRODUCTIVITY REFORM

This component of the Latvian recovery and resilience plan consists of two subparts addressing the key challenges in innovation and higher education, respectively. The key innovation-related challenges are the low innovation investment, particularly in the private sector, weak science-business links, the shortage of highly skilled human resources, and the fragmentation of innovation system governance. The key higher education-related challenge is a fragmented higher education landscape, comprised of a relatively large number of small institutions whose funding is both insufficient and ineffective. This means most higher education institutions (HEIs) lack resources to deliver good quality education and to create critical mass for high quality research. Moreover, there is a suboptimal university governance model with a poor representation of external stakeholders and a lack of attractive academic career opportunities, limiting human resources for education, research and innovation.

The objectives of the component are to increase productivity through higher R&D investments, boost competitiveness and foster cooperation between the public sector, businesses, academia and research institutions. The changes to the governance of the innovation system and their accompanying support schemes for private R&D investments are aimed at creating sustainable innovation ecosystems thereby fostering higher overall investment in innovation. The broad-ranging reform of the higher education aims to boost the quality and efficiency of higher education, the competitiveness of Latvia's research and to deliver better skills to Latvia's population in the long term.

The component supports addressing the Country Specific Recommendations to focus investment-related economic policy on innovation (Country Specific Recommendation 3, 2019, Country Specific Recommendation 3, 2020) and to increase the quality and efficiency of education and training (Country Specific Recommendation 2, 2019).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

E.1. Description of the reforms and investments for non-repayable financial support

Reform: 5.1.r. Innovation system governance and private research and development investment motivation

The objective of the measure is to introduce an ecosystem approach in innovation governance. It aims to introduce a support instrument that shall enable increased R&D capacity in enterprises, promote cross-sectoral cooperation, increase the share of innovative enterprises and thereby promote increased private investment in innovation.

The reform consists of the creation of an innovation governance model which shall mean assigning specific tasks to the involved institutions representing the government, the industry and the academia. The key tasks of the innovation system shall be strategy determination, management of innovation fund, data gathering, performance measurement and monitoring, as well as periodical re-assessment of the governance model.

The reform shall be implemented by 31 December 2022.

Investment: 5.1.1.1.i. Support for a fully-fledged innovation system governance model

The objective of the measure is to support the new model for the governance of the innovation system.

The measure consists of appointing people for the performance of the innovation system governance model, and the publication of monitoring reports.

Investment: 5.1.1.2.i. Support instrument for research and internationalization

The objective of the measure is to stimulate private R&D investments as well as knowledge transfer within the economy.

The measure consists of four programmes relating to i) competence centres, ii) research, iii) cooperation networks, and iv) participation in Important Projects of Common European Interest (IPCEI).

Reform: 5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance

The objective of the measure is to increase the international competitiveness of higher education institutions.

The measure consists of a reform that links funding of universities to the results achieved; developing a new and unified career model for academic staff; introduction of a new doctoral model; and a reform of the governance of higher education institutions.

Investment: 5.2.1.1.i. Research, development and consolidation grants

The objective of the measure is to make structural changes in higher education institutions and scientific institutes by consolidating them.

The measure consists of consolidating four higher education institutions or scientific institutions and signing grant agreements.

E.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and Target
					Unit of measure	Baseline	Goal	Quarter	Year	
154	5.1.r. Innovation system governance and private research and development investment motivation	Milestone	Development of a long-term national strategy for each of the RIS3 areas and establishment of a Strategic Steering Board for each of the RIS3 areas	The strategy has been agreed with all stakeholders and approved. The Strategic Steering Boards for RIS3 have been established and their representatives elected.	N/A	N/A	N/A	Q4	2022	<p>Amendments to the relevant legislation giving the following functions to the relevant institutions shall enter into force:</p> <p>The Investment and Development Agency of Latvia (LIDA) shall be responsible for:</p> <ul style="list-style-type: none"> - Developing long-term strategies at national level in each of the RIS3 areas; - Developing annual action plans for each of the RIS3 areas -The establishment of a Strategic Steering Board for each of the RIS3 areas; - Leadership and coordination of established councils; - Developing a methodology for the selection of asset value chains, including the establishment of quantitative criteria for the elimination of value chains. <p>Strategic Steering Board for each RIS3 area:</p> <ul style="list-style-type: none"> -Ensure the compatibility of planned investments with RIS3 specialisation strategies, national competitive advantages; - shall be made up of key private, public and research actors; -is elected by LIDA in agreement with the ministries involved. The Strategic Steering Board is re-elected once a year;

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and Target
					Unit of measure	Baseline	Goal	Quarter	Year	
										<p>-The Strategic Steering Board shall be responsible for approving the strategies for the RIS3 specialisation areas.</p> <p>The Ministry of Economics shall be responsible for:</p> <p>-development of analytics and monitoring system for the business sector in RIS3 specialisation areas, development of monitoring reports.</p>
155	5.1.1.1.i. Support for a fully-fledged innovation system governance model	Target	Contracting or appointing the human resources needed	N/A	Number of people	0	19	Q4	2023	The Ministry of Economics and the Latvian Investment and Development Agency shall contract or appoint at least 19 people for ensuring the performance of the functions assigned to these institutions in relation to the innovation governance.
156	5.1.1.1.i. Support for a fully-fledged innovation system governance model	Milestone	Monitoring reports	Monitoring reports published	N/A	N/A	N/A	Q3	2026	<p>The Ministry of Economics shall publish:</p> <ul style="list-style-type: none"> - two reports on RIS3 areas with data covering at least one year, at least one of which shall also include an evaluation of the Innovation Support Programme and recommendations. - one report containing an assessment of the performance of private intermediaries selected for the research support programme and the cooperation networks support programme, as well as analysis of the functioning of the new innovation governance model.

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and Target
					Unit of measure	Baseline	Goal	Quarter	Year	
157	5.1.1.2.i. Support instrument for research and internationalization	Milestone	Entry into force of legal act(s) governing four support programmes	Entry into force of legal act(s)	N/A	N/A	N/A	Q1	2024	<p>Legal act(s) governing i) competence centres support programme, ii) research support programme, iii) cooperation networks support programme and iv) IPCEI participation support programme shall enter into force, and shall:</p> <ul style="list-style-type: none"> - include indicators for measuring the performance of the selected intermediaries, for example attracted private R&D investment, increased exports among beneficiaries, number of products developed; and - define the responsibility of intermediaries for collecting data from the final beneficiaries of the programme. <p>The legal act(s) shall establish that the selection of intermediaries for the research support programme and cooperation networks support programme shall take into account their compliance with the RIS3 specialisation strategy.</p>
158	5.1.1.2.i. Support instrument for research and internationalization	Target	Commitment of funding	N/A	EUR million	0	98	Q2	2025	Signature of contracts showing commitment by the Central Finance and Contracting Agency of at least EUR 98 million for the funding of R&D, cooperation and internationalisation projects.

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and Target
					Unit of measure	Baseline	Goal	Quarter	Year	
159	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance	Milestone	Reform of the governance of higher education institutions	Legislative amendments entered into force in line with the reform of governance of higher education institutions	N/A	N/A	N/A	Q4	2022	The regulatory framework for implementing the reform of the governance of the higher education system has entered into force, including: - University typologies and criteria for qualifying for a particular type; - the procedure for the establishment and approval of university councils, the competence of the councils, while clarifying the competences of the Senate, the Rector and the Constitutional Assembly; - the procedure for selecting and approving new university rectors; - Defining the strategic specialisation of universities.
160	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance	Milestone	Higher education reform	Entry into force of legal act(s)	N/A	N/A	N/A	Q3	2026	Entry into force of legal act(s) introducing: (i) a revised doctoral model; (ii) principles for the employment of academic staff; (iii) the cyclical institutional accreditation system; (iv) scholarships of excellence, social scholarships and field-of-study scholarships; (v) an increase in the volume of performance funding (Pillar 2) and new performance indicators in Pillar 1; (vi) the linking of public funding to the results of the international evaluation of scientific institutions.

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and Target
					Unit of measure	Baseline	Goal	Quarter	Year	
161	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance	Target	Consolidation of higher education institutions	N/A	Number	0	4	Q2	2023	<p>Consolidation plans of institutions of higher education approved by Ministry of Education, including:</p> <ul style="list-style-type: none"> - an investment plan and consolidation grant amount; - modalities and timeframe for achieving an internal or external consolidation of two or more institutions of higher education, including through the formation of consortia, if necessary for the implementation of external consolidation. <p>The following investments shall be eligible for financing from consolidation grants:</p> <ol style="list-style-type: none"> 1) grants for structural change; 2) “Exit” grants for termination of employment with academic staff over 65 years of age; 3) Digitalisation, technological development, improvement of research and education infrastructure (excluding construction); 4) Creation of new programmes of excellence. <p>The assessment criteria for approval of consolidation plans shall include:</p> <ul style="list-style-type: none"> - whether there is a common development strategy, sharing of resources, development of study programmes, creation of common platforms;

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and Target
					Unit of measure	Baseline	Goal	Quarter	Year	
										- whether there is a commitment to internal or external consolidation, including through the formation of consortia, with a clear timeframe.
162	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance	Target	Governance changes in public universities	N/A	Number	0	10	Q3	2026	Following the reform of the governance of higher education institutions, governance documents (for example statutes) of 10 public universities shall be created or updated. They shall include (i) procedures for the election of the rector, and (ii) the division of responsibilities across internal governing bodies, including the separation of academic decision making and strategic decision making.
163	5.2.1.1.i. Research, development and consolidation grants	Target	Final payment decisions for consolidation plans	N/A	Number of final payment decisions for consolidation plans	0	4	Q3	2026	Final payment decisions issued by the Central Finance and Contracting Agency for the consolidation of four higher education institutions or scientific institutions.
164	5.2.1.1.i. Research, development and consolidation grants	Target	Academic career and research grant agreements signed	N/A	Number of academic career and research grant agreements signed	0	405	Q3	2026	Higher education institutions or research institutes have signed 315 academic career grant agreements and 90 grant agreements for research.

F. COMPONENT 6: RULE OF LAW

This component of the Latvian recovery and resilience plan consists of four subparts that address the key challenges in tax compliance, law enforcement dealing with economic crime, public administration and public procurement. The key addressed challenges related to tax compliance are undeclared wages and employment, tax fraud, and smuggling. The key challenges related to economic crime are shortage of investigators, prosecutors and judges with specific knowledge in areas of economic crime. Key challenges related to public administration are the need to strengthen and improve its capacities, efficiency, transparency and accountability. While overall, Latvia's performance in the area of public procurement is satisfactory, there are several challenges that require further attention, namely the need to increase the efficiency, transparency and quality of public procurement procedures, foster the competition and strengthen human and analytical capacities, including, professional qualifications of procurers.

The objectives of the component are to reduce the shadow economy and foster a fairer business environment, to improve the quality and efficiency of the judicial system, particularly with respect to fighting economic crime, to modernise the public administration as well as to improve the quality, efficiency and integrity of public procurement.

The component supports addressing the Country Specific Recommendations to improve tax compliance (Country Specific Recommendation 1 2019), to strengthen the accountability and efficiency of public administration (Country Specific Recommendation 4 2019), and to continue progress on the anti-money laundering framework (Country Specific Recommendation 4 2020).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical Guidance (2021/C58/01).

F.1. Description of the reforms and investments for non-repayable financial support

Reform: 6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs

The objective of this measure is to improve the quality and efficiency of compliance risk management and other activities related to fight against shadow economy through a broad set of measures, including the adoption of a comprehensive action plan for fighting the shadow economy, introducing a new taxpayer segmentation system and adjusting the audit and control practices to better target the risk of non-compliance. The measure also includes investment in research of taxpayer behaviour that shall be used to design a more effective policy response to tax avoidance and evasion.

The reform consists of: a) adoption of a national work plan to restrain the shadow economy for 2021 – 2022, b) the establishment of a taxpayer rating system and the related optimisation of audits and controls and tailoring of state revenue service (SRS) services, c) development of a handbook for recognising risks of undeclared wages, d) commissioning of research and policy recommendations in the area of the shadow economy.

The reform shall be implemented by 30 June 2024.

Investment: 6.1.1.1.i. Modernisation of existing analytical solutions

The objective of the measure is to modernise the information technology (IT) infrastructure in the tax administration.

The measure consists of changing several IT systems.

Investment: 6.1.1.2.i. Development of new analytical systems

The objective of the measure is to increase tax compliance through greater transparency.

The measure consists of the creation of a new taxpayer segmentation system and its integration with the 360-degree system of taxpayer analysis.

Investment: 6.1.1.3.i. Personnel training to work with an analytical platform and consultancy

The objective of this measure is to provide training for SRS specialists to work with the SAP HANA technology platform.

The investment consists of training 50 SRS specialists for working with SAP HANA platform. The training shall be aimed at risks analysts and system administrators.

The investment shall be implemented by 31 December 2023.

Investment: 6.1.2.1.i. Connecting railway scanners to BAXE and creating x-ray image analysis platform

The objective of the measure is to ensure the ability to perform analysis of railway cargo images scanned at customs control points in Indra and Karsava remotely.

The measure consists of a) connecting railway scanners at customs control points in Indra and Karsava to the BAXE information system and b) creating an x-ray image analysis platform.

Investment: 6.1.2.2.i. Capacity building of the Customs Laboratory

The objective of this measure is to allow the customs to control smuggling, counterfeit products and illegal substances more effectively.

The investment consists of equipping the customs laboratory and the customs control point at Riga airport with a spectrophotometer.

The investment shall be implemented by 31 December 2022.

Investment: 6.1.2.3.i. Improvement of customs control of received postal items at Airport customs control point

The objective of the measure is to increase the control efficiency of incoming postal consignments received at Riga airport customs control point.

The measure consists of the installation of a mail scanning and sorting line at Riga airport.

Investment: 6.1.2.4.i. Creation of infrastructure for the performance of control services in Kundziņsala

The objective of the measure is to increase the efficiency of customs controls, reduce the administrative burden on the control service users, and eliminate wasteful traffic of heavy-duty transport between the port and the control facilities.

The measure consists of the construction of the building's bearing and enclosing structures; and the delivery of cargo control x-ray equipment.

Reform: 6.2.1.r. Modernisation of the process of identifying money laundering, investigating economic crimes and judicial proceedings

The objective of this measure is to improve the efficiency of the system for reporting suspicious transactions.

The reform consists of a) amending the Law on the prevention of money laundering and terrorist and proliferation financing to eliminate parallel reporting of suspicious transactions to both the Financial Intelligence Unit and the State Revenue Service and to introduce provisions for new data reception and analysis system, b) adoption of a regulation by the Cabinet of Ministers prescribing procedure and content of suspicious transaction reports and threshold declarations.

The reform shall be implemented by 30 June 2021.

Investment: 6.2.1.1.i. Establishment of AML Innovation Hub to improve the identification of money laundering

The objective of the measure is to facilitate research and information sharing between the institutions involved in fight against money laundering.

The measure consists of the establishment of information systems, rooms for knowledge sharing and cooperation, inter-system connections for data exchange, and data processing infrastructure.

Investment: 6.2.1.2.i. Strengthening the capacity to investigate economic crime

The objective of the measure is to increase the availability and capacity of law enforcement officials dealing with economic crime.

The measure consists of training law enforcement officials on investigations of money laundering and purchasing of equipment.

Investment: 6.2.1.3.i. Establishment of a training centre

The objective of the measure is to increase the qualifications of the human resources of the judicial system.

The measure consists of creating a training centre and ten training modules.

Reform: 6.3.1.r. Modernisation of public administration

The objective of the measure is to take the first step in modernizing the public administration, which means making it more efficient and innovative and a more attractive place to work to deliver better policy and services to citizens as well as addressing the new challenges that have emerged in the context of the COVID-19 crisis.

The measure consists of a) adoption of a plan for the modernisation of public administration, b) development of a concept and its gradual implementation of a single service centre, starting the centralization of public administration support functions, which is part of the modernization plan.

The reform shall be implemented by 31 August 2026.

Investment: 6.3.1.1.i. Open, transparent, fair and accountable public administration

The objective of the measure is to increase public officials' competences in the areas of ethics, anti-corruption, prevention of fraud and conflict of interest.

The measure consists of setting up a competence framework in the areas of ethics, anti-corruption, prevention of fraud and conflict of interest.

Investment: 6.3.1.2.i. Professional, open and accountable public administration

The objective of the measure is to increase public officials' competences.

The measure consists of establishing competence development and training programmes, and attending trainings in areas for example customer service, development of leadership, basic competences of public administration, management of public procurement, human resources, legal practice, policy planning, ethics, anti-corruption, prevention of fraud and conflict of interest.

Investment: 6.3.1.3.i. Development of the innovation ecosystem of public administration

The objective of the measure is to foster the innovation culture and increase the innovation output within public administration.

The measure consists of a) the approval of the informative report and b) renovation of premises.

Investment: 6.3.1.4.i. Growth of non-governmental organisations to strengthen social security representation and monitor public interests

The objective of the measure is to support public initiatives and dialogue in the areas of social resilience and advocacy of public interest.

The measure consists of establishing support for non-governmental organisations.

Reform: 6.4.1.r. Creation of a register of public procurement contracts

The objective of this measure is to increase the transparency and availability of information regarding the execution and actual performance of contracts concluded thus improving the conduct of procurers and suppliers and reducing corruption risks during the implementation phase of public procurement.

The reform consists of a) amending the law of public procurement mandating the publication of the relevant additional information and b) development of a technical solution for the register of public procurement contracts and making it available online.

The reform shall be implemented by 31 December 2022.

Reform: 6.4.2.r. Improvement of the Competition Environment

The objective of this measure is to improve the competition and reduce conflict of interest and risks of corruption in public tenders as well as to make value-for-money criteria more broadly used in public procurement.

The reform consists of amending the rules with respect to conflict of interest requirements of for procurement commissions, mandating a broader use of qualitative criteria for contract award, mandating a broader use of market consultations, and broadening exclusion criteria for bidders.

The reform shall be implemented by 31 December 2021.

Reform: 6.4.3.r. Development and implementation of a professionalisation strategy

The objective of the measure is to increase the quality and efficiency of public procurement while optimising resources used by developing competencies, skills and capacities of public procurers.

The measure consists of a) establishing standardised qualification requirements for suppliers of certain services, which are yet to be specified, b) requiring the use of standardised acceptance-transfer documents in construction procurements, c) developing a unified training programme for public procurers, d) setting requirements for procurement commission competence in procurements reaching a certain threshold of contract prices.

Reform: 6.4.4.r. IUB IT and analytical capacity building

The objective of the measure is to review preventive measures to ensure a timely identification of risky public procurement.

The measure consists of a) establishing criteria for identifying risky market sectors, customers and purchases, and b) making available a publications management system.

F.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
166	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Adoption of work plan for public authorities to curb the shadow economy 2021-2022	Adoption of the work plan of the national authorities to limit the shadow economy for 2021-2022	N/A	N/A	N/A	Q4	2022	<p>National Institutions Work Plan for Restraining the Shadow Economy for 2021-2022 is adopted. It includes the following activities:</p> <ul style="list-style-type: none"> - Unregistered/illegal economic activity; - Undeclared employment; - Unrecorded transactions and illicit movement of goods; - Unrecorded/uncontrolled movements of cash; - Tax fraud. <p>It shall focus on economic sectors with the highest shadow economy risk, such as construction, trade, services, security, catering and hospitality, transport.</p>
167	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Entry into operation of a taxpayer rating system, optimisation of controls	Entry into force of legal acts	N/A	N/A	N/A	Q4	2022	<p>Entry into force of amendments to the legal acts, including:</p> <ul style="list-style-type: none"> - the legal framework of the taxpayer rating system has been included, providing the publishing of their assessment. - optimised types of tax controls and inspections to improve the efficiency of tax controls and inspections.
168	6.1.1.r. Strengthening analytics and developing data management in the field of tax	Milestone	Entry into operation of a basket of data-based services for each segmentation group of taxpayers	Changes to State Revenue Service's internal rules and/or service provision platform(s)	N/A	N/A	N/A	Q2	2024	Entry into operation of a data-based basket of services for each segmentation group of taxpayers.

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	administration and customs									
169	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Publication of handbook for compliance risk management	Amendments to the State Revenue Service's internal rules	N/A	N/A	N/A	Q3	2023	A Handbook for methodological compliance risk management of undeclared wages has been published, including: - risk assessment guidelines - aspects of typologies of 'envelope wage payers' - aspects of available preventive and control tools - analysis of court rulings in the area of undeclared wages.
170	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Target	Implementation of the national research programme "Reducing the shadow economy to ensure the sustainable development of the country"	N/A	Number of study reports	0	5	Q4	2022	The following research in the area of tax compliance shall be delivered: - Report on the factors influencing the shadow economy in Latvia, focusing on the most significant sectors; - Report on the determinants of tax evasion by individuals, including an analysis of the impact of level of the shadow economy on tax compliance; - Report with policy recommendations for legislative, organisational, technological and other improvements to improve tax compliance, including an assessment of the financial impact of the proposed recommendations; - Report assessing the forgone budgetary revenue resulting

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										from illegal activities, including legislative recommendations for reducing the risks of illicit money circulation; - Development of methodology for the measurement of shadow economy, using a dynamic "multi - indicator - multi - cause" model, including breakdown by tax types, company size and sectors.
171	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Implementation of the research results	Published assessment report of the shadow economy	N/A	N/A	N/A	Q4	2023	A first assessment report of the size of the shadow economy based on the methodology developed in 2022 shall be published.
172	6.1.1.1.i. Modernisation of existing analytical solutions	Milestone	Changes to IT systems	Risk analysis systems migrated or created	N/A	N/A	N/A	Q2	2024	Existing risk systems have been migrated to a single analytical platform. System of Risks for Individual Taxpayers has been created. Excise Tax Risk Management System has been created. The ESKORT system has been transferred to the SAP HANA database.
173	6.1.1.2.i. Development of new analytical systems	Milestone	Taxpayer segmentation system	New IT system created	N/A	N/A	N/A	Q2	2024	An IT system for taxpayer segmentation shall be created. The new system shall be integrated with the 360 degrees analysis of the taxpayer.
174	6.1.1.3.i. Personnel training with analytical	Target	Training of staff to work with the analytical platform	N/A	Number of training certificates	0	50	Q4	2023	50 SRS specialists have been trained to work with SAP HANA platform. The training

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	platform and consultancy									shall focus on the skills to work with SAP HANA framework and practical skills in system administration.
176	6.1.2.1.i. Connecting railway scanners to BAXE and creating x-ray image analysis platform	Milestone	Railway scanners connected to BAXE information system	Certificate(s) of completion signed	N/A	N/A	N/A	Q1	2026	Certificate(s) of completion signed for connection of railway scanners at customs control points in Indra and Karsava to BAXE information system.
177	6.1.2.1.i. Connecting railway scanners to BAXE and creating x-ray image analysis platform	Milestone	X-ray image analysis platform	Certificate(s) of completion signed	N/A	N/A	N/A	Q1	2026	Certificate(s) of completion signed for an automated x-ray image analysis platform.
178	6.1.2.2.i. Capacity building of the Customs Laboratory	Milestone	Purchased and installed spectrophotometer for use in the Customs Laboratory	Deed of acceptance signed	N/A	N/A	N/A	Q4	2022	A spectrophotometer is set up and in use at the Customs Laboratory.
179	6.1.2.2.i. Capacity building of the Customs Laboratory	Milestone	Purchased and installed spectrophotometer for use in Airport customs control point	Deed of acceptance signed	N/A	N/A	N/A	Q4	2022	A spectrophotometer is set up and in use at the airport customs control point.
180	6.1.2.3.i. Improvement of customs control of received postal items at Airport customs control point	Milestone	Mail scanning and sorting line at Riga airport	Certificate(s) of completion signed	N/A	N/A	N/A	Q1	2025	Certificate(s) of completion signed for the installation of a mail scanning and sorting line at the Riga airport customs control point.
181	6.1.2.4.i. Creation of infrastructure for the	Milestone	Joint design – construction contract signed	Construction and design contract signed	N/A	N/A	N/A	Q3	2023	A contract for the design and construction of infrastructure for the control services at

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	performance of control services in Kundziņsala									Kundziņsala has been signed following a tender procedure.
182	6.1.2.4.i. Creation of infrastructure for the performance of control services in Kundziņsala	Milestone	Building permit received	Notification of the permit approval decision	N/A	N/A	N/A	Q3	2024	A building permit has been received from the Construction Board.
183	6.1.2.4.i. Creation of infrastructure for the performance of control services in Kundziņsala	Milestone	Bearing and enclosing structures and equipment for the performance of control services	Construction act (Form 2 and Form 3) issued and invoice signed	N/A	N/A	N/A	Q3	2026	Construction act (Form 2 and Form 3) is issued for construction of the building's bearing and enclosing structures, including the roof. Invoice signed for the delivery of cargo control x-ray equipment.
184	6.1.2.4.i. Creation of infrastructure for the performance of control services in Kundziņsala	Milestone	Procurement and conclusion of a contract for the supply and installation of X-ray cargo control equipment	Contract signed	N/A	N/A	N/A	Q3	2023	A contract for the supply and installation of X-ray cargo control equipment has been signed following a tender procedure.
186	6.2.1.r. Modernisation of the process of identifying money laundering, investigating economic crimes and judicial proceedings	Milestone	Entry into force of amendments to the Law on the prevention of money laundering and terrorist and proliferation financing	Entry into force of amendments to the NILLTPFN Law	N/A	N/A	N/A	Q2	2021	Amendments to the Law on the prevention of money laundering and terrorist and proliferation financing have entered into force, including: - the introduction of a new Financial intelligence unit (FIU) data reception and analysis system and the abolition of a parallel reporting system for both the FIU and the State revenue service (SRS),

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										providing only for reporting to the FIU. Cabinet of ministers Regulation on the procedure and content of suspicious transaction reports and threshold declarations has been adopted.
187	6.2.1.1.i. Establishment of AML Innovation Hub to improve the identification of money laundering	Milestone	Cooperation platform for financial intelligence and knowledge-sharing in identifying money laundering	Certificate(s) of completion or invoice signed	N/A	N/A	N/A	Q1	2025	The following is established: (a) 5 information systems in the area of money laundering; (b) 3 rooms for knowledge-sharing and cooperation; (c) 5 inter-system connections for data exchange; (d) data processing infrastructure based on 6 technical solutions.
190	6.2.1.2.i. Strengthening the capacity to investigate economic crime	Target	Number of law enforcement officials with a certificate on investigation of money laundering	N/A	Number	0	30	Q1	2025	At least 30 law enforcement officials as certified by the State Police shall have obtained a certificate on investigation of money laundering.
191	6.2.1.2.i. Strengthening the capacity to investigate economic crime	Milestone	Equipment for law enforcement officials	Invoice(s)	N/A	N/A	N/A	Q1	2025	Invoice(s) signed for the purchase of the following equipment: - 200 mobile workstations; - 30 portable printers; - 4 components for large-scale servers; - videoconferencing equipment; - training of a speech recognition IT tool.

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
192	6.2.1.3.i. Establishment of a training centre	Milestone	Legal act(s) related to the training centre	Entry into force of legal act(s) for the training centre	N/A	N/A	N/A	Q1	2025	The following has entered into force: - A law for the establishment and operation of the institutional model of the training centre ("Judicial Academy"), including the definition of the involvement of the judiciary and the Judicial Council on training content and methodology. - State budget law for 2025, with funding for the financing of the coverage of the training centre's maintenance costs, staff costs and training content expenses, including the updating of training programmes.
193	6.2.1.3.i. Establishment of a training centre	Target	New training programmes	N/A	Number	0	10	Q4	2024	Ten new training programmes for judges, court staff, prosecutors, assistant prosecutors, and investigators, including on issues for example cybercrime, fraud and tax evasion, corruption in public procurement and money laundering shall be created and approved. The programmes are approved by the Supervisory Board of the "Judicial Academy" project, in which the Judicial Council is also represented.
195	6.2.1.3.i. Establishment of a training centre	Milestone	Training centre refurbished and equipped	Refurbishment of premises and provision of	N/A	N/A	N/A	Q4	2024	The premises of a training centre ("Judicial Academy") are refurbished and equipped.

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
				equipment for the training centre						
196	6.3.1.r. Modernisation of public administration	Milestone	Approved Plan for Modernisation of Public Administration	Plan for Modernisation of Public Administration approved	N/A	N/A	N/A	Q4	2022	A plan for the modernisation of public administration is approved by the Cabinet of Ministers. The plan covers the following priority areas and including timeframes for implementation: (a) An open, transparent, fair and accountable public administration: the principles of integrity are reviewed and improved by defining and implementing accountability to every public administration, as well as by respecting ethical principles and values in the work of public administration; (b) Uniform, centralised and standardised support processes and systems – the introduction of a centralised resource management system in public administrations, including accounting and human resources management; (c) Strategic human resources management and development, including selection, career management, evaluation, learning and development; (d) Available, comprehensible and relevant services – developing digital transmission guidelines and digitising

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										services, while ensuring their accessibility, accessibility and comprehensibility for all citizens, including those who do not use digital tools.
198	6.3.1.r. Modernisation of public administration	Milestone	Concept of the Single Service Centre approved as a prerequisite for the provision of centralised services	N/A	N/A	N/A	N/A	Q4	2022	The concept of the Single Service Centre has been developed and approved by the Cabinet of Ministers. The concept shall describe how gradual centralisation of public administration support functions (at least accounting and personnel record keeping) shall take place.
200	6.3.1.1.i. Open, transparent, fair and accountable public administration	Milestone	Competence framework available	Competence framework is available in the State Administration School Training Management system and approved by an internal regulatory act of the School of State Administration and the state budget law for 2024 has been passed	N/A	N/A	N/A	Q4	2023	A competence framework has been set up and made available in the areas of ethics, anti-corruption, prevention of fraud and conflict of interest. State budget financing for the main public administration development training programmes has been ensured from 2024 onwards.
202	6.3.1.2.i. Professional, open and accountable public administration	Milestone	Competence framework available, including	Competence framework is available in the State	N/A	N/A	N/A	Q4	2023	A competence framework and training programmes are available in the following areas: - customer service, - development of leadership,

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			training programmes	Administration School Training Management System and approved by an internal regulatory act of the State Administration School and the state budget law for 2024 has been passed						- basic competences of public administration, - management of public procurement, - human resources, - legal practice, - policy-planning and implementation. State budget financing for the professionalisation of public administration has been ensured from 2024 onwards.
203	6.3.1.2.i. Professional, open and accountable public administration	Target	Trainings attended	N/A	Number	0	36 243	Q4	2025	Number of trainings attended, for example in the areas of customer service, development of leadership, basic competences of public administration, management of public procurement, human resources, legal practice, policy planning, ethics, anti-corruption, prevention of fraud and conflict of interest.
204	6.3.1.3.i. Development of the innovation ecosystem of public administration	Milestone	Innovation lab	Approval of the informative report and renovation of innovation lab	N/A	N/A	N/A	Q2	2025	Informative report on strengthening innovation capacity in public administration is approved by the Cabinet of Ministers. Premises of the innovation lab have been renovated, and innovation sprints have been organised.

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
206	6.3.1.4.i. Growth of non-governmental organisations to strengthen social security representation and monitor public interests	Milestone	Publication of the framework for the support of non-governmental organisations in areas of: -social resilience -advocacy of public interest	The publication of the rules for the support programme	N/A	N/A	N/A	Q4	2022	An open call for funding for strengthening the work of non-governmental organisations in two areas – (a) fostering social resilience and (b) advocacy for public interest has been published. The call shall include conditions and criteria for NGO participation in the support programme, a reporting mechanism and indicators and targets to be achieved within the programme.
207	6.3.1.4.i. Growth of non-governmental organisations to strengthen social security representation and monitor public interests	Target	Beneficiaries of the support programme	N/A	Number of beneficiaries (including partners) of the support programme	0	30	Q3	2026	The funding shall benefit at least 30 non-governmental organisations. The target indicator is deemed to have been fulfilled when a contract has been signed between the non-governmental organisations and the Society Integration Foundation for the execution of the project.
208	6.4.1.r. Creation of a register of public procurement contracts	Milestone	A register of public procurement contracts made available	Amendments to public procurement legislation and technical solution developed and available for production	N/A	N/A	N/A	Q4	2022	Amendments to the legislation governing public procurement have entered into force, providing for a register of contracts containing structured information on procurement contracts concluded and their actual performance (including actual costs and deadlines or the reason for termination).

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										A technical solution for the register of public procurement contracts has been developed and made available online.
209	6.4.2.r. Improvement of the Competition Environment	Milestone	Entry into force of regulatory framework for improving the competition environment and reducing corruption risks in public procurement	N/A	N/A	N/A	N/A	Q4	2021	Entry into force of amendments to the public procurement law, including, inter alia, the following changes: 1) The procurement commission shall be established for each procurement separately or for a specified period of time; 2) the secretary of the procurement commission shall sign a declaration of absence of conflict of interest; 3) broadened cases where a supplier may be excluded from tender; 4) the evaluation criteria identify specific areas where life-cycle costs and quality criteria are to be assessed in addition to the purchase price; 5) stricter requirements for cases with only a single bid; 6) requirement for a market consultation in order to avoid restrictive technical specifications.
210	6.4.3.r. Development and implementation of a professionalisation strategy	Milestone	Adoption of a strategy for the professionalization of procurers	A strategy has been adopted	N/A	N/A	N/A	Q1	2022	Adoption of a professionalisation strategy that includes specific directions of action for the competence of procurers and for conducting centralised procurements.

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
211	6.4.3.r. Development and implementation of a professionalisation strategy	Milestone	Amendments to the relevant legal acts, regulation and internal procedures	Entry into force of amendments to relevant legal acts, regulations or internal procedures	N/A	N/A	N/A	Q4	2022	The adoption of the following has been completed: (1) Standardised qualification requirements by sector (information and communication technologies, construction, road transport, mobile and fixed communication services), (2) Standardised acceptance-transfer documents in works procurements, (3) public access to methodological materials, (4) a single training programme to ensure that procurers' competence has been developed and implemented, (5) increased requirements for procurement commission competence in procurements reaching a certain threshold of contract prices, e.g. certification to the Chair of the Procurement Commission, (6) pre-verification of procurements ensure that the procurement commission advertises the appropriate quality of tenders.
212	6.4.3.r. Development and implementation of a professionalisation strategy	Milestone	Centralization of procurement	Entry into force of the decision by the Cabinet of Ministers	N/A	N/A	N/A	Q3	2026	Entry into force of a decision by the Cabinet of Ministers on the execution of centralised procurements, for example in the areas of vehicles, transport services and electricity.
213	6.4.4.r. IUB IT and analytical capacity building	Milestone	Adoption of criteria for identifying risky market sectors,	N/A	N/A	N/A	N/A	Q4	2021	Criteria for identification of risky market sectors, customers

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			customers and purchases							and procurement procedures have been approved. The criteria set are based on procurement publication indicators and EC procurement indicators, as well as on good practices from other countries, such as the Index tool.
214	6.4.4.r. IUB IT and analytical capacity building	Milestone	Publications management system	Upgrade of publications management system available	N/A	N/A	N/A	Q4	2024	A publications management system is available, ensuring: - online access, - publication of e-forms, - overview of procurement statistics, - availability of client profiles, - module for procurement complaints process, - module for carrying out pre-checks, - module for administrative infringement process cases.

G. COMPONENT 7: REPowerEU

The objectives of the REPowerEU chapter of the Latvian recovery and resilience plan are:

- to increase the share and accelerate the deployment of renewable energy by i) implementing smart electricity grid management solutions both at transmission and distribution levels, ii) increasing the grid capacity to accommodate a higher integration of variable renewable energy and iii) introducing new frameworks for energy communities and self-consumers;
- to address energy poverty by supporting and promoting energy communities;
- to address internal and cross-border energy transmission and distribution bottlenecks by digitalising, modernising and securing the national electricity transmission and distribution networks, and by introducing provisions for electricity network optimisation;
- to support electricity storage and to increase energy security by investing in the installation of a Battery Energy Storage System and in cybersecurity solutions for critical energy transmission infrastructure; and
- to increase the uptake of sustainable biomethane by creating a regional biomethane injection point and by establishing a legal framework for injecting sustainable biomethane into the existing natural gas network.

Of the four measures in the Latvian REPowerEU chapter, two have a cross-border and multi-country dimension and effect. The investment measure covering the installation of a Battery Energy Storage System is precisely aimed at complementing a cross-border project implemented by Latvia, Lithuania, Estonia and Poland aimed at ensuring full synchronisation of the Baltic States' electricity networks with the Continental Europe network. This investment also encompasses ancillary activities aimed at enhancing cybersecurity of critical infrastructures and at ensuring stable operation of the transmission network after the synchronisation, in view of a greater integration of renewable energy sources. The investment on upgrading, digitalising and securing the electricity transmission and distribution networks also has a cross-border and multi-country dimension and effect, as it is expected to contribute to removing bottlenecks in energy flows and to facilitating the integration of renewable energy sources in the networks.

The two investments account for 99% of the estimated costs of the chapter.

The REPowerEU chapter contributes to addressing recommendations to reduce overall reliance on fossil fuels (Country Specific Recommendation 4.1 2023) by accelerating the deployment of renewables (Country Specific Recommendation 4.2 2023), and to ensure sufficient capacity of interconnections to increase security of supply and continue synchronisation with the EU electricity grid (Country Specific Recommendation 4.3 2023).

It is expected that no measure in this component does significant harm to environmental objectives within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and the mitigating steps set out in the recovery and resilience plan in accordance with the 'Do not significant harm' Technical Guidance (2021/C58/01).

G.1. Description of the reforms and investments for non-repayable financial support

Reform: 7.1.r. Transforming the national energy sector

The objective of the measure is to reduce overall reliance on fossil fuels and to advance Latvia's goal of becoming a green energy exporting country.

The measure consists of i) entry into force of legal acts laying down the conditions and procedures for the registration and operation of energy communities, and supporting socially disadvantaged groups of society; ii) introducing amendments to norms on electricity trade and consumption promoting self-consumers and energy sharing; iii) introducing a flexible transmission system service.

Investment: 7.2.i. Security and stability of energy supply, and synchronisation with the Union grid

The objective of the measure is to increase the security and stability of energy supply, and to facilitate the synchronisation of the national electricity grid with the Continental Europe electricity networks.

The measure consists of the commissioning of an energy storage system.

Investment: 7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks

The objective of the measure is to contribute to the clean energy transition and to increase electricity security.

The measure consists of sub-investments covering additional electricity grid capacity and interventions to upgrade electricity networks.

Investment: 7.4.i. Increasing the uptake of sustainable biomethane

This objective of the measure is to increase the uptake of sustainable biomethane.

The measure consists of investments for the commissioning of a biomethane injection point and the delivery of related IT solutions.

G.2. Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
215	7.1.r. Transforming the national energy sector	Milestone	Legal acts establishing a framework for registering and operating energy communities	Legal provisions indicating the entry into force of the legal acts	N/A	N/A	N/A	Q4	2024	Entry into force of legal acts which shall: - set the conditions and procedures for registering and operating energy communities; - introduce the obligation for local authorities to direct a part of the amount of electricity produced in the energy community to socially disadvantaged groups of society; - introduce the obligation for electricity traders to offer at least one product for the purchase of electricity from energy communities.
216	7.1.r. Transforming the national energy sector	Milestone	Legislation amending norms on electricity trade and consumption	Legal provisions indicating the entry into force of the legislation amending the norms on electricity trade and consumption	N/A	N/A	N/A	Q1	2024	Entry into force of amendments to the norms on electricity trade and consumption, which shall introduce: - the condition that energy sharing be possible beyond the multi-apartment building without the need to create an energy community; - the possibility to use the amount of electricity produced in the facility of one electricity user to cover the consumption needs of another facility of the same user, regardless of the location of the facilities. The only limitations are that the facilities shall be i) located in the territory of the Republic of Latvia and ii) switched on for the existing electricity transmission and

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
										distribution system in the Republic of Latvia. - the obligation for electricity traders to introduce at least one product for the purchase of electricity from self-consumers operating a micro-generator facility.
217	7.1.r. Transforming the national energy sector	Milestone	Legislation on electricity network optimisation	Legal provisions indicating the entry into force of the legislation	N/A	N/A	N/A	Q4	2025	Entry into force of legislation introducing a flexible transmission system service and a temporary window allowing electricity producers to request a refund of the fee paid in the past to reserve transmission system capacity, if the producers want to discontinue the connection or reduce the capacity specified in the technical requirements.
219	7.2.i. Security and stability of energy supply, and synchronisation with the Union grid	Milestone	Regulation governing the installation of a Battery Energy Storage System	Legal provisions indicating the entry into force of the Regulation	N/A	N/A	N/A	Q4	2024	Entry into force of the regulation of the Cabinet of Ministers on the legal framework for the investment in the installation of a Battery Energy Storage System in Rēzekne.
221	7.2.i. Security and stability of energy supply, and synchronisation with the Union grid	Target	Battery Energy Storage System (BESS)	N/A	MW	0	60	Q4	2025	Certificate(s) of completion signed for the commissioning of a 60 MW Battery Energy Storage System (BESS) in Rēzekne.
223	7.3.i. Upgrading, digitalising and securing the electricity transmission and	Milestone	Regulations governing investments in the national electricity transmission	Legal provisions indicating the entry into force of the regulations governing investments in the	N/A	N/A	N/A	Q4	2024	Entry into force of Cabinet of Ministers' regulations governing investments related to new electricity grid capacity, substations, transmission lines

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
	distribution networks		and distribution networks	national electricity transmission and distribution networks						and smart energy distribution management.
224	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Target	Additional electricity grid capacity	N/A	MW	0	70	Q2	2026	Technical act(s) signed for the commissioning of additional electricity grid capacity for a total of 70 MW.
225	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Milestone	Substations	Certificate(s) of completion signed	N/A	N/A	N/A	Q2	2026	1) Certificate(s) of completion signed for the commissioning of a digital substation in Kuldīga. 2) Certificate(s) of completion signed for a refurbished substation in Carnikava.
226	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Target	Built power lines	N/A	Km	0	190	Q2	2026	Technical act(s) signed for a total of 190 km of built power lines.
227	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Milestone	Distribution network management system upgrades and circuit breakers	Certificate(s) of completion and technical act(s) signed	N/A	N/A	N/A	Q2	2026	- Certificate(s) of completion signed for upgrades to two network management systems operated by the DSO; - Technical act(s) signed for the installation of at least 285 circuit breakers.
229	7.4.i. Increasing the uptake of sustainable biomethane	Milestone	Regulations governing investments in	Legal provisions indicating the entry into force of the Regulations	N/A	N/A	N/A	Q4	2024	Entry into force of the regulations of the Cabinet of Ministers on the legal framework for the investments in the

Nr	Related measure (reform or investment)	Milestone / target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description and clear definition of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
			the biomethane sector	governing investments in the biomethane sector						construction of a regional biomethane input point and in the purchase of an IT solution for the management of the input point.
231	7.4.i. Increasing the uptake of sustainable biomethane	Milestone	Biomethane injection point	Certificate(s) of completion signed	N/A	N/A	N/A	Q4	2025	Certificate(s) of completion signed for the commissioning of a biomethane injection point. Biomethane injected via the new point shall comply with the regulatory requirements regarding the sustainability of renewable energy sources and greenhouse gas emission savings criteria.
232	7.4.i. Increasing the uptake of sustainable biomethane	Milestone	IT solutions for the management of the biomethane injection point (BIP)	IT solutions delivered	N/A	N/A	N/A	Q2	2026	Certificate(s) of completion signed for the delivery of IT solutions for the management of the biomethane injection point (BIP). A certificate issued by an accredited body demonstrating that methane and biomethane leakage detectors have been tested.

2. ESTIMATED TOTAL COST OF THE RECOVERY AND RESILIENCE PLAN

The estimated total cost of the recovery and resilience plan of Latvia is EUR 1 969 244 522.

The estimated total cost of the REPowerEU chapter is EUR 141 555 190.

SECTION 2: FINANCIAL SUPPORT

1. Financial contribution

The instalments referred to in Article 2(2) shall be organised in the following manner:

1.1. First Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
77	2.3.2.3.i. Closing the digital divide for socially vulnerable pupils and educational institutions	Milestone	Entry into force of a regulatory framework laying down procedures for the organisation and implementation of remote learning
80	2.4.1.r. Broadband infrastructure development	Milestone	Adoption of technical requirement for connected and automated driving
81	2.4.1.r. Broadband infrastructure development	Milestone	Adoption of a common model for the development of the last mile
98	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Milestone	Entry into force of the law balancing the rights of tenants and landlords
104	3.1.1.5.i. Development of infrastructure and equipment of educational institutions	Milestone	Definition of qualitative and quantitative criteria adopted
110	3.1.2.r. Access to social and employment services in support of the minimum income reform	Milestone	Adoption of the strategic framework for further development of the minimum income support system
186	6.2.1.r. Modernisation of the process of identifying money laundering, investigating economic crimes and judicial proceedings	Milestone	Entry into force of amendments to the Law on the prevention of money laundering and terrorist and proliferation financing
209	6.4.2.r. Improvement of the Competition Environment	Milestone	Entry into force of regulatory framework for improving the competition environment and reducing corruption risks in public procurement

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
213	6.4.4.r. IUB IT and analytical capacity building	Milestone	Adoption of criteria for identifying risky market sectors, customers and purchases
		Instalment Amount	EUR 231 000 000

1.2. Second Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
7	1.2.1.1.i. Improving the energy efficiency of multi-apartment buildings	Milestone	Entry into force of support programme for improving energy efficiency in residential buildings
10	1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument	Milestone	Entry into force of the Support Programme for Entrepreneurial Energy Efficiency
13	1.2.1.3.i. Improving energy efficiency of municipal buildings	Milestone	Entry into force of the legal framework for a support programme to improve energy efficiency in municipal infrastructure, which supports projects with a planned reduction of primary energy or CO2 by at least 30 %
16	1.2.1.4.i. Improving the energy efficiency of public sector buildings	Milestone	Entry into force of support programme for improving energy efficiency in national and historical buildings
22	1.3.1.r. Disaster management system adaptation to climate change, rescue and rapid response services	Milestone	Publication of a report on implementation of the disaster risk management system
27	2.1.1.r. Modernisation of national processes and services and digital transformation	Milestone	Establishment of a framework for unified governance management of ICT development activities in public administration
28	2.1.1.r Modernisation of national processes and services and digital transformation	Milestone	Establishment of a normative framework for receiving support in the field of digital transformation of public administration processes and services

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
31	2.1.2.r. Increasing efficiency and interoperability in the use of national ICT resources	Milestone	Establishment of the legal framework for receiving support in the area of development of central systems and platforms of public administration and consolidation of computing infrastructure services
37	2.1.3.r. Development of the national economic data and digital services economy	Milestone	Entry into force of the legal framework for receiving support in the field of transformation of economic data management
40	2.2.1.r. Creating the full cycle of business digital transformation support with regional coverage	Milestone	The European Digital Innovation Hub (EDIH) has been established
41	2.2.1.r. Creating the full cycle of business digital transformation support with regional coverage	Milestone	Regional business support centres provide new digital transformation support functions
42	2.2.1.r. Creating the full cycle of business digital transformation support with regional coverage	Milestone	Establishment of a digital maturity test system for entities to identify the actions needed by the entities and state support
69	2.3.2.r. Digital skills for the digital transformation of society and government	Milestone	The normative framework strengthens and implements a common framework for assessment of basic digital skills, identification and planning of training needs and assessment
70	2.3.2.r. Digital skills for the digital transformation of society and government	Milestone	Amendments have entered into force to normative acts on national higher education standards, envisaging achievement of digital competence study results at the corresponding levels of the Latvian Qualification Framework
85	3.1.1.1.i. Improvement of the network of regional and local roads	Target	Renovated or rebuilt regional and local roads for the safe accessibility of the county administrative centres and their services and jobs and for

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
			the full functioning of the new municipalities
89	3.1.1.2.i. Strengthening the capacity of municipalities to improve service efficiency and quality	Milestone	The legal basis for implementing support for capacity building of local governments has been adopted
93	3.1.1.3.i. Investments in public infrastructure to develop industrial parks in the regions	Milestone	Adoption of a support programme for the development of industrial parks and territories in the regions
99	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Milestone	Adoption of a housing affordability strategy
100	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Milestone	Government regulation on the construction of low-rent dwellings
105	3.1.1.5.i. Development of infrastructure and equipment of educational institutions	Milestone	Adoption of decisions by local councils on the reorganisation of at least 20 general secondary education institutions
107	3.1.1.6.i. Purchase of electric school buses	Milestone	A support programme has been adopted for local governments for the purchase of electric buses for the performance of the municipal functions and related services
112	3.1.2.1.i. Measures to promote access to public services and employment for people with functional impairments	Milestone	Selection of state and local government buildings where environmental adaptations shall be carried out
118	3.1.2.2.i. Development of a forecast tool	Milestone	Conclusion of contract for the development of algorithms for the forecasting model, the development of technical specifications for information system and the supervision of system development
121	3.1.2.3.i. Resilience and continuity of the long-term social care service	Milestone	Development of standard construction design
131	4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system	Milestone	Adoption of a digital health strategy

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
132	4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system	Milestone	Development of a human-centred, comprehensive, integrated healthcare delivery model through the development of an investment strategy and recommendations for the development of integrated and epidemiologically safe health care
135	4.1.1.1.i. Support for public health research	Milestone	Adoption of a methodology for three studies to improve public health policy planning and implementation in the field of antimicrobial resistance, vaccination and infectious diseases
138	4.1.1.2.i. Support for infrastructure or equipment of hospitals	Target	Number of projects which received a positive opinion of the Technology Commission on the eligibility of equipment for the provision of the relevant state-funded services
149	4.3.1.r. Sustainability of healthcare and efficient use of health resources	Milestone	Coordination mechanism approved to assess, develop and implement new healthcare service delivery models services
151	4.3.1.1.i. Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare	Milestone	Adoptions of a methodology for the study on the quality and availability of non-hospital secondary healthcare
154	5.1.r. Innovation system governance and private research and development investment motivation	Milestone	Development of a long-term national strategy for each of the RIS3 areas and establishment of a Strategic Steering Board for each of the RIS3 areas
159	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance	Milestone	Reform of the governance of higher education institutions
166	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Adoption of work plan for public authorities to curb the shadow economy 2021-2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
167	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Entry into operation of a taxpayer rating system, optimisation of controls
170	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Target	Implementation of the national research programme “Reducing the shadow economy to ensure the sustainable development of the country”
178	6.1.2.2.i. Capacity building of the Customs Laboratory	Milestone	Purchased and installed spectrophotometer for use in the Customs Laboratory
179	6.1.2.2.i. Capacity building of the Customs Laboratory	Milestone	Purchased and installed spectrophotometer for use in Airport customs control point
196	6.3.1.r. Modernisation of public administration	Milestone	Approved Plan for Modernisation of Public Administration
198	6.3.1.r. Modernisation of public administration	Milestone	Concept of the Single Service Centre approved as a prerequisite for the provision of centralised services
206	6.3.1.4.i. Growth of non-governmental organisations to strengthen social security representation and monitor public interests	Milestone	Publication of the framework for the support of non-governmental organisations in areas of: - social resilience; - advocacy of public interest
208	6.4.1.r. Creation of a register of public procurement contracts	Milestone	A register of public procurement contracts made available
210	6.4.3.r. Development and implementation of a professionalisation strategy	Milestone	Adoption of a strategy for the professionalization of procurers
211	6.4.3.r. Development and implementation of a professionalisation strategy	Milestone	Amendments to the relevant legal acts, regulation and internal procedures
		Instalment Amount	EUR 388 000 000

1.3. Third Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
1	1.1.1.r. A sustainable transport system	Milestone	Coordinated approach for passenger transport planning, ordering and organisation of the Riga metropolitan area
19	1.2.1.5.i. Modernisation of electricity transmission and distribution networks	Target	Notification of contracts award to projects approved for EUR 80 000 000
29	2.1.1.1.i. Administration modernisation and digital transformation of services	Target	Descriptions of ICT solutions development activities developed and harmonised
32	2.1.2.1.i. Centralised platforms, solutions or systems	Target	Approval of development plans for the creation, transformation or deployment of centralised ICT functions and shared services
33	2.1.2.1.i. Centralised platforms, solutions or systems	Target	Approval of harmonised descriptions of the development activities of centralised ICT solutions
38	2.1.3.r. Development of the national economic data and digital services economy	Milestone	Legal framework for the functioning of the national platform for the circulation of data
57	2.3.1.r. Development of a sustainable and socially responsible support framework for adult learning	Milestone	Enhanced support for training of employees
60	2.3.1.r. Development of a sustainable and socially responsible support framework for adult learning	Milestone	Development of the Individual Learning Accounts (ILA) approach
74	2.3.2.2.i. Development of state and local government digital transformation skills and capabilities	Milestone	Public administration digital skills framework developed
79	2.3.2.3.i. Closing the digital divide for socially vulnerable pupils and educational institutions	Target	Number of ICT equipment units for the target group (learners)
84	3.1.1.r. Administrative territorial reform	Milestone	Entry into force of a new "Municipality Law"
94	3.1.1.3.i. Investments in public infrastructure to develop industrial parks in the regions	Milestone	Award of contracts for the development of industrial parks in the regions
101	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Target	Number of apartments within approved projects

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
108	3.1.1.6.i. Purchase of electric school buses	Target	Number of electric school buses under contracts awarded for the purchase of electric buses for the performance of the municipal functions and related services
111	3.1.2.r. Access to social and employment services in support of the minimum income reform	Milestone	Entry into force of legislative amendments to improve the minimum income support system
119	3.1.2.2.i. Development of a forecast tool	Milestone	Completion of technical specifications for social security forecasting tool information system
122	3.1.2.3.i. Resilience and continuity of the long-term social care service	Target	Conclusion of contracts on the implementation of projects
124	3.1.2.4.i. Synergistic development of social and vocational rehabilitation services for the promotion of the resilience of people with functional impairments	Milestone	Description of the vocational rehabilitation service adopted
127	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment	Milestone	A retraining and up-skilling offer, with a focus on digital skills, has been established to clients (unemployed, jobseekers, persons at risk of unemployment) of the State Employment Agency for the job-rich recovery of the economy by implementing active labour market policy measures
128	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment	Milestone	Development of a digital tool for skills assessment
143	4.2.1.r. Provision of human resources and upskilling	Milestone	Human resources development strategy
144	4.2.1.r. Provision of human resources and upskilling	Milestone	Adoption of Human Resources Mapping in Healthcare
146	4.2.1.r. Provision of human resources and upskilling	Milestone	Adoption of a model for health workforce planning
147	4.2.1.1.i. Support for the implementation of the human resources development system	Milestone	A coordinating mechanism for health workforce training established

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
152	4.3.1.1.i. Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare	Milestone	Study on the quality, accessibility and availability of non-hospital secondary healthcare
155	5.1.1.1.i. Support for a fully-fledged innovation system governance model	Target	Contracting or appointing the human resources needed
161	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance	Target	Consolidation of higher education institutions
168	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Entry into operation of a basket of data-based services for each segmentation group of taxpayers
169	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Publication of handbook for compliance risk management
171	6.1.1.r. Strengthening analytics and developing data management in the field of tax administration and customs	Milestone	Implementation of the research results
174	6.1.1.3.i. Personnel training with analytical platform and consultancy	Target	Training of staff to work with the analytical platform
181	6.1.2.4.i. Creation of infrastructure for the performance of control services in Kundziņsala	Milestone	Joint design – construction contract signed
184	6.1.2.4.i. Creation of infrastructure for the performance of control services in Kundziņsala	Milestone	Procurement and conclusion of a contract for the supply and installation of X-ray cargo control equipment
200	6.3.1.1.i. Open, transparent, fair and accountable public administration	Milestone	Competence framework available
202	6.3.1.2.i. Professional, open and accountable public administration	Milestone	Competence framework available, including training programmes
219	7.2.i. Security and stability of energy supply, and synchronisation with the Union grid	Milestone	Regulations governing the installation of a Battery Energy Storage System
223	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Milestone	Regulations governing investments in the national electricity transmission and distribution networks
229	7.4.i. Increasing the uptake of sustainable biomethane	Milestone	Regulations governing investments in the biomethane sector

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
		Instalment Amount	EUR 339 038 937

1.4. Fourth Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
8	1.2.1.1.i. Improving the energy efficiency of multi-apartment buildings	Target	Contracts signed
14	1.2.1.3.i. Improving energy efficiency of municipal buildings	Target	Award of contracts
21	1.2.1.5.i. Modernisation of electricity transmission and distribution networks	Milestone	Entry into force of legal act(s) on wind energy on public land
24	1.3.1.r. Disaster management system adaptation to climate change, rescue and rapid response services	Milestone	Legal act on the national early warning system
25	1.3.1.2.i. Investments in flood risk reduction infrastructure	Target	Construction contracts signed
36	2.1.2.2.i. Cloud services	Target	Cloud services provided to public authorities
44	2.2.1.1.i. Support for the establishment of Digital Innovation Hubs and regional contact points	Target	Digital transformation roadmaps
46	2.2.1.2.i. Digitalisation of entities	Target	Improvement in entities' Digital Maturity Test
48	2.2.1.3.i. Support for the introduction of products and services into business	Target	Grant agreements signed and private financing committed
51	2.2.1.4.i. Financial instrument to facilitate the digital transformation of economic operators	Target	Loan contracts signed and private financing committed
54	2.2.1.5.i. Fostering the digital transformation of media companies	Milestone	Support scheme established
86	3.1.1.1.i. Improvement of the network of regional and local roads	Target	Renovated or rebuilt regional and local roads
90	3.1.1.2.i. Strengthening the capacity of municipalities to improve service efficiency and quality	Milestone	Assessment of local government public services
92	3.1.1.2.i. Strengthening the capacity of municipalities to improve service efficiency and quality	Target	People trained

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
102	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Target	Number of apartments
115	3.1.2.1.i. Measures to promote access to public services and employment for people with functional impairments	Milestone	Selection of target group to adapt their dwelling
130	3.1.2.5.i. Participation in the labour market of unemployed, jobseekers and people at risk of unemployment	Target	Persons participating in training
133	4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system	Milestone	Genome reference of the Latvian population
134	4.1.1.r. Sustainability and resilience of a human-centred, comprehensive, integrated healthcare system	Milestone	Methodological management in the field of oncology
141	4.1.1.3.i. Support for infrastructure or equipment of secondary outpatient healthcare service providers	Target	Secondary outpatient healthcare service providers
145	4.2.1.r. Provision of human resources and upskilling	Milestone	New remuneration model for healthcare staff
148	4.2.1.1.i. Support for the implementation of the human resources development system	Milestone	Simulations in medical education
153	4.3.1.1.i. Support for assessing and improving the quality and accessibility of non-hospital secondary healthcare	Milestone	Public health policies
157	5.1.1.2.i. Support instrument for research and internationalization	Milestone	Entry into force of legal act(s) governing four support programmes
172	6.1.1.1.i. Modernisation of existing analytical solutions	Milestone	Changes to IT systems
173	6.1.1.2.i. Development of new analytical systems	Milestone	Taxpayer segmentation system
182	6.1.2.4.i. Creation of infrastructure for the performance of control services in Kundziņsala	Milestone	Building permit received
187	6.2.1.1.i. Establishment of AML Innovation Hub to improve the identification of money laundering	Milestone	Cooperation platform for financial intelligence and knowledge-sharing in identifying money laundering
190	6.2.1.2.i. Strengthening the capacity to investigate economic crime	Target	Number of law enforcement officials with a certificate on

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
			investigation of money laundering
191	6.2.1.2.i. Strengthening the capacity to investigate economic crime	Milestone	Equipment for law enforcement officials
192	6.2.1.3.i. Establishment of a training centre	Milestone	Legal act(s) related to the training centre
193	6.2.1.3.i. Establishment of a training centre	Target	New training programmes
195	6.2.1.3.i. Establishment of a training centre	Milestone	Training centre refurbished and equipped
203	6.3.1.2.i. Professional, open and accountable public administration	Target	Trainings attended
204	6.3.1.3.i. Development of the innovation ecosystem of public administration	Milestone	Innovation lab
207	6.3.1.4.i. Growth of non-governmental organisations to strengthen social security representation and monitor public interests	Target	Beneficiaries of the support programme
212	6.4.3.r. Development and implementation of a professionalisation strategy	Milestone	Centralization of procurement
214	6.4.4.r. IUB IT and analytical capacity building	Milestone	Publications management system
215	7.1.r. Transforming the national energy sector	Milestone	Legal acts establishing a framework for registering and operating energy communities
216	7.1.r. Transforming the national energy sector	Milestone	Legislation amending norms on electricity trade and consumption
217	7.1.r. Transforming the national energy sector	Milestone	Legislation on electricity network optimisation
		Instalment Amount	EUR 428 996 309

1.5. Fifth Instalment (non-repayable support):

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
2	1.1.1.r. A sustainable transport system	Milestone	Sustainable public transport reform
3	1.1.1.i. Improving Riga metropolitan transport infrastructure	Milestone	Transport projects

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
4	1.1.1.i. Improving Riga metropolitan transport infrastructure	Milestone	Signature of contracts for upgrading Riga Central Railway Station
4a	1.1.1.i. Improving Riga metropolitan transport infrastructure	Milestone	Riga Central Railway Station
9	1.2.1.1.i. Improving the energy efficiency of multi-apartment buildings	Target	Reduction of primary energy consumption in multi-apartment buildings
11	1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument	Target	Planned GHG emission savings
12	1.2.1.2.i. Increasing energy efficiency in business in the form of a combined financial instrument	Target	Contracts signed
15	1.2.1.3.i. Improving energy efficiency of municipal buildings	Target	Reduction in primary energy consumption in municipal buildings
18	1.2.1.4.i. Improving the energy efficiency of public sector buildings	Target	Reduction of primary energy consumption in public buildings
20	1.2.1.5.i. Modernisation of electricity transmission and distribution networks	Target	Connection points for charging electric vehicles and microgeneration installations
23	1.3.1.1.i. Increasing the capacity of the rescue services	Milestone	Disaster management centres
26	1.3.1.2.i. Investments in flood risk reduction infrastructure	Milestone	Projects protecting against flood risk
30	2.1.1.1.i. Administration modernisation and digital transformation of services	Target	ICT solutions or systems
34	2.1.2.1.i. Centralised platforms, solutions or systems	Target	Centralised ICT platforms, solutions or systems
39	2.1.3.1.i. Data availability, sharing and analysis	Target	Sectors for which datasets are available on platforms
44a	2.2.1.1.i. Support for the establishment of Digital Innovation Hubs and regional contact points	Milestone	Support for the digital transformation of entities by the European Digital Innovation Hubs (EDIH)
53	2.2.1.5.i. Fostering the digital transformation of media companies	Target	Platforms or IT solutions
61	2.3.1.r. Development of a sustainable and socially responsible support framework for adult learning	Milestone	Individual learning account approach
62	2.3.1.1.i. Delivering advanced digital skills	Target	Modules designed for higher education study programmes

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
64	2.3.1.2.i. Development of digital skills of enterprises	Target	Trainings on basic digital skills provided to enterprises
68a	2.3.1.5.i. Digital skills through the individual learning account platform	Target	Digital skills trainings
73	2.3.2.1.i. Digital skills for people, including youth	Milestone	Digital youth work system in municipalities
76	2.3.2.2.i. Development of state and local government digital transformation skills and capabilities	Target	Trainings attended
79a	2.3.2.3.i. Closing the digital divide for socially vulnerable pupils and educational institutions	Milestone	Purchase of ICT equipment
83	2.4.1.2.i. Broadband or very high capacity network “last mile” infrastructure development	Milestone	Access to the very high capacity broadband network
96	3.1.1.3.i. Investments in public infrastructure to develop industrial parks in the regions	Target	Industrial parks and territories in the regions
103	3.1.1.4.i. Establishing a financing fund for the construction of low-rent housing	Target	Number of apartments built
106	3.1.1.5.i. Development of infrastructure and equipment of educational institutions	Target	Upgrade of schools’ infrastructure
109	3.1.1.6.i. Purchase of electric school buses	Target	Electric school buses
109a	3.1.1.7.i. Loans to real estate developers for the construction of low-rent dwellings	Milestone	Implementing Agreement and completion of the investment
109b	3.1.1.7.i. Loans to real estate developers for the construction of low-rent dwellings	Target	Legal agreements signed with final beneficiaries
114	3.1.2.1.i. Measures to promote access to public services and employment for people with functional impairments	Target	Adaptation of state and local government buildings
117	3.1.2.1.i. Measures to promote access to public services and employment for with functional impairments	Target	Adaptation of dwelling
120	3.1.2.2.i. Development of a forecast tool	Milestone	Development of a forecasting tool
123	3.1.2.3.i. Resilience and continuity of the long-term social care service	Target	Provision of places for long-term care services
125	3.1.2.4.i. Synergistic development of social and vocational rehabilitation	Milestone	Adaptation of buildings

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
	services for the promotion of the resilience of people with functional impairments		
130a	3.1.2.6.i. Facilitating the availability of technical aids	Target	EUR 7.2 million paid to NRC “Vaivari” to facilitate the availability of technical aids
137	4.1.1.1.i. Support for public health research	Milestone	Public health policies and studies
140	4.1.1.2.i. Support for infrastructure or equipment of hospitals	Milestone	Hospital infrastructure or equipment
142	4.1.1.3.i. Support for infrastructure or equipment of secondary outpatient healthcare service providers	Target	Secondary outpatient healthcare service providers
150	4.3.1.r. Sustainability of healthcare and efficient use of health resources	Target	New healthcare service delivery models
156	5.1.1.1.i. Support for a fully-fledged innovation system governance model	Milestone	Monitoring reports
158	5.1.1.2.i. Support instrument for research and internationalization	Target	Commitment of funding
160	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance	Milestone	Higher education reform
162	5.2.1.r. Reform of Higher Education and Scientific Excellence and Governance	Target	Governance changes in public universities
163	5.2.1.1.i. Research, development and consolidation grants	Target	Final payment decisions for consolidation plans
164	5.2.1.1.i. Research, development and consolidation grants	Target	Academic career and research grant agreements signed
176	6.1.2.1.i. Connecting railway scanners to BAXE and developing x-ray image analysis platform	Milestone	Railway scanners connected to BAXE information system
177	6.1.2.1.i. Connecting railway scanners to BAXE and creating x-ray image analysis platform	Milestone	X-ray image analysis platform
180	6.1.2.3.i. Improvement of customs control of received postal items at Airport customs control point	Milestone	Mail scanning and sorting line at Riga airport
183	6.1.2.4.i. Creation of infrastructure for the performance of control services in Kundziņsala	Milestone	Bearing and enclosing structures and equipment for the performance of control services
221	7.2.i. Security and stability of energy supply, and synchronisation with the Union grid	Target	Battery Energy Storage System (BESS)

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name
224	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Target	Additional electricity grid capacity
225	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Milestone	Substations
226	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Target	Built power lines
227	7.3.i. Upgrading, digitalising and securing the electricity transmission and distribution networks	Milestone	Distribution network management system upgrades and circuit breakers
231	7.4.i. Increasing the uptake of sustainable biomethane	Milestone	Biomethane injection point
232	7.4.i. Increasing the uptake of sustainable biomethane	Milestone	IT solutions for the management of the biomethane injection point (BIP)
		Instalment Amount	EUR 582 209 276

SECTION 3: ADDITIONAL ARRANGEMENTS

1. Arrangements for monitoring and implementation of the recovery and resilience plan

The implementation of the plan shall be coordinated by the Ministry of Finance.

The Ministry of Finance shall perform the functions of the Managing Authority; these shall be separated from its other functions, including those of the Audit Authority.

The Ministry of Finance as the Managing authority is in charge of the development of the management and control system of the plan, coordinating the reporting process during the implementation of the plan (a half-yearly report on the compilation and progress of the plan) and other functions. The Central Finance and Contracting Agency (CFCA) has been designated as an intermediary body delegated with responsibilities for implementation, control and monitoring of the plan.

The Audit Authority, which is independent from the other departments of the Ministry of Finance in its planning, auditing, reporting and opinion, shall develop a plan audit strategy and prepare a summary of the audits carried out to accompany the request for payments. The sectoral ministries and the State Chancellery shall perform the responsibilities related to the implementation of the plan.

The necessary administrative resources for the management and monitoring functions of the plan shall be provided within the existing resources of responsible institutions, making use of additional human resources needed. The involvement of the authorities in the implementation of the plan takes place within the defined framework of their core activities and functions. Financing of sectoral ministries for the implementation of the plan shall be allocated in accordance with the relevant national procedures for the financing from the state budget.

A separate budget programme for Recovery and Resilience plan-related financial flows is provided in the state budget, which ensures the traceability and separability of the financial flows.

2. Arrangements for providing full access by the Commission to the underlying data

The Ministry of Finance, as the central coordinating body for Latvia's recovery and resilience plan and its implementation, is responsible for overall coordination and monitoring of the plan. Data related to the implementation and monitoring of the plan shall be stored in the existing EU funds management and control system KPVIS. KPVIS shall be adapted to the requirements under Regulation (EU) 2021/241 for data collection, progress reports and payment requests, including to collect indicators and other information necessary to demonstrate and report the achievement of milestones and targets. KPVIS shall be used by all actors involved in the implementation of the plan, including beneficiaries and monitoring authorities between the CFCA, line ministries and Audit Authority and others. Sectoral ministries shall continuously manage and update information in the KPVIS on the progress and results of the plan, on the checks carried out, controls, including deficiencies identified and all corrective actions taken.

In accordance with Article 24(2) of Regulation (EU) 2021/241, upon completion of the relevant agreed milestones and targets in Section 2.1 of this Annex, Latvia shall submit to the Commission a duly justified request for payment of the financial contribution. Latvia shall ensure that, upon request, the Commission has full access to the underlying relevant data that supports the due justification of the request for payment, both for the assessment of the request for payment in accordance with Article 24(3) of Regulation (EU) 2021/241 and for audit and control purposes.