
 

11637/16   FS/evt  
 DG G 3 C  EN 
 

 
Council of the 
European Union  

 
 
 
 
 
 
Brussels, 4 August 2016 
(OR. en) 
 
 
11637/16 
 
 
 
 
ESPACE 36 
COMPET 443 
IND 174 
CSDP/PSDC 479 
CSC 230 
TRANS 319 
RECH 257 

 

 

  

  

 

COVER NOTE 
From: Secretary-General of the European Commission, 

signed by Mr Jordi AYET PUIGARNAU, Director 
date of receipt: 2 August 2016 
To: Mr Jeppe TRANHOLM-MIKKELSEN, Secretary-General of the Council of 

the European Union 
No. Cion doc.: COM(2016) 492 final 
Subject: REPORT FROM THE COMMISSION TO THE EUROPEAN PARLIAMENT, 

THE COUNCIL, THE EUROPEAN ECONOMIC AND SOCIAL 
COMMITTEE AND THE COMMITTEE OF THE REGIONS Ex-post 
Evaluation on the European earth monitoring programme (GMES) and its 
Initial Operations (2011 to 2013) 

  

Delegations will find attached document COM(2016) 492 final. 

 

Encl.: COM(2016) 492 final 

113249/EU XXV. GP
Eingelangt am 04/08/16

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RAT&code2=&gruppen=Link:11637/16;Nr:11637;Year:16&comp=11637%7C2016%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RAT&code2=&gruppen=Link:11637/16;Nr:11637;Year:16&comp=11637%7C2016%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RMA&code2=&gruppen=Link:ESPACE%2036;Code:ESPACE;Nr:36&comp=ESPACE%7C36%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RMA&code2=&gruppen=Link:COMPET%20443;Code:COMPET;Nr:443&comp=COMPET%7C443%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RMA&code2=&gruppen=Link:IND%20174;Code:IND;Nr:174&comp=IND%7C174%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RMA&code2=&gruppen=Link:CSDP/PSDC%20479;Code:CSDP/PSDC;Nr:479&comp=479%7C%7CCSDP/PSDC
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RMA&code2=&gruppen=Link:CSC%20230;Code:CSC;Nr:230&comp=CSC%7C230%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RMA&code2=&gruppen=Link:TRANS%20319;Code:TRANS;Nr:319&comp=TRANS%7C319%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=RMA&code2=&gruppen=Link:RECH%20257;Code:RECH;Nr:257&comp=RECH%7C257%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=COM&code2=&gruppen=Code:COM;Year:2016;Nr:492&comp=492%7C2016%7CCOM
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=COM&code2=&gruppen=Code:COM;Year:2016;Nr:492&comp=492%7C2016%7CCOM
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=COM&code2=&gruppen=Code:COM;Year:2016;Nr:492&comp=492%7C2016%7CCOM


 

EN    EN 

 

 
EUROPEAN 
COMMISSION  

Brussels, 2.8.2016  
COM(2016) 492 final 

  

REPORT FROM THE COMMISSION TO THE EUROPEAN PARLIAMENT, THE 
COUNCIL, THE EUROPEAN ECONOMIC AND SOCIAL COMMITTEE AND THE 

COMMITTEE OF THE REGIONS 

Ex-post Evaluation on the European earth monitoring programme (GMES) and its 
Initial Operations (2011 to 2013) 

{SWD(2016) 262 final}  

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=COM&code2=&gruppen=Code:COM;Year:2016;Nr:492&comp=492%7C2016%7CCOM
https://www.parlament.gv.at/pls/portal/le.link?gp=XXV&ityp=EU&inr=113249&code1=COM&code2=&gruppen=Code:SWD;Year:2016;Nr:262&comp=262%7C2016%7CSWD


 

2 

 

1. INTRODUCTION 

This report highlights the key findings of the ex-post evaluation of the European Earth 
monitoring programme GMES and its Initial Operations (GIO), 2011-2013. This final 
evaluation was carried out on behalf of the Commission to respond to its obligation 
imposed in Article 14.2 of the GIO Regulation1, that "the Commission shall submit to the 
European Parliament, the Council, the European Economic and Social Committee and the 
Committee of the Regions an interim evaluation report by 31 December 2012 and an ex-post 
evaluation report by 31 December 2015." 

This report is accompanied by a staff working document providing more details. The 
Final Report of the contractor, on which the evaluation is based, is available at the OP (n. 
ET 0116321ENN) 

2. BACKGROUND 

The European Earth monitoring programme GMES GIO (renamed Copernicus in 2014) 
is a flagship programme of the European Union space activities in line with article 189 of 
the Treaty on the Functioning of the European Union enabling the EU to conduct space 
related activities. GMES GIO was also one of the programmes to be delivered under the 
Europe 2020 strategy for smart, sustainable and inclusive growth and it was included in 
the industrial policy initiative, given its benefits to a wide range of Union policies.  

In order to respond to ever growing challenges at global level Europe needs a well-
coordinated and reliable Earth observation system of its own. GMES GIO was that 
system.  

GMES GIO was a long-term programme built on partnerships between the Union, the 
Member States, the European Space Agency (ESA) and other relevant European 
stakeholders. It was also a programme where the EU could play a more effective role 
than individual Member States in international cooperation through bilateral 
collaborations with other space faring nations or participation to global efforts in the field 
of Earth Observation (e.g. the Group on Earth Observations). 

GMES GIO was delivering a better understanding of how and in what way our planet 
may be changing, and how this might influence our daily lives. It ensured an 
uninterrupted provision of accurate and reliable data and information on environmental 
issues, climate change and security matters to decision makers in the EU and its Member 
States. This information is needed by public authorities in the Member States and regions 
who are in charge of the policy conception and implementation. The Commission also 
needs this information for evidence based policy making and monitoring. GMES GIO 
was also contributing to economic stability and growth by boosting commercial 
applications in many different sectors through full and open access to Earth observation 
data and information services.  

                                                 
1  REGULATION (EU) No 911/2010 OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL 

of 22 September 2010 on the European Earth monitoring programme (GMES) and its initial operations 
(2011 to 2013) 
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Since 1998 and until 2013, funding has been allocated to GMES by the EU and the 
European Space Agency (ESA) mainly for development activities, in the framework of 
research projects. The GIO Regulation presented a key step in the programme in 
allocating first operational funding for the transition to initial operations in the period 
2011-2013.  

The aforementioned GIO Regulation (Article 2) explains that the programme is building 
on activities funded through the 7th Research Framework Programme (FP7) and the 
GMES Space Component programme of the European Space Agency (ESA). These three 
elements are complementary and depend mutually on each other. The regulation further 
sets out the scope of the overall GMES GIO programme, which "shall comprise the 
following: 

(a) a service component ensuring access to information in support of the following areas: 

– atmosphere monitoring, 

– climate change monitoring in support of adaptation and mitigation policies, 

– emergency management, 

– land monitoring, 

– marine environment monitoring, 

– security; 

(b) a space component ensuring sustainable spaceborne observations for the service 
areas referred to in point (a); 

(c) an in-situ component ensuring observations through airborne, seaborne and 
ground-based installations for the service areas referred to in point (a)." 

A total budget of EUR 107 million was initially allocated to activities under this 
regulation (see Article 8). Compared to the budgets made available for the GMES Space 
component under FP7 (EUR 715 million)  and ESA's GMES Space Component 
programme (EUR 1.6 billion), it is clear that the activities funded through GIO could 
only address a limited sub-set of the overall scope of the GMES programme as defined in 
Article 2. Nevertheless, the establishment of an even small operational budget line for 
GIO was an important signal in the preparation of what later became the Copernicus 
programme. 

This fact has been acknowledged in the regulation in Article 3, in stating that the 
operational activities "may comprise operational actions in the following fields: 

1. the service areas referred to in Article 2(2)(a); 

2. measures to support take-up of services by users; 

3. data access; 

4. support for in-situ data collection; 

5. the GMES space component." 

The exact scope of the activities carried out under the GIO programme were then defined 
in three Annual Work Programmes and approved by Member States in the GMES 
Committee.  
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3. MAIN FINDINGS OF THE EVALUATIONS 

This document is based on the final evaluation of the Global Monitoring for Environment 
and Security (GMES) Initial Operations (GIO) programme (2011-2013), part of a wider 
evaluation, covering three related elements, namely the GMES Preparatory Actions, as 
well as the FP7-funded parts of the GMES Space Component as detailed in the 
accompanying Staff Working Document. The evaluation had two overarching objectives, 
which were: (i) to evaluate the relevance, effectiveness, coherence, efficiency, 
sustainability and European added value of the GMES GIO and (ii) to outline the overall 
societal value, in terms of the balance between the investments made in space 
infrastructures and services, and the value of data gathered for the selected services.  

The evaluation was carried out by an external contractor who adopted a mixed 
methodology including desk research, stakeholder interview and a targeted consultation. 
The data collection included a desk-based review of existing documents (e.g. EU 
regulations, interim evaluations, GIO work programmes, administrative data, usage 
statistics), an online questionnaire directed to all categories of stakeholders, a small 
industry survey directed specifically to the contractors that ‘built’ the GMES space 
component and a programme of targeted, semi-structured interviews with relevant 
individuals among key stakeholder groups. More than 400 named individuals were 
approached for an interview or a questionnaire and 170 were consulted during the course 
of the study. The online consultation was however advertised widely through DG 
GROW, ESA, EEA and the JRC, and was open to the public. The stakeholder analysis 
emphasised four core groups: Policy lead and other key parties involved in the 
governance of the initiative; GMES service operators; GMES service users, in the public 
and private sectors; Industrialists that helped build the infrastructure. The interview and 
the consultation produced rather small number of responses, reflecting the particular 
nature of GMES and the small population of people and organisations with knowledge of 
the activities. The data analysed were limited to selected services, given that for all 
Copernicus services data had to be bought from existing National space missions until 
the first dedicated satellite (Sentinel 1) has been launched in April 2014, when the 
Copernicus programme replaced GIO. 

Five years after the publication of the GMES GIO regulation (2010), the GMES 
programme, as well as each of its six services remains important to serving the 
information needs of Europe’s policy makers and public services. In addition, new policy 
priorities, such as climate change or migration arise and may call for new earth 
observation capacities or earth observation-based services.  

The GIO programme was broadly effective in contributing to its stated objectives, 
detailed in the annex of the Regulation No 911/2010. It had a positive impact on the 
build-up of the present Copernicus Programme, establishing two out of the six services, 
coordinating access to other space and in situ data, and contributing to developing, 
building, launching and operating the "Sentinels" satellites. However, the limited 
available funds did not allow the implementation of the other four services and the 
programme fell short on the objectives of user uptake and the development of the 
downstream sector. The majority of consulted stakeholders view this whole domain as a 
work-in-progress, so while most people are reasonably satisfied with the achievements of 
the GMES GIO  initiative, there are numerous points where more needed to be done. 

There have been many concrete operational successes as regards the GIO programme’s 
contributions to EU policy, with the growing use of the Land Monitoring (LMS) and the 
Emergency Management (EMS) services by policy makers and public agencies in the 
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agriculture, environment and climate change areas.  The EMS services have been used to 
support the information requirements of various government agencies around for 
example flooding, earthquakes, fires and other environmental hazards. The GIO 
programme has significantly broadened its user base and achieved an increased uptake in 
use of its Land and Emergency services. The space component provided data for the 
Initial Operation of services from GMES Contributing Missions, bought from 
commercial missions or contributed freely from public missions. As regards the Sentinel 
satellites, the programme fulfilled its objectives and underpinned the launch of the 
successor Copernicus programme, so also in that sense the GIO programme is considered 
as successful. 

The required outputs were delivered by the programme at reasonable and proportionate 
costs.. The GMES Space Component produced substantial direct benefits for Europe’s 
space industry, with more than 230 suppliers benefitting from €530M in ESA contracts, 
including 48 SMEs.  By using generic industrial statistics to estimate the spill over 
effects for the investments, while keeping the estimates in the lower bound, the total 
societal benefits produced by the GMES infrastructure reach up to €3 billion. Wider 
socio-economic benefits are difficult to calculate at this stage, for instance the extent to 
which the GMES initial operations have enabled savings to be made through improved 
early warnings or better emergency response. However, given the scale of the economic 
disruption, even a 1% contribution across all types of emergencies, would produce 
annual savings of tens of millions, which is substantially more than the annual cost of 
running the whole Emergency Service (4-5 million/year). 

The efficiency with which the GIO programme was created and service continuity 
assured is counterbalanced by the less positive support to take-up, access to data from 
contributing missions, support for downstream applications and coordination of data.This 
reflects on one side a priority choice for relevant financial commitments to the space 
component over the development of the services . The programme was however properly 
managed but under-resourced to devote more input and resources to solving data related 
obstacles or to launching extended services for particular user groups or innovative 
procurement strategies. 

GMES also provides substantial added value through the provision of harmonised data 
and technology applied across EU Member States for cross-border issues and in 
aggregating the harmonised data reported by Member States up to EU scale in a 
harmonised manner. There is real added value for a wide set of European policies in 
accessing a homogeneous database and derived products for the whole of the EU and 
beyond. 

The programme had positive effects on intra-EU and international cooperation and 
enabled the creation of a permanent European earth monitoring system, in line with the 
Commission’s Communication on Europe 2020, which saw GMES as a key component 
of European space policy and a means by which to help address key global challenges. 
The initiative provides high levels of European Added Value. No single EU country 
could have created a similar system on its own and national programmes naturally fulfil 
only a limited number of functions at lower levels of functionality. GMES offered higher 
levels of assured continuity of service, as compared with anything available worldwide: a 
full-scale, permanent coverage of earth observation sensors.  

GIO demonstrated its usefulness through its support to Member States during various 
extreme flood events (e.g. in Poland) or forest fires, for data on crop yield forecasting, for 
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the monitoring of bio-diversity, urban development, water basins, rivers, lakes, ice-caps 
and much more.  

Turning to the question of the sustainability of the changes brought about by the GMES 
GIO programme, the evaluation suggests there will be a legacy in terms of better policy 
choices or enhanced technological capabilities. However, the various services are akin to 
any utility, which is to say they are valuable while they are running; turn them off and the 
decision making and operational processes they supported will quickly need to revert to 
alternative inputs, or be degraded. Continuity of service provision is thus seen as a 
necessity. For the manufacturers and technical services companies that have built the 
infrastructure and delivered much of the services component, the contracts will have 
quite a lasting effect, conferring a competitive advantage that people anticipate may last 
for five years or more.  The opportunities for value-added resellers and downstream 
businesses have yet to be crystallised in any serious scale. 

4. MAIN RECOMMENDATIONS AND FOLLOW-UP ACTIONS 

The Regulation establishing the Copernicus programme (2013) is being implemented, 
and there is both a commitment to fund the Copernicus services and to complete 
investments in the Copernicus space infrastructure. The main concern of the GIO 
stakeholders, namely the sustainability of the GIO programme has been addressed by the 
creation of the Copernicus programme. The evaluators nevertheless underline several 
aspects where continued or further attention may still be worthwhile. 

 "Strengthen the user orientation of the core services, with explicit strategies that are 
driven by the information and functional needs of key market segments, and which are 
a little less in thrall to the technological ambitions of the space sector."  
In 2015 the Commission has launched a broad process for the capture of user 
requirements both, for current and future requirements. A part of their 
implementation, the Copernicus services are to carry out user satisfaction surveys 
which will in particular help to adapt to user needs at the working level. 

 "Continue to invest in user uptake, within both institutional and private sector client 
groups, and in particular strengthen the development of substantial impact case 
studies, which will showcase benefits."  
A framework contract and a first specific contract to increase user uptake has been 
signed and will allow a more systematic and sustainable approach to these aspects. 
Complementing service-specific measures have already been started by the 
Copernicus services. 

 "Increase interaction with Member States and regional authorities within the 
governance structures (and consultative processes) of the core services, in order to 
achieve improved coordination, promote greater synergy and support de-duplication 
of efforts among the territorial levels and increased integration of space and in-situ 
derived data, leveraging the INSPIRE process.  Increased international cooperation 
and standardisation would be valuable too."  
Besides the formal interaction with the Member States as part of the programme 
committee, specific groups have been created which involve the Member States, as 
well as the implementing entities ESA, EUMETSAT, EEA, FRONTEX, EMSA, 
ECMWF, Mercator and soon the EUSC with the aim to harmonise and exploit all 
available assets to the maximum extent. International cooperation is an integral part of 
the Copernicus programme. 
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 "Continue to support innovation in both the core services and their platforms, looking 
to make greater use of data linking (and big data more generally).  The switch to a 
more operational funding vehicle is strongly positive, however, there is still an 
argument to continue to support more exploratory work and thinking about the third 
generation programme, both services and infrastructure.  As such it would be helpful 
to retain some kind of research budget for this riskier blue skies activity, perhaps 
through Horizon 2020 and its successor."  
Significantly improved data linking and big data capabilities are expected from the 
Integrated Ground Segment. Further, activities of "applied innovation" are contracted 
by the Copernicus services to address specific, focussed short-term innovation needs. 
In parallel, the Copernicus programme gives guidance documents to the EU research 
programme managers, to drive the respective Horizon 2020 topics on space 
technology evolution, or Copernicus service evolution. 

 "Increase substantially the support available to develop downstream applications, 
including universal and easy access to Copernicus satellites and in-situ data and 
focusing in particular on incentives for smaller businesses, and ensure there is 
capacity / incentives for the public institutions at the heart of the core services to give 
access to those services / data, to enable research and development work, prototyping 
and demonstrators" 
The development of the downstream sector is a central element of the programme's 
uptake activities. For a number of reasons it is legally difficult and in most cases not 
even effective to directly fund specific local or national earth observations 
applications. Some funding accessible to those, specifically SMEs, exist in different 
programmes of Horizon 2020. Specific measures in Horizon 2020 aim at the public 
sector users. A survey of EU legal texts in the various policy domains has been 
conducted and is currently being analysed to identify barriers or obstacles for the 
uptake of Copernicus by public users.  

 Beyond those recommendations, the access to Member States reference data and the 
related use conditions remains an obstacle for a better uptake. Efforts to create EU 
wide open geospatial reference data should be continued. 
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