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1 INTRODUCTION 

The "Prevention and Fight against Crime" 2007-2013 programme (ISEC) was established 
for the period 2007 to 2013 by Council Decision No 2007/125/JHA1 as part of the 
Framework Programme on Security and Safeguarding Liberties 2007-2013 (SSL). Its total 
allocated budget amounted to EUR 522 million for the whole period. The other component 
of this Framework Programme is the "Prevention, Preparedness and Consequence 
Management of Terrorism and other Security-Related Risks (CIPS)", which is covered in a 
separate report. 

In the context of the growing professionalisation and internationalisation of criminal 
networks and activity and the evolution of existing security threats, the ISEC programme 
aimed to prevent and combat all forms of crime at EU level, including in particular 
terrorism, trafficking in human beings and offences against children, illicit drug and arms 
trafficking, corruption and fraud and to contribute to the development of the policies of the 
Union. 

The legal basis of the ISEC programme required the Commission to submit to the 
European Parliament, the Council, the European Economic and Social Committee and the 
Committee of the Regions the following evaluations reports: 

 An annual presentation on the implementation of the Programme.2 

 An interim evaluation report on the results obtained and the qualitative and 
quantitative aspects of the implementation of the Programme by 31 March 2010.3 

 A communication on the continuation of the Programme by 31 December 2010.4 

 An ex post evaluation for the period 2007 to 2013 on the implementation of actions 
co-financed by the Fund5 by 31 December 2015. Due to the internal re-organisation 
of DG HOME, the reporting on this ex post evaluation was delayed to 2018. The 
present staff working document therefore reports on this ex post evaluation 
covering the evaluation of the 2007 to 2013 Annual Work Programmes (AWPs) 
implemented in the participating Member States, based on the findings of an ex 

                                                            
1  OJ L 58, 24.2.2007, p. 7–12. 
2  The State of play of the AWPs was presented at ISEC Committee meetings twice a year. 
3  See European Commission (2010) Evaluation of 'Prevention and Fight against Crime' and 'Prevention, 

Preparedness and Consequence Management of Terrorism and other Security Related Risks' Programs - 
JLS/2010/ISEC-CIPS/001-F4. Available at:   
http://ec.europa.eu/smart-regulation/evaluation/search/results.do?fileId=136471. 

4  See European Commission (2011) Communication from the Commission to the European Parliament 
and the Council on the Mid Term Evaluation of the Framework Programme "Security and Safeguarding 
Liberties" (2007-2013). Available at:  
 https://ec.europa.eu/home-affairs/sites/homeaffairs/files/financing/fundings/pdf/com2011-
318_final_16062011_en.pdf . 

5  Article 14(4) of Regulation (EU) No 513/2014 of the European Parliament and of the Council of 16 
April 2014 establishing, as part of the Internal Security Fund, the instrument for financial support for 
police cooperation, preventing and combating crime, and crisis management and repealing the Council 
Decision No. 2007/125/JHA. 
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post evaluation study carried out by an external consulting firm and building up on 
the previous evaluations mentioned above.6  

 
The ex post evaluation assessed the ISEC programme in light of its relevance (whether its 
objectives matched with societal needs), effectiveness (to what extent objectives have been 
achieved), efficiency (to what extent costs were proportionate to the achieved benefits), 
coherence between the actions financed by the instrument as well as the added value of 
intervening at EU level. 
 
The interim evaluation of the Internal Security Fund (ISF)7, its Police component being the 
successor of the ISEC and CIPS programmes for the period 2014-2020, takes into account 
the findings and conclusions formulated by this evaluation, assessing what has been 
implemented already under ISF-Police and what needs to be further addressed in the next 
Multiannual Financial Framework (MFF) post 2020. The interim evaluation of ISF is due 
in 20188. The Commission will submit an interim evaluation report of ISF by 30 June 2018 
to the European Parliament, the Council, the European Economic and Social Committee 
and the Committee of the Regions. The results of the interim evaluation together with the 
results of the present ex-post evaluation will contribute to the shaping of the future policies 
in migration and security area, especially to the preparation of the new funding instruments 
in the MFF post 2020. 

 

2 BACKGROUND TO THE INITIATIVE 

2.1 POLICY CONTEXT 

The rationale behind setting up the ISEC programme was to develop necessary measures to 
“prevent, detect, investigate, and prosecute all forms of crime efficiently and effectively, 
most particularly in cases with a trans-border element”.9 The foundation for Council 
Decision 2007/125/JHA establishing ISEC was provided within the three pillar structure of 
the Treaty of Maastricht10, which includes competences around preventing and combating 
crime, organised or otherwise. 

                                                            
6  Austria, Belgium, Bulgaria, Cyprus, Croatia, Czech Republic, Denmark, Estonia, Finland, France, 

Germany, Greece, Hungary, Ireland, Italy, Latvia, Lithuania, Luxembourg, Malta, Netherlands, Poland, 
Portugal, Romania, Slovakia, Slovenia, Spain, Sweden, United Kingdom, and Croatia as of 2013. 

7  Regulation (EU) No 514/2014 of the European Parliament and of the Council of 16 April 2014 laying 
down the general provisions on the Asylum, Migration and Integration Fund and on the instrument for 
financial support for police cooperation, preventing and combatting crime, and crisis management, OJ L 
150, 20.5.2014, p. 112–142. 

8  Regulation (EU) No 514/2014, Article 57. Part of the interim evaluation is the mid-term review of the 
ISF national programmes of the Member States (Regulation (EU) No 515/2014, Article 8) which takes 
place in 2017 and 2018. The purpose of the mid-term review exercise is for the Commission and the 
Member States to review their national programmes and assess the need for a possible revision of the 
programme, in light of developments in Union and national policies through a questionnaire and bilateral 
dialogues with the Member States. In addition, if the need arises, the results of the mid-term review of 
the national programmes may support requests for additional funding made by the Commission to the 
budgetary authorities for the remaining implementation period. 

9  Council Decision 2007/125/JHA. 
10  http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=URISERV:xy0026  
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Several legal, practical and policy developments introduced before 2007 had an influence 
on the adoption of ISEC. A predecessor of ISEC was the Judicial Cooperation in 
Criminal Matters (AGIS) framework programme established by Council Decision 
2002/630/JHA.11 Its main aim was to strengthen Member State cooperation between the 
police, other law enforcement agencies and the judiciary. AGIS covered the period 2002-
2006 and supported practitioners in contributing to the development of EU policy in this 
area. 

In November 2004, the European Council, building on the conclusions of the Tampere 
European Council 1999, reaffirmed its promotion of freedom, security and justice through 
the prevention of and fight against crime. This led to the development of the Hague 
Programme (2004-2009), focusing on strengthening security in the EU. Of particular 
relevance to the ISEC programme are two of the specific aims of the Hague Programme:  

 defining a balanced approach to migration and fighting trafficking in human beings 
and; 

 developing a strategic concept on tackling organised crime and guaranteeing the 
right balance between privacy and security while sharing information.  

The subsequent Stockholm Programme and Action Plan (2010-2015), called for the 
development of an EU Internal Security Strategy, underlying the need to fight cross-border 
crimes such as trafficking in human beings, sexual abuse, sexual exploitation of children 
and child pornography, cybercrime, corruption, counterfeiting and piracy and illicit drugs. 
The financial support provided under ISEC covered indeed these areas of intervention. 
This support, along with the abovementioned EU policy developments, underlines the 
increasing importance of the Union's policies in the area of Freedom, Security and Justice, 
with the Lisbon Treaty and with the guidance provided by the Stockholm Programme and 
its Action Plan. 

On 22 November 2010, the Commission issued the Communication titled The EU Internal 
Security Strategy in Action: Five steps towards a more secure Europe, which proposed 
over the next four years, five strategic objectives for internal security and concrete actions. 
This Communication oriented the priorities for financial support provided by the Union 
within the framework of ISEC and CIPS programmes. 
 

2.2 BASELINE 

At the beginning of the ISEC period, there was no common EU policy on the prevention 
and fight against crime and existing cooperation in this area took place in the form of inter-
governmental cooperation between Member States. ISEC thus covered a wide scope of 
policy areas, leaving cooperation possibilities open for Member States as a way to foster 
closer cooperation the areas of trafficking in human beings, drug trafficking, cybercrime, 
economic and organised crime, corruption, law enforcement cooperation, child sexual 
abuse, radicalisation, arms trade and trafficking. The following sub-sections provide an 
outline of key policy developments in the different thematic areas covered by the ISEC 
Programme. 

                                                            
11  2002/630/JHA: Council Decision of 22 July 2002 establishing a framework programme on police and 

judicial cooperation in criminal matters (AGIS),   
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32002D0630  
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Trafficking in human beings 

According to Europol, human beings are trafficked by organised criminal groups (OCGs) 
mainly to serve illegal labour and sex markets12.  

There was an overall upward trend in the number of victims of human trafficking 
registered with police, NGOs and other agencies over the ISEC period in the EU. 
According to Eurostat data, the number of identified and presumed victims of human 
trafficking increased by 18 % between 2008 and 2010, with a total of 6 309 reported by EU 
Member States in 2008, 6 955 in 2009 and 7 410 in 201013. However, trends across 
Member States have varied. 

At European level, focus on human trafficking was high. Indeed, during the years of the 
implementation of ISEC, there were two main policy developments:  

 Directive 2011/36/EU of the European Parliament and of the Council of 5 April 
2011 on preventing and combating trafficking in human beings and protecting its 
victims, and replacing Council Framework Decision 2002/629/JHA.14 

 The EU Strategy towards the Eradication of Trafficking in Human Beings 2012–
2016.15 

The Directive and the Strategy fit in the wider global action against trafficking in human 
beings to which the EU is committed. In 2009, the Council approved the Action-Oriented 
Paper on strengthening the EU external dimension on action against trafficking in human 
beings16. The EU is committed to strengthening coordinated action amongst Member 
States. The aim is also to act in countries of origin and transit of victims and to raise 
awareness, reduce vulnerability, support and assist victims, fight the root causes of 
trafficking and support those third countries in developing appropriate anti-trafficking 
legislation (Directive 2011/36/EU (2)). 

 

Drug trafficking 

Drug trafficking is considered by Europol as the most dynamic crime area, with trafficking 
routes continuously diversifying. Heroin, cannabis, cocaine and synthetic drugs are the 
types that are most commonly illegally trafficked and consumed in the European Union17. 
Cannabis is the most frequently consumed drug in the EU, with Cocaine being the 
second18. Due to unlikely decrease in consumption, high profits and low risks, many 

                                                            
12  Europol, SOCTA 2013. Available at https://www.europol.europa.eu/content/eu-serious-and-organised-

crime-threat-assessment-socta 
13  Based on the available data from 24 EU Member States, excluding Spain, Ireland and the United 

Kingdom for which data was missing. Source:   
https://emnbelgium.be/sites/default/files/publications/20130415_thb_stats_report_en.pdf. 

14  https://ec.europa.eu/anti-trafficking/sites/antitrafficking/files/directive_thb_l_101_15_april_2011_1.pdf 
15  http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=CELEX:52012DC0286:EN:NOT 
16  https://ec.europa.eu/anti-trafficking/eu-policy/action-oriented-paper-strengthening-eu-external-

dimension-against-trafficking-human-beings_en 
17  Op.cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta 
18  Op.cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta 
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Organised Criminal Groups (OCGs) are shifting from heroin and cocaine trafficking to 
cannabis19.  

Some Member States registered a slight decrease in consumption between 2007 and 2013, 
but the market appears to have stabilised20.  

Synthetic drugs and new psychoactive substances (NPS) have also increasingly become a 
challenge for European law enforcement authorities. In 2012, 70 psychoactive substances 
emerged with NPS being increasingly sold on the Internet21. The high profitability and 
continuous expansion of this market is likely to turn competition between OCGs more and 
more violent22. 

In terms of policy developments during or right after the period under evaluation, the EU 
published the EU Drugs Strategy 2013-2020 and the Action Plan 2013-201623, of which a 
progress report was published in 201524. The aim of both the Strategy and of the Action 
Plan is to offer a platform for coordination among Member States and to promote an EU 
approach. The Strategy focuses around three areas: drug markets, health and social issues 
and evidence-based decision making. 
 

Cybercrime 

Cybercrime can include several crimes conducted through the Internet. According to 
Europol’s definition, cybercrime comprises of both ‘specific’ cybercrime offences such as 
hacking, phishing and malware, as well as internet-enabled fraud25. Phishing is a 
constantly growing threat in the EU, used to gather information directly from unaware 
victims as well as to install malwares in people’s devices (e.g. asking them to follow a 
link). There has also been a growing trend towards the hacking of service providers as 
opposed to single users as a more efficient way to gather quickly large amounts of 
sensitive data used consequently to carry out frauds. Finally, payment card fraud generates 
an annual income of around EUR 1.5 billion for OCGs in the EU, having caused 
substantial losses to the EU economy26. 

The beginning of the ISEC programme coincided with the outburst of social media at 
global level (Facebook, YouTube and later Twitter and LinkedIn). As a consequence of 
this boom, new opportunities were created for organised crime causing additional 
challenges for law enforcement agencies. Indeed, nowadays a significant share of the 
funding invested in security goes to the ICT (Information and Communications 
Technology) field27.  

                                                            
19  Op.cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta 
20  Op.cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta 
21  Op.cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta 
22  Op.cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta 
23

 http://www.emcdda.europa.eu/attachements.cfm/att_212356_EN_EMCDDA_POD_2013_New%20
EU%20drugs%20strategy.pdf 

24  https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/organized-crime-and-
human-trafficking/drug-control/docs/drugs_strategy_report_en.pdf 

25  Op. cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta  
26  Ibidem. 
27  Second expert workshop organised for this evaluation, ICF S.A. offices, Brussels, 6th of March 2017. 
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One third of European citizens do not trust the internet for banking or payment services28. 
In this context and given the increasing rate of cybercrime against both individuals and 
private sectors, the EU adopted a Cybersecurity Strategy in 201329. In the same year, the 
EU adopted a Directive on attacks against information systems30 which required Member 
States to strengthen national cyber-crime laws and introduce tougher criminal sanctions. 
The 2013 Cybersecurity Strategy consists of five strategic priorities: to achieve cyber 
resilience, reduce cybercrime, develop cyber defence policy and capabilities, develop 
industrial and technological resources for cybersecurity and establish a coherent 
international cyberspace policy. 

 

Economic and financial crime  

Economic and financial crimes include fraud and money laundering. Fraud is a broad 
category covering also poor business practices such as reckless investment, 
misrepresentation of financial statements and conspiring to manipulate inter-bank interest 
rates31. The most common economic fraud is value-added tax (VAT) fraud which causes a 
loss of VAT revenue. At EU level, the VAT fraud which takes advantage of movement of 
goods between different jurisdictions is known as the missing trader intra community 
(MTIC) fraud. MTIC is a widespread criminal offence affecting many EU Member States 
and perpetrated from both inside and outside the EU. It deprives Member States of tax 
revenue required to make investments, maintain public sector services and service 
sovereign debt. The loss of VAT revenue due to MTIC fraudulent transactions is estimated 
at between EUR 45 and 53 billion32. Advance Fee Fraud and Money laundering are the 
other most common economic crimes. It is estimated that the sum of money laundered 
globally amounts to between 2% and 5% of global GDP each year33. The difficulties linked 
to international cooperation in investigations, differences in legislation and lack of 
awareness against economic and financial frauds make detection of Advance Fee Fraud 
generally low34. 

At the EU level, there was no evident policy development in this area during of the 
implementation period of the ISEC Programme and thus the main legislative instrument 
remains Directive 2005/60/EC (October 2005) on the prevention of the use of the financial 
system for the purpose of money laundering and terrorist financing35. The Directive was 
adopted in the context of the need to adjust previous legislation (Council Directive 

                                                            
28  2012 Special Eurobarometer 390 on Cybersecurity. 
29  JOINT COMMUNICATION TO THE EUROPEAN PARLIAMENT, THE COUNCIL, THE 

EUROPEAN ECONOMIC AND SOCIAL COMMITTEE AND THE COMMITTEE OF THE 
REGIONS, Cybersecurity Strategy of the European Union: An Open, Safe and Secure Cyberspace. 
2013. Available at http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:52013JC0001. 

30  DIRECTIVE 2013/40/EU OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL of 12 
August 2013 on attacks against information systems and replacing Council Framework Decision 
2005/222/JHA. Available at   
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2013:218:0008:0014:EN:PDF 

31  Op. cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta  
32  Final Report of 30 June 2015, TAXUD/2013/DE/319, page 17. Available at 

https://ec.europa.eu/taxation_customs/sites/taxation/files/docs/body/ey_study_destination_principle.pdf 
33  Op. cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta. 
34  Ibidem. 
35  http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2005:309:0015:0036:EN:PDF  
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91/308/EEC (June 1991)) to the newly created international scenarios such as the use of 
the financial system and money laundering for terrorist financing. 

 

Corruption 

Although Member States have developed over time the necessary legal instruments in 
place to prevent and fight corruption, the EU anti-corruption Report of 2014 found that 
results delivered by these instruments are not satisfactory across the EU36. Some of the 
issues mentioned include anti-corruption rules not always being vigorously enforced, the 
persistence of systemic problems and a lack of sufficient capacity for the relevant 
institutions to enforce the rules in this area. 

An “anti-corruption package” is in place since 2011 which aims to shape EU policies in the 
fight against corruption. It includes a Communication in Fighting Corruption in the EU37 
and a Commission Decision establishing an EU-anti corruption reporting mechanism38. 
The legislation now in place at EU level is the Council Framework Decision 
2003/568/JHA of 22 July 2003 on combating corruption in the private sector39, which aims 
to establish passive and active corruption as criminal offences in all Member States and to 
ensure that penalties are effective, proportionate and dissuasive. 

 

Law enforcement cooperation 

With the entry into force of the Treaty of Lisbon and the abolition of the ‘pillar structure’, 
the EU gained more resources to promote police cooperation40. Cooperation and policies 
are still developing, with attention focused on countering pan-EU threats and crime more 
effectively and doing so in compliance with fundamental rights and data protection rules.  

Two important legislative instruments in place to facilitate law enforcement cooperation 
are: the Council Decision 2008/615/JHA on the stepping up of cross-border cooperation, 
particularly in combating terrorism and cross-border crime (the so called Prüm Decision) 
and the Council Framework Decision 2006/960/JHA on simplifying the exchange of 
information and intelligence between law enforcement authorities of the Member States of 
the EU. While the latter sets up the rules for Member States’ law enforcement authorities 
to exchange existing information for the purposes of criminal investigations, Council 
Decision 2008/615/JHA aims to improve the exchanges of information between the 
authorities responsible for the prevention and investigation of criminal offences. The 
decision sets out provisions with regard to: 

 the automated access to DNA profiles, dactyloscopic data and certain national 
vehicle registration data; 

                                                            
36  European Commission, EU anti-corruption Report, 2014, http://ec.europa.eu/dgs/home-affairs/e-

library/documents/policies/organized-crime-and-human-trafficking/corruption/docs/acr_2014_en.pdf . 
37  https://ec.europa.eu/home-

affairs/sites/homeaffairs/files/news/intro/docs/110606/308/1_en_act_part1_v121.pdf 
38  https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-is-

new/news/pdf/com_decision_c%282011%29_3673_final_en.pdf  
39  http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32003F0568&from=EN. 
40  European Parliament, Fact sheets on the European Union, Police Cooperation, September 2016, 

available at http://www.europarl.europa.eu/atyourservice/en/displayFtu.html?ftuId=FTU_5.12.7.html. 

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVI&ityp=EU&inr=26891&code1=BES&code2=&gruppen=Link:2003/568;Year3:2003;Nr3:568&comp=
https://www.parlament.gv.at/pls/portal/le.link?gp=XXVI&ityp=EU&inr=26891&code1=BES&code2=&gruppen=Link:2008/615;Year3:2008;Nr3:615&comp=
https://www.parlament.gv.at/pls/portal/le.link?gp=XXVI&ityp=EU&inr=26891&code1=BES&code2=&gruppen=Link:2006/960;Year3:2006;Nr3:960&comp=
https://www.parlament.gv.at/pls/portal/le.link?gp=XXVI&ityp=EU&inr=26891&code1=BES&code2=&gruppen=Link:2008/615;Year3:2008;Nr3:615&comp=


 

 

9 

 

 supply of data in relation to major events; 
 supply of information in order to prevent terrorist offences; 
 other measures for stepping up cross-border police cooperation. 

At operational level, the main instrument for cooperation is Europol, which is central to the 
broader European internal security architecture. Since 1 January 2010, Europol has been an 
EU agency financed from the EU budget. Europol has been at the forefront of the EU law 
enforcement response to emerging threats: in January 2013 the European Cybercrime 
Centre (EC3) was established, which is responsible, inter alia, for the Internet Organised 
Crime Threat Assessment (iOCTA). The Council expanded Europol’s counterterrorism 
mandate further with the launch, on 1 January 2016, of the new European Counter-
Terrorism Centre, to which Member State counterterrorism experts are seconded to boost 
cross-border investigation capacity. Lastly, founded in 2000, the European Union Agency 
for Law Enforcement Training (CEPOL) is responsible for training law enforcement 
officials. 

 

Child sexual abuse 

According to Europol, the amount of video material depicting child sexual abuse available 
online increases steadily, also, due to innovations in video sharing technology41, making 
new material most likely to be exchanged in non-commercial environments. The threat of 
online child sexual exploitation is expected to increase in the coming years corresponding 
with higher levels of demand for new child abusive material and continued technological 
developments42. This crime has serious consequences on the young victims, leading to 
lasting mental issues and even suicide.  

There is no available data on this topic covering the implementation period of ISEC (2007-
2013), given that reporting of this issue through the ‘Threat Assessment from the Global 
Alliance Against Child Sexual Abuse Online’ only began in 2015. The Alliance is a joint 
EU-US initiative launched in December 2012. The 54 participating countries committed to 
four targets: better identification of and assistance to victims; more efforts to investigate 
cases of child sexual abuse and prosecute offenders; increased awareness among families 
and communities and reduction of availability of child pornography materials.  

During the ISEC implementation period, one legislative instrument was adopted in 2011 at 
EU level covering this crime area, Directive 2011/92/EU on combating the sexual abuse 
and sexual exploitation of children and child pornography (replacing Council Framework 
Decision 2004/68/JHA)43. The aims of the Directive are to establish minimum rules 
concerning the definition of criminal offences and sanctions in the area of sexual abuse and 
sexual exploitation of children, child pornography and solicitation of children for sexual 
purposes; to introduce provisions to strengthen the prevention of those crimes and protect 
victims. 
 
Radicalisation 

                                                            
41  Op. cit., https://www.europol.europa.eu/content/eu-serious-and-organised-crime-threat-assessment-socta  
42 Ibidem. 
43  http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:32011L0093 
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Terrorists and violent extremists have improved their use of the Internet and social media 
for communication, planning terrorist attacks, targeting, recruiting, training and 
propaganda44. Many experts have also described the process of self-radicalisation among 
EU nationals45. Countering radicalisation is high on the Member State and EU agendas, in 
particular given the most recent terrorist attacks that have taken place on European soil. 

At EU level, there were policy developments, during and after the evaluation period, which 
targeted radicalisation. The first pillar of the EU Counter-Terrorism Strategy46 (2005) 
explicitly focused on the prevention of radicalisation by tackling the factors that lead to 
radicalisation and violent extremism. Followed by the Internal Security Strategy, the 
Radicalisation Awareness Network was created in 2011 on that basis47. In 2014, the EU 
revised its Strategy for Combating Radicalisation and Recruitment to Terrorism.48 The 
revised Strategy was adopted in recognition of the fact that radicalisation and terrorism are 
constantly evolving phenomena and, as a consequence, the priorities and approach of the 
EU in this area need to be constantly updated.  

 

Arms trade and trafficking 

It is difficult to discern a pattern in relation to the trafficking of firearms due to insufficient 
availability of data. Available data for a handful a Member States suggest that firearms 
trafficking figures in recent years have remained stable.  

It is also difficult to detect a trend in the number of deaths caused annually by firearms. 
Data is only available for all 28 Member States for the years 2007-2010, and a clear pattern 
cannot be discerned for this data. The total number of deaths recorded in the EU seems to 
decrease over time but this may likely be a reflection of the absence of data than a trend.  

The main legislative instruments dealing with arms trade and trafficking at the EU level are 
Directive 91/477 (amended by Directive 2008/51) and Regulation 258/2012. Directive 
91/477 introduced a number of provisions regarding both the possession and transfer of 
arms and their transportation. The objective was to facilitate the free movement of goods 
while ensuring a certain level of protection against cross-border crime and terrorism. 
Directive 2008/51 amending Directive 91/47749 was adopted on 21 of May 2008 and 
introduced a number of changes in the EU main legislative instrument dealing with arms 
possession and transfer.  

The main amendments introduced related to the innovative elements that the UN Protocol 
on the illicit manufacturing of and trafficking in firearms, their parts, components and 
ammunition, signed on behalf of the EU by the Commission in 2002, added to the EU 
regime. These innovative elements included the introduction of a marking system, an 
explicit penalisation of offences related to illicit arms trafficking, and the definition of 
reactivation of deactivated arms. Together with an implementation report, the Commission 
                                                            
44  Europol, EU Terrorism Situation & Trend Report (Te-Sat), 2014, 

https://www.europol.europa.eu/activities-services/main-reports/te-sat-2014-eu-terrorism-situation-and-
trend-report. 

45  Ibidem. 
46  http://register.consilium.europa.eu/doc/srv?l=EN&f=ST%2014469%202005%20REV%204 
47  The first year of the RAN was funded under ISEC procurement after which it was funded through a 

separate DG HOME funds outside the ISEC Programme. 
48  http://data.consilium.europa.eu/doc/document/ST-9956-2014-INIT/en/pdf 
49  OJ L 179, 8.7.2008, p. 5–11. 
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also presented a proposal for a Directive of the European Parliament and of the Council 
amending Council Directive 91/477/EEC on control of the acquisition and possession of 
weapons in 2015.50  

 

 

2.3 THE ISEC PROGRAMME AS FUNDING INSTRUMENT  

The ISEC programme aimed to prevent and combat all forms of crime at EU level, 
including in particular terrorism, trafficking in human beings and offences against children, 
illicit drug and arms trafficking, corruption and fraud and to contribute to the development 
of the policies of the Union. To achieve this, it sought to contribute to the following 
general objectives51: 

 
1. The Programme shall contribute to a high level of security for citizens by preventing and 
combating crime, organised or otherwise, in particular terrorism, trafficking in persons and 
offences against children, illicit drug trafficking and illicit arms trafficking, corruption and 
fraud. 
2. Without prejudice to the objectives and powers of the European Community, the general 
objectives of the Programme contribute to the development of the policies of the Union 
and of the Community. 
 
Further to these general objectives were the following specific objectives52, all four of 
which were linked to each of the general objectives and provided operational guidance to 
the implementation of the ISEC programme: 
 
(a) To stimulate, promote and develop horizontal methods and tools necessary for 
strategically preventing and fighting crime and guaranteeing security and public order such 
as the work carried out in the European Union Crime Prevention Network, public-private 
partnerships, best practices in crime prevention, comparable statistics, applied criminology 
and an enhanced approach towards young offenders; 
 
(b) To promote and develop coordination, cooperation and mutual understanding among 
law enforcement agencies, other national authorities and related Union bodies in respect of 
the priorities identified by the Council in particular as set out by the Europol's Organised 
Crime Threat Assessment; 
 
(c) To promote and develop best practices for the protection and support witnesses; and 
 
(d) To promote and develop best practices for the protection of crime victims. 
 
The programme aimed to contribute to the abovementioned objectives within four 
themes53: 

                                                            
50 https://ec.europa.eu/transparency/regdoc/rep/1/2015/EN/1-2015-750-EN-F1-1.PDF  
51  These are defined under Article 2 of Decision No 2007/125/JHA. 
52  These are defined under Article 3(2) of Decision No 2007/125/JHA. 
53  These are defined under Article 3(1) of Decision No 2007/125/JHA. 
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(a) Crime prevention and criminology; 
(b) Law enforcement; 
(c) Protection and support to witnesses; 
(d) Protection of victims. 
 
These themes focus the intervention by grouping the policy areas covered by the 
programme into four main strands, each of which were in turn linked to one or several of 
the abovementioned specific objectives. In addition,  several thematic areas covered by the 
projects implemented under the ISEC programme were identified; these are discussed in 
section 6. 
 

 

Implementation through Direct Management 
The ISEC programme has been implemented via actions under the 2007-2013 AWPs, 
under direct management mode via projects supported by grants (representing 85% of total 
funding committed), or via contracts for services concluded following calls for tenders or 
administrative arrangements with the Joint Research Centre (JRC) (representing 15% of 
total funding committed). 

Under direct management, the European Commission retained full responsibility for 
implementation and carried out all programming and operational work. Political priorities 
and objectives for projects were defined in the AWPs adopted each year, and calls for 
proposals launched following the approval of each AWP. Member States were involved in 
the approval of AWPs, but they were not involved in the management of the Programme. 

Whilst the ISEC’s objectives were ‘fixed’ in the founding legislation54, the AWPs set the 
Programme priorities and sub-priorities and could be revised on a yearly basis. This 
allowed the Programme a degree of flexibility when adapting to changing needs. The 
process of setting annual priorities in the AWPs was carried out in regular consultation 
with the Member States and through an inter-service Committee with the involvement of 
relevant policy units from the Directorate-General Migration and Home Affairs. Through a 
comitology procedure, Member States received a draft of the AWP and were invited to 
provide their comments. Following incorporation of these comments, the final version of 
the AWPs was adopted via a Decision.  

Funding was provided largely through action grants awarded on the basis of calls for 
proposals. Three types of grants were used, namely: 

(i) action grants to co-finance specific initiatives awarded through general and targeted 
open calls for proposals (CFP), representing 73% of funding provided through grants; 

(ii) action grants awarded through restricted CFP reserved to public sector entities with 
whom ‘framework partnership agreements’ (FPA) have been established, representing 23% 
of funding provided through grants; and 

(iii) operating grants aimed at supporting the activities of NGOs with a European 
dimension, representing 4% of funding provided through grants. 

 
                                                            
54  Council Decision 2007/125/JHA,  

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2007:058:0007:0012:EN:PDF 
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Other funding channels included public procurement contracts, involving open calls for 
tenders and administrative arrangements with the JRC. EU Agencies, funded by an EU 
subsidy, were not entitled to apply under ISEC for the activities they are responsible for, as 
that would constitute double funding. However, EUROPOL became an EU Agency only 
on 1 January 2010. Before that, being another type of legal entity (inter-governmental), it 
was indeed funded to carry out a number of projects. However, EU Agencies could 
participate in projects, provided that they paid for their own costs.  

According to Article 5 of Decision No 2007/125/JHA, the types of actors who could 
apply for ISEC funding included law enforcement agencies, other public and/or private 
bodies, actors and institutions, including local, regional and national authorities, social 
partners, universities, statistical offices, NGOs, public-private partnerships and relevant 
international bodies. 

 

According to Article 4(2) of Decision No 2007/125/JHA, the types of actions eligible for 
financial support from ISEC were: 

a) Actions improving operational cooperation and coordination (strengthening networking, 
mutual confidence and understanding, exchange and dissemination of information, 
experience and best practices); 

b) Analytical, monitoring and evaluation activities; 

c) Development and transfer of technology and methodology; 

d) Training, exchange of staff and experts; 

e) Awareness and dissemination activities. 

 
Overview of Main Characteristics of the Grants  

From a sample of 151 projects selected for in-depth analysis, the vast majority (108, 
representing 72%) were transnational, if they included at least one partner organisation 
based in a different Member State to the coordinating organisation55 while only a small 
share were national (43, representing 28%). Overall, the average number of organisations 
involved in a project was five56. 

A more in-depth analysis of the geographical dimension of transnational partnerships in the 
sample (for 108 projects, as mentioned above) highlighted that coordinating organisations 
located in one Member State which established multiple partnerships tended to do so in 
different countries.57 This indicates that when there were opportunities to initiate a large 
number of partnerships, coordinating organisations did tend to make these partnerships as 
diverse as possible. Such opportunities are likely linked to a number of other factors such 

                                                            
55  Additionally, one project – coordinated by Europol – was classed as transnational as it was coordinated 

by a trans-European organisation. 
56  It should be highlighted that the majority of national projects in the sample concerned single 

organisations whereas transnational projects included an average of seven organisations. 
57  For example, the Netherlands established 96 partnerships with organisations located in 22 different 

Member States for only 14 transnational projects. 
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as funding, or the number of projects coordinated altogether by organisations from a 
specific country. In this case, for organisations in countries such as Italy, where the highest 
number of coordinating organisations were located, more partnerships were established 
with a number of coordinating organisations in different Member States, compared to 
organisations located in countries which coordinated fewer projects. 

A salient trend was that coordinating organisations appear to partner up with a 
coordinating organisation in a neighbouring or a Member State belonging to the same 
geographical category58. As a result, coordinating organisations located in newer Member 
States (i.e. EU-13) were more likely to partner up with a coordinating organisation in 
another EU-13 country than a Western European, Southern European or Nordic Member 
State. Similarly, the number of partner organisations located in Nordic Member States 
taking part in projects was higher when the project was coordinated by another Nordic 
country, compared to when coordinated by a Southern European or EU-13 Member State.  

Regarding the geographical distribution of national projects, Italy coordinated the largest 
number of national projects (9)59 followed by the UK (4). Overall, 20 Member States 
coordinated at least one national project. 

No clear association could be established between the type of call for proposals or thematic 
focus and partnership size. However, it is interesting to note that for the following thematic 
areas, no single size partnerships occurred (for those thematic areas which had at least five 
projects in the sample): trafficking of human beings, child sexual abuse and forensics. 

 

3 EVALUATION QUESTIONS 

The evaluation was planned and tendered before the Better Regulation Guidelines were 
adopted on 19 May 2015, but still covered all the five key evaluation criteria required by 
the Guidelines i.e. relevance, effectiveness, efficiency, coherence and EU added value. To 
assess these criteria, the evaluation reviewed the 10 questions that are included in Annex 4. 
 

4 METHOD 

The evaluation relies on an external study carried out between August 2016 and August 
2017 by a consulting firm specialised in evaluation. The study's methodology combined 
desk research, and both qualitative and quantitative analysis. It required a systemic 

                                                            
58  For the purpose of this analysis, Member States were categorised into: the EU-13 (Bulgaria, Croatia, 

Cyprus, Czech Republic, Estonia, Hungary, Latvia, Lithuania, Malta, Poland, Romania, Slovakia, and 
Slovenia); Western Europe (Austria, Belgium, France, Germany, Ireland, Luxembourg, Netherlands, 
United Kingdom); Southern Europe (Greece, Italy, Portugal, Spain); and, Nordic Europe (Denmark, 
Finland and Sweden). 

59  This is consistent with an overrepresentation identified in the evaluation of coordinating organisations 
located in Italy within the whole Programme. 
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synthesis of the evidence regarding the implementation of the ISEC Programme. 
Information was drawn mainly from various primary and secondary sources, such as: 
 

 Primary sources: three online surveys (coordinating organisations, partner 
organisations and project participants); stakeholder targeted consultations; thematic 
case studies (8); public consultation; expert workshops (2) and expert input. 

 Secondary sources: quantitative data on all ISEC projects provided by the 
Commission; in-depth analysis of a sample of projects (151 projects, representing 
27% of all 568 finalised projects); a literature review of EU policy baseline and 
context and a literature review of national baseline and context. 

A more detailed overview of the methodology used for the evaluation study may be found 
in Annex 3. 
 
Information was triangulated when possible to ensure validity and robustness. Findings 
from the study are presented in this report together with the financial data extracted from 
ABAC60. 

 

5 LIMITATIONS 

The evaluation process encountered a number of difficulties that induced methodological 
limitations (for more details on the methodology see Annex 3). 
 
The lack of a baseline 

The first key obstacle encountered in the evaluation was the fact that establishing a 
baseline for measuring either organised crime or the volume of crime levels across the EU 
is difficult. In terms of organised crime, there are no established methodologies for 
measuring in a comprehensive manner most illegal markets or activities covered by actions 
funded via ISEC. Similarly, the statistical information gathered on the volume of crime at 
EU level covers solely a few types of crimes (e.g. homicides, car-theft and robberies), and 
does not cover unreported crime. It has also proven very difficult to make EU-wide 
comparisons due to differences in criminal justice systems, definitions and practices. These 
difficulties made it problematic and indeed not possible to establish a common EU 
baseline. As a mitigation measure, during the inception phase of the evaluation, external 
evaluators were asked to develop a set of indicators with a view to mapping as far as 
possible the national and EU context with regard to the different thematic areas covered by 
ISEC and to identify trends in these data before, during and after the programming period. 
However, the evaluators encountered significant data issues when trying to populate the 
indicators and it was agreed that due to the lack of comparable data, this information would 
only be used for illustrative purposes. For this reason, a detailed overview of the EU policy 
developments in the thematic areas covered by the ISEC Programme over the period 2007-
2013 was developed instead, as presented in Section 2.1. 

Furthermore, an inherent difficulty when measuring the extent to which ISEC helped to 
improve the management of crime – and thus to establishing causal relations between 

                                                            
60  ABAC is the Commission’s accrual-based online accounting system. 
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ISEC projects and reported impacts – was the fact that due to the wide range of factors that 
influence crime and their dynamic interconnection61, it has not been possible to establish 
direct links between the funding provided to specific projects and the perceived outcomes 
or impacts in the relevant areas of crime. Therefore, measuring the overall impact of 
specific funding instruments, including ISEC, on general or organised crime levels remains 
methodologically challenging. It has not been possible to establish direct causal links 
between the ISEC Programme's intervention or identified needs on the one hand and 
observed impacts or results on the other hand; therefore, effectiveness has been mostly 
evaluated in terms of outputs or perceived impacts or results– which were more easily 
measured and compared across MSs – rather than actual impacts or results. 

 

Time lag between Programme implementation and the Ex Post Evaluation 

There was a time lag between the implementation of the Programme (2007-2013) and the 
ex-post evaluation (August 2016-August 2017). This meant that the relevant beneficiaries 
and national and EU authorities and experts were often no longer working in the same 
position and were thus difficult to reach, which is reflected in a low response rate to some 
of the consultations (see Annex 3). The external evaluator took some initial measures to 
mitigate these difficulties, such as sending several email reminders to the persons 
surveyed, searching for alternative contacts when possible, raising the individual partner 
organisation interviews to two rather than one, and extending the deadline for the online 
survey carried out as part of the case studied. Overall, all evaluation questions have been 
answered to some extent, thanks to the use of triangulation of data where possible. Where 
the evidence base has been deemed to be too low to be reliable, this has been indicated.  

 

Monitoring, accessibility of data and consistency of project data 

Issues have been noted with regard to the monitoring of project progress and final results 
which hindered the assessment of relevance, effectiveness, efficiency and EU added value. 

Firstly, the outputs/results of the projects were not centrally collected and the final 
assessments of projects could have been carried out more comprehensively, elaborating on 
particular elements or activities of the project and their potential future use. The effect of 
these limitations on effectiveness, efficiency and EU added value is further explained in 
sections 9.2 and 9.5. 

While relevant information could be collected for all evaluation questions, a full overview 
of final financial data and project data, especially with regard to a final absorption rate62 
was not consistently available across all projects, given that data on final payments was not 

                                                            
61  The range of factors known to influence crime levels is wide and includes: social and economic factors 

(such as (youth) unemployment rates), law-enforcement policies (e.g. number of police officers or 
CCTV coverage), and criminal justice policies (including changes in imprisonment rates), taxation 
policies (e.g. when related to smuggling of excisable goods), etc. 

62  The absorption rate is defined as a relation of funding spent to funding committed and it is expressed as a 
percentage. 
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available for projects which were not yet complete63. The data drawn from different 
sources was not always consistent. This has limited the overall findings of the evaluation to 
some extent. Where possible, estimates have been used to calculate absorption rates and 
implementation trends. However, the figures relating in particular to the last programming 
year should be used with caution. Given that no estimates were available for the JRC data, 
no absorption rate has been calculated for the JRC element of the procurement sector. 

Another limitation which affects the assessment of relevance and effectiveness is that no 
peer review of the products/outputs was undertaken and results could not be measured due 
to the lack of ex ante targets. It was not feasible to compare the "cost of projects'" under 
ISEC to other similar projects due to the absence of comparable projects. This hindered the 
assessment of efficiency and effectiveness to a large extent, as it was difficult to compare 
project costs and to measure the extent to which the same objectives were met by the 
different types of projects in the various areas of organised crime addressed by ISEC. 

To mitigate these limitations, the assessment of effectiveness and efficiency had to rely 
largely on the qualitative data collected through the stakeholder consultations. This, 
combined with the absence of a baseline, proved to be a limitation in terms of 
methodology. 

 

6 STATUS OF IMPLEMENTATION  

Initially, ISEC had an allocated budget of EUR 532 million as specified in the AWPs for 
the period 2007 to 2013. However, the allocated budget decreased for the programming 
year 2011 due to financial resources needed to cope with the migration crisis, bringing the 
total allocated budget down to EUR 522 million.  

The budget allocated per programming year varied, with EUR 45 million for 2007 being 
the lowest allocated in a given AWP and EUR 117.57 million for 2012 the highest. There 
was another peak in the budget in 2010 (i.e. EUR 99 million). Across the programming 
period, grants constituted 70% to 90% of an AWP’s total budget available. 

The minimum EU co-financing increased from 50 000 euro (period 2007 to 2009) to 80 
000 euro in 2010 and remained at 100 000 euro from 2011 onwards. The maximum rate of 
the EU co-financing increased consistently with the increase in minimum EU grant, from 
70% (period 2007-2009) to 80% in 2010 and stayed at 90% from 2011 onwards for the 
remainder of the Programme implementation period. 

In total, 782 ISEC grants were implemented across the programming period. The number 
of grants implemented per year remained largely the same over the period 2007-2010 
(between 95 and 101), before rising to 144 in 2011 and peaking to 153 in 2012, consistent 
with an increased allocated budget for that financial year. 

More action grants were funded via open calls (569 grants, representing 73% of 
implemented grants) than via restricted calls (213 grants, representing 27%). There were 
32 monopoly grants (4%) and 180 framework partnership grants (23%) overall. Only one 
operating grant was implemented in the funding period. 

                                                            
63  The final calculations on absorption rates include all projects up to 30/03/2017. 
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Given that targeted calls were only introduced from 2010 onwards, a much higher number 
of grants were funded under the general open calls (216 action grants under targeted calls 
and 353 action grants under general calls). Half of the grants funded under targeted calls 
were in response to calls relating to the areas of financial and economic crime and 
cybercrime. 

The Commission’s monitoring table provided an overview of the specific thematic areas 
covered by ISEC projects (17 in total), which in turn fall under the four more general 
themes of the programme (see section 2.3). An analysis of the projects implemented shows 
that each of four thematic areas (police cooperation64, economic and financial crime, law 
enforcement, and human trafficking) accounts for over 100 grants and that together they 
represent 58% of the total number of grants. The lowest number of grants was 
implemented in the areas of victims and policing mass events. 

 

Figure 1: Number of grants implemented by thematic area 

 
 

                                                            
64  ISEC projects categorised as police cooperation include training, exchange of information and data 

among police forces in different Member States. 
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The demand-driven design of the AWP (see section 7) resulted in a significant geographical 
imbalance in terms of the number of projects funded per coordinating organisation in each 
Member State and thematic areas covered per Member State. While organisations from Italy 
and Germany coordinated 115 projects and 82 projects respectively, organisations from 15 
Member States (AT, CY, CZ, DK, EE, EL, FI, IE, LU, LV, MT, PT, SE, SI, SK) coordinated 
20 projects or fewer, with Malta and Luxembourg at the bottom of the scale (these countries 
only coordinated two projects each).  

When taking into account also the Member State location of partner organisations which 
participated in the projects, the outlook is similar with organisations from Italy (303), United 
Kingdom (244), Romania (172), Germany (152) and Spain (144) being particularly active, 
while organisations from Luxembourg and Malta were relatively inactive in the Programme 
(with participation in 20 or less projects).  

Low levels of participation were found to be linked to unfamiliarity with the Programme, a 
lack of institutional capacity to develop project proposals and to understand administrative 
requirements (including requirements for co-financing) as well as a lack of contacts and 
partners in other EU Member States. One issue highlighted by Member States was the 
difficulty encountered in finding partners due to the different organisational structures across 
Member States. Another issue experienced by an Eastern European Member State, which 
prevented them from applying, was the requirement for an application to respect a minimum 
value threshold65 which was considered by the Member State to be very high. 

In order to achieve a better geographical spread by raising awareness of the Programme, 
regional information days were introduced; these took place in seven Member States (AT, 
HU, IT, RO, SE, SI, and the UK) in 2010, 2011 and 2012, encouraging participation in the 
Programme. Member State representatives were also asked to promote the Programme 
nationally. 

From a sample of 151 projects selected for in-depth analysis66, 51% of all projects were 
coordinated by either a law enforcement agency or a national ministry. Non-governmental 
organisations/ civil society organisations and university or research organisations were also 
common coordinating organisations, representing 17% and 13% respectively. Other types of 
coordinating organisations were local authorities (6%), judicial authorities (5%), commercial 
entities from the private sector (3%), regional authorities (2%), European Networks, platforms 
or forums (1%) and other types (3%). 

 

6. 1 Absorption Rates of the ISEC Programme 

A total budget of EUR 522 million was allocated67 to the ISEC Programme of which just over 
EUR 413 million was committed and EUR 304 million spent (including funding provided via 

                                                            
65 EUR 100,000 in 2011, EUR 50,000 in 2007-2008, and EUR 80,000 in 2010. 
66  This sample represents 27% of the 568 projects which were finalised by 30 June 2016. 
67  While the total amount for the ISEC Programme according to the planned funding for 2007-2013 was just 

over EUR 532 million, this figure takes into account the final allocation to all funding mechanisms and 
includes the changes brought to the initially allocated budget through the modifying decisions mentioned at 
the beginning of the section. 
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action grants and funding provided via public procurement). Not all available funding from 
the various calls was awarded, mostly due to project applications not meeting the eligibility 
criteria or the quality criterion for being awarded funding. Over the programming period, 
ISEC had an overall absorption rate of 74%. 

 

Absorption rates of action grants (under open and restricted calls) 

Under the 782 action grants implemented in the ISEC Programme, a total of EUR 352.9 
million was committed and EUR 261.2 million was spent, with a total absorption rate of 
74%68. This percentage is slightly lower than commonly observed in other EU funding 
programmes69. 

Grants under open calls: The majority of funds were committed and spent (73%) on action 
grants under open calls (general and thematic calls) which generated the highest number of 
projects (569). 180 of the 782 grants selected for in-depth analysis were implemented under 
framework partnership calls, representing 21% of budget expenditure. Overall, over the 
period 2007-2013 absorption increased from 68% in 2007 to 79% in 2013. The 2011 ISEC 
interim evaluation report had found a poor absorption of the allocated budget and it was 
considered likely that this would continue in the following years, however, a clear upward 
trend in terms of absorption across the period can be discerned (see Figure 2), following the 
use of mitigating measures such as the modification of funding mechanisms following the 
mid-term evaluation of the programme. 

Initially, as part of the 2007-2009 AWPs, only general calls were included under the open 
calls for proposals. In the 2010 AWP, targeted calls were added, to improve focus on the 
priorities outlined in the AWPs. The targeted calls were introduced to ensure a better 
distribution across key themes and ensure a critical mass of projects within each thematic 
area, in agreement with the Member States in a comitology procedure. Furthermore, the 
targeted calls were expected to speed up the selection procedure. Before this change, 
difficulties were encountered in evaluating and comparing a very diverse pool of applications, 
given the broad thematic scope of ISEC, whereas with the adoption of the targeted calls it was 
possible to compare between and within themes. The targeted calls were introduced first in 
the beginning of each year, with the general calls following in the spring/summer of the same 
year. This also made it possible to transfer any underspend on targeted calls into the general 
calls, thus ensuring that funds could be allocated to more projects which allowed for better 
absorption of the available funds. 

                                                            
68  The absorption rates are calculated using the financial data included in the AWPs, the modifying decisions 

applied on these amounts and the DG Budget ABAC system. It should be noted that a total of 195 projects 
(1 in 2009, 6 in 2010, 35 in 2011, 68 in 2012 and 85 in 2013) were not yet closed. For these projects, the 
final invoice amount, as recorded in ABAC, has been used for the calculation of the absorption rate). The 
figures are still subject to potential change but it is not expected to be very significant as most projects used 
in the calculation of the absorption rate, i.e. 75%, are finalised. 

69  Several programme evaluations, including Youth in Action, the EGF, the ESF and the EU Structural Funds 
suggest that an absorption rate >80% is acceptable especially when the programme is introducing innovation 
and/or requiring new stakeholders to work together. A ‘typical’ absorption evolution starts between 60-70% 
to then, towards the end of the programme period, arrive at 80-95% (and in some cases even 100%). 
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The increased effective uptake of resources over time could also be explained by the changes 
made to the Programme’s application procedures after the budgetary revision in 2010, which 
meant that project budgets were scrutinised before they were selected and awarded rather than 
at the stage of award and grant agreement. Between 2010 and 2011 the largest year-on-year 
improvement can be observed in the absorption rate (an increase of 7 percentage points). 
 

Figure 2: Committed and spent budget and absorption rate by AWP year  

 

Source: Data extracted from ABAC as of 31/03/2017. 

 

Grants under targeted calls: The average value of funds committed to projects under the 
targeted calls (EUR 550 000) is almost twice as high as the average value of projects 
committed under the general calls (EUR 350 000), although this is due to the very high value 
of one specific project implemented under the PNR targeted call, representing over EUR 17 
million70. When excluding this project, the average value of funds committed to projects in 
the other ISEC targeted areas (EUR 378 000) is similar to an average value of projects under 
the general calls scheme. 

Grants under restricted calls: There was an overall lower absorption rate over the 2007-
2013 period of action grants within framework partnerships (70%) compared to other types of 
projects (other types of action grants – 77%, Grants to bodies in monopoly situations – 76%). 
This might be explained by the high number of projects that were not fully implemented or 
poorly budgeted in the early years of the Programme implementation as the absorption rate 
increased over time to 86% in 2013. 

                                                            
70  Project implemented by French General Directorate of Customs and Excise in 2012. 
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Framework partnerships were established following a call for applications and aimed to 
provide for cooperation with ‘trusted partners’, such as public bodies or organisations with 
country-wide responsibility with legal personality established in the Member States (other 
types of bodies were not eligible to apply). Framework partnerships were concluded for a 
period of four years and framework partners could undertake individual projects that may last 
up to three years. The AWPs outlined the priorities for framework partnerships which were 
very similar to those in the open calls. However, the use of framework partnerships did not 
have the intended effect: consulted stakeholders found that framework partnerships as a 
funding mechanism did not provide the expected level of flexibility due to a lengthy and 
reportedly bureaucratically heavy application process. In addition, both open and restricted 
calls had very similar priorities71. Under the successor fund, ISF-Police, framework 
partnerships are no longer used. 

 

The procurement sector 

A total of EUR 60.6 million was committed during the Programme through procurement, of 
which EUR 51.6 million was committed to various procurement items and nearly EUR 9 
million to the JRC. Of the 51.6 million committed during the Programme to procurement 
items, EUR 42.9 million was spent by 31 March 2017, representing an absorption rate of 83% 
(in total 349 public procurement projects were implemented). 

In addition, 14 administrative arrangements or actions with JRC were carried out. Originally, 
a budget of EUR 8.87 million was committed to actions and administrative arrangements with 
the JRC. The largest project had a commitment of EUR 2.3 million, and the smallest project 
was EUR 70 000.72 Final data on project expenditure was not available at the time of writing 
the evaluation report, so it has not been possible to provide an estimate of the final spent 
amount under the JRC actions. 

 

                                                            
71  For example, although projects to support joint investigation teams (JITs) were specifically included in the 

calls for proposals of the framework partnerships, they were also funded as part of action grants through 
open calls for proposals. The long time needed to finalise the grant agreement (as well as amendments) is 
intrinsically incompatible with the nature of investigative work. In ISF-Police, the joint investigation teams 
have been allocated under the eligible actions of the national programmes (under the shared management 
modality) and the ‘framework partnership’ does not exist in the new Programming period as a type of 
action. 

72  These figures are based on data extracted from ABAC. Final data on project expenditure was not available 
at the time of writing the report. 
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7. ANSWERS TO THE EVALUATION QUESTIONS 

7.1 Relevance 

EQ1. To what extent did the objectives and the actual results of the ISEC programme 
correspond to the needs related to the prevention of and fight against crime? 

The assessment of the relevance of ISEC focused on the extent to which the objectives and 
the results of the programme corresponded to the needs related to the prevention of and fight 
against crime. 

With regard to the objectives, the ISEC Programme was created to support the 
implementation of the EU acquis and policy initiatives in the areas of prevention and fight 
against crime. The nature of the policy areas covered by ISEC requires a transnational 
response. For example, in the area of trafficking in human beings, Eurostat statistics showed 
that the majority of registered victims (65%) come from other EU Member States.73 Policy-
wise, in the backdrop of a single market and a Schengen area, facilitating ‘mutual trust’ and 
cooperation among law enforcement and other practitioners in the Member States has been 
generally seen as vital. 

Furthermore, based on the subsidiarity principle, ISEC funding was not meant to substitute 
national funding in the internal security area but rather to complement it, providing increased 
support to cross-border cooperation. In this sense, specific objective (a) relating to 
“coordination, cooperation and mutual understanding among law enforcement agencies, other 
national authorities and related EU bodies”74 is highly relevant to the needs in the sector, as 
confirmed in the replies to the stakeholder consultation. Different categories of stakeholders 
saw such cross-border cooperation as highly necessary, especially in the context of 
internationalisation of crime and professionalization of criminal groups. Consulted 
stakeholders agreed that given the financial crisis which took place during the Programme 
period, transnational cooperation would not have been financed through alternative sources of 
funding, such as national budgets. 

Similarly, specific objective (b) relating to the “promotion and development of horizontal 
methods and tools”75 was also seen by consulted stakeholders as relevant to the needs. ISEC 
has supported the development of tools, including large IT systems for the development of EU 
flagship initiatives in crime prevention – i.e. Passenger Name Record (PNR), Prüm and 
FIU.net76. In addition to IT systems, cross-border responses to crime require common tools 
and methodologies and the facilitation of their practical operationalisation. In this sense, this 
specific objective is also relevant to the needs in the area of prevention and fight against 
crime.  

Overall, the relevance of these objectives has been further confirmed by the fact that 88% of 
participants in ISEC projects surveyed responded that the objectives of the projects 
corresponded to their needs and/or the needs of their organisations. 

                                                            
73  Eurostat (2015), Statistical Working Papers, Special edition on trafficking in human beings. 
74  Defined under Article 3(2) of Decision No 2007/125/JHA. 
75  Defined under Article 3(2) of Decision No 2007/125/JHA. 
76  FIU.net is a decentralised and sophisticated computer network supporting the Financial Intelligence Units 

(FIUs) in the European Union in their fight against money laundering and the financing of terrorism. 
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Specific objectives (c) and (d) concerned the development of best practices for protection and 
support to witnesses and victims. Whereas the 2007 and 2008 AWPs included these 
objectives as a separate priority area under the open calls for proposals, in the 2009 to 2013 
AWPs, the protection of victims was included as a transversal element within specific crime 
areas included under the different priority areas, general and targeted calls focusing on 
victims of human trafficking, victims of terrorism, victims of radicalisation and organised 
crime and child victims of sexual exploitation. However, the ‘support to witnesses’ was not 
explicitly mentioned after the 2008 AWP, except as part of the objectives, while the 'support 
to victims' was mentioned in 2009-2013 as priority areas for the open and targeted calls 
relating to various types of victims. This is because the issues relating to witnesses and 
victims would be mainly covered under the Daphne III programme while under ISEC support, 
to victims was kept as a priority when it related to the prevention and fight against crime. This 
also meant that overlaps with the Daphne III were avoided (see section 9.4). 

These last two specific objectives attracted slightly less attention than the two first ones in 
terms of the number of projects implemented, especially with regard to ‘support for 
witnesses’ (please see section 6, figure 1 for an overview of number of projects implemented 
in these thematic areas). 

 

Demand-driven design of the Programme 
Whilst the ISEC’s objectives were ‘fixed’ in the founding legislation77 i.e. Council Decision 
2007/125/JHA, the continuous relevance of the Programme was ensured by the process of 
setting the ISEC priorities and sub-priorities which were identified by Member States and 
competent Directorate-Generals of the Commission78 on a yearly basis and included in the 
AWPs. This allowed the Programme a degree of flexibility when adapting to changing needs. 
Member State representatives as well as Commission representatives considered that the 
process had run smoothly and their comments had been taken on board in the final approved 
versions.  

The process of priority formulation and AWP adoption lasted about six months, and was 
followed by the publication of the calls for proposals. The AWPs reflected the priorities in the 
year before – following the ‘n+1 year’ model, ‘n’ being the year of the adoption of the AWP 
and the implementation taking place one year later. This resulted in a time lag between the 
formulation of priorities and their actual implementation. 

Some stakeholders commented that given the broad scope of the Programme, there were no 
major issues with the ‘n+1 year’ model, but a few suggested that the Programme could have 
better reflected the changing nature of law enforcement priorities. In their view, the design of 
ISEC made it difficult to be highly responsive or flexible to emerging needs, due to the time 
lapse of a full year between the drafting of the AWPs and the launch of the calls for proposals. 
This meant that specific areas might no longer be as relevant or as high on the political agenda 
as they were one year earlier. This was addressed in the successor funding instrument, ISF-
                                                            
77  Council Decision 2007/125/JHA,  

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2007:058:0007:0012:EN:PDF  
78  The process mentioned for the identification of priorities and sub-priorities was carried out in regular 

consultation with the Member States, through a comitology procedure and an inter service group with 
relevant DGs competent in the area of protection of critical infrastructure in the Commission, including DG 
CNECT, DG ECHO, DG SANCO, DG MOVE, DG ENER and the JRC. 
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Police, through the inclusion of emergency assistance “to address urgent and specific 
needs”.79 

Regarding the priorities set in the calls for proposals, most ISEC coordinating organisations 
and partner organisations considered these to be relevant. In their response to a survey, the 
coordinating organisations considered ISEC priorities to be relevant to specific 
strategic/operational needs at national (62 responses or 66%) and EU level (72 responses or 
77%), and to the specific needs of target groups/ related stakeholders in the different thematic 
areas (55 responses or 60%). Similar percentages of co-beneficiaries reported the same, 
although their response rate to the survey is much lower (35 responses in total).  

Project participants responded very similarly to project coordinating and partner 
organisations. An overwhelming majority (97% or 91 responses) of participants considered 
that the priorities in the calls for proposals corresponded to the needs at EU level, while 
slightly less so to priorities at national level (94% or 88 responses) and the needs of the target 
group and related stakeholders in the respective thematic area (94% or 88 responses).  

Although a very limited number of responses (3) were received for the public consultation on 
ISEC conducted, two of the respondents stated that the projects and activities funded in their 
respective Member States (DE and IT) addressed needs related to the prevention of and fight 
against crime. 

 

Overall, the ISEC programme was considered relevant in terms of results, as these addressed 
the needs identified through the initial formulation of the ISEC programme specific 
objectives. However, as mentioned in section 5, the assessment of relevance in terms of 
results remains limited by the lack of a central repository of ISEC project deliverables and 
results. 

The main results identified from ISEC projects were: enhanced networking, forms of sharing 
information and best practices, increased levels of knowledge and skills of practitioners, 
improved understanding of methods, tools and practices and increased take up of 
new/transferred methods, tools and practices.  

In-depth analysis of 151 projects80 showed that the most significant results of ISEC projects 
were enhanced networking and forms of sharing information and best practices (reported for 
75% of projects) and increased levels of knowledge and skills of practitioners (in 74% of 
projects). This is followed by improved understanding of methods, tools and practices (in 
50% of projects) and increase take up of new/transferred methods, tools and practices (in 23% 
of the projects). Results relating to behavioural changes amongst target groups were less 
salient (reported only for 13% of projects). Please note that each project could have had more 
than one result. 

These findings are supported by information gathered through stakeholder interviews, in 
particular with authorities in the Member States, whereby the programme was seen as 
contributing positively to the results obtained in the different EU policy areas. Enhanced 
networking and cooperation between authorities across Member States were identified by 
several stakeholders as one of the main results of the ISEC Programme. Building trust, 

                                                            
79  Article 10, Regulation No 513/2014. 
80  Please note that each project could have had more than one result. 
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increasing Member States’ motivation to work together and “improved Community feeling” 
were described as important outcomes of the Programme’s actions. 

Bearing in mind that law enforcement authorities have been the main target group of ISEC 
projects, stakeholders highlighted that ISEC activities “gave real and concrete added value to 
law enforcement authorities”.  

 
7.2 Effectiveness 

The assessment of effectiveness sought to measure the extent to which the ISEC programme 
contributed to its general and specific objectives81. Therefore, each of the evaluation 
questions answered in this section focuses on one of the programme’s general or specific 
objectives (see section 3): 

 

EQ2. Did the ISEC programme contribute to better security for citizens and if so, to what 
extent? To what extent did the ISEC programme contribute in the areas of preventing and 
combating crime, organised or otherwise, in particular terrorism, trafficking in persons and 
offences against children, illicit drug trafficking and illicit arms trafficking, corruption and 
fraud? 

As mentioned in section 5, the exact extent to which ISEC contributed to this first general 
objective is not possible to quantify and it is difficult to establish a causal relationship 
between ISEC actions and the impact of better security for EU citizens. The evaluation also 
highlighted issues with regard to the monitoring of project progress and final results, which 
hindered the assessment of effectiveness  

Bearing these limitations in mind, overall, the evaluation findings suggest that ISEC achieved 
all of its objectives to some extent and achieved the expected outputs, which, it can be argued, 
contributed to crime prevention and, ultimately, to better security for EU citizens. The main 
results identified from ISEC projects were enhanced networking, forms of sharing 
information and best practices and increased levels of knowledge and skills of practitioners. 
This is followed by improved understanding of methods, tools and practices and increase take 
up of new/transferred methods, tools and practices. The majority of projects accomplished 
their planned activities and achieved their objectives. In addition, ISEC played a key role in 
the development of stable transnational cooperation between Member States and their 
agencies in the areas of crime prevention and combatting, as well as better exchange of 
information, particularly in the field of forensics, drugs, PNR, cybercrime and trafficking in 
human beings. National authorities interviewed also reported that ISEC projects fostered 
cooperation between agencies in the same Member State, increasing synergies between 
national Law Enforcement Agencies. 

Supporting these findings, most project coordinating organisations, partner organisations and 
participants surveyed perceived ISEC projects to have contributed to a great extent to better 

                                                            
81  In order to do so, each of the evaluation questions answered in this section focus on one of the programme’s 

general or specific objectives: EQ2 deals with general objective 1; EQ3 deals with general objective 2; EQ4 
deals with specific objective a); EQ5 deals with specific objective b); EQ6 deals with specific objective c); 
and EQ7 deals with specific objective d). 
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security for EU citizens. Only 13% of participants, 4% of coordinating organisations and none 
of the partner organisations respectively thought that ISEC project(s) had made no 
contribution at all. This is further supported by the in-depth analysis of a sample of projects 
(151 in total), which shows that the majority of projects analysed achieved all their objectives 
(84%), while 15 % of projects partially achieved their objectives and only 1% (2 projects) did 
not. Similarly, the final assessments made of the project sample found 75% of projects to be 
excellent or very good with beneficial results and impacts achieved; 20% were assessed as 
acceptable/average, while 5% were marked as poor or very poor. 

In terms of achieving the project objectives, project coordinating organisations (91) responded 
that the objectives were fully achieved (82 responses), while only nine responses found the 
objectives to be only partially achieved. With regard to the quality of the outputs, the final 
evaluations on projects completed at the end of the projects show that, in certain cases, some 
outputs could have been more comprehensive, better elaborated, and/or designed in a better 
way to have a greater impact. Comments of this nature are made in about 15% of the sample 
of projects (5% of the projects were rated as ‘poor’ or ‘very poor/not acceptable’ and 10% 
were rated as ‘acceptable /average’). In a few instances, the transnational projects in question 
had a strong national focus and did not seemed to benefit the partner organisations from other 
Member States (whose involvement in the project was judged to have been rather limited) to a 
limited extent. 

 

 

EQ3. To what extent did the ISEC programme contribute to the development of the policies of 
the Union? 

Regarding the extent to which the Programme contributed to the second general objective, 
ISEC projects contributed to a wide range of EU policies in the field of prevention and the 
combatting of crime, such as the Prüm Decision, Passenger Name Record (PNR), the EU 
Action Plan on the security of Chemical, Biological, Radiological and Nuclear (CBRN) 
materials, the EU Policy Cycle to tackle organised and serious crime (EMPACT), as well as 
contributing to the implementation of several EU Directives82. 

The PNR is one of the key flagship EU initiatives in the area of crime prevention supported 
by ISEC funding. Directive 2016/681 aims to regulate the transfer from the airlines to the 
Member States of PNR data of passengers of international flights, as well as the processing of 
this data by the competent authorities. ISEC-funded projects amounting to over EUR 50 
million have been implemented in the area of PNR, with 15 Member States benefitting from 
these projects.83 These projects supported the development of Passenger Information Units 
(PIUs) in the Member States for the collection and processing of PNRs and included a range 
of related activities, including the purchase of hardware and software; training and capacity-

                                                            
82  ISEC contributed to EU Directives such as: Directive 2011/93/EU on combating sexual abuse and sexual 

exploitation of children, and child pornography; Directive 2003/98/EC on the re-use of public sector 
information; Directive 2011/62/EU amending Directive 2001/83/EC on the Community code relating to 
medicinal products for human use, as regards the prevention of the entry into the legal supply chain of 
falsified medicinal products; Directive 2011/36/EU on preventing and combating trafficking in human 
beings and protecting its victims. 

83  AT, BG, EE, FR, FI, HU, IT, ES, LT, LV, NL, PT, RO, SI, SE. 
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building for data transfers and data analysis as well as profiling and matching of PNR data. As 
the PNR systems became operational in some Member States only at the beginning of 2017, 
and in some cases later due to technical difficulties, it is not possible to comprehensively 
examine the effectiveness of projects in this area. However, several interviewed Member 
State authorities84 saw the PNR projects as examples of successful ISEC contributions which 
are expected to have a tangible result. Indeed, considerable financial support for the 
implementation of PNR continues to be provided to Member States through the successor 
fund, ISF-Police.85 

The Prüm Decisions86 are a key EU policy initiative and aim at closer police and judicial 
cross-border cooperation in combating terrorism and cross-border crime, in particular in terms 
of exchange of information. Over 30 projects were implemented to support the 
implementation of the Prüm Decisions amounting to over EUR 17 million and covering most 
EU Member States. Projects focused, among other things, on building operational and 
technical capacity; the provision of equipment and automated solutions and training to users. 
The Projects aimed at the faster processing of crime-scene evidence, leading to more accurate 
DNA profile and fingerprint identification.  

Evidence of the impact of these projects on the implementation of the Prüm Decisions was 
drawn from the analysis of project final reports. In Latvia, a 2009 ISEC-funded project87 
supported the understanding of technical capacities of the Prüm DNA data exchange and 
developed software for the Prüm interface, contributing to the implementation of the 
Decision. Similarly, a 2009 ISEC-funded project implemented in Estonia88 established 
international online functionalities of the Automated Fingerprint Identification System 
(AFIS), making it compliant with the requirements of the Prüm Decisions. A project in 
Germany established Mobile Competence Teams (MCT) which contributed to an exchange of 
methods and tools between Member States and supported ten Member States successfully in 
implementing the Decisions.  

Interviewed Member State authorities saw such projects as key examples of ISEC’s 
contribution to the exchange and management of information and intelligence for law 
enforcement. According to interviewees, projects contributed to develop functionalities for 
exchanging data with other Member States which will be used on a daily basis for the Prüm 
data exchange. 

 

EQ4. To what extent did the ISEC programme contribute to promotion and development of 
horizontal methods and tools necessary for strategically preventing and fighting crime and 
guaranteeing security and public order, such as the work carried out in the European Union 
Crime Prevention Network, public-private partnerships, best practices in crime prevention, 

                                                            
84  Authorities from EE, LT, LV, RO and SI. 
85  The recent "top-up" in financial support provided to Member States for PNR through ISF-Police highlights 

the importance given to developments in this area. 
86  Council Decisions 2008/615/JHA and 2008/616/JHA. 
87  Project “Building up the technical capacity of the State Police of the Republic of Latvia to implement the 

DNA data sharing according the Council decisions 2008/615/JHA and 2008/616/JHA. (Prüm Decisions)”. 
88  2009 AG project “Establishing the international online functionality of the existing Estonian AFIS according 

to Council Decision 2008/615/JHA”. 
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comparable statistics, applied criminology and an enhanced approach towards young 
offenders? 

From a sample of 151 projects analysed, 60% included as an activity relating to specific 
objective a), the development of horizontal methods and tools; these were spread evenly 
across the different thematic areas of the ISEC Programme. The vast majority of surveyed 
project participants (87%), co-beneficiaries (80%) and coordinators (86%)89 considered that 
ISEC projects had made a contribution to the achievement of the promotion and development 
of horizontal methods and tools in this area. Horizontal methods and tools for preventing and 
fighting crime include: 

 investigation tools and techniques; 

 software tools, databases and technical solutions;  

 development of methodological frameworks, methodologies and the sharing of best 
practices. 

 

Investigation tools and techniques 

Among the sample of 151 ISEC projects analysed as part of this evaluation, a total of 24 
projects reported to have had outcomes related to investigations. Such outcomes were 
achieved either through carrying out field investigations involving transnational law 
enforcement agencies (and the creation of Joint Investigation Teams – JITs), or through the 
development of tools, trainings, guidelines and/ or best practices with the aim to increase 
investigators’ efficiency and effectiveness. Projects final reports show several examples of 
positive results achieved by ISEC projects, some of which brought to the arrest and detention 
of criminals as well as the seizure of large quantities of drugs. For example, the project 
“European Joint Investigation Teams in cross-border cold case review situations” supported a 
joint investigation between the UK, the Netherlands and Eurojust on several known criminal 
cases and involving the prosecution of a suspect in the UK (the suspect was convicted to a life 
sentence).90 Furthermore, the project created a JIT manual which will support knowledge and 
experience sharing with other Member States.  

Similarly, the project “Pre-Trial Investigation M3” developed best practices in fighting 
international corruption and investigated several serious crimes with the aim to deter 
international corruption on a general level and confiscate criminal profits. It also fostered 
coordination and operational cooperation among law enforcement agencies (and other actors) 
of Finland, Croatia and Austria as well as Eurojust, and established an international JIT, 
which was reported to be an effective method for fighting international corruption. Member 
State authorities’ representatives interviewed also confirmed the positive results of ISEC 
projects supporting investigation activities. One Member State mentioned that ISEC funding 
made a significant contribution to investigations, as it gave national law enforcement agencies 

                                                            
89  In total 95 project coordinators, 102 participants and 32 co-beneficiaries were provided responses to the 

survey. 
90  Final Report of project “European Joint Investigation Teams in cross-border cold case review situations”. 
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the financial and technical ability to cooperate with and include third countries (e.g. non-EU 
countries) in investigation activities. 

Overall, the development of horizontal methods and tools has been found to have a potentially 
strong multiplier effect. Innovative investigative methodologies and tools on specific crime 
areas (e.g. counterfeit medicines, VAT fraud, methods in forensic science, etc.) can be tested 
in a few Member States and then replicated across others. Nevertheless, the evaluation 
showed that collecting all different results of ISEC with a view to ensuring their potential 
future use (instead of only relying on dissemination efforts of project promoters whose 
abilities may be limited), should have been taken up centrally at Commission level (or by one 
of its agencies). 

 

Software tools, databases and technical solutions 

The adoption of the PNR system has been mentioned by representatives from several Member 
States as an important tool for data exchange. Also in one Member State, ISEC contributed to 
the implementation and update of three software programmes which helped police officers 
with their daily work. According to the interviewee, this was a large-scale and large-impact 
software, which also facilitated the exchange of information with other Member States. 

Data collected through the analysis of projects’ final reports show that only a limited number 
of ISEC funded projects covered the collection and/or sharing of comparable statistics 
throughout the years of implementation of the Programme. A total of 15 projects (out of the 
151 projects) mentioned the collection/sharing of statistics as a project activity or objective, 
thus showing a low level of implementation of such activities. Furthermore, none of the 
Member State representatives interviewed as part of the evaluation reported evidence of 
results in terms of development of statistical data. However, as reported in final reports 
analysed as part of the sample database, some projects contributed to the development of 
comparable statistics or tools for the sharing of statistical data on crime. For example, the 
2007 project “European Statistical Database of Lethal Violence (ESDoLV)” aimed to lay the 
foundations for a joint European statistical database on lethal violence. Member States 
involved in the project provided national statistics which were successfully compiled into one 
dataset named the European Homicide Monitor (EHM), which can be used for detailed 
analyses of trends, factors that foster lethal violence, preventive measures, sentencing policy 
and treatment of perpetrators. Another similar project produced a tool for the validation and 
utilisation of EU statistics on human trafficking (TrafStat), contributing to an increased 
knowledge at EU level of THB data and statistics. 

Indeed, databases, IT systems and e-Platforms also have a potentially high multiplier effect as 
multiple users can be connected electronically. However, projects in this area encountered 
several obstacles which hindered their effectiveness.  

For example, interviews with the Europol Financial Intelligence Unit (FIU) on its 
decentralised computer network supporting the FIUs in the EU in their fight against money 
laundering and the financing of terrorism - the FIU.net91 - revealed a number of issues. The 
set-up of FIU.net has been financed through ISEC two-year grants amounting to 
                                                            
91  Council Decision 2000/642/JHA. 
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approximately EUR10 million in the period 2007-2015. FIU.net was led by the Dutch 
Ministry of Security and Justice until 2016 and since 2016, the management was assumed by 
Europol. Europol is now responsible for operational developments, training initiatives and the 
operational running of the system. Before the beginning of the process of embedding it into 
the Europol system, Europol carried out a number of assessments at infrastructure level, 
programme level, DPO assessment, and cryptographic assessment of the FIU.net. Based on 
these assessments, weaknesses were revealed in the security of the system. 

Another example was provided by a French authority, who mentioned issues encountered in 
the implementation of PNR. These revolved around the complexity of data collection when 
working with the airlines. The administration did not envisage at the outset of the project the 
degree of complexity and disparities in the norms and technical applications. Due to the 
complexity of projects such as those funded for the implementation of the PNR, more 
emphasis could have been placed on the monitoring of project implementation and results by 
technical experts and possibly, through the Programme, on creating opportunities for relevant 
organisations in the Member States which received such funding to exchange experiences and 
share lessons learnt on similar activities. This is partly addressed under the successor fund 
ISF-Police, as regular meetings take place between the participating Member States in the 
form of the "AMIF-ISF Committee meetings", where Member States exchange best practices, 
share experiences and can provide feedback or direct questions about such issues. 

 

Development of methodological frameworks, methodologies and sharing of best 
practices 

One of the most tangible contributions in this area is the European Crime Prevention Network 
(EUCPN), funded through ISEC.92 EUCPN aims to facilitate the exchange of knowledge and 
accumulate best practices and information in the area of crime prevention. In 2012, an 
external evaluation was commissioned93 which found that EUCPN performed relatively well 
and has made good progress in relation to the objectives. However, a number of shortcomings 
were identified in relation to the added value of some of the contact points in relation to 
EUCPN’s functioning and visibility; its action at local level as well as tailoring its products to 
the target groups. One of the key findings of this evaluation was that a substantial amount of 
ISEC crime prevention projects supported by the ISEC Programme were implemented 
without associating or even informing EUCPN. Indeed, when reviewing the project 
documentation of the sample of projects, only a limited number of ISEC projects mention 
dissemination activities in relation to the EUCPN. This has been confirmed in an interview 
with the EUCPN whereby EUCPN reported not having received results of ISEC-funded 
projects. As already presented above, it is recommended that good practices and results of 
ISEC projects are shared with EUCPN which can potentially act as a ‘repository’ of good 
practices provided there are workable dissemination channels in place. 

                                                            
92  Set up by the Council Decision 2001/427/JHA, repealed by the Council Decision 2009/902/JHA. See 

http://eucpn.org/  
93  http://ec.europa.eu/dgs/home-affairs/e-library/documents/policies/organized-crime-and-human-

trafficking/crime-prevention/docs/20121130_eucpn_report_en.pdf . 
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21 projects analysed as part of the evaluation described the development or sharing of crime 
prevention best practices, of which more than half tackled the areas of police cooperation, law 
enforcement and economic/ financial crime. Both the projects’ final reports and 
Commission’s final evaluation reports showed evidence of positive outcomes related to the 
sharing of best practices in crime prevention at EU level, particularly between law 
enforcement agencies and other practitioners. For example, one project implemented in 
Finland in 2010 contributed to developing best practices in fighting international corruption 
and fostered cooperation among participating countries (AT and HR) and Agencies (Eurojust) 
as well as between law enforcement and judicial authorities. The project developed best 
practices through an investigation of several serious economic and financial crimes. Similarly, 
the 2011 project “Enhancing the administrative capacity of police officers for prevention of 
sexual crimes against children” contributed to the transfer of best practices to Bulgarian police 
officers, providing them with relevant tools for the prevention and detection of sexual crimes 
against children. 

In addition, a total of 6 ISEC projects out of the sample of 151 projects analysed referred to 
the enhancement of forensic capabilities at national level. Three Member State representatives 
commented positively on the results of ISEC projects in the field of forensics, generally 
obtained through the development of new tools or methodologies and sharing of best 
practices. For example, Greece reported that the Forensic Science Division of the Hellenic 
Police (which was directly funded by ISEC) was able to obtain equipment that significantly 
upgraded its technical capacities both in scope and in accuracy, and that most of the 
equipment of the DNA Database Section was funded with the support of the ISEC 
Programme. 

Furthermore, the European Network of Forensic Science Institutes (ENFSI) network 
(monopoly body funded by ISEC) has contributed through the sharing of data and good 
practices in this field. The network brought together more than 40 organisations competent in 
forensics across the EU. Best practices manuals across many forensic disciplines were 
prepared (e.g. fingerprinting, DNA, handwriting, etc.). According to the ENFSI management 
interviewed, the ISEC funding has been instrumental in achieving ENFSI’s strategic 
objectives. 

Interviewed Member State representatives also commented positively on the development of 
best practices in their respective countries as part of cooperation initiatives between 
transnational law enforcement agencies. 

However, a significant area for improvement identified by the evaluation and by most 
stakeholders is that the results and deliverables of ISEC individual projects have not been 
compiled in a central repository (e.g. by the Commission or a relevant EU agency/network) to 
enhance knowledge sharing and transfers of practices (as mentioned under section 5). For 
example, methodologies developed to investigate certain types of crimes, reports, analysis, 
best practices, training materials, etc. could have been compiled centrally and, consequently, 
the effectiveness of the programme could have been boosted if their potential multiplier effect 
and continuous usage for interested stakeholders in other Member States had been maximised. 

 

EQ5. To what extent did the ISEC programme contribute to promoting and development of 
coordination, cooperation and mutual understanding among law enforcement agencies, other 
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national authorities and related Union bodies in respect of the priorities identified by the 
Council, in particular as set out by the Europol's Organised Crime Threat Assessment? 

Concerning the extent to which the ISEC Programme contributed to the achievement of 
specific objective b), the evidence collected during the evaluation shows that activities such as 
transnational cooperation, coordination and networking (including mutual learning and 
exchanges of good practices) between law enforcement agencies, national authorities and 
other relevant bodies (e.g. civil society organisations, NGOs, universities and research 
institutes) were implemented by a large number of ISEC projects. Stakeholders reported 
strong evidence of outcomes and results related to transnational cooperation, coordination and 
mutual understanding.  

More than 50% (93 in total) of the 151 ISEC funded projects included in the sample analysed 
had the "promotion and development of coordination, cooperation and mutual understanding" 
as a project objective94, with 16 focussing solely on this objective (the large majority was also 
focusing on stimulating, promoting and developing horizontal methods for preventing and 
fighting crime). These 93 projects were implemented in 25 Member States, with the majority 
of the coordinating organisations located in Germany, Italy, the Netherlands and the UK and 
the coordinators consisting mostly of law enforcement authorities, national Ministries as well 
as universities and research institutes. Projects’ final reports show that more than half of the 
sampled projects (69 in total) of projects targeting the development of coordination, 
cooperation and mutual understanding were finalised according to plan. 

Overall, the analysis of final reports of the projects, the online survey as well as feedback 
gathered through interviews with relevant national authorities suggest that projects made a 
significant contribution to the promotion and development of coordination, cooperation and 
mutual understanding among law enforcement agencies, other national authorities and related 
Union bodies. The most commonly reported outcomes from the sample of ISEC projects, 
were: improved understanding of methods, tools and practices (reported by 50% of the 
projects); increased levels of knowledge and skills of practitioners (reported by 74% of the 
projects); enhanced networking and forms of sharing information and best practices (reported 
by 75% of the projects). Furthermore, stakeholders also reported on the positive outcomes 
related to the operational cooperation between transnational law enforcement agencies (e.g. 
police, border guards), providing examples of successful joint operations leading, for 
example, to the seizure of large quantities of drugs and to the arrest of wanted persons. 

Activities implemented through ISEC funding contributed to the development of more stable 
transnational cooperation between Member States and their agencies, as well as better 
exchange of information, particularly in the field of forensics, drugs, PNR, cybercrime and 
trafficking in human beings. National authorities interviewed also reported that ISEC projects 
also fostered cooperation between agencies in the same Member State, increasing synergies 
between the Law Enforcement Agencies.95  

                                                            
94  59% of them funded through action grants, 32% through Framework Partnerships and 9% through 

monopoly organisations. 
95  For example Greece reported that ISEC supported greater cooperation between national actors such as the 

Criminal Investigation Agencies, Forensic Labs, Judicial Services, Coroners and Health Sector Agencies; in 
Romania there was increased cooperation between the Department for Intelligence and Internal Affairs 
within the Ministry of Internal Affairs and the Prosecutor’s Office with the High Court for Cassation and 
Justice within the Public Ministry. 

www.parlament.gv.at



 

34 

 

These outcomes are in line with the priorities identified in the 2013 Europol Organised Crime 
Threat Assessment (OCTA).96 However, other ISEC projects focussing on cooperation and 
coordination activities covered some of the OCTA’s priorities to a lesser extent (e.g. fraud, 
money laundering and counterfeit goods). 

The 2011 Europol OCTA identifies “strong and effective partnerships with the private 
sector”97 as a priority area, particularly for the purpose of crime prevention and awareness 
raising. Evidence collected through the evaluation shows that cooperation between the public 
and private sector in Member States was supported by ISEC projects to a limited extent. 

However, in several instances, stakeholders interviewed did report evidence of public-private 
partnership or cooperation facilitated by ISEC activities:  

 in Romania, air carriers established cooperation protocols for the exchange of 
information with law enforcement agencies in the context of a project on PNR in order 
to prevent possible threats related to terrorism and organised crime; 

 in Greece, the procurement process for the equipment of forensic material provided an 
opportunity for members of the Forensic Science Division to meet with suppliers, who 
supported them with expertise and information on the operational needs of the 
Division and explored the opportunity for the potential development of tailor-made 
products which will support the Police’s efforts in the forensic field and; 

 the Italian Medicines Agency and carried out by an international consortium of 
partners including both private (e.g. Alliance for Safe Online Pharmacies – ASOP) and 
public partners (e.g. Italian police forces)98. 

 

EQ6. To what extent did the ISEC programme contribute to promoting and development of 
best practices for the protection of and support to witnesses?; and 

EQ7. To what extent did the ISEC programme contribute to promoting and development of 
best practices for the protection of crime victims? 

From the sample of 151 projects analysed, a relatively low number of ISEC projects focused 
on providing protection and support to witnesses or victims of crime. Seven of the projects 
analysed reported impacts associated with increased support and protection to victims and 
witnesses of crime. All seven projects entailed awareness-raising activities as well as 
analytical research activities to a lesser extent. Among these projects, two were carried out in 
the field of police cooperation. The other areas covered include: law enforcement, child 
sexual abuse, human trafficking, economic and financial crime, and radicalisation. 

Reduction in the number of crime victims was only cited as an impact under three projects. It 
should be noted that this is influenced by many exogenous factors which are outside the 
control of the projects funded. The areas covered by the projects include child sexual abuse, 
cybercrime and radicalisation. A caveat should be highlighted regarding the 2007 de-
                                                            
96  The priority areas identified in the report were: facilitation of illegal immigration, trafficking in human 

beings, counterfeit goods with an impact on public health and safety, Missing Trader Intra Community 
(MTIC) fraud, synthetic drugs production and polydrug trafficking in the EU, cybercrime and money 
laundering. 

97  Europol - EU Organised Crime Threat Assessment 2011 
98  This project was called FAKESHARE II and is included in the Italian case study on financial crime.  
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radicalisation project, given the reported shortcomings in dissemination and awareness-raising 
and the strong focus of the project on crime prevention at the local level. 

The low number of projects dedicated to these areas is further confirmed by a perceived low 
impact. When asked about the perceived contribution of ISEC projects to best practices for 
the protection of witnesses and crime witnesses, less than 40% across the three stakeholder 
groups of respondents (project participants, co-beneficiaries and coordinators) replied that 
their project made some contribution to these areas, while almost 50% responded that this was 
“not applicable”. 

 

7.3 Efficiency 

 

EQ8a. To what extent were the results of the ISEC programme achieved at a reasonable cost 
in terms of financial and human resources deployed? 

As mentioned in section 6, due to the lack of an initial baseline and to the difficulties 
encountered in comparing project costs, the assessment made of efficiency below relies 
largely on the qualitative data collected through the stakeholder consultations. 

Concerning the cost-efficiency of the financial resources deployed, as mentioned 
previously, a budget of EUR 522 million was allocated to the ISEC Programme of which 
EUR 413 million was committed and EUR 304 million spent (including funding provided via 
action grants and funding provided via public procurement). There was an upward trend in the 
absorption of funds spent on action grants with an overall absorption rate of 74% across the 
period 2007-2013, and a peak of 79% in the last year. The EU funding provided was 
perceived by the vast majority of consulted stakeholders as having been sufficient and as 
having been highly cost-efficient for all activities implemented under ISEC. Particularly, the 
creation of networks was viewed as having a high value for money.  

At project level, a more in-depth analysis was carried out for a total of 146 projects using data 
taken from financial cost statements99. Overall, 92% of the estimated budget of all sampled 
grant agreements together appears to have been spent. The underspend was primarily a result 
of:  

 Costs for travel being far lower than estimated, which was partially due to standard 
day rates for subsistence and travel being higher than actual costs incurred; 

 Actual output (the difference between planned and actual events and participants) was 
lower than expected, although this could not be ascertained due to limited details on 
the exact targets set at the beginning and those achieved; 

 There were variations between the estimated and spent budget due to difficulties in 
forecasting such costs. Some organisations underestimated these costs and needed 
more complex IT tools than initially envisaged or such costs were simply higher than 

                                                            
99  The financial cost statement provides budgetary information about two stages of the project cycle, one at the 

start at the stage of the grant agreement on the basis of forecasted expenses, and one at the end consisting of 
the final budget of actual expenses. 
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foreseen. On the other hand, some organisations were able to make savings on IT 
costs, for example, by opting for available open source software. 

The data suggests that the absorption of funding improved towards the end of the 
Programming period, with total final expenditures slightly closer to 100% in 2010-2013 than 
for 2007-2009 (although 2008 is an exception). 

Reported issues that may have hampered cost-efficiency of these projects were: "Drop-outs 
and change in staff of the project" (mentioned for 29 out of 146 projects); "Problems related 
to Commission management" (mentioned for 22 out of 146 projects); "low level of 
participation from participants" (mentioned for 16 out of 146 projects); and "lack of 
cooperation from partners" (mentioned for 8 out of 146 projects). For ten projects, issues 
highlighted include the budget reallocation, lack of financial resources to carry out some 
elements of the project, and difficulties in having to pre-finance the project, only claiming 
reimbursement later. 

These findings are supported by the responses of coordinating organisations to a survey, 
where the majority (58 respondents representing 64.4%) indicated that project budget was 
spent more or less as planned, while a third (32 respondents, representing 35.6%) highlighted 
that less was spent than planned. Reasons provided for this were the lower participation than 
expected in certain projects (9 respondents); differences between planned and actual spending 
including lower than expected travel costs (14 respondents); having carried out a technical 
solution in-house rather than through an external contractor and thus making cost savings (2 
respondents); shortening of the length of training events as their foreseen length was 
considered impractical; fluctuations in prices leading to costs differing from the forecast (3 
respondents) but also lacking technical capacity (in IT staff) to contribute to a project activity; 
purchase orders exceeding those in planned budget; inability to carry out a part of the project 
due to legal constraints and internal procedures deemed complex; choices made during the 
project to carry out different activities from those planned; staff leaving before the end of the 
project; and internal difficulties of the organisation leading to lower absorption. 

Overall, the majority of coordinating organisations surveyed found EU funding to be 
sufficient for the activities undertaken (87.6%). Among the coordinating organisations for 
whom funding was not sufficient, issues highlighted were the difficulty in securing co-
financing from other sources and in ensuring the continuity of certain outputs (i.e. websites, 
IT tools); higher costs for specific activities than expected; difficulties in keeping overhead 
costs under the ceiling; and having some of the funding reclaimed after an audit due to the 
implementation of activities not foreseen or declared costs found to be ineligible for EU 
funding. 

The external evaluation of the networks Railpol100, Tispol101 and Aquapol102 developed under 
projects for which grants were awarded to bodies in a monopoly situation and which consisted 
                                                            
100  Railpol is an international network of the organisations responsible for policing the railways in EU Member 

States. The aim is to enhance and intensify international railway police cooperation in Europe, to prevent 
threats and guarantee the effectiveness of measures against cross-border crime. 

101  Tispol aims at cooperation of traffic police forces of Europe in order to improve road safety and law 
enforcement on the roads of Europe. It acts as a platform for learning and exchange of good practices 
between the traffic police forces of Europe. 

102  Aquapol acts as a platform for learning and exchange of good practice for law enforcement in the domain of 
waterborne transport in Europe. Its main activities are exchange of intelligence, exchange of operational 
information and experience and cross border cooperation in day-to-day law-enforcement work. 
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of rather large projects (about EUR 500 000 per year), found no indications of significant 
inefficiencies. Although the evaluation found that these projects/networks might benefit from 
a better demonstration of efficiency and value for money, it ultimately concluded that “the 
networks are providing sufficient outputs to warrant their ongoing investment”.103 

Overall resources have generally been considered by respondents to have been used in an 
efficient way, and although discrepancies in outputs of projects were found, there are no 
indications of significant differences in outcomes pointing directly to inefficient use of 
funding. As mentioned in section 6, the vastly different nature of each project makes their 
direct comparison challenging and potentially misleading. Another factor is that a lack of 
detailed and harmonised reporting on outputs and results in final reports does not allow for a 
fully-fledged comparison. 

Concerning the cost-efficiency of the human resources deployed, one of the key issues 
highlighted by various stakeholders was the high staff turnover both in the Commission and in 
the other organisations coordinating or participating in or projects. In the Commission, across 
the period 2007-2013, there were around 24 different desk officers in total (OIA) responsible 
for following-up on ISEC projects and public procurement items at various times, as well as 
four programme managers. Some OIAs were responsible for dozens of projects at the same 
time, which would make it difficult to have a detailed understanding of the situation in each 
project. This was further exacerbated by the fact that until 2011, projects were not required to 
submit an interim report. Some stakeholders alluded to this issue in interviews and the survey, 
pointing out that frequent staff changes made communications more time-consuming, with 
valuable knowledge getting lost in the process. 

Furthermore, given the relative newness of the Programme and the lack of resources of the 
Commission at the time to closely follow all ISEC projects from start to end, the evaluation 
showed that a dedicated technical assistance budget could have been useful. Such a budget 
could have better supported the development of a state of the art monitoring system to collect 
and analyse data on financial progress, outputs and results of projects, as well as provided 
technical expertise throughout the lifecycle of projects and increased the dissemination of 
results. 

Another issue raised in scoping interviews was the fact that the introduction of targeted calls 
in 2010 reportedly increased the workload for preparation, but also helped maximise the use 
of available budget and enhanced the quality of proposals.  

In addition, a mixed picture emerges regarding perceptions of the administrative burden 
accompanying project implementation. Based on the evidence gathered, it can be concluded 
that the ISEC Programme had a similar level of administrative burden to other EU 
programmes. The majority of coordinating organisations reported a positive experience with 
regard to the application and award procedure and 20% of respondents reported that no 
administrative burden was perceived. However, the vast majority did perceive some 
administrative burden104. The survey with partner organisations confirms similar perceived 

                                                            
103  Evaluation of Aquapol, Railpol and Tispol Final Report, 15 January, 2013. 
104  33% reported experiencing some administrative burden and 45% reported experiencing a significant or very 

significant level of administrative burden. 
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levels of administrative burden in the implementation of ISEC projects compared to other 
non-EU funded projects.105 

Several key performance indicators related to the Commission’s management of the 
implementation of the programme were stipulated in the Financial Regulation and are 
reported below106: 

1. Concerning the time to award, (the time taken from the call for proposals until the award 
decision –), although the vast majority of project coordinators surveyed and interviewed did 
not perceive major problems in the application procedure, a number of coordinating 
organisations considered the time taken to announce the award decisions a challenge, with 14 
respondents (representing 17%) as well as a few interviewees finding the time taken too 
lengthy. In 2009, 2012 and 2013 the average time taken remained under the maximum limit of 
six months, however in 2007, 2008, 2010 and 2011 there were a few cases in which the time 
taken went over this limit. Despite these exceptions, the average time taken for an award 
decision decreased over the period with an average of 260 days in 2007 down to 162 in 2012 
and 2013 (see figure 3 below). 

 

Figure 3: Time taken from the call for proposals until the award decision 

 

 

2. A similar and more marked trend can be observed regarding the time to contract (the time 
taken from the award decision until the grant agreement ), with the average time per year 
going down over the period, from an average of 203 days in 2007 to 73 in 2013 (see figure 4 
below). The average time across the whole programming period was 119 days. In addition, 
                                                            
105  37% of partner organisations reported experiencing significant administrative burden and 33% reported 

experiencing some administrative burden, whilst 3% reported experiencing very significant administrative 
burden. Only one respondent reported experiencing no administrative burden, whilst five respondents did 
not know. 

106  The deadlines are provided as stipulated in the Financial Regulation (Regulation (EU, EURATOM) No 
966/2012 of the European Parliament and of the Council of 25 October 2012 on the financial rules 
applicable to the general budget of the Union and repealing Council Regulation (EC, Euratom) No 
1605/2002). 
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from 89 surveyed coordinating organisations only 9 reported issues in signing the grant 
agreement, while the remaining 80 viewed the grant agreement process as running smoothly. 

Figure 4: Time taken for the signature of the grant agreement 

 

 

3. Lastly, the evaluation found diverging trends for the time to make payments (the time taken 
to make the pre-financing payments) and the time taken to make the final payment. Most pre-
financing payments were paid on time throughout the programming period, with 95% of 
payments on time in 2007, and 100% on time for the remaining years except 2012, when 78% 
of payments were made on time. In contrast to this highly positive trend, although on average 
the time taken to make final payments also improved to some extent across the programming 
period, during the final payment stage the sample of projects analysed shows an on-time 
payment ratio between 45% and 60% for all years except 2007 (23%) and 2011 (65%). A 
slower performance for the final payment is probably due to the emphasis on verifying and 
checking all project deliverables and budget headings prior to authorising payment.  

 

 
EQ8b. What kinds of initiatives or approaches were adopted to simplify access to and 
implementation of the actions funded by the programmes? 

Several changes were introduced during the ISEC programming period as a response to 
weaknesses identified in the first years of implementation. The most salient changes were 
those made to the application award process and the introduction of targeted calls from 2010 
onwards. Another significant change is a shift in favour of shared management under the 
successor fund, ISF-Police. These changes reflect the ability and flexibility of the 
Commission to respond to weaknesses with adjustments to the design, access to and/or 
implementation of the Programme.  

Concerning the changes introduced in the application award process, throughout the 
programming period, in addition to the required completion of budget estimation forms, staff-
cost analysis and a partnership declaration, applicants were asked to provide the following 
information in the application form for project grants: 
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 general project information (including types of activities, partners involved and 
deliverables); 

 content of the project (including problem description, objectives, relevance, 
innovation and EU added value); 

 implementation of the project (approach and methodology, description of activities, 
risks and opportunities); 

 financial management; results (including sustainability) and evaluation and 
dissemination of information. 

However, from 2010, applicants were also requested to provide the information according to 
work streams, indicators to measure results, evidence of previous programme experience and 
to provide more details on project partners. While adding a level of complexity, these 
requirements increased the potential for higher quality projects, motivating the applicants to 
develop a more rigorous plan and cost estimation of each of their activities as well as to 
introduce a progress monitoring dimension. However, a few grant beneficiaries found it 
demanding to report project expenses in detail, using templates that sometimes changed 
during the project cycle. Some monopoly organisations found the budget rules to be very rigid 
and would have welcomed a greater degree of flexibility to better manage changes between 
budget lines. 

A small number of interviews with coordinating organisations highlighted some problems 
with the management of the application process. Some of the issues encountered included 
finding the application process time consuming and the online application website not being 
user-friendly. Suggestions for improvement made for the Commission were to put in place a 
dedicated application support team able to respond quickly and effectively to queries. 
Introducing a section to deal with the general queries on the application procedure would have 
advantages and would make it possible to cover queries not covered by the existing guidance. 
Other suggestions made by coordinating and partner organisations to improve the flexibility 
of and access to the application procedure included: allowing the application to be submitted 
in a different language other than English; allowing projects to make changes to the 
application/information supplied during application after the point of submission; and 
reducing the amount of information required as part of the application process. 

With a view to increasing access to the Programme, information days were organised in 
Brussels in 2010 and 2011 to explain the application procedures to potential applicants, with 
the aim of attracting a higher number of applications. Regional information days were held in 
seven Member States107 in 2010, 2011 and 2012. It is not possible to establish the impact of 
these information days based on the data available as the trends found are inconclusive. The 
trend in number of applications shows a decrease in the total number of applications per AWP 
year from 2010 to 2011 (respectively 247 and 147), however, a marked increase can be 
observed from 2011 to 2012 in the total number of applications (respectively 147 and 315)108. 

The Commission also sought to improve the guidance documents for the calls for proposals. 
Although the application forms became more extensive during the programming period, the 
guides also provided more detailed support. The increased length partly reflected the increase 

                                                            
107  AT, IT, RO, HU, SE, SI, and the UK. 
108  It should be noted that in 2011 there was no call for framework partnership proposals. 
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in the level of detail required in the application form and the introduction (and thus 
explanation) on the PRIAMOS system109. The majority of coordinating organisations reported 
a positive experience with regard to the application and selection procedure: 74% of online 
survey respondents indicated that they had encountered no specific problems with the 
application procedure and only 6% of respondents reported issues with understanding the 
application documents. 

The evaluation found that the share of ineligible project applications amongst all rejected 
applications went down over time, as a possible consequence of the changes introduced. 
However, other exogenous factors including improved know-how of the application system 
and rules as time progressed, and the application experience of repeat applicants, may also 
have been a reason for the decrease in ineligible projects. 

Between 2007 and 2013 there were 54 call for proposals110, with 4 in 2007, 6 in 2008, 5 in 
2009, 12 in 2010, 10 in 2011, 9 in 2012 and 8 in 2013. The possible outcomes of project 
applications were: successful applications; unsuccessful applications; ineligible applications 
and withdrawn projects. The overall success rate over 2007-2013 was 42% (from 1 700 
applications made over 2007-2013, 818 were awarded, including via reserve lists)111. The 
share of ineligible projects was much lower over the period 2011-2013 (ranging from 7% in 
2013 to 15% in 2012) than 2007-2010 (ranging from 24% in 2007 to 31% in 2009). This 
might have been due to two reasons: 1) an indication that eligibility criteria were better 
followed and/or understood in later years of ISEC than in early years and 2) thanks to the 
revision of the Financial Regulation, applicants could be contacted to request further 
information and avoid ineligibility on purely formal grounds. 

Given the ‘newness’ of the Programme in the early years and the low capability or know-how 
of relevant stakeholders to write high-quality applications (in response to the Commission’s 
focus on quality rather than volume), a lower level of funding could have been considered at 
the start of the Programme, or the use of a technical assistance budget as recommended above 
(see section 9.2). To compensate for the lower fund absorption of some calls, ISEC provided 
for the possibility of transferring remaining funding between calls (see below). It is 
recommended that, for future programmes in the field of crime prevention implemented 
through direct management, this flexibility is maintained.  

A difficulty encountered with general calls was that project applications covering a very 
diverse range of thematic policy areas needed to be compared in terms of quality as part of the 
selection process, a significant challenge considering the very different target groups and 
aims. Another issue was the concern that the original design of general calls did not 
sufficiently meet the aim of supporting EU policy developments in specific areas. To address 
these issues, from 2010 onwards targeted calls were introduced which reflected the EU 
policy priorities more closely and which drove the budget allocations available in each 
thematic area. During one of the scoping interviews carried out for the evaluation, it was 
highlighted that several positive effects of this introduction could be observed, such as an 

                                                            
109  Which was introduced for applications for restricted calls in 2009 and for open calls in 2011. 
110  This figure includes all types except monopolies. 
111  Between 2007 and 2013 there were at least 520 non-successful projects, while another 339 applications were 

ineligible. At least 43 applications were rejected because the applicant did not have sufficient financial or 
operational resources for carrying out the project. 
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increase in the level of efficiency and transparency112, an increase in the use of the available 
budget thanks to the fact that the non-awarded budget from the targeted calls was now used 
for the general call, maximising available budget; and a diversification of the types of 
organisations receiving grants, with an analysis of the sample of 151 projects showing that the 
proportion of NGOs and civil society organisations amongst coordinating organisations 
increased with the introduction of targeted calls.113 

In addition, a shift towards shared management as management mode was introduced for 
the successor fund, ISF-Police. Unlike ISEC, which was implemented 100% under direct 
management, ISF-Police is being implemented on the basis of a combination, with around 
60% of the available funding being allocated to national programmes under shared 
management and 40% allocated to Union actions under direct management. This change is 
expected to have an impact on the efficiency and effectiveness of the management of the ISF 
Programme. However, it has not been possible, within the scope of this ex-post evaluation, to 
identify and determine whether the shift to shared management has provided efficiency and 
effectiveness gains in the current ISF Programme. 

 

 
7.4 Coherence 

EQ9a. To what extent was the ISEC programme coherent with actions related to the 
prevention of and fight against crime supported by other EU financial instruments? 

In order to ensure coherence and avoid duplication between ISEC and other EU 
programmes/interventions, there was an ongoing consultation process from the planning 
phase to implementation phase of projects, which included the following actions: an inter-
service consultation (ISC) carried out during the drafting of the AWPs where the different 
DGs had the possibility to provide comments, in the case of ISEC it included DGs such as DG 
TAXUD, DG JUST and DG ECHO; several working groups at Commission level covering 
ISEC, such as the Asset Recovery Office Platform (AROPLATFORM), where the needs and 
priorities of ISEC were discussed; the assessment of projects proposals on an ad-hoc basis to 
avoid double-financing of a project;114 the involvement of other DGs in DG HOME's 
evaluation committee, to ensure synergies between policy fields. 

In order to analyse the coherence of ISEC with other EU programmes, the following 
programmes were selected for examination: Criminal Justice Support Programme (JPEN), 
Daphne III (Fight against violence), 7th Framework Programme for Research and 
Technological Development (FP7) and Anti-fraud programme (Hercule II). An analysis of 
their coherence with ISEC is provided below. 

Coherence with JPEN 

                                                            
112  In spite of the human resources needed to prepare targeted calls efficiency gains included better handling of 

financial verifications and the perceived level of quality of the content of the proposals selected. 
113  Under the general calls in the period before 2010, smaller organisations represented only 18% of all 

coordinating organisations implementing grants, while in the period 2010-2013 they represented 45% of all 
coordinating organisations implementing grants under targeted calls. 

114  The project proposals had to list other EU funding in the application. 
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JPEN is designed to contribute to mutual recognition in criminal matters and supports 
initiatives for the exchange of best practices between legal, judicial and administrative 
authorities and the legal professions. It is coherent in scope to ISEC in so far as JPEN 
provides exchange of information and best practices in the area of criminal justice and 
protection of victims. There is thus ample scope for JPEN and ISEC to mutually reinforce 
respective actions and results. A large number of actions selected for grants or tenders from 
2007 to 2013 under JPEN fell into training activities mainly of the judiciary or of legal 
practitioners, and mutual learning and exchanges between Member State authorities through 
for example seminars/symposia, showing scope for coherence with ISEC activities relating to 
‘training, exchange of staff and experts’ and ‘actions on operational cooperation and 
coordination’. Other JPEN activities included development of e-Justice at EU/national level 
and support and advice services, through for example websites, which had scope for 
coherence with ISEC activities regarding the ‘development and transfer of technology and 
methodology’. In addition, JPEN activities concerning good practice dissemination with the 
purpose of supporting mutual learning had scope for coherence or overlaps with ISEC’s 
‘awareness and dissemination activities’. Regarding potential overlaps at project-level, no 
particular overlap was identified as JPEN projects focused predominantly on judicial 
cooperation and tools to further such cooperation, which is outside the scope of ISEC. 

 

Coherence with Daphne III 

Another programme identified with potential for synergies and/or overlaps with ISEC was 
Daphne III. Created as part of the European Framework Programme "Fundamental Rights and 
Justice", Daphne III was designed to provide preventive measures against all forms of 
violence and support to victims and groups at risk (children, young people and women). 
Daphne III-funded actions were mainly led by national NGOs (including national platforms 
and networks), universities and European networks, platforms and forums. In line with the 
focus of the Programme on prevention, the projects mostly implemented were those related to 
‘awareness-raising, information and dissemination’ activities, ‘analytical activities’ and 
‘mutual learning, exchanges of good practices and cooperation’, with scope for 
coherence/overlap with similar ISEC activities. 

Analysis of ISEC’s last two specific objectives on ‘exchange of best practices for protection 
of victims and witnesses’ shows potential for complementarity with Daphne III’s objectives 
on ‘contribution to the protection of children, young people and women against all forms of 
violence’ and ‘providing support measures and protection of victims and groups at risk’. The 
2007 and 2008 ISEC AWPs included the protection of witnesses and victims as a separate 
priority area under the open calls for proposals for grants. As commented by Commission 
officials, the focus on victims and witnesses was later reduced in ISEC’s AWP and 
subsequent calls for proposals encouraged the increase in synergies with Daphne III managed 
by the Directorate-General for Justice and Consumers (DG JUSTICE).115. In the 2009 to 2013 
Annual Work Programmes the protection of victims in specific crime areas was included 

                                                            
115  Although the focus on protection of victims was narrowed to specific conditions (to terrorism and crimes), 

ISEC’s AWPs maintained the possibility for supporting projects on the protection of victims, as the basic act 
was not amended. 
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under the priority areas of the open targeted and general calls for proposal that dealt with 
victims of human trafficking, victims of terrorism, victims of radicalisation and organised 
crime and child victims of sexual exploitation. Complementarity between the two 
programmes was achieved by the two Directorate-Generals (DG HOME and DG JUSTICE) 
working together on stimulating synergies. These were achieved between ISEC and Daphne 
III in particular in the area of trafficking in human beings, which showed the largest potential 
for complementarity/overlaps. 

 

Coherence with FP7 

In addition, potential for coherence was identified between the 7th Framework Programme for 
Research and Technological Development (FP7), which aimed to strengthen the scientific and 
technological base of European industry and to encourage its international competitiveness, 
while promoting research that supports EU policies. One of the themes of FP7 relates to 
security and includes activities such as ensuring security of citizens, infrastructure and utilities 
and borders through technological solutions for civil protection, systems and services. These 
activities are complementary to the ISEC activities on ‘development and transfer of 
technology and methodology’ and ‘analytical, monitoring, evaluation and audit activities’. 
Furthermore, cross-cutting themes of FP7, including ‘security systems integration, 
interconnectivity and interoperability’, focus on technologies seeking to enhance cooperation 
among law enforcement and thus have similarities with the law enforcement theme of ISEC. 

 

Coherence with Hercule II 

Another EU programme with possible overlaps or coherence with ISEC is Hercule II, which 
focuses on the objective of countering fraud and other illegal activities affecting the EU’s 
financial interests. Both Programmes aim to enhance cooperation between law enforcement 
authorities across the EU. However, Hercule II addresses the national authorities dealing with 
the EU's financial interests, which do not necessarily need to be law enforcement authorities. 
Furthermore, the scope of crime prevention in ISEC is much broader. 

Actions funded under Hercule II included technical assistance for national authorities, in 
particular providing specific knowledge, equipment and IT tools facilitating transnational 
cooperation, and training activities for law enforcement agencies which contribute in a 
preventive and/or operational way to combating fraud detrimental to the financial interests of 
the European Union. A third ‘legal part’ included co-financing of trainings, seminars, 
comparative studies, and conferences seeking to address the legal and judicial protection of 
the EU financial interests against fraud, corruption and any other illegal activities. Results 
from the stakeholder interviews suggest that the scope for coherence with Hercule II is the 
largest in activities regarding the development of technology and training of law enforcement 
staff. Although in practice Hercule II activities are focusing on protecting EU’s financial 
interests, the nature of these activities had a potential for overlaps with topics which were 
covered by ISEC. 
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EQ9b. To what extent was the ISEC programme coherent with actions related to the 
prevention of and fights against crime supported by national resources of the Member States? 

The assessment of this evaluation question was limited by a lack of available data due to the 
fact that, according to a number of Commission officials interviewed, national actions were 
not systematically reviewed on their potential coherence/similarities during the design and 
implementation of ISEC. However, Member States received a draft of the Work Programme 
and were invited to provide their comments. Following incorporation of their comments, the 
final version of the AWP was then adopted via a Decision. This allowed Member States to 
highlight any potential overlaps or duplication between ISEC activities and their national 
actions. It can be argued that the Commission and Member States could have worked together 
further to ensure a higher degree of coherence, but this would have been challenging given the 
number of Member States involved and the high number of thematic areas covered by ISEC. 
Overall, the majority of the Member State representatives stated that ISEC was an excellent 
tool that enabled the Member States to better implement actions to prevent crime in the 
different areas and that the ISEC priorities responded to the practical cooperation needs of the 
Member States. 
 

EQ9c. To what extent is it possible to identify synergies between the results of actions funded 
under the ISEC Programme and the results of similar actions supported under other EU 
Programmes (such as the Hercule Programmes), that were carried out by different 
organisational entities in the Member States and/or third countries? 

Regarding the possibility to identify synergies between results of ISEC actions and similar 
actions supported under other EU Programmes, evidence collected from project coordinators 
via an online survey shows that 33% of respondents were aware of other activities 
implemented outside the project and covering similar objectives.116 Similarly, 31% of partner 
organisations responded that they were aware of other activities implemented at national, 
international and EU levels. These activities included, for example, a Fundamental Rights 
Agency (FRA) study on extreme form of labour exploitation, and analysis conducted by 
Transparency International and ALTER-EU regarding lobbying regulation issues. However, 
these results are not representative of partner organisations as this survey question received a 
low number of responses from them.117 

Examples of synergies provided by coordinating organisation survey respondents were: 

 Project reference JLS/2009/ISEC/CFP/AG: the project coordinators scheduled 
training activities with CEPOL, to develop a common platform with an existing 
platform created by another project. According to the survey respondent, the project 
avoided overlapping and unnecessary expenditure of money on redundant activities; 

                                                            
116  The online survey to coordinating organisations had a total of 102 responses. The question ‘While 

implementing the project(s) your organisation coordinated, were you aware of any other activities outside 
your project being implemented that covered similar objectives’ received 90 responses. 

117  The online survey to co-beneficiaries had a total of 110 responses. The question ‘While implementing the 
project(s) your organisation contributed to, were you aware of any other activities outside your project being 
implemented that covered similar objectives’ received 31 responses. 
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 CRYME JLS/2007/ISEC/55: the project CRYME created a strong relationship with 
the Italian Ministry of Justice, helping to foster cooperation between several mosques 
and institutions and to raise the awareness in European organisations on the 
importance of working in prison; 

 HOME/2012/ISEC/AG/4000004378: The survey results indicate that the project 
revealed emerging risks in the interconnection between radicalization, counter-
radicalization and social movements of different kinds (left, right, pro / anti-
immigrant) by raising awareness within intelligence services of various countries, as 
well as the police; 

 HOME/2011/ISEC/AG/400002575: the EURAD project created strong synergies 
between the partners and many former foreign fighters, as well as organisations 
representing ethnic and religious minorities in many countries, including Syria, Iraq 
and Libya and contributed to national analysis on the possibility got terrorists to 
become informers as an alternative to criminalization. The project contributed to 
reporting to various authorities on the presence of non-Muslims foreign fighters in 
several international and European countries. 

Concerning co-beneficiaries, only ten respondents answered the question on the creation of 
synergies and types of synergies. The answers included similar examples, relating to the 
exchange of experiences or enhanced cooperation between project partners. 

 
7.5 EU added value 

EQ10. To what extent would the beneficiaries under the ISEC programme (Member States, 
Universities, Institutes, Associations, etc.) be able to carry out the activities necessary for the 
implementation of the EU policies in the field of the prevention of and fight against crime 
without the support of the ISEC programme? 

The added value of the Programme is closely linked to the ‘importance’ of EU funding for the 
organisations involved and to its ability to foster transnational cooperation which would often 
not have taken place if projects were supported through national funding alone. Findings 
suggest that the Programme financing was, overall, proportionate to the funding needs of 
coordinating organisations in order for them to implement their project, with 88% of surveyed 
coordinating organisations finding that the level of funding was sufficient to implement the 
activities for the projects they coordinated. Results from the same survey further suggest that 
a significant proportion of the activities developed under ISEC would have not been 
developed in the absence of ISEC funding. This was particularly noted for activities in 
specific ISEC thematic areas. For example, an interviewee reported that ISEC was the only 
source of funding for CBRN-related activities in Spain and that without EU funding none of 
these activities would have been carried out, notably given the start of the economic crisis in 
2008. Another example, bearing in mind that over 30 projects were implemented to support 
the implementation of the Prüm Decisions (over EUR 17 million) and covering most EU 
Member States, is the fact that several interviewees suggested that, without ISEC funding, 
Prüm data exchange would not have been developed due to a lack of national funding. 
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Furthermore, 87% of coordinating organisations118 reported that they would have struggled to 
find national or other funding opportunities to fully fund and implement their envisaged 
activities. However, 13% of respondents stated that they would have been fully financed 
through other funding sources to deliver projects. For those coordinating organisations for 
which funding was not available, the overall majority indicated that this was due to the fact 
that alternative sources of funding did not exist, while more than one fifth explained that their 
envisaged activities were not eligible for funding from other sources at several levels. In the 
difficult financial context of the time, many organisations reported seeing their national 
funding cut and some being forced to make organisational changes (i.e. cancelling their 
membership to European networks or reducing the staff involved in these networks) following 
financial constraints. These findings confirm that ISEC filled a gap in this regard. 

Those organisations which indicated that they would have been able to find funding from 
another source were also asked about their reasons for applying to ISEC funding. The table 
below presents the responses provided per reason. The fact that the vast majority of reasons 
provided for choosing ISEC over other funding sources (30 out of 36 responses) relates to an 
aspect of ISEC's EU added value suggests that the programme’s EU added value was the 
main reason for applying for funding. 

Table 1: Reasons for choosing ISEC over other funding sources 

 

Interviews with coordinating organisations further suggest that ISEC funding made a 
substantial difference to the scale of results achieved. Although some activities could have 
been implemented without ISEC funding, most projects funded through monopoly bodies 
would not have been able to operate at the same level and in all Member States. For instance, 
RAILPOL started as a regional cooperation initiative between Belgium, Germany and the 
Netherlands, but thanks to ISEC funding, it grew to cover twelve additional Member States. 
AQUAPOL continued its activities after the ISEC funding ended but would not have started 
without this initial financial boost. 

The importance of ISEC funding is also demonstrated by the withdrawal of national members 
from ISEC-funded projects once the EU funding ended. For example, an interviewee reported 

                                                            
118  90 organisations provided responses to this question. 
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that some countries had to stop being members of RAILPOL as they were not able to finance 
their participation through national resources (e.g. to cover travel costs of staff to participate 
in exchanges or training). ISEC funding provided financial support to those countries (e.g. 
BG, RO, SI, LT) with limited national resources allocated in their national programmes to 
specific areas, such as cross-border cooperation, exchanges of experience and technologies. 
On the other hand, some themes covered by ISEC were cross-cutting and also interesting for 
other DGs and EU Agencies, which meant that they could also be funded through other 
sources (notably in the fields of drugs trafficking, financial or economic crime). For example, 
cooperation amongst almost all partner organisations of the European Competition Network, a 
network of national competition authorities of EEA countries initially called the European 
Antitrust Training in Forensic IT (EAT_FIT) and funded under ISEC, was subsequently 
funded and coordinated by DG Competition. 

As mentioned above, a key aspect of ISEC's EU added value lies in its ability to foster 
transnational cooperation. Although concerns were raised during the first two programming 
years with regard to the actual contribution of partners to ISEC projects and the difficulties for 
some coordinating organisations to find the ‘right’ partner, overall and especially later on in 
the Programme, partnership cooperation was considered very positive by the stakeholders 
consulted. Changes introduced to the eligibility criteria of projects largely contributed to this. 

The important contribution of ISEC funding to transnational cooperation and implementation 
of EU law in the various areas covered by the prevention and fight against crime was 
highlighted during a high number of interviews with all types of stakeholders. More 
specifically, some stakeholders commented positively on the advantages brought by the ISEC 
Programme, which allowed for the funding and development of research projects. Other 
security related programmes (e.g. Horizon 2020) were considered by some stakeholders to be 
too technical and restrictive and they concluded therefore that research projects, such as for 
example the Organised Crime Portfolio, may have not been granted the necessary funding in 
the absence of ISEC. Even though the amounts involved can be considered to be relatively 
low, or sometimes even insignificant, when compared to the national funding dedicated to 
some of thematic areas covered, stakeholders overall agreed that ISEC made a significant 
contribution to national law enforcement agencies cooperating closer transnationally, to 
building mutual trust, and to the formation of new relationships between organisations 
working with counterparts in other Member States. Furthermore, based on the online survey 
to project participants, when asked whether their participation in the ISEC project made a 
positive impact on their daily work, more than 81% (out of 107 respondents) confirmed that it 
did. Many mentioned that the Programme allowed them to cover those aspects which would 
usually be the first to be reduced if resources were scarce; this helped to increase the 
possibility of action in all relevant areas (e.g. training and dissemination activities) and 
especially international cooperation. 

Transnational partnerships boosted cooperation and mutual trust amongst the ISEC 
beneficiaries also after the end of the projects with 35% of the respondents to the online 
survey to coordinating organisations noting that cooperation amongst partners fully continued 
after the project funding ended. However, in many cases the actual impact at EU level and 
thus the EU added value of national projects depends to a certain extent on the actual 
promotion and dissemination of the transferable outcomes at EU level. The evaluation found 
room for improvement in this area (see section 8). 
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8. CONCLUSIONS 

The ISEC programme played a key role in fostering action at an EU level in the areas of 
preventing and tackling crime at a time where EU policies in these areas were non-existent or 
at early stages of development. ISEC contributed to a large extent to the achievement of its 
first two specific objectives, the promotion and development of horizontal methods and tools 
necessary for strategically preventing and fighting crime and guaranteeing security and public 
order, as well as the promotion and development of cooperation among law enforcement 
agencies and other national authorities and Union bodies. The programme contributed to the 
promotion and development of best practices for the protection and support of witnesses and 
crime victims to a lesser extent. 

 

Relevance 

In terms of relevance, the evaluation found that the ISEC objectives and results were overall 
highly relevant to the needs of Member States in the areas covered by the programme. This 
was largely thanks to the fact that the Programme covered a wide range of thematic areas and 
allowed for the provision of funding to a wide range of stakeholders. However, the specific 
objectives concerning the development of best practices for protection and support to 
witnesses and victims attracted fewer projects. Furthermore, the demand-driven design of the 
programme sought to allow ISEC to target funding to Member State and EU needs. However, 
this was only partly achieved given that this demand-driven design resulted in a significant 
geographical imbalance, with Member States like Italy and Germany coordinating very large 
numbers of projects, while the other Member States coordinated very few projects. In order to 
allow Member States more equal access to funding and to improve their participation, a shift 
towards shared management mode was introduced for the successor fund, ISF-Police. Unlike 
ISEC, which was implemented only under direct management, ISF-Police is being 
implemented on the basis of a combination, with around 60% of the available funding being 
allocated to national programmes under shared management and 40% allocated to Union 
actions under direct management. It is expected that this shift could increase the ISF-Police’s 
effectiveness and efficiency.  

The evaluation also identified a time lag between the formulation of priorities under AWPs 
and their actual implementation; this was due to the fact that the AWPs reflected the priorities 
set in the previous year, which meant that there was a one year difference between the setting 
of priorities and their implementation, which at times hindered the programme’s relevance. 
This was partly addressed in the successor fund, ISF-Police, through the inclusion of 
emergency assistance “to address urgent and specific needs”.119 

 
                                                            
119  Article 10, Regulation No 513/2014. 
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Effectiveness 

The main results identified from ISEC projects were enhanced networking, forms of sharing 
information and best practices and increased levels of knowledge and skills of practitioners. 
This is followed by improved understanding of methods, tools and practices and the increased 
take up of new or transferred methods, tools and practices. The programme’s effectiveness 
was evidenced by the fact that the majority of projects accomplished their planned activities 
and achieved their objectives. ISEC projects were particularly effective in contributing to the 
development of stable transnational cooperation between Member States and their agencies, 
as well as better exchange of information, particularly in the field of forensics, drugs, PNR, 
cybercrime and trafficking in human beings. National authorities interviewed also reported 
that ISEC projects fostered cooperation between agencies in the same Member State, 
increasing synergies between the law enforcement Agencies. The cooperation between the 
public and private sector in Member States was limited. 

Room for improvement was identified the monitoring of projects and the compilation of 
project results and deliverables. The evaluation found that the creation of a central repository 
containing detailed data on individual ISEC project results and outputs would have greatly 
enhanced the effectiveness of the programme. For example, methodologies developed to 
investigate certain types of crimes, reports, analysis, best practices, training materials, etc. 
could have been compiled centrally and thus, their potential multiplier effect and continuous 
usage for other interested stakeholders in other Member States could have been maximized. 
On the basis of the above finding, for projects conducted under Direct Management under the 
successor funding instrument, ISF, a repository of the results and outputs of such projects 
could be created and shared via, for example, the European Crime Prevention Network, the 
Critical Infrastructure Warning Information Network (CIWIN), the website of the EU Anti-
Trafficking Coordinator120 or via other Commission services. This has not yet been put into 
practice under ISF but could be taken into consideration for the next MFF. 

Furthermore, given the relative newness of the Programme and the lack of resources of the 
Commission at the time to closely follow all ISEC projects from start to end, the evaluation 
showed that a dedicated technical assistance budget could have been useful. Such a budget 
could have better supported the development of a state of the art monitoring system to collect 
and analyse data on financial progress, outputs and results of projects, as well as provided 
technical expertise throughout the lifecycle of projects and increased the dissemination of 
results. 

This has been addressed to a limited extent under the successor fund, ISF-Police, through the 
possibility for the financial instrument to contribute annually to technical assistance activities, 
which could be used for the development of a monitoring system.121 However, under ISF-

                                                            
120  See http://ec.europa.eu/anti-trafficking/. 
121  Article 9, Regulation (EU) No 513/2014. 
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Police the technical assistance available cannot be used for staff contracting and the 
development and implementation of a monitoring system requires also additional human 
resources on both the Member State and the Commission side. This could be addressed in the 
future MFF. 

 

Efficiency 

ISEC was found to be efficient to a large extent. In general, the vast majority of consulted 
stakeholders perceived EU funding to have been sufficient and to have had an overall high or 
very high value for money across all thematic areas. Flexibility of the Fund was appreciated 
by the stakeholders. No significant differences in the cost-effectiveness of individual projects 
were found following a comparison of similar financial inputs to their outputs and results.  

An upward trend in the absorption of funds spent on action grants with an overall absorption 
rate of 74% across the period 2007-2013, and a peak of 79% in the last year, suggests 
improved implementation of the programme. This is likely to be a result of changes 
introduced during the ISEC programming period and of increased Member State and 
Commission experience with the programme. Furthermore, the funding provided through 
ISEC was perceived by the vast majority of consulted stakeholders as having been sufficient 
and as having been highly cost-efficient for all implemented projects. In particular, the 
creation of networks was found to be highly cost-efficient. 

Although the evaluation found mixed responses regarding the perception of administrative 
burden related to the implementation of the programme when stakeholders where consulted, 
overall it was concluded that the ISEC Programme had a similar amount of administrative 
burden to other EU programmes. 

However, the following areas for improvement in terms of efficiency were identified: 
additional support could be provided to potential applicants during the application phase, the 
monitoring of project outputs and results could be enhanced by requesting more detailed final 
reporting from project beneficiaries. With regard to improving the monitoring of project 
results on the basis of the required reporting, it was concluded also that a qualitative 
assessment of the results of the Programme was missing due to the absence of a peer review 
on project results conducted by external experts. Although under ISF-P this has slightly 
improved as Member States have to submit an Annual Implementation Report under Shared 
Management and Interim and Final Reports under Direct Management, the absence of a peer 
review of results still represents a shortcoming that could be addressed under the next 
generation of Funds.  

As already stated under relevance, with regards to dissemination of project outputs and 
results, consulted experts and coordinating organisations recognised that the absence of a 
central repository bringing together the findings of ISEC projects informing stakeholders on 
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available results has decreased the effectiveness and efficiency of the Programme to a certain 
extent. 

 

Coherence 

ISEC supported the implementation of EU obligations and cross-border cooperation among 
Member States in a large number of crime areas. In the context of financial crisis, national 
funding was very scarce or not available for such cooperation and thus, no significant risk of 
duplication with national funding streams was found. ISEC was therefore deemed as highly 
coherent with initiatives at national level. 

A substantial scope for coherence and complementarity was identified between ISEC and 
other EU Programmes, namely JPEN, DAPHNE III, FP7 and Hercule II. Thanks to 
cooperation between DG Home and DG Justice, synergies were achieved between DAPHNE 
III and the two ISEC specific objectives relating to the promotion and development of best 
practices for protection and support of witnesses and crime victims, especially in the area of 
trafficking in human beings. Although potentially a theoretical overlap between ISEC and the 
remaining EU programmes is possible, no evidence of overlaps was found. 

Overall, an effective coordination at both design, implementation and delivery stage was 
crucial to maximise the potential for coherence and complementarity and to avoid the risk of 
duplication. It can be concluded, on the basis of the evidence collected, that this was achieved 
to a large extent. 

 

EU Added Value 

In line with the strong transnational dimension reflected in its objectives, the ISEC 
programme was found to have had a high EU added value. Due to a lack of national funding 
for transnational cooperation in many Member States, a significant part of activities 
developed under ISEC would not have been developed in the absence of funding from this 
programme. In other cases, ISEC funding made a substantial difference to the scale of results 
achieved. Even though other funding was available in similar policy areas, ISEC was unique 
in the high level of funding provided, the number of different crime areas covered, and the 
solely transnational focus of the programme. 

In the vast majority of cases, coordinating and partner organisations considered that 
cooperation and exchange of information with organisations from other countries helped them 
to gain more knowledge and expertise on the subjects they were working on. However, the 
EU added value of projects depended to a certain extent on the actual promotion and 
dissemination of the transferable outcomes at EU level, which was limited.  
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As mentioned above, the geographical distribution of coordinating and partner organisations 
that received funding was highly uneven and concentrated in a few Members States. EU 
added value could have been higher if organisations had been better spread over the Member 
States. Various reasons seemed to have caused this uneven spread. Despite the Commission’s 
attempt to stimulate applications through regional information days, applications were still 
very dependent on factors such as the Member States’ Committee representative’s pro-
activeness, knowledge and capacity of organisations to submit high quality proposals and 
their compliance with the eligibility criteria. As mentioned above, this geographical 
imbalance has been addressed through the shift towards shared management. Although under 
the current fund MS are entitled to implement transnational projects and/ or national projects 
with potential for transferability, the shift towards shared management could, however, mean 
that in practice many projects implemented by Member States under ISF-P tend to have less 
of a transnational dimension than projects previously conducted under CIPS, which due to the 
Direct management mode naturally had a higher transnational dimension. In consequence, it 
can be stated that the EU added value of the ISF-P fund has somehow decreased compared to 
ISEC. 
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Number of steering group meetings 5 
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ANNEX 2 - STAKEHOLDER CONSULTATION 

 

1. Overview 

A large part of the ex post evaluation of the Prevention and fight against crime 2007-2013 
(ISEC) Programme is the stakeholder consultations. The consultations were conducted by the 
European Commission and by an external consulting company specialised in evaluation ('the 
external evaluators') in the framework of their contract with the Commission to provide a 
study on the ex post evaluation of the implementation of ISEC. An overview of the 
consultation processes, the type of stakeholders consulted as well as the results of these 
consultations is provided below. 

1.1 The public consultation conducted by the European Commission  

From 14 July 2016 to 15 November 2016, the European Commission held an Internet-based 
public consultation on the ISEC Programme 2007-2013 in the form of an online 
questionnaire. Contributions were sought from individuals (experts, beneficiaries), public 
authorities, intergovernmental and non-governmental organisations, social partners and civil 
society, academic institutions, international organisations, EU Institutions and Agencies, 
based in EU Member States or third countries. The aim of the consultation was to collect 
views and opinions on the results and impacts of projects and actions co-financed by the ISEC 
programme during 2007-2013 and to assess their relevance, effectiveness, efficiency, 
coherence and EU added value. The final number of respondents was very low: three 
participants from three Member States (Germany, Italy and Austria), all of them EU citizens. 
Given this low response rate, contributions cannot be considered to be representative of the 
targeted stakeholders. However, the results may provide additional insights and will be 
presented below together with the findings of the other consultations. In addition, the fact that 
the information available on the identities of the participants is based on self-reported values 
which cannot be verified should be considered as a further limitation. 

1.2 The consultations conducted by the external evaluators 

In addition to the consultation conducted by the European Commission, the external 
evaluators conducted targeted consultations with a range of stakeholders through online 
surveys, stakeholder consultations, thematic case studies, expert workshops and expert input. 
This section provides an overview of the type of consultation process that took place in each 
case. The unit responsible for the evaluation (DG HOME, Unit E2) supported the access to 
relevant EU-level stakeholders. Stakeholders were approached via e-mail introducing the 
study and the importance of their contribution, including a letter of introduction from DG 
HOME. 

1.2.1 Online surveys 
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The external evaluators launched three online surveys at the end of December 2016 addressed 
at coordinating organisations, partner organisations and project participants. 

Online survey for coordinating organisations 

This online survey was available in five languages: English, French, German, Italian and 
Spanish. The survey ran for four weeks – from 4 November 2016 to 5 December 2016. The 
goal of this survey was to invite all coordinating organisations of ISEC projects to participate 
by answering questions on the evaluation criteria (relevance, effectiveness, efficiency, 
coherence, and EU added value). From a total of 658 contacts invited to complete the survey, 
156 responses were received (97 complete responses and 59 partial responses). 

Online survey for partner organisations 

The coordinating organisations were asked to send this survey to the relevant partner 
organisations of ISEC projects. Similarly to the online survey for coordinating organisations, 
this survey was open from 4 November 2016 until 5 December 2016 and it was available in 
the same five languages. A total of 110 responses to the survey were received of which 37 
were complete and 73 partial responses. 
 
Online survey for project participants 

This online survey ran for 12 weeks – from 1 December 2016 until 28 February 2017. It was 
also available in English, French, German, Italian, and Spanish. The participants were 
identified with the assistance of the coordinating organisations which forwarded the survey to 
the participants of their ISEC projects. The total number of replies of this online survey was 
285 from which 118 are complete responses and 167 are partial.  

1.2.2 Stakeholder consultation 

The external evaluators carried out 41 interviews with six types of stakeholders. The 
interviews were either held face-to-face or via telephone conversation. The six types of 
interview conducted for the purpose of the evaluation were: scoping interviews with 
Commission officials, EU agencies and offices, Commission officials responsible for other 
EU programmes, European and international organisations, representatives of monopoly 
bodies, and Member State representatives. The external evaluators carried out these 
interviews in a semi-structured way based on questionnaires developed for each stakeholder 
type.  

1.2.3 Case studies 

Following the request of DG HOME, the external evaluators carried out thematic case studies. 
The aim of these case studies was to examine more closely the results and impacts in one 
specific thematic area, and where possible to link them to the wider context at EU level. In 
total 8 thematic case studies were carried with the participation of six Member States– Police 
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cooperation (Germany), Economic and financial crime (Italy), Cybercrime (Italy, Ireland, 
UK), Chemical, biological, radiological or nuclear materials and explosives (CBRNE) 
(Spain), Drugs and firearms trafficking (UK), Radicalisation (The Netherlands), Forensics 
(Germany), and Organised crime (Italy). 

1.2.4 Expert workshop and expert input 

The external evaluators organised two expert workshops which were held in Brussels – one 
on 23 September 2016 and one on 6 March 2017. Both workshops were carried out with 
experts involved in the evaluation. The second workshop was followed by written inputs from 
the experts on the findings presented in the draft final evaluation report. 

2. Results 

The most significant results of the consultations carried out by the European Commission and 
the external evaluators are grouped in this section and presented according to the following 
evaluation criteria: relevance, effectiveness, efficiency, coherence, and EU added value. 

2.1 Relevance 

The assessment of the relevance of ISEC was focused on the extent to which the objectives 
and the design of the Programme corresponded to the needs related to the prevention of and 
fight against crime. Regarding the relevance of the objectives, the stakeholder consultations 
confirmed that the first two specific objectives "coordination, cooperation and mutual 
understanding of law enforcement agencies, other national authorities and related EU bodies" 
and "promotion and development of horizontal method and tools" were highly relevant and 
necessary. An overview of the opinions of the respondents to the surveys on the ISEC 
programme shows that 69% strongly agreed with the statement that the objectives and the 
expected results of the ISEC project corresponded to their needs/the needs of their 
organisations. Concerning the relevance of the design of the programme, the results from the 
consultations, the interviews and the expert workshops, show that in broad terms the 
programme allowed for flexibility in the funding of different types of actions that could 
evolve and change over time. 

In addition, the consulted stakeholders agreed on the importance of ISEC during the financial 
crisis, as no alternative for financing transnational cooperation in the area of prevention and 
fight against crime existed. Furthermore, the extensive scope of the programme was, overall, 
appreciated by the applicants and covered their needs on the ground. The European 
Commission public consultation supports these positive findings. For instance, Question 7 
asked the participants to what extent, in their opinion, the projects and the activities funded in 
their country of residence addressed the needs related to prevention of and fight against crime. 
The majority (2/3) replied that they related to the needs to a significant extent and the rest 
(1/3) only "to a limited extent". 

2.2 Effectiveness 
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ISEC-funded projects contributed to achieving the general objectives of the Programme and 
its specific objectives related to developing horizontal tools and methods, and cooperation, 
coordination and mutual understanding in the area of prevention and fight against crime. The 
evaluation of the effectiveness of ISEC aimed to assess the extent to which the Programme 
was effective in achieving those general and specific objectives. Question 4 of the 
Commission's public consultation asked participants whether, based on their experience, the 
actions financed by ISEC in their country were consistent with the objectives of the Fund. 
Two of the respondents replied that they "do not know" (DE and IT) and the third one replied 
that they were consistent "to a limited extent" (AT). 

Based on the evidence collected, the external evaluation findings suggest that ISEC broadly 
achieved most of its specific objectives which, it can be argued, contributed to crime 
prevention and, ultimately, better security for EU citizens. Furthermore, the project 
coordinating organisations, partner organisations and participants surveyed perceived ISEC to 
have contributed to a great extent to better security of EU citizens. Only 13% of participants 
and 4% of coordinating organisations respectively responded that the ISEC projects made no 
contribution at all; none of the partner organisations reported this. Surveyed stakeholders also 
believed that ISEC made a contribution to the promotion and development of horizontal 
methods and tools, with 37% of coordinating organisations, 25% of partner organisations, and 
33% of participants respectively perceiving ISEC to have made a very significant 
contribution. Only 1% of coordinating organisations believed that ISEC made no difference at 
all.  

Regarding the extent to which projects under ISEC achieved their objectives, implemented 
activities and delivered expected outputs, the overall evidence collected suggests that ISEC 
projects have largely achieved their objectives and delivered the expected outputs. The 
external evaluators' in-depth analysis of a sample of projects showed that the majority of 
projects achieved all their objectives (84%), while 15 % of projects partially achieved their 
objectives and only 2 projects did not achieve their objectives. Similarly, the final assessments 
by the Commission of the sample of analysed projects shows that 75% of projects have been 
assessed as excellent or very good with beneficial results and impacts achieved; 20% of 
projects have been assessed as acceptable/average, while 5% of the projects were marked as 
poor or very poor. The vast majority of coordinating organisations surveyed (89) also reported 
that project activities were delivered fully (85%) or that most activities were delivered (14%). 
In addition, project coordinating organisations (91) responded that the objectives were fully 
achieved (82 responses), while according to nine responses objectives were only partially 
achieved. 

2.3 Efficiency 

The efficiency of ISEC aimed to measure the extent to which the costs of the actions funded 
under the programme were justified compared to the outputs. The evaluation focused on 
examining the financial efficiency of the Prorgamme across the funding years and funding 
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mechanisms, the extent to which the resources were used efficiently, and the efficiency of the 
Commission's management of human resources. 

As confirmed by the stakeholders consulted and desk research performed, it was concluded 
that the ISEC Programme had a similar amount of administrative burden as other EU 
programmes. Question 8 of the Commission's public consultation asked whether the 
participants considered that the effect of the actions carried out under the Fund were achieved 
to a reasonable extent in terms of the financial and human resources deployed. Responses 
show a mixed picture, with the respondent from DE finding that benefits were greater than 
costs, the respondent from IT replying with "I don’t know" while the third respondent (AT) 
replied that the costs are greater than benefits and added that the costs in administration are 
high and with little use in return. Findings from the survey of coordinating organisations are 
also mixed regarding the overall perception of administrative burden related to the 
implementation of ISEC. One in five respondents reported that no administrative burden was 
perceived whereas just over one third of respondents reported experiencing some 
administrative burden. In contrast, a quarter of respondents reported experiencing a significant 
level of administrative burden and just one in five a very significant level of administrative 
burden. The survey with partner organisations confirms similar levels of administrative 
burden in implementing their projects compared to other non-Commission funded projects: 
the large majority of partner organisations reported experiencing administrative burden. In 
this regard, 37% reported experiencing significant administrative burden and 33% reported 
experiencing some administrative burden, whilst 3% reported experiencing very significant 
administrative burden. Only one respondent reported experiencing no administrative burden 
and five respondents reported that they did not know. As regards to the financial efficiency of 
the Programme, EU funding was overall perceived to have been sufficient for the vast 
majority of consulted stakeholders and an overall high or very high value for money was 
pointed out across all activities. The majority of coordinating organisations (87,6%) 
considered the EU funding provided to be sufficient. However, 11 coordinating organisations 
did not find the funding available sufficient and they highlighted issues such as difficulty in 
securing co-financing from other sources and ensuring continuity of certain outputs.  

Concerning the efficiency of human resources employed, the management by the Commission 
was overall considered positively, although the results of the consultations noted the existence 
of some issues in the technical follow-up of projects, the guidance provided to stakeholders 
and the interpretation of rules.  

 

2.4 Coherence 

The evaluation criterion of coherence refers to the extent to which the intervention did not 
contradict or create duplications with other interventions with similar objectives. The 
assessment targeted coherence with other EU programmes in the same field and coherence 
with national programme and initiatives. 
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The external evaluators' assessment identified substantial scope for coherence and 
complementarity between ISEC and other selected EU Programmes such as JPEN, 
DAPHNE III, FP7 and Hercule II. 
For instance, based on information received from stakeholder interviews, the scope for 
coherence with Hercule II is the largest in activities regarding development of technology and 
training of law enforcement staff. For example, training financed under Hercule II addressed 
similar topics as ISEC. 

The results from the European Commission's public consultation were not sufficiently 
conclusive to substantiate such findings. Question 10 of the consultation asked participants 
about the extent to which they consider that the EU funding for the ISEC programme was 
coherent with other actions in the same field funded by other EU financial instruments. Only 
one respondent replied that the EU funding for ISEC is coherent with other actions. The other 
two did not know. 

The examination of the external evaluators concluded that ISEC was largely coherent with 
initiatives at national level. ISEC supported the implementation of EU obligations and cross-
border cooperation among Member States in the different crime areas. In the context of 
financial crisis, national funding was not available for such cooperation and thus, no 
significant risk of duplication with national funding streams existed. Question 11 of the 
Commission's public consultation asked participants whether they considered the EU funding 
provided for the ISEC Programme coherent with the national actions of the Member States. 
The replies varied from coherent (DE), to coherent to a limited extent (AT), while one 
respondent did not know (IT). Despite the mixed results from the public consultation, the 
assessment of the external evaluators found that overall, the majority of Member State 
representatives stated that ISEC was an excellent tool that enabled Member States to better 
implement actions to prevent crime in the different areas, and that the ISEC priorities 
responded to the practical cooperation needs of the Member States. 

2.5 EU added value  

The external evaluators assessed the EU added value of ISEC in three directions – the 
transnational dimension, partnership aspects, and the importance of the EU funding provided. 

While examining the transnational dimension of the EU added value of ISEC, the external 
evaluator concluded that due to the demand-driven design of the Programme (based on 
applications), the geographical distribution of coordinating and partner organisations that 
received funding was uneven and concentrated in few Member States. Italy, Germany, UK, 
the Netherlands led around 50 percent of the projects during the evaluation period (2007-
2013). During the same evaluation period the involvement of organisations as coordinators of 
funded projects located in Cyprus, Denmark, Luxembourg and Malta was very limited – five 
or less projects were coordinated by organisations located in these Member States. Thus, the 
evaluator concluded that the EU added value could have been higher if organisations in all 
Member States had participated to a higher degree.  
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The added value of partnerships was considered to be high. The interviews with 
coordinating organisations suggested that, overall, the partnerships worked well in the vast 
majority of cases, and that they were viewed as a positive experience leading to valuable 
outcomes. According to these interviewees, a critical factor for a successful partnership was a 
pre-existing good relationship with organisations on which the partnership under ISEC was 
built. Following the date collected from the coordinating organisations, it was concluded that 
they were overall satisfied with the partnerships. They indicated that ISEC projects increased 
the knowledge and the expertise of the organisations involved in these transnational 
exchanges - 67% of the coordinating organisations (87) indicated that generally the 
partnership brought as added value more knowledge and expertise on the topic of the project 
whereas 49% noted that the partnership led to increased knowledge of policies and practices 
in other countries. An additional 33% indicated that ISEC supported them in establishing a 
network that helped them in raising awareness of the activities implemented by the national 
organisations or in disseminating the results achieved. 

Concerning the importance of EU funding to carry out the activities, the online survey 
results showed that 88% of the coordinating organisations reported that the level of funding 
from the Commission was sufficient to implement the activities for the projects they 
coordinated. Thus, a significant part of the activities developed under ISEC would not have 
been developed in the absence of the Programme's funding. The public consultation asked 
participants in Question 1 whether they considered that in their county the implementation of 
the ISEC programme during 2007-2013 affected positively the work of the public 
administration in the field of prevention of and fight against crime. Two of the respondents 
replied with "significantly" (DE and IT) and one replied with "partially" (AT). Organisations 
indicating that they would have been able to find funding from another source (13% or 12 out 
of 90) were also asked why they chose to apply for ISEC funding. Multiple answers were 
possible but it is clear from the answers that the EU added value of the Programme constitutes 
one of the main reasons for applying for ISEC funding instead of funding from another 
source, as this is the third most common reason for choosing ISEC. 
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ANNEX 3 – METHODOLOGY 

 

Study conducted by external evaluators  

The preparatory ex post evaluation study conducted by the external evaluators was regarded 
as providing the most robust and impartial overview possible of the Fund because it was 
highly structured: 

 A regular and transparent dialogue took place between the Commission services and the 
contractors; 

 The parameters of the contract were clearly set out and respected; 
 All data sources were assessed and presented data are clearly labelled. 

 

Communication between the European Commission and the external evaluator 

The study's progress was followed by an Inter-service Steering Group (ISG) comprised of 
officials from the following European Commission services: DG for Migration and Home 
Affairs, the DG for Environment, the DG for Development and Cooperation, the DG for 
Humanitarian Aid and Civil Protection, the DG for Energy, the DG for Justice and 
Consumers, the DG for Internal Market, Industry, Entrepreneurship and Small and Medium 
Enterprises, the DG for Budget, the Secretariat-General, the Joint Research Centre, the 
European Anti-Fraud Office, as well as the external evaluators with their partners and experts. 
Regular meetings took place between the contractors and the ISG and structured feedback (in 
both directions) was provided throughout the contract. This two-way dialogue was enriched 
by the active participation in the ISG of policy and implementation units and shadowed by 
horizontal units and the Secretariat-General. 

 

Evaluation stages 

A structuring feature of the external evaluation was the segmentation of the tasks into clearly 
defined stages which were closely observed by all parties. These stages had been determined 
in the Terms of Reference. Adherence to the Terms of Reference made the study itself more 
efficient and transparent. 

1. Inception and refinement of the methodological approach: The overall purpose of the 
Inception Phase was to lay the groundwork and further elaborate and validate the method 
of approach to this evaluation. 
 

2. Data collection and analysis 
 

3. Formulation of conclusions and recommendations: This phase aimed to bring together 
the data collected and to formulate findings, conclusions and recommendations. 
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4. Revision and finalisation: The aim of the final phase was to assure the quality of the 
deliverables through revision and finalisation based on the comments of the Steering 
Group.  

 

Data sources 

1. Primary data 
 Three online surveys: 

- Coordinating organisations (95 respondents) 
- Partner organisations (110 respondents) and 
- Project participants (285 respondents). 

  Stakeholder consultations: 
- Scoping interviews with Commission officials (10); 
- EU agencies and offices (8); 
- Commission officials responsible for other EU programmes (3); 
- European and international organisations (1); 
- Representatives of monopoly bodies (3), and; 
- Member State representatives (16). 

 Thematic case studies (8): 
- Police cooperation – Germany; 
- Economic and financial crime – Italy; 
- Cybercrime - Italy, Ireland and the UK; 
- Chemical, biological, radiological or nuclear materials and explosives 

(CBRNE) – Spain; 
- Drugs and firearms trafficking – UK; 
- Radicalisation – the Netherlands; 
- Forensics – Germany, and; 
- Organised Crime - Italy 

 Analysis of public consultation responses (3 responses) and 
 Expert workshops (2) and expert input. 

 
2. Secondary Data 

 An extensive quantitative analysis of the characteristics of all ISEC projects; 
 In-depth analysis of a sample of ISEC projects (151 projects representing 27% 

of all 568 finalised projects); 
 Literature review of EU policy baseline and context, 
 Literature review of national baseline and context. 

 
Methodological limitations 
 
A number of methodological obstacles were encountered throughout the evaluation which 
affected, for a number of evaluation questions, the extent to which findings and conclusions 
could be formulated. 
 
The lack of a baseline 
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The first key obstacle encountered in the evaluation was the fact that establishing a baseline 
for measuring either organised crime or the volume of crime levels across the EU is difficult. 
In terms of organised crime, there are no established methodologies for measuring in a 
comprehensive manner most illegal markets or activities covered by actions funded via ISEC. 
Similarly, the statistical information gathered on the volume of crime at EU level covers 
solely a few types of crimes (e.g. homicides, car-theft and robberies), and does not cover 
unreported crime. It has also proven very difficult to make EU-wide comparisons due to 
differences in criminal justice systems. These difficulties made it problematic and indeed not 
possible to establish a common EU baseline. 

Furthermore, an inherent difficulty when measuring the extent to which ISEC helped to 
improve the management of crime – and thus to establishing causal relations between ISEC 
projects and reported impacts – was the lack of scientific consensus as to the range of factors 
that influence crime. The range of factors known to influence crime levels is wide and 
includes: social and economic factors (such as (youth) unemployment rates), law-enforcement 
policies (e.g. number of police officers or CCTV coverage), and criminal justice policies 
(including changes in imprisonment rates), taxation policies (e.g. when related to smuggling 
of excisable goods), etc. Attributing specific level of impact even of these established factors 
to changes in crime levels has not been done so far by academics. Therefore, measuring the 
overall impact of specific funding instruments, including ISEC, on general or organised crime 
levels remains methodologically challenging. It has not been possible to establish direct 
causal links between the ISEC Programme's intervention or identified needs on the one hand 
and observed impacts or results on the other hand; therefore, effectiveness has been mostly 
evaluated in terms of outputs or perceived impacts or results– which were more easily 
measured and compared across MSs – rather than actual impacts or results. 

 

Time lag between Programme implementation and the Ex Post Evaluation 

There was a time lag between the implementation of the Programme (2007-2013) and the ex 
post evaluation (August 2016-August 2017). This meant that the relevant beneficiaries and 
national and EU authorities and experts were often no longer working in the same position 
and were thus difficult to reach, which is reflected in a low response rate to some of the 
consultations (see Annex 3). The external evaluator took some initial measures to mitigate 
these difficulties, such as sending several email reminders to the persons surveyed, searching 
for alternative contacts when possible, raising the individual partner organisation interviews 
to two rather than one, and extending the deadline for the online survey carried out as part of 
the case studied. Overall, all evaluation questions have been answered to some extent, thanks 
to the use of triangulation of data where possible. Where the evidence base has been deemed 
to be too low to be reliable, this has been indicated.  

 

Monitoring, accessibility of data and consistency of project data 

Issues have been noted with regard to the monitoring of project progress and final results 
which hindered the assessment of effectiveness, efficiency and EU added value. Especially 
given the relative newness of the Programme and the lack of capacity at the time within the 
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Commission to closely follow projects from start to end, a dedicated technical assistance 
budget could have supported a monitoring system to collect and analyse data on (financial) 
progress, outputs and results. The effect of these limitations on effectiveness, efficiency and 
EU added value is further explained in sections 9.2 and 9.5. 

While relevant information could be collected for all evaluation questions, a full overview of 
final financial data and project data, especially with regard to a final absorption rate122 was 
not consistently available across all projects, given that data on final payments was not 
available for projects which were not yet complete123. In addition, data provided by the 
Commission and the data drawn from other sources were not always consistent. This has 
limited the overall findings of the evaluation to some extent. Where possible, estimates have 
been used to calculate absorption rates and implementation trends. However, the figures 
relating in particular to the last programming year should be used with caution. Given that no 
estimates were available for the JRC data, no absorption rate has been calculated for the JRC 
element of the procurement sector. 

Another limitation which affects the assessment of effectiveness is that the outputs/results of 
the projects were not centrally collected and the final assessments of projects by the 
Commission were not carried out comprehensively, often consisting only of a brief paragraph 
on the overall project, without elaborating on particular elements or activities of the project 
and their potential future use. In addition, no peer review of the products/outputs was 
undertaken. In addition, results could not be measured due to the lack of ex ante targets. It 
was not feasible to compare the "cost of projects'" under ISEC to other similar projects due to 
the absence of comparable projects. This hindered the assessment of efficiency and 
effectiveness to a large extent, as it was difficult to compare project costs and to measure the 
extent to which the same objectives were met by the different types of projects in the various 
areas of organised crime addressed by ISEC. 

To mitigate these limitations, the assessment of effectiveness and efficiency had to rely 
largely on the qualitative data collected through the stakeholder consultations. This, combined 
with the absence of a baseline, proved to be a limitation in terms of methodology. 

 
 

  

                                                            
122 The absorption rate is defined as a relation of funding spent to funding committed and it is expressed as a 

percentage. 
123 The final calculations on absorption rates include all projects up to 30/03/2017. 
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ANNEX 4 - LIST OF EVALUATION QUESTIONS 

Relevance 

EQ1. To what extent did the objectives and the actual results of the ISEC programme 
correspond to the needs related to the prevention of and fight against crime? 

Effectiveness  

EQ2. Did the ISEC programme contribute to better security for citizens and if so, to what 
extent? To what extent did the ISEC programme contribute in the areas of preventing and 
combating crime, organised or otherwise, in particular terrorism, trafficking in persons and 
offences against children, illicit drug trafficking and illicit arms trafficking, corruption and 
fraud? 

EQ3. To what extent did the ISEC programme contribute to the development of the policies 
of the Union and of the Community? 

EQ4. To what extent did the ISEC programme contribute to promotion and development of 
horizontal methods and tools necessary for strategically preventing and fighting crime and 
guaranteeing security and public order, such as the work carried out in the European Union 
Crime Prevention Network, public-private partnerships, best practices in crime prevention, 
comparable statistics, applied criminology and an enhanced approach towards young 
offenders? 

EQ5. To what extent did the ISEC programme contribute to promoting and development of 
coordination, cooperation and mutual understanding among law enforcement agencies, other 
national authorities and related Union bodies in respect of the priorities identified by the 
Council, in particular as set out by the Europol's Organised Crime Threat Assessment? 

EQ6. To what extent did the ISEC programme contribute to promoting and development of 
best practices for the protection of and support to witnesses? 

EQ7. To what extent did the ISEC programme contribute to promoting and development of 
best practices for the protection of crime victims? 

Efficiency  

EQ8. To what extent were the results of the ISEC programme achieved at a reasonable cost in 
terms of financial and human resources deployed? What kinds of initiatives or approaches 
were adopted to simplify access to and implementation of the actions funded by the 
programmes? 

Coherence 

EQ9. To what extent was the ISEC programme coherent with actions related to the prevention 
of and fights against crime supported by other EU financial instruments and/or by national 
resources of the Member States, and to what extent is it possible to identify synergies between 
the results of actions funded under the ISEC Programme and the results of similar actions 
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supported under other EU Programmes (such as the Hercule Programmes), that were carried 
out by different organisational entities in the Member States and/or third countries? 

EU Added Value 

EQ10. To what extent would the beneficiaries under the ISEC programme (Member States, 
Universities, Institutes, Associations, etc.) be able to carry out the activities necessary for the 
implementation of the EU policies in the field of the prevention of and fight against crime 
without the support of the ISEC programme? 
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ANNEX 5 - LIST OF ABBREVIATIONS AND COUNTRY CODES 

 

AFIS Automated Fingerprint Identification System 
AGIS Judicial Cooperation in Criminal Matters  
AOP Action-Oriented Paper 
AP Annual Programme 
AWP 
CBRN 
CIPS 
 
CEPOL 
Daphne II 
DG HOME 
DG TAXUD 
DG JUSTICE 
EMCDDA 
EUCPN 

Annual Work Programme 
Chemical, Biological, Radiological and Nuclear materials 
"Prevention, Preparedness and Consequence Management of Terrorism and 
other Security-Related Risks 
European Union Agency for Law Enforcement Training 
Fight Against Violence 
Directorate-General Migration and Home Affairs 
Directorate-General Taxation and Customs Union 
Directorate-General for Justice and Consumers 
European Monitoring Centre for Drugs and Drug Addiction 
European Crime Prevention Network 

EC3 
EUROSUR 

European Cybercrime Centre 
European Border Surveillance System 

FPA 

FRA 

Frontex 

Framework Partnership Agreements 
 
Fundamental Rights Agency 
 
European Border and Coast Guard Agency as of 16/10/2016, previously 
European Agency for the Management of Operational Cooperation at the 
External Borders of the Member States of the European Union 

Hercule II Anti-fraud programme 
ICT Information and Communications Technology 
ISEC "Prevention and Fight against Crime" 2007-2013 programme 
ISF Internal Security Fund  
ITech Information Technology 
JPEN Criminal Justice Support Programme 
JRC Joint Research Council 
MAP 
MCT 
MFF 

Multiannual Programme 
Mobile Competence Teams 
Multiannual Financial Framework 

MTIC Missing Trader Intra Community 
NCC National Coordination Centre 
NER National Evaluation Report  
NPS New Psychoactive Substances 
OCG Organised Criminal Groups 
PNR Passenger Name Record 
SSL Framework Programme on Security and Safeguarding Liberties 2007-2013 
VAT Value Added Tax 
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List of country codes 

AT Austria  
BE Belgium 
BG Bulgaria 
CH Switzerland 
CY Cyprus 
CZ Czech Republic 
DE Germany 
DK Denmark 
EE Estonia 
EL Greece 
ES Spain 
FI Finland 
FR France 
HR Croatia 
HU Hungary 
IE Ireland 
IS Iceland 
IT Italy 
LT Lithuania 
LU Luxembourg 
LV Latvia 
MT Malta 
NL Netherlands 
NO Norway  
PL Poland 
PT Portugal 
RO Romania 
SE Sweden 
SI Slovenia 
SK Slovakia 
UK United Kingdom  
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