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1. INTRODUCTION 
This working paper, drawn up by the Commission services, provides for detailed information 
on the state of preparations for the introduction of the euro in the Member States which yet 
have to adopt the euro. Section 2 summarises the situation in each of the countries concerned, 
with a special focus on the preparations in Slovakia which aims at adopting the euro on 
1 January 2009. Section 3 presents the state of public opinion with respect to the euro. 
Annex 1 is a checklist on certain relevant changeover characteristics, and Annex 2 gives a 
synoptic overview of the state of the national changeover preparations.  

The preparations in Cyprus and Malta are addressed in detail in the Commission's Sixth report 
on the practical preparations for the future enlargement of the euro area.  

2. PREPARATIONS AT NATIONAL LEVEL 

2.1. Bulgaria 
Bulgaria has set no target date for the adoption of the euro. The practical preparations for the 
introduction of the euro have not yet started.  

2.2. Czech Republic 
The Czech Republic has set no target date for the adoption of the euro. The first version of the 
National Euro Changeover Plan was adopted by the government on 11 April 2007 and 
published both in Czech and English.  

On 29 August 2007, an update of the Czech Republic's euro-area Accession Strategy was 
approved by the government. It is a joint document of the Czech government and the Czech 
National Bank. It deals with the ability of the Czech economy to operate in the euro area and 
the economic policy challenges and prospects for the Czech Republic.  

Furthermore, a new euro website has been created (both in Czech and English).1 In October 
2007, a conference "Preparations of the Czech Republic for the euro adoption" was held in 
Prague.  

2.3. Estonia  
The first version of the euro adoption plan was approved by the Estonian government on 
1 September 2005. It was subsequently updated several times. The current fifth version was 
adopted by the government on 31 October 2006 and largely corresponds to the previous one. 
Due to the abandonment of a specific target date, it refers to "€-day". 

2.4. Latvia  

The government of Latvia approved an Action Plan for Implementation of the Single 
European Currency on 1 November 2005 and the first version of Latvia's National Euro 
Changeover Plan on 28 February 2006. On 25 September 2007, the government approved the 
updated version of the changeover plan and the related action plan. There are two main 
changes. First, the reference to a specific date for euro adoption has been dropped. Instead, the 
government undertakes to set the target date for the adoption of the euro at least 24 months 

                                                 
1 http:// www.zavedenieura.cz  
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ahead of the expected date on the basis of the outlook for fulfilling the convergence criteria as 
detailed in the Convergence Programme and related documents. Second, the annexed Action 
plan has been restructured so that all activities are now divided into two groups; activities that 
are not directly related to the target date (e.g. communication activities, adoption of 
legislation, etc.) and those that are directly related to the date of introducing the euro and 
which can start at the earliest 24 months before the target date. 

2.5. Lithuania 
A national co-ordination committee for the changeover was established on 30 May 2005 and a 
national changeover plan was approved by the government on 27 September 2005. Following 
the assessment adopted by the Commission on 16 May 2006 that Lithuania did not fulfil all 
convergence criteria and that its derogation should consequently not be lifted, Lithuania has 
not set a new specific target date for adopting the euro. A second version of the national 
changeover plan and a new communication strategy were adopted on 25 April 2007. Apart 
from not setting any specific target date anymore, the new version foresees, inter alia, a longer 
period for dual display of prices (120 days before and after €-day) and an earlier start of the 
frontloading to the commercial banks (before 1 December at the latest). 

2.6. Hungary 
Hungary has set no target date for the adoption of the euro. On 12 September 2007, it decided 
to set up the National Euro Coordination Committee. This committee is chaired by the 
Minister of Finance and co-chaired by the Governor of the Central Bank of Hungary. It shall 
report on its activities and the progress made in technical preparations for the euro 
introduction biannually to the government and annually to the respective committees of the 
Parliament. The first version of a national changeover plan prepared by this committee shall 
be submitted to the government for approval by 30 June 2008. 

2.7. Poland 
Poland has neither a target date for the adoption of the euro nor a national changeover plan. 
The National Bank of Poland established the 'Bureau for the Integration with the Euro Area'. 
Its main task is to prepare a report on Poland's membership in the euro area. This report, 
which is planned to be finalised by the end of 2008, will notably define the optimal conditions 
for the adoption of the euro in Poland and provide guidance for decisions taken in the 
process of the adoption of the euro. 

2.8. Romania 
Romania has set 2014 as its target year for the adoption of the euro. The practical preparations 
for the introduction of the euro have not yet started. 

2.9. Slovakia 

2.9.1. General framework  
Slovakia aspires to adopt the euro on 1 January 2009 under a "big bang" scenario with a dual 
circulation period of 16 days. Slovakia adopted a comprehensive national changeover plan on 
6 July 2005. Afterwards preparations slowed down, mainly because of parliamentary elections 
in June 2006. On 21 March 2007, the government approved an update of the national 
changeover plan, which covers, inter alia, the front- and sub-frontloading of euro cash, the 
dual display of prices and several initiatives dealing with consumer protection issues. On 
3 July 2007, the National Bank of Slovakia approved the strategy for the introduction of euro 
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cash into circulation and for the withdrawal and destruction of the Slovak currency, which 
was prepared on the basis of the national changeover plan. The purpose of the document is to 
create the basic conditions for the successful introduction of euro cash into circulation and to 
ensure the availability of sufficient amounts of euro banknotes and coins. 

2.9.2. Financial sector and enterprises 
Frontloading of euro coins and banknotes to commercial banks is planned to start in 
September and mid-November 2008, respectively. The sub-frontloading of the retail sector is 
envisaged for November and December 2008. By the end of March 2008, banks should 
inform the National Bank of Slovakia of their requirements for euro banknotes and coins 
broken down by denominations for the purpose of frontloading as well as the first two weeks 
of 2009. The definitive amount of euro cash to be frontloaded and sub-frontloaded will be laid 
down in contracts which will be concluded with the banks. It is envisaged that as of 1 January 
2009, all ATMs will distribute euro only, while retailers will give change in euro only. 
Starter-kits for the general public, which are currently not foreseen, should be made available 
in order to ensure that citizens have sufficient amounts of euro coins at their disposal for 
payments immediately as from €-day.  

The National Bank of Slovakia will continue to exchange national coins free of charge during 
five years after €-day and national banknotes without time limit. Commercial banks will 
exchange koruna coins and banknotes for euro free of charge until the end of June and 
December 2009, respectively. 

2.9.3. Public administration  
The National Coordination Committee for the Euro Changeover is the supreme coordinating 
body preparing the changeover in Slovakia. The committee is chaired by the Minister of 
Finance and co-chaired by the Governor of the National Bank of Slovakia. A Plenipotentiary 
of the government for the introduction of the euro was appointed in December 2005 to 
intensify preparatory activities.  

The final designs of the national sides of the Slovak euro coins were approved in April 2007. 
A Memorandum of Understanding between the Slovak Republic, euro-area Member States 
and the European Commission on the start of preparatory tasks prior to the start of mass 
production of euro coins was signed in June 2007. 

On 26 September 2007, the government approved an 'umbrella law' on the introduction of the 
euro and submitted it to Parliament. The draft law addressed, inter alia, the dual circulation 
period, the exchange of Slovak banknotes and coins into euro, the dual display of prices and 
the redenomination of securities and of share capital.  

Slovakia designated the authorities competent for the protection of the euro against 
counterfeiting. In particular, Slovakia established a National Central Office at the Ministry of 
Interior as well as a national analysis centre (banknotes) and a coin national analysis centre, 
both situated within the National Bank of Slovakia. Slovakia also participates at the regular 
meetings of the relevant committees as well as at the training actions under the Pericles 
programme.2 

                                                 
2 The Pericles programme establishes an exchange, assistance and training programme for the protection 

of the euro against counterfeiting (see Council Decision 2001/923/EC of 17 December 2001, OJ L 339, 
21.12.2001, p. 50, as amended, and Council Decision 2001/924/EC of 17 December 2001, OJ L 339, 
21.12.2001, p. 55). 
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2.9.4. Consumers and the general public  
Dual display of prices both in Slovak koruna and euro will be mandatory at the latest one 
month after the setting of the irrevocable conversion rate. This obligation will last for 12 
months following the euro introduction. The National Coordinator for the euro changeover 
recommends the retail sector to make a public commitment to maintain price stability and not 
to increase retail prices due to the changeover. An ethical code on fair behaviour during the 
changeover period was prepared by the business community and the list of enterprises having 
subscribed to it was made public.3 Payments to the government (fees, taxes, etc.) will be 
rounded downwards, while payments by the government to the citizens will be rounded 
upwards.  

The Statistical Office of the Slovak Republic and the National Bank of Slovakia plans to 
monitor price developments in co-operation with consumer associations by using a limited 
basket of the most frequently purchased consumer goods. Consumers will be informed of the 
results on a regular basis.  

It is recommended that these measures become part of a comprehensive fair-pricing strategy 
agreed between consumers and retailers, so as to enhance consumer confidence in stable 
pricing around the changeover.  

2.9.5. Communication activities  
The national Communication Strategy on euro Adoption in Slovakia was updated and 
enriched during the summer period of 2007 and the final version was approved by the Slovak 
authorities in October 2007. A tendering procedure to appoint a communication agency for 
implementing a major part of the strategy is in the final stage but the selection process 
experienced substantial delays. The European Commission and the Slovak authorities are 
preparing the signing of a Partnership Agreement and possible financial and logistical support 
by the EC for the changeover campaign. Given the national target date, the Slovak authorities 
need to speed up the preparations for the implementation of the national communication 
strategy. 

The September 2007 Eurobarometer survey in the recently acceded Member States4 
essentially confirms previous results. The level of support is above the average of these 
countries and the trend is stable (support rate stands at 55% compared to 57% in April 2007 
and 55% in September 2006). However, a large majority of 86% expects euro introduction in 
2009 or 2010. 

The absence of an active communication campaign in Slovakia has an impact in several areas. 
The level of self-perceived information fell after a long uninterrupted positive trend: only 
47% of the respondents felt quite or very well informed compared to previously 51%. The 
familiarity with some key features of the euro and EMU has slightly improved. 

As in other countries, the fear of price increases is still widespread in Slovakia. The level is 
worryingly high: 83% (compared to 79% in April) expect price increases during the 
changeover; 72% (compared to 71% in April) expect abuses and cheating. In general terms, 
55% (compared to previously 59%) think that the euro will ensure price stability in the 
medium-term. It is clear that the forthcoming information campaign will have to pay great 
attention to this perception. 

                                                 
3 http://www.euro.gov.sk/index.php?ID=1434  
4 Flash Eurobarometer 214. All Eurobarometer surveys on the euro are available at 

http://ec.europa.eu/public_opinion/euro_en.htm  



 

EN 6   EN 

2.10. Sweden 
In Sweden, preparations are stalled in practice since the negative outcome of the referendum 
of 14 September 2003. No target date for adopting the euro has been set and there is no euro 
changeover committee or national changeover plan in place. 

3. STATE OF PUBLIC OPINION  
Since 2004, the European Commission is commissioning Eurobarometer surveys on the 
public opinion in the recently acceded Member States concerning their attitudes towards and 
knowledge about the introduction of the euro. Gallup Europe carried out this survey between 
17 and 21 September 2007. In total, it was the sixth such Eurobarometer survey (since 2006 
the surveys are conducted bi-annually). As it was the case with the same survey in spring 
2007, Slovenia was no longer covered as the country adopted the euro as of 1 January 2007. 
Bulgaria and Romania are included since 2007. Malta and Cyprus were included for the last 
time as they will introduce the euro as of 1 January 2008. Henceforth they will be covered by 
the annual survey in the euro area. In total, over 11 000 randomly selected citizens were 
interviewed. 

3.1. Perceptions of and support for the single European currency 
Since April 2006, the support for the euro has stabilised at a rather high level. Citizens in the 
recently acceded Member States are prepared – at least mentally – to have their currency 
replaced by the euro: 50% were very or quite happy about a future changeover, which is 
comparable to the survey results of April 2007 (48%) and September 2006 (47%). Even 
though the trends vary between countries, the change vis-à-vis the last survey stays within a 
margin of 2-3%-points except for Cyprus where the support increased by 4%-points. On 
balance, the support slightly increased in seven and slightly decreased in four countries 
compared to the previous survey.  

Generally, citizens continue to expect that the advantages will be somewhat more positive for 
their country than for themselves even though this differentiation seems to vanish. As in April 
2007, 53% think that the introduction will have a rather or very positive effect (compared to 
50% in autumn 2006) for the country (on a personal level, it is 49% (+1)). While the above 
results are essentially unchanged relative to the previous surveys, the very negative 
expectations seem to slowly abate. This is also reflected by the increasing share of 
respondents (26.1% compared to previously 23.6%) who would like the euro to become their 
currency as soon as possible.  

3.2. Familiarity with and knowledge about the euro 

The results of the questions on familiarity and knowledge generally do not show major 
changes between the years. The observed volatility over time can to a large extent be 
attributed to the fact that certain countries no longer form part of the sample (which are 
usually countries whose euro introduction is imminent and which therefore conducted an 
intensive information campaign) and that new countries are included in the sample (where 
rather the opposite applies).  

The September 2007 results broadly confirm the results of the previous surveys as to 
familiarity and knowledge about the euro. Respondents were relatively familiar with the 
single currency: an unchanged 77% have already seen euro banknotes of which some 63.5% 
(previously 62%) already used them, and 70% (relative to previously 68%) have already seen 
euro coins of which 61% (+1) used them already. The usage of euro banknotes and coins was 
as usual particularly high in the Cyprus Czech Republic, Romania and Malta.  
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In addition to these practical aspects, the survey also tested the respondents' knowledge of the 
euro's general features. A stable majority of respondents was aware that the design of 
banknotes is the same in all countries (49% relative to previously 50%) while some more 
people knew about the partly different designs of the euro coins (32% compared to 31% in 
spring 2007). The enlargement of the euro by Slovenia finds its way only slowly in the 
knowledge of the correct number of euro-area Member States. Only 29% (+1) of the 
interviewees were able to give the correct answer of 13 countries (40% in autumn 2006) while 
an unchanged 25% admitted not to know (compared to 17% in autumn 2006). A slightly 
decreasing majority of citizens (62%, previously 64% and 67%) in the surveyed countries 
wrongly believed that their country has the possibility to decide whether it will adopt the euro 
or not. 

Regarding the expected date of introduction of the euro, the results show a continued 
postponement since 2006, corresponding to actual developments. An overwhelming majority 
in Cyprus and Malta expects euro adoption in 2008, which is in fact the date decided by the 
Council, and a growing strong majority in Slovakia expects euro adoption in 2009-2010 (86% 
compared to 79.5% in April 2007). In most countries the absence of national target dates 
produced very diverging expectations reflecting the high degree of uncertainty.  

3.3. Expectations and fears regarding the adoption of the euro 
The September 2007 results broadly confirm previous surveys as regards the citizens' 
expectations on the euro. In general there is broad consensus in the recently acceded Member 
States that the euro is an international currency and that there are several benefits associated 
with their country's adoption of the euro.  

The questionnaire was changed in 2007 to differentiate more clearly between short-term, one-
off changeover effects and medium- and long-term expectations on prices. While in 
September 2006 only 28% stated that the euro will help to maintain price stability, one year 
later 55% (unchanged compared to the spring 2007 survey) mentioned price stability as one of 
the main advantages of the euro. On the other hand, the survey sends a clear message about 
the fears during the changeover period: 74% (-1) thought that the euro will increase prices 
when first introduced. 

Regarding the euro's economic or political effects, respondents generally acknowledge that 
positive effects will appear in the area of public finances (46%, +2). Citizens seem to have 
increasingly positive views about the impact on growth and employment: now 47% 
(compared to 43% in April 2007 and 40% in September 2006) think that the euro will 
improve growth and employment while 32% think the opposite (-4).  

3.4. Information and information channels 
The results of the September 2007 survey reveal a slight increase in the perceived information 
level on average. 41% of the respondents felt rather or very well informed (37% in spring 
2007) while 57% (-4) thought the opposite. This is due to the rather steep increase in the level 
of perceived information in Cyprus (+20!) and Poland (+9). The situation also improved 
further in Malta which again has the highest level of all countries covered by the survey (74% 
felt very or rather well informed). The increase in Malta and Cyprus obviously reflects the 
impact of the ongoing national campaigns for the euro introduction in 2008. Surprisingly, the 
level of perceived information also improved in Lithuania and Latvia. Even though Slovakia 
aims to introduce the euro in 2009, the level of perceived information declined from 51% to 
now 47%, reflecting the lack of a structured communication campaign for the time being.  
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The results suggest that the demand for information is currently far from being satisfied and 
increases the closer the adoption date gets. In September 2007, 34% stated to desire 
information as soon as possible compared to previously 29%. 

As in past surveys, national central banks are the most trusted source of information: an 
average of 81% (spring 2007: 79% and autumn 2006: 77%) thought so. European institutions 
were again perceived as the second most trusted source (results being higher: 74% relative to 
69% and 67% respectively). The survey results on channels and content have been rather 
stable over time and have not shown noticeable variation. Most respondents continued to 
prefer mass media and banks as channels of information and were mainly interested in 
practical information on the euro introduction, e.g. the value of the euro (90%), the 
changeover scenario (89%), practical implications (84%), how to ensure that conversion rules 
are respected (83%) etc. The survey confirmed once more that a dual display of prices is 
considered essential in preparing for the changeover, both in shops (86%) and on utility bills 
(79%). 
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ANNEX 1 

List of relevant changeover characteristics 
The table below provides an overview of certain relevant changeover characteristics in each 
Member State concerned. It is solely based on officially approved and publicly available 
information and does therefore not reflect preparations which are still under way. It should be 
noted that the state and degree of progress of preparations should be assessed in the context of 
the target date, as preparations tend to speed up as the changeover approaches.  

X: Officially approved/established and published 
(in particular in the national changeover plan) 

 

 BG CZ EE CY LV LT HU MT PL RO SK SE 
Changeover plan   
National target date    X    X  X X  
National Changeover Plan  X X X X X  X   X  
National Changeover Committee   X X X X X X X   X  
Cash Changeover details  
Type of scenario   X X X X X X X   X  
Length of dual circulation period  X X X X X X X   X  
Exchange at commercial banks after 
dual circulation period 

 X X X X X X X   X  

Exchange at central bank after dual 
circulation period 

 X X X X X X X   X  

Frontloading of financial institutions   X X X X  X   X  
Sub-frontloading of retailers    X X X X  X   X  
Sub-frontloading of the general 
public 

  X5 X5    X5     

Deferred debiting6    X  X  X   X  
Campaign for early cash withdrawal   X X  X  X     
Arrangements for extended bank 
opening hours around €-day 

   X    X     

ATMs dispensing euro only as from 
€-day 

  X X X X  X   X  

Denominations of notes in ATMs 
specified 

  X X    X     

Transport and storage for euro cash   X X    X     
Transport and storage for legacy 
cash 

  X X X   X     

Change only given in euro by 
retailers as from €-day 

  X X  X  X   X  

Coin starter kits for retailers    X    X     
Coin mini-kits for general public    X    X     
Design of national side of the euro 
coins 

  X X  X  X   X  

Supply arrangements for euro coins   X X    X     

                                                 
5 Exchange at banks at the conversion rate without service fees. 
6 I.e. debiting of frontloaded euro cash at a date later than the date of delivery of the frontloaded cash 
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 BG CZ EE CY LV LT HU MT PL RO SK SE 
Further changeover details  
Necessary adaptations of national 
law identified 

  X X X X  X   X  

Mandatory dual display of prices 
after the fixing of the conversion 
rate 

 X X X X X  X   X  

Dual display of utility bills   X X    X   X  
Dual display of civil servants’ wages    X    X     
Agreements on price stability or fair 
pricing  

   X X X  X   X  

Price monitoring projects   X X X X  X   X  
Training for cash handlers   X X X   X   X  
Accounting adaptations    X X X   X   X  
Share capital conversion   X X    X   X  
Rounding rules in legislation   X X X   X   X  
Evaluation of the costs involved for 
the public sector  

            

Twinning agreement   X  X  X X X X  X  
Communication activities  
Communication strategy    X X X X  X   X  
Partnership agreement   X X  X  X     
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ANNEX 2 

State of practical preparations (November 2007) 
 

 Bulgaria Czech Republic 

Changeover plan   

National target date for 
euro adoption 

 The preliminary target date (1 January 2010) was 
withdrawn by the government on 25 October 2006. The 
Czech Republic’s Updated Euro-area Accession 
Strategy (approved by the Czech government on 29 
August 2007) does not set any target date. 

National co-ordinating 
institution 

 The National Co-ordination Group was established and 
held its first meeting on 20 February 2006. Two other 
meetings were organised during 2006. This year, the 
group met twice, in February and in June. Six Working 
Groups were established for particular areas of 
preparatory activity for the euro.  
On 28 March 2007, a new National Co-ordinator for 
Euro Adoption was appointed by the Czech 
government. 

(Approved) National 
Changeover Plan 

 The Czech Republic’s Euro Accession Strategy was 
approved by the Government in October 2003: 

http://www.cnb.cz/www.cnb.cz/en/monetary_policy/stra
tegic_documents/download/en_eurostrategie_09_2003.p
df. 
An updated version was approved by the Czech 
government in August 2007: 

http://www.cnb.cz/www.cnb.cz/en/monetary_policy/stra
tegic_documents/download/eurostrategy_070829.pdf. 

The Institutional Arrangements for the Introduction of 
the Euro in the Czech Republic were adopted by the 
Government on 23 November 2005. 
The first National Changeover Plan was approved by 
the Czech government on 11 April 2007. It was 
published in hardcopy, in both English and Czech 
versions.  

http://www.mfcr.cz/cps/rde/xbcr/mfcr/NP_EN_06-08-
07.pdf 

Changeover details  
 

Type of scenario  
"Big bang". 
On 30 June 2006, the National Co-ordination Group 
adopted a recommendation to the government 
concerning the changeover scenario, suggesting that it 
opt for the "big bang" scenario. The recommendation 
was approved by the government on 25 October 2006. 

Dual circulation period  
The length of this period is intended to be 2 full 
calendar weeks as from €-day. 
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 Bulgaria Czech Republic 

Exchange of national 
banknotes and coins 

 The Czech National Bank, commercial banks and other 
selected entities will exchange cash for at least 6 months 
after €-day. After the 6 months period, the legacy 
currency will be only exchangeable at the Czech 
National Bank. The length of the banknote exchange 
period has still to be decided; coins will be 
exchangeable for a period of 5 years. 

Campaign for rapid 
withdrawal of national 
banknotes and coins 

  

Frontloading and sub-
frontloading 

 Frontloading of banks will start 3 months ahead of €-
day and sub-frontloading of the non-financial sector will 
start one month ahead. 

ATMs issuing euro only   

Change in euro only   

Dual display of prices  Dual display of prices will be introduced within one 
month after the fixing of the conversion rate and will 
continue for 12 months after the changeover date. 

Consumer confidence 
building measures (e.g. 
agreements with 
retailers) 

 A voluntary commitment of retailers (fair-pricing 
agreement) is planned. In addition, a 'memorandum of 
understanding', to be signed by the retail and services 
sector and the consumer protection associations, is 
envisaged. These measures are planned to be 
implemented no later than one month after the fixing of 
the conversion rate. 

Adaptation of national 
law 

 The necessary adaptations of national law for the 
introduction of the euro are being analysed in the 
framework of the Working Group for Legislation of the 
National Co-ordination Group. A special group was 
constituted in order to prepare the General Act on the 
Euro Introduction in the Czech Republic. 

Euro banknotes and coins   

Design of the national 
side 

 

 Competition under consideration. 

Nr of different coin 
designs 

  

Coin supplier  Not decided yet. 

The current coin supplier, the Czech Mint, is an 
independent division of Jablonex Group a.s.; the Czech 
Mint is connected with the National Bank by business 
contracts based on tender procedures. 

Estimation on the need 
for banknotes and coins 

 230 million banknotes and 950 million coins. 
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 Bulgaria Czech Republic 

Communication activities   

Communication 
strategy 

 Under preparation within the framework of the Working 
Group for Communication.  

Addresses of websites 
on euro changeover, 
activation date: 

Government/Ministry 
of Finance; 

Central Bank 

 Governmental EU information department: 
http://www.euroskop.cz/euro 

Ministry of Finance: 

http:// www.mfcr.cz/euro 

New euro website was created: 

http:// www.zavedenieura.cz  

Czech National Bank:  

http://www.cnb.cz/en/international_relations/euro/  

Ministry of Industry and Trade:  

http://www.mpo.cz/cz/eu-a-vnitrni-trh/euro-pristoupeni-
cr-k-eurozone/default.html 

Partnership agreement   

Other issues  The leaflet “Preparations of the Czech Republic for the 
euro adoption” was printed and distributed nation-wide. 

The conference “The euro – our future currency” was 
held in October 2007 in Prague. 

ERM II entry   

Twinning agreement  Project with the National Bank of Belgium, Czech 
Ministry of Finance and the Czech National Bank 
started in September 2007 with its first meeting held in 
Brussels.  
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State of practical preparations (November 2007) 
 

 Estonia Cyprus 

Changeover plan   

National target date for euro 
adoption 

Estonia targets euro area membership as soon as 
possible (2011 being the earliest possible envisaged 
date according to current inflation forecasts). 

1 January 2008 

National co-ordinating 
institution 

The National Changeover Committee, chaired by 
the Secretary General of the Ministry of Finance, 
was set up on 27 January 2005. 

Joint co-ordination by the Minister of Finance and the 
Central bank of Cyprus, established on 29 December 
2004. 

(Approved) National 
Changeover Plan  

The first draft of the euro adoption plan was 
approved by the government on 1 September 2005: 

http://www.fin.ee/index.php?id=13324. 

The fifth version of Estonia's National Changeover 
Plan was approved by the government on 31 
October 2006: 

http://euro.eesti.ee/EU/Prod/Euroveeb/Main_Page/l
eft_menu_content4748/Changeover_to_the_euro_in
_Estonia/europlaan_en.jsp. 

The National Changeover Plan was approved by the 
National Advisory Committee on 29 March 2006 and by 
the Council of Ministers on 13 July 2006. An updated 
version was approved by the Ministry of Finance, with 
the consent of the Central Bank of Cyprus, on 21 June 
2007. Part of the National Changeover Plan is the Cash 
Changeover Plan, which was published by the Central 
Bank of Cyprus as a separate document. Both plans are 
published on the national euro website (www.euro.cy). 

The Cash Changeover plan is also published on the 
website of the Central Bank of Cyprus 
(http://www.centralbank.gov.cy/nqcontent.cfm?a_id=476
4). 

 

Changeover details   

Type of scenario "Big bang". 

 

"Big bang". 

Dual circulation period  Two weeks. 1-31 January 2008. 

Exchange of national 
banknotes and coins 

Banknotes and coins: commercial banks at least 
6 months after €-day free of charge, some branches 
12 months. Central Bank indefinitely, free of 
charge. 

The exchange of national banknotes and coins is 
governed by the 'umbrella law' ('Adoption of the Euro 
Law 2007'). The Law provides for the exchange of 
banknotes and coins by the Central Bank for 10 years 
and 2 years, respectively. Commercial banks will 
exchange national banknotes and coins for euro, free of 
charge, at least for the amount of CYP 1000 for 
banknotes and CYP 50 for coins per transaction, for a 
period of 6 months after €-day. There will be no limits or 
charges for deposits at commercial banks of national 
banknotes and coins during the 6-months period.  

Campaign for rapid 
withdrawal of national 
banknotes and coins 

Campaign for collection of coins before €-day 
planned; credit institutions are recommended to 
launch early cash deposit campaigns. 

A campaign to encourage citizens to use hoarded cash or 
to deposit it with banks before the introduction of the 
euro has been launched in November 2006. It has been 
intensified as from September 2007 through a dedicated 
TV, radio and press advertising campaign running for 
four weeks. 
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Frontloading and sub-
frontloading 

Frontloading 2 months before €-day; sub-
frontloading by credit institutions to major clients 1 
month before €-day (precondition: no distribution to 
general public before €-day). 

Banks will offer to change kroons into euro 
banknotes at the conversion rate and without a 
service fee at least one month prior to €-day. 

Frontloading and sub-frontloading of banknotes will start 
on 19 November 2007, and frontloading and sub-
frontloading of coins on 22 October 2007. The 
frontloading of coins will be carried out from a specially 
constructed Coin Centre.  

Starter-kits will be available at banks both to businesses 
and the general public as from 3 December 2007. 

In a co-ordinated effort between the Central Bank, banks, 
the Chamber of Commerce and the Euro Observatories 
SMEs are encouraged to being sub-frontloaded. 

Small enterprises may place orders in advance and be 
sub-frontloaded with coins and small denomination 
banknotes on 31 December 2007. 

On their own initiative, some banks will offer to the 
public, starting on 1 November 2007, euro banknotes at 
the conversion rate without any exchange charges.  

A plan has been developed by banks and the cash-in-
transit company to ensure that the necessary 
arrangements regarding the logistics of frontloading and 
sub-frontloading are in place. 

Increased security measures will be applied by the 
Cyprus Police Force during the frontloading period.  

ATMs issuing euro only  All ATMs will dispense euro only within 48h as of 
€-day. 

Commercial banks will dispense only small 
denomination euro banknotes (10- and 20-euro 
banknotes) from ATMs as from €-day. During the first 
hour of 1 January 2008, more than 70% of each banks' 
ATMs, which includes all machines operating at central 
locations, will dispense only euro banknotes. All ATMs 
will be converted to dispensing only euro banknotes at 
the latest by noon on the same day. 

ATMs will be monitored on a 24-hour basis to ensure 
continuous operation. 

Some banks intend to start dispensing euro banknotes 
from their ATMs as of the early evening hours on 31 
December 2007, using their foreign currency stocks.  

Change in euro only In general, change will be given in euro, but the 
option of giving change in kroon remains for the 
dual circulation period. 

The retail sector is committed to give change in euro 
only as from €-day. 

Dual display of prices Compulsory: 6 months before and after €-day. According to the 'Adoption of the Euro 2007 law', the 
dual display of prices is mandatory from 1 September 
2007 until 30 September 2008. Dual display is 
implemented with a high degree of compliance. 



 

EN 16   EN 

 Estonia Cyprus 

Consumer confidence 
building measures (e.g. 
agreements with retailers) 

Monitoring of the prices of certain frequently 
consumed goods and services under the supervision 
of the Ministry of Economic Affairs and 
Communications. 

Leaflets containing information on the euro were 
made available to the public in summer 2006. 

The Ministry of Finance is implementing an action plan 
for enhancing consumer confidence. The measures 
undertaken include mandatory dual display of prices, the 
establishment of Euro Observatories, the introduction of 
the Fair Pricing Code and the 'price watch policy' which 
includes the identification of a number of sensitive 
products and the monitoring of their prices in 
cooperation with the consumer associations. 

7 130 businesses subscribed to the Fair Pricing Code. 

5 Euro Observatories were established. 90 euro assistants 
are responsible for ensuring that the rules on dual display 
of prices are being applied and that businesses comply 
with their commitments under the Fair Pricing Code. 

Adaptation of national law Draft Act on the Introduction of the Euro ('umbrella 
law') and draft amendments to the Business Code 
are in the final stage of inter-ministerial 
consultation.  

The 'Adoption of the Euro 2007 law' for the introduction 
of the euro was adopted by Parliament on 15 March 
2007. Amendments to this law were adopted on 21 June 
2007. 

Euro banknotes and coins   

Design of the national side Design selected and published in December 2004. The government of Cyprus approved the designs for the 
national sides of the euro coins on 22 June 2006. The 
designs were unveiled on 11 October 2006. 

Nr of different coin designs One design. Three designs. 

Coin supplier Following a call for tender, coins will be minted 
abroad. 

Coins have been minted by the Finnish Mint which was 
selected through a tender procedure, and delivery is well 
advanced and according to plan. 

Estimation on the need for 
banknotes and coins 

150-200 million coins. 79 million banknotes (value € 1 730 million), 395 
million coins (value € 100.26 million). 
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Communication activities    

Communication strategy Endorsed by the National Changeover Committee 
on 21 June 2005 and updated on 18 May 2006. 

A Comprehensive Strategic Communication Plan for the 
Adoption of the Euro in the Republic of Cyprus was 
approved by the Council of Ministers on 5 April 2006. In 
addition, the Central Bank of Cyprus prepared its own 
euro information campaign plan. Both plans are 
published on the national euro website (www.euro.cy). 
The Central Bank’s euro information campaign plan is 
also published on the Bank’s website 
(http://www.centralbank.gov.cy/nqcontent.cfm?a_id=442
5). 

Realisation of the planned communication activities is 
handled by a PR/Advertising agency in close co-
operation with the Ministry of Finance and the Central 
Bank of Cyprus, especially for issues relating to 
consumer confidence building measures and cash 
changeover matters. The outward looking governmental 
information campaign and its marked intensity in the 
media have increased the level of awareness of the 
public about the euro. 

According to the communication campaign plans, the 
campaign has been intensified immediately after the 
abrogation of the derogation, and all events are being 
announced on the national euro website and the Central 
Bank’s website. An action plan regarding the vulnerable 
groups was prepared and is being implemented. 

4 'eurobuses' are travelling around the island to inform 
the citizens of 290 communities and villages, mostly in 
rural areas.  

The Central Bank's information activities are at present 
focusing on the de-hoarding of the national currency, the 
changeover modalities, on sub-frontloading and the 
denominations and security features of euro cash. 

Addresses of websites on 
euro changeover, activation 
date: Government/Ministry 
of Finance; Central Bank 

www.euro.eesti.ee, launched in January 2006. www.euro.cy, activated on 31 May 2006 as part of the 
communication campaign's official kick-off event. Other 
government websites provide links to the changeover 
website. The Central Bank's website 
(www.centralbank.gov.cy) also provides information and 
links regarding the changeover.  

On 11 June 2007, a free telephone line has been 
launched. Up to now, 5 500 citizens requested and 
received information regarding the euro via this line. 

Partnership agreement Signed 8 November 2005. Signed on 5 May 2006. 

Other issues 
 

 

ERM II entry 28 June 2004 2 May 2005 

Twinning agreement  Between IE – MT – CY: communication and information 
strategy (finalised); between GR – CY: technical issues 
related to the changeover. 
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State of practical preparations (November 2007) 
 

 Latvia Lithuania 

Changeover plan   

National target date for 
euro adoption 

The government has approved the euro implementation 
perspective, undertaking to set the target date for the 
euro implementation day at least 24 months prior to the 
expected implementation day, based on the outlook for 
Latvia's convergence programme regarding the 
fulfilment of the Maastricht criteria. Therefore the target 
date is defined as the euro implementation day. 
(http://www.mk.gov.lv/lv/mk/tap/?pid=30308178&mode
=mk&date=2007-09-25). 

The specific target date has not been set. According to 
the government, Lithuania will aim to join the euro area 
as soon as possible and the more favourable period for 
Lithuania to join the euro area starts from 2010.  

National co-ordinating 
institution 

The Steering Committee for the preparation and co-
ordination of the euro changeover was established on 18 
July 2005. 

Commission for the Co-ordination of the Adoption of the 
Euro in Lithuania, established on 30 May 2005. 

(Approved) National 
Changeover Plan  

The Cabinet of Ministers of the Republic of Latvia 
approved the Action Plan for Implementation of the 
Single European Currency on 1 November 2005, and the 
first version of Latvia's National Euro Changeover Plan 
on 28 February 2006 (Decree No 148, 6 March 2006). 
On 25 September 2007 the Cabinet of Ministers 
approved the updated version of "Latvia's National Euro 
Changeover Plan" and Appendix No 1 "Action Plan for 
the Introduction of the Single European Currency in 
Latvia" (Decree No 617, 8 October 2007). 

In the Action Plan, all activities are divided into two 
groups:  

– activities that are not directly related to the target date; 

– activities that are directly related to the euro 
implementation day (with the maximum starting time of 
24 months before the euro implementation day). 

The second version of the National Changeover Plan was 
approved by the government on 25 April 2007 and 
published: 
http://www.euro.lt/documents/Changeover%20Plan_II_r
edakcija_EN.doc. 

Changeover details   

Type of scenario "Big bang". 

 

"Big bang". 

Dual circulation period  One month. 15 days. 

Exchange of national 
banknotes and coins 

Commercial banks, currency exchange offices and post 
offices for 6 months after the euro implementation day 
free of charge; the Bank of Latvia will exchange without 
time limit free of charge. 

Commercial banks: free of charge for 60 days after €-
day. Central bank: free of charge for an unlimited period.

Campaign for rapid 
withdrawal of national 
banknotes and coins 

Not envisaged due to the high nominal value of coins in 
Latvia and their intensive use in day-to-day payments. 

Consumers will be encouraged to deposit cash with 
banks as early as possible. 



 

EN 19   EN 

 Latvia Lithuania 

Frontloading and sub-
frontloading 

Frontloading to banks starts one month before the euro 
implementation day (1 December), sub-frontloading two 
weeks before €-day (15 December) - (precondition: euro 
banknotes and coins may not be publicly circulated 
before the euro implementation day). 

Frontloading of euro banknotes to commercial banks one 
month before €-day at the latest and of euro coins three 
months before €-day at the latest. Sub-frontloading of 
euro banknotes and coins to retailers during the last 
month before €-day. 

ATMs issuing euro only  As from the euro implementation day ATMs will 
dispense euro banknotes only. 

As from €-day ATMs will dispense euro banknotes. 

Change in euro only After the end of the dual circulation period.  Recommendation to give change in euro only. 

Dual display of prices Compulsory for three months before the euro 
implementation day until one year after the euro 
implementation day. 

Compulsory: 120 calendar days before €-day until 120 
days after €-day; voluntary: recommendation to use dual 
display as early as possible after the fixing of the 
conversion rate. 

Consumer confidence 
building measures (e.g. 
agreements with 
retailers) 

Monitoring of price developments in the retail trade, 
verification of the accuracy of price displays and 'fair 
trader' campaign envisaged. 

Business organisations will be encouraged to adopt a 
Code of Good Business Practice (on correct conversion, 
no price increases etc.); enterprises committing 
themselves will be authorised to use the special logo of 
the Code. 

Adaptation of national 
law 

'Umbrella law' on basic provisions for the euro 
changeover in Latvia is currently being prepared. All 
ministries are involved in reviewing national legislation 
to identify the necessary amendments and new 
legislation required. 

A Law on the Adoption of the Euro has been drafted 
(rules on conversion and exchange of the litas to the 
euro, withdrawal of litas from circulation, publication of 
the images of notes and coins, redenomination of 
securities, dual display of prices etc.). The law will be 
adopted once the decision to lift the derogation has been 
taken.  

All existing legal acts that need to be adapted with a 
view to the euro were identified by December 2005.  

Euro banknotes and coins   

Design of the national 
side 

 

In process. 

 

Approved. 

Nr of different coin 
designs 

Three designs. Three designs. 

Coin supplier Coins will be minted abroad following a call for tender. Lithuanian Mint. 

Estimation on the need 
for banknotes and coins 

87 million banknotes and 300 million coins. Estimation of 118 million banknotes and 290 million 
coins has been made on the condition that the euro will 
be introduced on 1 January 2007. 
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Communication activities   

Communication 
strategy 

'Communication strategy for the euro changeover in 
Latvia' approved by the Steering Committee of Latvia's 
euro implementation project on 12 April 2006. 

The 'Public information and communication strategy on 
the adoption of the euro of Lithuania' was approved by 
the government on 29 September 2005. The second 
version was approved by the government on 25 April 
2007 and published:  

http://www.euro.lt/documents/2007%2004%2025%20Vi
suomenes%20informavimo%20strategija_EN.doc. 

Addresses of websites 
on euro changeover, 
activation date: 

Ministry of 
Finance/Government; 
Central Bank 

Planned euro changeover website: www.eiro.lv. A 
working group has been set up to develop the concept of 
this site. The tender for creating the euro changeover 
website has been initiated. 

Updated information on the euro changeover process is 
available on the website of the Ministry of Finance: 
http://www.fm.gov.lv/page.php?id=105. 

National website (www.euro.lt). 

Websites of the Bank of Lithuania (www.lb.lt) and of the 
Ministry of Finance (www.finmin.lt).  

Partnership agreement  Signed on 8 November 2005. 

Other issues   

ERM II entry 2 May 2005 28 June 2004 

Twinning agreement The Twinning Agreement between BE and LV is under 
preparation. On 17 and 18 September 2007, kick-off 
meetings were held in Riga. 

Between NL – SI – LT: communication and information 
strategy;  

between BE – LT on tax-related questions;  

between BE – LT on departmental management related 
to the changeover.  
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State of practical preparations (November 2007) 
 

 Hungary Malta 

Changeover plan   

National target date for 
euro adoption 

The Convergence Programme of 1 December 2006 aims 
at meeting the Maastricht criteria in 2009. The 
government has not set a target date for the introduction 
of the euro.  

1 January 2008 

National co-ordinating 
institution 

The government decided on 12 September 2007 to set up 
the National Euro Coordination Committee. The key 
tasks of the Committee include preparing and updating 
the national changeover plan. The first draft of the 
national changeover plan shall be submitted to the 
government for approval by 30 June 2008. 

The Committee is chaired by the Minister of Finance and 
co-chaired by the Governor of Magyar Nemzeti Bank. 
The Committee is composed of the ministers for 
economy (and transport), justice (and security), local 
governance (and regional developments), minister in 
charge of Prime Ministers’ Office, respectively, and 
presidents of the Central Statistical Office and the 
Hungarian Financial Supervisory Authority. The 
Committee shall report on its activities and the progress 
made in technical preparations for the introduction 
biannually to the government and annually to the 
respective committees of the Hungarian Parliament.  

Two Committees appointed on 13 June 2005: a Steering 
Committee and a National Euro Changeover Committee 
(NECC) reporting to it. 

(Approved) National 
Changeover Plan  

In 2006, the Central Bank prepared a proposal for a 
national changeover plan focusing on its tasks. A 
summary of this proposal was published in October 
2006. 

The Second Updated Master Plan for the Euro 
Changeover in Malta was adopted by the government on 
12 June 2006:  
http://mfin.gov.mt/image.aspx?site=NECC&ref=Master 
Plan 2 
The Third Updated Master Plan for the Euro Changeover 
in Malta was published by the NECC in February 2007: 
http://mfin.gov.mt/image.aspx?site=NECC&ref=Master 
Plan 3 
The 'Final Masterplan' was published by the NECC on 
11 July 2007: 
http://mfin.gov.mt/image.aspx?site=NECC&ref=Master 
Plan Final 

Changeover details  
 

Type of scenario "Big bang".  
"Big bang". 

Dual circulation period  
One month. January 2008. 
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Exchange of national 
banknotes and coins  

Credit institutions and post offices: at least during the 
dual circulation period.  

Magyar Nemzeti Bank: in the case of banknotes for 20 
years and in the case of coins for 5 years after the end of 
the dual circulation period. 

As from 2 January 2008, credit institutions will exchange 
Maltese lira notes and coins into euro notes and coins, 
free of charge for their clients and up to a MTL 250 (€ 
582.34) for non-customers. In the case of bank clients, 
exchange amounts of more than MTL 250 MTL may be 
subject to a ‘2 day’ notice period. For both notes and 
coins, free exchange is planned to be provided until the 
end of March 2008.  
The Central Bank of Malta will continue to exchange 
Maltese lira coins and notes for two years and ten years, 
respectively, after the Maltese lira ceases to be legal 
tender (31 January 2008). All cash exchanges will be 
subject to anti-money-laundering regulations. 

Campaign for rapid 
withdrawal of national 
banknotes and coins 

 
The Central Bank of Malta launched a TV and press 
advertising campaign to encourage the public to deposit 
excess cash with the local banks. Cash changeover 
modalities are communicated in a focussed campaign 
which started in November.  
The Currency and Bank Deposits Registration Scheme 
(Amendment) Regulations (Legal Notice 126 of 2007) 
provided an opportunity for the general public and 
businesses to register undeclared income until the end of 
July 2007. This scheme was extended until the end of 
August 2007 
(http://www.doi.gov.mt/EN/legalnotices/2007/04/LN%2
0126.pdf). 
Ongoing initiatives and communications regarding cash 
changeover modalities are integrated within the 
intensified information campaign rolled out by the 
NECC in September 2007.  

Frontloading and sub-
frontloading 

 
Frontloading to credit institutions started on 15 
September 2007 and sub-frontloading by credit 
institutions to businesses and other cash handlers is 
planned to start from 1 December 2007. 
As from 1 December 2007, credit institutions will 
exchange Maltese lira into euro, and vice versa, at the 
irrevocably fixed conversion rate without exchange 
charges. 
Coin starter-kits for businesses (worth € 131) will be 
available at commercial banks from 1 December 2007, 
while mini-kits for the public (worth € 11.65) will be 
available from the banks and authorised channels from 
10 December 2007. In addition, from 1 December 2007 
commercial banks will offer low denomination euro 
notes to the business community (with exchange charges 
waived), subject to availability. 

ATMs issuing euro only   
Around 60% of all ATMs (at least one ATM in all major 
localities) will dispense euro banknotes as from 1 
January 2008 at 00:00h, while the remaining ATMs will 
be converted in the course of the same day – 85 to 90% 
by noon and the remaining by 16:00h on 1 January 2008. 
This agreement was reached following a study on 
historic data concerning typical withdrawal cycles on 31 
December 2005 and 2006, to ensure that enough ATMs 
will remain meeting demand requirements for Maltese 
lira notes on 31 December 2007. 

Change in euro only  
As from 1 January 2008, all change will be given in 
euro. 
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Dual display of prices  
Dual display of prices (and other monetary amounts) has 
been mandatory since the irrevocable fixing of the 
conversion rate (i.e. from 11 July 2007), continuing until 
30 June 2008. Voluntary dual display was promoted by 
the NECC between 1 January 2007 and the start of the 
mandatory period. Government departments and 
agencies have been fully dual display compliant since 
April 2007. 

Consumer confidence 
building measures (e.g. 
agreements with 
retailers) 

 
In order to address consumers' fears of price increases in 
the changeover period, the NECC designed and launched 
a comprehensive consumer protection framework, 
including:  
The FAIR (Fair-pricing Agreements in Retailing) 
initiative became effective in January 2007. The 
initiative invites businesses to voluntarily subscribe to 
FAIR and thus to commit themselves to apply correct 
dual display of prices and not to increase prices due to 
the euro changeover. Legislation and enforcement 
measures, including the possibility to impose 
administrative fines, are in place to ensure that 
businesses honour their commitments. The FAIR 
initiative receives positive feedback from the business 
community, with over 6 500 businesses having 
subscribed to it so far. This represents about 80% of the 
retail outlet community. 
The Euro Observatory, which was established in the last 
quarter of 2006, is in charge of co-ordinating the FAIR 
initiative and of monitoring pricing trends during the 
changeover period. Moreover, 70 Euro Assistants are 
responsible for providing support and training to the 
retail sector, with a view to ensuring that the rules on 
dual display of prices are correctly applied and that the 
commitments undertaken by businesses under the FAIR 
initiative are honoured.  
A 'Price Watch' Initiative is being conducted by the 
monthly monitoring of 400 frequently purchased 
products and services. A twinning agreement is nearing 
completion with the former Austrian Price Commission, 
where one of the main deliverables of the agreement was 
the planning and starting up of this initiative. See 
www.pricewatch.org.mt.  
A series of anonymous 'mystery shopping' exercises are 
being conducted by an external association with 
consumer interests. The results of the shopping exercises 
are being analysed and published. Cases of 
unexplainable high price increases over the changeover 
period are investigated through a protocol signed 
between the association representing retailers and the 
Union conducting the 'mystery shopping'. See 
http://www.independent.com.mt/news.asp?newsitemid=5
7975. 
During August and September 2007, the NECC launched 
the 'Price Stability Agreements' initiative, whereby 
importers, distributors and manufacturers of fast moving 
consumer goods voluntarily agreed to stabilize prices 
between October 2007 and March 2008 (inclusive) on a 
wide range of their products or services. So far, over 250 
household brands representing more than 3 500 items are 
covered by this initiative. See http://www.di-
ve.com/dive/portal/portal.jhtml?id=288524&pid=23. 
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Adaptation of national 
law 

 
The Euro Adoption Act 2006 entered into force on 29 
September 2006. Legal Notice 4 of 2007, issued in 
January 2007, mainly regulates details of the mandatory 
dual display of prices. 

 

Euro banknotes and coins  
 

Design of the national 
side 

 
The three designs for the national sides of the Maltese 
euro coins were selected following a public consultation; 
the final designs were published by the Central Bank on 
13 October 2006. 

Nr of different coin 
designs 

 
Three designs. 

Coin supplier National Mint. 
As Malta does not have a national mint, the Maltese euro 
coins were produced by the Monnaie de Paris, the mint 
chosen following a public call for tenders 

Estimation on the need 
for banknotes and coins 

500 million banknotes and 1 billion coins. 
72 million banknotes and 200 million coins. 
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Communication activities  
 

Communication 
strategy 

 
'Multi-annual communication strategy in preparation for 
the adoption of the euro (2006-2008)' adopted by the 
Steering Committee for the adoption of the euro on 19 
April 2006. 
The NECC has prepared a detailed action plan for 2006 
and 2007 including a significant information campaign 
reaching specific target groups, such as consumers, the 
business community, children, the elderly, housewives 
and vulnerable groups. It has recruited a team of 
information officers to assist the general public and has 
also launched a national helpline to assist the different 
target groups. 
The NECC launched its information campaign in June 
2006. The NECC unveiled the slogan 'the euro – in our 
common interest' and launched a three-digit helpline 
which has proven popular among the general public.  
More recently, the NECC launched the final leg of its 
campaign through a re-branding exercise with the key 
message: ‘The euro – our money: Strengthening Malta 
with Europe’. Three public countdown clocks, a new 
website and an extensive billboard and bus shelter 
advertising campaign have also been launched, and a 
monthly newsletter is mailed to each household. 
Electronic converters have been distributed to all 
families in Malta and Gozo. 
The campaign also includes public relations initiatives, 
articles on national newspapers and magazines and an 
advertising campaign. The team of information officers 
is also constantly participating in television and radio 
programmes as well as giving public talks to NGOs, 
local councils and other multipliers. A specific campaign 
targeting businesses in planned in autumn. 
A scheme for euro volunteers resulted in the training of 
60 individuals who provide direct assistance at the local 
level. Under agreement signed with the National Council 
of Women 10 regional courses on household budget 
management are organised. Euro Centres will be opened 
in all towns and villages from 1 December until the end 
of January through the collaboration of the Church 
authorities to provide information and assistance during 
the changeover period. 
The Central Bank of Malta and the European Central 
Bank launched a joint communications campaign on 30 
September 2007. This campaign focuses on the euro 
notes and coins and their security features and will 
include the distribution of material nationwide. 

Addresses of websites 
on euro changeover, 
activation date: 

Ministry of 
Finance/Government; 
Central Bank 

www.euro.mnb.hu (activated in December 2006) NECC: http://www.euro.gov.mt 
Central Bank of Malta: 
http://www.centralbankmalta.com/site/euroadoption.html
Ministry of Finance: http://mfin.gov.mt 

Partnership agreement  
Signed on 5 May 2006. 
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Other issues  
 

ERM II entry  
2 May 2005 

Twinning agreement Between AT and HU: communication and information 
strategy (finalised) 

Between IE – MT – CY: communication and information 
strategy (finalised). 
Between AT-MT: establishing procedures around price 
monitoring and analysis, as well as measures for building 
up price awareness and consumer confidence in the 
changeover period. 
Between FR-MT: The main objective of this twinning is 
to build the NECC’s capacity, enabling it to educate and 
provide public and consumer information. This includes: 
Study visits to learn about the challenges posed by 
changeover in euro zone countries; 
Training in communication with 
vulnerable/disadvantaged groups; 
Training in Six Sigma Methodology; 
Training to euro assistants on how to inform and educate 
retailers; 
Cooperation with representatives of sectoral committees 
and task forces; 
Support to the business awareness campaign; 

Training on broadcasting. 
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State of practical preparations (November 2007) 
 

 Poland Romania 

Changeover plan   

National target date for 
euro adoption 

 2014 

National co-ordinating 
institution 

Inter-institutional working group between the Ministry of 
Financeand the National Bank of Poland 

 

Note: The national central bank established the 'Bureau 
for the Integration with the Euro Area', the main task of 
which is to prepare a report on Poland's membership in 
the euro area. The report, which is planned to be 
finalised by the end of 2008, will notably define the 
optimal conditions for the adoption of the euro in Poland 
and provide guidance for decisions taken in the 
process of the adoption of the euro 

 

(Approved) National 
Changeover Plan 

  

Changeover 
details 

  

Type of scenario   

Dual circulation period   

Exchange of national 
banknotes and coins 

  

Campaign for rapid 
withdrawal of national 
banknotes and coins 

  

Frontloading and sub-
frontloading 

  

ATMs issuing euro only   

Change in euro only   

Dual display of prices   

Consumer confidence 
building measures (e.g. 
agreements with 
retailers) 
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 Poland Romania 

Adaptation of national 
law 

  

Euro banknotes 
and coins 

  

Design of the national 
side 

 

Public survey.  

Nr of different coin 
designs 

  

Coin supplier The Mint of Poland.  

Estimation on the need 
for banknotes and coins 

Between 4 and 5 billion coins.  

Communication 
activities 

  

Communication 
strategy 

  

Addresses of websites 
on euro changeover, 
activation date: 

Government/Ministry 
of Finance; 

Central Bank 

  

Partnership agreement   

Other issues   

ERM II entry   

Twinning agreement Between DE – PL: communication and information 
strategy and practical issues. 
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State of practical preparations (November 2007) 
 

 Slovakia Sweden 

Changeover plan   

National target date for 
euro adoption 

1 January 2009 Not decided. 

National co-ordinating 
institution 

The National Coordination Committee is the supreme 
managing and coordination body preparing the euro 
changeover. It is chaired by the Minister of Finance 
(being the National Coordinator for the changeover) and 
the Governor of the Bank of Slovakia. A new 
Plenipotentiary of the government for the introduction 
of the euro was nominated in January 2007. 

 

(Approved) National 
Changeover Plan  

The first version of the National Changeover Plan was 
approved on 6 July 2005. On 21 March 2007, the 
government endorsed an update of this plan: 

http://www.nbs.sk/EURINT/EURO/NP_AKT.PDF 
(Slovak) 

http://www.nbs.sk/ZAKLNBS/PUBLIK/BROZURY/N
ARPLANA.PDF (English). 

 

Changeover details   

Type of scenario "Big bang".  

Dual circulation period  16 days.  

Exchange of national 
banknotes and coins 

Commercial banks exchange banknotes until end 2009 
and coins until June 2009 (free of charge). The Central 
Bank exchanges banknotes without time limit and coins 
for 5 years. 

 

Campaign for rapid 
withdrawal of national 
banknotes and coins 

  

Frontloading and sub-
frontloading 

Commercial banks will be able to receive from the 
National Bank of Slovakia frontloaded supplies of euro 
coins from September 2008 and supplies of euro 
banknotes from mid-November 2008. The sub-
frontloading of the retail sector will take place in 
November to December 2008.  

 

ATMs issuing euro only  As of €-day ATMs will dispense euro only.  

Change in euro only Change will be given in euro only.  

Dual display of prices Compulsory: from one month after the fixing of the 
conversion rate to one year after euro adoption. 
Voluntary: for further 6 months. 
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Consumer confidence 
building measures (e.g. 
agreements with 
retailers) 

Evolution of prices in 2008 and 2009 will be closely 
monitored; consumers will be informed of the results; 
consumers can raise complaints with supervisory bodies 
or apply to the courts; voluntary ethical code has been 
drafted with retailers and entrepreneurs. 

With the aim of facilitating the euro changeover for 
citizens and of protecting them against unjustified price 
increases, the Ministry of Economy of the Slovak 
Republic prepared a 'White Paper on Consumer 
Protection in the euro changeover process'. 

 

Adaptation of national 
law 

The 'Umbrella law' on the introduction of the euro was 
approved by the government on 26 September 2007 and 
submitted to Parliament. Adoption of the law is planned 
in November/December 2007. The necessary 
amendments to existing legislation have been identified 
by January 2006 and are envisaged to be adopted in 
2008 at the latest. 

 

Euro banknotes and coins   

Design of the national 
side 

 

Final design of the national side for the euro coins was 
chosen by public tender followed by an opinion poll and 
announced in December 2005. Slightly revised designs 
were approved in April 2007. 

 

Nr of different coin 
designs 

Three designs.  

Coin supplier National Mint.  

Estimation on the need 
for banknotes and coins 

188 million banknotes, 400 million coins.  

Communication activities   

Communication 
strategy 

The final version of the Communication Strategy was 
approved by the Slovak authorities in October 2007. 

 

Addresses of websites 
on euro changeover, 
activation date: 

Government/Ministry 
of Finance;  

Central Bank 

http://www.nbs.sk/EURINT/EURO/INDEX.HTM  

http://www.nbs.sk/MEDZINAR/EU/INDEXA.HTM 

http://www.finance.gov.sk/En/Default.aspx 

www.euro.gov.sk  

www.euromena.sk  

 

Partnership agreement   

Other issues   

ERM II entry 28 November 2005  
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Twinning agreement Between AU – SK: communication and information 
strategy (finalised); 

Between BE – SK: technical issues related to the 
changeover (finalised). 

 

 


