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SECTION 1: REFORMS AND INVESTMENTS UNDER THE RECOVERY 
AND RESILIENCE PLAN 

 

1. Description of Reforms and Investments  

A. COMPONENT 01: SUSTAINABLE, SAFE AND CONNECTED MOBILITY 

SHOCK PLAN IN URBAN AND METROPOLITAN ENVIRONMENTS  

This component of the Spanish recovery and resilience plan addresses challenges concerning air 
quality, which mainly affect major metropolitan areas, and have led to more than 20 000 premature 
deaths in Spain in 2018. The overarching objective of the reforms and investments in this 
component is to transit towards a clean, safe and smart urban mobility. The specific objectives 
pursued by this component are the following: 

 accelerate the implementation of low-emission zones in all municipalities with more than 50 
000 inhabitants and the capitals of the provinces, and the penetration of electric mobility; 

 promote active mobility, as well as other measures to help reduce the use of private cars;  

 the digital and sustainable transformation of the public transport sector as a real alternative 
to the use of private vehicles; 

 improving the quality and reliability of the short-distance railway services to increase its 
effective use in metropolitan environments, to the detriment of the private vehicle; 

 optimising traffic management and facilitating decision making to promote cleaner mobility. 

The component addresses the Country Specific Recommendations on promoting public and private 
investment and fostering the green transition (Country Specific Recommendation 3 2020), 
promoting investments in innovation and in energy efficiency (Country Specific Recommendation 3 
2019), as well as on strengthening cooperation across level of governments (Country Specific 
Recommendation 4 2019).  

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the ‘Do no significant harm’ (‘DNSH’) Technical Guidance (2021/C58/01).   

A.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C1.R1) - Roll-out plan for recharging and boosting electric vehicle infrastructure  

The objective of this measure is to strengthen the operational and regulatory framework facilitating 
the deployment of recharging infrastructure to boost the use of electric vehicles.  

The reform shall consist of the adoption of the following regulatory framework that aims at 
removing the barriers currently hampering the diffusion of charging points:  
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- Royal Decree regulating publicly accessible charging services and ensuring the proper and 
reliable functioning of the points installed; 

- Royal Decree Law 23/2020 of 23 June 2020, contributing to speed up the processing of 
recharging infrastructure by declaring the charging facilities with a power above 250kW to 
be of public benefit;  

- Order TMA/178/2020, reducing the administrative burden for the approval and deployment 
of electricity charging facilities at fuel filling stations; 

- Amended Technical Building Code, increasing the minimum amounts of electric vehicle 
charging infrastructure in both residential and tertiary car parks, exceeding the minimum 
requirements of the Energy Efficiency in Buildings Directive; and 

- Amended Low Voltage Electrotechnical Regulation, incorporating obligations for charging 
infrastructure in car parks, which are not linked to a building. 

The implementation of the reform shall be completed by 30 June 2022. 

Reform 2 (C1.R2) - Mobility and Financing of Transport Act 

The objective of this measure, implemented by means of a law, is to provide the regulatory 
framework underpinning the renewed mobility policy in Spain grounded on an improved 
sustainability and digital dimension.  

The law shall foresee, at least: 

 the set-up of a payment mechanism for the use of the State’s roads to be introduced from 
2024 according to the ‘polluter-pays’ principle. The aim of such measure is to internalise the 
external cost of road transport, thereby creating incentives for greater efficiency in this 
sector and leading to a reduction of greenhouse gas emissions. 

 a number of obligations and methodological guides applicable to municipalities and 
companies of a certain size to incentivise the implementation of a Sustainable Urban 
Mobility Plan and sustainable work-related mobility schemes respectively;  

 the set-up of mechanism to increase rigour in infrastructure planning in line with the 
recommendations issued by the independent fiscal authority (Autoridad Independiente de 
Responsabilidad Fiscal, AIReF), incorporating considerations on sustainability and social 
cost-benefit analysis;  

 the set-up of a predictable financing system of urban transport  across the country’s 
municipalities based on uniform distribution criteria of State funds;  

 the introduction of a regulatory sandbox facilitating innovations in mobility and transport 
sector and their entry into the market; 

 the improvement of the governance in line with AIReF recommendations by establishing: (i) 
a National Mobility System to foster coordination and cooperation between the three 
territorial administrations with responsibility for transport and mobility; (ii) a Higher 
Council for Transport and Mobility, as a body for advising, discussing and involving the 
productive sectors, academia and civil society in defining transport and mobility policies; 
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and (iii) an Integrated Transport and Mobility Information Platform to integrate information 
from different administrations and external sources on transport and mobility. This shall 
allow administrations to optimise the design of public policies and improve their capacity to 
respond to crises and emergencies. 

The measure shall be published in the official journal by 31 December 2023.  

Investment 1 (C1.I1) - Low-emission areas and transformation of urban and metropolitan transport 

The objective of this measure is to foster the sustainable and digital transformation of transport 
services, with the aim of contributing to reduce the use of private vehicles in urban environments by 
35 % by 2030. The measure shall also cover incentives for the transition to cleaner passenger and 
freight transport fleets of companies providing transport services. This investment shall be 
implemented by the local authorities, the Autonomous Communities and the Ministry of Transport, 
Mobility and Urban Agenda (MITMA).  

The investment projects the Autonomous Communities are set to undertake may relate to: (a) the 
conversion of public transport fleets in order to achieve the objectives of the Clean Vehicles 
Directive and in compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01); 
(b) the implementation and management of low emissions zones (LEZs); (c) the digitalisation of 
public transport, its administrative management and the improvement of its accessibility; (d) 
measures for prioritising collective transport and active mobility, including cycling infrastructure 
and pedestrian lanes; (e) incentivising the penetration in Spain of new zero-emission technologies in 
transport; (f) parkings for deterrence located outside these municipalities and capitals of province to 
reduce traffic entering to the urban centre and (g) the extension or upgrading of the rail transport 
system (e.g. metros or railways); (h) digitalisation projects complementing measures to support 
sustainable mobility, including  real time information systems on public transport services, mobility 
as a service, projects to improve intermodal or inter-service ticketing, projects to support traffic and 
mobility management and information analysis in order to increase the efficiency of the transport 
system and (i) any other project that: i. contribute to improving air quality, especially in urban areas 
ii. incentivise the reduction of the use of private transport in urban and metropolitan areas iii. 
incentivise the use of public transport or iv. incentives active and healthy mobility. 

Projects by the local authorities will for instance consist of: (a) the conversion of public transport 
fleets in order to achieve the objectives of the Clean Vehicles Directive and in compliance with the 
‘do no significant harm’ Technical Guidance (2021/C58/01); (b) the implementation and 
management of low emissions zones (LEZs); (c) the digitalisation of public transport, its 
administration management and the improvement of its accessibility; and (d) measures to 
incentivise and prioritise collective transport and active mobility  

This aid shall be allocated to municipalities with more than 50 000 inhabitants and the capitals of 
the provinces and, under certain conditions, may also be allocated to municipalities of between 20 
000 and 50 000 inhabitants.  

The investment projects MITMA is set to undertake concern the humanisation and organisation of 
traffic in urban roads under its responsibility. Investments shall contribute to promoting the 
mobility of pedestrians and cyclists and other new forms of mobility (scooters) or reducing car 
spaces and reducing vehicle speed, with the aim of reducing both air emissions and noise pollution.  

The incentives to transform passenger and freight fleets of transport companies shall consist on the 
following aid lines: (a) aid for the acquisition of zero- and low-emission passenger and freight 
vehicles; (b) aid for the deployment of refuelling infrastructure for commercial vehicles with 
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alternative fuels (electric, LNG, CNG and biomethane); (c) aid for undertakings for the acquisition 
or adaptation of trailers and semi-trailers to intermodal transport; and (d) aid for undertakings for 
the scrapping of old vehicles.  

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 
DNSH Technical Guidance (2021/C58/01). In particular, support for aid line (a) shall only cover 
electric and hydrogen ‘low-floor’ buses (M2 and M3 categories, typically urban and suburban 
buses); ‘high-floor’ buses, including LNG/CNG, hybrid, electric and hydrogen (M2 and M3 
categories, typically inter-urban coaches) compliant with EURO VI-E (M2 and M3 categories, 
typically inter-urban coaches); and zero-emission1, low-emission2 and LNG/CNG trucks running on 
biofuels, bioliquids and biomass fuels3. For aid line (b), the refuelling infrastructure for commercial 
vehicles shall comply with conditions for biofuels, bioliquids and biomass fuels4. 

Selection criteria shall ensure that at least EUR 310 000 000 contribute to the climate change 
objectives with a 100 % climate coefficient and at least EUR 2 195 000 000 with a 40 % climate 
coefficient, in accordance with Annex VI to the Recovery and Resilience Facility Regulation (EU) 
2021/241.  

The investments under this measure shall be implemented by 31 December 2025. 

Investment 2 (C1.I2) – Incentive scheme for the installation of recharging points, the purchase of 
electric and fuel cell vehicles and innovation in electro-mobility, recharging and green hydrogen 

This measure aims at supporting the compliance with the Spanish National Framework for 
Alternative Energy in Transport, accelerating the implementation of the National Integrated Energy 
and Climate Plan and supporting territorial cohesion by electrifying mobility in rural areas. The 
investment is articulated in different aid schemes that shall incentivise the roll-out of electric 
vehicle and fuel cell vehicles while encouraging individual innovation projects linked to the electro-
mobility, value chain and vehicle fleet renewal at large-  including exploiting the green hydrogen 
technology. The investment shall also include the installation of public charging stations in 
residential areas as well as on the national road network. The selection criteria used in the calls for 
proposals to allocate the aid schemes shall include: i) the environmental impact reduction, ii) 
technical-economic viability, iii) level of technological development and innovation, iv) 
replicability and scalability, v) employment generation associated with the project, direct and 
indirect and vi) impact on value chain and synergy with other sectors, mainly industrial. 

                                                                 
1 As defined in Article 3(11) of Regulation 2019/1242: a vehicle without a combustion engine, or with a combustion 

engine that emits less than 1g CO2/km. 
2 As defined in Article 3(12) of Regulation (EU) 2019/1242: with CO2 emissions of less than half of the  reference CO2 

emissions of all vehicles in the vehicle sub-group; reference values differ depending on the type of truck. 
3 The biofuels, bioliquids and biomass fuels meets the sustainability and GHG emission savings criteria set out in 

Articles 29-31 and the rules on food and feed based biofuels set out in Article 26 of the Renewable Energy 
Directive 2018/2001/EU (REDII), and related implementing and delegated acts; and exclusively REDII 
compliant biofuels, bioliquids and biomass fuels are used by the veh icles supported under the RRF; and the 
biofuels, bioliquids and biomass fuels level/share of the national mix is increased over time. 

4 The biofuels, bioliquids and biomass fuels meets the sustainability and GHG emission savings criteria set out in 
Articles 29-31 and the rules on food and feed based biofuels set out in Article 26 of the Renewable Energy 
Directive 2018/2001/EU (REDII), and related implementing and delegated acts; and exclusively REDII 
compliant biofuels, bioliquids and biomass fuels are used by the vehicles supported under the RRF; and the 
biofuels, bioliquids and biomass fuels level/share of the national mix is increased over time. 
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This investment shall be implemented by 31 August 2025.  

Investment 3 (C1.I3) - Measures to improve the quality and reliability of rail transport services  

The objective of this measure is improving the attractiveness and accessibility of the public short-
distance railway network (so-called Cercanías) so that it becomes the backbone of mobility in 
urban areas and replaces the use of private vehicles in metropolitan areas. The projects shall be 
executed by ADIF (railway infrastructure manager) and RENFE (the operator of rail services with 
Public Service Obligations). 

ADIF shall implement infrastructure investments in the Cercanías railways, including track 
renewal, upgrading of stations and improvements in the electrification and signalling system. 
Furthermore, RENFE shall be responsible for the implementation of investments for the 
modernisation of the management of public rail transport. Investments shall mainly range across 
five dimensions: (a) digitalisation of security systems in stations; (b) passenger information 
systems; (c) improvement of access control; (d) the adaptation of self-selling machines to new 
technologies; and (e) fitting-out of facilities in the stations of the Cercanías network.  

The implementation shall be completed by 30 June 2026.  

A.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

1 C1.R1 M Order TMA/178/2020 and Royal 
Decree-Law 23/2020 

Provision in 
the order and 
Royal-Decree 

Law 
indicating 

their entry into 
force  

   Q4 2020 Entry into force of i) Order TMA/178/2020 to reduce the administrative 
burden for installing the electric recharging facilities in fuel service 
stations and defining the time required for the infrastructure disposal, (ii) 
Royal Decree-Law 23/2020 of June 23, declaring of public utility  the 
recharging infrastructure with power greater than 250 kW to accelerate 
the deployment of this type of facilities 

2 C1.R1 M Amendments to the Technical Building 
Code (TBC),  the Low Voltage 
Electrotechnical Regulation (LVER) 
and approval of a Royal Decree to 
regulate public recharging services 

Provision in 
the Code, 

Regulation 
and Royal 

Decree 
indicating 

their entry into 
force  

   Q2 2022 Entry into force of: 
i) amendments to the Technical Building Code (TBC) to provide for a) 
the obligation to provide pre-installation for charging points in 100 % of 
the new parking spaces in residential buildings and 20 % of new parking 
spaces in commercial and other buildings, b) to install one charging point 
for every 40 new parking spaces (and one for every 20 parking spaces in 
General State Administration buildings) and c) the obligation for 
previously existing non-residential car-parks of more than 20 parking 
spaces to adapt to the above requirement (i.e. installation of one charging 
point for every 40 parking spaces) by 2023; 
ii) amendments to the Low Voltage Electrotechnical Regulation (LVER) 
to incorporate obligations for charging infrastructure of car-parks which 
are not linked to a building and; 
iii)  the Royal Decree to regulate public recharging services, including the 
relationship of subjects participating in the provision of the service 
(charging point operators, electric mobility  service providers) and 
establishing their rights and obligations 

3 C1.R2 M Adoption of a Law on sustainable 
mobility and transport financing  

Provision in 
the law 

indicating the 
entry into 

force of the 
law 

   Q4 2023 Entry into force of the adoption of a Law on sustainable mobility and 
transport financing improving the planning, coordination and efficiency 
of public transport policies, supporting transport digitisation and the use 
of public transport and setting-up a financing system for the conservation 
and maintenance of public infrastructures which internalises 
environmental costs 

4 C1.I1 T Budget spent in purchases or awarded 
by municipalities aiming at promoting 
sustainable mobility 

  Million 
EUR 

0 400 Q4 2022 Publication of the award of the project or subsidies in the OJ or in the 
Public procurement platform or execution of expenditure associated to 
purchases by municipalities that shall contribute to promote sustainable 
mobility in municipalities with more than 50 000 inhabitants and capitals 
in the province and, under certain conditions, may also be allocated to 
municipalities of between 20 000 and 50 000 inhabitants. Projects shall 
support for instances: (a) the conversion of public transport fleets in order 

w
w

w
.parlam

ent.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 7 

 ECOMP 1A  EN 
 

Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

to achieve the objectives of the Clean Vehicles Directive and in 
compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01); (b) the implementation and management of low 
emissions zones (LEZs); (c) the digitalisation of public transport, its 
administration management and the improvement of its accessibility; (d)  
measures to incentivise and prioritise collective transport and active 
mobility. 
Selection criteria shall ensure that out of the total final budget of EUR 1 
500 000 000, at least EUR 310 000 000 contribute to the climate change 
objectives with a 100 % climate coefficient and at least EUR 1 190 000 
000 with a 40 % climate coefficient, in accordance with Annex VI to the 
Recovery and Resilience Facility Regulation (EU) 2021/241.  

5 C1.I1 T Budget spent in purchases or awarded 
by Autonomous Communities of at least 
EUR 900 million aiming at promoting 
sustainable mobility  

 Million 
EUR 

0 900 Q4 2023 Publication of the award of project or subsidies in the OJ or in the Public 
procurement platform or execution of expenditure associated to purchases 
by Autonomous Communities. Projects and subsidies awarded and 
purchases carried out by Autonomous Communities shall: 
1) contribute to promote sustainable mobility by providing subsidies to 
private companies to (a) scrap old heavy vehicles (b)  renew their heavy 
passenger and freight fleets with cleaner vehicles, (c) buy or adapt their 
trailers or semi-trailers for intermodal transport or (d) install recharging 
and refuelling points with alternative fuels (electric, LNG, CNG and 
biomethane); Subsidies should be provided in compliance with the ‘Do 
no significant harm’ Technical Guidance (2021/C58/01);  
or 
2) contribute to promote sustainable mobility in municipalities with more 
than 50 000 inhabitants and capitals in the province by supporting for 
instances (a) the conversion of public transport fleets in order to achieve 
the objectives of the Clean Vehicles Directive and in compliance with the 
‘Do no significant harm’ Technical Guidance (2021/C58/01); (b) the 
implementation and management of low emissions zones (LEZs); (c) the 
digitalisation of public transport, its administration management and the 
improvement of its accessibility; (d) measures for prioritising collective 
transport and active mobility, including cycling infrastructure and 
pedestrian lanes; (e) incentivising the penetration in Spain of new zero-
emission technologies in transport; (f) parking for deterrence located 
outside these municipalities and capitals of province to reduce traffic 
entering to the urban centre; (g) the extension or upgrading of the rail 
transport system such as metros or railways;(h) digitalisation projects 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

complementing measures to support sustainable mobility, including  real 
time information systems on public transport services, Mobility as a 
service, projects to improve intermodal or inter-service ticketing, projects 
to support traffic and mobility management and information analysis in 
order to increase the efficiency of the transport system and (i) other 
projects that: i. Contribute to improving air quality, especially in urban 
areas ii. Incentivise the reduction of the use of private transport in urban 
and metropolitan areas iii. Incentivise the use of public transport or iv. 
Incentives active and healthy mobility.   
Selection criteria shall ensure that at least EUR 900 000 000 contribute to 
the climate change objectives with a 40 % climate coefficient in 
accordance with Annex VI to the Recovery and Resilience Facility 
Regulation (EU) 2021/241. 

6 C1.I1 T Projects completed  promoting 
sustainable mobility, including in urban 
and metropolitan areas  

 Number 0 25 Q4 2023 At least 25 projects to promote sustainable mobility, in 150 urban and 
metropolitan areas with more than 50 000 inhabitants and, under certain 
conditions, to the urban areas between 20 000 and 50 000 inhabitants, 
have been completed. 
Projects promoting sustainable mobility are the following: 
i. Projects developed by municipalities that shall contribute to promote 
sustainable mobility in municipalities with more than 50 000 inhabitants 
and capitals in the province and, under certain conditions, may also be 
allocated to municipalities of between 20 000 and 50 000 inhabitants. 
Projects shall support for instances: (a) the conversion of public transport 
fleets in order to achieve the objectives of the Clean Vehicles Directive 
and in compliance with the ‘do no significant harm’ Technical Guidance 
(2021/C58/01); (b) the implementation and management of low 
emissions zones (LEZs); (c) the digitalisation of public transport, its 
administration management and the improvement of its accessibility; (d)  
measures to incentivise and prioritise collective transport and active 
mobility. A project is a set of defined, interrelated and coordinated 
activities, carried out with a common objective within certain time and 
budget limits, for which a subsidy is requested. One municipality can 
develop more than one project. 
ii. Projects promoting sustainable mobility in urban and metropolitan 
areas developed by Autonomous Communities. This shall concern the 
typologies a) to i) specified in the investment C1.I1. Urban and 
metropolitan areas are defined as municipalities with more than 50 000 
inhabitants, capitals in the provinces and, under certain conditions, 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

municipalities with more than 20 000 inhabitants. Each Autonomous 
Community can develop more than one project. 
iii. Projects providing subsidies to private companies to (a) scrap old 
heavy vehicles, (b) renew their heavy passenger and freight fleets with 
cleaner vehicles, (c) buy or adapt their trailers or semi-trailers for 
intermodal transport or (d) install refuelling points with alternative fuels 
(electric, LNG, CNG and biomethane). At least 3 000 heavy vehicles or 
refuelling points need to be subsidised so as to consider that one project 
promoting sustainable mobility has been completed. Subsidies should be 
provided in compliance with the ‘Do no significant harm’ Technical 
Guidance (2021/C58/01). 

7 C1.I1 T Budget spent in purchases or awarded 
by municipalities aiming at promoting 
sustainable mobility 

  Million 
EUR 

400 1 500 Q4 2024 Publication of the award of the project or subsidies in the OJ or in the 
Public procurement platform or execution of expenditure associated to 
purchases by municipalities that shall contribute to promote sustainable 
mobility in municipalities with more than 50 000 inhabitants and capitals 
in the province and, under certain conditions, may also be allocated to 
municipalities of between 20 000 and 50 000 inhabitants. Projects shall 
support for instances: (a) the conversion of public transport fleets in order 
to achieve the objectives of the Clean Vehicles Directive and in 
compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01); (b) the implementation and management of low 
emissions zones (LEZs); (c) the digitalisation of public transport, its 
administration management and the improvement of its accessibility; (d)  
measures to incentivise and prioritise collective transport and active 
mobility. 
Selection criteria shall ensure that at least EUR 310 000 000 contribute to 
the climate change objectives with a 100 % climate coefficient and at 
least EUR 1 190 000 000 with a 40 % climate coefficient, in accordance 
with Annex VI to the Recovery and Resilience Facility Regulation (EU) 
2021/241. 
(Baseline: 31 December 2022) 

8 C1.I1 T Award in projects improving new forms 
of mobility in state roads 

  Million 
EUR 

0 105 Q4 2024 Publication in the OJ or in the Public procurement platform of the award 
by the Ministry of Transport, Mobility and Urban Agenda of at least 
EUR105 million in projects improving state roads in urban areas. Projects 
will consist of constructing new cycling lanes, enlarging the pedestrian 
areas, reducing the parking areas or improving the safety on crossings  
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

9 C1.I1 T Projects completed  promoting 
sustainable mobility, including in urban 
and metropolitan areas 

  Number 25 280 Q4 2025 At least 280 projects to promote sustainable mobility, including in urban 
and metropolitan areas, have been completed, to contribute to sustainable 
mobility in the 150 urban areas with more than 50 000 inhabitants and, 
under certain conditions, to the urban areas between 20 000 and 50 000 
inhabitants. 
Projects promoting sustainable mobility are the following: 
i. Projects developed by municipalities that shall contribute to promote 
sustainable mobility in municipalities with more than 50 000 inhabitants 
and capitals in the province and, under certain conditions, may also be 
allocated to municipalities of between 20 000 and 50 000 inhabitants. 
Projects shall support for instances: (a) the conversion of public transport 
fleets in order to achieve the objectives of the Clean Vehicles Directive 
and in compliance with the ‘do no significant harm’ Technical Guidance 
(2021/C58/01); (b) the implementation and management of low 
emissions zones (LEZs); (c) the digitalisation of public transport, its 
administration management and the improvement of its accessibility; (d)  
measures to incentivise and prioritise collective transport and active 
mobility. A project is a set of defined, interrelated and coordinated 
activities, carried out with a common objective within certain time and 
budget limits, for which a subsidy is requested. One municipality can 
develop more than one project. 
ii. Projects promoting sustainable mobility in urban and metropolitan 
areas developed by Autonomous Communities. This shall concern the 
typologies a) to i) specified in the investment C1.I1. Urban and 
metropolitan areas are defined as municipalities with more than 50 000 
inhabitants, capitals in the province and municipalities with more than 20 
000 under certain conditions. Each Autonomous Community can develop 
more than one project.  
iii. Projects providing subsidies to private companies to (a) scrap old 
heavy vehicles, (b) renew their heavy passenger and freight fleets with 
cleaner vehicles, (c) buy or adapt their trailers or semi-trailers for 
intermodal transport or (d) install refuelling points with alternative fuels 
(electric, LNG, CNG and biomethane). At least 3 000 heavy vehicles or 
refuelling or recharging points or refuelling points need to be subsidised 
so as to consider that one project promoting sustainable mobility has been 
completed. Subsidies should be provided in compliance with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 
(Baseline: 31 December 2023) 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

10 C1.I1 T State roads in urban areas improved to 
promote new forms of mobility  

  Number 0 34 Q4 2025 At least 34 state roads in urban areas improved by constructing new 
cycling lanes, enlarging the pedestrian areas, reducing the parking areas 
or improving the safety on crossings. 
This investment shall be undertaken by the Ministry of Transport, 
Mobility and Urban Agenda in the roads it owns in urban areas. 

11 C1.I2 T Award of innovative projects promoting 
electro-mobility  

  Million 
EUR 

0 250 Q2 2023 Publication in the OJ of the award of at least EUR 250 million in calls 
supporting innovative projects promoting electro-mobility. The selection 
criteria used in the calls for proposals to allocate the aid schemes shall 
include: i) the environmental impact reduction, ii) technical-economic 
viability, iii) level of technological development and innovation, iv) 
replicability and scalability, v) employment generation associated with 
the project, direct and indirect and vi) impact on value chain and synergy 
with other sectors, mainly industrial. 

12 C1.I2 T Electric vehicles and recharging points 
deployed  

  Number 0 238 000 Q4 2023 At least 238 000 electric vehicles (BEV, REEV, PHEV, FCEV) and 
recharging points subsidised  

13 C1.I2 T Completion of  innovative projects 
promoting electro-mobility 

  Number 0 85 Q4 2025 Completion of at least 85 projects deployed under the support program 
for innovation projects on electromobility (MOVES Singulares).  

14 C1.I3 T Short distance (Cercanías) rail lines    Number 
(Km) 

0 200 Q4 2023 At least 200 km of short distance rail lines upgraded in any of the 
subsystems: platform, track, electrification, security and 
communications/signalling facilities. 
The length of short distance rail lines being upgraded should be 
interpreted in terms of the length located in urban or metropolitan areas 
where a significant intervention which is not the amount to make or 
repair has been implemented. Interventions could include the 
electrification, track renewal, improvement of Signalling and safety 
systems and station improvements which go beyond maintenance and 
repairs and shall be implemented along the national territory in all 
population centres which have services from Cercanías Ferroviarias.   

15 C1.I3 T Stations improved with digitalisation    Number 0 420 Q4 2023 At least 420 stations improved with all or some of the projects developed 
by RENFE as SPO operator, listed next:  
• Digitalization of security systems in stations (such as intelligent video 
analytics, cybersecurity and fraud control) 
• Passenger information systems 
• Improvement of access control to stations 
• Ticket vending machines projects 
• Facilities adaptation  
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Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 
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Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

16 C1.I3 T Improved “Cercanías” stations    Number 0 20 Q4 2023 At least 20 “Cercanías” stations improved by ADIF mainly in terms of 
accessibility works and new or renovated railway tracks  

17 C1.I3 T Cumulative budget awarded for 
investments in short distance rail lines  

  Million 
EUR 

0 1 619 Q4 2024 Publication in the OJ of the cumulative budget awarded for investments 
in short distance rail lines: at least: EUR 1 619 000 000.  

18 C1.I3 T Short distance (Cercanías) rail lines 
upgraded  

  Number 
(km) 

200 700 Q2 2026 At least 700 km of short distance rail lines upgraded in any of the 
subsystems: platform, track, electrification, security and 
communications/signalling facilities. 
The length of short distance rail lines being upgraded should be 
interpreted in terms of the length located in urban or metropolitan areas 
where a significant intervention which is not the amount to make or 
repair has been implemented. Interventions could include the 
electrification, track renewal, improvement of signalling and safety 
systems and station improvements which go beyond maintenance and 
repairs and shall be implemented along the national territory in all 
population centres which have services from Cercanías Ferroviarias.   
(Baseline: 31 December 2023) 

19 C1.I3 T Stations improved with digitalisation    Number 420 850 Q2 2026 At least 850 stations improved  with all or some of the projects developed 
by RENFE as SPO operator, listed next:  
• Digitalization of security systems in stations (such as intelligent video 
analytics, cybersecurity and fraud control) 
• Passenger information systems 
• Improvement of access control to stations 
• Ticket vending machines projects 
• Facilities adaptation  
(Baseline: 31 December 2023) 

20 C1.I3 T Improved “Cercanías” stations    Number 20 70 Q2 2026 At least 70  “Cercanías” stations improved by ADIF mainly in terms of 
accessibility works and new or renovated railway tracks 
(Baseline: 31 December 2023) 
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B. COMPONENT 02: IMPLEMENTATION OF THE SPANISH URBAN AGENDA: URBAN 

REHABILITATION AND REGENERATION PLAN 

This component of the Spanish recovery and resilience plan shall address the energy rehabilitation 
of buildings, their decarbonisation, and the improvement of their quality and comfort. It shall also 
address social rental housing, increasing its stock and ensure a fairer and more inclusive recovery. 
In addition, the component seeks to address energy poverty by supporting social or affordable rental 
housing. Digitalisation activities are also included. This component of the Spanish recovery and 
resilience plan supports implementing the National Energy and Climate Plan (NECP) of Spain, 
which provides for the renovation of 1 200 000 residential buildings by 2030, and of the heating and 
cooling systems of on average 300 000 residential buildings per year. In this context, Spain 
proposes to: 

a) Develop and implement reform measures, including the Spanish Urban Agenda, Spain’s 
long term renovation strategy, a Housing Law, a Law to improve the Architectural landscape 
and the creation of ‘one-stop-shops’ for building renovations; 

b) renovate at least 355 000 unique residential dwellings as part of at least 510 000 renovation 
actions, at least 600 hectares of urban areas, an equivalent of at least 40 000 residential 
buildings and 690 000 m2 of non-residential buildings, at least 26 000 residential buildings 
in municipalities and urban areas with fewer than 5 000 inhabitants, and at least 1 230 000 
m2 of public buildings by 2026, achieving on average primary energy savings of more than 
30 %, including by renovating and upgrading heating and cooling systems; 

c) construct at least 20 000 new dwellings for social rental purposes or at affordable prices with 
primary energy demand of at least 20 % below the requirements of nearly zero-energy 
buildings; and 

d) implement at least 100 pilot projects at local level that support energy efficiency and the 
implementation of the Spanish Urban Agenda. 

This component of the Spanish recovery and resilience plan supports the green transition (Country 
Specific Recommendation 3 2019) and energy efficiency improvements in particular (Country 
Specific Recommendation 3 2020). It also improves support to families (Country Specific 
Recommendation 2 2019; Country Specific Recommendation 2 2020) and helps front-loading 
mature public investment projects and promote private investment to foster the economic recovery 
(Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).   

B.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C2.R1) – Implementation of the Spanish Urban Agenda (and associated action plan) 

The objective of this measure is the preparation and approval of the Spanish Urban Agenda, which 
shall be a strategic and non-regulatory document incorporating sustainability into the field of urban 
development policy. It shall also be a working method guiding all public and private stakeholders to 
achieve equitable, fair and sustainable development within their particular areas and serve local 
administration, cities and villages, regardless of their population size as a tool with a strategic, 
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integrated and comprehensive perspective, as required by the Urban Agenda for the EU and the 
New Leipzig Charter.  

The Spanish Urban Agenda shall include a diagnosis of the weaknesses and challenges faced by 
Spain’s cities and villages, in order to achieve urban development that is environmentally 
sustainable, socially cohesive and economically feasible. It shall include a strategic framework 
structured around the following ten strategic challenges: demographic; environmental; economic 
and social; the current building stock situation; vulnerability to the adverse effects of climate 
change; (high) dependence on tourism; and pollution-related risks.  

The Urban Agenda shall also include a specific action plan for the National Administration and 
include guidance to support local entities in preparing their own local action plans in accordance 
with the methodology proposed by the General State Administration, committing to improving the 
public and public-private governance. Investment 6 shall complement this reform by supporting the 
preparation of at least 100 local action plans. 

As part of the Urban Agenda and the need to meet Directive (EU) 2018/844 on the energy 
performance of buildings and on energy efficiency, Spain shall establish a long-term renovation 
strategy to support the renovation of the national stock of residential and non-residential buildings. 
This shall include both public and private buildings and shall achieve a highly energy efficient and 
decarbonised building stock by 2050, facilitating the cost-effective transformation of existing 
buildings into nearly zero-energy buildings. 

The implementation of the measure shall be completed by 30 June 2020. 

Reform 2 (C2.R2) – 2020 update of the Spanish long-term renovation strategy and associated action 
plan 

The objective of this measure is the implementation of the Long-Term Renovation Strategy 
(ERESEE). This shall include actions for preparing, discussing in dedicated Working Groups, 
approving and disseminating the strategic document of the Long-Term Renovation Strategy action 
plan. The action plan shall be in accordance with the actions included in the ERESEE. In order to 
implement the ERESEE, several Working Groups shall be created in order to develop clear 
recommendations for the implementation of the action plan for Urban Rehabilitation and 
Regeneration. Reports with the recommendations by the Working Groups shall be published. 

In Part III of the ERESEE, ‘Implementation’, the ERESEE shall include a set of actions,  among 
which a set of reforms is outlined as part of a roadmap promoting urban rehabilitation and renewal, 
and fostering the green and digital transitions. The roadmap shall be structured around eleven axes 
and actions aimed at improving governance, regulations and financing. This roadmap shall be 
included in the strategic document as the main step towards implementing the ERESEE. The most 
relevant actions include: 

 Refurbish public administration buildings (aligned with Component 11 of the Spanish 
recovery and resilience plan); 

 fund areas identified for improvement, including new taxation favourable to renovation, 
both in the residential and tertiary sectors; 

 promote and mobilise private finance; 
 fight energy poverty; 
 deploy a new energy model in the building sector, to encourage renewable energy 

consumption in buildings; 

 activate and aggregate demand for rehabilitation; 
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 improve supply-side conditions, by boosting the modernisation of the rehabilitation sector 
through research, development and innovation, digitalisation, and monitoring, reinforcing 
skills and trainings; 

 disseminate information to citizens and businesses, and exchange good practices between 
administrations; and 

 develop statistics and indicators to monitor publicly funded actions so that public policies 
can be properly assessed. 

This strategic document shall allow the implementation of the ERESEE, within the framework of 
the Spanish Urban Agenda, integrating the different administrations (central, regional and local).  

The implementation of the measure shall be completed by 30 June 2023. 

Reform 2 (C2.R3) – Housing Law 

The objective of this measure is to implement, by means of the Housing Law, a first of a kind 
regulation in Spain, to address the various public planning, programming and collaboration 
instruments already in place to support the right to decent and adequate housing. It shall address the 
rehabilitation and improvement of the existing housing stock, both public and private, and 
regeneration and renewal of the residential environments in which they are located, to improve the 
quality of life. The law addresses the achievement of a sufficient level of housing stock for rental 
property, available at affordable prices. 

The legislation shall address various planning, programming and collaboration instruments to 
ensure fulfilment of the right to decent and adequate housing, including, as one of its priorities, the 
rehabilitation and improvement of the existing housing stock, as well as the regeneration and 
renovation of the residential environments in which they are located.  

In addition, the law shall encourage an increase in the supply of affordable and social housing by 
ensuring compliance with the requirements currently laid down for nearly zero-energy buildings 
according to the Basic Energy Saving Document (DB-HE) of the Technical Building Code (CTE) 
and shall avoid measures that could hinder housing supply in the medium term. 

This implementation of the reform shall be completed by 30 September 2022. 

Reform 3 (C2.R4) – Law on the Quality of Architecture and Building Environment and New 
National Architecture Strategy 

The objective of this law is to declare the quality of architecture and buildings as a public good, to 
improve the quality of life, promote architecture’s social roots, promote the sustainable 
development of urban areas and hubs, contribute to economic and social development, and protect 
and safeguard the cultural and natural heritage. 

To this end, the Law shall address various initiatives and actions closely linked to the rehabilitation 
and regeneration programmes in this component of the Spanish recovery and resilience plan. In 
particular, the law shall regulate: (i) inter-administrative cooperation measures in the field of 
procurement of architectural, engineering and urban planning projects and works; (ii) tools to 
disseminate good practice and support, training and public-private partnerships; and (iii) the 
promotion of rehabilitation from a comprehensive perspective, such as the one described above.  

This implementation of the reform shall be completed by 30 September 2022. 
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Reform 4 (C2.R5) – Renovation offices (‘one-stop-shop’) 

The objective of this measure is to encourage and extend the local renovation offices set up in some 
municipalities to accompany households and communities of owners in the highly complex tasks of 
rehabilitating a residential building. 

To this end, this measure shall further encourage and extend this approach by establishing a process 
to ensure an effective collaboration and cooperation between central, regional and/or local 
governments. This includes reinforcing coordination of all public support (at central, regional or 
local levels). All levels of government shall be involved in these one-stop shops to maximise the 
effectiveness of renovation actions. 

The implementation of the reform shall be completed by 30 September 2021. 

Reform 5 (C2.R6) – Improved funding for renovation actions 

The objective of this measure is to addresses one of the main impediments to the launching of the 
renovation activity, namely access to finance on favourable terms. To have a renovation loan 
approved it is, at times, necessary to grant an individual personal loan to every individual owner 
within a building. This has represented an obstacle for the deep and integrated renovation of 
buildings. 

To address this issue, the measure: 

 Establishes a new Instituto de Crédito Oficial (ICO) guarantee line to partially cover the risk 
of loans granted by private financial institutions to renovate residential buildings; 

 promotes the adoption of specific regulatory provisions, including the reform of the 
Horizontal Property Law, to improve access to finance for communities of owners; and 

 encourages the deployment of green finance by financial institutions. 

The implementation of the reform shall be completed by 30 September 2022. 

Investment 1 (C2.I1) – Rehabilitation programme for economic and social recovery in residential 
environments 

The objective of this measure is to support energy efficiency renovations in residential buildings 
and neighbourhoods. The actions under this measure shall implement at least 510 000 renovation 
actions in at least 355 000 unique dwellings, achieving on average a primary energy demand 
reduction of at least 30 % verified by energy performance certificates. The following actions shall 
be supported: 

a) A programme to support energy renovations at neighbourhood level, by providing grants 
and other support with on average EUR 20 000 per dwelling. The programme shall renovate 
at least 600 hectares of urban areas, achieving on average a primary energy demand 
reduction of at least 30 % verified by energy performance certificates. The actions include 
improving energy efficiency, deploying infrastructure for electric mobility, improving the 
accessibility of buildings and removing hazardous substances. A maximum of 15 % of the 
measure shall be dedicated to improvements at the level of neighbourhoods, such as 
improvements of outdoor lighting, cycling paths, green infrastructure and drainage systems, 
taking into account the socio-economic characteristic of the neighbourhood.  

b) A programme to support energy renovations of residential buildings by providing grants of 
on average EUR 15 000 per dwelling. The level of support is higher for those actions for 
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which the reduction of primary energy demand is higher and for low-income households. 
The actions include improving energy efficiency, deploying infrastructure for electric 
mobility, improving the accessibility of buildings and removing hazardous substances. 

c) A set of activities shall address the incentives for energy renovations. This comprises, 
among others, (i) the possibility to deduct renovations from the personal income tax if at 
least a 30 % primary energy demand reduction is achieved, and (ii) the improvement of the 
funding framework by encouraging public-private partnerships. 

A Royal Decree shall lay down the technical requirements to ensure compliance with the 30 % 
average reduction in primary energy demand. Amendments to the personal income tax shall be 
approved by Royal Decree-Law and, their objective shall be to define the tax incentives for the 
building renewal actions to achieve an improvement in energy efficiency. 

The implementation of the investment shall be completed by 30 June 2026. 

Investment 2 (C2.I2) – Programme for the construction of social rented housing in energy-efficient 
buildings 

The objective of this measure is to build at least 20 000 new dwellings for social rental purposes or 
at affordable prices compliant with energy efficient criteria. These shall be built in particular in 
areas in which social housing is currently insufficient and on publicly owned land. 

The primary energy demand of the social housing shall be at least 20 % below the requirements of 
nearly zero-energy buildings. To this end, a Royal Decree shall lay down the technical requirements 
to limit the value of primary energy demand to 80 % of the limit set in section HE 0 of the Basic 
Energy Saving Document (DB-HE) of the Technical Building Code (CTE). 

The implementation of the investment shall be completed by 30 June 2026. 

Investment 3 (C2.I3) – Energy Rehabilitation of Buildings Programme 

The objective of this measure is to support energy renovations of an equivalent of at least 40 000 
residential buildings and 690 000 m2 of non-residential buildings and by improving energy 
efficiency and integrating renewable energy. The programme only supports renewable energy, 
excluding fossil fuels, provides a higher aid intensity for Energy Communities and allows for pre-
financing the renovation actions. The specific actions cover the improvement of energy efficiency 
by thermal insulation, the use of renewable energy in heating and cooling systems, and improving 
the lighting system. An eligibility criterion is foreseen that on average a primary energy demand 
reduction of at least 30 % is achieved verified by energy performance certificates. 

The implementation of the investment shall be completed by 30 June 2026. 

Investment 4 (C2.I4) – Regeneration programme and demographic challenge 

The objective of this measure is to support renovations of buildings in municipalities and urban 
areas with fewer than 5 000 inhabitants. Actions include improving the energy efficiency of 
buildings, public equipment and infrastructure, renewable energy generation and consumption, self-
consumption and local energy communities of owners, and sustainable mobility (such as electric 
charging stations). Two types of actions shall take place: 
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a) For energy efficiency, at least 26 000 energy renovations shall take place in residential 
buildings, achieving on average a primary energy demand reduction of at least 30 % verified 
by energy performance certificates.  

b) At least 250 unique clean energy projects shall be implemented through competitive tenders 
or investments by local authorities in the following areas: (i) installation of electrical or 
heating and cooling renewable for public buildings or infrastructure (including at least 80 % 
self-consumption); (ii) energy renovations of public buildings or infrastructure (achieving at 
least 30 % primary energy savings verified by energy performance certificates); (iii) 
sustainable mobility (projects for modal shift or electric mobility); (iv) reducing light 
pollution through improved public lighting; and (v) local energy community or other 
community- led projects in these municipalities. 

To this end, the regulatory bases and call for investment aid extended to local authorities shall be 
published in the Official Journal.  

The implementation of the investment shall be completed by 30 June 2026. 

Investment 5 (C2.I5) – Public Buildings Rehabilitation Programme 

The objective of this measure is to support energy renovations in public buildings, including in 
public administration, educational, social care, sports, health, cultural or public service. At least 1 
230 000 m2 of public buildings shall be renovated, achieving on average a primary energy demand 
reduction of at least 30 % verified by energy performance certificates. The measure supports: (i) 
improvements in the use of water, materials, waste management and climate change adaptation; (ii) 
improvements in the accessibility of buildings; (iii) removal of hazardous substances and improving 
indoor air quality; and (iv) the conservation of buildings.  

The implementation of the investment shall be completed by 30 June 2026. 

Investment 6 (C2.I6) – Support programme for the development of pilot projects for local action 
plans of the Spanish Urban Agenda 

The objective of this measure is to support local authorities in implementing the ten strategic 
objectives of the Spanish Urban Agenda through approving at least 100 local action plans. The ten 
strategic objectives of the Spanish Urban Agenda are: (i) planning land use and using it more 
rationally, preserving and protecting it; (ii) avoiding urban sprawl and revitalising existing cities; 
(iii) preventing and reducing the impacts of climate change and resilience; (iv) using resources 
sustainably and promoting the circular economy; (v) promoting proximity and sustainable mobility; 
(vi) encouraging social cohesion and striving for equality; (vii) promoting and encouraging the 
urban economy; (viii) ensuring access to housing; (ix) leading and promoting digital innovation; 
and (x) improving instruments of participation and governance. 

The measure shall (i) serve as a role model and guide for other local authorities in developing their 
own action plans; (ii) implement the Spanish Urban Agenda with action plans at local level; and 
(iii) implement concrete projects as part of the local action plans to highlight the potential of the 
Spanish Urban Agenda. The support is awarded through competitive tendering, and comprise in 
particular crosscutting and integrated projects with a strategic vision and through a governance 
model that ensures the widest participation.  

The investments under this measure shall be completed by 31 December 2022. 
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B.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

21 C2.R1 M Entry into force of the 
Spanish Urban Agenda 
and the Long-Term 
Renovation Strategy for 
Energy Rehabilitation in 
the Building Sector in 
Spain  

Publication in 
the Official 

Journal 

      Q2 2020 Entry into force of the Spanish Urban Agenda as a national urban policy that shall 
ensure an integrated and comprehensive strategic planning of towns and cities, and the 
2020 update of the Long-Term Renovation Strategy (LTRS) for Energy Rehabilitation 
in the Building Sector in Spain (ERESEE). The purpose of the ERESEE strategy is to 
make a diagnosis of the building stock in Spain and to remove obstacles and generate 
new approaches to scale up building renovation, to foster investment in the sector, to 
increase energy saving and to reduce carbon emissions in line with climate goals. 

21bis C2.R2 M Publication of 
recommendations of 
Working Groups to 
implement the Long-Term 
Renovation Strategy in 
Spain 

Publication of 
the 

recommendati
ons of the 
Working 
Groups 

   Q2 2023 Publication of detailed recommendations of Working Groups to implement the 2020 
update of the Long-Term Renovation Strategy (LTRS) for Energy Rehabilitation in the 
Building Sector in Spain (ERESEE). The purpose of the ERESEE strategy is to make a 
diagnosis of the building stock in Spain and to remove obstacles and generate new 
approaches to scale up building renovations, to foster investments in the sector, to 
increase energy saving and to reduce carbon emissions in line with climate goals. In 
order to implement the ERESEE, several Working Groups shall be created in order to 
develop clear recommendations for the implementation of the action plan for Urban 
Rehabilitation and Regeneration. The detailed recommendations shall include a 
roadmap and methodological guides for every measure to be taken and addressed to 
every agent involved (public administration, stakeholders, etc.). 

22 C2.R3 M Entry into force of the 
Housing Law, including 
actions supporting the 
increase of housing supply 
in compliance with nearly 
zero-energy buildings  

Provision in 
the Housing 
Law on the 
entry into 

force 

      Q3 2022 The Housing Law shall address various planning, programming and collaboration 
instruments to ensure proper fulfilment of the right to decent and adequate housing, 
including, as one of the priorities, the rehabilitation and improvement of the existing 
housing stock, as well as the regeneration and renovation of the residential 
environments in which they are located. The law shall encourage an increase in the 
supply of affordable and social housing by ensuring compliance with the requirements 
currently laid down for nearly zero-energy buildings according to the Basic Energy 
Saving Document (DB-HE) of the Technical Building Code (CTE).  

23 C2.R4 M Entry into force of the 
Law on Quality of 
Architecture and the 
Building Environment  

Provision in 
the Law on 
Quality of 

Architecture 
and the 
Building 

Environment 
on the entry 

into force 

      Q3 2022 Adoption of the Law on Quality of Architecture and the Building Environment 
including an integrated approach to rehabilitation which shall boost the growth of the 
nearly zero-energy building stock, not only among new buildings but also between 
existing buildings. The law shall lay down the principle of quality in architecture and 
built environment, establishing environmental sustainability and the contribution to the 
achievement of energy efficiency targets as one of the key assessment criteria, and 
guiding the necessary rehabilitation of the park towards an integrated approach to 
rehabilitation.  

24 C2.R5 M Entry into force of the 
Royal Decree on 

Provision in 
the Royal 

      Q3 2021 Adoption of Royal Decree setting out the scope of Renovation Offices (‘one-stop 
shops’) and their financing. The Sectoral Housing Conference shall be held and the 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

Renovation Offices (‘one-
stop shops’)  

Decree on 
Renovation 

Offices on the 
entry into 

force 

public information phase and other legal procedures shall be completed before 
finalisation of the Royal Decree.  

25 C2.R6 M Entry into force of the 
amendments to the 
Horizontal Property Law 
to facilitate funding for 
rehabilitation  

Provision in 
the Horizontal 
Property Law 
on the entry 

into force 

      Q3 2022 Amendments to Law 49/1960 (Horizontal Property Law), of 21 July, on co-ownership 
in order to promote the implementation of renovation and improvements in buildings 
by communities of owners, and access to finance. The objective of the amendment is to 
facilitate decision-making by the communities of owners to undertake building 
renovation works that contribute to the improvement of energy efficiency and to 
facilitate access to bank financing. 

26 C2.I1 M Entry into force of the 
Royal Decree on the 
regulatory framework for 
the implementation of the 
renewal programme; and 
Royal Decree-Law 
regulating personal 
income tax incentives to 
support the programme  

Provision in 
the Royal 
Decree and 

Royal Decree-
Laws on the 
entry into 

force 

      Q3 2021 Adoption of a Royal Decree, defining the regulatory framework for the implementation 
of the renewal programme; and a Royal Decree-Law regulating personal income tax 
incentives to support the programme. The Royal Decree defining the regulatory 
framework shall lay down the technical requirements to ensure compliance with the 30 
% average reduction in non-renewable primary energy consumption. The Sectoral 
Conference on Housing shall be held and the public information phase and other legal 
procedures shall be completed before finalisation of the Royal Decree. 

27 C2.I1 T Completion of residential 
dwelling renovation 
actions, achieving on 
average at least a 30 % 
primary energy demand 
reduction (at least 231 000 
actions in at least 160 000 
unique dwellings) 

  Number 0 231 000 Q4 2023 At least 231 000 residential dwelling renovation actions in at least 160 000 unique 
dwellings completed, achieving on average at least a 30 % primary energy demand 
reduction (cumulative). For the purposes of the indicator, the concept of housing shall 
be compatible with the Eurostat definition (‘A dwelling is a room or suite of rooms - 
including its accessories, lobbies and corridors - in a permanent building or a 
structurally separated part of a building which, by the way it has been built, rebuilt or 
converted, is designated for housing by one private household all year round’) and may 
include, where appropriate, social or public housing. The energy performance 
improvement indicators used shall be accredited through the relevant energy 
performance certificate in the framework of Directive 2010/31/EU of the European 
Parliament and of the Council of 19 May 2010 on the energy performance of buildings. 
The number of housing rehabilitation actions shall be determined as the sum of all 
improvement and rehabilitation actions (within the demarcated neighbourhoods, at 
building or housing level) carried out through the implementation of one of the aid 
lines (full rehabilitation or building elements) or tax incentive. The average saving 
percentage of non-renewable primary energy consumption for the purpose of 
complying with the minimum value of 30 % shall be obtained by weighting the set of 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

rehabilitation actions by the amount of aid or financing applied under the recovery and 
resilience plan. This indicator includes improvement and rehabilitation actions in all 
municipalities, regardless of their size. To justify compliance with the energy savings 
obtained, the energy performance certificates of completed works are required and 
aggregated to confirm the average energy savings achieved. 

28 C2.I1 T Hectares of land in areas 
or neighbourhoods subject 
to renewal completed, 
with at least a 30 % 
primary energy demand 
reduction on average 

  Number 
(hectares) 

0 600 Q2 2026 At least 600 hectares of land in areas or neighbourhoods subject to renewal completed. 
This figure includes the surface area of those districts or urban areas which have been 
the subject of actions on the basis of agreements under the programme. The actions 
shall be carried out by ensuring the technical requirements to ensure compliance with 
the 30 % average reduction in non-renewable primary energy consumption in the 
renovation of buildings. To justify compliance with the energy savings obtained, the 
energy performance certificates of completed works are required and aggregated to 
confirm the average energy savings achieved. 

29 C2.I1 T Completion of residential 
dwelling renovation 
actions, achieving on 
average at least a 30 % 
primary energy demand 
reduction (at least 510 000 
actions in at least 355 000 
unique dwellings)  

  Number 231 000 510 000 Q2 2026 At least 510 000 residential dwelling renovation actions in at least 355 000 unique 
dwellings completed, achieving on average at least a 30 % primary energy demand 
reduction (cumulative). For the purposes of the indicator, the concept of housing shall 
be compatible with the Eurostat definition (‘A dwelling is a room or suite of rooms - 
including its accessories, lobbies and corridors - in a permanent building or a 
structurally separated part of a building which, by the way it has been built, rebuilt or 
converted, is designated for housing by one private household all year round’) and may 
include, where appropriate, social or public housing. The energy performance 
improvement indicators used shall be accredited through the relevant energy 
performance certificate in the framework of Directive 2010/31/EU of the European 
Parliament and of the Council of 19 May 2010 on the energy performance of buildings. 
The number of housing rehabilitations shall be determined as the sum of all 
improvement and rehabilitation actions (within the demarcated neighbourhoods, at 
building or housing level) carried out through the implementation of one of the aid 
lines (full rehabilitation or building elements) or tax incentive. The average saving 
percentage of non-renewable primary energy consumption for the purpose of 
complying with the minimum value of 30 % shall be obtained by weighting the set of 
rehabilitation actions by the amount of aid or financing applied under the recovery and 
resilience plan. This indicator includes improvement and rehabilitation actions in all 
municipalities, regardless of their size. To justify compliance with the energy savings 
obtained, the energy performance certificates of completed works are required and 
aggregated to confirm the average energy savings achieved. (Baseline: 31 December 
2023.) 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

30 C2.I2 M Entry into force of the 
Royal Decree on the 
definition of the 
regulatory framework for 
the implementation of the 
programme on energy 
efficient social rental 
dwellings compliant with 
energy efficient criteria  

Provision in 
the Royal 

Decree on the 
entry into 

force 

    Q3 2021 Adoption of the Royal Decree defining the regulatory framework for the 
implementation of the Programme on energy efficient social rental dwellings compliant 
with energy efficient criteria. The Royal Decree shall set out the technical requirements 
to ensure in the construction of buildings the objective of achieving a primary energy 
demand at least 20 % lower than the nearly zero-energy buildings requirement 
according to national guidelines. To this end, a requirement shall be to limit the value 
of non-renewable primary energy consumption to 80 % of the limit set in section HE 0 
of the Basic Energy Saving Document (DB-HE) of the Technical Building Code 
(CTE). The Sectoral Conference on Housing shall be held and the public information 
phase and other legal procedures shall be completed before finalisation of the Royal 
Decree. 

31 C2.I2 T New dwellings built for 
social rental or at 
affordable prices 
compliant with energy 
efficient criteria 

  Number 0 20 000 Q2 2026 At least 20 000 dwellings built for social rental or at affordable prices compliant with 
energy efficient criteria. This figure corresponds to the number of dwellings for which 
construction shall be completed and shall address social rental at affordable prices, as 
attested by a certificate or proof of completion and use of the dwellings by the 
competent authority. In addition, compliance with the requirement to limit the value of 
non-renewable primary energy consumption to 80 % of the limit set in section HE 0 of 
the Basic Energy Saving Document (DB-HE) of the Technical Building Code (CTE) 
shall be ensured through an energy performance certificate. 

32 C2.I3 M Award of renovations for 
residential dwellings and 
non-residential buildings, 
achieving on average at 
least a 30 % primary 
energy demand reduction 

Aggregated 
concession 

decisions by 
autonomous 
communities 

      Q4 2023 An equivalent of at least 40 000 residential dwellings renovations and 690 000 m2 of 
non-residential buildings awarded, achieving on average at least a 30 % primary energy 
demand reduction. Equivalence shall be defined in relation to the respective average 
energy savings achieved per m2 of each type of intervention. For the purposes of the 
indicator, the concept of housing shall be compatible with the Eurostat definition (‘A 
dwelling is a room or suite of rooms - including its accessories, lobbies and corridors - 
in a permanent building or a structurally separated part of a building which, by the way 
it has been built, rebuilt or converted, is designated for housing by one private 
household all year round’) and may include, where appropriate, social or public 
housing. The energy performance improvement indicators used shall be accredited 
through the relevant energy performance certificate in the framework of Directive 
2010/31/EU of the European Parliament and of the Council of 19 May 2010 on the 
energy performance of buildings. 

33 C2.I3 M Completion of 
renovations for residential 
dwellings and non-
residential buildings, 
achieving on average at 

Aggregated 
energy 

performance 
certificates of 

completed 

      Q2 2026 An equivalent of at least 40 000 residential dwellings and 690 000 m2 of non-
residential buildings renovated, achieving on average at least a 30 % primary energy 
demand reduction. Equivalence shall be defined in relation to the respective average 
energy savings achieved per m2 of each type of intervention. For the purposes of the 
indicator, the concept of housing shall be compatible with the Eurostat definition ‘A 
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Milestone 
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Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

least a 30% primary 
energy demand reduction  

works- dwelling is a room or suite of rooms - including its accessories, lobbies and corridors - 
in a permanent building or a structurally separated part of a building which, by the way 
it has been built, rebuilt or converted, is designated for housing by one private 
household all year round’ and may include, where appropriate, social or public 
housing. The energy performance improvement indicators used shall be accredited 
through the relevant energy performance certificate in the framework of Directive 
2010/31/EU of the European Parliament and of the Council of 19 May 2010 on the 
energy performance of buildings. To justify compliance with the energy savings 
obtained, the energy performance certificates of completed works are required and 
aggregated to confirm the average energy savings achieved. 

34 C2.I4 T Renovation of residential 
dwellings in 
municipalities with less 
than 5 000 inhabitants 
completed, achieving on 
average at least a 30 % 
primary energy demand 
reduction  

  Number 0 26 000 Q2 2026 At least 26 000 residential dwellings renovated in municipalities with less than 5 
000 inhabitants, achieving on average at least a 30 % primary energy demand 
reduction. To justify compliance with the energy savings obtained, the energy 
performance certificates of completed works are required and aggregated to confirm 
the average energy savings achieved. 

35 C2.I4 T Clean energy projects in 
municipalities with less 
than 5 000 inhabitants  

  Number 0 250 Q2 2026 At least 250 unique clean energy projects completed at local level in municipalities 
with less than 5 000 inhabitants. Characteristics: The projects including projects 
awarded in competitive tenders or investments by local authorities, in a selection or 
combination of the following: 
- Installation of electrical or heating and cooling renewable for public buildings or 
infrastructure (including at least 80% self-consumption). May include district 
heating/cooling. 
- Energy renewal of public buildings or infrastructure (achieving at least 30% primary 
energy savings) 
- Sustainable mobility (projects for modal shift or electric mobility) 
- Reducing light pollution through improved public lighting 
- Local energy community or other community-led projects in these municipalities. 

36 C2.I5 T Completion of public 
buildings renovations, 
achieving on average at 
least a 30 % primary 
energy demand reduction 
(at least 290 000 m2) 

  Number 
(m2) 

0 290 000 Q4 2024 At least 290 000 m2 (cumulative) of renovated public buildings achieving on average at 
least 30 % reduction in primary energy demand. Verification of end-of-works 
certificates or certificate of acceptance of the works (Autonomous Communities) or 
supporting document from each of the municipalities receiving it, as laid down in 
Article 30 of the Subsidies Law (38/2003), shall be verified after completion of the 
project (EELL). In order to justify compliance with the energy savings obtained, the 
energy certification of completed works is required and aggregated to confirm the 
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Qualitative 
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milestones 
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Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

average energy savings achieved.   

37 C2.I5 T Completion of public 
buildings renovations, 
achieving on average at 
least a 30 % primary 
energy demand reduction 
(at least 1 230 000 m2)  

  Number 
(m2) 

290 000 1 230 000 Q2 2026 At least 1 230 000 m2 (cumulative) of renovated public buildings achieving on average 
at least 30 % reduction in primary energy demand. Verification of end-of-works 
certificates or certificate of acceptance of the works (Autonomous Communities) or 
supporting document from each of the municipalities receiving it, as laid down in 
Article 30 of the Subsidies Law (38/2003), shall be verified after completion of the 
project (EELL). In order to justify compliance with the energy savings obtained, the 
energy certification of completed works is required and aggregated to confirm the 
average energy savings achieved. (Baseline: 31 December 2024.)  

38 C2.I6 T Actions plans under the 
Spanish Urban Agenda  

  Number 0 100 Q4 2022 At least 100 municipalities shall have their Local Action Plan (City Strategy) approved, 
and equipped with the criteria set out in the Spanish Urban Agenda, comprising an 
assessment and lines of actions in accordance with its ten strategic objectives.  
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C. COMPONENT 03: ENVIRONMENTAL AND DIGITAL TRANSFORMATION OF THE 

AGRI-FOOD AND FISHERIES SYSTEM 

This component of the Spanish recovery and resilience plan shall improve the sustainability, 
competitiveness and resilience of the agri-food and fisheries sector economically, environmentally 
and socially. To meet this objective, the investments and reforms included in this component of the 
Spanish recovery and resilience plan focus on the following elements: 

a) Improving the efficiency and sustainability of irrigation; 
b) boosting the sustainability and competitiveness of agriculture and livestock farming; 
c) enacting a strategy to promote the digitalisation in the agri-food and rural sectors as a whole; 

and 

d) boosting the sustainability, research, innovation and digitalisation of the fisheries sector. 

The component addresses the Country Specific Recommendations on the promotion of investments 
in innovation and in energy efficiency (Country Specific Recommendation 3 2019), improving 
access to digital learning (Country Specific Recommendation 2 2020), and on promoting public and 
private investment and fostering the green transition (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).  

C.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C3.R1) – Amendment of the rules governing trade relations in the food chain, including 
amending Law 12/2013 of 2 August 2007 on measures to improve the functioning of the food chain 

The objective of this measure is to improve the functioning of the food chain by amending the 
national legislation governing trade relations in the food chain (Law 12/2013), including but going 
beyond the transposition of Directive (EU) 2019/633. The measure shall at least cover: 

a) Extending the scope of the law by including (i) trade relations to both Member States and third 
countries whenever an operator is located in Spain, and (ii) raw materials and other products 
covered by Annex I to the Treaty on the Functioning of the European Union; 

b) extending the minimum content of food contracts by including (i) contractual penalties, (ii) 
exceptions for reasons of force majeure, and (iii) a reference to the request for mediation by 
involved parties to address cases of non-agreement; 

c) expanding the list of unfair commercial practices such as the unilateral amendment of contracts 
in terms of volume or the return of unsold products; and 

d) recognising the Food Information and Control Agency as the body responsible for establishing 
and developing the control system necessary to check compliance with the law at national 
level, and as a contact point for cooperation between enforcement authorities, as well as with 
the European Commission and the Autonomous Communities in their respective territorial 
areas.  
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The measure is complementary to (i) the Royal Decree-Law 5/2020 of 25 February 2020, which 
adopted urgent measures regarding agriculture and food, and (ii) Law 8/2020 for the modification 
of Law 12/2013, on urgent measures to improve the functioning of the food chain. 

The implementation of the measure shall be completed by 31 December 2021. 

Reform 2 (C3.R2) – Development and review of the regulatory framework for the environmental 
sustainability of livestock farming 

This measure shall improve the environmental sustainability of livestock farming by developing and 
revising the legislative framework as follows: 

a) Developing a general register of Best Available Techniques (BATs) to facilitate calculations of 
polluting and greenhouse gas (GHG) emissions in pig and poultry farms, as well as the 
covering of other environmental data. It shall provide a better assessment of livestock farmers’ 
compliance with GHG and pollutant emission commitments. 

b) Gradually revising the planning legislation in the livestock sectors, which lays down 
requirements on location, distance, size, health conditions, biosecurity and the environmental 
and animal welfare infrastructure on farms in sectors that already have it (pig farming), as well 
as establishing a new regulatory framework in sectors (poultry farming), which had not yet 
been regulated. It shall establish individual sectoral emission reduction commitments, laying 
down requirements according to their contribution to the generation of the pollutants, in 
application of the principle of proportionality. 

The measure includes both legislative provisions, to be published by the end of 2022. It also 
anticipates that the implementation of the general register of BATs shall be operational for pig and 
poultry farms by 31 December 2023. The application of the revised planning legislation shall be 
carried out progressively within approximately two years of its publication. 

The implementation of the measure shall be completed by 31 December 2022. 

Reform 3 (C3.R3) – Legislative framework on sustainable nutrition in agricultural soils, and 
legislation on pollution of agricultural origin 

The objective of this measure is to regulate agricultural fertilisation to address the different sources 
of nutrient input to agricultural soils in a consistent manner. In addition, it shall provide technical 
advice to farmers to support them complying with legal requirements and rationalising fertilisation. 
This shall: (i) address the adverse effects of climate change; (ii) reduce water pollution by nitrates 
and phosphates of agricultural origin; and (iii) improve air quality. 

The proposed legislative framework is connected to another legal instrument: the draft Royal 
Decree on the protection of waters against diffuse pollution caused by nitrates from agricultural 
sources (which shall replace Royal Decree 261/1996 of 16 February). It also links to the drawing up 
of an action plan to prevent, correct and reduce diffuse pollution caused by nitrates, especially from 
agricultural sources. This measure shall introduce a Royal Decree, transposing Directive 
91/676/EEC of 12 December 1991 concerning the protection of waters against pollution caused by 
nitrates from agricultural sources, setting more ambitious objectives than the Nitrate Directive and 
increase convergence with water planning objectives under the Water Framework Directive. 

The implementation of the measure shall be completed by 31 March 2023.  

Reform 4 (C3.R4) – Boosting the governance and sustainable management of Spanish irrigation 
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The objective of this measure is to establish a governance mechanism at national level to allow all 
sectors and levels of public authorities concerned to cooperate on irrigation. This includes 
environmental sustainability, implementation criteria and aspects related to the applicable 
legislation. The measure shall set up an observatory on the sustainability of irrigation in Spain to 
provide data on the economic, social and environmental impacts of irrigation on the territory. 

The implementation of the reform shall be completed by 31 December 2022. 

Reform 5 (C3.R5) – Implementation of the Action Plan II of the Strategy for Digitising the Agri-
Food and Rural Areas 

This measure seeks to continue the implementation of the Spanish Strategy for the Digitalisation of 
the Agri-food and Rural Areas, adopted by the Spanish government in March 2019. The measure 
shall set out a second action plan that responds to the strategy’s three basic objectives: (i) reducing 
the digital divide; (ii) promoting the use of data; and (iii) boosting business development and new 
business models.  

The measure shall continue supporting the adoption and incorporation of digital processes and skills 
in economic activity linked to rural areas and their social fabric. The measure shall design, elaborate 
and implement the second action plan of the Digitalisation Strategy of the Agri-food Sector and the 
Rural Areas. 

The implementation of the measure shall be completed by 31 December 2023. 

Reform 6 (C3.R6) – Revision of the national regulatory framework for the regulation of sustainable 
fisheries 

The objective of this measure is to: (i) encourage integration of economic and social sustainability 
into fisheries management; (ii) provide greater legal certainty for all actors in the fisheries sector; 
and (iii) provide greater transparency, modernisation and digitalisation in fisheries management. 
The measure shall take into account the objectives of EU policies and challenges, including the 
reform of the Common Fisheries Policy, the Strategy Biodiversity 2030, Marine Strategies, and the 
Sustainable Development Goals. 

To achieve these objectives, the measure shall achieve the following: 

a) Revising the current Fisheries Law to align it to the new sustainability criteria and research 
needs in fisheries;  

b) updating the management of the different tools, methods and censuses of the national fishing 
grounds trough a Royal Decree; and 

c) implementing a law to modernise control, inspection and sanctioning systems in the field of 
fishing. 

The publication of a Royal Decree on upgrading the management of the different tools, methods 
and complaints of the national fishing grounds is foreseen by 30 June 2022.  

The implementation of the measure shall be completed by 31 December 2022. 

Investment 1 (C3.I1) – Plan to improve efficiency and sustainability in irrigation  
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The objective of this measure is to improve the efficiency and sustainability of irrigation through a 
set of selected actions. It shall promote water savings and energy efficiency in irrigation activities. 
These actions include: 

a) Modernising actions, including at least: (i) actions in areas replacing surface water or 
groundwater with the use of unconventional water resources (such as reclaimed water in 
accordance with Regulation (EU) 2020/741 and desalinated water in compliance with the ‘Do 
no significant harm’ Technical Guidance 2021/C58/01) as part of a modernisation process; and 
(ii) actions that increase water savings or achieve a further decrease in water demand or higher 
energy savings; 

b) modernising irrigation systems with an energy impact, including (i) a preferential treatment of 
actions that do not require electricity for their operation over those that need it or require 
renewable energy; and (ii) modernisation measures to facilitate energy self-sufficiency, 
including the use of renewable energy; and 

c) fostering new technologies, such as: (i) actions enabling higher levels of implementation of 
new technologies and innovations to achieve more efficient irrigation; and (ii) actions 
proposing a higher degree of intensity in the modernisation of irrigation. 

Implementation of the measure shall be carried out by the public enterprise Sociedad Estatal de 
Infraestructuras Agrarias (SEIASA). To this end, an agreement between the Ministry of 
Agriculture, Fisheries and Food (MAPA) and SEIASA shall regulate the public/private financing 
regime for the investments in the modernisation of irrigation, the project selection criteria, the plan 
implementation procedures as well as the list of actions to be carried out. This list of actions shall at 
least include: 

a) The substitution of the use of groundwater or surface water by the use of non-conventional 
water resources (reclaimed water or desalinated water in compliance with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01));  

b) the implementation of water regulation systems (reservoirs) that allow for gravity irrigation; 
c) the replacement of open-air ditches with underground pipes; 
d) the construction of filtering and pumping systems; and 

e) the installation of meters and remote management systems. 

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 
DNSH Technical Guidance (2021/C58/01). In particular, desalinated water shall be produced using 
the best available technology with the lowest environmental impacts in the sector. All irrigation 
activities shall be carried out in compliance with the Water Framework Directive, the necessary 
Environmental Impact Assessments shall be carried out in accordance with Directives 2009/147/EC 
and 92/43/EEC, and the required mitigation steps for protecting the environment shall be 
implemented. 

The implementation of the investment shall be completed by 30 June 2026. 

Investment 2 (C3.I2) – Plan to boost the sustainability and competitiveness of agriculture and 
livestock farming (I): Modernising animal and plant health laboratories  

This measure shall improve food security in the agricultural and livestock sector by ensuring rapid 
actions in response to outbreaks of animal diseases, including those affecting humans, as well as 
plant pests by building facilities that have a biosafety level 3. Specifically, the measure shall ensure 
the entry into operation of the following facilities: 
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a) the Level 3 Biological Safety Laboratory (LSCA-Santa Fe); 
b) the Level 3 Biological Safety Animal Facility (LCV-Algete); and 

c) the National Plant Health Laboratory in Lugo. 

The implementation of the investment shall be completed by 31 December 2023. 

Investment 3 (C3.I3) – Plan to boost the sustainability and competitiveness of agriculture and 
livestock farming (II): Strengthen capacity building and biosecurity systems in nurseries, cleansing 
and disinfection centres  

This measure shall strengthen the prevention and protection against animal diseases and plant pests 
whose incidence has increased by climate change, by improving capacity building and biosecurity 
systems in nurseries as well as cleansing and disinfection centres. It shall strengthen biosecurity 
systems in facilities producing plant reproductive material, which play an important role in 
obtaining pest-free material with a reduction in the use of plant protection products.  

Support shall take the form of investment aid targeted at agricultural holdings of plant reproductive 
material, and centres for cleaning and disinfection of means of transport for live animals. 
Specifically, grants are envisaged for the technological improvement of these facilities through 
automation, robotisation, and the installation of new cleaning and disinfecting systems such as 
thermal disinfection.  

The measure includes the strengthening of at least 465 cleansing and disinfecting centres, and 
centres producing plant reproduction material with increased training and biosecurity systems. 

The implementation of the investment shall be completed by 31 December 2023. 

Investment 4 (C3.I4) – Plan to boost the sustainability and competitiveness of agriculture and 
livestock farming (III): Investments in precision agriculture, energy efficiency and circular 
economy in the agriculture and livestock sector  

This measure shall promote the sustainability and competitiveness of the agriculture and livestock 
sector via investments in: (i) precision agriculture; (ii) energy efficiency; (iii) the circular economy; 
and (iv) the use of renewable energy.  

More specifically, investments relate to the following:  

a) Implementing new systems to manage agricultural waste, and livestock effluents and their by-
products, including structural reforms;  

b) modernising greenhouses, both their installations and equipment;  
c) promoting the use of bio-gases and renewable energies; and 

d) collecting real time data using sensors that make it possible to use precision agriculture and 
technology on farms, which includes the implementation of satellite navigation systems (GNSS) 
and geolocation in livestock farming. 

The measure shall be implemented in the form of individual or collective investments in agricultural 
holdings or agricultural service companies. At least 5 000 farms shall have completed projects for 
precision agriculture, energy efficiency, the circular economy and the use of renewable energy. 

The implementation of the investment shall be completed by 30 June 2026. 
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Investment 5 (C3.I5) – Strategy for the Digitisation of the Agri-Food and Forestry Sector and the 
Rural Environment: development of actions to support the digitalisation and entrepreneurship of the 
agri-food and forestry sector and the rural environment  

This measure shall set out actions in the Strategy for the Digitalisation of the Agri-food, Forestry 
and Rural Sectors, adopted by the Spanish government in March 2019, and in its second action plan 
2021-2023. The actions shall include: 

a) A specific financial support line for SMEs in the agri-food sector to incentivise innovative and 
digital business projects, to be implemented through the provision of participative loans; 

b) a digital innovation hub for businesses in the agri-food sector, to be implemented through an in-
house contract and public procurement by competitive tendering; 

c) an observatory on digitalisation in the agri-food sector via a partnership agreement between the 
MAPA and the collaborating body; and 

d) a platform of Agricultural Knowledge and Information System (AKIS) advisors to function as a 
tool to foster the transfer of knowledge and information between AKIS actors, to be 
implemented though an in-house contract and public procurement by competitive tendering. 

As part of the measure, at least 60 agri-food SMEs shall implement innovative and digital business 
projects that shall be compliant with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) and financed through participative loans by the end of 2023.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the legal agreement between the Ministry of Agriculture, Fisheries and Food, and 
the Empresa Nacional de Innovación (ENISA) and the subsequent investment policy of the 
financial instrument shall:  

i. require the application of the Commission’s technical guidance on sustainability proofing 
for the InvestEU Fund; and 

ii. exclude the following list of activities and assets from eligibility: (i) activities and assets 
related to fossil fuels, including downstream use5; (ii) activities and assets under the EU 
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 
lower than the relevant benchmarks6; (iii) activities and assets related to waste landfills, 
incinerators7 and mechanical biological treatment plants8; and (iv) activities and assets 
where the long-term disposal of waste may cause harm to the environment;  

                                                                 
5 Except projects under this measure in power and/or heat generation, as well as related transmission and distr ibution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

6 Where the activity supported achieves projected greenhouse gas emissions that are not  significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

7 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

8 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste process ing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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iii. require the verification of legal compliance with the relevant EU and national environmental 
legislation of the projects by ENISA for all transactions, including those exempted from 
sustainability proofing. 

No activities related to carbon capture and storage shall be supported.  

The implementation of the investment shall be completed by 30 June 2026. 

Investment 6 (C3.I6) – Plan to promote sustainability, research, innovation and digitalisation in the 
fisheries sector (I): Modernisation of the network of marine reserves of fisheries interest  

The objective of this measure is to modernise the network of marine reserves of fisheries interest by 
means of the following actions: 

a) The acquisition of two special-purpose support vessels to ensure control and surveillance of the 
activities carried out in the reserves; 

b) the implementation of information and communication technology to enable control and 
monitoring of the reserves, by acquiring (i) at least four pieces of night vision equipment to 
detect prohibited activities; and (ii) drones with sufficient power to allow control and 
monitoring activities and optimise the existing means; 

c) the extension of the network of reserves by the creation of a new marine reserve; and 

d) the updating of an existing marine reserve, Faro de Alborán, and its surroundings in order to 
facilitate access, improve its energy efficiency as well as to equip it with adequate facilities (i.e. 
a radar radio link to the Peninsula) to monitor and control the reserve.  

The acquisition of the two special-purpose support vessels and the implementation of information 
and communication technology to enable control and monitoring shall be implemented via public 
procurement procedures.  

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 
DNSH Technical Guidance (2021/C58/01). In particular, the two special-purpose support vessels 
shall be of the best available technology with the lowest environmental impacts in the sector. The 
investment concerning the extension of the network of marine reserves shall consist of a study for 
the creation of a new marine reserve, which is planned to be carried out through an in-house 
contract. The same applies to the works planned to update the Faro de Alborán reserve and its 
surroundings, which shall include a necessary study on the construction and optimisation of energy. 

The implementation of the investment shall be completed by 31 December 2024. 

Investment 7 (C3.I7) – Plan to boost the sustainability, research, innovation and digitalisation of the 
fisheries sector (II): Boosting fisheries and aquaculture research and supporting training 

This measure shall improve the quantity and the quality of the scientific knowledge that informs 
decision-making in matters of fisheries management. The measure includes: (i) the purchase of at 
least two acoustic probes to equip two existing fishing and oceanographic research vessels to ensure 
the quality of the data obtained for the scientific assessment of the different stocks of pelagic 
species; and (ii) the promotion of fisheries and aquaculture research to ensure an ecosystem-based 
approach to decision-making in fisheries management. 
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The acquisition of the two acoustic probes shall be implemented on the basis of a public 
procurement procedure in which the tender shall take place on an exclusive basis. The promotion of 
fisheries and aquaculture research shall be achieved through the signing of agreements with public 
research bodies and, where appropriate, through assignments to own resources for the recruitment 
of on-board observers, or tendering. 

The implementation of the investment shall be completed by 30 June 2022. 

Investment 8 (C3.I8) – Plan to boost the sustainability, research, innovation and digitalisation of the 
fisheries sector (III): Technological development and innovation in fisheries and aquaculture  

The objective of this measure is to establish a more environmentally, economically and socially 
sustainable fisheries and aquaculture sector by means of two lines of action: 

a) The creation of public-private partnerships to boost blue growth in the sector, in order to 
implement projects that serve as catalysts for blue economy processes; and 

b) support for technological development and innovation in the sector.  

The measure envisages the completion of at least 20 research, development and innovation projects 
for the adoption of new technologies that favour the resilience and sustainability of the fisheries and 
aquaculture sector. 

The implementation of the investment shall be completed by 31 December 2023. 

Investment 9 (C3.I9) – Plan to boost sustainability, research, innovation and digitalisation in the 
fisheries sector (IV): Digitalisation and use of ICTs in the fisheries sector  

This measure aims to improve the surveillance of fishing activity to ensure environmental 
sustainability as well as the medium and long-term viability of the fisheries sector. The measure 
comprises two lines of action: 

a) An aid scheme for the digitalisation of the fisheries and aquaculture sector, including (i) aid for 
devices for electronic submission of catches as well as their geolocation for vessels less than 12 
metres in length; and (ii) aid for the installation of a surveillance system using cameras for 
remote monitoring of fisheries and combating discards for vessels over 24 metres in length; and 

b) modern ICT solutions for fishing surveillance, including (i) a catch registration system with the 
possibility of tracking vessels of less than 12 metres in length; (ii) the establishment of a drone 
flight service for fisheries control and surveillance, and a remote monitoring system for catches 
of fishing vessels over 24 metres in length; and (iii) devices and software (i.e. the installation of 
a second firewall) for the reinforcement of the security of the Spanish Fisheries Information 
System.  

The digitalisation of the Spanish fisheries and aquaculture sector shall be implemented in the form 
of grants for competitive tendering, whilst the implementation of modern ICT solutions for fishing 
surveillance shall proceed through open and centralised procurement. 

The implementation of the investment shall be completed by 31 December 2024. 

Investment 10 (C3.I10) – Plan to boost the sustainability, research, innovation and digitalisation of 
the fisheries sector (V): Support to the fight against illegal, unreported and unregulated fishing 
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This measure shall support the fight against illegal, unreported and unregulated fishing, which 
continues to be a threat to marine ecosystems. To this end, the measure supports the following 
investments: 

a) The acquisition of four patrol vessels; and 

b) the modernisation of three high seas patrol vessels that shall be used to combat illegal, reported 
and unregulated fishing.  

The measure shall be implemented through a public procurement procedure for the construction of 
patrol vessels and through the amendment of an agreement with the Spanish Navy in the case of 
offshore patrol vessels, which shall provide legal cover for the transfer to be made to the Navy, 
managing the above-mentioned modernisation works.  

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 
DNSH Technical Guidance (2021/C58/01). In particular, the acquisitions and modernisations of 
vessels shall only be of the best available technology with the lowest environmental impacts in the 
sector.  

The implementation of the investment shall be completed by 31 December 2022. 

Investment 11 (C3.I11) – Plan to boost sustainability, research, innovation and digitalisation in the 
fisheries sector (VI): Support for the financing of the fisheries sector  

This measure shall provide financing for investment projects in the fisheries sector through the 
provision of a loan to the Sociedad Anónima Estatal de Caución Agraria (SAECA). The objective 
of the measure is creating a financial line of funding for projects related to sustainable fishing 
action, including: (i) improving working and safety conditions; (ii) digitising of processes and 
systems; (iii) improving the value and traceability of products; (iv) searching for new products and 
presentations, including packaging; and (v) boosting innovation, energy improvement and 
efficiency, and the transition to energy with a lower climate impacts. 

The measure is implemented through an agreement between the Ministry of Agriculture, Fisheries 
and Food, and SAECA to support the financing of investment projects in the fishing sector. The 
mechanism is based on a loan to SAECA for the creation of a line of financing intended to re-
guarantee projects with actions related to sustainable fishing activity. The agreement shall include a 
condition that guarantees that the investments made with this financing complies with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the legal agreement between the Ministry of Agriculture, Fisheries and Food, and 
SAECA and the subsequent investment policy of the financial instrument shall  

i. require the application of the Commission’s technical guidance on sustainability proofing 
for the InvestEU Fund; and 

ii. exclude the following list of activities and assets from eligibility: (i) activities and assets 
related to fossil fuels, including downstream use9; (ii) activities and assets under the EU 
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 

                                                                 
9 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 
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lower than the relevant benchmarks10; (iii) activities and assets related to waste landfills, 
incinerators11 and mechanical biological treatment plants12; and (iv) activities and assets 
where the long-term disposal of waste may cause harm to the environment; and 

iii. require the verification of legal compliance with the relevant EU and national environmental 
legislation of the projects by SAECA for all transactions, including those exempted from 
sustainability proofing. 

The implementation of the investment shall be completed by 30 June 2022. 

C.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

                                                                 
10 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

11 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

12 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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Name 

Qualitative 
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milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

39 C3.R1 M Entry into force of the Royal Decree-Law 
5/2020, on urgent measures regarding 
agriculture and food  and Law 8/2020 on 
the modification of Law 12/2013, on 
measures to improve the functioning of 
the food chain 

Provisions of 
the Royal 

Decree-Law 
5/2020, Law 
8/2020, Law 

12/2013 on the 
entry into force 

   Q4 2020 Entry into force of the Royal Decree-Law 5/2020 (February 25 2020) 
with urgent measures regarding agriculture and food, in order to improve 
the functioning of the food chain by amending the national legislation 
governing trade relations in the food chain. The main objectives are to 
fulfil that the prices of food products cover the costs of production, to 
avoid the destruction of value in the food chain and to ban promotions 
intended to mislead the consumers about the price and image of products. 
Entry into force of Law 8/2020 on the modification of Law 12/2013, on 
urgent measures to improve the functioning of the food chain, in order to 
validate the above mentioned Royal Decree-Law by adopting a Law. 

40 C3.R1 M Entry into force of the second amendment 
to Law 12/2013 on measures to improve 
the functioning of the food chain  

Provision of 
Law 12/2013 on 

the entry into 
force 

   Q4 2021 Entry into force of second amendment to Law 12/2013 on measures to 
improve the functioning of the food chain, beyond the minimum 
requirements of the Directive 2019/633/EU. This legal amendment 
promotes different actions towards a more transparent and balanced food 
value chain that implies changes to (i) the extended scope of the law to 
trade relations; (ii) the minimum content of food contracts is extended to 
practically all transactions.  

41 C3.R2 M Entry into force of the regulatory 
framework to develop a general register 
of Best Available Techniques on farms to 
inform on pollutant and GHG emissions, 
and reform the planning legislation with 
criteria on farms across sectors 

Provision of the 
regulatory 

framework on 
the entry into 

force 

   Q4 2022 The regulatory framework for the development of the general register of 
Best Available Techniques shall facilitate calculations of polluting and 
greenhouse gas emissions in pig and poultry farms, as well as the 
recording of other environmental data. The gradual revision of planning 
legislation in the livestock sectors shall regulate requirements of location, 
size, sanitary conditions and infrastructures in farms, modifying the 
requirements for pigs farms, and creating a new regulatory framework for 
the poultry sector 

42 C3.R3 M Entry into force of the normative 
framework on sustainable nutrition in 
agricultural soils. 

Provision of the 
normative 

framework on 
the entry into 

force 

   Q1 2023 This normative framework is intended to regulate fertilisation work and 
promote technical advice to farmers to rationalise fertilisation and meet 
legal requirements.  

43 C3.R4 M Entry into force of the Royal Decree for a 
governance mechanism to improve the 
Spanish irrigation system. 

Provision of the 
Royal Decree on 

the entry into 
force  

   Q4 2022 The Royal Decree shall establish a governance mechanism at the national 
level so that the affected sectors can cooperate in aspects related to 
Spanish irrigation, such as sustainability, execution criteria, regulations, 
etc. It is also intended to create an observatory of sustainable irrigation in 
Spain 

44 C3.R5 M Adoption of the second action plan of the Publication on    Q4 2022 The measure shall give continuity to the digitisation strategy of the agri-
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Time Description of each milestone and target 
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Base-

line 
Goal Q Year 

 

Digitalisation Strategy of the Agri-food 
Sector and the Rural Areas. 

webpage of 
Ministry of 
Agriculture 

food sector and the rural environment with a second plan, with the 
objectives of reducing the digital divide, promoting the use of data, and 
promoting business development and new business models.  

45 C3.R6 M Entry into force of the Royal Decree on 
the management of national fishing 
grounds  

Provision of the 
Royal Decree on 

the entry into 
force 

    Q2 2022 The Royal Decree shall align the management of the different tools, 
methods and censuses of national fishing grounds, facilitating better 
business management and taking into account the objectives of the major 
policies and challenges of the EU such as the reform of the Common 
Fisheries Policy, the Strategy Biodiversity 2030, Marine Strategies, or 
SDGs among others. 

46 C3.I1 T Entry into force of the contractual 
agreement between the Ministry of 
Agriculture, Fisheries and Food (MAPA) 
and SEIASA to support the improvement 
and the sustainability of irrigated areas 
(Phase I) 

  Million 
EUR 

 

0 260 Q3 2021 The collaboration agreement between the Ministry of Agriculture, 
Fisheries and Food (MAPA) and SEIASA (Phase I; Budget execution of 
EUR 260 000 000) shall implement the conditions of the plan to improve 
efficiency and sustainability in irrigation that is being carried out with 
this investment. This legal norm shall regulate, among other aspects, the 
public / private financing regime for these irrigation modernisation 
investments, the project selection criteria, the plan execution procedures 
as well as the list of actions to be carried out linked to the budget 
execution under this measure.  

47 C3.I1 T Implementation of the agreement between 
the Ministry of Agriculture, Fisheries and 
Food (MAPA) and SEIASA to support 
the improvement and the sustainability of 
irrigated areas (Phase II) 

  Million 
EUR 

0 303 Q4 2022 The collaboration agreement between the Ministry of Agriculture, 
Fisheries and Food (MAPA) and SEIASA (Phase II; EUR 303 000 000 of 
budget execution) shall implement the conditions of the plan to improve 
efficiency and sustainability in irrigation that is being carried out with 
this investment project. This legal norm shall regulate, among other 
aspects, the public / private financing regime for these irrigation 
modernisation investments, the project selection criteria, the plan 
execution procedures as well as the list of actions to be carried out linked 
to the budget execution under this measure. 

48 C3.I1 T Modernisation of irrigation systems 
modernised in terms of water savings and 
energy efficiency   

 Number 
(hectares) 

0 100 000 Q2 2026 At least 100 000 hectares of irrigation systems modernised in terms of 
water savings and energy efficiency. The surface modernised with the 
investments of the recovery and resilience plan as well as the typology of 
actions carried out shall be reflected in the collaboration agreements 
signed by SEIASA with the affected Irrigation Communities or the 
entities that manage water resources on the Canary Islands. These 
agreements shall establish the specific actions to be carried out to 
guarantee water savings and energy efficiency in modernised irrigation 
systems. Some of the actions that shall be carried out with this plan are 
the following: (i) Substitution of the use of groundwater or surface water 
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line 
Goal Q Year 

 

by the use of non-conventional water resources (reclaimed or desalinated 
in compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) (ii) implementation of water regulation systems  that 
allow gravity irrigation (using the elevation difference so that the 
transport of water does not require the use of energy), (iii) the 
replacement of energy from fossil sources necessary for pumping by 
renewable energy sources (mainly photovoltaic), (iv) replacement of 
open-air ditches made of concrete or earth with buried pipes, (v) 
construction of filtering and pumping stations, and (vi) installation of 
meters and remote management systems. By Q2 2026, at least 100 000 
hectares of irrigation systems are modernised in terms of water savings 
and energy efficiency, verifiable through the SIEASA-Irrigation 
Communities agreements. 

49 C3.I2 T Entry into operation of an animal facility, 
a laboratory, both having a biosafety level 
3, and a National Plant Health Laboratory 

 Number 0 3 Q4 2023 The three facilities are the Level 3 Biological Safety Laboratory (LCSA-
Santa Fe), the Level 3 Biological Safety Animal Facility (LCV-Algete), 
and the National Plant Health Laboratory in Lugo. 

50 C3.I3 T Improved cleaning and disinfection 
centres and plant reproduction material 
production centres with strengthened 
training and biosecurity systems 

 Number 0 465 Q4 2023 At least 465 cleaning and disinfection centres and plant reproduction 
material production centres with strengthened training and biosecurity 
systems. Capacity development includes the improvement and 
construction of cleaning and disinfection facilities throughout Spain, and 
biosecurity consists of having accessible, modern and equipped cleaning 
and disinfection facilities. Cleaning and disinfection is a key pillar within 
biosafety measures, so the technological improvement of these facilities 
is essential, such as automation, robotisation, installation of new cleaning 
and disinfection systems, such as thermal disinfection or installation of 
systems.  

51 C3.I4 T Investment plan to promote the 
sustainability and competitiveness of 
agriculture and livestock  

  Million 
EUR 

0 307 Q2 2022 Completion of the investment plan to promote the sustainability and 
competitiveness of agriculture and livestock activities in precision 
agriculture, energy efficiency and circular economy (budget execution of 
EUR 307 000 000). The regulatory bases shall establish who the 
beneficiaries are, the requirements they must meet, the type of eligible 
investments, and the eligibility criteria for investments in: precision 
agriculture, energy efficiency, circular economy and the use of renewable 
energies.  

52 C3.I4 T Completed projects for precision 
agriculture, energy efficiency, the circular 
economy and the use of renewable energy  

 Number 0 5 000 Q2 2026 At least 5 000 farms having completed projects for precision agriculture, 
energy efficiency, the circular economy and the use of renewable energy. 
Precision agriculture includes geolocation and satellite navigation 
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systems (GNSS), real-time data collection through sensors and satellite 
and airborne imagery, together with Geographic Information Systems 
(GIS), mapping, communication and connectivity, energy efficiency 
includes the conditioning and insulation of buildings (warehouses and 
auxiliary buildings) and systems that optimise the climate control of 
greenhouses gases and the energy and thermal consumption of 
agricultural and livestock farms, the circular economy includes structures 
for the use and recovery of agricultural remains and livestock by-products 
through pre-treatment operations and techniques that improve their 
management and subsequent use, and the use of renewable energy 
includes the installation of energy production infrastructures from 
multiple renewable sources to support electricity and thermal energy 
needs.   

53 C3.I5 T Signature of contractual agreements 
between the Ministry of Agriculture, 
Fisheries and Food (MAPA) and ENISA 

  Million 
EUR 

0 30 Q2 2023 Signature of three contractual agreements (one per year) between the  
Ministry of Agriculture, Fisheries and Food (MAPA) and ENISA to 
support the digital transformation of agri-food SMEs through a line of 
support for innovative or technology-based entrepreneurship in the 
Spanish agri-food sector (budget execution: EUR 30 000 000; EUR 10 
000 000 per year). The collaboration agreements between the Ministry of 
Agriculture, Fisheries and Food and ENISA shall establish the conditions 
of the technology-based entrepreneurship line to support SMEs in the 
agri-food sector that present innovative and digital business projects, 
through the granting of participative loans, the investment policy and 
eligibility criteria. The aforementioned agreements shall include a clause 
that guarantees that the investments made with this financing comply 
with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) of 
supported transactions under this measure through the use of 
sustainability proofing, an exclusion list, and the requirement of 
compliance with the relevant EU and national environmental legislation. 
The objective of this investment is to respond to several of the objectives 
of the Spanish strategy for the digitisation of the agri-food sector and the 
rural environment, and of its action plans.  

54 C3.I5 T Agri-food SMEs supported to implement 
innovative and digital business projects 

 Number 0 60 Q4 2023 At least 60 agri-food SMEs granted with credits for the implementation 
of innovative and digital business projects.  The objective of this line of 
support is to grant participative loans to encourage companies to develop 
viable and innovative projects, linked to electronic commerce and the 
consolidation of Industry 4.0, among many other levers of change in 
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digital business models for the food industry. 
It shall be guaranteed including through selection criteria that the 
transactions under this investment made by these SMEs with these loans 
comply with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) of supported transactions under this measure through the 
use of sustainability proofing, an exclusion list, and the requirement of 
compliance with the relevant EU and national environmental legislation.  

55 C3.I6 M Acquisition of ICT equipment for the 
Marine Reserves of Fishing Interest and 
contracts for the acquisition of special-
purpose vessels for the marine reserves 

Publication in 
public 

procurement 
platform of the 
contract award  

   Q4 2022 Publication in Public Procurement Platform of the contract awarded for 
the acquisition of ICT equipment for the Marine Reserves of Fishing 
Interest and the award of two contracts for the acquisition of two special-
purpose vessels for the marine reserves. The ICT equipment for the 
Marine Reserves consists of (i) Alborán Lighthouse radar radio link to 
Peninsula, (ii) purchase of at least four night vision equipment to detect 
prohibited activities, and (iii) purchase of drones with sufficient power 
that allow control and monitoring activities and optimise the existing 
means, also reducing the environmental impact. For the purchase of a 
special-purpose vessel for a new marine reserve, the best technology that 
allows compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) shall be sought.  

56 C3.I7 M Agreements with Public Research Bodies Signing of 
agreements with 
Public Research 

Bodies 

   Q4 2021 Signing of agreements with Public Research Bodies to promote fisheries 
and aquaculture research, ensuring an ecosystem-based approach to 
decision-making in fisheries management   

57 C3.I7 T Acquisition of acoustic probes for 
research in fisheries 

 Number  0 2 Q2 2022 Publication in Public Procurement Platform of the contract awarded for 
the acquisition of two acoustic probes dedicated to fisheries research. The 
objective of acquiring two probes for two existing fishing research vessel 
is to ensure the quality of the data obtained and consequently favour 
scientific evaluations of the different stocks of pelagic species, 
contributing to the sustainability of fisheries and decision-making in 
matters of fisheries management that is based on the best scientific 
knowledge. 

58 C3.I8 T Research Development and Innovation 
projects to support the resilience and 
sustainability of the fisheries and 
aquaculture sector 

 Number 0 20 Q4 2023 Completion of at least 20 research, development and innovation projects 
for the adoption of new technologies that favour the resilience and 
sustainability of the fisheries and aquaculture sector. 

59 C3.I9 M Digital reinforcement of the Spanish Installation of     Q4 2023 Digital reinforcement of the fishing information and surveillance 
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Fisheries Information System (SIPE) and 
of the fishing surveillance system  

second firewall 
barrier 

including Installation of a second firewall barrier (firewall) to increase 
the security of the Spanish Fisheries Information System (SIPE), 
following the requirements established in the National Security Scheme 
(ENS) for the high level of security, and digitalisation of fishing vessels.   

60 C3.I10 M Purchase of light patrol boats and high 
seas patrol vessels to combat illegal, 
unreported and unregulated fishing  

Publication in 
public 

procurement 
platform of the 
contract award  

   Q4 2022 Publication in Public Procurement Platform of the award of the contract 
for four new light patrol boats and three renewed high seas patrol vessels 
that shall be used to combat illegal, unreported and unregulated fishing, 
which continues to be one of the greatest existing threats to marine 
ecosystems. The best technology that allows compliance with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01) shall be sought. 

61 C3.I11 T Financing of investment projects in the 
fishing sector 

 Million 
EUR 

0 5 Q2 2022 The endorsement of the agreement between the Ministry of Agriculture, 
Fisheries and Food, and SAECA to support the financing of investment 
projects in the fishing sector by granting a at least EUR 5 000 000 loan to 
the Sociedad Anónima Estatal de Caución Agraria (SAECA) for the 
creation of a line of financing destined to re-guarantee projects with 
actions related to sustainable fishing activity; to improve the working 
conditions and safety of the activity; and to the digitisation of processes 
and systems. The aforementioned agreement shall include a clause that 
guarantees that the transactions supported under this investment complies 
with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) of 
supported transactions under this measure through the use of 
sustainability proofing, an exclusion list, and the requirement of 
compliance with the relevant EU and national environmental legislation. 
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D. COMPONENT 04: ECOSYSTEMS AND BIODIVERSITY 

This component of the Spanish recovery and resilience plan shall address Spain’s vulnerability to 
the direct and indirect adverse effects of climate change due to its biogeography and 
geomorphology by enhancing the conservation status of ecosystems, through their ecological 
restoration, where necessary, and reversing biodiversity loss, ensuring sustainable use of natural 
resources and preserving and improving ecosystem services. This component shall also contribute 
to the adaptation of ecosystems to the adverse effects of climate change by adopting measures to 
minimise its effects, by focusing on forest fires. Additional emphasis shall be placed on the 
protection, preservation and restoration of marine ecosystems.  

The implementation of this component of the Spanish recovery and resilience plan shall (i) launch 
the blue agenda to improve the seas and their biodiversity; (ii) increase the share of marine 
protected areas, by protecting at least 18 % of the Spanish territory by the end of 2025, defending 
both fauna and flora; and (iii) introduce, for the first time in Spain, a framework for marine 
management.  

In addition, it will also preserve and sustainably manage rural areas, their ecosystems, biodiversity 
and woodland. Rural areas – where depopulation has had a particularly adverse impact – are home 
to a large part of Spain’s rich natural heritage and are, therefore, a source of local wealth, opening 
opportunities to reverse demographic decline.  

This component of the Spanish recovery and resilience plan supports investment in the green and 
digital transition (Country Specific Recommendation 3 2020). It also supports proper land 
management, in particular, forest management, nature protection and restoration aligned with the 
objectives of the European Green Deal and the EU Biodiversity Strategy for 2030.  

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

D.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C4.R1) – Conservation of terrestrial and marine biodiversity 

This reform shall update the biodiversity and natural heritage legislation to support meeting 
commitments stemming from the Convention on Biological Diversity and the recently adopted EU 
Biodiversity Strategy for 2030.  

The main action of this reform shall be to prepare, approve and deploy the Strategic Plan for 
Natural Heritage and Biodiversity (as set out in Law 42/2007 on Natural Heritage and Biodiversity), 
to have a long lasting impact on the conservation and management of all Spanish natural systems as 
well as on the services it provides to society. This reform shall also include the following actions 
under this measure:  

a) Adoption of the Biodiversity, Science and Knowledge Strategy that shall identify the main 
research gaps and establish specific areas in which research in biodiversity is necessary.  

b) Adoption of the Royal Decree approving the Plan for the Marine Protected Areas Network 
that shall promote an ecologically coherent network contributing to the conservation of areas 
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of natural heritage and marine biodiversity, fostering a planned, effective and coherent 
management of marine protected areas.  

c) The National Strategy for the Conservation of Pollinators shall provide the necessary actions 
to improve the situation of pollinators. This Strategy shall focus especially on the (i) 
promotion of favourable areas for pollinators; (ii) improvement in its management and 
reduction of risks created by harmful species; (iii) phytosanitary products; and (iv) 
promotion of research on the conservation of pollinators, and the dissemination of the 
related research findings in this area.  

d) Adoption of the regulation for updating authorities, administrative and scientific, under the 
Convention on International Trade in Endangered Species of Wild Fauna and Flora 
Regulation (CITES Regulation) that shall guarantee the implementation of the measures 
derived from CITES, and shall ensure that trade is not detrimental to the conservation status 
of species and their long-term survival.  

e) The Wetlands Conservation and Restoration Plan that shall guarantee the preservation and 
rational use of wetlands.  

The development of these actions under this measure shall be directly supported by Investment 1 
and Investment 2 of this component of the Spanish recovery and resilience plan (described below). 
It shall also complement the other two reforms and investment described in this component of the 
Spanish recovery and resilience plan.  

The implementation of the measure shall be completed by 31 December 2022.  

Reform 2 (C4.R2) – Restoration of ecosystems and green infrastructure 

The aim of this reform is to develop and implement the central government Strategy for Green 
Infrastructure, Connectivity and Ecological Restoration, to restore damaged ecosystems and 
consolidate a network of fully functional terrestrial and marine natural and semi-natural areas 
connected in Spain by 2050. 

This reforms incorporates seven different lines of action to: (i) reduce the effects of fragmentation 
and loss of ecological connectivity; (ii) restore habitats and ecosystems in key areas; (iii) maintain 
and improve the provision of ecosystem services of green infrastructure elements; (iv) improve the 
resilience of elements linked to green infrastructure; (v) ensure territorial coherence; (vi) 
incorporate effective green infrastructure; and (vii) ensure adequate communication, education and 
participation of interest groups and society in the development of green infrastructure.  

This reform is further supported by Investment 3 of this component of the Spanish recovery and 
resilience plan, addressing in particular the recommendations of the EU Biodiversity Strategy for 
2030 on the incorporation of ecological corridors, large-scale planting of trees, significant progress 
in the rehabilitation of contaminated land and the objective of ensuring that cities with at least 20 
000 inhabitants have an ambitious urban greening plan. It is also related to Reform 1 and 
Investment 1 of this component of the Spanish recovery and resilience plan.  

The implementation of the measure shall be completed by 30 June 2021.  

Reform 3 (C4.R3) – Sustainable forest management 

This reform shall update the 1999 Spanish Forest Strategy together with the 2002-2032 Spanish 
Forestry Plan, developing a package of actions to boost the forestry sector, covering the Spanish 
forest as a whole: protection of species and areas, fires, ownerships, evolution, the current status 
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and trends in forest areas and resources, among others. The reform shall address the economic and 
social revitalisation of large rural areas, which face serious problems of depopulation and it shall be 
well aligned with the European Green Deal.  

The Spanish Forestry Strategy shall have five strategic priorities: 

1) The conservation and enhancement of natural heritage, biodiversity and connectivity. 
2) Protection, health security and protection of prevention and adaptation to natural and 

environmental risks.  
3) Forest bio-economy: green economy and jobs, mobilisation of forest resources, and sustainable 

socio-economic development of the forestry sector. 
4) Development and improvement of knowledge and forestry culture. 

5) Forest governance model: the regulatory, administrative and instrumental framework of the 
Spanish forestry policy. 

There are two main instruments in the Spanish Forest Strategy, which are necessary to reform the 
forestry sector as a whole. The first is the adoption of guidelines for sustainable forest management. 
These guidelines shall cover issues such as biodiversity, climate change and the circular bio-
economy. Secondly, Strategic Guidelines for Forest Fires Management in Spain, which shall 
establish the objectives to follow, define the main lines of work and identify the groups in society 
with certain degree of responsibility. These strategic guidelines are crucial to control forest fires and 
increase the strategic positioning of the forest sector in the context of the ecological transition.  

The implementation of the reform shall be completed by 30 June 2022.  

Investment 1 (C4.I1) - Digitalisation and Knowledge of natural heritage 

The investment shall establish a system to digitalise the management, control and monitoring of 
natural heritage, covering both the terrestrial and marine fields. This investment shall achieve a 
substantial improvement in knowledge of species and habitats, as well as in mapping information 
and natural heritage, including geological. The investment focuses on the acquisition of information 
and its management, including: 

1) A programme to improve knowledge and digitalisation of biodiversity and natural heritage 
management at national level with the development of monitoring networks, the deployment of 
sensor and the use of fixed and mobile digital information acquisition systems.  

2) Development of an information management systems or platforms at national level with 
additional analytical and dissemination capabilities.  

The avionics system of the amphibian aircraft fleet shall be updated. This investment shall improve 
the operation of fire-fighting devices by introducing technological updates, such as better cameras 
and sensors of fire coordination, to render aircrafts safer and more efficient at firefighting.  

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 
DNSH Technical Guidance (2021/C58/01). In particular, improving the avionics system in the 
amphibian aircraft fleet shall be incorporated only into existing aircrafts and shall not increase the 
lifetime or capacity of these aircrafts. It shall only ensure safety and flight conditions during 
operations where they are used to extinguish forest fires.  

The implementation of the investment shall be completed by 30 June 2026.  
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Investment 2 (C4.I2) - Conservation of terrestrial and marine biodiversity 

This investment shall comprise a set of direct investments and grant lines for the conservation of 
both terrestrial and marine biodiversity. It shall include five lines of actions, which shall be aligned 
with Reform 1:  

1) Conservation of terrestrial biodiversity, addressing improvement of the conservation status of 
species and habitat, the prevention of threats and mortality as well as actions to control and 
eradicate invasive alien species.  

2) Improvement of infrastructures, which includes actions such as the provision, refurbishment and 
upgrading of facilities and infrastructure associated with the management of natural heritage and 
awareness-raising as well as highlighting and disseminating the importance of biodiversity 
conservation for human health and well-being.  

3) Conservation of marine biodiversity, which shall establish a conservation plan for 30 % of the 
sea area by 2030. This investment shall protect at least 18 % of the Spanish marine territory by 
2025.    

4) Restoring wetlands, through actions to conserve, improve and restore wetlands and in particular, 
those linked to the Wetland Conservation and Restoration Plan provided in Reform 2.  

5) Control of international trade to improve and consolidate the network of CITES rescue centres 
and strengthen the action plan against illegal trafficking.  

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 
DNSH Technical Guidance (2021/C58/01). In particular, for the purchase of special-purpose 
vessels, the selection criteria for the investment shall ensure that only the best available 
technologies with the lowest environmental impacts in the sector shall be selected, taking into 
account the special purpose they are serving.  

The implementation of the investment shall be completed by 30 June 2026.  

Investment 3 (C4.I3) – Restoration of ecosystems and green infrastructure 

This investment shall contain a set of actions to support the implementation of Reform 2. The aim is 
to restore natural ecosystems and areas degraded by mining activities, as well as other initiatives in 
urban environments aimed at promoting urban connectivity and reversal.  

The investment sets a target of restoring at least 30 000 hectares of natural ecosystems. The 
restoration actions shall focus on degraded territories or ecosystems by the elimination of artificial 
elements, the improvement of the soil and morphology and revegetation and naturalisation. 
Regarding mining, the investment shall rehabilitate at least 30 former mining sites. The 
rehabilitation of former mining sites includes decontamination of the soil, recovery of the 
morphology and revegetation and naturalisation of the former mining sites that are no longer in 
operation.  

Finally, the investment shall promote green infrastructure, covering the needs of local authorities, 
including: (i) urban planning and regeneration strategies with the objective to create and regenerate 
green and blue infrastructure and freeing up urban space to increase biodiversity, soil permeability 
and natural connectivity in the cities; (ii) actions and projects covering governance and participation 
processes, management of green and blue spaces and urban metabolism projects related to 
biodiversity; and (iii) support for equipment and infrastructure projects for urban planning.  
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The implementation of the investment shall be completed by 30 June 2026. 

C4.I4 Sustainable forest management 

This investment shall comprise investments in sustainable forest management:  

1) Actions that shall improve forest management addressing the combating of forest fires and other 
forest management interventions; technical support to forest owners and administrations to 
consolidate public ownership; forest management plans to promote biodiversity and the 
sustainable use of forests.  

2) Actions that shall protect and adapt to climate change, including the renewal of at least 100 
special purpose firefighting assets, fire brigade bases and progress on forest improvement 
actions.  

3) A set of actions shall support the forestry sector as a key resource for addressing the 
demographic challenge, with a special focus on green entrepreneurship and the local bio-
economy. This part of the investment shall include grants to local authorities and other public 
and private actors to promote competitiveness, entrepreneurship and sustainability of the 
forestry sector and its industry. These actions shall have a special focus on the creation of green 
jobs, in particular by supporting the participation of women and young people in the forestry 
sector and green entrepreneurship.  

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 
DNSH Technical Guidance (2021/C58/01). In particular, the measure shall explicitly prevent and 
exclude support for monoculture plantations, especially eucalyptus, in order to minimise water 
stress and fire risks. For the acquisition of aerial assets (airplanes or helicopters) and the purchase of 
new land-based firefighting equipment, only the best available technologies with the lowest 
environmental impacts in the sector shall be supported, taking into account the special purpose they 
are serving. 

The implementation of the investment shall be completed by 30 June 2026. 

D.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February unless indicated differently 

in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

62 C4.R1 M Strategic Plan for Natural 
Heritage and Biodiversity  
and Plan on the Network of 
Protected Marine Areas  

Publication in 
the Official 

Journal 

      Q4 2022 Adoption of the Strategic Plan for Natural Heritage and Biodiversity (Royal 
Decree) and of the Plan on the Network of Protected Marine Areas Plan (Royal 
Decree), including the set-up of at least nine marine management bases. 

63 C4.R2 M Adoption of the National 
Strategy for Green 
Infrastructure, Connectivity 
and Ecological Restoration 

Publication in 
the Official 

Journal 

   Q2 2021 Adoption of the National Strategy for Green Infrastructure, Connectivity and 
Ecological Restoration. The Strategy shall include lines of action to achieve: (i) 
Reduction of the effects of fragmentation and loss of ecological connectivity; (ii) 
restoration of ecosystems in key areas; (iii) maintaining and improving the 
provision of eco-system services; (iv) improvements in resilience; (v) definition of 
a governance model; and (vi) communication, education and participation of 
stakeholders. 

64 C4.R3 M Approval of the Spanish 
Forest Strategy and Support 
Plan 

Publication in 
Official Journal 

   Q4 2022 Adoption of the Spanish Forest Strategy and Support Plan, which shall include 
guidelines for sustainable forest management. 

65 C4.I1 M Awarding contracts for 
special-purpose aircrafts for 
firefighting, and setting up 
of the biodiversity 
knowledge monitoring and 
management system 

Awarding 
contracts 

   Q2 2022 Awarding contracts for updating and upgrading at least ten special-purpose 
aircrafts (Canadair) for firefighting, and making available the biodiversity 
knowledge monitoring and management system. The system includes increasing 
knowledge of species and habitats and a digital platform. The investment shall 
ensure compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) by upgrading only existing aircrafts, which shall not increase their 
lifetime or capacity. 

66 C4.I1 M Completion of updates and 
upgrades of firefighting 
aircrafts, and 
operationalisation of the 
biodiversity knowledge 
monitoring and management 
system 

Acta de 

Recepción 

      Q2 2026 At least ten updated and upgraded special-purpose aircrafts for firefighting 
(Canadair) completed, and the biodiversity knowledge monitoring and management 
system is completed and operational (including the digital platform).  

67 C4.I2 T Marine protected areas   % of 
Spanish 
marine 

territory 

13 15 Q4 2023 Achieving marine protected area of at least 15 % of the Spanish marine territory. 
Marine protected area is a marine territory included in the Natura 2000 Network or 
other categories of protected natural spaces, as established by Law 42/2007; areas 
protected by international instruments and Marine Reserves will be included in the 
RAMPE (Spanish Marine Protected Areas Network). (Baseline: 31 December 
2020.)  

68 C4.I2 T Marine protected areas   % of 
Spanish 

15 18 Q4 2025 Achieving marine protected area of at least 18 % of the Spanish marine territory. 
Marine protected area is a marine territory included in the Natura 2000 Network or 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

marine 
territory 

other categories of protected natural spaces, as established by Law 42/2007; areas 
protected by international instruments and Marine Reserves will be included in the 
RAMPE (Spanish Marine Protected Areas Network). (Baseline: 31 December 
2023.) 

69 C4.I2 T Biodiversity conservation 
actions 

 Number 
(hectares) 

0 50 000 Q2 2026 At least 50 000 hectares covered by completed biodiversity conservation actions. 
Conservation actions include the following: (i) actions preventing the mortality of 
endemic species of fauna and flora, (ii) actions for early detection, control or 
elimination of invasive species, (iii) management and habitat improvement 
measures taken on endangered species, (iv) actions restoring wetlands such as 
improving the natural dynamic, the water quantity and quality, and the natural 
fauna and flora. and (v) actions providing, refurbishing and upgrading facilities and 
infrastructure associated with the management of natural heritage and in particular 
protected areas (Natura 2000 and Protected Natural Spaces), and upgrading 
Convention of the Illegal Trade of Endangered Species (CITES) infrastructure, 
including the setting up of a new Rescue Reference Centre. For the purchase of 
special-purpose vessels, the selection criteria for the investment shall ensure 
compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) 
by supporting only the best available technologies with the lowest environmental 
impacts in the sector, taking into account the special purpose they are serving.  

70 C4.I3 T Rehabilitation of former 
mining sites (at least 20 
former mining sites) 

 Number 
(mining 
sites) 

0 20 Q2 2023 Rehabilitation of at least 50 % of each mining site, targeting at least 20 former 
mining sites, including decontamination of the soil, recovery of the morphology, 
and revegetation and naturalisation. 

71 C4.I3 T Ecosystem restoration 
actions  

 Number 
(hectares) 

0 30 000 Q4 2024 At least 30 000 hectares covered by completed ecosystem restoration actions in 
degraded territories or ecosystems, including the elimination of artificial elements, 
improvement of the soil and morphology, and revegetation and naturalisation.  

72 C4.I3 T Completion of rehabilitation 
of former mining sites (at 
least 30 former mining sites) 

 Number 
(mining 

sites) 

0 30 Q2 2026 At least 30 former mining sites have been rehabilitated, including decontamination 
of the soil, recovery of the morphology, and restoration and naturalisation of the 
former mining sites that are no longer in operation.  

73 C4.I4 M Actions on sustainable 
forest management  

Certificate 
signed by 
MITERD 

      Q2 2023 Completion of actions on sustainable forest management, including renewal of at 
least 100 special-purpose vehicles for firefighting, renovation of fire brigade bases 
and completion of forest improvement actions, including planning adaptive 
sustainable forest management practices and enrichment of species. The selection 
criteria for the investment shall ensure compliance with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01) by supporting only the best available 
technologies with the lowest environmental impacts in the sector, taking into 
account the special purpose they are serving.  
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E. COMPONENT 05: COAST AND WATER RESOURCES 

This component shall aim to improve the management of water resources, implement a coastal 
adaptation policy to address the adverse effects of climate change, and strengthen the 
implementation of marine strategies and maritime spatial plans.  

To improve the management of water resources Spain needs to address different challenges such as 
identifying new emerging pollutants (e.g. micro plastics), an existing investment gap in the 
planning, adaptation of the coast to climate change, control and management of the Public 
Hydraulic Domain, Maritime-Terrestrial Property and water treatment, and the delay taking place in 
the deployment of new technologies and ICT technologies for water management. To this end, 
Spain shall improve the efficiency of the sector. Spain shall also aim to better align its management 
of water resources with environmental objectives such as those set out in the European Green Deal, 
the Biodiversity Strategy for 2030 and the EU Zero Pollution Action Plan. To this end, different 
strategies shall be deployed such as the digitalisation of public administration to have access to 
information, including water quality and compliance with ecological flows, the provision and 
improvement of environmental infrastructure, the safety of infrastructure, or the improvement of 
groundwater status and aquifer recovery. 

The impact of erosion and flooding on the coast has been exacerbated by climate change. Therefore, 
this component of the Spanish recovery and resilience plan shall also implement a policy of 
adaptation of the Spanish coast to the adverse effects of climate change. To combat erosion and 
reduce the risk of flooding, a number of adaptation measures shall be introduced such as the 
environmental recovery of degraded areas, improving orderly and correct accessibility to the public 
land-based maritime domain, or drafting and implementing nature-based solutions, among others. 
This line of action shall create a more resilient coastline to the effects of climate change, and shall 
also better prepare the tourism sector and other sectors dependent on the state of coastal areas. In 
addition, this shall further strengthen the role of the Copernicus programme, which is crucial to 
prevent and assess the damage and impact of extreme weather events. 

As part of this component of the Spanish recovery and resilience plan, Spain shall promote the 
optimal sustainable development of maritime sectors, and protect the marine environment with the 
aim of achieving its good environmental status by adopting a law, transposing the Marine Strategy 
Framework Directive and strengthening its implementation.  

This component of the Spanish recovery and resilience plan contributes to focus investment-related 
economic policy on fostering energy efficiency and resource use (Country Specific 
Recommendation 3 2019). It also focuses investment on the green and digital transition, in 
particular by fostering research and innovation, clean and efficient production and use of energy 
sources, energy infrastructure, water and waste management and sustainable transport (Country 
Specific Recommendation 3 2020).  

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 
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E.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C5.R1) – Water plans and strategies and regulatory changes 

The reform shall address the review and update of the Water Law, its regulations and other 
secondary legislation, to ensure a legal framework favourable to foster investments. The reform 
shall include the adoption and revision of a number of plans and strategies that form the basis of 
investments and water management that shall strengthen and increase investments. These regulatory 
changes shall be aligned with the European Green Deal.  

This reform shall address numerous issues regarding all types of water such as an improved 
financial framework for wastewater reuse, a Water Strategy for Ecological Transition, adoption of 
technical standards for the safety of dams and their reservoirs, adoption of a national plan for 
purification, remediation, efficiency, savings and reuse of water (implementation of treatment, 
sanitation, efficiency, savings, re-use and infrastructure safety – DSEAR Plan), the third cycle of 
river basin management plans and second-cycle review of flood risks management plans, among 
others.  

The measure shall be completed by 30 June 2023.  

Investment 1 (C5.I1) – Implementation of treatment, sanitation, efficiency, savings, re-use and 
infrastructure safety (DESEAR) actions 

This investment shall carry out the following actions: 

1) Implementation of purification, sanitation and reuse of water measures. The objective of this 
line of action is to improve the collection and treatment of urban wastewater. In some cases, 
actions shall reuse urban wastewater, thus reducing the current abstraction pressures. The new 
treatment measures shall achieve a net zero energy consumption of the complete wastewater 
treatment system. Infrastructures shall be considered at least for new or upgraded wastewater 
treatment infrastructures providing additional capacity for wastewater treatment. The treatment 
will be newly designated or upgraded to a level at least in accordance with the Urban Waste 
Water Treatment Directive (Directive 91/271/EEC). The improvement and renewal of existing 
infrastructure shall result in a reduction in average energy consumption of at least 10 %. These 
savings shall be achieved through the implementation of energy efficiency measures 
(cogeneration, energy and heat recovery, photovoltaic panels, LED lighting, etc.) in the drafting 
of the projects and the introduction of energy efficiency clauses and criteria in calls for projects 
and works.  

2) Actions to improve efficiency and reduce water losses. The actions shall implement a subsidy 
scheme for the improvement of efficiency in the supply networks of medium and small 
municipalities, allowing municipalities or public bodies with responsibility for water supply to 
improve it by reducing losses in distribution networks and actions to repair and improve water 
storage facilities as well as facilities in medium and small municipalities. The inhabitants served 
by these infrastructures shall correspond to those served by the water distribution system.  

3) Investments to improve the safety of dams and reservoirs. These are actions shall ensure the 
safety of existing large state-owned dams by implementing the corresponding emergency plans 
and other complementary actions. This shall not lead to the construction of new dams or the 
extension of existing dams. 

The investment shall be completed by 30 September 2023.  
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Investment 2 (C5.I2) - Monitoring and restoration of river ecosystems, aquifer recovery and flood 
risk mitigation 

The objectives of this investment are to: 

1) Monitor and restore river ecosystems and natural river reserves. This line encompasses a 
number of concrete actions aimed at restoring river space, expanding monitoring networks and 
improving inventories of hydro morphological pressures threatening it. 

2) Establish actions to mitigate flood risk. This line of action includes already existent flood risks 
management plans, including prevention measures for spatial and town planning, the 
development of technical guidelines to reduce the vulnerability of exposed areas in flood zones 
and to promote the adaptation to flood risk of different economic sectors. Furthermore, 
municipalities shall address the implementation of river restoration measures in urban 
environments, introduce sustainable drainage systems, and improve the permeability of urban 
environments and their connection with the environmental values of rivers in urban areas by 
developing technical guidelines and objectives of water planning. 

3) Adopt measures to reduce groundwater abstraction by drawing from alternative resources 
(aquifer recovery). These measures shall reduce the abstraction of some groundwater bodies – in 
particular those threatening the Doñana area and certain aquifers in the southeast of Spain – and 
expand piezometric monitoring networks. 

This investment shall be completed by 31 December 2023.  

Investment 3 (C5.I3) – Digital transition in the water sector (Digital Environmental Enforcement) 

The digital transition can play a crucial role in improving the efficiency of the water sector. In order 
to improve the digitalisation of water management, there shall be three lines of action in this 
investment:   

1) Improve knowledge and use of water resources, following actions such as improving digital 
water monitoring systems, strengthening the monitoring and control of public water resources 
and infrastructure, and implementing effective forecasting and alert systems to reduce the 
impact of floods.  

2) Actions to monitor rainfall in river basins and coastal areas. This line of action shall promote 
renewing the network of meteorological radars and completing it with new short-band facilities 
such as the renewal and improvement of automatic meteorological stations for radar real time 
calibration and the design, development and implementation of a national radar centre.  

3) Improved meteorological observation and monitoring and prevention of climate risks, this shall 
include a new integrated meteorological aid system, tools for meteorological observation for 
early warning including the implementation of the Integrated Global Observing System, the 
establishment of outsourcing, the automatic quality control and labelling of meteorological data 
through the use of artificial intelligence techniques, the depth of NoSQL data for the effective 
implementation of data based on the processing of large volumes of data.  

The investment shall address the entry into service of 26 tools or renewed infrastructure to improve 
the knowledge and use of water resources, and to monitor rainfall and other meteorological data to 
prevent climate risks. 

The investment shall be completed by 31 December 2023.  
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Investment 4 (C5.I4) – Adapting the coastline to climate change, and implementing Marine 
Strategies and Maritime Spatial Planning Plans 

Climate change is having and is expected to have strong adverse effects on the Spanish coast. This 
investment shall implement the Strategy for Adaptation of the Coastal to the Effects of Climate 
Change, with the objective to increase the resilience of the Spanish coast to climate change and 
climate variability, and to integrate climate change adaptation into the planning and management of 
the Spanish coast. This shall include the creation of escorts, artificial beaches, floating surfaces, 
sediment management, nature based solutions, beach and dune system restoration, coastal 
protection infrastructure, implementation of smart grids for coastal erosion remote monitoring, or 
actions with similar effects.  

This investment shall protect and restore the coastal ecosystems or degraded areas. This shall be 
achieved through different actions such as: (i) relocating installations affected by backsliding; (ii) 
delimiting the State-owned land-based maritime domain; (iii) recovering improperly or 
inappropriately occupied State-owned maritime land; (iv) risk assessment and management or 
similar actions; (v) environmental recovery of degraded coastal areas and ecosystems, conservation 
and management of the coastline; and (vi) actions with similar effects.  

The measure shall also improve the orderly and correct accessibility to the public land-based 
maritime domain by recovering land to provide access to the public domain, planning, management 
and restoration of access or actions with similar effect. The investment shall address the 
implementation of strategic marine planning policies. This shall be implemented by Maritime 
Spatial Planning, Marine Strategies, scientific advice on oceans, and climate and the development 
of a georeferenced web application for sea users.  

This investment shall be completed by 31 December 2023.  

E.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base

-line 
Goal Q Year 

 

74 C5.R1 M Entry into force of the amendments of 
the Hydrological Planning Regulation  

Provision of 
the Royal 
Decree on 
the entry 
into force 

   Q4 2021 Royal Decree amending the Hydrological Planning Regulation (Official Journal). 
Amendments shall concern aspects related to droughts and water scarcity, the 
implementation requirements of the Water Framework Directive and the relevant 
standards within the framework of the Common Strategy for the Implementation of 
the Water Directives.  

75 C5.R1 M Entry into force of the amendment of 
the Water Law and the new 
Regulation replacing the Royal 
Decree 1620/2007 

Provision of 
the Water 
Law on the 
entry into 

force  

   Q2 2023 Amendment of the Water Law to include a revision of taxes for wastewater 
discharges and the system for the recovery of water infrastructure costs in line with 
the polluter pays and cost recovery principles. The new Regulation replacing the 
Royal Decree 1620/2007 shall change the regulatory and financial framework for 
the reuse of wastewater in line with the polluter pays and cost recovery principles, 
improving the monitoring and protection of water bodies, including groundwater, 
and address droughts and scarcity aspects.  

76 C5.I1 T Improved water and wastewater 
treatment infrastructures  

 Number 
(populatio

n) 

0 175 000 Q2 2023 Entry into service of water and wastewater treatment infrastructures providing 
service to at least 175 000 population equivalents, aiming at ensuring compliance 
with Directive 91/271/EEC and achieving energy efficiency criteria, or at 
improving the efficiency and/or reducing water losses in water distribution 
systems. 

77 C5.I2 M Restoration of riverbanks protection 
against flood risks 

Certificates 
signed by 
MITERD 

      Q4 2022 At least 200 km of riverbanks restored and at least 40 000 inhabitants being 
protected against flood risks. 

78 C5.I2 T Reduction in the volume of water 
extracted from aquifers  

 Number 
(hm3/year) 

510 470 Q4 2023 Reduction in the annual volume of water extracted from aquifers located in 
Doñana, Segura-Mar Menor, Mancha Oriental and Rules from 510 hm3/year to 470 
hm3/year. 

79 C5.I3 M Entry into service of tools to improve 
the knowledge and use of water 
resources, and to monitor rainfall and 
other meteorological data  

Certification 
of 

expenditures 

      Q4 2023 Entry into service of 26 tools or renewed infrastructure to improve the knowledge 
and use of water resources, and to monitor rainfall and other meteorological data to 
prevent climate risks. The actions shall primarily relate to the design and 
implementation of the electronic water registry, management of hydrological data 
and water quality, digitisation of the processing of files, and modernisation of the 
aeronautical meteorological surveillance network. 

80 C5.I4 T Restoration of degraded areas and 
ecosystems across at least 50 
kilometres of coastline  

 Number 
(kilometre

s) 

0 50 Q4 2022 Completion of at least 50 kilometres of coastline in restoration of degraded areas 
and ecosystems, protection and increase accessibility to coastal areas, mitigation of 
erosion, better knowledge and increase coastal areas resilience and adaptation to 
the effects of climate change, remote monitoring and implementation of strategic 
marine planning policies. Actions shall consider any of the following: 
(i) Increase the resilience of the Spanish coast to the adverse effects of climate 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base

-line 
Goal Q Year 

 

change by combating erosion and strengthening the coastline. This shall consider 
the creation of escorts, artificial beaches, floating surfaces, sediment management, 
nature based solutions, beach and dune system restoration, coastal protection 
infrastructure, implementation of smart grids for coastal erosion monitoring, or 
actions with similar effects. 
(ii) Protect and restore the coastal ecosystems or degraded areas. This shall be done 
by (a) relocating installations affected by backsliding; (b) delimiting the State-
owned land-based maritime domain; (c) recovering improperly or inappropriately 
occupied Stated-owned maritime land; (d) risk assessment and management or 
similar actions; (e) environmental recovery of degraded coastal areas and 
ecosystems; (f) conservation and management of the coastline; and (g) actions with 
similar effects. 
(iii) Improve orderly and correct accessibility to the public land-based maritime 
domain. This shall be done by recovering land to provide access to the public 
domain, planning, management and restoration of access or actions with similar 
effects. 
(iv) Implementation of strategic marine planning policies. This shall be done by the 
implementation of Maritime Spatial Planning, Marine Strategies, scientific advice 
on oceans, climate and coasts, and the development of a georeferenced web 
application for sea users. 

81 C5.I4 T Restoration of degraded areas and 
ecosystems across at least 100 
kilometres of coastline 

 Number 
(kilometre

s) 

50 100 Q4 2023 Completion of works across at least 100 kilometres of coastline in restoration of 
degraded areas and ecosystems, protection and increase accessibility to coastal 
areas, mitigation of erosion, better knowledge and increase coastal areas resilience 
and adaptation to the effects of climate change, remote monitoring and 
implementation of strategic marine planning policies. Works shall include any of 
the following: 
(i) Increase the resilience of the Spanish coast to the adverse effects of climate 
change by combating erosion and strengthening the coastline. This shall consider 
the creation of escorts, artificial beaches, floating surfaces, sediment management, 
nature based solutions, beach and dune system restoration, coastal protection 
infrastructure, implementation of smart grids for coastal erosion monitoring, or 
actions with similar effects. 
(ii) Protect and restore the coastal eco-systems or degraded areas. This shall be 
done by (a) relocating installations affected by backsliding; (b) delimiting the 
State-owned land-based maritime domain; (c) recovering improperly or 
inappropriately occupied Stated-owned maritime land; (d) risk assessment and 
management or similar actions; (e) environmental recovery of degraded coastal 

w
w

w
.parlam

ent.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 56 

 ECOMP 1A  EN 
 

Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base

-line 
Goal Q Year 

 

areas and ecosystems; (f) conservation and management of the coastline; and (g) 
actions with similar effects. 
(iii) Improve orderly and correct accessibility to the public land-based maritime 
domain. This shall be done by recovering land to provide access to the public 
domain, planning, management and restoration of access or actions with similar 
effect. 
(iv) Implementation of strategic marine planning policies. This shall be done by the 
implementation of Maritime Spatial Planning, Marine Strategies, scientific advice 
on oceans, climate and coasts, and the development of a georeferenced web 
application for sea users. (Baseline: 31 December 2022.) 
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F. COMPONENT 06: SUSTAINABLE MOBILITY (LONG-DISTANCE) 

This component of the Spanish recovery and resilience plan addresses the following challenges: 1) 
the transition towards more sustainable modes of transport; 2) reducing the emissions of the 
transport sector; 3) making the transport sector safer, more accessible, sustainable and inclusive. 

The objectives of the component are: the development the Spanish rail network (in particular the 
core TEN-T corridors and the non-core TEN-T network); establishing a more interoperable 
transport network (rail, road, ports) with the objective to reduce its carbon footprint; the 
improvement of cross-border connections with France and Portugal; the modernisation of the 
transport sector with the adoption of advanced digital technologies.  

This component addresses the Country Specific Recommendations on the promotion of investment 
on energy efficiency and resource use and on the promotion of rail freight infrastructure (Country 
Specific Recommendation 3 2019) and on the investment on the green and digital transition and 
sustainable transport (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

F.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C6.R1) – Safe, Sustainable and Connected Mobility Strategy 

The objectives of the measure are to:  

a) Increase security of the mobility network ensuring better protection of people and goods, 
improving standards and reducing accidents.  

b) Increase sustainability prioritising daily mobility, economic and social equity, energy 
efficiency and the fight against climate change.  

c) Enhance connectivity with digitalisation, technological progress and multimodal 
connectivity. 

The strategy shall address specific actions in the following nine areas:  

i. Mobility for all (ensuring universal accessibility at a reasonable costs);  
ii. New Investment Policies (to ensure adequate financing of transport infrastructures and 

services);  
iii. Secure mobility (prioritizing investment in monitoring, maintenance, and cybersecurity);  
iv. Low-emission mobility (increase efficiency, reduce energy consumption);  
v. Smart mobility (boost R&D and mobility innovation, build and manage intelligent 

infrastructure);  
vi. Smart Intermodal Logistics Chains (prioritize the transport of goods by rail in public and 

private agendas);  
vii. Connecting Europe and Connected to the World (connect ports to intermodal logistic 

terminals and intensify cooperation with neighbouring countries to coordinate the 
construction and/or improvement of cross-border infrastructures);  

viii. Social and labour aspects (gender balance and re- and upskilling actions for the transport 
workforce); and 
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ix. Digitalisation of the ministry of transport, mobility and urban agenda to embrace digital 
transition and become more open and innovative. 

The implementation of the measure shall be completed by 31 December 2021. 

Reform 2 (C6.R2) – Indicative Rail Strategy 

The objectives of the reform is the establishment of instruments to ensure that the rail network 
meets the mobility needs of the future in a coherent and effective way. The strategy shall set up a 
clear planning scenario for the railway transport mode and it shall make it possible to align 
investment priorities with the Strategy for Safe, Sustainable and Connected Mobility (R1). 

The reform shall consist of several actions including:  

a) establishing a clearer planning of actions in the railway sector, especially geared 
toward everyday mobility;  

b) improving network maintenance;  
c) ensuring economic sustainability of the rail network;  
d) prioritising resource efficiency, with an ex-ante and ex-post evaluation of investment 

projects;  
e) enhancing interoperability of the network, especially on the trans-European network 

corridors, and intermodality of the network;  
f) boosting rail freight traffic;  
g) enhancing safety in rail transport and 
h) fostering the digitalisation of transport and innovation to ensure connected mobility. 

The implementation of the measure shall be completed by 31 December 2022. 

Investment 1 (C6.I1) – National transmission network: European Corridors 

The objectives of the measure are to build new railway infrastructure in the core European TEN-T 
corridors and modernising and upgrading the existing ones. 

The investment shall consist in actions on the following main dimensions:  

a) Platform: Projects that make it possible to set up the infrastructure that shall support 
the rail tracks and which includes embankments, clearance, viaducts, tunnels, etc. 
These are mainly construction of new infrastructure; 

b) Replacement of services: Actions that shall restore existing services (light, irrigation, 
water, etc.) which are affected during the execution of the railway works; 

c) Tracks: Actions for the assembly and supply of track materials (ballast, sleepers, rail, 
switches and expansion devices) on new railway sections, as well as the renewal of 
existing tracks; 

d) Electricity: Actions addressing the electrification of lines including: overhead contact 
line, traction substations, transformation centres, power remote control, high-voltage 
power lines; 

e) Traffic signalling and control: Projects addressing the implementation of new 
signalling and traffic control systems; 

f) Telecommunications: Projects addressing fixed and mobile telecommunications on 
railway lines. 

g) Stations: Upgrading and rehabilitation of existing stations, as well as the construction 
of new stations. 
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Works shall be completed on at least 1 400 kilometres of network included within the Atlantic and 
Mediterranean Corridors, including actions to improve existing sections and investments to make 
progress in the construction of new sections.  

The implementation of the investment shall be completed by 30 June 2026. 

Investment 2 (C6.I2) – Trans-European Network for Transport Program, other works 

The objectives of the measure are to improve the national transport network covering all transport 
modes (rail, road, air) in order to make it more reliable, sustainable, secure and resilient.  

The investment shall consist in the following actions: 

a) Upgrading the rail network in relation to the non-core TEN-T network with works on at 
least 900 kilometres; 

b) Making road network safer in accordance with national and European regulations. 
c) Boosting the development of the Single European Sky (20 projects);  
d) Supporting the digital transformation of the Ministry of Transport, Mobility and Urban 

Agenda.  

Selection criteria shall ensure that at least EUR 1 010 000 000 contribute to the climate change 
objectives with a 100 % climate coefficient and at least EUR 301 000 000 with a 40 % climate 
coefficient, in accordance with Annex VI to the Recovery and Resilience Facility Regulation (EU) 
2021/241. 

The implementation of the investment shall be completed by 30 June 2026. 

Investment 3 (C6.I3) – Intermodality and logistics 

The objective of the measure is to implement Axis 6 of the Secure, Sustainable and Connected 
Mobility Strategy (R1) on Smart Intermodal Logistics Chains. 

The investment consists in three lines of actions:  

a) development or upgrade of nine strategic intermodal and logistical terminals to, in some 
cases, integrate the intermodal terminals with the logistics area and, in all cases, to boost 
the shift of freight from road to rail;  

b) improve rail and road access to Spanish ports to boost rail freight transport, by improving 
connection of ports to the rail (2 ports) and road network (one port);  

c) improved accessibility (19 projects) and sustainability in ports (projects in 25 port 
authorities). 

Selection criteria shall ensure that at least EUR 584 000 000 contribute to the climate change 
objectives with a 100 % climate coefficient and at least EUR 217 000 000 with a 40 % climate 
coefficient, in accordance with Annex VI to the Recovery and Resilience Facility Regulation (EU) 
2021/241. 

The implementation of the investment shall be completed by 30 June 2026. 

Investment 4 (C6.I4) – Support programme for sustainable and digital transport 

The objectives of the measure are to improve the efficiency of the transport system by digitising and 
introducing new technologies in the sector, and by supporting the most sustainable means of 
transport, in particular rail. This investment is aligned with the initiatives of the Connecting Europe 
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Facility (CEF) work programme and calls for the development of the Trans-European Transport 
Network. 

The investment shall consist in a package of 15 actions in the following areas: 

Action line 1. Interoperability in rail freight transport  

1. On-board European Rail Traffic Management Systems (ERTMS);  

2. Actions removing barriers to rail interoperability; 

3. Innovation and development of the variable gauge axis in locomotives; 

Action line 2. Promotion of transport intermodality  

4. Construction, adaptation or upgrading of cargoes and intermodal Rail-Road terminals and 
their land connections; 

5. Support for sustainable freight transport (rail and maritime) based on ECO-INCENTIVES 
to supply and demand; 

Action line 3. Modernisation of rail freight equipment 

6. Actions supporting the refurbishment or upgrading of wagons for rail freight, including 
for the establishment of rail highway services; 

7. Actions to support the refurbishment or adaptation of railway equipment with other 
material using alternative fuels as hydrogen or electricity; 

Action line 4. Safe, sustainable and connected road transport 

8. Construction and upgrading of secure parking areas for commercial vehicles and 
provision of information services; 

9. Intelligent Transport Services for the Road Sector (ITS) in toll motorway concessions and 
other road safety and conservation services; 

10. Actions supporting the deployment of alternative refuelling infrastructure for heavy duty 
vehicles on the road network. The eligibility criteria of this measure shall ensure compliance 
with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) by setting out a 
condition under which the transition and distribution infrastructure of gaseous fuels shall be 
enabled at the time of construction for the transport of renewable and low-carbon gases; 

11. Actions to support the refurbishment or adaptation of machinery for sustainable road 
pavement, reduced carbon footprint and sound reductions; 

Action line 5. Sustainability of maritime and air transport 

12. Support for the deployment of alternative fuels in Ports and Airports. The eligibility 
criteria of this measure shall ensure compliance with the ‘Do no significant harm’ Technical 
Guidance (2021/C58/01) by setting out a condition under which the transition and 
distribution infrastructure of gaseous fuels shall be enabled at the time of construction for 
the transport of renewable and low-carbon gases; 

13. Support for the uptake of alternative energy technologies in the maritime sector; 
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Action line 6. Digitalisation of transport 

14. Projects for the digitalisation of passenger and freight transport services at national level; 

Transfer to Autonomous Communities  

15. Projects for the digitalisation of passenger and freight transport services at regional and 
local level; 

Selection criteria shall ensure that at least EUR 63 500 000 contribute to the climate change 
objectives with a 100 % climate coefficient and at least EUR 210 000 000 with a 40 % climate 
coefficient, in accordance with Annex VI to the Recovery and Resilience Facility Regulation (EU) 
2021/241. 

The implementation of the investment shall be completed by 30 June 2026. 

F.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

82 C6.R1 M Strategy on 
sustainable, secure 
and connected 
mobility (public 
consultation) 

Notice of end 
of consultation 

   Q4 2020 End of the public consultation process of the strategy addressing actions in the 
following nine areas: 
1) Mobility for all (to ensure universal accessibility at a reasonable costs); 
2) New Investment Policies (to ensure adequate financing of transport 
infrastructures and services); 
3) Secure mobility (prioritizing investment in monitoring, maintenance, and 
cybersecurity); 
4) Low-emission mobility (increase efficiency, reduce energy consumption); 
5) Smart mobility (boost R&D and mobility innovation, build and manage 
intelligent infrastructure); 
6) Smart Intermodal Logistics Chains (to prioritize the transport of goods by rail); 
7) Connecting Europe and Connected to the World (connect ports to intermodal 
logistic terminals and intensify cooperation with neighbouring countries to 
coordinate the construction and/or improvement of cross-border infrastructures); 
8) Social and labour aspects (gender balance and re- and upskilling actions for the 
transport workforce); 
9) Digitalisation of the ministry of transport (MITMA). 

83 C6.R1 M Strategy on 
sustainable, secure 
and connected 
mobility (approval)  

Approval by 
Council of 
Ministers 

   Q4 2021 Approval by Council of Ministers of the strategy addressing actions in the 
following nine areas: 
1) Mobility for all (with the aim to ensure universal accessibility at a reasonable 
costs); 
2) New Investment Policies (to ensure adequate financing of transport 
infrastructures and services); 
3) Secure mobility (prioritizing investment in monitoring, maintenance, and 
cybersecurity); 
4) Low-emission mobility (increase efficiency, reduce energy consumption); 
5) Smart mobility (boost R&D and mobility innovation, build and manage 
intelligent infrastructure); 
6) Smart Intermodal Logistics Chains (prioritize the transport of goods by rail in 
public and private agendas); 
7) Connecting Europe and Connected to the World (connect ports to intermodal 
logistic terminals and intensify cooperation with neighbouring countries to 
coordinate the construction and/or improvement of cross-border infrastructures); 
8) Social and labour aspects (gender balance and re- and upskilling actions for the 
transport workforce); 
9) Digitalisation of the ministry of transport MITMA. 

84 C6.R2 M Indicative Rail Publication in    Q4 2022 Publication in the Official Journal of the approval resolution of the Indicative Rail 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

Strategy the Official 
Journal 

Strategy with actions on:  
a) establishing a clearer planning of actions in the railway sector, especially geared 
toward everyday mobility;  
b) improving network maintenance;  
c) ensuring economic sustainability of the rail network;  
d) prioritising resource efficiency, with an ex-ante and ex-post evaluation of 
investment projects;  
e) enhancing interoperability of the network, especially on the trans-European 
network corridors, and intermodality of the network;  
f) boosting rail freight traffic;  
g) enhancing safety in rail transport;  
h) fostering the digitalisation of transport and innovation to ensure connected 
mobility. 
For all actions included in the ‘Indicative Rail Strategy’, ensure the fulfilment of 
the provisions of Law 21/2013 on environmental impact assessment and Law 
9/2018 of 5 December, amending Law 21/2013, and implement the required 
mitigation actions for protecting the environment of the Environmental Impact 
Assessment (EIA). 

85 C6.I1 M Core TEN-T 
network: award of 
projects 

Official 
notification of 
project award- 

     Q4 2022 At least EUR 1 400 000 000 budget awarded on the core TEN-T network  in the 
following corridors:  
ATLANTIC CORRIDOR 
• Y Vasca: Vitoria-Bilbao-San Sebastian/Astigarraga-Irun 
• Valladolid-Palencia-León 
• León-La Robla-Pola de Lena 
• Castejón-Pamplona 
• Ourense-Monforte 
• Talayuela-Plasencia-Cáceres-Mérida-Badajoz 
MEDITERRANEAN CORRIDOR: 
• Frontera francesa-Barcelona/Tarragona-Vandellós 
• Sagunto-Teruel — Zaragoza 
• Zaragoza-Tarragona 
• Castellón-Valencia-La Encina-Alicante 
• Murcia-Cartagena 
• Murcia-Almería 
COMMON TO BOTH CORRIDORS 
• Linking HSL Barcelona — HSL Levante 
• Alcázar de San Juan-Manzanares 
• Madrid-Seville 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

The works shall include the following types of actions: 
• Platform. It includes projects that make it possible to set up the infrastructure that 
shall support the tracks and which includes embankments, clearance, viaducts, 
tunnels, etc. These are mainly construction of new infrastructure. 
• Replacement of services. It includes actions aimed at the restoration of existing 
services (light, irrigation, water, etc.) which are affected during the execution of 
the railway works. 
• Tracks. It includes actions for the assembly and supply of track materials (ballast, 
sleepers, rail, switches and expansion devices) on new railway sections, as well as 
the renewal of existing tracks. 
• Electricity. It includes actions aimed at the electrification of lines including: 
overhead contact line, traction substations, transformation centres, power remote 
control, high-voltage power lines, etc. 
• Traffic signalling and control. It includes projects aimed at the implementation of 
new signalling and traffic control systems (ERTMS, etc.). 
• Telecommunications. Includes projects related to fixed and mobile 
telecommunications on railway lines (such as fibre optic, GSM -R) 
• Stations. It includes the upgrading and rehabilitation of existing stations, as well 
as the construction of new stations. 

86 C6.I1 T Core TEN-T 
network: progress of 
works  

- Number 
(km) 

0 335 Q4 2024 At least 335 kilometres of completed works on the core TEN-T network in the 
corridors and with the characteristics defined in target #85 of Q4 2022  

87 C6.I1 T Core TEN-T 
network: completion 
of works  

- Number 
(km) 

335 1 400 Q2 2026 At least 1 400 kilometres of completed works on the core TEN-T network in the 
corridors and with the characteristics defined in target #85 of Q4 2022. (baseline: 
31 December 2024). 

88 C6.I2 M TEN-T network 
different transport 
modes (rail and 
road): partial budget 
award 

Official 
notification of 
project award- 

     Q4 2022 Cumulative budget awarded of at least EUR 1 000 000 000 (total budget EUR 1 
717 000 000) in interventions in the non-core TEN-T network in different transport 
modes (rail and road). Projects shall be selected with the following selection 
criteria: 
a) Make rail network more interoperable mainly in relation to TEN-T with works 
on at least 900 km of network (EUR 1 010 000 000). This shall include the 
following interventions: 
• Improvement of the technological infrastructure for rail traffic management  
• Security (such as cybersecurity, installation of crash detectors) 
• Acoustic protections/Noise maps 
• Development of satellite technology applied to ERTMS rail signalling 
• Electrification of sections (such as Monforte-Lugo) 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

• Track renewal (such as Soria-Torralba, Xátiva-Ontinyent and Monforte-Lugo) 
• Improvement of the control-command and signalling subsystem (such as Soria-
Torralba and Ávila-Salamanca) 
• Creation of new sections or variants (such as Palencia-Santander, variant of 
Rincón de Soto and Variant of Ourense)  
b) Make road network safer in accordance with national and European regulations, 
(EUR 707 000 000). 
• Improving road safety (including road safety in at least 80 tunnels) and protecting 
vulnerable wildlife and users (EUR 357 000 000) 
• Sustainability and energy efficiency and noise reducing action (EUR 302 000 
000)  
• Digitalisation: Implementation of monitoring systems for bridges, tunnels, using 
Big Data analytics and Internet of Things; digitalisation of road for monitoring and 
maintenance (EUR 35 000 000).  
• Implementation of Intelligent Transport Systems in bus-VAO lanes (EUR 13 000 
000) 
• Update of the primary preliminary draft of the fixed link across the Strait of 
Gibraltar (EUR 2 300  000)  
Selection criteria shall ensure that at Q2 2026 at least EUR 1 010 000 000 
contribute to the climate change objectives with a 100 % climate coefficient and at 
least EUR 301 000 000 with a 40 % climate coefficient, in accordance with Annex 
VI to the Recovery and Resilience Facility Regulation (EU) 2021/241. 

89 C6.I2 T Non-core TEN-T 
network: progress 
on rail works 

- Number 
(km) 

0 347 Q4 2024 At least 347 kilometres of works completed with the aim to make the rail network 
more interoperable mainly in relation to TEN-T with a final target of overall works 
on at least 900 kilometres of network. Works are in areas defined in the project 
award of Q4 2022 point a) (Milestone 88)  

90 C6.I2 T Single European 
Sky: project 
awarded and 
progress on projects 
completion 

- Number  0 15 Q4 2024 A cumulative total at least 15 projects completed (final target 20 projects) in 
digitalization and security for the development of the Single European Sky from 
the following list of selection criteria: A cumulative total at least 15 projects 
completed (final target 20 projects) in digitalization and security for the 
development of the Single European Sky from the following list of selection 
criteria: 
• Direct investments through ENAIRE (Air Navigation Manager in Spain) for the 
development of the Single European Sky, related to the modernisation of air traffic 
control systems and surveillance systems, the digital transformation of the 
information systems and the evolution of communications systems. 
• Digitalisation of aeronautical documentation (data and mapping) available to 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

users for the operation of flights 
• Extension of Earth/Air coverage and Digitisation of Voice in Pilot-Controller 
Communications. Improve low-level coverage in certain airspace areas by 
modernising ground communications infrastructure 
• Evolution of the voice communications system in air traffic control centres 
through digitalisation and advanced technology, providing improved quality, 
increased safety, availability of information and increased contingency capacity  
• Technological modernisation of the primary radar network, improving 
performance and directing systems towards a complete digitisation of primary 
radars using all available technological advances to increase operational efficiency  
• Evolution of radar systems secondary to Modo S. technology providing 
information to the Air Traffic Control System 
• Replacement of the Hardware equipment of the different ENAIRE systems 
• Development of different management and operation applications for the 
management of ENAIRE 
• Technological modernisation of shipping systems by prioritising their complete 
digitisation and the implementation of systems monitoring and remote control 
solutions 
• Creation of infrastructure for the implementation of new air traffic control 
systems. Essential to ensure the implementation of the new operational concepts in 
Spain. In addition, modernisation of installations to ensure resilience against 
failures is included. 
• Digitalisation and automation of technical operation management for the 
improvement of remote systems monitoring tools in an integrated way  
• Modernisation of the air traffic control system for compliance with regulatory 
criteria, incorporating improvements in capacity, safety, cybersecurity and 
digitalisation concepts all stemming from the Single European Sky  

91 C6.I2 M Digitalisation of 
Ministry of 
Transport, Mobility 
and Urban Agenda 

Official 
notification of 

work 
completion 

      Q4 2024 Completion of the following projects: 
• Building Information Modeling (BIM) launching a collaborative platform for 
managing digital information and models. 
• Boosting Mobility as a Service, providing open data and using new technologies 
for mobility analysis and optimisation. 
• Implementation of a system of analysis, monitoring, surveillance, control of 
needs, service implementation and deployment and application of new 
technologies in land transport.  
• The Digitisation Plan of the Directorate-General for Roads. 
• Development of new services and improved management in the fields of air, 
maritime and geographical information, among others. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

92 C6.I2 T New or upgraded 
TEN-T network, 
other works  

- Number 
(km)  

347 900 Q2 2026 At least 900 kilometres of works completed with the aim to make rail network 
more interoperable mainly in relation to TEN-T with works. Works are in areas 
defined in the selection criteria of project award of Q4 2022 point a) (Milestone 
88). (baseline: 31 December 2024). 

93 C6.I2 T Single European 
Sky: project 
completion 

- Number 15 20 Q2 2026 At least 20 projects completed in digitalization and security for the development of 
the Single European Sky with projects selected accordingly to the project award 
(Milestone 90) selection criteria.(baseline: 31 December 2024). 

94 C6.I2 M State Road network 
adapted to current 
regulation  

Project 
completion 

     Q2 2026 Completion of the works to make the State road network safer in accordance with 
national and European regulations Works are in areas defined in the selection 
criteria of project award of Q4 2022 point b) (Milestone 88) and include works in 
at least 80 tunnels, works to improve fences and signage to reduce the likelihood of 
wildlife being struck, implementation of actions to improve the safety conditions 
of the most vulnerable road users such as pedestrians and cyclists (walkways, cycle 
lanes), noise reducing action, digitalisation (implementation of monitoring systems 
for bridges, tunnels, using Big Data analytics and Internet of Things; digitalisation 
of road for monitoring and maintenance), implementation of Intelligent Transport 
Systems in bus-lanes. 

95 C6.I3 M Intermodal and 
Logistic 
Infrastructures: 
partial budget award 

Official 
notification of 
project award- 

     Q4 2022 Cumulative budget awarded of at least EUR 330 000 0000 (total target budget of 
EUR 974 000 000) in interventions provided to improve intermodal and logistic 
infrastructures 
Projects shall be awarded accordingly to the following selection criteria: 
a) development and upgrade of nine strategic intermodal and logistical terminals 
(TILOS EUR 217 000 000), to integrate the intermodal terminal with the logistics 
area, in some cases, and to boost modal shift of freight from road to rail, in all 
cases. These terminals and logistic facilities are:  
• Vicálvaro in Madrid; 
• La Llagosta in Barcelona 
• San Luis in Valencia 
• Júndiz in Álava. 
• Logistic facility of Can Tunis (Barcelona) 
• Orduña terminal (Bizkaia) 
• Logistics facility in Lezo (Gipuzkoa) 
• Muriedas (Santander) 
• Escombreras terminal (Murcia) 
b) improvement in rail access to two Spanish ports (EUR 407 700 000) and in road 
access to one port (EUR 43 000 000) , including:  
• Rail access to the Port of A Coruña 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

• Rail access to the port of Castellón 
• Access to the Port of Algeciras  
• Construction of 750-metre sidings. 
c) improved accessibility (19 projects) and sustainability (25 projects) in ports 
(EUR 306 000 000), including: 
• Accessibility (EUR 176 000 000,): railway access works, including works to 
refurbish and upgrade, as well as new access and improvement of internal traffic in 
ports, by adapting the infrastructure that continues its external land-based access. 
• Sustainability: including adequacy of water supply and sanitation systems; air 
quality improvement plans; installation of more efficient energy networks; solar 
photovoltaic installations; renovation of lighting networks and installation of LED 
technology; power consumption control systems; refurbishment of processing 
systems  
The objective of the actions is to implement Area 6 of the Secure, Sustainable and 
Connected Mobility Strategy (R1) on Smart Intermodal Logistics Chains. 
Selection criteria shall ensure that out of the total target budget of EUR 974 000 
000, at least EUR 584 000 000 contribute to the climate change objectives with a 
100 % climate coefficient and at least EUR 217 000 000 with a 40 % climate 
coefficient, in accordance with Annex VI to the Recovery and Resilience Facility 
Regulation (EU) 2021/241. 

96 C6.I3 M Budget execution  
for the intermodal 
and logistics 
infrastructure  

Official 
notification of 

budget 
execution  

     Q4 2024 Cumulative Budget executed for at least EUR 590 000 000 for the intermodal and 
logistics infrastructure structures Works are in areas defined in the selection 
criteria of project award of Q4 2022, points a), b) and c) (Milestone 95) 

97 C6.I3 T Intermodal and 
logistic 
infrastructure   

- Number 0 12 Q2 2026 Completion of works in nine strategic intermodal and logistic terminals (Tilos) and 
three ports access new or upgraded to boost rail freight transport. Works are in 
areas defined in the selection criteria of project award of Q4 2022, points a) and b) 
(Milestone 95).  

98 C6.I3 T Completion of 
projects of rail 
accessibility and of 
projects of 
sustainability in 
ports  

- Number 0 44 Q2 2026 Completion of 44 actions (19+25): at least 19 projects of rail accessibility and 
completion of projects of sustainability within the ports in different 25 port 
authorities. Works are in areas defined in the selection criteria of project award of 
Q4 2022, points c) (Milestone 95).  

99 C6.I4 M Support to the 
programme of 
sustainable and 

Publication 
Official 
Journal 

   Q4 2022 Publication in the Official Journal of the award of EUR 800 000 000under the 
programme of sustainable and digital transport.  
Projects shall be awarded for the following 15 actions. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

digital transport.  Action line 1. Interoperability in rail freight transport – EUR 45 000 000 
1. On-board European Rail Traffic Management Systems (ERTMS)  
2. Actions removing barriers to rail interoperability in accordance with the TSIs. 
Noise reduction systems in rolling stock 
Adaptation of locomotives to various working voltages 
Installation of variable gauge axles on freight wagons 
3. Innovation and development of the variable gauge axis in locomotives. 
Action line 2. Promotion of transport intermodality EUR195 000 000 
4. Construction, adaptation or upgrading of cargoes and intermodal rail-road 
terminals and their land connections  
5. Support for sustainable freight transport (rail and maritime) based on ECO-
INCENTIVES to supply and demand  
Action line 3. Modernisation of rail freight equipment EUR 125 000 000 
6. Actions supporting the refurbishment or upgrading of wagons for rail freight, 
including for the establishment of rail highway services. 
7. Actions to support the refurbishment or adaptation of railway tractor equipment 
with other material using alternative fuels (hydrogen or electricity).  
Action line 4. Safe, sustainable and connected road transport EUR 56 500 000 
8. Construction and upgrading of secure parking areas for commercial vehicles and 
provision of information services (Delegated Regulation (EU) No 885/2013). 
9. Intelligent Transport Services for the Road Sector (ITS) in toll motorway 
concessions and other road safety and conservation services. 
10. Actions supporting the deployment of alternative fuels refuelling infrastructure 
for heavy duty vehicles on the road network 
11. Actions to support the refurbishment or adaptation of means and machinery to 
achieve sustainable pavement: reduced carbon footprint and sound reducers  
Action line 5. Sustainability of maritime and air transport EUR 111 000 000 
12. Support for the deployment of alternative fuels in Ports and Airports. 
13. Support for the uptake of propulsive alternative energy technologies in the 
maritime sector. 
Action line 6. Digitalisation of transport EUR 47500 000 
14. Projects for the digitalisation of passenger and freight transport services at 
national level. 
Transfer to Autonomous Communities EUR 220 000 000 
15. Projects for the digitalisation of passenger and freight transport services at 
regional and local level. 
For actions 10 and 12, selection criteria shall comply with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01), ensuring that the infrastructure is 
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milestones 
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for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

enabled at the time of construction for the transport of renewable and low-carbon 
gases. 
Selection criteria shall ensure that at least EUR 63 500 000 contribute to the 
climate change objectives with a 100 % climate coefficient and at least EUR 210 
000 000 with a 40 % climate coefficient, in accordance with Annex VI to the 
Recovery and Resilience Facility Regulation (EU) 2021/241. 

100 C6.I4 M Sustainable and 
digital transport: 
start of works 

Official 
notification of 
start of works  

   Q4 2024 Start of works in all projects awarded in Q4 2022 (Milestone 99) to promote 
sustainable and digital transport. Works are in areas defined in the selection criteria 
of project award of Q4 2022 (Milestone 99). 

101 C6.I4 M Sustainable and 
digital transport: 
completion of works 

Official 
notification of 

work 
completion 

     Q2 2026 Completion of all projects awarded in Q4 2022 (Milestone 99) to promote 
sustainable and digital transport. Works are in areas defined in the selection criteria 
of project award of Q4 2022. 
For measures 10 and 12, selection criteria shall comply with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01), ensuring that the infrastructure is 
enabled at the time of construction for the transport of renewable and low-carbon 
gases. 
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G. COMPONENT 07: DEPLOYMENT AND INTEGRATION OF RENEWABLE ENERGY 

SOURCES 

The National Energy and Climate Plan (NECP) of Spain for 2021-2030 projects a significant 
growth in renewable energy penetration in Spain, reaching 74 % in the electricity sector and 42 % 
in final use in 2030. In this context, the objective of this component of the Spanish recovery and 
resilience plan is to increase the use of renewable energy through the following elements:  

a) the development of a clear and predictable regulatory framework that promotes investment 
in renewables;  

b) the establishment and consolidation of the industrial value chain in the field of renewables;  

c) the support of innovative sources of renewable generation technologies, including their 
integration into end uses; and  

d) the development of green skills.  

In addition, the component specifically seeks to promote the deployment of renewable energies on 
the Spanish islands, as well as the participation of citizens through renewable energy communities.  

The component is related to the promotion of investments in innovation and in energy efficiency 
(Country Specific Recommendation 3 2019). It also promotes public and private investment and 
fosters the green transition (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).   

G.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C7.R1) – Regulatory framework for the promotion of renewable generation 

The objective of this measure is to strengthen the regulatory framework for the promotion of 
renewable generation, in order to increase certainty and encourage private investment in renewable 
energy, to remove barriers to the deployment of renewables and to improve their integration in the 
environment, the electrical system and into different sectors.  

The measure shall include a number of legislative and regulatory steps including:  

- the adoption of Royal Decree Law 23/2020 in June 2020, which sets up a new auction system 
for renewable generation and improves the mechanism for access of renewable generation to 
the electricity grid;  

- the adoption of Royal Decree 960/2020 in November 2020, which enhances the predictability 
of the revenues to be obtained by renewable generation in the new auctions;  
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- Royal Decree 1183/2020 in December 2020, which regulates the access and connection 
conditions for renewable generation, in line with the provisions of Royal Decree Law 
23/2020; and 

- The Law on Climate Change and Energy Transition, envisaged for adoption in the first half 
of 2021, which will establish into law the renewable targets for 2030 and the objective of 
climate neutrality by 2050 (including a 100 % renewable electricity system). This law also 
includes elements that are relevant to other components in the plan (such as the reduction of 
administrative barriers and requirements for the installation of public recharging points). 

The implementation of the measure shall be completed by 31 December 2023.  

Reform 2 (C7.R2) – National self-consumption strategy 

The objective of this measure is to boost self-consumption as an alternative form of renewable 
generation, to set targets in this area for the period 2021-2030 and to identify and develop measures 
to mitigate the main barriers to their deployment. Self-consumption contributes to the integration of 
renewable generation in buildings and urban environments, and it boosts local employment.  

The measure shall include the adoption by the Spanish government of a National self-consumption 
Strategy during the second half of 2021 in order to reduce administrative barriers to self-
consumption. The strategy shall diagnose the current and potential situation in Spain, and identify 
measures aimed at: (a) better coordination between administrations; (b) the dissemination of 
information to consumers and awareness-raising; (c) identifying existing relevant skills, as well as 
further training opportunities connected to the deployment of self-consumption.  

The measure shall address the implementation of key elements of the National Self-Consumption 
Strategy, including the publication of guidance on how to foster self-consumption and the 
completion of trainings aimed at improving required skills.  

The implementation of the measure shall be completed by 30 June 2023.  

Reform 3 (C7.R3) - Development of energy communities 

This measure has the objective of developing energy communities to boost citizens’ participation in 
the energy transition, through renewable energy communities and citizen energy communities. The 
measure will support training, participatory and community building processes, and support to 
specific projects.  

The measure shall award a first pilot project for energy communities on the basis of a competitive 
call for tender, in order to demonstrate the viability of this model. It shall implement 37 pilot 
projects with participation from the local community by the end of 2023, with a roadmap of actions 
carried out and identification of appropriate future steps. These projects shall be based on renewable 
energy.  

The implementation of the measure shall be completed by 31 December 2023.  

Reform 4 (C7.R4) - Framework for innovation and technological development in renewable energy 

This measure shall strengthen the framework for innovation and technological development of a 
number of renewable energy sources, and contribute to progress towards the goal of 100 % of 
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renewable sources in energy demand. The renewable sources covered in this measure shall include 
offshore wind energy and biogas. The measure shall also facilitate R&D in renewable technologies.  

The measure shall include the publication of a roadmap for offshore wind and other marine energy. 
The aim of this roadmap is to reduce administrative barriers for the development of this source of 
renewable energy. Specifically, the roadmap shall seek to: (a) promote research, development and 
innovation through a more agile regulatory framework, and by strengthening technology centres 
and testing platforms for new prototypes; (b) identify opportunities and synergies with key 
industrial sectors; (c) develop an appropriate regulatory framework for the deployment in Spain 
(especially of floating technology); and (d) identify measures to minimise environmental effects 
(whilst at the same time seeking to simplify administrative procedures). The measure shall 
implement the key regulatory measures identified in the road map to promote offshore wind farms, 
boost research and development and support the deployment of floating technologies. 

The second element of this measure is the publication of a roadmap for biogas, which shall analyse 
the appropriate regulatory and sectoral tools to promote biogas, with a focus on the efficient use of 
this energy source (such as in agro-industrial applications, and for heavy-duty vehicles where 
electrification is not yet an alternative). This part of the reform shall address the implementation of 
key activities from the biogas roadmap, including: (a) the establishment of a system of guarantees 
of origin for renewable gases, aimed at fostering investment in biogas and at decarbonising sectors 
such as industry and transport; (b) the development of a tool to compute the contribution of biogas 
to decarbonisation; and (c) pre-feasibility studies to promote the implementation of biogas 
production facilities.  

The implementation of the measure shall be completed by 31 December 2023. 

Investment 1 (C7.I1) - Development of innovative renewable energies, integrated into buildings and 
production processes 

The objective of this measure is to foster the development of innovative renewable energies, and 
those to be integrated into buildings and into production processes. It shall support renewable self-
consumption and technologies that are not yet fully competitive, including electric and thermal 
renewables sources in the agricultural sector, renewable sources aimed at cooling/heating 
requirements of the residential and service sector, thermal energy from renewable sources for 
industrial processes, bioenergy, and marine renewables. Support will take the form of investment 
aid, to be awarded via tenders ensuring a cost-efficient outcome, or direct equity support to 
renewable projects. The investment would also support reskilling and upskilling in the area of 
renewable generation.  

At least 3 800 MW of innovative or value-added renewable generation shall be installed under this 
investment by the first half of 2026. 

The implementation of the investment shall be completed by 30 June 2026.  

Investment 2 (C7.I2) – Sustainable energy in islands 

This investment shall support sustainable energy in the Spanish islands (the Canary and Balearic 
islands) as part of a broader strategy to support the energy transition in the islands, in particular 
through the support for projects for the penetration and integration of renewable energy into islands 
and non-peninsular systems. This is in line with Spain’s National Energy and Climate Plan, which 
includes actions to decarbonise the islands and reduce their dependency on oil. 
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Specific investments to be supported shall include renewable electricity sources, storage solutions, 
and smart projects (as part of the program ‘Smart Islands’). Part of the activities under this 
investment will rely on the knowledge acquired through the program “Clean Energy for EU 
Islands”.   

At least 200 MW of innovative renewable generation shall be installed under this investment, as 
well approximately 200 interventions under the “Smart Islands” and “Clean Energy for EU Islands” 
programmes, and approximately 400 storage projects. 

The implementation of the reform shall be completed by 30 June 2026.  

G.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020, unless indicated 
differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

102 C7.R1 M Entry into force of Royal Decree Law 
23/2020 (energy measures) 

Provision in 
Royal Decree 

Law 23/2020 on 
entry into force 

   Q4 2020 Royal Decree Law 23/2020 approves energy measures aiming at 
setting the legal basis for a new auction scheme, defining new 
participants in the energy sector, such as independent aggregators and 
renewable energy communities, and contributing to rationalize access 
and connection permits 

103 C7.R1 M Entry into force of Royal Decree 
960/2020 (economic regime for 
renewable energy) 

Provision in 
Royal Decree 
960/2020 on 

entry into force  

   Q4 2020 Royal Decree 960/2020 regulates the economic regime for renewable 
energy 

104 C7.R1 M Entry into force of Royal Decree 
1183/2020 (connection of renewables to 
the electricity grid) 

Provision in 
Royal Decree 
1183/2020 on 
entry into force 

   Q4 2020 Royal Decree 1183/2020 regulates hybridisation and ordering access to 
and connection of renewables to the electricity grid. 

105 C7.R1 M Entry into force of Law on Climate 
Change and Energy Transition  

Provision in the 
Law on Climate 

Change and 
Energy 

Transition on 
entry into force  

   Q2 2021 The Law on Climate Change and Energy Transition shall provide 
alternative regulatory stability to the development of renewable 
resources, reduced administrative barriers and minimum requirements 
for the installation of public recharging points in service 

106 C7.R1 T Additional production capacity for 
renewable energy  

- Number 
(MW) 

0 8 500 Q4 2023 Cumulative additional production capacity for renewable energy 
supported under the new enabling legislative framework included in 
reform C7.R1 (including the auction mechanism established through 
RD 960/2020, new regulation on access and connection permits, and 
on hybridisation): at least 8 500 MW awarded  

107 C7.R1 T Cumulative additional renewable 
energy capacity installed in Spain  

- Number 
(MW) 

0 1 500 Q4 2023 Cumulative additional renewable energy capacity installed in Spain 
during the period Q1 2020-Q42023, under the new enabling legislative 
framework included in reform C7.R1 (including the auction 
mechanism established through RD 960/2020, new regulation on 
access and connection permits, and on hybridisation): at least 1 500 
MW built 

108 C7.R2 M National self-consumption Strategy Publication on 
webpage 

      Q4 2021 Adoption by the Council of Ministers and publication on government 
website of the National self-consumption Strategy in order to reduce 
administrative barriers to self-consumption. 

109 C7.R2 M Completion of measures under the 
National self-consumption Strategy 

Publication of 
results on the 

webpage 

      Q2 2023 Completion of key measures under the National self-consumption 
Strategy, including: the publication on the website of the Ministry for 
the Ecological Transition of technical guidance and the guidance to 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

municipalities on how to foster self-consumption and the completion of 
trainings made at improving required technical skills on renewable 
sources of renewable self-consumption for at least 500 professionals. 

110 C7.R3 M Pilot project for energy communities  Publication on 
webpage 

      Q2 2022 Award of the first pilot project for energy communities on the basis of 
calls for tender, in order to demonstrate the viability of this model.  

111 C7.R3 T Completion of energy-related pilot 
projects in local communities 

- Number  0 37 Q4 2023 Completion of at least 37 energy-related pilot projects with 
participation from the local community, on the basis of a roadmap 
spelling out the actions carried out and next steps forward. These pilot 
projects may include participative processes, support for the set-up of 
local energy communities or the deployment of renewable energy 
projects themselves. 

112 C7.R4 M Roadmap for offshore wind and other 
marine energy 

Publication on 
webpage 

      Q4 2021 Publication of the Roadmap for offshore wind and other marine energy 
in order to reduce administrative barriers to the development of this 
source of renewable energy 

113 C7.R4 M Entry into force of the regulatory 
measures identified in the map for 
offshore wind and other marine energy 

Provisions in the 
regulatory 

measures on 
entry into force 

      Q2 2023 Entry into force of the key regulatory measures identified in the map 
for Offshore wind and other marine energy, to promote research and 
innovation, and to support deployment of floating technologies. These 
key measures shall include: final approval of the Maritime Spatial 
Planning Plans, better coordination of the grid planning and the 
offshore strategy and updating of the regulatory framework. 

114 C7.R4 M Completion of measures identified in 
the roadmap on biogas 

Publication on 
webpage 

      Q4 2023 Completion of key measures identified in the roadmap on biogas, 
including the establishment of a guarantees of origin scheme for 
renewable gases, to improve the competitiveness of biogas and to 
foster the investments in biogas production ensuring a faster 
decarbonisation in sectors such as industry and transport. 

115 C7.I1 M Tender for investment support to 
innovative or value added renewable 
capacity 

Publication in 
the OJ 

      Q2 2022 Publication in the OJ of the first tender for investment support to 
innovative or value added renewable capacity  

116 C7.I1 M New projects, technologies or 
installations of marine renewable 
energy infrastructure 

Award decision 
/ investment 

authority 
decision 

      Q3 2023 At least 6 developments awarded promoting new projects, technologies 
or installations of marine renewable energy infrastructure. The 6 
developments should contribute to the implementation of marine 
renewable energy projects in Spain. The developments may include 
SMEs with marine renewable energy activity which receive grants, 
loans or equity investment, take part in pre-commercial public 
procurement, as well as grants given directly to renewable energy 
marine projects or to a prototype of a marine renewable energy new 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

technology manufacturing or deployment.  

117 C7.I1 T Additional production capacity for 
innovative or value added renewable 
energy 

- Number 
(MW) 

0 3 800 Q2 2026 Cumulative additional production capacity for renewable energy 
procured through tenders for innovative or value added renewable 
capacity (at least 3 800 MW installed) 

118 C7.I2 M Clean Energy and Smart Projects for 
Islands Office  

Publication on 
webpage 

      Q3 2023 Creation of the Clean Energy and Smart Projects for Islands Office 
with the objective of managing the support programmes under the 
Recovery and Resilience Facility. The office will coordinate the 
dynamisation and development of the energy transition in the islands 

119 C7.I2 T Completion of projects to support the 
energy transition on islands 

 - Number 0 500 Q3 2024 At least 500 actions, projects or programmes supported or carried out, 
including: dynamisation programmes or offices, island roadmaps, 
investment or aid projects, linked to clean energy for EU Islands or 
Smart Islands Programme, renewable energy or sustainable storage 
projects.  

120 C7.I2 T Additional production capacity for 
renewable energy in the islands 

- Number 
(MW) 

0 180 Q2 2026 Cumulative additional production capacity for renewable energy 
procured through tenders for renewable capacity in the islands (at least 
180 MW installed). 
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H. COMPONENT 08: ELECTRICITY INFRASTRUCTURE, SMART GRIDS AND 

DEPLOYMENT OF FLEXIBILITY AND STORAGE 

The National Energy and Climate Plan (NECP) of Spain aims to have a 42 % share of renewable 
energy in final energy consumption by 2030. The integration of a growing amount of renewable 
electricity generation (projected to reach 74 % of demand in 2030 and 100 % by 2050), requires a 
number of complementary investments in grid digitalisation, storage and demand management. In 
particular, the intermittency and partial predictability of renewable technologies means that energy 
storage has an important role to play, to provide system flexibility and to ensure grid stability. 

In this context, this component of the Spanish recovery and resilience plan shall pursue the 
following objectives:  

a) The development of a more flexible, decentralised and dynamic energy system capable of 
efficiently and safely absorbing higher levels of renewable generation; 

b) The development of new innovative business models; and  

c) The involvement of new actors in the electricity system (producers, suppliers and 
consumers, in addition to storage operators and aggregators), and a more flexible regulatory 
framework capable of adapting to new needs, through regulatory sandboxes. 

The component shall promote investments in innovation and in energy efficiency, and encourage 
the adoption of efficient policies to encourage innovation (Country Specific Recommendation 3 
2019). It shall also promote public and private investment, and foster the green transition (Country 
Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).  

H.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C8.R1) - Enabling framework for the integration of renewables into the energy system: 
networks, storage and infrastructure 

The objective of this measure is to enable a transparent and stable regulatory framework that creates 
certainty and allows for increased integration of renewables into the energy system, through 
investments in networks, storage and infrastructure.  

The reform shall include the long-term decarbonisation strategy for 2050 (“ELP 2050”). The 
objective of this strategy is to set the basis for a strategic and regulatory framework for the effective 
integration of renewable energies in a flexible and intelligent energy system. Among the objectives 
of the ELP 2050 are: (a) the reduction of GHG emissions by 90 % compared to 1990 (climate 
neutrality); (b) the achievement of 97 % of renewables on final energy consumption; and (c) a 100 
% renewable electricity system.  

The implementation of the measure shall be completed by 31 March 2021.  
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Reform 2 (C8.R2) - Energy storage strategy and adaptation of the regulatory framework for the 
deployment of energy storage 

This measure aims to develop, approve and deploy a regulatory and strategic framework to foster 
energy storage. The reform shall provide the necessary framework for the planned investments 
under C8.I1 and C8.I3, relating to the deployment of energy storage and new business models in 
energy transition, respectively.  

The reform shall include the approval by the Spanish government of the Energy Storage Strategy. 
The objective of this strategy is to have 20 GW of energy storage available in 2030 and 30 GW in 
2050.  

The reform shall include three legislative and regulatory acts: (i) Royal Decree 1183/2020 to 
regulate access to the grid for storage facilities; (ii) Comisión Nacional de los Mercados y la 
Competencia Circular 1/2021 to establish the methodology and conditions for access and 
connection to the transmission and distribution networks of electricity generation facilities; (iii) the 
Comisión Nacional de los Mercados y la Competencia Resolution of 10 December 2020, regulating 
the participation of energy storage facilities in the provision of ancillary services.  

The implementation of the measure shall be completed by 30 June 2022. 

Reform 3 (C8.R3) - Development of the regulatory framework for aggregation, demand 
management and flexibility services 

This measure has the objective to develop the regulatory framework necessary for developing a 
smart and dynamic energy system, including: (i) the regulation of demand-side management and 
flexibility services in the national regulatory framework, (ii) the development of the regulatory 
framework to capture the different flexibility services and (iii) the development of a framework to 
ensure consumers’ access to their energy consumption data. 

The reform shall be in line with the National Energy Climate Plan, which explicitly recognizes the 
need to determine the technical requirements for participation in existing and developing markets of 
participants offering energy from renewable sources, energy storage operators and those providing 
demand response services.  

The National Energy Climate Plan also highlights the need to develop the status of aggregators, in 
particular the independent aggregators, to facilitate their participation in the market. To this end, the 
reform shall envisage the creation of the status of independent demand aggregator through Royal 
Decree Law 23/2020, in order to allow for the entry of new players in the retail market.  

In addition to supporting the National Energy Climate Plan, the reform shall transpose Directive 
(EU) 2019/944 of the European Parliament and of the Council of 5 June 2019 on common rules for 
the internal market for electricity, which lays down the obligation to ensure consumer participation 
in markets including through demand response, to promote consumer participation on an individual 
or aggregated basis or through independent aggregators, and to allow for the use of flexibility in 
distribution networks. 

The implementation of the measure shall be completed by 31 December 2023.  

Reform 4 (C8.R4) - Regulatory sandboxes or test-beds  
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This measure aims to develop regulatory test-beds (sandboxes) in the national regulatory 
framework, allowing for the introduction of new products or technological solutions, exceptions or 
regulatory safeguards to help facilitate research and innovation in the energy sector. The reform is 
directly linked to reform C8.R3 and investment C8.I3. 

The regulatory sandboxes shall enable the industry to test new technologies, systems and services 
related to flexibility, demand response and energy storage in a safe environment where interested 
parties can experience innovative solutions without being subject to preventing regulatory 
requirements. In addition, the sandboxes shall provide for a two-way regulatory dialogue between 
the Administration and the regulator, which shall accelerate and facilitate the review of existing 
regulations and adjust them to the entry of new agents to the market. This is expected to facilitate 
the creation of technological start-ups by giving them an opportunity to test their business models. 

The reform shall include the adoption of a Royal Decree on the development of regulatory 
sandboxes to enable the development of new pilot projects, with the aim of fostering research and 
innovation in the electricity sector. 

The implementation of the measure shall be completed by 30 June 2023.  

Investment 1 (C8.I1) – Deployment of energy storage 

The objective of this measure is to deploy energy storage through the launch of support and 
investment initiatives in three main areas: 

a) The development of large-scale storage. Large-scale storage is necessary to integrate greater 
amounts of renewable generation and to provide services to the system, from frequency 
regulation, ramp support (flexibility) or black start; 

b) The promotion of storage behind the meter and integrated on a sectoral level. Technologies 
behind the meter may include own consumption facilities, lithium batteries, and heat storage 
systems; and 

c) A public initiative to create an open green cluster for the technological and industrial 
development of storage in Spain, in order to mobilize and integrate different companies in the 
energy sector and other industrial sectors around storage, boosting the country’s industrial and 
technological capacities. 

The proposed investment shall be supported within the framework defined by the reforms of this 
component, in particular reforms C8.R1 and C8.R2, which provide the legal and strategic basis for 
an effective deployment of energy storage. 

The measure shall be implemented through innovative storage projects which contribute to the 
energy transition, specifically to provide new flexibility to the energy sector, including the 
integration of renewable energy sources. At least five innovative storage projects shall be 
operational, or an aggregate capacity of at least 600 MW (or equivalent total energy supply (MWh)) 
shall be installed. 

The implementation of the investment shall be completed by 30 June 2026.    

Investment 2 (C8.I2) - Digitalisation of networks 

This measure shall provide support for investments relating to the digitalisation of distribution 
networks, aiming to bring them into line with the requirements needed to implement the energy 
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transition. The need for the digitalisation of electricity networks is part of Directive (EU) 2019/944 
of the European Parliament and of the Council of 5 June 2019 on common rules for the internal 
market for electricity, which states that Member States should encourage the modernisation of 
networks, for example through the introduction of smart grids. The digitalisation of networks is 
necessary to advance the transformation of the energy system with a greater presence of renewable 
energies, in order to have a secure and resilient electricity system. It is of particular importance in 
non-peninsular territories characterised by greater vulnerability and energy dependence.  

The overall objective of the measure is to increase the competitiveness of electricity, accelerating 
the electrification of the economy. To this end, the measure shall provide for an initial support 
mechanism to maximise the potential offered by the digitalisation of networks by: (i) reducing 
losses and spills of renewable generation (ii) favouring the participation of demand in electricity 
system management and (iii) optimising network configuration. 

The measure shall include the award of at least 35 innovative digitisation projects (for smart 
electricity distribution) to distribution companies. 

The implementation of the investment shall be completed by 31 December 2023.   

Investment 3 (C8.I3) - New business models in the energy transition 

This measure shall comprise of investments and support mechanisms aimed at boosting new 
business models for the transition related to the deployment of energy storage, as well as its second-
life management and recycling, demand management, aggregators, flexibility services, data access 
and sandboxes. In particular, the measure shall include:  

a) Support for the deployment of aggregators in the national electricity market, with a particular 
focus on independent aggregators via the installation of real-time measuring equipment (sub-
metering) and control and communication centres as well as the promotion of aggregation 
platforms; 

b) The deployment of storage along the entire value chain; 
c) Support for demand management projects in different consumer profiles (large industry, SMEs, 

renewable energy communities/citizen energy communities, aggregators, etc.); 
d) Calls for applications to carry out regulatory test-beds, in the form of direct, competitive aid, or 

collaboration agreements; and 

e) Support for start-ups or innovative initiatives in the field of energy. 

The investment is closely linked to reform C8.R4, which aims to develop regulatory sandboxes for 
innovative projects. It also builds on the strategic and regulatory framework defined by the other 
reforms, most notably reform C8.R3. 

It is expected that approximately 20 projects shall be awarded for the promotion of new business 
models for the energy transition, including smart metering, storage, demand-side response, 
flexibility services and data. 

The implementation of the investment shall be completed by 31 December 2023. 

H.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 
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See table below. The date of the baseline for all indicators is 1 February 2020, unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

121 C8.R1 M Approval of the long-term 
decarbonisation strategy 
(“ELP2050”). 

Approval by 
Council of 
Ministers 

   Q1 2021 Approval of the long-term decarbonisation strategy (“ELP2050”). ELP50 sets the 
basis for the definition of the strategic and regulatory framework for the effective 
integration of renewable energies in a flexible and intelligent energy system, to be 
read in the context of the broader approach set out in the NECP. 

122 C8.R2 M Entry into force of planning, 
legislative and regulatory 
reforms to promote the 
development of energy storage 
solution. 

Provisions in 
the legislative 
and regulatory 
measures on 

entry into 
force  

   Q2 2021 Adoption and entry into force of the following planning, legislative and regulatory 
reforms to promote the development of energy storage solutions: 
a) Approval in the Council of Ministers of Energy Storage Strategy, with the 
objectives of fostering the deployment of energy storage through 66 specific 
measures grouped in the 10 lines of action included in the Strategy. The goal is to 
have 20 GW of energy storage available in 2030 and 30 GW in 2050;  
b) Publication in the OJ of the Royal Decree 1183/2020, to regulate access to the grid 
for storage facilities. 
c) Publication in the OJ of Circular 1/2021 by the Comisión Nacional de los 

Mercados y la Competencia to establish the methodology and conditions for access 
to and connection to the transmission and distribution networks of electricity 
generation facilities.  
d) Publication in the OJ of the Resolution of 10 December 2020 regulating 
participation of energy storage facilities in the provision of ancillary services 

123 C8.R3 M Entry into force of regulatory 
measures for the integration of 
flexibility and demand-side 
response. 

Provisions in 
the legislative 
and regulatory 
measures on 

entry into 
force 

   Q4 2023 Development of the regulatory framework for the integration of flexibility and 
demand-side response, through the following actions. 
a) Publication of the Resolution of December 10, 2020, by the Comisión Nacional de 

los Mercados y la Competencia adapting certain Operating Procedures for 
participation in balance services. 
b) Adoption of legislation fully transposing Directive 2019/944  
c) Adoption of RDL23/2020 to create the status of independent aggregator 

124 C8.R4 M Entry into force of measures to 
promote regulatory sandboxes 
to foster the research and 
innovation in the electricity 
sector. 

Provisions in 
the Royal 
Decree on 
entry into 

force 

   Q2 2022 Publication and entry into force of Royal Decree on the developments of regulatory 
sandboxes to enable the development of new pilot projects, with the aim of fostering 
the research and innovation in the electricity sector. 
The legislation shall enable the industry to test new technologies, systems and 
services related to flexibility, demand response and energy storage, in a safe and 
conducive space where interested parties can experience with innovative solutions 
without being subject to prevailing regulatory requirements. Additionally, this shall 
provide a two-way regulatory dialogue between the Administration and the regulator, 
which shall accelerate and facilitate the review of existing regulations and adequate 
them to the entry of new agents to the market, encouraging the creation of 
technological start-ups by giving them an opportunity to test their business models. 
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125 C8.I1 T Innovative storage projects 
awarded 

- Number 0 5 Q4 2023 At least five innovative storage projects awarded, equivalent to an aggregate installed 
capacity of at least 600 MW or equivalent total energy supply (MWh). 

126 C8.I1 T Innovative storage projects 
operational  

- Number 0 5 Q2 2026 At least five innovative storage projects operational, equivalent to an aggregate 
installed capacity of at least 600 MW or equivalent total energy supply (MWh). 

127 C8.I2 T Innovative digitalisation 
projects for electricity 
distribution 

- Number 0 35 Q4 2023 At least 35 innovative digitalisation projects (including automation of network) 
awarded to distribution companies, in line with the characteristics and definitions set 
out in the Circular 6/2019 of the Comisión Nacional de los Mercados y la 
Competencia.  

128 C8.I3 T Projects to promote new 
business models for the energy 
transition 

- Number 0 18 Q4 2023 At least 18 projects awarded promoting new business models for the energy 
transition, including smart metering, storage, demand-side response, flexibility 
services and data. 
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I. COMPONENT 09: RENEWABLE HYDROGEN 

Spain’s National Energy and Climate Plan for 2021-2030 seeks to reduce greenhouse gas emissions 
by 23 % compared to 1990. In this context, the main objective of component 9 of the Spanish 
recovery and resilience plan is to develop renewable energy hydrogen technologies: 

a. As a means to store energy to manage differences between the supply and demand of 
electricity, providing flexibility to the electricity system. 

b. By promoting their development and consolidation along the industrial value chain, given 
that these technologies are currently not ready to operate on market terms; 

c. By supporting their integration in end uses, including to replace fossil-based hydrogen in 
industry; and 

d. By developing green skills. 

This component of the Spanish recovery and resilience plan addresses the Country Specific 
Recommendations to promote investments in innovation and in energy efficiency (Country Specific 
Recommendation 3 2019), and to foster the green transition (Country Specific Recommendation 3 
2020). 

The component is part of the renewable energy strategy underpinning component 1 and component 
6 (use of hydrogen for mobility & transportation purposes), component 7 (renewable energy 
generation), and component 8 (storage and smart grids) of the Spanish recovery and resilience plan. 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

I.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C9.R1) – Hydrogen roadmap 

This measure shall provide a framework to develop renewable hydrogen in Spain (the ‘Hydrogen 
roadmap’). To this end, it identifies the objectives to be achieved by 2030 in terms of installed 
capacity by sector (industry and transport). The Hydrogen roadmap was approved by the Council of 
Ministers in October 2020. The measure also establishes a concrete means to support 
implementation of the roadmap by ensuring hydrogen electrolysers are supplied with renewable 
energy. The related regulatory actions shall include i) establishing a regulatory instrument which 
includes the appointment and governance of the national bodies issuing guarantees of origin for 
renewable gases, including renewable hydrogen; and ii) a regulatory mechanism setting out how the 
renewable origin of hydrogen is verified. 

This reform shall be completed by 30 June 2022. 

Investment 1 (C9.I1) – Renewable hydrogen, a country project 

This measure aims to contribute to implement the Hydrogen roadmap along four lines of action.  

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=VER&code2=&gruppen=Link:2020/85;Nr:2020;Year:85&comp=


 

 

10150/21 ADD 1 REV 2  FDC/sr 86
 ECOMP 1A  EN 
 

The first is to boost Spain’s knowledge and innovative value chain, with particular reference to 
SMEs. Due to the early technological readiness level of this technology, this measure envisages a 
need to support at least ten SMEs to strengthen and reinforce the existing Spanish value chain by 
enhancing one or several of the following activities: production capabilities, skills, competitiveness, 
knowledge and technology transfer, and/or international dimension. The measure shall also target 
five technological developments or prototypes (such as electrolysers, compressors, storage vessels, 
fuel cells and H2-based transport systems), including “first of a kind” to support the validation of 
new upscaled designs or prototypes associated to either the production, distribution logistics or 
consumption of hydrogen. In addition, the measure shall include at least ten interventions targeting 
the improvement of test facilities or implementing new manufacturing lines of key enabling 
technologies or systems within the hydrogen supply chain, such as electrolysers or fuel cells. These 
shall either: i) improve R&D&I test facilities or laboratories and/or related equipment; or ii) 
improve facilities and/or procurement of new equipment (such as machine tools) to manufacture 
hydrogen and fuel cell related systems, equipment or components. 

The second line of action aims to establish two renewable hydrogen clusters integrating large-scale 
production, processing and consumption. The objective of at least one of these clusters is to 
integrate a high-capacity renewable hydrogen electrolyser that directly supplies hydrogen to local 
industrial consumers. The electrolyser shall be sourced with renewable electricity. The resulting 
generated hydrogen shall be integrated into industrial processes and supply chains of firms 
(including adaptation and shifting of business models away from fossil-based hydrogen 
consumption) to replace at least 5 % of their annual fossil-based hydrogen consumption. The total 
production capacity of all electrolysers shall amount at least to 500MW.  

The third line of action expects supporting the deployment of hydrogen across a number (at least 
ten) of other pioneering projects with a smaller size than the cluster. These shall introduce 
renewable hydrogen beyond a single industrial hub to isolated energy systems that permit 
integrating renewable hydrogen into fields such as transport. These interventions are expected to 
encompass the production, distribution and consumption of renewable hydrogen, furthering 
coverage across different sectors and parts of the Spanish territory. 

Finally, the measure aims to promote hydrogen as part of a wider EU strategy to develop a Union 
value chain. As a result, some of the firms supported through the measure may become part of a 
planned hydrogen IPCEI, together with firms from other Member States, relying on proper 
framework to collaborate within the Union to integrate national value chains to boost 
competitiveness.  

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 
DNSH Technical Guidance (2021/C58/01). In particular, the integration of renewable hydrogen 
shall promote the electrification of industrial processes. 

The actions under this investment shall be completed by 30 June 2026. 

I.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

129 C9.R1 M Hydrogen Roadmap  Approval by 
Council of 
Ministers 

   Q4 2020 Approval of the Hydrogen Roadmap by the Council of Ministers. The hydrogen roadmap 
establishes the guidelines defined by Spain for the development of the renewable hydrogen 
sector. To this end, it identifies the goals to be achieved in terms of installed capacity, industry 
and mobility by 2030. 

130 C9.R1 M Entry into force of 
the regulation 
establishing 
Guarantees of origin 
for renewable gases 

Provision in the 
regulation 

indicating the 
entry into force 
of the regulation 

   Q2 2022 Entry into force of the regulation establishing a national system of guarantees of origin for 
renewable gases, including renewable hydrogen, ensuring a 100 % of renewable energy. The 
system to be established by the regulatory instrument shall include the appointment of national 
issuing bodies, and the adoption of their governance; and a regulatory mechanism setting out 
how the renewable origin of the hydrogen is verified. 

131 C9.I1 T Financing of SMEs 
to reinforce the 
value chain on 
hydrogen 

 Number 0 10 Q2 2023 At least ten SMEs financed to strengthen and reinforce the existing Spanish value chain on 
hydrogen by means of enhancing one or several of the following features: production 
capabilities, skills, competitiveness, knowledge and technology transfer, international dimension. 

132 C9.I1 T Technological 
developments in the 
renewable hydrogen 
value chain  

 Number 0 5 Q4 2023 At least five technological developments or prototypes throughout the renewable hydrogen value 
chain financed. These (such as electrolysers, compressors, storage vessels, fuel cells and 
Hydrogen-based transport systems) may include “first of a kind” developments, to enable 
validating a new upscaled design or prototype associated to production, logistics and hydrogen 
consumption. 

133 C9.I1 T Renewable 
hydrogen clusters 
(or valleys)   

 Number 0 2 Q4 2023 At least two renewable hydrogen clusters (or valleys) for the sectoral integration financed. 
Clusters or large hydrogen valleys concentrate and integrate locally the supply, distribution 
(logistics) and demand of renewable hydrogen, in specific locations to displace grey hydrogen 
and fossil fuels. 

134 C9.I1 T Hydrogen pioneer 
projects   

 Number 0 10 Q4 2023 At least ten singular pioneer projects financed. These include integrated projects which 
encompass the production, distribution and consumption of renewable hydrogen, in locations 
different from the clusters. The projects may include the integration of other needed activities, 
such as knowledge-based research and capacitation. 

135 C9.I1 T Test facilities or 
new manufacturing 
lines. 

 Number 0 10 Q4 2023 At least ten interventions financed targeting the improvement of test facilities or implementing 
new manufacturing lines. Interventions shall either:  1) improve R&D&I related test facilities or 
laboratories and/or related equipment; or 2) improve facilities and/or procurement of new 
equipment (such as machine tools) or techniques to manufacture hydrogen and fuel cell related 
systems, equipment or components. 

136 C9.I1 T Authorised 
electrolyser capacity 

 Number 
(MW) 

0 500 Q2 2026 At least 500 MW of total electrolyser capacity authorised including complementary 
infrastructure. Accreditation by one of the three following means: insertion into the registry of 
the national system for guaranties of origin of renewable gases or administrative authorisation of 
the plant issued by the competent body or final investment decision (FID) provided by the 
beneficiary. 
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J. COMPONENT 10: JUST TRANSITION 

This component of the Spanish recovery and resilience plan addresses the economic and social 
impact in the geographical areas affected by the closing coalmines and coal-fired/nuclear power 
plants, which has been further exacerbated by the impact of the Covid-pandemic and the closure of 
thermal power stations. An additional aim is to change the production model and drive 
transformation in support of a more resilient economic and social model of the territories for the 
future. The strategy is designed in parallel to the Spanish territorial plan of the Just Transition Fund 
(JTF), the latter which is intended to have a wider scope, a longer duration and a more strategic 
focus on business development and support. 

The component contributes to addressing the Country Specific Recommendations related to support 
employment through measures to preserve jobs, effective incentives for recruitment and skills 
development (Country Specific Recommendation 2 2020); to promote public and private 
investment fostering the green transition (Country Specific Recommendation 3 2020); and to 
strengthen cooperation across level of government (Country Specific Recommendation 4 2019). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

J.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C10.R1) - Just Transition Protocols 

In February 2020 the government approved the Just Transition Strategy as reflected in the National 
Energy and Climate Plan (NECP). In the context of this Strategy and under the Spanish recovery 
and resilience plan, this reform shall establish 12 Just Transition Protocols covering each area 
affected by the closing of coalmines and coal fired power plants. Each of the Just Transition Funds 
protocols shall cover at least an area affected by the closure of a coal-fired power plant. The 
Protocols shall lay out comprehensive and detailed territorial action plans as tools for 
environmental, economic and social sustainability of the territories affected. The focus shall be on 
inter alia sustaining and creating jobs, promoting diversification and specialisation, increasing the 
attractiveness of the areas to combat depopulation, and environmental restoration of land. These 
protocols shall incorporate the cooperation of relevant local actors (public and private, including 
businesses, social partners, education sector, NGOs etc.).  

This reform shall include also the establishment of the Just Transition Institute. The goal of the 
Institute shall be to identify and adopt actions that guarantee equitable treatment of workers and 
territories affected by the transition towards a low carbon economy, minimisation the negative 
impacts on employment and the population of these territories and optimising the opportunities of 
the transformation process. The Institute’s main functions are to promote the design of industrial 
policies, research and development, promotion of economic activity, employment and professional 
training.  

The measure shall also include the set-up of an Advisory Council made up of representatives from 
ministerial departments and representatives from local and regional authorities that shall provide 
advice and assess the impact of just transition policies.  
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The implementation of the measure shall be completed by 30 June 2023. 

Investment 1 (C10.I1) - Investment in Just Transition 

The Just Transition Protocols shall be accompanied by investments in the territories in order to:  

a) create jobs and support short-term activity;  

b) accelerate change by focusing on smaller scale pilot projects that – if considered 
successful – would be scaled up in the context of the JTF; and 

c) boost economic development, contributing to social and territorial cohesion.  

The projects shall target four specific areas:  

i. Environmental restoration plans (e.g. reforestation or revegetation) for closed or 
abandoned mining sites and deteriorated land adjacent to thermal or nuclear power 
stations, covering at least 2 000 hectares of rehabilitated land. As part of these plans, 
plant and mining facilities are to be dismantled, and soil is to be rehabilitated and subject 
to reforestation or revegetation processes, renewable energy installations  or eco-
alternative economic development; 

ii. At least 100 environmental, digital and social infrastructure projects in municipalities 
and territories in transition to low carbon economy, for a total financial investment of at 
least EUR 91 000 000. The projects shall cover a number of areas including: 
rehabilitation of infrastructure and public buildings; innovative projects for 
communication between municipalities or isolated population areas based on sustainable 
mobility solutions and the recovery and alternative use of existing transport 
infrastructure; rehabilitation of public infrastructure supporting the circular economy, 
including community composing plants, waste management centres; environmental 
projects for the rehabilitation and enhancement of publicly owned areas (such as  
reserves, river walkways or quays and nature-interpretation areas); digital infrastructure 
and services for the development of cooperatives of ecological products or community 
schemes for joint purchases and sales over the internet. 

iii. Support to two RDI projects in the area of energy storage and green hydrogen. The 
projects shall adapt the installations and laboratories of CIUDEN (Ciudad de la Energía) 

– a Government RDI foundation set up in Bierzo (Leon) attached to the Just Transition 
Institute and depending on the Ministry of Ecological Transition and Demographic 
Change located – for two RDI projects on green hydrogen production and energy 
storage; and 

iv. Support for the reskilling and improving employability of workers and people affected 
by transition to low carbon economy, with at least 4 000 individuals receiving 
personalised job search assistance and reskilling pathways. The requalification 
assistance should cover at least the following areas: the installation and mailing of 
renewable energy (wind and photovoltaic), restoration and environmental management, 
and/or integrated and energy rehabilitation of housing.  

The implementation of the investment shall be completed by 30 June 2026. 
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J.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

137 C10.R1 M Creation of the Institute for the Just 
Transition Fund  

Publication 
in the OJ 

   Q1 2020 By Royal Decree 500/2020, creation of the Institute for the Just Transition 
Fund. The goal of the Institute is to identify and adopt measures, based on 
solidarity, that guarantee equitable treatment of workers and territories 
affected by the transition towards a low carbon economy, minimisation the 
negative impacts on employment and the population of these territories and 
optimising the opportunities of the transformation process 

138 C10.R1 T Just transition protocols  - Number 0 12 Q2 2023 After a participative process, publication on the Just Transition website of 
12 Just transition protocols, which include commitments on employment, 
environmental restoration and economic and social development for the 
local population in 12 affected areas. Each of the Just Transition Funds 
protocols shall cover at least an area affected by the closure of a coal fired 
power plant. 

139 C10.I1 M ‘Just transition’ training aid programme and 
granting aid for the economic development 
of just transition areas 

Publication 
in the OJ 

   Q4 2021 Publication in the Official Journal of: (a) Order approving the regulatory 
framework for the ‘just transition’ training aid programme, specifying the 
support plan for the vocational qualification and integration into the labour 
market of workers and people affected by the transition to a low carbon 
economy; and (b) Order setting out the regulatory bases for granting aid for 
the economic development of just transition areas, through the development 
of environmental, digital and social infrastructure in municipalities and 
territories in transition to a low carbon economy. 

140 C10.I1 T Support for environmental, digital and 
social infrastructure projects. 

- Number 0 100 Q4 2022 Publication in the Official Journal of the award of at least EUR 91 000 000 
for at least 100 environmental, digital and social infrastructure projects in 
municipalities and territories in transition to a low carbon economy. The 
100 environmental, digital and social infrastructure projects shall be located 
in municipalities and territories in Just Transition Areas.  

141 C10.I1 T Job search assistance and reskilling for 
unemployed people  

- Number 0 4 000 Q3 2023 At least 4 000 individuals having benefited from personal job search 
assistance and individual reskilling pathways for unemployed people in just 
transition areas. The reskilling pathways shall cover at least the following 
areas: the installation and mailing of renewable energy (wind and 
photovoltaic), restoration and environmental management, and/or 
integrated and energy rehabilitation of housing. 

142 C10.I1 T Investment projects to adapt industrial 
facilities for green hydrogen and energy 
storage. 

- Number 0 2 Q4 2023 Completion of two investment projects to adapt industrial facilities as 
future Infraestructura Científica y Técnica Singular (ICTP) for the 
validation of green hydrogen production and energy storage. Projects shall 
adapt the installations and laboratories of Ciudad de la Energía (CIUDEN) 
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Number Measure 
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Name 
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for 
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Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

for two RDI projects on green hydrogen production and energy storage. 

143 C10.I1 T Rehabilitated land in closed coal mines or 
adjacent areas to power stations. 

- Number 
(hectares) 

0 2 000 Q2 2026 At least 2 000 hectares of rehabilitated land in closed coal mining sites or 
adjacent areas to thermal or nuclear power stations. Surface area of 
rehabilitated land in contaminated areas, in particular coal mining sites or 
land adjoining to thermal or nuclear power stations, and where plant and 
mining facilities are dismantled, and soil is rehabilitated and subject to 
reforestation or revegetation processes, renewable energy installations or 
eco-alternative economic development. 
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K. COMPONENT 11: MODERNISATION OF PUBLIC ADMINISTRATIONS 

This component of the Spanish recovery and resilience plan shall address challenges concerning the 
public administration, including the efficiency of the justice system, administrative capacity, and 
cooperation between the different levels of government. It aims to modernise Spain´s public 
administrations, by reforming administrative processes, public procurement, justice, public 
employment including human resources policies; increase the accessibility and efficiency of public 
services by further digitalising them; promote energy savings, the use of renewable energy in public 
buildings and infrastructure, boost public servants’ sustainable mobility; and strengthen the 
administrative capacity of public administrations to monitor, control and implement public policies. 
The key measures to achieve these goals shall be the following: 

a) Reform the central, regional and local public administrations by improving cooperation 
between them, strengthening the public procurement framework, the evaluation of public 
policies and fostering the transition towards open-ended employment contracts; 

b) Digitalisation of administrations and processes with five priority projects in strategic areas: 
justice, public employment services, public health data, management of consulates and 
territorial administration; 

c) Energy transition plan of the central government; 
d) Strengthening administrative capacities. 

This component of the Spanish recovery and resilience plan addresses the Country Specific 
Recommendations on strengthening the public procurement framework (Country Specific 
Recommendation 1 2019 and 4 2020), fostering the transition to open-ended contracts (Country 
Specific Recommendation 2 2019), front-loading public investment projects and focusing 
investment on the green and digital transition (Country Specific Recommendation 3 2019 and 3 
2020) and improving cooperation between administrations (Country Specific Recommendation 4 
2019 and 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

K.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C11.R1) – Reform for the modernisation and digitalisation of the administration  

This measure shall be articulated into multiple lines of action to address weaknesses in employment 
policies of the public administrations, strengthen cooperation and coordination among different 
levels of government, and improve how the central government implements public policies. With 
respect to employment policies, the objective is to reduce the rate of temporary employees in public 
administrations and strengthen public employment capacities by moving towards a competence-
based human resources model, including for recruitment purposes. The second line of action is to 
further develop ex-ante policy evaluation and increase transparency and citizens’ participation in 
public policy making. Finally, the reform shall reinforce existing instruments for cooperation 
among different levels of governments in Spain. This shall reinforce the role of sectoral 
conferences, the existing bodies for cooperation with regions, by clarifying when they may reach 
agreements of mandatory compliance. The reform shall also reinforce the Conference of Presidents 
(where the Prime Minister and Presidents of the Autonomous Communities meet at the highest 
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level). The reform also concerns instruments by which cooperation between the public 
administrations is possible, it shall establish digital inter-administrative interconnection and 
interoperability between the central and regional government IT platforms. 

The implementation of this measure shall be completed by 31 December 2024. 

Reform 2 (C11.R2) – Reform to boost the rule of law and the efficiency of the justice system 

The Law 3/2020 of 18 September, and the Justice 2030 programme lay out a roadmap to reform the 
administration of justice in Spain. In this context, this measure shall modernise the justice system 
by the entry into force (taking into account the “vacatio legis” established in each law),   

by 31 December 2022 of: 

(a) law on procedural efficiency, to shorten the length of procedures in all jurisdictions while 
preserving the procedural guarantees of citizens, as well as the establishment of appropriate 
alternative means of dispute settlement;  

(b) a reform of the code of criminal procedure, to allocate the lead of judicial investigation to 
prosecutors, instead of it being led by investigative judges; 

by 31 December 2023 of: 

(c) law on digital efficiency, promoting a data-driven architecture to manage information;  

(d) law on organisational efficiency of the justice system, to amend the organisation of the 
judicial map. The measure shall replace the high number of unipersonal first-instance courts 
by 431 collegial organs (Tribunales de Instancia), and implement the Judicial Office. 

The implementation of the measure shall be completed by 31 December 2022. 

Reform 3 (C11.R3) – Reform to modernise the institutional architecture of economic governance 

This measure shall reform aspects of the institutional economic governance framework, including 
by speeding up and promoting the digitalisation of processes. This shall include: a) reform of how 
the Caja General de Depósitos (General Deposit Fund) handles guarantees, to make them 
electronic; b) creation of the Financial Client Protection Authority, aimed at guaranteeing the rights 
of financial customers; c) improving the institutional framework to resolve financial institutions, 
through a law amending the current institutional resolution framework; and d) modernise the 
supervision of the financial and audit fields, through the reform of the General Accounting Plan and 
Audit Regulation. 

The implementation of the measure shall be completed by 31 December 2022. 

Reform 4 (C11.R4) – National public procurement strategy  

This reform shall finalise the implementation of the public procurement reform provided for in Law 
9/2017 on public sector contracts (as the main act of transposition of Directive 2014/24/EU of the 
European Parliament and of the Council of 26 February 2014 on public procurement and repealing 
Directive 2004/18/EC Text with EEA relevance). This shall establish a governance structure to 
address the need for a consistent public procurement framework ensuring transparency, effective 
control mechanisms, interconnection of public procurement databases among all levels of 
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Government, and coordination across government levels, in order to: i) make the National 
Evaluation Office fully operational and ii) adopt the National Public Procurement Strategy.  

Spain already created the independent Office for Regulation and Supervision of Public Procurement 
and the National Evaluation Office. This reform shall also address problems related to the limited 
provision of public procurement information and databases, as well as weaknesses in the structure 
of public procurement contracting. To this end, the reform shall: a) improve the efficiency of public 
procurement (processes, results, data and information); b) promote the professionalization of actors 
(in line with the Commission’s recommendation of October 2017); c) improve SME access; and d) 
reinforce the legal framework of digital public procurement. 

The implementation of the measure shall be completed by 31 December 2022. 

Reform 5 (C11.R5) – Administrative capacity  

This reform shall modernise the internal functioning of public administrations to improve the 
implementation of the Spanish recovery and resilience plan, with a view to have a long lasting 
impact on the implementation of future reforms and investments by the Spanish public 
administration. Overall, it shall, together with Investment 5, reform the capacity of public 
administrations to ensure proper implementation of the recovery and resilience plan. This implies 
creating an integrated information and management system; develop training activities for those 
involved in the recovery and resilience plan; and deploy communication activities to address the 
potential participants and beneficiaries of the recovery and resilience plan, plus firms and 
households in general, to become aware of the possibilities offered by the recovery and resilience 
plan.  

The governance, reporting and monitoring of actions included in the recovery and resilience plan 
shall be deployed via a new model of administrative and financial management to ensure actions set 
out in the recovery and resilience plan are properly implemented. This uniform model is to be 
centralised within the Secretariat-General for European Funds and shall be deployed to reporting 
ministries, their corresponding ICT units and, possibly, peer administrations in the regions 
(Autonomous Communities). To this end, the central government adopted Royal Decree-Law 
36/2020. 

The implementation of the measure shall be completed by 30 September 2021. 

Investment 1 (C11.I1) – Modernisation of the General State Administration 

The actions under the investments in C11.I1 and C11.I3 are developed according to the same 
principles, with I1 targeting the central government, and I3 the regional and local authorities. The 
following shall be undertaken for all these entities: 

a) Citizen-oriented administration, improving digital public services provided to citizens and 
businesses and implementing measures in line with the Spanish Digital Agenda 2025; 

b) Smart operations and data government, improving the quality and efficiency of the 
management of public administrations services (i.e. public procurement), including the flow 
of data, through the use of smart automation technologies and digital infrastructures; 

c) Digital infrastructures and cybersecurity, aiming at providing the Spanish public 
administration technological infrastructure necessary for their modernisation. With regard to 
cybersecurity, this measure shall set up a Cybersecurity Operations Centre for the entire 
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General State Administration and its Public Agencies, for the protection against 
cybersecurity threats; 

The implementation of the investment shall be completed by 31 December 2025.  

Investment 2 (C11.I2) – Specific projects to digitalise the central government 

This investment shall lead to a more generalised adoption of digitalisation and development of 
digital services across the public administration. The policy fields to implement a digital 
transformation are: 

a) Health system. The investment shall improve the interoperability between the central 
government and the Autonomous Communities as well as by promoting data-analytics; 

b) Justice system. The investment shall provide citizens and legal operators with digital tools to 
better manage their relationship with the administration of justice; 

c) Public employment services. The investment shall update the IT systems underpinning the 
management of active labour market policies; 

d) Inclusion, social security and migration. The investment shall equip the competent Ministry 
with digital tools facilitating the implementation of relevant policies for the most 
disadvantaged groups, as well as the use of information to develop additional corrective or 
mitigating measures; 

e) Consular services. The investment shall enhance access to the digital services of the Spanish 
public administration for both Spaniards resident abroad and foreign citizens living in Spain; 

f) Pilot initiatives in the areas of security and agricultures. 

The implementation of the investment shall be completed by 31 December 2025.  

Investment 3 (C11.I3) – Digital transformation and modernisation of the Ministry of Territorial 
Policy and the Civil service and of the administration of the Autonomous Communities and the 
local authorities  

The actions under this investment follow the same principles described in C11.I1, targeted to the 
regional and local governments.  

The implementation of the investment shall be completed by 30 June 2026. 

Investment 4 (C11.I4) – Energy transition plan in the General State Administration 

The measure shall promote energy savings and efficiency in the central government’s buildings and 
infrastructure. The measure shall achieve on average a primary energy demand reduction of at least 
30 % verified by energy performance certificates. The investment shall contribute to the renovation 
of the floor area of buildings in order to increase the number of facilities with a high energy rating 
and, in particular, nearly zero-energy buildings. The investment shall also promote the 
implementation of solar photovoltaic systems, or other renewable energies in the facilities of the 
central government administration. The measure shall also encourage the transformation of the 
vehicle fleet of public vehicles to those with zero-emission or low-emissions13.  

It is expected that this measure does not do significant harm to environmental objectives within the 
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 

                                                                 
13 Below 50 gCO2/km in line with the category of ‘clean vehicles’ of the revised Clean Vehicles Directive 2009/33/EC. 
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DNSH Technical Guidance (2021/C58/01). In particular, the transformation of the vehicle fleet of 
public vehicles shall only support zero-emission or low-emissions14 vehicles. 

The investment shall include both investment in fixed capital (infrastructure and public buildings) 
as well as in natural capital (all actions contribute to the reduction of greenhouse gas emissions). 

The implementation of the investment shall be completed by 30 June 2026. 

Investment 5 (C11.I5) – Transformation of the administration for the implementation of the Spanish 
Recovery and Resilience Plan 

This investment is connected to Reform R5 of this component. It shall adapt the functioning of the 
public administration to face the challenges posed by the implementation and monitoring of the 
recovery and resilience plan. The measure shall modernise the information system and channels of 
communication to share information across levels of government and with citizens, companies and 
potential beneficiaries. The measure shall also comprise targeted trainings for the general public 
administration staff estimated to reach at least 3 150 individuals throughout the implementation of 
the recovery and resilience plan. 

The implementation of the investment shall be completed by 31 August 2026.  

K.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.

                                                                 
14 Below 50 gCO2/km in line with the category of ‘clean vehicles’ of the revised Clean Vehicles Directive 2009/33/EC. 
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Number Measure 
Milestone 
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

144 C11.R1 M Entry into force of legislative act to 
reduce temporary employment in 
public administrations 

Provision in the 
legislative act 
indicating the 

entry into force of 
the act 

   Q2 2021 Entry into force of a Legislative Act stipulating measures to reduce 
temporary employment in public employment and effective provisions to 
prevent and penalise abuses, including the obligation to publish all calls for 
stabilisation procedures of temporary staff by 31 December 2022. This 
Legislative Act shall be applicable to State, regional and local public 
administrations. 

145 C11.R1 M Entry into force of the amendments 
to Law 40/2015 strengthening inter-
territorial cooperation 

Provision in the 
legal act 

indicating the 
entry into force of 

the reform 

   Q4 2022 Entry into force of the amendments to Law 40/2015 to strengthen inter-
territorial cooperation with the objectives of i) allowing for the creation of 
multisectoral conferences, ii) spelling out decision-making procedures in 
the Sectorial Conferences, including when they generate agreements of 
mandatory compliance; iii) reinforcing the Conference of Presidents 
through the creation of a permanent Secretariat; iv) providing for the 
compulsory preparation, approval and publication of multiannual policy 
objectives and result indicators as well as transparent mechanisms of 
monitoring and evaluation; and v) establishing digital inter-administrative 
interconnection and interoperability between the central and regional 
government IT platforms. 

146 C11.R1 M Entry into force of the law to 
reinforce public policies evaluation 

Provision in the 
law indicating the 
entry into force of 

the law 

   Q4 2022 Entry into force of the Evaluation Law with a set of actions to reinforce 
public policies based on ex-ante evaluation. The objectives are: i) 
reinforcing the regime of the current National Evaluation Institute 
(Instituto de Evaluación de Políticas Públicas) to grant it organisational 
and functional independence; ii) providing the Institute with the capacity 
and means to exercise its functions; iii) including the principle of 
systematic ex-ante evaluation of policies; and iv) preserving the mandate 
of other bodies and agencies, including the AIReF. 

147 C11.R1 M Entry into force of the reform of the 
Law 7/1985 on local administrative 
regimes 

Provision in the 
law implementing 

the reform 
indicating the 

entry into force of 
the reform 

   Q4 2022 Entry into force of the reform of the Law 7/1985 regulating local 
administrative regimes. This shall have as objectives to i) accelerate and 
broaden the deployment of local public services, including via digital 
means such as apps, ii) support small towns in their provision of public 
services. The reform shall be accompanied by an impact assessment, 
including fiscal sustainability aspects. 

148 C11.R1 M Entry into force of the Ley de 
Función Pública de la 
Administración del Estado 

Provision in the 
law implementing 

the reform 
indicating the 

entry into force of 
the reform  

   Q4 2022 Entry into force of the Central Government Civil Service Act (Ley de 
Función Pública de la Administración del Estado). These shall reinforce 
the administration’s ability to attract and retain the talent needed to 
perform its current tasks, including in information and telecommunications 
areas. It shall include the following elements: i) revitalization of the 
instruments for planning, organization and management of human 
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Number Measure 
Milestone 
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

resources; ii) guarantee of the effectiveness of the principles of equality, 
merit and capacity in access, as well as the transparency and agility of the 
selection processes; iii) regulation of assessment and performance 
according to a competence-based framework, including for new 
recruitment; and iv) access to senior civil servants posts (namely, 
directores generales and subdirectores generales) based on merit and 
competition. 

149 C11.R1 M Statutes of the new evaluation 
public body 

Provision in the 
royal decree 

indicating the 
entry into force of 
the royal decree  

   Q3 2023 Entry into force of a Royal Decree of Statutes of the new National 
Evaluation public body. The objectives of this royal decree shall be: (i) to 
provide the National Evaluation public body with the capacity and means 
to exercise its functions regarding methodological standardization for ex-
ante public policy evaluation; (ii) conducting public policy evaluations; 
and (iii) including the systematic ex-ante policy evaluation principle, with 
the exceptions provided in the Law. 

150 C11.R1 T Stabilisation of public employment   Number 0 300 000 Q4 2024 Completion of recruitment procedures to stabilise employment (via open-
ended contracts or statutory staff posts) involving at least 300 000 posts 
(including those deriving from 2017 and 2018 stabilisation procedures) 

151 C11.R2 M Entry into force of Law 3/2020 on 
procedural and organisational 
measures in the field of Justice 

Provision in the 
law indicating the 
entry into force of 

the law 

   Q3 2020 Entry into force of Law 3/2020 of 18 September on procedural and 
organisational measures to deal with COVID-19 in the field of the 
Administration of Justice.  

152 C11.R2 M Entry into force of the Law 
improving the efficiency of judicial 
procedures 

Provision in the 
law indicating the 
entry into force of 

the law 

   Q4 2022 Entry into force of the Law improving the efficiency of procedures in the 
national justice system (Ley de Eficiencia Procesal), including by (i) 
making a more intensive use of technology to provide an efficient and 
high-quality public service; (ii) introducing reforms in procedural laws to 
increase the speed of procedures; (iii) introducing alternative dispute 
resolution means; (iv) introducing reforms in the procedural laws that shall 
resolve disputes before reaching the courts; (v) achieving a more efficient 
management and a faster response to the demands of citizens and 
companies; (vi) overall, achieving a more agile, efficient, citizen-friendly, 
sustainable and transparent Administration of Justice.  

153 C11.R3 M Entry into force of Royal Decree 
937/2020 on the regulation of the 
Caja General de Depósitos 

Provision in the 
decree indicating 

the entry into 
force of the 

decree 

   Q4 2020 Entry into force of the Royal Decree 937/2020 of 27 October approving 
the Regulation of the Caja General de Depósitos to implement the digital 
management of guarantees and deposits put forth to the Caja, eliminating 
physical documentation. The Royal Decree shall update the procedure for 
constitution, cancellation and enforcement of guarantees and cash 
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Number Measure 
Milestone 
 / Target 

Name 

Qualitative 

indicator for 

milestones 
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target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

instalments deposited in the Caja. It shall also promote the implementation 
of electronic procedures in the Caja, by defining the rules and channels to 
submit electronic documents, and provide the necessary legal framework 
for the digitalisation of the procedure. 

154 C11.R3 M Entry into force of Royal Decree 
approving the Regulation 
implementing Law 22/2015 of 20 
July on audits of accounts 

Provision in the 
royal decree 

indicating the 
entry into force of 
the royal decree 

   Q1 2021 Entry into force of the Royal Decree approving the Regulation 
implementing Law 22/2015 of 20 July 2015 on Audit of Accounts. This 
reform shall have the objective of providing the legal framework for the 
audit activity with higher legal certainty so that an adequate quality of the 
audit activity is achieved. Auditors, audit firms and all subjects affected by 
this Regulation, are therefore given a higher guarantee and security when 
interpreting and applying the provisions included in the Law on Auditing, 
at the same time resulting in better performance of audits as well as 
fulfilling the obligations included in the legislation. 

155 C11.R4 M Entry into force of the ministerial 
order establishing the National 
Evaluation Office  

Provision in the 
ministerial order 

indicating the 
entry into force of 

the order  

   Q4 2021 Entry into force of the ministerial order establishing the National 
Evaluation Office (Oficina Nacional de Evaluación) within the 
Independent Office for Regulation and Supervision of Public Procurement 
(OIReScon). In accordance with Article 333 of Law 9/2017 on Public 
Procurement, this Office shall assess the financial sustainability of the 
concession contracts, as defined in Articles 14 and 15 of Law 9/2017 on 
Public Procurement. The ministerial order shall endow the Office with the 
capacity and means to exercise its functions. 

156 C11.R4 M National Procurement Strategy Adoption by the 
Independent 
Office for 

Regulation and 
Supervision of 

Public 
Procurement of 

the National 
Procurement 

Strategy 

   Q4 2022 In line with the requirements laid down Article 334 of Ley 9/2017, the 
National Procurement Strategy shall have the objectives of improving the 
efficiency and sustainability of public procurement. The Strategy shall 
include the following elements: (i) promotion of Strategic public 
procurement; (ii) professionalisation; (iii) facilitating SMEs' access to 
public procurement; (iv) improvement of available data; (v) fostering 
efficiency in public procurement; (vi) Full digital transformation of public 
procurement; (vii) enhancing legal certainty ; (viii) improvement of the 
supervision and control of public procurement, including corruption 
prevention on the basis of a map of identified risks.  

157 C11.R5 M Entry into force of Royal Decree 
Law 36/2020 on the implementation 
of the Recovery, Transformation 
and Resilience Plan 

Provision in the 
royal decree 

indicating the 
entry into force of 
the royal decree 

   Q1 2021 Entry into force of the Royal Decree Law 36/2020 of 30 December 
approving urgent measures for the modernisation of the public 
administration and for the implementation of the Spanish recovery, and 
resilience plan, endowing public administrations in Spain with the means, 
including legal instruments, to implement the recovery and resilience plan, 
in a timely manner and in accordance with EU law, including the RRF 
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Quantitative indicator for 
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Base-

line 
Goal Q Year 

 

Regulation. The Royal Decree-Law shall introduce regulatory reforms that 
speed up the implementation of projects and allow greater efficiency in 
public spending, maintaining at all times the guarantees and controls 
required by the EU regulatory framework 

158 C11.R5 M Creation of new bodies within the 
central government to follow-up on 
the implementation, control and 
audit of the Plan. 

Publication in the 
OJ 

      Q2 2021 Creation of the Secretary General of European Funds (Secretaría General 
de Fondos Europeos) and new divisions in the Budget Informatics Office 
(Oficina de Informática Presupuestaria) and in the National Audit Office 
(Oficina Nacional de Auditoría) of the General Comptroller of the State 
Administration (Intervención General de la Administración del Estado), to 
foster a long-lasting performance-based planning and control 
administrative culture through the experience in managing and controling 
the Plan and in accordance with the provisions of Royal Decree 
1182/2020. 

159 C11.R5 M Order defining the procedures and 
format of the information to be 
shared  for monitoring the RRP and 
accounting execution of expenditure 

Provision in the 
order indicating 
the entry into 

force of the Order 

      Q3 2021 Entry into force of the Order defining the procedures and format of the 
information to be shared  for monitoring the RRP and accounting 
execution of expenditure 

160 C11.I1 M Interconnection of national public 
procurement platforms 

Central and 
regional public 
administrations 
provide signed 

certificates 
confirming the 

functionalities of 
the platform  

     Q4 2023 Further interconnection (exchange of data) between all existing public 
procurement platforms (central and regional government): at least 142 
open data fields and 52 aggregated data in the central government 
platform.  
Number of open data fields in the central government platform in January 
2021: 119 
Number of aggregated data in the central government platform in January 
2021: 43 

161 C11.I1 T Award of projects supporting the 
digital transformation of the Central 
Public Administration 

  Million 
EUR 

0 960 Q4 2023 Publication in the OJ or the public procurement platform of the award of at 
least EUR 960 000 000 in projects covering the following areas:  
- Digital transformation in terms of proactivity, mobility, user experience; 
- Digital transformation in terms of automation and data-centred public 
administration; 
- Digital transformation in terms of and physical, logical infrastructures 
and software; 
- Digital transformation in terms of cybersecurity. 

162 C11.I1 M Completion of projects supporting 
the digital transformation of the 
Central Public Administration 

Certificates 
signed by the 
competent 

      Q4 2025 Completion of projects awarded in line with target #161 
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authority 
certifying that 
projects have 

been completed 
and are 

operational 

163 C11.I2 M Interoperable platforms to exchange 
social security and health data 

Central and 
regional social 

security 
administrations 
provide signed 

certificates 
confirming the 

functionalities of 
the platform 

     Q3 2023 The central administration and regions shall have fully interoperable 
platforms allowing for the exchange of social security data and information 
on the following domains: i) primary care, ii) hospitalisations, iii) health 
professionals, pharmaceutical prescription/dispensation 

164 C11.I2 T Judicial proceeding to be carried out 
electronically 

  % 0 70 Q4 2023 At least 70 % of the 4 056 existing judicial bodies shall have the necessary 
infrastructure to enable the possibility of holding at least 30 % of the 
proceedings electronically. This entails carrying out telematic judicial 
actions in the different jurisdictional bodies with full legal certainty. In 
order to accomplish this objective, all participants must be able to access 
the courtrooms by videoconference. Moreover, it shall enable the creation 
of fully virtual courtrooms, which all participants may access by 
videoconference. An immediacy platform shall be created to establish new 
models for non-face-to-face relations and processing. This shall improve 
remote access by citizens to the services provided by the public 
administration. 

165 C11.I2 T Award of projects supporting the 
digitalisation driver projects of the 
Central Public Administration 

  Million 
EUR 

0 1 205 Q4 2023 Publication in the OJ or the public procurement platform of the award of 
projects covering the following areas: 
- Digital transformation in the health sector; 
- Digital transformation of the Administration of Justice; 
- Digital transformation in terms of employment; 
- Digital transformation in terms of Inclusion, Social Security and 
Migration; 
- Consular digitisation plan; 
- Digital transformation in other areas of the General State Administration. 

166 C11.I2 M Completion of projects supporting 
the digitalisation driver projects of 

Certificates 
signed by the 

      Q4 2025 Completion of projects awarded in line with target #165 
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the Central Public Administration competent 
authority 

certifying that 
projects have 

been completed 
and are 

operational 

167 C11.I3 M Digitalization of regional and local 
entities 

Ministry of 
Territorial Policy 
and Civil Service 
provides a signed 

certificate 
confirming that 
the target has 
been achieved 

      Q4 2023 Autonomous communities and local governments have completed projects 
within the strategic lines of the Digital Strategy 2025, the Digitalization 
Plan for Public Administrations, and the rest of the modernization action 
planned for the Public Sector. In particular: a) Each Autonomous 
Community have completed at least one project in one of five strategic 
lines (1. Administration oriented to citizens, 2. Smart operations, 3. A 
government of data, 4. Digital infrastructures, and/or 5. Cybersecurity); b) 
60 % of the digital procedures of regional administrations (Comunidades 
Autónomas) allow their use by mobile (Current: 48 %).  

168 C11.I3 T Award of projects supporting the 
digital transformation of the 
Regional and Local Public 
Administrations, and the Ministry 
for Territorial Policy and Public 
Administration 

  Million 
EUR 

0 1 000 Q2 2025 Publication in the OJ or the public procurement platform of the award of 
projects covering the following areas:  
- Digital transformation in terms of proactivity, mobility, user experience; 
- Digital transformation in terms of automation and data-centred public 
administration; 
- Digital transformation in terms of and physical, logical infrastructures 
and software; 
- Digital transformation in terms of cybersecurity. 

169 C11.I3 M Completion of all projects 
supporting the digital transformation 
of the Regional and Local Public 
Administrations, and the Ministry 
for Territorial Policy and Public 
Administration 

Certificates 
signed by the 
competent 
authority 

certifying that 
projects have 

been completed 
and are 

operational 

      Q2 2026 Completion of all projects covering the following areas (in line with target 
#168) 
- Digital transformation in terms of proactivity, mobility, user experience 
- Digital transformation in terms of automation and data-centred public 
administration 
- Digital transformation in terms of and physical, logical infrastructures 
and software. 
- Digital transformation in terms of cybersecurity. 

170 C11.I4 T Renovation of vehicles in public 
administration 

  Number 0 7 000 Q3 2024 At least 7 000 zero or low CO2 emission vehicles (BEV, REEV, PHEV, 
FCEV) substituting vehicles based on fossil fuels used in the public 
administration.  
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171 C11.I4 T Energy renovation on public 
buildings (140 000 m2) 

  Number 
(m2) 

0 140 000 Q4 2024 At least 140 000 m2 of energy renovations completed on public buildings, 
achieving on average at least a 30 % primary energy demand reduction.  

172 C11.I4 T Energy renovations in public 
buildings (1 000 000 m2) 

  Number 
(m2) 

140 000 1 000 000 Q2 2026 At least 1 000 000 m2 of energy renovations completed in public buildings, 
achieving on average at least a 30 % primary energy demand reduction. 
(baseline: 31 December 2024) 

173 C11.I5 M Recovery and Resilience Facility 
Integrated Information System 

Audit report    Q3 2021 Implementation of a system that shall allow (a) for the upload of the 
recovery and resilience plan and of the information on implementation and 
monitoring of the achievement of milestones and targets; (b) for the 
preparation of management declarations and the audit summary as well as 
payment claims and (c) to collect and store data on beneficiaries, 
contractors, subcontractors, and beneficial owners in accordance with Art 
22 of the Recovery and Resilience Facility Regulation. A dedicated audit 
report on the system used shall be undertaken. In case that the report 
identifies any weaknesses, the audit report shall recommend corrective 
actions. 

174 C11.I5 T New communication tools and 
activities 

  Number 0 4 Q4 2022 At least 2 community managers hired in order to increase social media 
presence, enhancing the number of potential participants and beneficiaries 
of the Plan to become aware of the possibilities offered by the Plan; and 2 
web sites are operational to contribute to maximize the absorption of 
resources. 

175 C11.I5 T Staff from the public administration 
trained  

  Number 0 3 150 Q3 2026 At least 3 150 employees of the public administration have been trained on 
areas concerning the implementation, control and audit of the Recovery 
and Resilience Plan (RRP)  
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L. COMPONENT 12: INDUSTRIAL POLICY 

The objective of Component 12 of the Spanish recovery and resilience plan is to boost the 
modernisation and productivity of the Spanish industry-services ecosystem through a swifter 
embrace of the digital and green transition. 

This component of the Spanish recovery and resilience plan contributes to addressing Country 
Specific Recommendation 3 2019, on the promotion of investments in innovation and in energy 
efficiency. It is also aligned with Country Specific Recommendation 3 2020 (by promoting public 
and private investment and fostering the green transition). The component shall also help address 
Country Specific Recommendation 2 2019 on fostering cooperation between business and 
education for the provision of labour market relevant skills, and Country Specific Recommendation 
1 2020 on strengthening the resilience of the health system.  

One of the objectives of the measures included in the component is to facilitate participation by 
Spanish firms in a planned Important Projects of Common European Interest (IPCEI). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

L.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C12.R1) - Spanish Strategy to boost Industry 2030 

The objective of the Spanish Strategy to boost Industry 2030 shall be to adapt the regulatory 
framework to help industry face the challenges of servitisation, digitisation, environmental 
sustainability and the circular economy. The Strategy shall notably include a reform of the Industry 
Law dating from 1992. The objective of the measure shall be to improve the coordination 
mechanisms between the different levels of government in industrial policy, and to improve 
industrial quality and safety through a strengthened market surveillance system, in line with 
Regulation (EU) 2019/1020 of the European Parliament and of the Council of 20 June 2019 on 
market surveillance and compliance of products and amending Directive 2004/42/EC and 
Regulations (EC) No 765/2008 and (EU) No 305/2011[15]. Finally, the definition of infringements 
in industrial policy shall be revised and the level of sanctions that may be applied updated. 

The implementation of the measure shall be completed by 31 December 2023. 

Reform 2 (C12.R2) - Waste policy and boosting the circular economy 

The objective of the measure shall be to promote production and consumption models that keep 
products, materials and natural resources in the economy for as long as possible. The aim is to 
reduce the generation of waste to a minimum, and to ensure the full exploitation of waste which 
may not be avoided. This reform shall include the approval of a Spanish Strategy for the Circular 
Economy in June 2020, in line with the EU Circular Economy Action Plans. 

                                                                 
15 OJ L 169, 25.6.2019, p. 1–44. 
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The measure shall also include a package of acts on the circular economy to regulate the shipment 
and disposal of waste and to manage end-of-life tyres, and measures on end-of-life vehicles. To this 
end, Royal Decrees 553/2020, of 2 June 2020, 646/2020, of 7 July 2020, and 731/2020, of 4 August 
2020, and Royal Decrees 27/2021, of 19 January and 265/2021, of 13 April were approved. In 
addition, the reform shall include the approval of regulatory measures on packaging and packaging 
waste by the Council of Ministers during 2022. 

Finally, the measure shall include the entry into force of a new Law on Waste and Contaminated 
Soil by 31 December 2022. The Law shall include:  

a) The implementation of the Waste Framework Directive and the Directive for Plastics of Single 
Use, as well as an adaptation of Spanish regulations in light of the experience of the last ten 
years;  

b) The introduction of the EU objectives regarding waste, and obligations on separate collection 
deriving from EU regulations, anticipating their implementation in bio-waste in municipalities 
with more than 5 000 inhabitants. Furthermore, the measure shall introduce separate collection 
obligations that go beyond requirements established by Union law; 

c) The review of the regulation of extended producer responsibility, establishing a new regulatory 
framework (required by EU regulations and additional ones); and 

d) The introduction of state taxation on waste (including on landfilling, incinerating and co-
incinerating, and on single-use plastic containers). 

The implementation of the measure shall be completed by 31 December 2022. 

Investment (C12.I1) - Sectoral data spaces to digitise strategic production sectors  

The objective of this measure shall be to create secure and large data spaces in strategic industrial 
sectors, such as the agri-food, sustainable mobility, health and the commercial sector. Innovation, 
efficiency and economies of scale shall be fostered through the development of common 
components (building blocks) and through the sharing of common infrastructures and data (cloud 
platforms, supercomputing and storage networks, big data analytics and artificial intelligence).  

The governance structures shall be strengthened to articulate public-private cooperation in the 
development of data spaces. In addition, mechanisms to ensure interoperability shall be defined, and 
appropriate rules and mechanisms shall be developed to promote data sharing between companies. 
The investment will be carried out in alignment with the European Commission Communication “A 
European strategy for data” [16] and actions foreseen therein, in particular the forthcoming Data Act 
and Governance Regulation [17], as well as the EU Cloud Federation. Synergies shall ensure 
complementarity with the Digital Europe Programme [18]. The investment will also be aligned with 
the main references and standards, such as those promoted by the International Data Spaces (IDS) 
Association. 

At least four high-value sectoral and interoperable data spaces shall be supported by 31 December 
2023, in the agri-food sector, the sustainable mobility sector, the health sector and the trade sector.  

                                                                 
16 COM/2020/66 final. 
17 See Proposal for a Regulation of the European Parliament and of the Council on European data governance , 

25.11.2020, COM/2020/767 final. 
18 https://digital-strategy.ec.europa.eu/en/activities/digital-programme. 
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This implementation of the investment shall be completed by 30 June 2026.  

Investment 2 (C12.I2) - Programme to boost competitiveness and industrial sustainability  

The objective of this measure is to promote the transformation of strategic sectors that are key for 
the industrial transition of Spain, such as the automotive and electric vehicles, the agri-food, health, 
the aeronautical and naval sectors, industrial sectors linked to renewable energies and in capabilities 
for the design and production of processors and semiconductor technologies. At least three major 
strategic projects shall be supported under this action (so called “PERTEs”), encompassing the 
whole value chain in the relevant sector, and including support for SMEs.  

This measure shall also finance projects of a smaller scale, such as industrial simulation, advanced 
materials, virtual reality and collaborative and cognitive robotics. The measure shall further support 
sustainable industrial infrastructures, such as industrial parks or logistics areas. As part of this 
element of the measure, the Spanish recovery and resilience plan shall finance at least 78 innovative 
projects involving a substantial industrial transformation in terms of energy efficiency, 
sustainability and digital transformation. 

After approval of a PERTE by the Council of Ministers, a competitive call shall be launched by the 
relevant Ministry with the aim of receiving specific proposals to be developed under the approved 
PERTE. Implementation of support measures that may constitute State aid in line with Article 107 
TFEU and that may require prior notification to the Commission shall not take place before Spain 
has obtained State aid approval from the Commission.  

The Council of Ministers decision approving the PERTE shall contain detailed selection criteria to 
ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01). In order 
to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use19; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks20; (iii) indirect ETS costs 
compensation; (iv) activities related to waste landfills, incinerators21 and mechanical biological 
treatment plants22; and (v) activities where the long-term disposal of waste may cause harm to the 
environment. The terms of reference shall additionally require that only activities that comply with 
relevant EU and national environmental legislation may be selected.  

                                                                 
19 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

20 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

21 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

22 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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The following R&D&I actions under this investment shall be considered compliant with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01): R&D&I actions under this investment 
devoted to substantially increasing the environmental sustainability of companies (such as 
decarbonisation, reduction of pollution and the circular economy) if the primary focus of the 
R&D&I actions under this investment is on developing or adapting alternatives with the lowest 
possible environmental impacts in the sector. 

Selection criteria shall ensure that at least EUR 455 000 000 contribute to the climate change 
objectives with a 100 % climate coefficient and at least EUR 1 500 000 000 with a 40 % climate 
coefficient, in accordance with Annex VI to Regulation (EU) 2021/241 of the European Parliament 
and of the Council of 12 February 2021 establishing the Recovery and Resilience Facility [23]. 
Alternatively, if well justified by providing an explanation of the reasons why the alternative 
approach may not be feasible, the selection criteria shall ensure that at least EUR 2 531 500 000 
contribute to the climate change objectives with on average at least a 40 % climate coefficient, in 
accordance with Annex VI to Regulation (EU) 2021/241. 

The implementation of the investment shall be completed by 30 June 2026.  

Investment 3 (C12.I3) - Plan to support the implementation of waste legislation and the promotion 
of the circular economy 

The objective of this measure shall be to help to foster the circular economy in Spain, by financing 
projects designed to implement the national waste regulation framework and to achieve EU 
objectives in the area of waste, as well as innovative circular economy projects in the private sector 
to facilitate the transition towards the circular economy.   

The measure shall support the upgrade of existing separate waste collection systems, and 
investments in collection points to enhance recycling, the construction of new waste treatment 
plants and the increase of resource efficiency in existing mechanical biological treatment plants, 
without increasing their lifetime or capacity (to be verified at plant level). The objective of the 
measure shall also cover digital solutions in the field and the promotion of the circular economy at 
firm level. The proposed objective is to have completed at least 30 of the projects planned. The 
measure shall achieve a minimum of 30 % of separately collected municipal waste as a share of 
total municipal waste generated in 2024 (2024 data to be available in 2026), in accordance with 
Directive 2008/98/EC. 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use24; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks25; (iii) activities related to 
waste landfills, incinerators26 and mechanical biological treatment plants27; and (iv) activities where 

                                                                 
23 OJ L 57, 18.2.2021, p. 17–75. 
24 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas , that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

25 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

26 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
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the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

The implementation of the investment will be completed by 30 June 2026.  

L.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is the 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 

 

                                                                                                                                                                                                                        
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

27 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing resource efficiency  or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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Number Measure 
Milestone 

 / Target 
Name 

 
Quantitative indicator 

for target 
Time 

 
Description of each milestone and target Qualitative 

indicator for 

milestones 
Unit 

Base

-line 
Goal Q Year 

176 C12.R1 M Entry into force 
of the Law on 
Industry 

Provision in 
the law 

indicating the 
entry into 

force of the 
law 

      Q4 2023 The Law shall have the objectives of improving the coordination mechanisms between the different 
levels of government in industrial policy, and improving industrial quality and safety through a 
strengthened market surveillance system, in line with Regulation (EU) 2019/1020 of the European 
Parliament and of the Council of 20 June 2019 on market surveillance and compliance of products and 
amending Directive 2004/42/EC and Regulations (EC) No 765/2008 and (EU) No 305/2011. Finally, 
the definition of infringements in the area shall be revised and the level of sanctions that may be 
applied updated. 

177 C12.R2 M Spanish Strategy 
on Circular 
Economy 
(EEEC) 

Approval by 
Council of 
Ministers 

   Q2 2020 Approval of Spanish Strategy on Circular Economy (EEEC). It sets the basis to promote a new 
production and consumption model in which the value of products, materials and resources is 
maintained as long as possible, in which the generation of waste is minimised and the waste that may 
not be avoided is fully exploited. 

178 C12.R2 M Entry into force 
of the acts that 
are part of the 
Circular 
economy policy 
package 

Provisions in 
the Royal 
Decrees 

indicating the 
entry into 

force of the 
laws 

   Q4 2022 The circular economy policy package includes: 
Royal Decree 731/2020 of 4 August amending Royal Decree 1619/2005 of 30 December on the 
management of end-of-life tyres. 
Royal Decree 646/2020 of 7 July regulating the disposal of waste by landfill. 
Royal Decree 553/2020 of 2 June regulating the shipment of waste within the territory of the State. 
Royal Decrees 27/2021, of 19 January and 265/2021, of 13 April. 
The forthcoming approval of regulatory measures on packaging and packaging waste by the Council of 
Ministers during the course of 2022. 

179 C12.R2 M Entry into force 
of the Law on 
Waste and 
Contaminated 
Soil  

 Provision in 
the law 

indicating the 
entry into 

force of the 
law  

      Q4 2022 The Law shall include:  
(i) The implementation of the waste framework directive and the directive for plastics of single use, and 
also updates the Spanish regulations in the light of the experience of the last ten years;  
(ii) The introduction of EU objectives regarding waste, and obligations on separate collection deriving 
from EU regulations, anticipating their implementation in bio-waste in municipalities with more than 5 
000 inhabitants.  Furthermore, the measure shall introduce separate collection obligations that go 
beyond requirements established by Union law; 
(iii) The review of the regulation of extended producer responsibility, establishing new ones that go 
beyond what is required by Union law; 
(iv) The introduction of state taxation on waste (including landfill, incineration and co-incineration and 
on single-use plastic containers). 

180 C12.I1 T High-value 
sectoral and 
interoperable 
data spaces 

- Number 0 4 Q2 2026 Large high-value sectoral and interoperable data spaces created in strategic sectors. At least four in the 
agri-food sector, the sustainable mobility sector, the health sector and the trade sector, in compliance 
with the ’Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion 
list and the requirement of compliance with the relevant EU and national environmental legislation. 
Budget execution mobilised for this purpose shall amount to at least EUR 400 000 000.  

181 C12.I2 M Plan to Boost the Approval by    Q2 2020 Approval by the Council of Ministers of the Plan to Boost the Value Chain of the Automotive Industry 
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Number Measure 
Milestone 

 / Target 
Name 

 
Quantitative indicator 

for target 
Time 

 
Description of each milestone and target Qualitative 

indicator for 

milestones 
Unit 

Base

-line 
Goal Q Year 

Value Chain of 
the Automotive 
Industry towards 
Sustainable and 
Connected 
Mobility 

Council of 
Ministers 

towards Sustainable and Connected Mobility.  

182 C12.I2 M PERTE in the 
area of electric 
vehicles 

Approval by 
Council of 
Ministers 

   Q3 2022 Approval by the Council of Ministers of a Strategic Project for the Economic Recovery and 
Transformation (PERTE) in the strategic area of electric vehicles, and allocation of at least EUR 400 
000 000 of budget in aid. The PERTE approval decision shall contain detailed selection criteria to 
ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the 
use of an exclusion list and the requirement of compliance with the relevant EU and national 
environmental legislation. The selection criteria shall additionally reflect requirements of applicable 
intervention fields for climate change objectives, in accordance with Annex VI to Regulation (EU) 
2021/241 of the European Parliament and of the Council of 12 February 2021 establishing the 
Recovery and Resilience Facility. 

183 C12.I2 M PERTEs in 
strategic areas 
defined in the 
Plan  

Approval by 
Council of 
Ministers 

   Q4 2022 Approval by the Council of Ministers of at least two PERTEs and total allocation of at least EUR 400 
000 000 of budget in aid for each of them, in other strategic areas, such as agri-food, health, the 
aeronautical and naval sectors, and industrial sectors linked to renewable energies, and in capabilities 
for the design and production of processors and semiconductor technologies. The PERTE approval 
decision shall contain detailed selection criteria to ensure compliance with the ‘Do no significant harm’ 
Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation. The selection criteria shall 
additionally reflect requirements of applicable intervention fields for climate change objectives, in 
accordance with Annex VI to Regulation (EU) 2021/241 of the European Parliament and of the Council 
of 12 February 2021 establishing the Recovery and Resilience Facility.  

184 C12.I2 T Innovative 
projects for the 
transformation of 
industry in terms 
of energy 
efficiency, 
sustainability and 
digitalisation  

- Number 0 78 Q4 2022 Award of at least EUR 1 200 000 000 by the Minister of Industry to at least 78 innovative projects, 
including those linked to approved PERTEs (at least 3), that involve a substantial transformation of 
industry in terms of energy efficiency, sustainability and digital transformation. Selection of projects 
further to a call published in OJ and based on selection criteria for compliance with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the 
requirement of compliance with the relevant EU and national environmental legislation. The selection 
criteria shall additionally reflect requirements of applicable intervention fields for climate change 
objectives, in accordance with Annex VI of the Regulation (EU) 2021/241 of the European Parliament 
and of the Council of 12 February 2021 establishing the Recovery and Resilience Facility.  

185 C12.I2 T Budget execution 
of  PERTES and 
innovative 

- EUR 0 2 531 
500 
000 

Q4 2024 Budget execution of at least EUR 2 531 500 000 mobilised in 210 innovative projects, including those 
linked to approved PERTEs (at least 3), that involve a real transformation of industry in terms of 
energy efficiency, sustainability and digital transformation, in compliance with the ‘Do no significant 
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Number Measure 
Milestone 

 / Target 
Name 

 
Quantitative indicator 

for target 
Time 

 
Description of each milestone and target Qualitative 

indicator for 

milestones 
Unit 

Base

-line 
Goal Q Year 

projects for the 
transformation of 
industry  

harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation. Selection criteria shall ensure 
that at least EUR 455 000 000 contribute to the climate change objectives with a 100 % climate 
coefficient and at least EUR 1 500 000 with a 40 % climate coefficient, in accordance with Annex VI 
to Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021 
establishing the Recovery and Resilience Facility. Alternatively, if well justified by providing an 
explanation of the reasons why the alternative approach may not be feasible, the selection criteria shall 
ensure that at least EUR 2 531 500 000 contribute to the climate change objectives with on average at 
least a 40 % climate coefficient, in accordance with Annex VI to Regulation (EU) 2021/241 of the 
European Parliament and of the Council of 12 February 2021 establishing the Recovery and Resilience 
Facility. At least EUR 3 800 000 000 of private investment shall be mobilised with the RRF funds and 
the multiplier effect of the additional funding to these funds on private investment shall be similar by 
the date of the milestone, also in compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant 
EU and national environmental legislation. This target shall not be considered as met in the event that 
any of the measures for which budget has been committed were to constitute State aid in line with 
Article 107 TFEU, required notification to the Commission and have not obtained approval by the 
Commission by 31 December 2023. 

186 C12.I2 T Completion of 
PERTEs and 
innovative 
projects for the 
transformation of 
industry 

- Number 0 3 Q2 2026 Completion of 210 innovative projects, including those linked to approved PERTEs (at least three), that 
involve a real transformation of industry in terms of energy efficiency, sustainability and digital 
transformation, in compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) 
through the use of an exclusion list and the requirement of compliance with the relevant EU and 
national environmental legislation. 

187 C12.I3 T Completion of 
projects to 
support the 
implementation 
of waste 
legislation and 
promote the 
circular economy 
in the enterprise 

- Number 0 30 Q4 2023 Completion of at least 30 projects approved by MITERD to support the implementation of waste 
legislation and promote the circular economy in the enterprise in compliance with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the 
requirement of compliance with the relevant EU and national environmental legislation. Actions under 
this investment related to mechanical biological treatment plants shall only take place in existing 
mechanical biological treatment plants, where the actions under this investment are for the purpose of 
increasing resource efficiency or retrofitting to recycling operations of separated waste to compost bio-
waste and anaerobic digestion of bio-waste, provided such actions under this investment do not result 
in an increase of the plants' waste processing capacity or in an extension of the lifetime of the plants, 
verified at plant level.  

188 C12.I3 T Increase 
separately 
collected 

- % of 
separately 
collected 

21 30 Q2 2026 Achieve a minimum of 30 % of separately collected municipal waste as a share of total municipal 
waste generated in 2024 (2024 data to be available in 2026), in accordance with Directive 2008/98/EC. 
Separate collection shall mean the collection where a waste stream shall be kept separately by type and 
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Number Measure 
Milestone 

 / Target 
Name 

 
Quantitative indicator 

for target 
Time 

 
Description of each milestone and target Qualitative 

indicator for 

milestones 
Unit 

Base

-line 
Goal Q Year 

municipal waste municipal 
waste 

nature so as to facilitate a specific treatment. The data shall be collected in compliance with the 
material breakdown according to Annex V of the Commission Implementing Decision 019/1004/EC. 
(Baseline: 31 December 2018.) 
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M. COMPONENT 13: SUPPORT TO SMES   

Small and medium-sized enterprises (SMEs) play a key role in the economy of the EU and of Spain 
in particular where SMEs makes a higher contribution to the national GDP and where the average 
size of firms in smaller compared to the EU average.  

This component of the Spanish recovery and resilience plan address the challenges faced by Small 
and medium-sized enterprises (SMEs) (including the self-employed) with the aim to boost the 
competitiveness of the Spanish economy and promote growth and employment. These challenges 
are: the difficult access to finance for entrepreneurship, business growth and innovation; the lack of 
digital skills and the lack of adoption of digital technologies that hinder the productivity and 
competitiveness of SMEs; the small size of firms, which hampers the exploitation of economies of 
scale and internationalisation; and the high vulnerability to external shocks and low economies of 
scale hampering investment and innovation. 

The objectives of this component are to introduce reforms and investments aimed at facilitating 
business creation, growth and restructuring of firms, improving the business climate (in particular 
by strengthening the functioning of the Spanish internal market), as well as further boosting the 
important processes of productivity gains through digitalisation, innovation and internationalisation. 
This component is significantly focused on digitalisation with a horizontal approach to provide a 
basic digitisation package to a significant percentage of SMEs and a vertical approach to boost the 
digitisation of processes and technological innovation in certain SMEs. 

This component partly addresses the Country Specific Recommendations on progress in the 
implementation of the Law on Market Unity (Country Specific Recommendation 4 2019) and on 
ensuring the effective implementation of measures aimed at providing liquidity to SMEs and the 
self-employed, in particular by avoiding late payments (Country Specific Recommendation 3 2020). 
It also addresses the Country Specific Recommendations on focusing investments on the digital 
transition (Country Specific Recommendation 3 2020) and on improving access to digital learning 
(Country Specific Recommendation 2 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).  

M.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C13.R1) - Improving business regulation and climate 

The objectives of the reform are to improve the framework in which economic activity takes place 
by ensuring a better regulation and business climate that facilitates the creation and growth of 
businesses, and their restructuring if necessary, through the adoption of a number of measures.  

The reform shall consists of: 

a) Adoption of the Law on Business Creation and Growth. The aim of this legislation is to: 
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i. Simplify the procedures for setting up a business. This shall be achieved through the 
reduction of minimum capital requirement to set up a firm, and the strengthening of the 
crowdfunding platforms and other public funding instruments;  

ii. Legal measures to foster an early payment culture. This law shall improve the 
effectiveness of the implementation of Directive (EU) 2011/7 on combating late 
payment in commercial transactions. The law is expected to reduce the average payment 
periods in commercial transactions. This would help address liquidity challenges faced 
by creditor SMEs that are not paid in due time, with positive spill-over effects on their 
activities and growth. Examples of measures to be implemented to foster an early 
payment culture include guidelines on publicity and transparency of payment periods, 
best business practices and mechanisms for better enforcement such as an out-of-court 
dispute resolution system; 

iii. Amend certain provisions of the Law on Market Unity to provide further clarity in areas 
where ambiguities have led to implementation problems. The aim of the Law on Market 
Unity is to remove unnecessary, disproportionate or discriminatory barriers to access to 
and pursuit of economic activities and to freedom of establishment throughout the 
territory. The objective of this reform shall also be to enhance the efficiency and 
transparency of the mechanisms provided for in the Law on Market Unity to protect 
operators whose activity is affected by barriers imposed by the public administration. In 
addition, the reform shall strengthen cooperation in order to promote better regulation 
throughout the country; 

b) A new Sectoral Conference for Regulatory Improvement and Business Climate shall be set up. 
Its objective shall be to facilitate the correct application of the principles of good regulation by 
all public administrations and to ensure an optimal coordination of the various administrations, 
including in measures that shall accompany the recovery. The sectoral conference shall also 
follow up work within other sectoral conferences, which shall allow for enhanced coordination, 
monitoring and promotion of better regulation, with both a horizontal and sectoral focus; 

c) Reform of the insolvency law for the transposition of Directive (EU) 2019/1023 on preventive 
restructuring frameworks, discharge of debt and disqualifications, and on measures to increase 
the efficiency of insolvency procedures, and amending Directive (EU) 2017/1132 (the 
Restructuring and Insolvency Directive). The reform shall include the establishment of a more 
efficient second chance procedure for natural persons, allowing for debt relief without prior 
liquidation of the insolvent party's assets. In addition, the restructuring plans required by the 
Insolvency Directive (EU) 2019/1023 shall be introduced as a new pre-insolvency instrument 
that improves the effectiveness of the currently applicable pre-insolvency instruments in order 
to prevent insolvency and subsequent bankruptcy. A special procedure for micro SMEs, fully 
processed by electronic means, shall also be introduced, so as to reduce the duration and costs of 
the process. 

d) Finally, this reform shall also consist in the adoption of a Law amending three legislative texts, 
in particular Law 34/2006, related to the professional practice of lawyers and procuradores. A 
new system shall provide a single access to the professions of lawyers and procuradores, as the 
same qualification shall give access to the exercise of both professions. Multidisciplinary 
professional societies shall be allowed to offer jointly services of legal defence and 
representation in court. The tariff system applicable to the services of procuradores shall also be 
amended: maximum fees shall be established, but not minimum ones to ensure that service 
recipients can have access to services offered at competitive prices. With this reform, Spain 
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shall ensure that legislation in this field is aligned with Articles 15, 16 and 25 of Directive 
2006/123/C of the European Parliament and of the Council on services in the internal market, 
and with Articles 49 and 56 of the Treaty on the Functioning of the European Union. As regards 
this reform, the Council of Ministers approved the draft legislative proposals referred to above 
in September 2020.  

This reform will also be complemented by the adoption of a law transposing the Digitalisation 
Directive (2019/1151), which promotes innovation and digitalisation both in the Administration and 
in the business environment and provides for the digitalisation of the entire process of setting up a 
company. This law is one of the regulatory instruments necessary for the implementation of 
Component 11 (C11.R2 reform for the promotion of the rule of law and the efficiency of the public 
service of justice).  

The implementation of the measure shall be completed by 31 December 2022. 

Reform 2 (C13.R2) - Strategy Spain Entrepreneurial Nation 

The objective of the measure is to promote the Spanish Entrepreneurship Strategy. The reform shall 
consist of adopting a start-up law, to create a favourable framework for the creation and growth of 
highly innovative start-ups, and the set-up of a NEXT-TECH public-private fund to scale up start-
ups in disruptive technologies. 

The adoption of a Law on Start Ups, by the end of 2022, shall: provide a legal definition of start-
ups; identify tax incentives to foster their creation and to attract talents; set out measures to facilitate 
the attraction of foreign investors and entrepreneurs; and adopt mechanisms to facilitate the 
implementation of the law and its relationship with the measures related to the digital entrepreneur 
ecosystem. 

The implementation of the measure shall be completed by 31 December 2022. 

Investment 1 (C13.I1) - Entrepreneurship  

The objectives of the investment are to boost the entrepreneurial ecosystem to make it more 
resilient and competitive, addressing the challenges of the green and digital transition. 

The investment consists in four main actions: 

1) Strengthening entrepreneurial skills, including skilling and re-skilling and supporting 
entrepreneurs in line with the EU’s priorities on the green and digital transition. As part of this 
action, at least 6 900 entrepreneurs shall benefit from the Entrepreneurship Skills Programme, and 
at least 800 entrepreneurs shall be supported by the ‘Women Talent Programme’;  

2) Provide tools to support business creation and business management and to strengthen SMEs, 
including the support of at least 12 000 active users in the virtual ONE-National Entrepreneurship 
Office (‘ONE’) platform, under the umbrella of the Strategic Framework on SME Policy 2030, the 
Spanish Entrepreneurship Strategy and the Spain Digital Agenda 2025; 

3) Dissemination and communication campaigns for the creation, development or attraction to 
Spain of international events focusing on innovative companies and a program to attract women 
talent. This shall include at least 20 events on entrepreneurship developed under the ‘Flag 
Programme’; and at least 260 communication actions (200 media appearances and 60 events) under 
’Brand Spain Entrepreneurship Nation’; and 
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4) Funding a support line for entrepreneurship and SMEs through the programme to support 
women’s entrepreneurship. This shall include the support of at least 200 female entrepreneurs 
through participative loans granted by the Empresa Nacional de Innovación, S.A.  

For financial instruments, in order to ensure that the measure complies with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01), the legal agreement between Spanish authorities and the 
entrusted entity or the financial intermediary in charge of the financial instrument and the 
subsequent investment policy of the financial instrument shall:  

i. require the application of the Commission’s technical guidance on sustainability proofing 
for the InvestEU Fund; 

ii. exclude the following list of activities and assets from eligibility: (i) activities and assets 
related to fossil fuels, including downstream use28; (ii) activities and assets under the EU 
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 
lower than the relevant benchmarks29; (iii) activities and assets related to waste landfills, 
incinerators30 and mechanical biological treatment plants31; and (iv) activities and assets 
where the long-term disposal of waste may cause harm to the environment; and 

iii. require the verification of legal compliance with the relevant EU and national environmental 
legislation of the projects by the entrusted entity/financial intermediary for all transactions, 
including those exempted from sustainability proofing. 

For tenders, in order to ensure that the measure complies with the ‘Do no significant harm’ 
Technical Guidance (2021/C58/01), the eligibility criteria contained in terms of reference for 
upcoming calls for projects shall exclude the following list of activities: (i) activities related to 
fossil fuels, including downstream use32; (ii) activities under the EU Emission Trading System 
(ETS) achieving projected greenhouse gas emissions that are not lower than the relevant 
benchmarks33; (iii) activities related to waste landfills, incinerators34 and mechanical biological 

                                                                 
28 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

29 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

30 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

31 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 

32 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the  ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

33 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible shou ld be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 
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treatment plants35; and (iv) activities where the long-term disposal of waste may cause harm to the 
environment. The terms of reference shall additionally require that only activities that comply with 
relevant EU and national environmental legislation may be selected. 

The implementation of the investment shall be completed by 31 December 2023.  

Investment 2 (C13.I2) - Growth  

The objective of the measure is to promote SMEs growth.  

The investment shall consists of actions on: 

1) Support to (11 000) individual SMEs under the programme ’Skills for SME growth’. The aim of 
this programme is to provide companies with the necessary skills to grow and become more 
competitive, changing their business models and contributing to the twin transitions; 

2) Long-term financial support to industrial projects (1 500) developed by SMEs, for actions under 
this investment in new industrial facilities or expansion of existing ones, taking into account the 
potential to contribute to climate change mitigation. 

3) Improvement of access to finance for SMEs, by providing support in the form of financial, 
commercial and technical guarantees through a strengthening of Compañia Española de 
Reafianzamiento SME S.A. (CERSA), in line with the eligibility criteria of the Recovery and 
Resilience Facility Regulation as provided in the Guidance to Member States of 21 January 2021. 
As part of this line of action, CERSA shall provide long term support through its counter-guarantee 
coverage to the Regional Mutual Guarantee Societies, backing the risk borne by them. CERSA shall 
promote SMEs’ competitiveness and resilience also through three new dedicated lines allowing 
access to long-term financing and working capital operations for actions under this investment in 
the area of: digitalization; sustainability; growth and recovery, (reinforcing resilience, mainly for 
SMEs affected by the COVID-19 pandemic, that are ready to undertake significant transformation 
and growth plans).  

In addition, in order to implement the financial guarantee instrument, an agreement must be drawn 
up between the Ministry responsible for investment and the implementing partner or the entrusted 
entity. The agreement shall translate in obligations the information included in the recovery and 
resilience plan. Further, any reflows (i.e. interests on the loan, return on equity, or principal repaid, 
minus associated costs) linked to the financial instrument would need to be reinvested for the same 
policy objectives, including beyond 2026. In order to ensure that the measure complies with the ‘Do 
no significant harm’ Technical Guidance (2021/C58/01), the legal agreement between Spanish 
authorities and the entrusted entity or the financial intermediary in charge of the financial 
instrument and the subsequent investment policy of the financial instrument shall  

                                                                                                                                                                                                                        
34 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

35 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant leve l. 
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i. require the application of the Commission’s technical guidance on sustainability proofing 
for the InvestEU Fund; 

ii. exclude the following list of activities and assets from eligibility: (i) activities and assets 
related to fossil fuels, including downstream use36; (ii) activities and assets under the EU 
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 
lower than the relevant benchmarks37; (iii) activities and assets related to waste landfills, 
incinerators38 and mechanical biological treatment plants39; and (iv) activities and assets 
where the long-term disposal of waste may cause harm to the environment; and 

iii. require the verification of legal compliance with the relevant EU and national environmental 
legislation of the projects by the entrusted entity/financial intermediary for all transactions, 
including those exempted from sustainability proofing. 

For tenders, in order to ensure that the measure complies with the ‘Do no significant harm’ 
Technical Guidance (2021/C58/01), the eligibility criteria contained in terms of reference for 
upcoming calls for projects shall exclude the following list of activities: (i) activities related to 
fossil fuels, including downstream use40; (ii) activities under the EU Emission Trading System 
(ETS) achieving projected greenhouse gas emissions that are not lower than the relevant 
benchmarks41; (iii) activities related to waste landfills, incinerators42 and mechanical biological 
treatment plants43; and (iv) activities where the long-term disposal of waste may cause harm to the 

                                                                 
36 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

37 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

38 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

39 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting  to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 

40 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

41 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

42 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant leve l. 

43 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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environment. The terms of reference shall additionally require that only activities that comply with 
relevant EU and national environmental legislation may be selected. 

The implementation of the investment shall be completed by 31 December 2023. 

Investment 3 (C13.I3) Digitalisation and Innovation  

The objective of this investment is to equip SMEs with the skills and tools to contribute to the 
digital transition and to address the challenges resulting from it. It is aligned with the Spain Digital 
Agenda 2025 and is complemented by actions in component 15 on connectivity and in component 
19 on digital skills. 

The investment shall focus on the following different actions: 

1) Digital toolkit: This is the main action under this measure, which shall boost the digitalisation of 
small enterprises (ten to 49 employees), micro-enterprises (one to nine employees) and self-
employed, in any sector of economic activity, raising their level of digital maturity. The programme 
is based on the provision of grants to support the integration of digital technology to adopt e-
commerce effectively, to digitalise relations with the public administration and with customers, to 
develop digital internal processes, and to introduce e-invoicing and digital marketing; promoting 
especially service-oriented solutions. The programme shall partially subsidise the costs of adopting 
packages of basic digital solutions such as internet presence, e-selling, cloud office, digital job, 
digitalisation basic processes, customer management, digital marketing, cybersecurity, among 
others. Each DTK digitisation package shall be allocated a fixed grant amount, which shall be 
determined in each call according to the size of the company and the sector of activity. The support 
is expected to reach 1 000 000 SMEs. 

2) ‘Actors of Change’ programme: this is a programme that shall support at least 15 000 small and 
medium-sized enterprises (ten-249 employees) in their digital transformation processes. 

3) ‘SME 2.0 accelerators’ programme: this is an action under this investment that shall expand the 
infrastructure supporting the digitalisation of SMEs with advisory services and training services. 

5) ‘Innovative Business Cluster Support’ programme: this measure shall support projects to digitise 
the value chain of the various industrial sectors, with the objective to modernise them and to include 
SMEs in the value chain. 

6) ‘Digital Innovation Hubs’ (DIH) programme: this is a programme to support the development of 
Digital Innovation Hubs in Spain. DIHs are structures that help companies responding to the digital 
challenges and becoming more competitive, by improving their business and production processes 
through the intensive use of digital technologies. As part of this sub-measure 25 Digital Innovation 
Hubs shall be supported. 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use44; (ii) activities under the EU Emission Trading System (ETS) achieving projected 

                                                                 
44 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 121
 ECOMP 1A  EN 
 

greenhouse gas emissions that are not lower than the relevant benchmarks45; (iii) activities related to 
waste landfills, incinerators46 and mechanical biological treatment plants47; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

The implementation of the investment shall be completed by 31 December 2025. 

Investment 4 (C13.I4) Support for Trade  

The objective of the measure is to help small businesses to adapt to the digitalisation of the trade 
sector and to the changed consumer behaviour.  

The investment shall have two core lines of action. 

1. Projects in the small trade sector aimed at incorporating new technologies that enable local trade 
to respond to new consumption habits, under the ‘Technological Fund’ (200 projects). Eligible 
projects under this fund include: 

a. Projects in new technologies aimed at improving online commercial and communication 
strategy, business models or shopping experience; 

b. Projects in new technologies for the adaptation of the physical shopping experience to 
new consumer needs and habits and new management models; 

c. Projects in technological solutions to improve the efficiency and sustainability of last-
mile logistics; 

d. Projects in the implementation of technological solutions to improve energy and 
resource efficiency.  

The investment shall be completed with the creation of a digital platform (Plataforma Comercio 

Conectado) to foster the digitalization of the sector.  

2. Projects submitted by local authorities, for improvements in the modernisation of municipal 
markets, commercial areas, non-sedentary sales markets and short marketing channels, under 
the ‘Sustainable Markets’ program (130 projects). Eligible projects under this program shall 
include:  

                                                                 
45 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

46 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

47 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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a. Projects in the adoption of customer insight tools based on big data or other 
technologies; 

b. Projects in the digital transformation of markets that improve omni-channel marketplace 
and shopping experience; 

c. Projects aimed at the digital transformation of street commerce and short marketing 
channels; 

d. Projects in works and refurbishment to improve facilities, their accessibility, equipment 
and adequacy of the areas occupied by municipal markets, commercial areas and non-
sedentary markets, and their adjacent areas; 

e. Projects to reduce the consumption of inputs by commerce and the substitution of these 
for environmentally friendly alternatives; 

f. Installation of smart delivery points; 

g. Projects to improve energy efficiency; 

h. Actions that promote the recycling or reuse of waste; 

i. Awareness-raising and training in technological skills. 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use48; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks49; (iii) activities related to 
waste landfills, incinerators50 and mechanical biological treatment plants51; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

The implementation of the investment shall be completed by 31 December 2024. 

Investment 5 (C13.I5) Internationalisation  

                                                                 
48 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

49 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

50 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating n on-recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

51 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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The objective of the measure is to strengthen the capacities and instruments of the Spanish export 
support, internationalisation and foreign investment system. 

The investment shall consist in a set of 11 actions, as follows: 

1. Funding line for feasibility, feasibility, pre-feasibility and sectoral and institutional 
modernisation studies; 

2. The INNOVA Invest programme to support foreign investments in R&D; 

3. The VIVES programme to provide financial support to hire trainees in companies involved in 
export activities; 

4. The international mentoring training programme; 

5. Programme for strengthening the communication systems, telematics services and digitisation 
of export associations, export federations, Spanish chambers of commerce and their federations; 

6. The Export-Base Enlargement Programme, a programme to provide a personalised coaching to 
internationalise firms and SMEs in particular; 

7. Programme for Strengthening the Spanish High Growth Enterprise Ecosystem; 

8. Aid for the opening up and consolidation of markets through subsidies for expenditure related to 
inspections and audits of authorities of third countries and to legal and consultancy expenditures 
on trade defence; 

9. A financial incentive programme by COFIDES (a state owned financial institution that provides 
medium and long term financing to support internationalisation investments projects of firms) to 
promote impact investments. Its main goal is generating a measurable, social and/or 
environmental impact alongside a financial return; 

10. Boosting the digitalisation of government services to support internationalisation; 

11. Digitisation of ICEX (a national public business entity that promote internationalisation of 
Spanish businesses). 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use52; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks53; (iii) activities related to 
waste landfills, incinerators54 and mechanical biological treatment plants55; and (iv) activities where 

                                                                 
52 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

53 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

54 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
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the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

For financial instruments, in order to ensure that the measure complies with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01), the legal agreement between Spanish authorities and the 
entrusted entity or the financial intermediary in charge of the financial instrument and the 
subsequent investment policy of the financial instrument shall  

i. require the application of the Commission’s technical guidance on sustainability proofing 
for the InvestEU Fund; and 

ii. exclude the following list of activities and assets from eligibility: (i) activities and assets 
related to fossil fuels, including downstream use56; (ii) activities and assets under the EU 
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 
lower than the relevant benchmarks57; (iii) activities and assets related to waste landfills, 
incinerators58 and mechanical biological treatment plants59; and (iv) activities and assets 
where the long-term disposal of waste may cause harm to the environment; and 

iii. require the verification of legal compliance with the relevant EU and national environmental 
legislation of the projects by the entrusted entity/financial intermediary for all transactions, 
including those exempted from sustainability proofing. 

The implementation of the investment shall be completed by 31 December 2024. 

M.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

                                                                                                                                                                                                                        
provided such actions under this measure do not resu lt in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

55 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants, where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 

56 Except projects under this measure in power and/or heat generation, as well as re lated transmission and distribution 
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

57 Where the activity supported achieves projected greenhous e gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

58 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ wa ste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

59 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=VER&code2=&gruppen=Link:2021/447;Year2:2021;Nr2:447&comp=


 

 

10150/21 ADD 1 REV 2  FDC/sr 125 

 ECOMP 1A  EN 
 

Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

189 C13.R1 M Entry into force of the Law 
amending Law 34/2006 on 
access to the professions of 
lawyers and procuradores   

Provision in 
the law 

indicating the 
entry into 

force of the 
law  

    Q4 2021 Entry into force of the Law amending Law 34/2006 on access to the professions of 
lawyers and procuradores shall: 
— Reform of the current system of minimum fees into a system of maximum fees 
and new obligation to submit a cost estimate to the customer in advice. 
— Allow multidisciplinary activities of the professions of lawyer and procuradores 
within the same legal entity 
— Single access to the professions of lawyer and procuradores. 

190 C13.R1 M Entry into force of the Law 
to reform of the Insolvency 
Law 

Provision in 
the law 

indicating the 
entry into 

force of the 
law  

    Q2 2022 Entry into force of the Reform of the ‘Insolvency Law’.  
The Reform of the Insolvency Law beyond the requirements of the Directive shall: 
— establish a more efficient second chance procedure for natural persons shall be 
established, allowing for debt relief without prior liquidation of the insolvent 
party's assets, 
— establish a special procedure for micro SMEs, which reduces the duration and 
cost and will be fully processed by electronic means. 

191 C13.R1 M Entry into force of the Law 
on Business Creation and 
Growth 

Provision in 
the law 

indicating the 
entry into 

force of the 
law  

    Q4 2022 Entry into force of the new ‘Law on Business Creation and Growth’ to simplify 
procedures for setting up a business and to promote a diversified sources of finance 
for business growth. The Law on Business Creation and Growth shall also include 
measures to foster an early payment culture, notably to provide liquidity to SMEs 
and the self-employed by avoiding late payments. Measures to be implemented to 
foster an early payment culture include guidelines on publicity and transparency of 
payment periods, best business practices and mechanisms for better enforcement 
such as an out-of-court dispute resolution system. The Law on Business Creation 
and Growth shall also include amendments to the ‘Law on Market Unity’ to 
facilitate its implementation and to strengthen the mechanisms available to market 
operators affected by market barriers  

192 C13.R2 M Entry into force of the Start-
ups Law 

Provision in 
the law 

indicating the 
entry into 

force of the 
law  

    Q4 2022 Entry into force of the ‘Start-ups Law’ that creates a favourable framework for the 
creation and growth of highly innovative start-ups. The Start-Ups Law shall 
introduce tax contributions reforms in the form of incentives to encourage and 
facilitate the development of start-ups, as well as the attraction of foreign 
entrepreneurs and investors, in line with the objectives of fiscal consolidation.  

193 C13.I1 T Entrepreneurs or SMEs 
benefiting from measures to 
boost the entrepreneurial 
ecosystem 

- Number 0 6 900 Q4 2023 At least 6 900 entrepreneurs or SMEs having completed a programme aimed at 
boosting the entrepreneurial ecosystem, under the umbrella of the Strategic 
Framework on SME Policy 2030, the Spanish Entrepreneurship Strategy and the 
Spain Digital Agenda 2025 including at least 2 000 female entrepreneurs / SMEs 
led or participated by women and in compliance with the ‘Do no significant harm’ 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

Technical Guidance (2021/C58/01) of supported transactions under this measure 
through the use of sustainability proofing, the use of an exclusion list, and the 
requirement of compliance with the relevant EU and national environmental 
legislation. 

194 C13.I1 T Users benefiting from 
measures to boost the 
entrepreneurial ecosystem 

- Number 0 12 000 Q4 2023 At least 12 000 users benefiting from measures aimed at boosting the 
entrepreneurial ecosystem, under the umbrella of the Strategic Framework on SME 
Policy 2030, the Spanish Entrepreneurship Strategy and the Spain Digital Agenda 
2025; and in compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) of supported transactions under this measure through the use of 
sustainability proofing, the use of an exclusion list, and the requirement of 
compliance with the relevant EU and national environmental legislation. 

195 C13.I1 T Other actions dissemination 
and communication and 
funding 

- Number 0 480 Q4 2023 At least 480 actions have been completed for dissemination and communication 
campaigns for the creation, development or attraction to Spain of international 
events focusing on innovative companies and program to attract women talent. This 
shall include at least 20 events on entrepreneurship developed under the ‘Flag 
Programme’; and at least 260 communication actions (200  media appearances and 
60 events)  under ’Brand Spain Entrepreneurship Nation’. 
Funding a support line for entrepreneurship and SMEs through the programme to 
support women’s entrepreneurship. This shall include the support of at least 200 
female entrepreneurs through participative loans granted by Empresa Nacional de 
Innovación, S.A., in compliance with the ‘Do no significant harm’ Technical 
Guidance (2021/C58/01) of supported transactions under this measure through the 
use of sustainability proofing, the use of an exclusion list, and the requirement of 
compliance with the relevant EU and national environmental legislation. 

196 C13.I2 T CERSA guarantee - EUR 
(million)  

0 1 000 Q4 2023 CERSA guarantee: At least an amount of EUR 1 000 000 000 of guarantees 
granted by CERSA allowing SMEs to obtain guarantees for long term investments 
and working capital. The selection criteria shall ensure compliance with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01) of supported transactions 
under this measure through the use of sustainability proofing, the use of an 
exclusion list, and the requirement of compliance with the relevant EU and national 
environmental legislation.  

197 C13.I2 T SMEs supported by the 
Program ‘Skills for SME 
Growth’ 

- Number 0 11 000 Q4 2023 At least 11 000 SMEs having completed the programme ‘Skills for SME Growth’. 
The selection criteria shall ensure compliance with the ‘Do no significant harm’ 
Technical Guidance (2021/C58/01) of supported transactions under this measure 
through the use of sustainability proofing, the use of an exclusion list, and the 
requirement of compliance with the relevant EU and national environmental 
legislation. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

198 C13.I2 T Entrepreneurs and SMEs 
supported by the Industrial 
Entrepreneurship Support 
Programme 

- Number 0 1 500 Q4 2023 Long term financing shall be provided to entrepreneurs and SMEs for industrial 
investment projects under the Industrial Entrepreneurship Support Programme. 
Financing shall be provided for the creation of industrial enterprises or expansion 
of existing facilities. 
At least 1 500 operations having received financing from 1 January 2021 to 31 
December 2023. The selection criteria shall ensure compliance with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01) of supported transactions 
under this measure through the use of sustainability proofing, the use of an 
exclusion list, and the requirement of compliance with the relevant EU and national 
environmental legislation. 
(Baseline: 1 January 2021) 

199 C13.I3 M Digitalisation of SMEs Plan 
2021-2025 

Publication     Q1 2021 Approval by the council of Ministers of the Digitalisation of SMEs Plan 2021-2025 
which provides for a set of instruments to incorporate into micro and autonomous 
enterprises the digital tools already available, boost the digitisation of small 
businesses and promote technological innovation 

200 C13.I3 T Budget committed to the 
Digital Toolkit Program 

- %  0 30 Q4 2022 At least 30 % of budget EUR 3 067 000 000 committed, devoted to actions to 
digitize SMEs via Digital Toolkit Programme, in compliance with the ’Do no 
significant harm’ Technical Guidance (2021/C58/01) through the use of an 
exclusion list and the requirement of compliance with the relevant EU and national 
environmental legislation. 

201 C13.I3 T Budget committed to 
Agents of Change Program 

- %  0 30 Q4 2022 At least 30 % of the budget EUR 300 000 000 committed, devoted to SMEs in 
‘Agents of Change Programme’. The calls for proposals with terms of reference 
shall include eligibility criteria that ensure that the selected projects comply 
with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the 
use of an exclusion list and the requirement of compliance with the relevant EU 
and national environmental legislation. 

202 C13.I3 T Budget committed to 
Innovative Business Cluster 
Support Program 

- %  0 30 Q4 2022 At least 30 % of the budget EUR 115 000 000 committed, devoted to SMEs in 
‘Innovative Business Cluster Support Programme’. The calls for proposals with 
terms of reference shall include eligibility criteria that ensure that the selected 
projects comply with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation. 

203 C13.I3 T Budget committed to DIHs 
Program 

- %  0 30 Q4 2022 At least 30 % of the budget EUR 37 590 000 committed, devoted to SMEs in 
‘Digital Innovation Hubs Programme’. The calls for proposals with terms of 
reference shall include eligibility criteria that ensure that the selected projects 
comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

through the use of an exclusion list and the requirement of compliance with the 
relevant EU and national environmental legislation. 

204 C13.I3 T SMEs supported by the 
Digital Toolkit program 

- Number 0 800 000 Q4 2023 At least 800 000 SMEs having received support from the ‘Digital Toolkit 
Programme, in compliance with the ’Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation. 

205 C13.I3 T Budget execution of  Agents 
of Change Program 

- %  30 100 Q4 2023 100 % of the budget EUR 300 000 000 committed, awarded to SMEs in ‘Agents of 
Change Programme’. This is a programme that aims to support at least 15 000 
small and medium-sized enterprises (10-249 employees) in their digital 
transformation processes. The selection criteria shall ensure compliance with the 
’Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an 
exclusion list and the requirement of compliance with the relevant EU and national 
environmental legislation. (baseline: 31 December 2022). 

206 C13.I3 T Budget execution of 
Innovative Business Cluster 
Support Program  

- %  30 100 Q4 2023 100 % of the budget EUR 115 000 000 committed, devoted to SMEs in ‘Innovative 
Business Cluster Support Programme’. The aim of this measure is to support 
projects to digitise the value chain of the various industrial sectors, with the 
objective to modernise them and to include SMEs in the value chain. The calls for 
proposals with terms of reference shall include eligibility criteria that ensure that 
the selected projects comply with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation. (baseline: 
31 December 2022). 

207 C13.I3 T Budget execution of DIHs 
Program 

- % 30 100 Q4 2023 100 % of the budget EUR 37 590 000 committed, devoted to SMEs in ‘Digital 
Innovation Hubs Programme’. This is a program to help companies become more 
competitive, by improving their business and production processes through the 
intensive use of digital technologies. As part of this sub-measure 25 DIHs will be 
supported. The calls for proposals with terms of reference shall include eligibility 
criteria that ensure that the selected projects comply with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and 
the requirement of compliance with the relevant EU and national environmental 
legislation. (baseline: 31 December 2022). 

208 C13.I3 T Completion of the Digital 
Toolkit program 

- Number 800 000 1 000 000 Q4 2024 At least 1 000 000 SMEs having received support from the ‘Digital Toolkit 
Programme, in compliance with the ’Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation. The 
programme is based on the provision of grants to support the integrat ion of digital 
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Goal Q Year  

technology to adopt e-commerce effectively, to digitalise relations with the 
Administration and with customers, to develop digital internal processes, and to 
introduce e-invoicing, and digital marketing; promoting especially service-oriented 
solutions. The programme will partially subsidise the costs of adopting packages of 
basic digital solutions such as internet presence, e-selling, cloud office, digital job, 
digitalisation basic processes, customer management, digital marketing and 
cybersecurity. (baseline: 31 December 2023). 

209 C13.I3 T SMEs having completed 
actions aiming at increasing 
their use of digital 
technologies(excl. digital 
toolkit) 

- Number 0 171 000 Q4 2025 At least 171 000 SMEs having completed actions aiming at increasing their use of 
digital technologies, being supported by the following programs: ‘Programme 
Actors of Change’, ‘SME 2.0 accelerators’; ‘Innovative Business Cluster Support 
Programme’ and ‘Digital Innovation Hubs Programme’. The calls for proposals 
with terms of reference shall include eligibility criteria that ensure that the selected 
projects comply with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation.  
1) ‘Actors of Change’ program: this is a programme that shall support at least 15 
000 small and medium-sized enterprises (ten-249 employees) in their digital 
transformation processes. 
2) ‘SME 2.0 accelerators’ program: this is an action under the investment that shall 
expand the infrastructure supporting the digitalisation of SMEs with advisory 
services and training services. 
3) ‘Innovative Business Cluster Support’ program: this shall support projects to 
digitise the value chain of the various industrial sectors, with the objective to 
modernise them and to include SMEs in the value chain. 
4) ‘Digital Innovation Hubs’ (DIH) program: this is a program to help companies 
become more competitive, by improving their business and production processes 
through the intensive use of digital technologies. 

210 C13.I4 T SMEs and business 
associations having received 
support from the 
Technological Fund 

- Number 0 200 Q4 2023 At least 200 SMEs or business associations in the commercial sector having 
received grant support from the Technological Fund, in compliance with the ‘Do 
no significant harm’ Technical Guidance (2021/C58/01) through the use of an 
exclusion list and the requirement of compliance with the relevant EU and national 
environmental legislation.  
Projects in the small trade sector aimed at incorporating new technologies that 
enable local trade to respond to new consumption habits, under the ‘Technological 
Fund’ (200 projects). Eligible projects under this fund include: 
a. Projects in new technologies aimed at improving online commercial and 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

communication strategy, business models or shopping experience. 
b. Projects in new technologies for the adaptation of the physical shopping 
experience to new consumer needs and habits and new management models. 
c. Projects in technological solutions to improve the efficiency and sustainability of 
last-mile logistics. 
d. Projects in the implementation of technological solutions to improve energy and 
resource efficiency.  
The investment will be completed with the creation of a digital platform 
(Plataforma Comercio Conectado) to foster the digitalization of the sector.  

211 C13.I4 T Modernisation actions in 
municipal markets or 
commercial areas 

- Number 0 30 Q4 2024 At least 30 modernisation actions completed in municipal markets or commercial 
areas, in compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation. 
Projects submitted by local authorities, for improvements in the modernisation of 
municipal markets, commercial areas, non-sedentary sales markets and short 
marketing channels, under the ‘Sustainable Markets’ program (30 projects). 
Eligible projects under this program include:  
a. Projects in the adoption of customer insight tools based on big data or other 
technologies. 
 b. Projects in the digital transformation of markets that improve omni-channel 
marketplace and shopping experience. 
 c. Projects aimed at the digital transformation of street commerce and short 
marketing channels. 
 d. Projects in works and refurbishment to improve facilities, their accessibility, 
equipment and adequacy of the areas occupied by municipal markets, commercial 
areas and non-sedentary markets, and their adjacent areas. 
 e. Projects to reduce the consumption of inputs by commerce and the substitution 
of these for environmentally friendly alternatives. 
 f. Installation of smart delivery points. 
 g. Projects to improve energy efficiency of municipal markets, commercial areas, 
non-sedentary sales markets. 
 h. Actions that promote the recycling or reuse of waste. 
 i. Awareness-raising and training in technological skills of municipal markets, 
commercial areas, non-sedentary sales markets. 

212 C13.I4 T Market infrastructure 
modernization in small 
municipalities 

- Number 0 100 Q4 2024 At least 100 completed actions of market infrastructure modernization in small 
municipalities approved and initiated, in compliance with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

the requirement of compliance with the relevant EU and national environmental 
legislation. 
Projects submitted by small municipalities, for improvements in the modernisation 
of municipal markets, commercial areas, non-sedentary sales markets and short 
marketing channels, under the ‘Sustainable Markets’ program (30 projects). 
Eligible projects under this program include:  
 a. Projects in the adoption of customer insight tools based on big data or other 
technologies. 
 b. Projects in the digital transformation of markets that improve omni-channel 
marketplace and shopping experience. 
 c. Projects aimed at the digital transformation of street commerce and short 
marketing channels. 
 d. Projects in works and refurbishment to improve facilities, their accessibility, 
equipment and adequacy of the areas occupied by municipal markets, commercial 
areas and non-sedentary markets, and their adjacent areas. 
 e. Projects to reduce the consumption of inputs by commerce and the substitution 
of these for environmentally friendly alternatives. 
 f. Installation of smart delivery points. 
 g. Projects to improve energy efficiency of municipal markets, commercial areas, 
non-sedentary sales markets. 
 h. Actions that promote the recycling or reuse of waste. 
 i. Awareness-raising and training in technological skills of municipal markets, 
commercial areas, non-sedentary sales markets. 

213 C13.I5 T Companies participating in 
projects supporting their 
internationalisation 

- Number 0 3 000 Q4 2024 At least 3 000 companies, of which at least 2 500 SMEs, having participated and 
completed projects supporting their internationalisation  under the framework of 
the Internationalisation Action Plans 2021-2022 and 2023-2024. Horizontal actions 
of support for digitalisation of exports association, chambers of commerce and 
administration services shall benefit all exporters and promote internationalisation 
of new companies, in compliance with the ‘Do no significant harm’ Technical 
Guidance (2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation.  
The actions under the investment shall be selected from the following list of 
projects/areas: 
1. Funding line for feasibility, feasibility, pre-feasibility and sectoral and 
institutional modernisation studies. 
2. The INNOVA Invest programme to support foreign investments in R&D. 
3. The VIVES programme to provide for financial support to hire for trainees in 
companies involved in export activities. 
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4. Internationalisation mentoring and training programme. 
5. Programme for strengthening the communication systems, telematics services 
and digitisation of export associations export federations, Spanish Chambers of 
Commerce and their federations. 
6. The Export-Base Enlargement Programme, a programme to provide a 
personalised coaching to internationalise firms and SMEs in particular. 
7. Programme for Strengthening the Spanish High Growth Enterprise Ecosystem. 
8. Aid for the opening up and consolidation of markets through subsidies for 
expenditure related to inspections and audits of authorities of third countries and to 
legal and consultancy expenditures on trade defence.. 
9. A financial incentive programme by COFIDES (a state owned financial 
institution that provides medium and long term financing to support 
internationalisation investments projects of firms) to promote impact investments.  
10. Boosting the digitalisation of government services to support 
internationalisation. 
11. Digitisation of ICEX (a national public business entity that promote 
internationalisation of Spanish businesses).and creation of Virtual Campus. 
The selection criteria shall ensure compliance with the ‘Do no significant harm’ 
Technical Guidance (2021/C58/01) of supported transactions under this measure 
through the use of sustainability proofing, the use of an exclusion list, and the 
requirement of compliance with the relevant EU and national environmental 
legislation.  
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N. COMPONENT 14: TOURISM 

The component of the Spanish recovery and resilience plan shall addresses the following 
challenges: 

 The Spanish tourism sector is facing, as a result of the crisis triggered by the Covid-19 
pandemic, a very delicate situation, and urgent action is needed to increase its sustainability and 
competitiveness.  

 The Canary Islands and the Balearic Islands, which are drivers of the Spanish tourism industry, 
need special action to mitigate externalities and their high dependence on holiday activity. 

 Spain ranks 27th in information and communication technology, readiness according to the 
World Economic Forum’s Tourism Competitiveness Report. Moreover, its public and private 
investment in R&D is relatively low. Additionally, many reports point out to the travel sector as 
one with the highest potential to benefit from Artificial Intelligence (128 % increase in the 
added value of activity through AI application). 

The aim of this component is to transform and modernise the tourism sector in Spain by increasing 
its competitiveness and resilience. 

The component addresses the Country Specific Recommendations on promoting investments in 
innovation and in energy efficiency and enhancing the effectiveness of policies supporting research 
and innovation (Country Specific Recommendation 3 2019), sustaining the economy (Country 
Specific Recommendation 1 2020), supporting employment through measures to preserve jobs and 
skills development and improving access to digital learning (Country Specific Recommendation 2 
2020), promoting public and private investment and fostering the green and digital transitions 
(Country Specific Recommendation 3 2020) and improving coordination between different levels of 
the administration (Country Specific Recommendation 4 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).   

N.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C14.R1) - Royal Decree implementing the State Financial Fund for Tourism 
Competitiveness (FOCIT) 

The reform has the objective to improve the competitiveness of the tourism sector by fostering 
innovation and supporting energy efficiency and the circular economy.  

The reform shall amend the existing legal acts governing the objectives, nature, operations and 
eligible projects of the State Financial Fund for Tourism Competitiveness.   

The amended legal act shall enable the State Financial Fund for Tourism Competitiveness to 
finance tourism businesses to improve energy efficiency, reduce the level of resource consumption 
and waste production and increase the reuse and recycling of waste. In the field of energy efficiency 
and the circular economy, the Fund shall finance innovation projects. 
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The funding instrument may use blending schemes combining loans with other types of support. 
The instrument shall be financed through the national budget. 

The reform shall also include the following specific measures:  

- a plan to promote the tourism sector in which measures to boost the tourism sector are 
described and the framework for the implementation of tourism related measures is defined.  

- the launch of a website collecting data from various sources of tourism statistics including 
public and private bodies such as the INE, Turespaña, Bank of Spain, AENA and RENFE.  

The implementation of the reform shall be completed by 31 December 2021. 

Investment 1 (C14.I1) - Transformation of the tourism model towards sustainability 

The investment has the objective to strengthen the environmental, socio-economic and territorial 
sustainability of tourism and targets tourist destinations, social partners and private operators in the 
sector.  

The investment shall consist of four sub-measures:  

1. Preparation of the Sustainable Tourism Strategy Spain 2030, that shall constitute a national 
tourism agenda to meet the challenges of the sector in the medium and long term, boosting the 
three pillars of sustainability: socio-economic, environmental and territorial; 

2. Tourism Sustainability Plans at Destinations: This sub-measures shall be implemented with the 
following sequential order: 

a. Preparation of the Tourism Sustainability Strategy at Destination, which shall provide 
the basis for structuring, planning, developing and evaluating the actions of the tourism 
administration to transform destinations, according to sustainable criteria and aligned 
with the SDGs of the 2030 Agenda. 

b. Preparation of the Destination Tourism Sustainability Plan Programme. This programme 
shall lay down the conditions for the participation of the Autonomous Communities and 
the local authorities, the scope of application, the minimum investment thresholds, the 
procedure for submitting proposals and the rules for their approval, implementation and 
justification.  

c. Preparation and implementation of the Territorial Plans for Tourism Sustainability at 
Destinations. These shall be developed through a participatory and collaborative process 
between the three competent public administrations and the different public and private 
actors of the tourism ecosystem of the destination. They shall enable each territory and 
destination to respond to the challenges of tourism sustainability, in the exercise of their 
tourism planning powers and in the framework of the Tourism Sustainability Strategy 
for Destination approved by the Spanish Government. These plans shall consist of 
actions in the fields of: 

i. Green transition, including actions under this investment concerning 
environmental restoration, management of public use in protected natural areas, 
the implementation of tourism certification systems, the implementation of 
circular economy measures in public services and the  building of 
cyclable/walkable rural paths. 

ii. Energy efficiency, including actions under this investment to reduce CO2 
emissions in buildings, public infrastructure and services, to mitigate the climate 

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 135
 ECOMP 1A  EN 
 

change, implement environmental technologies, decarbonise and promote 
sustainable mobility or improve the urban environment. 

iii. Digital transformation, including actions under this investment to digitise 
services to tourists at destinations, develop the digital footprint of the destination, 
or market intelligence and tourism demand management.  

iv. Competitiveness transformation, including actions under this investment aiming 
to extend accessibility through the destination, improve local public tourism 
infrastructures, or fostering job creation through the development of new tourism 
products such as cultural, nature, gastronomy or traditional crafts & industrial. 

3. A social sustainability plan for the tourism sector. 
4. Transformation of the existing Spanish Tourism Quality System for tourism destinations 

(SICTED) into a comprehensive Tourism Sustainability System for tourism destinations. This 
shall comprise the development of new process and guidance, the upgrading of the existing IT 
platform, the training of new tourism sustainability agents and the development of a data 
aggregation mechanism for analysing and monitoring the market for tourist housing throughout 
Spain. 

The actions under this investment shall take place between 1 January 2021 and 30 June 2026, with 
disbursements to local authorities in the period 1 January 2021 and 31 December 2023, and with 
implementation until 2026. Projects to promote the sustainability of tourism destinations under this 
investment shall be completed by 30 June 2026.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use60; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks61; (iii) activities related to 
waste landfills, incinerators62 and mechanical biological treatment plants63; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. The selection criteria shall additionally ensure that only activities that 
comply with relevant EU and national environmental legislation may be supported. Selection 
criteria shall ensure that at least EUR 511 million contribute to the climate change objectives with a 
100 % climate coefficient and at least EUR 140 million with a 40 % climate coefficient, in 
accordance with Annex VI to the Recovery and Resilience Facility Regulation (EU) 2021/241. 

                                                                 
60 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution  

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

61 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

62 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the  purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

63 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing cap acity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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The implementation of the investment shall be completed by 30 June 2026. 

Investment 2 (C14.I2) - Digitalisation and intelligence programme for destinations and the tourism 
sector 

The objective of actions under this investment is to develop a smart destination platform making 
interoperable public and private services available to tourists.  This shall be complemented with the 
development of a Tourist Intelligence System and a set of initiatives to boost the Spanish Smart 
Destinations Network. Actions under this investment shall also support digital solutions based on 
artificial intelligence and other enabling technologies in enterprises in the tourism sector as well as 
provides financing for the development of industrial data spaces and the promotion of digital 
innovation in the tourism sector.  

The actions under this investment shall take place through calls for tender and direct investments. 
At least 1000 companies or clusters shall have received funding from the investment projects 
related to artificial intelligence and other enabling technologies and a Smart Destination Platform 
shall be launched by 30 June 2025. 

The implementation of the investment shall be completed by 30 June 2025. 

Investment 3 (C14.I3) - Tourism resilience strategies for extra-peninsular territories 

The investment is targeting the Balearic Islands, Canary Islands, Ceuta and Melilla with the 
objective to address the specific challenges faced by the tourist industry in these territories. The 
measures shall improve the competitiveness and capacity of these territories to adapt to changes in 
the international markets and shall consist on: 

 public infrastructure, with a special focus on improving public spaces to promote tourism, 
environmental management and waste treatment and on the requalification of obsolete tourist 
infrastructure; 

 reinforcement of public services in areas of special tourist influence: administrative, security 
and health services; 

 training, with a special focus on youth training linked to the tourism sector; 
 development of alternative tourism products and the modernisation of the touristic offer; 
 incentives to facilitate connectivity to the territories and for tourist companies to operate outside 

the high season; 
 promotion of the national and international extra-peninsular territories as touristic destinations 

of historical cultural interest; and 
 seasonally adjusted strategic promotions, with special emphasis on online marketing strategies, 

language accessibility, proactive capacity in multimedia tools and institutional costumer relation 
management (CRM). 

At least 400 economic and social actors would have benefitted of the investments in the extra-
peninsular regions by June 2025. 

The implementation of the investment shall be completed by 30 June 2025. 

Investment 4 (C14.I4) - Special actions in the field of competitiveness 

The investment includes a set of measures aimed at improving the competitiveness of the tourism 
sector. Specific actions to be supported under this investment shall include: 
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 the development of tourism products in line with the Sustainable Tourism Product Development 
Strategy and covering the following indicative categories among others: gastronomic tourism, 
cultural tourism, urban tourism, ecoturism, business tourism, sports tourism such as cycling, 
heritage and religious tourism; 

 projects aiming at reducing the annual waste or energy consumption of touristic establishments. 
For reducing energy consumption the specific measures include the installation of sensors for 
monitoring and optimising energy consumption, the promotion of the use of energy 
management systems (such as   ISO 500001 certified systems), the use of thermally efficient 
materials, the use of energy efficient technologies and the use of external elements such as 
shades or gardens. The specific measures to reduce waste include plans for the segregation of 
waste at source and actions to promote the reuse and recycling of waste. Further measures 
include awareness raising campaigns and trainings in energy efficiency and waste management 
issues aimed at staff in touristic facilities and the promotion of the production and purchase of 
local supplies;  

 the regeneration and rehabilitation of historical tourist heritage sites, including i) the reduction 
and compensation of the carbon footprint through the elaboration of action plans for the 
reduction of greenhouse gas emissions, ii)  the  eco-rehabilitation of the sites, iii)  the 
improvement of energy efficiency through replacing diesel or fuel boilers with natural gas 
boilers, iv) actions to adapt  to climate change, v) improvements in grey water treatment 
systems, vi)  modernisation of waste management systems, vii) rehabilitation and use of spaces 
with smart technologies, actions to improve accessibility of the sites and viii) actions to reduce 
energy and water consumption; and 

 improvements of commercial areas in local areas with high touristic influx, including actions 
under this investment in new technologies; implementation of technological solutions to 
improve energy efficiency; eco-efficient processes and recycling and reuse of waste; training of 
staff;  an integrated digital signature adapted  for foreign visitors; and adapting public spaces to 
improve  accessibility and mobility.  

At least 60 projects in commercial areas located in local areas with high touristic influx shall be 
completed by 31 December 2024. The investments implemented by 30 June 2025 shall result in: i) 
at least 45 new tourism products available and ii) at least 3 400 touristic establishments shall have 
completed projects to reduce their annual waste or energy consumption. At least 50 projects 
targeting historical tourist heritage sites shall be completed by 30 June 2026.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use64; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks65; (iii) activities related to 
waste landfills, incinerators66 and mechanical biological treatment plants67; and (iv) activities where 

                                                                 
64 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

65 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

66 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
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the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

The implementation of the investment shall be completed by 30 June 2026. 

 

N.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

 

 

                                                                                                                                                                                                                        
67 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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Number Measure 
Milestone 
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Base-line Goal Q Year  

214 C14.R1 M Plan to promote 
the tourism sector 

Publication 
Webpage 

   Q2 2020 The plan shall describe measures to boost the tourism sector and defines the 
framework for the implementation of tourism related measures. 

215 C14.R1 M Launch of 
‘DATAESTUR’ 
website collecting 
data on tourism 

Link to 
Dataestur 
website 

   Q4 2020 The website shall collect data on tourism in Spain from various sources of tourism 
statistics including public and private bodies such as the INE, Turespaña, Bank of 
Spain, AENA or RENFE, and shall be operational. 

216 C14.R1 M Entry into force of 
the Royal Decree 
implementing the 
State Financial 
Fund for Tourism 
Competitiveness  

Provision in the 
Royal Decree 
indicating the 
entry into force 

of the law 

   Q4 2021 The Royal Decree implementing the State Financial Fund for Tourism 
Competitiveness shall improve access to public funding for businesses in the fields of 
circular economy and energy efficiency.  

217 C14.I1 T Budget award of 
plans promoting 
the sustainability 
of Tourism at their 
destination 

- EUR 
(million) 

0 561 Q4 2021 Publication in the OJ of the award to local authorities of support to implement 
‘Territorial Plans for Tourism Sustainability at Destination’, for at least EUR 561 000 
000 and with 35 % of the funds to account for measures addressing green transition, 
sustainability and energy efficiency/electromobility at destinations. The selection 
criteria will ensure compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of compliance 
with the relevant EU and national environmental legislation. Selection criteria shall 
ensure that, out of the final total budget awarded for the measure, at least EUR 511 
000 000 of the measure contribute to the climate change objectives with a 100 % 
climate coefficient and at least EUR 140 000 000 with a 40 % climate coefficient, in 
accordance with Annex VI to the Recovery and Resilience Facility Regulation (EU) 
2021/241. 

218 C14.I1 T Budget award of 
plans promoting 
the sustainability 
of Tourism at their 
destination 

- EUR 
(million) 

561 1 173 Q4 2022 Publication in the OJ of the award to local authorities of support to implement 
‘Territorial Plans for Tourism Sustainability at Destination’,  for at least EUR 1 173 
000 000  (baseline: 31 December 2021) and with 35 % of the funds to account for 
measures addressing green transition, sustainability and energy 
efficiency/electromobility  at destinations. The selection criteria shall ensure 
compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) 
through the use of an exclusion list and the requirement of compliance with the 
relevant EU and national environmental legislation. Selection criteria shall ensure 
that, out of the final total budget awarded for the measure, at least EUR 511 000 000 
of the measure contribute to the climate change objectives with a 100 % climate 
coefficient and at least EUR 140 000 000 with a 40 % climate coefficient, in 
accordance with Annex VI to the Recovery and Resilience Facility Regulation (EU) 
2021/241.  

w
w

w
.parlam

ent.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C
https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=VER&code2=&gruppen=Link:2021/241;Year2:2021;Nr2:241&comp=
https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=VER&code2=&gruppen=Link:2021/241;Year2:2021;Nr2:241&comp=


 

 

10150/21 ADD 1 REV 2  FDC/sr 140 

 ECOMP 1A  EN 
 

Number Measure 
Milestone 
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Base-line Goal Q Year  

219 C14.I1 T Budget award of 
plans promoting 
the sustainability 
of Tourism at their 
destination 

- EUR 
(million) 

1 173 1 
788,6 

Q4 2023 Publication in the OJ of the award to local authorities of support to implement 
‘Territorial Plans for Tourism Sustainability at Destination for at least EUR 1 788 
600 000 (baseline: 31 December 2022) and with 35 % of the funds to account for 
measures addressing green transition, sustainability and energy efficiency/electro 
mobility at destinations. The selection criteria shall ensure compliance with the ‘Do 
no significant harm’ Technical Guidance (2021/C58/01) through the use of an 
exclusion list and the requirement of compliance with the relevant EU and national 
environmental legislation. Selection criteria shall ensure that, out of the final total 
budget awarded for the measure, at least EUR 511 000 000 of the measure contribute 
to the climate change objectives with a 100 % climate coefficient and at least EUR 
140 000 000 with a 40 % climate coefficient, in accordance with Annex VI to the 
Recovery and Resilience Facility Regulation (EU) 2021/241. 

220 C14.I1 M Completion of 
Plans promoting 
the sustainability 
of Tourism at their 
destination 

Report by the 
Monitoring 
Commission 

validating 
progress 
threshold 

      Q4 2024 Monitoring Commissions will assure that all awarded destinations fulfil at least the 
following percentage of execution levels of each Tourist Sustainability Plan: 
- 75 % completion for destinations awarded in 2021. 
- 50 % completion for destinations awarded in 2022.  
- 25 % completion for destinations awarded in 2023.  

221 C14.I1 M Completion of 
projects to 
promote the 
sustainability of 
Tourism 
destinations  

Certificate of 
completion 

      Q2 2026 Completion of all projects included in ‘Territorial Plans for Tourism Sustainability at 
Destination’ and awarded in line with targets 211, 212 and 2013 with 35 % of the 
funds to account for measures addressing green transition, sustainability and energy 
efficiency/electromobility at destinations, in compliance with the ’Do no significant 
harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the 
requirement of compliance with the relevant EU and national environmental 
legislation. 

222 C14.I2 M Launch of Smart 
Destination 
Platform of the 
tourism sector. 

Link to the 
Platform 

      Q2 2025 Implementation and launching of a fully operational Smart Destination Platform. The 
platform shall make interoperable public and private services available to tourists. 

223 C14.I2 T Beneficiaries for 
innovative 
technology-based 
projects related to 
AI and other 
enabling 
technologies 

- Number 0 1 000 Q2 2025 At least 1 000 beneficiaries (companies or clusters) having completed innovative 
technology-based projects for the tourism sector related to Artificial Intelligence and 
other enabling technologies such as the Internet of things, 5G, big data, 
cybersecurity, mobile applications.  
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Number Measure 
Milestone 
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Base-line Goal Q Year  

224 C14.I3 T Beneficiaries in 
the extra-
peninsular regions 
having completed 
projects to 
improve their 
competitiveness 
and capacity to 
adapt to changes 
in international 
markets 

- Number 0 400 Q2 2025 At least 400 beneficiaries in the extra-peninsular regions (Balearic Islands, Canary 
Islands, Ceuta and Melilla) having completed projects to improve their 
competitiveness and capacity to adapt to changes in international markets. 

225 C14.I4 T Projects targeted 
at commercial 
areas located in 
local areas with 
high Touristic 
influx 

  Number 0 60 Q4 2024 At least 60 projects targeted at commercial areas located in local areas with high 
touristic influx completed, in compliance with the ’Do no significant harm’ Technical 
Guidance (2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation. 

226 C14.I4 T Tourism products 
delivered in line 
with the Tourism 
Strategy  

- Number 0 45 Q2 2025 At least 45 new tourism products delivered in line with the Sustainable Tourism 
Product Development Strategy, in compliance with the ’Do no significant harm’ 
Technical Guidance (2021/C58/01) through the use of an exclusion list and the 
requirement of compliance with the relevant EU and national environmental 
legislation.  

227 C14.I4 T Touristic 
establishments 
reducing their 
annual waste or 
energy 
consumption 

- Number 0 3 400 Q2 2025 At least 3 400 touristic establishments have completed projects aiming at reducing 
their annual waste or energy consumption, in compliance with the ’Do no significant 
harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the 
requirement of compliance with the relevant EU and national environmental 
legislation. 

228 C14.I4 T Projects of 
regeneration of 
historical heritage 
sites with a 
current or future 
tourism use 

- Number 0 50 Q2 2026 At least 50 actions of regeneration of historical heritage sites completed, in 
compliance with the ’Do no significant harm’ Technical Guidance (2021/C58/01) 
through the use of an exclusion list and the requirement of compliance with the 
relevant EU and national environmental legislation.  
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O. COMPONENT 15: DIGITAL CONNECTIVITY 

Digital connectivity is a key factor for the development of economic activity, for increased 
productivity, for boosting innovation and for territorial and social cohesion. Access to digital 
networks is increasingly necessary in order to be able to access public services, to develop 
economic activities, and to participate actively in society. 

This component of the Spanish recovery and resilience plan addresses challenges for connectivity in 
bringing the coverage of ultra-fast fixed networks, with more than 100 Mbps/s, and 5G  in Spain 
and particularly in rural areas and in the key cross-border transport corridors. From a cybersecurity 
perspective, the main challenge addressed by the component is to put in place a trustworthy and 
secure environment for citizens and businesses to contribute to the process of digitalisation and 
hyperconnectivity associated with the implementation of 5G and the services that shall come with 
this technology such as Internet of Things (IoT) applications. 

The objectives of this component are to bring the telecommunications sector in line with the 
requirements of the European Digital Strategy and strengthening economic, social and territorial 
cohesion by closing digital gaps and increasing access to ultra-fast coverage across national 
territory. The component supports the accelerated deployment of 5G technology, by: 1) making 
available the necessary spectrum resources in the 5G priority bands; 2) developing a reliable and 
secure deployment environment and 3) fostering the development of 5G technology applications. It 
also aims to support a sustainable cyber security culture for citizens and businesses. 

The component addresses the Country Specific Recommendations on focusing investment 
economic policy on fostering innovation (Country Specific Recommendation 3 2019) and front-
loading mature public investment projects and focusing investments on the digital transition 
(Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

O.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C15.R1) - Reform of the telecommunications regulatory framework: General Law, 
Regulatory Instruments and Implementation Instruments 

The objectives of the measure are to transpose Directive 2018/1972 of the European Electronic 
Communications Code, to develop best practices for the deployment of high capacity and 5G fixed 
and mobile networks, and to develop the necessary actions to implement in the national framework 
the toolbox resulting from the European Commission Recommendation on Connectivity C (2020) 
6270. 

The toolbox resulting from the implementation of the European Commission Recommendation on 
Connectivity C (2020) 6270 shall be incorporated into the Spanish legal framework within the 
general telecommunications law in those elements that require the status of law.  

The implementation of the measure shall be completed by 30 June 2022.  
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Reform 2 (C15.R2) - Roadmap 5G: Spectrum management and assignment, deployment burden 
reduction, Cybersecurity Act 5G and Support to Local Authorities 

The objectives of the measure are to: 1) complete the ‘Second Digital Dividend’ and the auction 
procedure for the 700 MHz frequency band and 26 GHz frequency band; 2) reduce on a temporary 
basis the spectrum taxation for telecommunications operators for 2022 and 2023 to accelerate 5G 
deployment; 3) incorporate the EU toolbox for 5G Cybersecurity into the national body of 
legislation; and 4) disseminate good practices to local public administrations on 
telecommunications and urban planning. 

In terms of implementation, the following steps are identified: 

• Completion of the ‘Second digital dividend’ 
• Strategy for the promotion of 5G technology 
• Auction for the 700 MHz band  
• Call for tender for the 26 GHz band 
• Spectrum taxation temporary reduction 
• Cybersecurity Act 5G 

The implementation of the measure shall be completed by 31 December 2022.  

Investment 1 (C15.I1) - Promoting territorial cohesion through the deployment of networks: Ultra-
fast broadband extension 

The objectives of the measure are to: 1) deepen the coverage of ultra-fast broadband access 
networks in areas lacking it, aiming at reaching 100 % of the population; and 2) deploy specific 
actions for the extension of coverage in historic urban centres with white-area status.  

The investment shall consist of providing ultra-fast broadband connectivity (above 100 Mbps) to 
those areas, mainly rural areas and areas of historical value, which currently do not have such 
connectivity. A detailed executable plan shall be adopted by end of 2021, and 100 % of the budget 
shall be awarded by end of 2023. The plan shall also set the final targets (in terms of additional 
coverage in units) to be achieved and ensure technological neutrality and the maintenance of 
mechanisms of market competition and access for all operators to the deployed infrastructure. The 
intervention areas shall be defined in such a plan. The implementation plan shall also set out the 
required legal and regulatory steps, including those to be undertaken to ensure compliance with the 
relevant EU State aid rules. The target is to ensure symmetric speeds of 300 Mbps, upgradable to 1-
Gbps symmetric (gigabit per second) in white areas and in grey areas. 

The implementation of the investment shall be completed by 31 December 2025.  

Investment 2 (C15.I2) Strengthening connectivity in centres of reference, socio-economic drivers 
and sectoral digitalisation projects 

The objectives of the measure are to: 1) enhance the connectivity and equipment of centres 
providing access to essential care and social services such as hospitals, health centres, education and 
training centres; and 2) provide ultra-connectivity in the main socio-economic drivers of the country 
and areas of high demand for capacity (technological islands). 

The investment shall consist in extending 1-Gigabit connectivity to the main centres of social and 
economic activity throughout the country. The selected sites shall include industrial sites, data 
centres, agro-industry sites, research centres, transport nodes, logistics nodes or data-intensive 
businesses, as well as health centres such as hospitals, training centres and health centres. 
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Specific actions shall include: (a) projects to strengthen connectivity in focal points and public 
services; (b) projects in 1-Gigabit connectivity and support for key sectors including innovative 
sectoral digitisation projects (health, agri-food, mobility, tourism, industry, commerce, etc.) and 
connectivity projects for industrial and business estates in white/grey areas. 

The investment shall be implemented by 31 December 2023. 

Investment 3 (C15.I3) - Connectivity vouchers for SMEs and vulnerable groups 

The investment shall consist in providing:  

• Vouchers to SMEs to finance connectivity investments (including basic connectivity of at 
least 100 Mbps and value-added services such as VPN and cybersecurity); and 

• Vouchers for vulnerable individuals or families to finance broadband connection packages 
with the most appropriate technology.  

The investment shall be implemented by 31 December 2023.  

Investment 4 (C15.I4) - Infrastructure renewal and sustainability 

The investment shall consist in equipping part of the existing buildings stock with infrastructure to 
facilitate the optimal deployment of very high capacity networks in the last mile of access. This 
investment, in addition to coordinate and optimise the deployment of Next Generation Access 
networks in a sustainable way, is expected to optimise energy consumption of deployed networks. 

The implementation of the investment shall be completed by 31 December 2023. 

Investment 5 (C15.I5) - Deployment of cross-border digital infrastructure 

The investment shall consist of three projects. 

1) Improving Connectivity Cross-border Digital Infrastructure: This would entail the 
participation of Spanish companies in consortia of companies for projects of data 
infrastructure interconnections and submarine cable of the Connecting Europe Facility 
(CEF2 Digital) and new GBER.  

2) Participation in multi-country cross-border digital infrastructure projects:  candidate 
projects would be the planned Important Projects of Common European Interest (IPCEI) on 
New Generation Cloud and Edge Infrastructure and Services; and the participation in the 
planned IPCEI on advanced processor and semiconductor. In case the multi-country IPCEIs 
would not be created, other programmes such as R&D&I programmes for strengthening 
capabilities on these areas could be set up. 

3) Other cross-border digital infrastructure R&D&I projects, including investments in 
satellite secure communications system and the development of quantum communications 
capabilities.  

A detailed executable plan on these investments shall be provided by 31 December 2022, with the 
objective of clearly defining the selected projects and reaching 100 % of budget execution by 30 
June 2023.   
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The plan shall outline the technical criteria (key features of the projects and beneficiaries) and the 
required legal and regulatory steps, including the necessary steps taken to comply with state aid 
control. The plan shall also set a final target for Q4 2025. 

The investment shall be completed by 31 December 2025.  

Investment 6 (C15.I6) - 5G Deployment: networks, technological change and innovation 

The investment shall consist of four different sub-projects: 

1) Deployment of 5G shall be boosted and accelerated on the main transport corridors (roads 
and railways) both national (secondary corridors in certain areas) and cross-border (primary 
corridors). This initiatives is aligned with the 5G corridors defined by the European 
Commission and shall boost the corridors between Spain and Portugal, and Spain and 
France for a total of at least 4 000 sites including backhaul connections. This measure covers 
those secondary routes which shall not be covered by the obligations imposed in spectrum 
tenders. 

2) Deployment of 5G in certain areas with the aim to achieve 75 % population coverage by 
31 December 2025 in the 5G preference bands. To facilitate this deployment, actions shall 
also be undertaken to increase the capacity of the existing network to be able to respond to 
the high demand for bandwidth and the density of base stations that shall require the 5G 
deployment (at least 7 000 new sites with backhaul capacity and 5G enabled; and at least 3 
500 existing sites with actions to increase the capacity of their backhaul network and 
installation of 5G equipment). This measure provides coverage for areas that shall not be 
covered by the obligations imposed in spectrum tenders. 

3) 5G deployment in key economic activities (industrial production environments in 
strategic companies in certain key and high impact production sectors) and in essential 
services (production environments in educational, care and socio-health areas). At least 43 
connectivity projects are expected. 

4) Support to 5G and 6G related R&D, for innovation ecosystems (at least 200 projects) and 
5G cyber security ecosystems (setting up of a centre, with capacity to host about 300 
engineers, for 5G cybersecurity, excluding the costs related to the construction/renovation 
works). 

For all the above projects a detailed executable plan shall be provided by 30 June 2022, with the 
objective of clearly defining the selected projects and award 100 % of the budget by 30 September 
2023 and reach project completion by 30 June 2025.  

The plan shall include the implementation plan for 5G deployment with actions in the following 
areas: 1) 5G Corridors; 2) Roll-out of 5G access networks and mobile backhaul in other certain 
areas; 3) 5G deployment projects for the connectivity and digitalisation of key economic activities 
and essential services; and 4) support for innovative applications for the 5G and 6G ecosystem. The 
plan shall also outline the technical criteria (key features of projects and areas covered, if relevant) 
and the required legal and regulatory steps, including the necessary steps undertaken to comply with 
the relevant EU State aid rules. The plan shall also set the final targets to be achieved by 31 
December 2025.  

The investment shall be completed by 31 December 2025. 
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Investment 7 (C15.I7) Cybersecurity: Strengthening the capacities of citizens, SMEs and 
professionals; improving the sector’s ecosystem 

The investment shall consist of a number of actions, aimed at developing the cybersecurity 
capacities of both citizens and businesses and boosting the Spanish cybersecurity ecosystem. 
Actions revolves around three axis:  

1) Strengthening the cybersecurity capacities of citizens, SMEs and professionals. 
Equipping citizens and businesses, especially SMEs, with the necessary skills to identify 
risks in the everyday use of digital. The programmes in this area include an awareness-
raising campaign that is expected to reach as many people as possible, through 
communication campaigns, proximity actions, and the development of specific resources for 
these purposes. This also includes an increase in the response mechanisms through 
coordinated response services and actions such as the Cybersecurity Helpline that shall 
increase its capacity to 20 000 calls per month. 

2) Boosting the cybersecurity industrial ecosystem. This part of the measure includes 
specific actions on: the national cybersecurity industry for the emergence, growth and 
development of new businesses in this sector; cybersecurity R&D&I, enabling the 
development of high value-added solutions and services; training and developing talents to 
meet the unmet demand for professionals in the sector. Further, it shall provide for the set-up 
of a demonstration centre for cybersecurity infrastructure development and the creation of 
new cybersecurity services including test laboratories and cybersecurity attack simulators, 
and for the development of cybersecurity label certifications. 3) Creation of an international 
hub on cybersecurity to boost the sector in Europe through active participation in the 
European Network of cybersecurity centres. This shall include the launch of the mirror 
centre of the European Competence Centre (ERCC). 

The implementation of the investment shall be completed by 30 June 2026.  

O.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

229 C15.R1 M Entry into force of the Law on 
Telecommunications 

Provision in the 
law indicating 
the entry into 

force of the  law  

    Q2 2022 The law on Telecommunications shall also transpose Directive 2018/1972 of 
the European Electronic Communications Code (EECC).  The law shall also 
incorporate the recommendations on the EU connectivity toolbox that needs to 
be in a law according with the Spanish legal framework. Beyond the 
transposition of Directive 2018/1972 of the European Electronic 
Communications Code, the law shall include: (i) provisions for the inventory of 
submarine cables and IXP/data centres; (ii) as well as a simplified fiscal 
scheme for local taxes on network deployment; and (iii) the implementation of 
a single point of contact for the application of the licenses and permissions 
granted by different levels of governments for the deployment of networks. 

230 C15.R2 M 2025 Digital Spain Plan and 
Strategy for the promotion of 5G 
technology 

Publication     Q4 2020 Publication of the Plan  2025 Digital Spain and approval by the Council of 
Ministers of ‘Strategy for the promotion of 5G technology’ 

231 C15.R2 M Release the 700 MHz frequency 
band 

Notification to 
the European 
Commission 

    Q4 2020 Completion of the process of releasing the 700 MHz frequency band, in line 
with Decision (EU) 2017/899 of the European Parliament and of the Council of 
17 May 2017 on use of the 470 -790 MHz band in the Union 

232 C15.R2 M Assignment of the 700 MHz 
spectrum band 

Publication in 
the Official 

Journal 

    Q4 2021 Publication in the Official Journal of the award of the 700 MHz spectrum band 
as a result of the auction  

233 C15.R2 M Entry into force of legal act on the 
reduction of 5G spectrum taxation 

Provision in the 
legal act on 

entry into force 

      Q4 2021 Adoption of a legal act for the reduction of 5G spectrum taxation to accelerate 
5G deployment, defining the correspondent acceleration of 5G deployment 
expected from each beneficiary. The legal act shall set out the required legal 
and regulatory steps, for the project deployment.  

234 C15.R2 M Assignment of the 26 GHz spectrum 
band 

Publication in 
the Official 

Journal 

    Q4 2022 Publication in the Official Journal of the award of the 26 GHz spectrum band 
as a result of the auction  

235 C15.R2 M Entry into force of Law on 5G 
Cybersecurity  

Provision in the 
Law on 5G 

Cybersecurity 
on entry into 

force  

    Q4 2022 The  law on 5G Cybersecurity incorporates and implements the 
recommendation on the EU toolbox for 5G cybersecurity  
The law shall contain at least the following features: 
- Security risk assessment and management obligations for telecom operators;  
- Supply-chain diversification obligations in order to avoid technological 
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Milestone 
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

dependence; 
- Means for the identification of high risk and medium-risk vendors and 
possible limitations on their use. 

236 C15.I1 M Ultra-fast broadband rollout: award Award of 
projects 

    Q4 2023 Award of all the contracts and grants (total budget of EUR 812 000 000) and 
transfer of funds to execute actions to provide ultra-fast broadband connectivity 
in white and grey areas with symmetric speeds of 300 Mbps, upgradeable to 
symmetric 1 Gbps, except in remote rural areas that needs specific projects to 
be covered, where at least 100 Mbps would be guaranteed. 

237 C15.I1 M Ultra-fast broadband rollout: Project 
completion 

Completion of 
awarded 
projects 

    Q4 2025 Completion of the projects for the rollout of ultra-fast broadband, in accordance 
with the criteria set out in the award of the program (Milestone #236). 

238 C15.I2 T Improvement of connectivity in key 
centers and sectors  

— Number 0 16 100 Q4 2023 Number of entities that are upgraded to 1-Gigabit connectivity speed: 
-  at least 9 000 public centres and services such as public health centres, 
education and training centres, and R&D centres; 
- at least 1 600 small industrial and business sites; 
- at least 5 500 digitisation projects (health, agri-food, mobility, tourism, 
industry, commerce, etc.). 

239 C15.I3 T Connectivity vouchers for SMEs 
and vulnerable groups  

— Number 0 136 000 Q4 2023 At least 125 000 connectivity vouchers for individuals or families identified as 
‘vulnerable’ (to acquire broadband connection package with the most 
appropriate technology) and at least 11 000 connectivity vouchers for SMEs 
granted (vouchers shall consist of two distinct elements, connectivity at 100 
Mbps and a set of added-value services, VPN, cybersecurity). 

240 C15.I4 T Adaptation of telecommunication 
infrastructure in buildings 

— Number 0 13 600 Q4 2023 Works completed in at least 13 600 buildings to improve their common 
connectivity network infrastructure at the level of very high capacity networks. 

241 C15.I5 M Improvement of cross-border digital 
infrastructure: award 

Official 
publication of 

the award of the 
projects   

    Q2 2023 Award of all the contracts and grants for the projects (total call for projects 
budget of EUR 500 000 000) and transfer of funds to execute the actions for: 
(a) for submarine cables and interconnection of cloud/data infrastructure; (b) on 
projects for New Generation of Cloud and Edge Infrastructures and Services ; 
(c) on projects for advanced processor and semiconductor; and (d) on R&D&I 
projects for strengthening capabilities on quantum communications and secure 
satellite communications  
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242 C15.I5 M Improvement of cross-border digital 
infrastructure: project completion 

Completion of 
awarded 
projects 

    Q4 2025 Completion of the projects (awarded in Milestone #241) for (a) for submarine 
cables and interconnection of cloud/data infrastructure; (b) on projects New 
Generation of Cloud and Edge Infrastructures and Services ; (c) on projects for 
advanced processor and semiconductor; and (d) on R&D&I projects for 
strengthening capabilities on quantum communications and secure satellite 
communications  

243 C15.I6 M Deployment of 5G technology: 
award 

Official 
publication of 

the award of the 
projects 

    Q4 2023 Award of all the contracts and grants for the projects (total projects budget of 
EUR 1 405 000 000 ) and transfer of funds to execute the actions for: (a) 
deployment of 5G on the main national (in certain areas) and cross-border 
transport corridors (4 000 sites); (b) deployment of 5G in certain areas with the 
aim to achieve 75 % population coverage by 2025 in the 5G preference bands 
(7 000 new 5G sites and 3 500 sites upgraded to 5G connectivity); (c) 5G 
deployment in key economic activities essential services (43 connectivity 
projects); and (d) support to 5G and 6G related R&D for innovation ecosystems 
(200 projects) and 5G cyber security ecosystems.  

244 C15.I6 M Deployment of 5G technology: 
Project completion 

Completion of 
awarded 
projects 

   Q4 2025 Completion of the projects for (a) deployment of 5G on the main national 
territory (in certain areas) and cross-border transport corridors (4 000 sites); (b) 
deployment of 5G in certain areas with the aim to achieve 75 % population 
coverage by 2025 in the 5G preference bands (7 000 new 5G sites and 3 500 
sites upgraded to 5G connectivity); (c) 5G deployment in key economic 
activities essential services (43 connectivity projects); and (d) support to 5G 
and 6G related R&D for innovation ecosystems (200 projects) and 5G cyber 
security ecosystems. Projects are completed in accordance with the criteria set 
out in the award of the program (Milestone 243). 

245 C15.I7 M Launch of the National 
Cybersecurity Industry Support 
program, the Global Security 
Innovation Programme and related 
actions. 

Publication of 
the programmes 

      Q4 2022 Launch of the National Cybersecurity Industry Support program and the Global 
Security Innovation Programme, and other related actions (with a total budget 
awarded of EUR 418 000 000), which acts on key industry aspects, such as 
- boosting the national cybersecurity industry for the emergence, growth and 
development of businesses in this sector 
- developing high value-added solutions and services in the field of 
cybersecurity 
- train and develop talents specialised in the cybersecurity field 
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- Internationalization actions in the cybersecurity field 
- setting up of a demonstration centre for cybersecurity  infrastructure 
development and creation of new cybersecurity services including test 
laboratories and cybersecurity attack simulators 
- development of cybersecurity label certifications. 

246 C15.I7 T Strengthen and improvement of 
Cybersecurity Capacities : 
Resources 

— Number 0 100 Q4 2023 Strengthen and improvement of Cybersecurity Capacities by the delivery of at 
least 100 resources for awareness and communication actions in the area of 
cybersecurity. Digital skills in cybersecurity shall be developed at all 
educational levels, by means of the development of specific resources, tools 
and materials. Further, a cybersecurity international hub participating in the 
European Network of cybersecurity centres shall be set up. 

247 C15.I7 T Strengthen and improvement of 
Cybersecurity Capacities: 
Cybersecurity Help Line 

  Number 5 000 20 000 Q4 2023 Strengthen of Cybersecurity Capacities by the improvement of the National 
Institute of Cybersecurity (INCIBE) Cybersecurity Help Line, with a monthly 
capacity of at least 20 000 calls processed per month. This helpline shall also 
support the removal of child sexual abuse material for web resources (CSAM). 

248 C15.I7 M Completion of the projects in the 
National Cybersecurity Industry 
Support program, the Global 
Security Innovation Programme and 
related actions. 

Notification of 
completion of 

investment 
projects 

      Q2 2026 Completion of the projects included in the National Cybersecurity Industry 
Support program and the Global Security Innovation Programme, and other 
related actions in the following areas (awarded in Milestone 245): 
-  boosting the national cybersecurity industry for the emergence, growth and 
development of businesses in this sector 
- developing high value-added solutions and services in the field of 
cybersecurity 
- train and develop talents in the cybersecurity field, 
- Internationalization actions in the cybersecurity field 
- setting up of a demonstration centre for cybersecurity  infrastructure 
development and creation of new cybersecurity services including test 
laboratories and cybersecurity attack simulators 
- development of cybersecurity label certifications 
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P. COMPONENT 16: ARTIFICIAL INTELLIGENCE 

Artificial Intelligence (AI) has significant potential for transformation from a technological, 
economic and social point of view, given its cross-sector penetration, high impact, rapid growth and 
contribution to improving productivity and competitiveness.  

The main challenges addressed by this component of the Spanish recovery and resilience plan relate 
to: (i) the limited use of AI in companies, particularly in SMEs, (ii) the creation of widely 
accessible data repositories, and (iii) the promotion of public and private investments in innovation 
in AI. The component is structured around the National Artificial Intelligence Strategy (ENIA), 
which is one of the main plans of the Spanish Government’s digital agenda (España Digital 2025). 
This component shall also contribute towards addressing challenges of society, in particular the 
reduction of the gender gap (through actions targeted at women), the digital divide, the ecological 
transition as well as territorial cohesion.  

From this perspective, the objective of this component is to:  

a) position Spain as a leading country in terms of scientific excellence and innovation in AI in an 
interdisciplinary manner; 

b) lead globally in the development of tools, technologies and applications for the projection and 
use of the Spanish language in AI; 

c) promote the creation of skilled jobs, boosting training and education, stimulating Spanish talent 
and attracting global talent; 

d) incorporate AI as a factor in improving the productivity of the Spanish private sector, 
efficiency in public administration and as a driver of sustainable and inclusive economic 
growth; 

e) create an environment of trust in relation to AI, both in terms of technological development, 
regulation and social impact; 

f) stimulate the global debate on technological humanism by creating and participating in forums 
and outreach activities for the development of an ethical framework guaranteeing the individual 
and collective rights of citizens; 

g) empower AI as a cross-cutting vector to address the grand challenges of society and 
specifically to reduce the gender gap, the digital divide, to support the ecological transition and 
the territorial cohesion. 

This component addresses the Country Specific Recommendations on promoting investments in 
innovation (Country Specific Recommendation 3 2019), improving access to digital learning 
(Country Specific Recommendation 2 2020) and promoting public and private investment and 
fostering the digital transition (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).  
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P.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C16.R1) - National AI Strategy 

The objective of this comprehensive measure is to set the framework for the implementation of a 
trustworthy transparent and inclusive national AI strategy that ensures compliance with 
fundamental principles and values and takes into account the collective aspirations of citizens. To 
this end, the measure shall include three legislative reforms to set the regulatory and ethical 
framework on AI and nine investment projects to support the development and adoption of 
technologies based on AI in the Spanish economy and society, such as projects in skills, talents and 
infrastructures.  

These actions are grouped into five policy levers: 

 Regulatory and ethical framework (legal acts):  
a) the National AI Strategy (ENIA): a national plan of actions and reforms for the 

introduction and extension of AI-based technologies in the Spanish economy and society 
by the creation of the Artificial Intelligence Advisory Council; 

b) regulatory sandboxes: developing the necessary legislative acts to allow regulatory 
sandboxes for the application of AI. Safe environments or sandboxes shall be used for the 
introduction of new processes and services based on data, both in the public and in the 
private spheres. Safe environments and sandboxes, may be exploited by government 
agencies, users of AI, and by the creators of data repositories, possibly as part of the 
Digital Innovation Hubs network to introduce and regulate new products and applications; 

c) AI observatory and trust certification: including the development of (i) a protection plan 
for vulnerable groups in AI, including labour and social rights and women’s needs, (ii) a 
plan to raise awareness and trust in AI, (iii) observatories on the ethical and regulatory 
impact of algorithms incorporating AI, (iv) trustworthy AI certification and seal 
architecture for AI products and services, as well as (v) the drafting and promotion of the 
Digital Rights Charter. 

 Boosting R&D&I in AI (projects):  
d) R&D&I missions: financing industrial research or experimental development projects in 

the field of AI to address the major societal challenges or country missions referred to in 
ENIA (i.e. gender gap, ecological transition, territorial structure and digital divide) in 
sectors of high relevance and high capacity for disruption and impact (i.e. energy, mobility, 
biomedicine, climate, agri-food, health, tourism and hospitality); 

e) multidisciplinary AI institute: the creation of a multidisciplinary research centre that 
integrates AI together with other sciences, with a particular focus on neuro-technologies; 

f) network of excellence in AI: the creation of a Spanish Network of Excellence in AI, with 
interdisciplinary training and high specialisation programmes and mechanisms for the 
recruitment and retention of talents that work in an integrated way to coordinate research at 
national level. 

 Attracting talents (projects):  
g) Spain Talent Hub: the creation of an information node to attract and retain talent in the 

field of AI, the Spain Talent Hub, which is expected to serve as a focal point for the 
recruitment and enhancement of talents and foreign investments, with particular attention 
to women’s needs, and social impact investments; 

h) Academic Chairs: financing the creation of 10 to 15 temporary Academic Chairs between 
1 January 2021 and 31 December 2023, focusing on core themes such as the impact of AI 
on democracy, emerging AI trends, AI system assessments, brain AI hybridisation, and 
biomedical AI. 
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 Data and technology infrastructures (projects):  
i) Natural Language Technology Plan: the objective is to develop the natural language 

processing industry as well as machine translation and conversation systems in Spain, 
especially in Spanish and co-official languages; 

j) strengthening strategic capacities of supercomputing: developing a programme to facilitate 
access to and use by SMEs and the business fabric of supercomputing centres in different 
regions (such as Extremadura, Galicia and Aragon) as well as the adoption of Quantum 
Computing into projects of different themes, including mobility and climate change. 

 Integrating AI into value chains (projects): 
k) call for grants for AI integration into value chains: aid programme that shall finance 

experimental development projects whose technological maturity corresponds to TRL 
levels 6, 7 and 8. The financing of projects at these levels of technological maturity 
represents a strong support for products that could be close to market adoption and thus 
transferred to the value chain; 

l) National Green Algorithms Programme: a support programme for the development of 
green algorithms to maximise energy efficiency and reduce the environmental impact of AI 
models, while supporting the use of this technology to respond to different environmental 
challenges. 

The reforms and investments shall be implemented through (i) calls for grants, for R&D&I missions 
and AI integration into value chains; (ii) conventions, for data and technology infrastructures; (iii) 
procurement, for the regulatory and ethical framework, the National Green Algorithms Programme 
and the Natural Language Plan; and (iv) consortia, for the multidisciplinary AI institute.  

The implementation of the reform shall be completed by 31 March 2026.  

P.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 

 

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 154 

 ECOMP 1A  EN 
 

Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 

Time Description of each milestone and target 

     Unit Base-

line 
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249 C16.R1 M National Strategy for Artificial 
Intelligence  

Publication in 
the OJ 

    Q3 2020 Publication of the National Strategy for AI. The Strategy has the objectives of:  
1. Positioning Spain as a country committed to promoting scientific excellence 
and innovation in AI. 
2. Projection of the Spanish language in AI.  
3. Creation of qualified employment, stimulating and attracting talent, with 
special attention to women. 
4. Incorporation of AI in the productive system to improve the productivity of 
Spanish business. 
5. Creation of a trusted environment in relation to AI. 
6. Development of an ethical framework guaranteeing citizens’ individual and 
collective rights in AI. 
7. Strengthening inclusive and sustainable AI; specifically to bridge the gender 
gap and the digital divide, and to support the ecological transition and territorial 
cohesion. 

250 C16.R1 M Digital Rights Charter Publication in 
the OJ 

    Q4 2021 Adoption by Spanish Government and publication on the official webpage of 
the Digital Rights Charter. The Charter is not normative in nature, but aims to 
recognize the new challenges of application and interpretation that the 
adaptation of rights to the digital environment poses, and to suggest principles 
and policies relating thereto in this context. Alongside this, it shall also propose 
a reference framework for the action of the public authorities, taking advantage 
of and developing all the potentialities and opportunities of the current digital 
environment whilst averting its risks.  

251 C16.R1 M Support to projects on Artificial 
Intelligence  

Publication and 
financing of the 

programme 
grants 

      Q4 2023 At least EUR 500 000 000 budget committed for grants to projects on Artificial 
Intelligence R&D projects, Spain AI Talent Hub, AI Research Scholarships, 
multidisciplinary institute on AI, observatories, quantum computing, and green 
algorithms national program. Grants shall be awarded through competitive calls 
for tender.  

252 C16.R1 T Country missions addressed  - Number 0 7 Q1 2026 At least 7 projects financed to address specific country missions with 
innovative AI-driven solutions to address identified problems in these missions: 
health, industry, environment, society, energy, agriculture, and economy, 
Projects shall be implemented with financing of collaborative projects of about 
EUR 10 000 000 to 15 000 000 

253 C16.R1 M Completion of projects on Artificial 
Intelligence  

Notification of 
completion of 

investment 
projects 

      Q1 2026 Completion of projects on Artificial Intelligence R&D, Spain AI Talent Hub, 
AI Research Scholarships, multidisciplinary institute on IA, observatories, 
quantum computing, and green algorithms national program, according to the 
criteria set out in the calls for tender (Milestone #251). 
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Q. COMPONENT 17: SCIENCE, TECHNOLOGY AND INNOVATION  

Spain’s Strategy for Science, Technology and Innovation 2021-2027 projects a significant growth 
in investment in Research Development and Innovation (‘R&D&I’) in Spain, reaching 2,12 % of 
GDP in 2027. In this context, the main objective of this component of the Spanish recovery and 
resilience plan is to improve the Spanish system of Science, Technology and Innovation by 
reforming its governance, improving the coordination among actors, enhancing its effectiveness and 
accelerating investment in R&D&I through the following elements:  

e) The development of a clear and predictable regulatory framework that enhances the 
governance of the sector, increases the effectiveness of R&D&I public policies, improves 
knowledge transfer and promotes investment in R&D&I;  

f) the investment in infrastructure, equipment and human capital;  

g) the investment in knowledge transfer, regional R&D&I, national R&D&I projects and 
public-private partnerships; and  

h) the investment in R&D&I in the strategic sectors of health, environment, climate change and 
energy, sustainable automotive and aerospace.  

This component addresses the Country Specific Recommendations on the promotion of investments 
in innovation and in energy efficiency and on enhancing the effectiveness of policies supporting 
research and innovation (Country Specific Recommendation 3 2019),  promoting public and private 
investment and research and innovation (Country Specific Recommendation 3 2020) and on 
improving coordination of all levels of government (Country Specific Recommendation 4 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).  

Q.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C17.R1): Reform of the Science, Technology and Innovation Law  

The objective of this measure is to strengthen the regulatory framework for the science, technology 
and innovation sector, in order to enhance the governance and coordination of the sector, create an 
attractive scientific career, and improve the knowledge transfer from research to applied 
products/services for the society. In particular, Spain shall update Law 14/2011 on Science, 
Technology and Innovation, improving the coordination of science, research and innovation 
policies, enhancing the governance and coordination of the Spanish Science Technology and 
Innovation system, introducing a new scientific career and enhance knowledge transfer.  

This measure is connected to the investments included under C17.I1, C17.I4, and C17.I5 described 
below. 

The implementation of the measure shall be completed by 30 June 2022.  

Reform 2 (C17.R2): Spanish Strategy for Science, Technology and Innovation 2021-2027 and 

Advanced Development of the Science, Technology and Innovation Information System 
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The measure includes the adoption by the Spanish government of the Spanish Strategy for Science, 
Technology and Innovation 2021-2027. The strategy sets out the overall objectives for the sector in 
the period 2021-2027. With the objective to enhance knowledge transfer, the strategy has merged 
previously separated strategies on science and technology, and strategy on innovation. The strategy 
provides an umbrella framework to guide both national and regional R&D&I plans. To this end, 
Spain has adopted a strategy on ‘Smart Specialisation Strategy of Spain’, under the European 
Regional Development Fund (ERDF), providing the structure for the upcoming Regional Smart 
Specialisation Strategies.  

The Council of Science, Technology and Innovation Policy, chaired by the Ministry of Science and 
Innovation, with representation of key ministries and regions, developed the strategy. The strategy 
has been consulted with the key stakeholders, including the private sector, public research 
organizations and civil society. To monitor and evaluate the strategy, a committee was set up with 
representation from the state, regions, economic and social agents, the scientific and innovative 
community and civil society.  

The strategy shall provide for annual monitoring reports, a mid-term evaluation (by December 
2023) and a final evaluation of the strategy shall be made public. The evaluations will also address 
the progress towards meeting the Country Specific Recommendations made to Spain in the area of 
research and development. In addition, this measure specifically seeks to enhance the Science, 
Technology and Innovation information system, to improve the data collection and analysis for the 
monitoring of the Spanish Strategy for Science, Technology and Innovation. 

The implementation of the measure shall be completed by 31 December 2023.  

Reform 3 (C17.R3): Reorganisation of Public Research Organisations and rationalisation of their 
structure and operation 

The objective of this measure is to boost the effectiveness of public research organisations (PRO), 
after an analysis of the challenges, through the re-organisation of the PROs, including their 
governance structure. In early 2021, an expert committee carried out an analysis of PROs and 
concluded that larger, independent and flexible research agencies had better structures to compete.  

Following this analysis, Spain shall integrate in the Spanish National Research Council (Centro 

Superior de Investigaciones Científicas, CSIC) three PROs: the National Institute of Agricultural 
and Food Research (Instituto Nacional de Investigación y Tecnología Agraria, INIA), Spanish 
Institute of Oceanography (Instituto Español de Oceanografía, IEO) and the Geological and Mining 
Institute of Spain (Instituto Geológico Minero de España, IGME). This reorganization shall 
strengthen Spain’s expert capacity fisheries policy, agri-food and ecological transition. The three 
PROs shall have the legal regime of a state agency, which provides greater flexibility and a 
performance-based framework established in a multi-year management contract. Furthermore, 
Spain shall introduce performance-based budgeting. The reform shall strengthen the governance, 
the evaluation of performance and the control of the resulting entities.  

The implementation of the measure shall be completed by 31 December 2022.  

Investment 1 (C17.I1): Supplementary Research and Development plans with Autonomous 
Communities 

The objective of this measure is to foster the coordination of the state level with regions in the area 
of R&D&I through the establishment of supplementary R&D&I plans to be co-financed by the RRF 
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and the regions. This new instrument shall also further collaboration between regions, as they 
establish common priorities under their respective Regional Smart Specialization Strategies (RIS3).  

In alignment with the Spanish Strategy for Science, Technology and Innovation 2021-2027, the 
supplementary plans shall improve knowledge generation and technological innovation, the 
coordination of the different levels of government and boost territorial economic transformation in 
the following strategic areas: quantum communication, energy and green hydrogen, agri-food, 
biodiversity, astrophysics and high-energy physics, marine science, materials science and 
biotechnology applied to health. In order to build territorial synergies, the supplementary plans 
contemplate the participation of several regions in a program, with the possibility of participating in 
several programs. Thus, it is possible to include and leverage specific regional capacities in several 
plans. The plans shall last two or three years, and shall require co-financing commitments from the 
regions. 

The actions under this investment shall include the signature of eight financial agreements between 
the Ministry of Science and Innovation and the regions.  

The implementation of the investment shall be completed by 31 December 2025.  

Investment 2 (C17.I2): Strengthening the capacity, infrastructure and equipment of State System for 
Science, Technology and Innovation  

This investment shall focus on the provision, improvement and updating of the technical scientific 
equipment and infrastructure of the R&D&I system, in order to facilitate excellent research and 
improve the competitiveness of the system.  

This investment shall support the infrastructure and equipment of the science, technology and 
innovation sector through calls for proposals. The investment shall also finance the restoration, 
update or new strategic national infrastructure such as: a biosafety level 3 facility infrastructure to 
meet the new challenges of transmissible pathogens, the building of a new phytogenetic plant, the 
creation of new Centre for Advanced Optic, and the upgrade of the infrastructure of the Centro de 

Investigaciones Energéticas, Medioambientales y Tecnológicas (CIEMAT) with the necessary 
infrastructure to carry out research on renewable energy. Specific actions under this investment to 
be supported include Large Scientific Infrastructures based in Spain, in particular those included in 
the ‘Map of Unique Scientific and Technical Infrastructures’ (ICTS) (Mapa de Infraestructuras 
Científicas y Técnicas Singulares). Furthermore, the investment shall support European and 
international infrastructures such as CERN and Deep Underground Neutrino Experiment, among 
others.  

Additionally, the investment includes a series of call for grants to enhance the internationalization 
capacity of the Spanish R&D&I system, including: call for European Project Management, call for 
Europe Research 2020, call for Europe Excellence 2020, 2022 and 2023. The investment also 
foresees the digitalization of the R&D management.  

Support under this investment shall take form of investment aid and direct public investment. The 
actions under this investment shall take place with calls for proposals and direct public investment.  

The implementation of the investment shall be completed by 30 June 2026.  

Investment 3 (C17.I3): New private, interdisciplinary, public R&D&I projects, concept tests and the 
award of aid as a result of international competitive calls. Cutting-edge R&D geared to societal 
challenges. Pre-commercial public procurement 
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The objective of the actions under this investment is to strengthen knowledge generation, 
knowledge transfer and public-private partnerships in R&D&I. Through the actions under this 
investment, the research and innovation activity in the private sector shall be stepped up, and the 
collaboration between public research organizations and the private sector shall be reinforced. The 
measure also seeks to increase R&D&I activity in strategic areas, such as green and digital 
transition, as well as to increase the internationalization of Spanish research groups.  

There are seven calls for proposals foreseen under this investment: 1) a call for Proof of concept 
shall finance projects in the early stages of the pre-competitive development to accelerate the 
transformation of scientific knowledge into products or services, 2) a call for Interdisciplinary 
Projects shall finance projects by public-private consortia which enhance the Spanish R&D&I 
competitiveness, 3) a call for R&D&I projects linked to the green and digital transition 4) a call for 
Public-Private Collaboration Projects to finance projects with a higher technology readiness level 
geared towards achieving close-to-market outcomes, 5) a call for International Collaboration 

Projects to finance projects of Spanish public researchers that are part of projects selected for 
funding by Horizon 2020 and Horizon Europe Partnerships, 6) a call for R&D to target societal 
challenges including for instance secure, efficient and clean energy or cybersecurity, and 7) a call to 
finance pre-commercial public procurement called Alliance for Innovation. 

The investments under this measure shall take place during the period 2020-2026, with alls for 
proposals and pre-commercial public procurement to be concentrated in the period 2020-2023, and 
with the implementation of some of the more complex investments stretching until 2026. At least 
3 000 research and development projects could be financed under this investment by the first half of 
2024.   

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use68; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks69; (iii) activities related to 
waste landfills, incinerators70 and mechanical biological treatment plants71; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

                                                                 
68 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the condit ions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

69 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

70 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

71 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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The following R&D&I actions under this investment shall be considered compliant with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this 
investment resulting in technologically neutral outcomes at the level of their application; (ii) those 
R&D&I actions under this investment supporting alternatives with low environmental impacts for 
which these exist; or (iii) those R&D&I actions under this investment that are primarily focused on 
developing alternatives with the lowest possible environmental impacts in the sector for those 
activities for which no technologically and economically feasible low-impact alternative exists. 

The implementation of the investment shall be completed by 30 June 2026.  

Investment 4 (C17.I4): New scientific career 

The objective of this investment is to promote a stable scientific career. It is linked with the C17.R1. 
The updated Science Law shall incorporate a new scientific career in Spain, which shall provide a 
framework for all research staff, including university staff. The system shall provide transparency in 
the appointment of staff, flexibility, mobility and stability in the research career.  

Support shall take the form of grant, to be awarded via competitive calls in the following 
programmes: 1) Doctores Industriales grant, a four-year programme for PhD students in-company 
(50 places), 2) Torres Quevedo grant, a three-year programme for PhD researcher in-company (170 
places), 3) Juan de la Cierva Training grant, a two-year programme for PhDs in academic 
institutions, it includes a mobility grant (1,200 places), and 4) Juan de la Cierva Incorporation 
grant, a three-year programme for PhD in academic institutions, it includes a research grant (650 
places). This measure also includes a research start-up package for 750 researchers with stable 
contracts in academic institutions or public research organizations. 

The actions under this investment take place with competitive grants calls.  

The implementation of the investment shall be completed by 30 June 2026.  

Investment 5 (C17.I5): Knowledge transfer 

The objective of this investment is to promote technology transfer and support the transferring of 
the research results on innovative technologies. This investment is linked to reform C17.R1; the 
updated Science Law shall support knowledge transfer by enticing researcher mobility, creating a 
flexible legal vehicle to co-invest in technological start-ups, and reshaping the incentive structure so 
that knowledge transfer is properly recognised in the remuneration of researcher, along with the 
traditional research activity.  

This measures includes six specific actions to enhance knowledge transfers: 1) call "Innovation 
ecosystems based on the Cervera Networks of Excellence", 2) improvement of the capacities and 
orientation of the Research Results Transfer Offices, 3) calls for Cervera Grants to technology 
centres, research centres and SMEs and midcaps to carry out R&D in priority technologies, 4) call 
for support to Spanish SMEs with the European seal of excellence, 5) risk capital support to co-
invest and invest in companies with strategic technologies through a technology transfer fund and 6) 
support to NEOTEC, an ongoing R&D framework programme to support the creation and 
consolidation of technology-based companies.  

The actions under this investment shall take place mainly with calls for proposals.   

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
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shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use72; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks73; (iii) activities related to 
waste landfills, incinerators74 and mechanical biological treatment plants75; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

The following R&D&I actions under this investment shall be considered compliant with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this 
investment resulting in technologically neutral outcomes at the level of their application; (ii) those 
R&D&I actions under this investment supporting alternatives with low environmental impacts for 
which these exist; or (iii) those R&D&I actions under this investment that are primarily focused on 
developing alternatives with the lowest possible environmental impacts in the sector for those 
activities for which no technologically and economically feasible low-impact alternative exists. 

The implementation of the investment shall be completed by 30 June 2026. 

 

Investment 6 (C17.I6): Health 

The objective of this measure is to foster the research development and innovation in the health 
sector. The measure includes four specific lines of action: 1) investment in field of advanced 
therapies, emerging medicines and personalized medicine, 2) measures to strengthen the strategic 
capacities and internationalization of the National Health System, 3) actions to support the 
capacities to fight infectious diseases and global threats by the Instituto de Salud Carlos III, in 
particular the National Centre for Microbiology, the National Centre for Epidemiology and the 
National School of Occupational Medicine and National School of Health, 4) participation in the 
multi-country project “The Genome of Europe” within the “1 Million Genomes” initiative, and 5) 
capacity building measures linked to infectious disease research, other global health threats and 
ageing.   

The actions under this investment take place with calls for proposals, risk capital public and private 
investments and direct public investment. 

                                                                 
72 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

73 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

74 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

75 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plan t level. 
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The implementation of the investment shall be completed by 30 June 2026.  

Investment 7 (C17.I7): Environment, Climate change and energy 

The objective of this measure is to foster the research development and innovation in the 
environment, climate change and energy sector. The measure shall support: 1) R&D&I projects 
related to sustainable plastic in a circular economy, the production of alternative plastics and 
sustainable management of plastic waste, 2) a project on climate change and impact on water 
reserves, 3) a project on high-tech components in the energy transition, in particular looking at 
energy storage and the development of prototype plants for CO2 capture from industrial process 
emissions in energy-intensive industries by Consejo Superior de Investigaciones Científicas 
(CSIC). Where installations under the EU Emission Trading System (ETS) are involved, they shall 
achieve projected greenhouse gas emissions that are at least lower than the relevant benchmarks76, 
and activities related to fossil fuels, including downstream use, are excluded77, 4) a research project 
on strategic metals for the energy transition, and 5) the creation of an energy storage R&D centre in 
Extremadura with the aim of spurring technological and scientific response to the management of 
green energy production, in particular regarding industrial hydrogen Applications, as well as the 
production, storage, and transport of green hydrogen. The measure shall also support capacity 
building to be delivered in the centre to train scientist and researchers on energy and energy storage 
industries.  

The actions under this investment take place with calls for tender. 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use78; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks79; (iii) activities related to 
waste landfills, incinerators80 and mechanical biological treatment plants81; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 

                                                                 
76 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities and installations falling within the scope of the Emissions Trading 
System, as set out in the Commission Implementing Regulation (EU) 2021/447. 

77 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

78 Except projects under this measure in power and/or heat generat ion, as well as related transmission and distribution 
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

79 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

80 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

81 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

The following R&D&I actions under this investment shall be considered compliant with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this 
investment resulting in technologically neutral outcomes at the level of their application; (ii) those 
R&D&I actions under this investment supporting alternatives with low environmental impacts for 
which these exist; or (iii) those R&D&I actions under this investment that are primarily focused on 
developing alternatives with the lowest possible environmental impacts in the sector for those 
activities for which no technologically and economically feasible low-impact alternative exists. 

The implementation of the investment shall be completed by June 2026.  

Investment 8 (C17.I8): Sustainable automotive R & D & I (PTAS)  

The objective of this measure is to foster the research development and innovation in the 
sustainable automotive sector. In particular, the measure seeks to: 1) support the development of 
components and platforms exclusively for electric, plug-in hybrid and hydrogen vehicles, 2) foster 
research and development in autonomous driving and connected mobility by developing new 
hardware and software vehicles’ architecture, and 3) adapting production areas of components and 
systems exclusively for electric, plug-in hybrid and hydrogen vehicles. Projects shall be 
implemented by business consortia of three to eight businesses (at least one has to be an SME), 
maximum three years long.  

The actions under this investment shall take place with calls for proposals.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use82; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks83; (iii) activities related to 
waste landfills, incinerators84 and mechanical biological treatment plants85; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

                                                                 
82 Except projects under this measure in power and/or heat generation, as well as related transmissio n and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

83 Where the activity supported achieves projected greenhouse gas emissions t hat are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as s et out 
in the Commission Implementing Regulation (EU) 2021/447. 

84 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing ca pacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

85 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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The following R&D&I actions under this investment shall be considered compliant with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this 
investment resulting in technologically neutral outcomes at the level of their application; (ii) those 
R&D&I actions under this investment supporting alternatives with low environmental impacts for 
which these exist; or (iii) those R&D&I actions under this investment that are primarily focused on 
developing alternatives with the lowest possible environmental impacts in the sector for those 
activities for which no technologically and economically feasible low-impact alternative exists. 

The implementation of the investment shall be completed by 30 June 2024.  

Investment 9 (C17.I9): Aerospace 

The objective of this measure is to foster the research development and innovation in the aerospace 
sector, with a primary focus of actions under this investment related to low or zero carbon 
aerospace technologies and aeronautics. The measure shall seek to improve industrial capacities 
related to the future low and zero emissions aircraft, critical technological developments related to 
UAVs, embarked systems, multipurpose aircraft, and advanced manufacturing systems that include 
the creation of digital twins, promoting efficiency, and lower consumption of resources or lower 
environmental impact. The measure shall also support space technology areas like access to space, 
Earth observation, optical and secure communication systems. Projects shall be implemented by 
consortia of two to six companies (at least one SME), with a duration of two to four years.  

The actions under this investment shall take place with calls for proposals and public procurement.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
or public procurement tender shall exclude the following list of activities: (i) activities related to 
fossil fuels, including downstream use86; (ii) activities under the EU Emission Trading System 
(ETS) achieving projected greenhouse gas emissions that are not lower than the relevant 
benchmarks87; (iii) activities related to waste landfills, incinerators88 and mechanical biological 
treatment plants89; and (iv) activities where the long-term disposal of waste may cause harm to the 
environment. The terms of reference shall additionally require that only activities that comply with 
relevant EU and national environmental legislation may be selected. 

The following R&D&I actions under this investment can shall be considered compliant with the 
‘Do no significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this 
investment resulting in technologically neutral outcomes at the level of their application; (ii) those 
                                                                 
86 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

87 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower tha n the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

88 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

89 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting  to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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R&D&I actions under this investment supporting alternatives with low environmental impacts for 
which these exist; or (iii) those R&D&I actions under this investment that are primarily focused on 
developing alternatives with the lowest possible environmental impacts in the sector for those 
activities for which no technologically and economically feasible low-impact alternative exists. 

The implementation of the investment shall be completed by 30 June 2026.  

Q.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

254 C17.R1 M Entry into force of the amendment 
of Law 14/2011 of 1 June on 
Science, Technology and 
Innovation. 

 Provision of 
the Law´s on 
the entry into 

force 

    Q2 2022 Entry into force of the modification of the Law on Science, Technology and 
Innovation improving the coordination among different levels of government of 
science, research and innovation policies, enhancing the governance and 
coordination of the Spanish Science Technology and Innovation system, 
introducing a new scientific career and improving knowledge transfer.  

255 C17.R2 M Publication of the Spanish 
Strategy for Science, Technology 
and Innovation 2021-2027 

Publication of 
the Spanish 
Strategy for 

Science, 
Technology 

and 
Innovation 
2021-2027 

    Q4 2020  The Spanish Strategy for Science, Technology and Innovation (EECTI) sets out 
the overall strategy to be followed in Research Development and Innovation area 
by all public administrations, including the regional and local level. The strategy 
is the Smart Specialisation Strategy for Spain.  A monitoring committee for the 
strategy is set up, including representatives from the state, regions, economic and 
social stakeholders and the scientific community. The strategy is based on the 
principle of coordination of the different levels of the administration, and is built 
to ensure the gender perspective in R&&I. It aims to strengthen public-private 
collaboration, promote knowledge transfer, retain scientific talent and develop a 
scientific career, ensure adequate tax incentives to support R&D&I in the private 
sector and incorporate a gender perspective.  

256 C17.R2 M The mid-term evaluation of the 
Spanish Strategy for Science, 
Technology and Innovation 2021-
2027  

Agreement in 
the Consejo de 

Política 

Científica, 

Tecnológica y 

de Innovación 
and 

publication of 
the evaluation 
in the Science 

and 
Innovation 
Ministry´s 

website.   

    Q4 2023 The mid-term evaluation carried out by the Monitoring Committee of the Spanish 
Strategy for Science, Technology and Innovation 2021-2027 shall be published 
on December 2023. The indicators to be used in the evaluation are agreed in the 
Consejo de Política Científica, Tecnológica y de Innovación (in which the 17 
Autonomous Communities are represented), an indicative list of these indicators 
and data-search are established in the Spanish Strategy for Science, Technology 
and Innovation 2021-2027. The Science, Technology and Innovation system is 
used to gather data on progress made in the implementation of the Strategy.  

257 C17.R3 M Entry into force of the Royal 
Decree on the reorganisation of 
Public Research Organisations.  

 Provision of 
the Royal 

Decree on the 
entry into 

force 

    Q1 2021 Entry into force of the Royal Decree on the reorganisation of Public Research 
Organisations (PROs). This shall aim to improve the management and scientific 
advisory capacity of  the three PROs with reduced critical mass through 
integration into a larger PRO, by: i) improving the competitive position of the 
resulting PRO, ii) enhancing their efficiency, and iii) providing administrative 
flexibility. 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

258 C17.I1 T Agreements signed by the 
Ministry of Science and 
Innovation with the Autonomous 
Communities for the 
implementation of 
“Complementary R&D plans”.  

- Number 0 4 Q4 2021 Four agreements signed by the Ministry of Science and Innovation with the 
Autonomous Communities for the implementation of “Complementary R&D 
plans” of at least EUR 140 000 000. The agreements shall allow for strategic 
coordination and synergies between regional and national Smart Specialization 
Strategies.  

259 C17.I2 T Awards for projects enhancing 
national scientific infrastructures 
and capacity of the Spanish 
Science Technology and 
Innovation System, and bilateral 
agreements signed with 
international entities and other 
instruments to finance projects 
European and International 
infrastructure.  

- EUR 
(million) 

0 300,2 Q4 2022 Publication in the national subsidy database of at least EUR 255 155 000 
awarded for projects enhancing national scientific infrastructures, capacity of the 
Spanish Science Technology and Innovation System and agreements signed with 
international entities and other instruments to finance projects of at least EUR 45 
000 000 in European and International Infrastructure (CERN, DUNE, HKK, 
ESS-lund, Harmony and SKA). 

260 C17.I2 T Completion of all projects 
enhancing scientific 
infrastructures and capacity of the 
Spanish Science Technology and 
Innovation System, including 
projects on European and 
international infrastructure. 

- %   100 Q2 2026 100 % of R&I projects completed (total budget EUR 439 000 000) in line with 
the target aimed at enhancing scientific infrastructures and capacity of the 
Spanish Science Technology and Innovation System by renewing scientific 
equipment, modernizing the BSL3 installation, creating a new phytogenic 
infrastructure, equipping the CIEMAT (Centro de Investigaciones Energéticas, 

Medioambientales y Tecnológicas) with the necessary infrastructure to carry out 
research on renewable energy (including hydrogen and storage), creation of a 
Centre for Advanced Optic as well as R&D infrastructure following the “Planes 

Estratégicos de Infrastructuras científicas y Técnicas Singulares”, and projects to 
support to the European and International infrastructure (CERN, DUNE, HKK, 
ESS-lund, Harmony and SKA). 

261 C17.I3 T Award of new private, 
interdisciplinary, public R&D&I 
projects, concept tests, 
international competitive calls, 
and cutting-edge R&D geared to 
social challenges  

 EUR 
(million) 

0 897 Q4 2022 Publication in the OJ of the awarding of at least EUR 897 000 000 under the 
following calls: call for proof of concept projects (EUR 80 000 000), call for 
interdisciplinary projects in strategic lines (EUR 73 000 000),  call for R&D 
projects linked to the green and digital transition (EUR 296 000 000), call for 
public-private collaboration projects (EUR 140 000 000), call for R&D to target 
societal challenges (EUR 230 000 000) and call for international collaboration 
projects (EUR 78 000 000). Selection criteria for the call shall ensure compliance 
with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), unselected 
and unfunded activities, and the relevant EU and national environmental 
legislation. 
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Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

262 C17.I3 T Approval of R&I projects with at 
least 35 % linked to the green and 
digital transition 

- Number 0 3 000 Q2 2024 At least 3 000 R&I projects have been approved with at least 35 % linked to the 
green and digital transition, with selection criteria that shall ensure compliance 
with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), unselected 
and unfunded activities, and the relevant EU and national environmental 
legislation.  

263 C17.I4 T Support to scientific research 
career through scholarships and 
grants  

- Number 0 2 070 Q2 2024 The Spanish scientific research career is enhanced by the support of at least 2 070 
researchers through the Juan de la Cierva Incorporation program, Juan de la 
Cierva Training programme, Industrial PhD Programme and Torres Quevedo 
Programme. Furthermore, at least 750 researchers having received a “research 
start-up package” within the stable contract similar to Tenure Track 

264 C17.I4 T Completion of scholarship and 
grants to support the Spanish 
scientific research career  

- Number 0 2 070 Q2 2026 The Spanish scientific research career is enhanced by at least 2070 researchers 
having completed the Juan de la Cierva Incorporation program, Juan de la Cierva 
Training programme, Industrial PhD Programme and Torres Quevedo 
Programme.  

265 C17.I5 T Innovative and technology-based 
companies have received capital 
under the program INNVIERTE 
to strengthen their research 
activities at an early stage  

- Number 0 45 Q4 2023 To promote technology transfer and help the creation of an innovative business 
fabric based on innovative technologies, at least 45 innovative and technology-
based companies have received capital under the programme INNVIERTE to 
strengthen their research activities at an early stage. All of these companies have 
also received investment from the private sector. In line with the selection 
criteria, the projects under this investment shall ensure compliance with the ‘Do 
no significant harm’ Technical Guidance (2021/C58/01), unselected and 
unfunded activities, and the relevant EU and national environmental legislation.    

266 C17.I5 T Support to young technology-
based firms to carry on their 
business plan. 

- Number 0 348 Q2 2024 Through the calls for NEOTEC grants, to promote technology transfer and help 
the creation of new companies based on innovative technologies:  At least 348 
new technology-based firms granted to carry on their business plan. This 
companies should be three or less years old and they should be innovative 
enterprises as defined in the GBER. In line with the selection criteria, projects 
shall ensure compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), unselected and unfunded activities, and the relevant EU and 
national environmental legislation. 

267 C17.I6 T Support to projects to strengthen 
the strategic capacities and 
internationalisation of the 
National Health System, projects 
related to the precision 
personalized medicine strategy 

- EUR 
(million) 

0 351,2 Q2 2023 Publication in the OJ of at least EUR 351 185 000 awarded: 
* EUR 174 000 000 in projects  to strengthen the strategic capacities and 
internationalisation of the National Health System, including:   
- EUR 80 000 000 for the award of the Strategic Action on Health   
- EUR 75 000 000 grants to increase the scientific capacities of the research 
centres associated with the national health system and  grants  for proposals 
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and contribution to a public – 
private investment vehicle in 
advanced therapies. 

linked to the financing of scientific and technical equipment including the 
renewal of scientific-technical equipment in obsolescence,   
- EUR 6 000 000 for grants for the Seal of Excellence Instituto de Salud Carlos 
III; 
- EUR 13 000 000 grants for public-private partnerships for the incorporation of 
the GMP/LPG environment into the SNS research groups, that is,  grants for the 
internationalization of the National Health System 
* EUR 140 500 000 in projects related to the Strategy on Personalised Medicine, 
including: 
- EUR 29 500 000 general call for Personalised Medicine 
- EUR 91 500 000 call for specific programmes on Personalised Medicine 
- EUR 15 000 000 call for the Plan on Personalised and Advanced Therapies 
- EUR 4 500 000 call for the Spanish internationalisation on Personalised 
Medicine 
Measures for the internationalisation of the Health System shall support Spain’s 
position in the European Health sector, through encouragement of the Spanish 
participation in the EU HEALTH programme and in Horizon Europe. It shall 
allow for the funding of research and innovation clusters that are part of joint 
cross-border programming projects selected for funding by Horizon Europe and 
Horizon 2020 partnerships, such as ERA-Net co-fund, European Joint 
Programming Initiatives (EJPs) or International Joint Programming Initiatives 
(JPIs), initiatives set up under Article 187 and 185 of the Treaty on the 
Functioning of the European Union (TFEU) and partnerships established in the 
Horizon Europe Framework Programme. 
*And at least 1 contribution of EUR 36 685 000 to a public-private investment 
vehicle in advanced therapies. 

268 C17.I6 T Completion of all projects to 
strengthen research development 
and innovation in the health 
sector.  

  %  0 100 Q2 2026 Completion of all projects for a total amount of EUR 527 126 000. 
Projects awarded including the following calls: 
* With regards to strengthening the strategic capacities and internationalisation of 
the National Health System:  
 - the Strategic Action on Health    
 -  projects to increase the scientific capacities of the research centres associated 
with the national health system,    
 -  proposals linked to the financing of scientific and technical equipment 
including the renewal of scientific-technical equipment in obsolescence,    
 -  projects for the Seal of Excellence Instituto de Salud Carlos III; and    
 -  public-private partnerships for the incorporation of the GMP/LPG 
environment into the SNS research groups. 
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* With regards to the to the Strategy on Personalised Medicine: 
 - projects of the general call for Personalised Medicine 
 - projects of the call for the Plan on Personalised and Advanced Therapies 
 - projects of the call for the Spanish internationalization on Personalised 
Medicine 
* At least 2 capital increase to carry out clinical trials (phase II and III) in drugs 
for advanced therapies 

269 C17.I7 M Energy storage R&D centre  Centre built 
and equipped 

    Q4 2023 An energy storage R&D centre is built and equipped in Extremadura with the aim 
of spurring technological and scientific response to the management of green 
energy production, in particular regarding Industrial Hydrogen Applications, as 
well as the production, storage, and transport of green hydrogen. The centre shall 
include experimental demonstration facilities for testing and validating energy 
storage solutions. It shall be equipped with the necessary scientific and technical 
equipment. In line with the selection criteria, the projects under this investment 
shall ensure compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), unselected and unfunded activities, and the relevant EU and 
national environmental legislation.  

270 C17.I8 T Support to R&D&I projects in 
sustainable automotive  

- Number 0 35 Q2 2022 At least 35 companies awarded with R&D&I projects in sustainable automotive 
to increase the technological capacity of the companies in the fields related to 
development of energy storage systems with very low emissions and high 
recyclability, high-efficiency hydrogen mobility systems, autonomous driving 
and connected mobility or adaptation of productive environments with safe and 
robust systems for human-machine interaction in the smart manufacturing 
environment. Projects shall ensure compliance with the ‘Do no significant harm’ 
Technical Guidance (2021/C58/01), unselected and unfunded activities, and the 
relevant EU and national environmental legislation. The projects shall be on: 
- the development of components and platforms for electric, plug-in hybrid and 
hydrogen vehicles 
- autonomous driving and connected mobility, developing new hardware and 
software vehicles’ architecture  
- adapting production areas of components and systems for electric, plug-in 
hybrid and hydrogen vehicles. 
Projects shall be implemented by business consortia of three to eight businesses 
(at least one has to be SME), maximum three years long and with a minimum 
budget of EUR 5 000 000. 

271 C17.I9 T Support to R&D&Innovation 
projects in the aerospace field, 

- Number 0 65 Q4 2023 At least 65 companies have been awarded R&D&Innovation projects in the 
aerospace field, with a focus on low and zero emissions, including investments 
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with focus on low and zero 
emission   

related to aerospace technologies and aeronautics, with support from the 
Aeronáutica Plan. Projects shall be implemented by business consortia of 3 to 6 
businesses (at least one has to be SME), maximum 3 years long. In line with the 
selection criteria, projects shall ensure compliance with the ‘Do no significant 
harm’ Technical Guidance (2021/C58/01), unselected and unfunded activities, 
and the relevant EU and national environmental legislation.   

272 C17.I9 T Completion of the 
R&D&Innovation projects in the 
aerospace field, with a focus on 
low and zero emission  

- Number 0 65 Q2 2026 At least 65 companies have completed their R&D&Innovation projects in the 
aerospace field, with a focus on low and zero emissions, including investments 
related to aerospace technologies and aeronautics, with support from the 
Aeronáutica Plan. In line with the selection criteria, projects shall ensure 
compliance with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), unselected and unfunded activities, and the relevant EU and 
national environmental legislation.   
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R. COMPONENT 18: REFURBISHMENT AND EXTENSION OF CAPACITIES OF THE 

NATIONAL HEALTH SYSTEM 

The health crisis has shown the strength of the Spanish National Health system, but it has also 
exposed the difficulties it faces in dealing with situations requiring anticipation, rapid response and 
coordination as well as the need to correct existing structural problems related to demographic, 
social, technological or economic trends. This component of the Spanish recovery and resilience 
plan shall address the following challenges: i) the vulnerability to the global health crisis, ii) the 
transformation of the health system due to an ageing population, iii) gender equality and iv) the 
long-term sustainability and resilience of the system. 

The objectives of this component are:  

 Prepare the health system to prevent and address potential global health threats such as 
the current COVID-19 pandemic by increasing public health capacities and 
epidemiological surveillance systems. 

 Provide a health service with the highest speed, quality, and security, regardless of 
patients’ resources, their place of residence, gender, origin or age. 

 Keep people at the centre of the health system, improving their participation and 
redesigning health care towards people’s and communities’ needs.  

 Ensure information systems that measure not only activity but final health outcomes. 

 Promote health and well-being actively and prevent disease and dependency throughout 
life. 

 Attract and retain the best professionals offering them individual and collective 
development opportunities. 

 Move towards a digitalised National Health System that generates information and 
knowledge and which enhances health research and innovation, as a driver of jobs, 
growth, productivity and innovation. 

 Ensure sufficient and sustainable funding to address the new health challenges of a 
modern and developed society, and also ensure efficiency in spending. 

 Strengthen and develop coordination and multilevel governance in the management of the 
National Health System and enhance territorial cohesion. Actively promote strategies to 
achieve gender equality in the health system. 

This component of the Spanish recovery and resilience plan shall support addressing the Country 
Specific Recommendations concerning fighting the pandemic effectively and strengthening the 
capacity and resilience of the health system, with regard to health workers and essential medical 
products and infrastructure (Country Specific Recommendation 1 2020) and supporting 
employment through measures to preserve jobs, effective hiring incentives and skills development 
(Country Specific Recommendation 2 2020). 
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It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

R.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C18.R1) - Strengthening primary and community care 

Strengthening primary care is one of the most important health challenges facing Spain in the 
coming years. The objectives of this reform are to offer better responses to emerging health 
problems, improve the individual experience of care for all and to prevent disease and increase the 
role of primary care. 

The reform shall consist of the preparation and implementation of an Action Plan to develop the 
Strategic Framework for Strengthening Primary and Community Care adopted by the Central 
Government and the Autonomous Communities in 2019. The Action Plan shall be structured around 
lines of action in which the regional execution of projects must be framed. This includes the 
improvement of clinical management processes, the expansion and renewal of diagnostic equipment 
in health centres, IT development, training of professionals or improvement of infrastructures of 
health centres and health and emergency services.  The Action Plan shall be approved by the 
Interterritorial Council. Its implementation will not be funded by the Recovery and Resilience Plan.  

The implementation of the measure shall be completed by 31 December 2023.  

Reform 2 (C18.R2) - Reform of the public health system 

The reform has the objective to establish a general and integrated framework for the provision of 
public health. It consists of developing a more ambitious, more integrated and better articulated 
public health system by means of the following actions: 

- A Public Health Strategy that shall establish a general and integrated framework that will 
be taken into account in all public health policies and shall have a duration of five years, 
with interim evaluations every two years in which the degree of implementation shall be 
analysed. The Strategy shall be approved by agreement of the Interterritorial Council of the 
National Health System. 

- A Public Health Surveillance Network and a new State Centre for Public Health, which 
shall be set up via Law or a Royal Decree of the Government. 

The implementation of the measure shall be completed by 31 December 2023. 

Reform 3 (C18. R3) - Strengthening cohesion, equity and universality 

The aim of this reform is to further strengthen access to universal health care in Spain, equality in 
access to health care and cohesion in health care between the different territories of the country. The 
reform consist of three pillars: 

- Law on Equity, Universality and Cohesion of the National Health System. The objectives 
of the law are: i) ensure access to healthcare for all, ii) integrate patients’ representatives in 
the governance bodies of the Spanish National Health System, iii) limit the use of new co-
payments, iv) change the definition of social and health benefits in the portfolio of services 
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of the National Health System, v) ensure coordination between health and social 
authorities, vi) introduce an impact assessment for all regulatory changes in the area and 
vii) reform the use of pharmaceuticals in the National Health System. This law shall be 
accompanied by an in-depth impact assessment exploring also its effects on the long-term 
sustainability of public finances and it shall be made public. 

- The reorientation of highly complex care in the health system by consolidating and 
developing the network of focal points (CSURs) and reordering highly complex non-
CSUR care.  

- Increase the common portfolio of public health services. This reform shall expand and 
improve the services of the common portfolio with dental care, genomic medicine, 
orthopaedic and prosthetic care and preventive care. 

The implementation of the measure shall be completed by 31 December 2023.  

Reform 4 (C18. R4) - Strengthening professional skills and reducing temporary employment 

The purpose of the reform is to address shortages of nurses and doctors, reduce the use of temporary 
contracts, improve working conditions and enhance training and professional development.  

The reform shall cover two areas: 

1. The amendment of the law governing healthcare workers in Spain (Framework Statute) 
in order to reduce temporary employment, ensure the filling of posts in certain 
geographical areas not sufficiently served through incentive measures, improve the 
environment and working conditions through measures that contribute to professional 
development and retain talent in the Spanish system, with improvements not only in 
economic conditions, but also by opening up possibilities in teaching and research. In 
the process of amending the Law, reports shall be made on its economic impact and, in 
particular, on the long-term effects of the Law on the sustainability of public finances. 

2. The entry into force of a Royal Decree Law to improve the specialised health training 
system. The Law shall regulate cross-cutting training in health sciences specialisations, 
specific training areas and the procedure for validation and recognition of specialist 
qualifications in health sciences. 
 

This reform is related to Reform 1 in Component 11 (C11.R1).  

The implementation of the measure shall be completed by 31 December 2023. 

Reform 5 (C18.R5) - Reforming the regulation of medicines and improving access to medicines 

The main aim of this reform is to update the Spanish regulatory framework for medicinal products 
and medical devices by amending the Law on guarantees and rational use of medicinal products and 
medical devices (Royal Legislative Decree 1/2015, of 24 July), which is the legislation currently 
establishing the relevant regulatory framework in Spain. In particular, the system has to be adapted 
to cope with new disruptive scientific developments, to deepen measures to rationalise 
pharmaceutical spending, to incentivise the rational use of medicines and to make changes in view 
of the experience during the pandemic. In the process of drafting the Law, reports shall be made on 
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its economic impact and, in particular, on the long-term effects of the Law on the sustainability of 
public finances.  

The implementation of the measure shall be completed by 31 December 2022. 

Investment 1 (C18.I1) - Investment plan for high-tech equipment in the National Health System 

Spain has a level of obsolescence of equipment higher than the European average and a lower 
average level of density of equipment per inhabitant, but with some exceptions such as MRI 
scanners. The geographic distribution of equipment is also imbalanced. The objective of this 
investment is to renew existing equipment and provide Spain with additional high-tech medical 
equipment. 

The investment shall cover: 

- Renewal of equipment due to obsolescence. 

- Expansion of the stock of equipment to balance inter-regional differences and 
progressively reach the European Union average in terms of the number per million 
inhabitants, with a particular focus on areas of Spanish territory which are 
underserved per inhabitant compared to the national average. 

The plan shall include the following types of equipment: linear accelerators, computerised axial 
tomography (CAT), including planning accelerators;  magnetic resonance, positron emission 
tomography (PET), positron emission tomography and CAT (PET-CAT), gamma chamber, digital 
braquiotherapy equipment, vascular angiography, neurorradiological angiography and 
hemodynamic rooms. 

The implementation of the investment shall be completed by 31 December 2023. 

Investment 2 (C18.I2) - Actions to strengthen prevention and promotion of health 

This investment aims at strengthening preventive care. It focuses in particular on promoting healthy 
lifestyles and environments. It shall cover areas such as the following: fight against smoking, 
prevention of alcohol consumption, mental health promotion, promotion of healthy living 
environments and lifestyles, the antimicrobial resistance plan, and cancer prevention, including 
dissemination of the European code against cancer. 

The implementation of the investment shall be completed by 31 December 2023. 

Investment 3 (C18.I3) - Increased capacities to respond to health crises 

The pandemic has highlighted the need to strengthen capacities for surveillance, early detection and 
rapid response to critical situations as well as the need to strengthen the capacities of laboratories 
and health institutions. This investment shall consist of a set of actions aimed at increasing the 
capacity to respond to future health crises: 

1. Equipment for the new State Public Health Centre; 

2. Public Health Surveillance Information System, that shall expand, improve and integrate 
existing information systems for communicable and non-communicable diseases in Spain; 
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3. Completion of the Melilla University Hospital and construction of the new building of the 
National Dosimetry Centre; 

4. Increasing the capacity of the testing laboratory for individual protective equipment at the 
National Centre for Protective Equipment; 

5. Strengthening the National Centre for Food and Laboratory for Biotoxins; 

6. Technological investments in the Medicines Agency and the National Transplant 
Organisation; 

7. Assessment of the performance of the National Health System during the pandemic. 

The implementation of the investment shall be completed by 31 December 2023.  

Investment 4 (C18.I4) - Training of health professionals and resources to share knowledge 

This investment aims to strengthen the skills and competences of health professionals, with a 
particular focus on training linked to the reforms and investments of this component of the Spanish 
recovery and resilience plan. It also aims to promote tools to enable health professionals to share 
knowledge in order to improve coordination and quality of health care, including on priority areas 
covered by this Component.  

The investment shall cover four areas: 

 Continuous training in the following areas: use of health technologies and information 
systems, surveillance of public health and epidemiology, patient and professional safety, 
rational use of diagnostic and therapeutic resources, early detection of cancer, mental health, 
environmental health, prevention of risk factors, early detection of gender violence, early 
detection of child abuse, bioethics, end-of-life care, clinical communication, evidence-based 
medicine, teamwork, research methodology, development of management skills of those 
responsible for health centres, training of tutors of specialized health training and training 
for evaluators of continuous education. 

 The establishment of a system for assessing and accrediting the non-regulated skills 
acquired by the professionals of the National Health System 

 Collaborative tools for dealing with highly complex conditions. 
 Developing a computerised mapping to visualise shared resources and services for early care 

and genomic medicine in Spain. 
 

The implementation of the investment shall be completed by 31 December 2023.  

Investment 5 (C18.I5) - Plan to rationalise the consumption of pharmaceuticals and promote 
sustainability 

This investment shall consist of the implementation of a plan to rationalise the use of medicines and 
medical devices. The plan aims at achieving the following objectives: 

 using medical products only where they are necessary and, if used, use those which are the 
most cost-effective; 

 reduce polypharmacy (more than five medicines) and the unnecessary use of medicines;   
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 reduce the clinical uncertainty associated with new medicines by increasing scientific 
knowledge, improving available information and reducing financial uncertainty. 
 

The plan includes the creation or further development of three systems to improve the evaluation of 
drugs and health technologies in Spain: 

1. Creation of the Network for the Evaluation of Medicines in the National Health System: A 
technological platform shall be developed to manage and share the Medicines Assessment 
and Positioning Reports (which analyse the added value of new medicines on the basis of 
their cost-effectiveness) in their different stages of development. 

2. Expansion of the High Impact Medicines system (VALTERMED). This tool is based on a 
registry of administrative, clinical and therapeutic data to track and analyse the initial status 
and evolution of patients after the start of pharmacological treatment. The aim of this new 
tool shall be integrated with the information systems of the Autonomous Communities and 
shall incorporate information related to the impact of medication on patients' quality of life. 

3. Set up of the Spanish Network of Health Technologies and Care (RedETS). This network 
plays a key role in providing scientific and technical advice for decision-making on the 
incorporation of health technologies and services into public financing. The technological 
platform shall make it possible to manage and share the different RedETS products in their 
different stages of development among the agencies/units of the Network, and to monitor 
compliance with the deadlines defined for each of the stages. 

The investment will include projects related to: the promotion of the use of generic and biosimilar 
medicines, the development and modernisation of orthopaedic and prosthetic services and products, 
the training of health professionals on the rational use of medicines, and solutions to boost 
innovations in medicinal products. 

The implementation of the investment shall be completed by 31 December 2023. 

Investment 6 (C18.I6) - Health data lake 

This investment consists of the creation of a Health Data Lake, which gathers information from 
different information systems, including regional systems, with the aim of facilitating mass data 
analysis in real-time to support and improve diagnostics and treatment, identification of risk factors, 
trend analysis, identification of patterns, prediction of health risk situations and programming of 
resources to deal with them, including using artificial intelligence algorithms, and new scalable 
system architectures and new tools for processing and identification of models. 

The implementation of the investment shall be completed by 31 December 2023. 

R.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is the 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base

line 
Goal Q Year 

 

273 C18.R1 M Action Plan for primary and 
community care 

Approval by the 
Consejo 

Interterritorial 

    Q4 2021 The main goal of the Action Plan is to strengthen the Primary Care in the 
National Health System, in order to offer better responses to emerging health 
problems, improve the individual experience of care for all, prevent disease and 
increase the capacity of Primary Care to resolve health problems. 

274 C18.R2 M Approval of the Spanish Public 
Health Strategy  

Approval by the 
Consejo 

Interterritorial 

Sanidad 

    Q2 2022 The Public Health Strategy shall establish the strategic guidelines on public 
health actions throughout Spain. The objective of the strategy is to improve the 
health of the Spanish population by establishing the essential lines and 
priorities to be followed by all health administrations in their policies of 
promotion, prevention and protection of public health, in actions on target 
population groups, in informing citizens, in training professionals and 
addressing their needs. The Strategy shall ensure that public health and equal 
access to health care are considered in all public policies and shall facilitate 
intersectoral action in this field. It shall have a duration of five years, with 
interim evaluations every two years in which the degree of implementation 
shall be analysed. It shall include measures and actions in relation to all areas 
of public health that shall be implemented in the policies, plans and programs 
of all health administrations in Spain during the Strategy's duration, within the 
deadlines established in the Strategy.   

275 C18.R3 M Law on Equity, Universality and 
Cohesion of the National Health 
System 

Entry into force 
of the law 

    Q4 2023 The objectives of the law and building blocks are: Ensure access to healthcare 
for all, integrate patients’ representatives in the governance bodies of the 
Spanish National Health System, limit the use of new co-payments, change the 
definition of social and health benefits in the portfolio of National Health 
System, ensure coordination between health and social authorities, and 
introduce an impact assessment for all regulatory changes in the area and, 
finally, reform the use of pharmaceuticals in the National Health System. This 
law shall be accompanied by an in-depth impact assessment that shall also be 
made public, exploring also its effects on the long-term sustainability of public 
finances.  

276 C18.R4 M Law on the Framework Statute for 
Statutory health service Staff. 

Entry into force 
of the 

amendment to 
the law 

    Q4 2023 The Framework Statute is the basic norm that regulates access to the status of 
health official and governs the provision of posts, promotion and mobility and 
working conditions. The amendment has the following objectives:  
- Reduce temporary contracts.  
- Ensure deployment of professionals in certain geographical areas not 
sufficiently served through incentive measures.  
- Improve the environment and working conditions through measures that 
contribute to professional development and retain talent in the Spanish system, 
with improvements not only in economic conditions, but also by opening up 
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Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base

line 
Goal Q Year 

 

possibilities in the healthcare, teaching and research aspects.  
This law shall be accompanied by an in-depth impact assessment exploring also 
its effects on the long-term sustainability of public finances 

277 C18.R5 M Law on guarantees and rational use of 
medical products 

Entry into force 
of the law 

    Q4 2023 Entry into force of the law on guarantees and rational use of medical products. 
Some of the main objectives of this legal reform are: 
- Modify the reference price system by introducing elements that increase 
competition.  
- Consolidate the remote dispensing of medicines.  
- Allow medicine warehouses of the socio-sanitary centres to be linked to the 
primary care pharmacy services.  
- Modify the system to calculate the quarterly contribution made to the 
National Health System by manufacturers, importers and suppliers of 
medicines and health products financed with public funds. 
 - Clarify the competences regarding drug advertising control. 
 - Modify the rates applied by the Medicine Agency.  
- Modify and update the sanctioning procedure and infractions.  
This law shall be accompanied by an in-depth impact assessment exploring also 
its effects on the long-term sustainability of public finances. 

278 C18.I1 M Approval of the equipment 
investment plan and distribution of 
funds  

Approval by the 
Consejo 

Interterritorial 

Sanidad 

     Q4 2021 Approval by the Consejo Interterritorial of the plan and distribution of funds, 
setting out mechanisms for the award of EUR 796 100 000 of grants.  

279 C18.I1 T Installation/renewal/expansion of 
equipment devices  

- Number 0 750 Q4 2023 Put in operation at least 750 new equipment devices through renewals, 
extensions or new installations throughout the country. 

280 C18.I2 T Public health campaigns and actions - Number 0 11 Q4 2023 At least 11 public health dissemination or screening campaigns have been 
carried out, in areas such as the following: fight against smoking, prevention of 
alcohol consumption, mental health promotion, promotion of healthy living 
environments and lifestyles, the antimicrobial resistance plan, and cancer 
prevention, including dissemination of the European code against cancer.  The 
campaigns shall be nationwide. Dissemination shall be carried out through 
radio, print media, Internet, direct marketing and outdoor actions. 

281 C18.I3 M Public Health Surveillance Network 
Information System 

Certificate of 
entry into 
operation 

    Q4 2023 A monitoring system for the State and the autonomous communities (Public 
Health Surveillance Network Information System) shall be operational to 
enable early warning and rapid response, in order to detect problems that may 
pose a health risk, disseminate information from the competent authorities and 
facilitate the implementation of control measures. 
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282 C18.I4 T Healthcare professionals trained 
within the framework of continuing 
education plans  

- Number 0 90 000 Q4 2023 At least 90 000 healthcare professionals have completed a total of 360 000 
continuing education credits (CECs), equivalent to a total of 3.6 million hours 
of training within the framework of continuing education plans designed in 
accordance with the priorities established in the definition of C18.I4. The 
trainings shall cover: The use of health technologies and information systems, 
public health surveillance and epidemiology, patient and professional safety, 
rational use of diagnostic and therapeutic resources, early detection of cancer, 
mental health, environmental health, prevention of risk factors, early detection 
of gender-based violence, early detection of child abuse, bioethics, clinical 
communication, evidence-based medicine, working with others, methods of 
investigation, development of the management competences of health 
institution managers, and training of mentors in specialised health training. 
Trainings have been provided as classroom-based training, online and blended 
learning formats and have been completed by qualified healthcare professionals 
and professionals in the healthcare field of professional training. 

283 C18.I5 M VALTERMED system and platform 
for the Assessment of Health 
Technologies and Benefits of the 
National Health System  

 Certificate of 
entry into 
operation 

    Q4 2023 The network between the Ministry of Health and the Autonomous Regions for 
the evaluation of medicines is operational, the VALTERMED system is 
operational, and a platform has been created for the Spanish Network of 
Agencies for the Assessment of Health Technologies and Benefits of the 
National Health System (SNS REDETS) 

284 C18.I6 T Health data lake operational  - Number 0 17 Q4 2023 A health data lake shall be operational for the State and include at least  17 
autonomous regions or cities with the objective of enabling mass data analysis 
for the identification and improvement of diagnosis and treatments. 
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S. COMPONENT 19: DIGITAL SKILLS 

The main objective of this component of the Spanish recovery and resilience plan is to increase the 
level of digital skills (basic and advanced) through actions addressed to various groups of the 
population. The acquisition of these skills is key for Spain to take advantage of the opportunities 
offered by the increased digitalisation of economy and society.  

Targeted actions for the digitisation of SMEs complement measures foreseen in component 13 of 
the Plan (Support to SMEs). Actions to increase the number of highly qualified people on ICT 
complement actions in Component 15 (Digital Connectivity). Finally, actions for the digitisation of 
schools should reinforce measures in Component 21 (Education), and increase the impact of actions 
foreseen in Component 23 (Labour market).  

The component addresses Country Specific Recommendations on fostering innovation (Country 
Specific Recommendation 3 2019), access to digital learning (Country Specific Recommendation 2 
2020) and front-loading mature public investment projects, promoting private investment to foster 
the economic recovery and focusing investments on the green and digital transition (Country 
Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

S.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C19.R1) – National Digital Competences Plan 

This measure consists in a strategic plan that has the objectives of: (i) providing digital skills 
training for the general population; (ii) bridging the gender digital divide; (iii) digitalising the 
education system and developing digital skills for learning; (iv) providing digital skills for better 
employability of private workers and unemployed, (v) support the digital skills of public workers; 
(vi) developing digital skills in SMEs; and (vii) increasing the number of ICT specialists. The 
investments in the Component shall help addressing the objectives of the strategic plan. 

The implementation of the measure shall be completed by 31 January 2021. 

Investment 1 (C19. I1) - Transversal digital skills  

The objective of this measure is to improve the level of digital skills of the population. The measure 
shall envisage: (a) the development of a network of support centres for training in basic and 
advanced digital skills, (b) e-inclusion actions with a view to empowering the elderly or facilitating 
training for vulnerable children, (c) various awareness-raising campaigns, (d) activities to increase 
the digital capabilities of the general population, and (e) the development of digital resources for the 
dissemination and teaching of the Spanish language. The measure shall also promote the digital 
empowerment of women and foster scientific and technological vocations at school.  

The implementation of the measure shall be completed by 31 December 2025.  

Investment 2 (C19. I2) - Digital transformation of education 
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The objective of this measure is to enhance access to digital learning through the provision of 
portable devices to at least 300 000 students from vulnerable groups in public or publicly subsidised 
schools. It shall also install, update and maintain interactive digital systems (IDS) in at least 
240 000 classrooms in public and publicly subsidised schools to enable distance and blended 
learning. The measure shall also support the preparation or revision of a digital strategy in at least 
22 000 public and publicly subsidised school centres, and it shall include the digital training of 
700 000 teachers. 

This measure shall also support the implementation of the Digital VET Plan. This shall be achieved 
through a digital accreditation management tool for professional skills acquired through work 
experience (which is expected to serve for accreditation of 3 500 000 people), and through the 
creation of digital VET management tools for employment in line with the National Qualifications 
Catalogue and with the register of the professional training life. Finally, the measure shall support 
the creation of simulators, digital twins and technological hubs. 

The implementation of the measure shall be completed by 31 December 2025.  

Investment 3 (C19. I3) - Digital skills for employment 

The objective of this measure is to strengthen the digital skills of the employed, and of the 
unemployed – notably the young – to improve their employability. The training shall also target the 
public administration (amongst others, health professionals, troops and seafarers in the armed forces 
and reservists of special availability, staff working in the social security and finance areas). Finally, 
the measure shall support the digitisation of SMEs through actions addressed to specific sectors of 
the economy and training for persons that may act as change catalysers, including experts and 
managers of firms.  

The objective of this investment is to reach to the part of the labour force with very limited digital 
skills. Based on data from National Institute for Statistics (INE) in 2019, this part of the population 
accounts for 3,62 % of the overall labour force, equivalent to approximately 832 600 people. This 
measure aims to reach 60 % of this group, equivalent to a target of just under 500 000 people.  

The implementation of the measure shall be completed by 31 December 2025.  

Investment 4 (C19. I4) - Digital professionals 

The objective of this measure is to adapt the existing vocational training offer on advanced digital 
skills, and to attract and retain talent in those fields. It shall also create open educational resources 
for digital teaching in artificial intelligence and cybersecurity at various levels. 

The measure includes special trainings for approximately 20 000 IT experts, with a focus on 
cybersecurity, as well as the financing of 4-year scholarships to attract and retain talent in advanced 
digital skills.  

The implementation of the measure shall be completed by 31 December 2025.  

S.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is the start of the action unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure Milestone 
 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

285 C19.R1 M Approval of the National Digital 
Competences Plan by the Council of 
Ministers 

Reference of the 
Council of 
Ministers 

    Q1 2021 Approval of the National Digital Competences Plan by the Council of 
Ministers. The Plan has the objectives of: (1) providing digital skills training 
for the general population; (2) bridging the gender digital divide; (3) 
digitalising the education system and developing digital skills for learning; (4, 
5) providing digital skills for better employability of private and public 
workers; (6) developing digital skills in SMEs; and (7) increasing the number 
of ICT specialists, being not binding on regions and local entities. 

286 C19.I1 T Training of citizens on digital skills. - %  0 75 Q4 2023 At least 75 % of the budget shall have been committed for actions under the 
investment to train citizens on digital skills. 

287 C19.I1 M Completion of actions to enhance 
digital capabilities 

Qualification 
certificate from 
national digital 
training centres 

      Q4 2024 Creation of a national network of digital skills (including the reform of 1 500 
centres of professional training), and implementation of awareness campaigns 
and communication plans 

288 C19.I1 T Training of citizens on digital skills. - Number 0 2 600 
000 

Q4 2025 2 600 000 citizens trained on digital skills, according to the actions under the 
measure. The trainings shall be of at least 10 ECTS.  

289 C19.I2 M Programme to equip public and 
publicly subsidised schools with 
digital tools 

Publication in the 
Official Journal 

     Q4 2021 Approval of the programme to equip a minimum of 240 000 classrooms, train 
700 000 teachers and prepare or revise the digital strategy for at least 22 000 
public and publicly subsidised school centres, and provide 300 000 connected 
digital devices (laptops, tablets) in public and publicly subsidised schools, in 
cooperation with the Autonomous Communities. The programme shall be 
binding on Autonomous Communities. 

290 C19.I2 M Completion of actions for the digital 
transformation of education 

Certification from 
state and regional 

administration 

      Q3 2024 Completion of the actions for the digital transformation of education, 
including the certification on digital skills of at least 80 % of 700 000 
teachers trained on digital skills; and at least 22 000 centres supported in the 
preparation and revision of their digital strategies.  

291 C19.I2 T Provision of connected digital 
devices in public and publicly 
subsidised schools to bridge the 
"digital divide", and equip a 
minimum of 240 000 classrooms 

- Number 0 540 000 Q4 2025 Completed provision of connected and interactive digital devices for at least 
300 000 students and equipment for at least 240 000 classrooms in public and 
publicly subsidised schools to bridge the "digital divide". Certifications from 
the state and regional administrations of the acquisition and delivery of the 
equipment. 

292 C19.I3 T Digital training for employment - Number 0 450 000 Q4 2025 At least 450 000 people participated in trainings on digital skills. Each 
training shall have a minimum of 15 ECTS.  

293 C19.I4 T Scholarship programs for digital 
talent  

- Number 0 300 Q4 2024 At least 300 recipients awarded scholarship programs for digital talent 
attraction and retention (cumulative 2021-2024). Each programme shall have 
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line 

Goal Q Year  

a minimum of 240 ECTS. 

294 C19.I4 T Training of IT professionals   Number 0 18 000 Q4 2025 At least 18 000 IT professional trained in specialised courses of at least 250 
hours each.  
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T. COMPONENT 20: STRATEGIC PLAN TO BOOST VOCATIONAL TRAINING 

The component of the Spanish recovery and resilience plan aims at transforming and modernising 
the vocational education and training system (VET), adapting it to respond to the changes in the 
productive sectors of the economy. To this end, the component seeks to contribute to improving 
employability and job mobility of workers, and by extension increasing productivity and 
competitiveness.  

Existing skills mismatches shall be addressed to improve the balance between the level of education 
and training of the population and the needs of the labour market, notably by supporting upskilling 
of low skilled towards more intermediate skills and reskilling.  Particular attention shall be given to 
technical and digital skills, addressing the gender skills gap and increasing the attractiveness of 
higher VET programmes to improve enrolment. The component shall also provide for recognition 
of existing skills, with the view to opening up access to new training opportunities and new 
qualifications in a more integrated VET system that accompanies people both in compulsory 
education – contributing to reducing early school leaving – and throughout working life.  

The component contributes to addressing the Country Specific Recommendations related to reduce 
early school leaving (Country Specific Recommendation 2 2019); increase the cooperation between 
education and business with a view to improving the provision of labour market relevant skills and 
qualification, in particular for information and communication technologies (Country Specific 
Recommendation 2 2019); support employment through measures to preserve jobs, effective 
incentives for recruitment and skills development (Country Specific Recommendation 2 2020); 
improve access to digital learning (Country Specific Recommendation 2 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

T.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C20.R1) – Plan for the Modernisation of Vocational Training  

This reform shall consist of the adoption and implementation of Plan for the Modernisation of 
Vocational Training. The plan was presented on 22 July 2020. Its aim is to ensure that the 
vocational training (VET) system responds to a job market that is requiring intermediate 
qualification, thereby meeting the needs of the productive sector (notably technicians/senior 
technicians) and ensuring that vocational training and qualifications improve the prospects of 
employability. It shall identify vocational training as a key element of to boost economic and social 
driver in the aftermath of the pandemic. 

The plan shall focus on establishing one single integrated VET system that provides training and 
professional qualifications to the entire population, including VET students in the education system 
and VET for employment. It shall situate VET as a standard recurrent element of professional 
development for all workers throughout their working life. 

The main instrument of the plan shall be the National Catalogue of Professional Qualifications, 
which shall be reviewed and updated, including by integrating the application of digital and green 
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transition. It shall include the design of new vocational training qualification in all sectors, but with 
a focus on the twelve strategic sectors in which vocational training shall be stepped up, taking into 
account regional needs. 

The plan shall be implemented through the adoption of several Royal Decree Laws, corresponding 
to establishing new degree curricula. In total, some 42 new degrees are foreseen to be gradually 
established over the period 2021-2023 covering middle, higher and specialist degrees. The reform 
shall also entail a recurrent review of vocational training degrees, the design of new vocational 
training degrees responding to the needs of productive sectors, focusing in particular on the sectors 
prioritised in the Strategic Plan for Vocational training.  

Other priority lines of the plan shall include incorporating innovation, applied research, 
entrepreneurship, digitization and sustainability as core elements of vocational training; and 
situating companies as an integral part of vocational training and promoting public-private 
collaboration in the system, especially promoting the dual nature of vocational training. To this end, 
the reform shall build on joint work between ministries, businesses and social partners to identify 
the skills needed of the economy. 

The implementation of the measure shall be completed by 31 December 2020. 

Reform 2 (C20.R2) - Law regulating the integrated VET system linked to the National 
Qualifications System  

In line with the aims of the Vocational Training Modernisation Plan and with the framework of the 
National Qualifications System Spain shall present and adopt a Law regulating the integrated 
vocational training (VET) system. The new law shall incorporate the two current separate 
vocational training systems, the one in the education system and the one aimed at training for 
employment, into one single system. It shall set out an integrated system of lifelong learning for the 
population at any age and in any personal or work situation, offering complementary and 
cumulative courses that leads to new qualifications. It shall also be accompanied by an orientation 
process throughout life.  

In the first phase of preparation, a draft law shall have been prepared by the Ministry of Education 
and Vocational Training, with the consensus of Social Partners and Regional Governments. The 
Council of Ministers is expected to approve the draft law before 31 December 2021 and adoption in 
Parliament shall take place by 30 June 2022.  

The law finally approved, and unifying the two previously existing Vocational Training systems, 
shall aim at modernising the system, in particular by:  

a) focusing on upskilling of low skilled and improve their employability;  
b) addressing skills mismatches;  
c) updating the National Catalogue of Professional Qualifications, adapting it to the future 

needs of the economy, including supporting green and digital transition; and 
d) improving the attractiveness of higher VET programmes with a view to improve enrolment. 

The implementation of the measure shall be completed by 30 June 2022. 

Investment 1 (C20.I1) - Reskilling and upskilling of the labour force linked to professional 
qualifications  

This investment shall include four actions aimed at maintaining and improving the professional 
skills of the active population over 16 years (employed or unemployed): 
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a) The assessment and formal accreditation of professional skills acquired through work 
experience and non-formal training. To this end, it aims to ensure that existing skills are 
formally recognised and shall provide access to further training and new qualifications. In 
total, the Plan shall invest in the registration, evaluation and accreditation of 3 000 000 units 
of competence over four years. 

b) A d-Digital modular offer for employees associated with competence units of the National 
Catalogue of Professional Qualifications. The action shall target the people employed and 
shall ensure that at least 300 000 workers obtain digital training for professional 
advancement and enabling them to acquiring higher skills.  

c) Making vocational training more flexible and accessible through the creation of “Aulas 

Mentor”. The action shall provide non-formal training in line with the National Catalogue of 
Professional Qualifications for people in rural areas or at risk of depopulation. The aim is to 
offer access to training in these areas, which being non-formal still represent accredited 
training. A specific focus shall be on women with a view to open new opportunities for 
learning, job creation and improving the local economy.  

d) Modular up- and reskilling training for employed and unemployed. The action shall offer 
training in emerging and rapidly evolving forward-looking skills that are expected to 
generate jobs in the future, including green transition, the care economy and other strategic 
sectors identified in the Modernisation Plan. Priority shall be given to those groups that are 
most vulnerable and offer training aimed at reskilling and upskilling of at least 700 000 
employed and unemployed people. 

The implementation of the measure shall be completed by 31 December 2024. 

Investment 2 (C20.I2): Digital transformation of vocational training 

This investment shall aim at transforming and modernising vocational training to support 
digitalisation of each production sector, but also gives priority to environmental sustainability as a 
key competence. It shall include four actions:  

a) Digital and green training of vocational training teachers, enabling them to act as a key pillar 
in the training process and as levers for the digital and ecological transition applied to the 
respective productive sectors for vocational training. The focus is to ensure the technical, 
professional and pedagogical skills of teachers to underpin the quality of the education and 
training system.  

b) Conversion of classrooms into applied technology spaces that recreate working 
environments using technological resources and allow students to approach technologies that 
they shall later find in the companies. The investment shall allow the establishment of at 
least 600 “technology” classrooms. 

c) Creation of “entrepreneurship” classrooms in public vocational training centres, offering 
students to understand entrepreneurship as an integral part of professional competence and 
lay a foundation for them to undertake or start a business. Spain shall ensure that the action 
shall be fiscally sustainable after the end of the Recovery and Resilience Facility, including 
by relying on other sources of EU funding. 

d) Creation of a network of 50 centres of excellence, stimulating research and innovation in 
vocational training. 
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The investments in technology and entrepreneurship classrooms, together with the centres for 
excellence focusing on research and innovation shall play an important role in modernising the 
business fabric, supporting the transformation of the economy and improving competitiveness. In 
addition, they are seen to contribute to boost business creation in strategic sectors, and increasing 
the size and productivity of SMEs. 

The implementation of the measure shall be completed by 31 December 2024. 

Investment 3 (C20.I3): Innovation and internationalisation of vocational training 

This investment aims to increase the overall supply of vocational training by creating in total 135 
000 new places (compared with end 2020) until 2024, rebalancing the supply with the needs of the 
businesses and effectively respond to regional and local gaps. The focus is on meeting the demand 
of the labour market for intermediate qualifications. The territorial distribution of the new VET 
places shall be based on a needs assessment and follow on discussion with relevant stakeholders to 
ensure that the offer effectively responds to regional/local gaps. It is expected to be agreed in the 
context of the Education Sectoral Conferences, with the Autonomous Regions.  

With a view to promote communication in a foreign language as a key element of professional 
performance, bilingualism shall be promoted in the area of VET as a strategic objective. The focus 
shall be on both teacher and pupil education in a foreign language as part of the formative cycle, 
through the conversion of 3 700 cycles into bilingual offer.  

Furthermore, the investment aims to develop innovation and knowledge transfer projects between 
VET centres and enterprises with a view for them to become a key element of the new vocational 
training model. The investment also aims at converting medium and high level training cycles into 
bilingual cycles, as a response to growing internationalisation of businesses and globalisation of 
economies. 

Spain shall ensure that the action shall be fiscally sustainable after the end of the Recovery and 
Resilience Facility, including by relying on other sources of EU funding. 

The implementation of the measure shall be completed by 31 December 2024. 

T.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

295 C20.R1 M Plan of the Modernisation of 
Vocational Training and related 
Royal Decree Laws 

Publication on 
MEFP webpage 
and presentation 

by the Prime 
Minister  

    Q4 2020 Presentation by the Prime Minister of the Plan of the 
Modernisation of Vocational Training and publication in the 
Official Journal of 8 Royal Decree Laws to implement the Plan, 
corresponding to 5 specialist, 2 middle degree and 1 higher 
degree curricula 

296 C20.R2 M Entry into force of the Law on the 
single integrated Vocational 
Training System, with the 
objectives of modernising the 
system 

Publication in  
Official Journal 

    Q2 2022 Entry into force of the law on the single integrated Vocational 
Training System, with the objectives of modernising the system. 
The law shall unify the two previously existing Vocational 
Training systems and modernise them by: i) focusing on 
upskilling of low skilled and improve their employability; ii) 
addressing skills mismatches; iii) updating the National 
Catalogue of Professional Qualifications, adapting it to the future 
needs of the economy, including supporting green and digital 
transition; iv) improving the attractiveness of higher VET 
programmes with a view to improve enrolment. 

297 C20.I1 T New units of competence of the 
National Catalogue of Professional 
Qualifications  

- Number 0 3 000 000 Q4 2024 Registration, evaluation and accreditation of 3 000 000 units of 
competence of the National Catalogue of Professional 
Qualifications acquired through work experience and non-formal 
training routes. 

298 C20.I1 T Modular trainings for up- and 
reskilling of employed and 
unemployed  

- Number 0 1 000 000 Q4 2024 Delivery of a modular digital training for up- and reskilling (of 
which at least 300 000 workers trained), and of a modular 
training aimed at reskilling and upskilling of employed and 
unemployed people (at least 700 000 individuals trained). 

299 C20.I2 T Centres for excellence and 
innovation in vocational training 

- Number 0 50 Q4 2024 Creation of at least 50 centres for excellence and innovation in 
vocational training 

300 C20.I3 T At least 50 000 new VET places 
compared to the end of 2020. 

- Number 934 204 984 204 Q4 2022 Accumulated creation of at least 50 000 new VET places 
compared to the end of 2020. The territorial distribution of the 
new VET places should be based on a needs assessment and 
follow on discussion with relevant stakeholders to ensure that the 
offer effectively responds to regional/local gaps. Date of the 
baseline: 31 December 2020. 

301 C20.I3 T Bilingual vocational training cycles  - Number 0 3 700 Q4 2024 At least 3 700 vocational training cycles (middle and high) 
converted to bilingual offering  

302 C20.I3 T New VET places compared with at 
the end of 2020 

- Number 934 204 1 069 204 Q4 2024 At least 135 000 new VET places compared to the end of 2020. 
Date of the baseline: 31 December 2020. 
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U. COMPONENT 21: MODERNISATION AND DIGITALISATION OF EDUCATION, 
INCLUDING EARLY EDUCATION 0-3 

This component of the Spanish recovery and resilience plan focuses on modernising the education 
system and improving education infrastructure. It aims at a more flexible and inclusive system 
better tailored to the needs of each pupil and introducing new teaching and learning techniques, 
including digital. The main objectives at each educational stage are:  

a) Early childhood education and care (ECEC). The component aims at increasing enrolment 
in ECEC progressively by prioritizing the provision of new public places for children in 
areas of higher risk of poverty or social exclusion and rural areas. The focus shall be on 
children 0-3 years and attention shall be given both to access and affordability, to favour in 
particular the integration of women in the labour market and laying the ground for 
improving educational outcomes and preventing early school leaving at later stages.  

b) Primary and secondary education. The component aims at improving educational outcomes 
by reducing early school leaving and high repetition rates, through additional support to 
underperforming students, and developing a new curriculum for key competences (including 
digital) in compulsory primary and secondary education and baccalaureate.  

c) University system. The component aims at modernising the university system, by adapting 
the organisation of university courses to today’s societal needs, improving labour market 
relevance of higher education and supporting technological transformation. It also aims at 
increasing access to and improving affordability of higher education. 

The component contributes to addressing the Country Specific Recommendations related to reduce 
early school leaving and improve educational outcomes, taking into account regional disparities 
(Country Specific Recommendations 2 2019) and improving the access to digital learning (Country 
Specific Recommendation 2 2020). It also contributes to addressing earlier country specific 
recommendations related to better support to students and teachers’ training, as well as improve 
support to families (Country Specific Recommendations 2 2019), including access to quality 
childcare.  

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

U.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C21.R1) - New organic law on education   

This reform incudes the adoption of a new law on education covering early childhood education, 
compulsory primary and secondary education and baccalaureate. It shall establish the basis for 
increasing educational and training opportunities for the entire population, including by improving 
the educational outcomes and early detection of difficulties and reinforcing the autonomy of 
schools. It shall focus on reducing segregation by students’ background and improving the inclusive 
capacity of the system. Moreover, the aim is to strengthen digital competences at all educational 
levels, thus responding to the increasingly digitalised economy.  A new Law (LOMLOE) was 
adopted on 29 December 2020. 
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The regulatory development of the Education Law is to be deployed by means of:  

a) the regulation of a new competence-based curriculum;  
b) evaluation, in particular the general evaluation of the education system as well as the 

diagnostic evaluations;  
c) the development of the teaching profession; and 
d) the regulation of the recognition and validation of foreign non-university certificates and 

studies.  

To this end, it lays the ground for Reform 2 and various investments included in the component.  

Finally, the reform is expected to foster mainstreaming of special education need students into 
regular schools, and shall be accompanied by a 10-year rolling plan agreed with regional authorities 
providing additional resources to support schools hosting students with special needs.  

The implementation of the measure shall be completed by 31 March 2021. 

Reform 2 (C21.R2) - A new curriculum model for key competences, fundamental learning and 
inclusive academic planning  

Based on the adoption of the new education law (LOMLOE) referred to in Reform 1, this reform 
includes the adoption of decree laws on minimum requirements for primary, compulsory secondary 
education and baccalaureate. It also includes the introduction of methodological guidelines for 
teaching and learning based on a competence-based curriculum, and incorporating “soft skills” 
taking into account the Council Recommendation of May 22, 2018 regarding key competences for 
lifelong learning. The decree laws shall include an evaluation framework developed in coherence 
with the curriculum and focused on the level of acquisition of the competences and on the 
assessment of the measures that favour the students' progress. The aim is to design a more flexible 
and open education model that promotes profound learning by applying collaborative 
methodologies, contributing to improve educational outcomes. The new curriculum shall give 
attention to education for sustainable development and citizenship. The development of digital 
competences shall be included at all levels, both through specific content and in a crosscutting 
perspective. 

In this reform, at least 100 external experts shall participate in the elaboration of the curriculum of 
the areas and subjects of the educational stages and of the evaluation frameworks, which will 
provide the basis for the drafting of the royal decrees of the new curriculum and the common 
evaluation framework. 

The reform shall also include the preparation of support, guidance and teaching material, as well as 
training for teachers to ensure that they can effectively implement the new curriculum. The material 
shall be published online for the use of all teachers together with the dissemination of good 
practises. At least 4 000 professionals shall complete training for the application of the new 
curriculum.  

The design and implementation of the Reform shall be carried out in consultation with the 
education advisory bodies and experts and with autonomous communities. 

The implementation of the measure shall be completed by 30 September 2024. 

Reform 3 (C21.R3) - Comprehensive reform of the university system  
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The reform focuses on new law on the university system aiming at a comprehensive reform of the 
system based on four key objectives:  

a) Promoting access to higher education. Scholarships shall be increased taking into account 
socioeconomic conditions and equal opportunities shall be ensured by improving 
scholarships for students with disabilities. The scholarship system was reformed in 2020, but 
shall be further developed in 2021 and 2022. Public university fees shall also be reduced, 
including by establishing thresholds and reducing large regional disparities. 

b) Adopting the organisation of university courses. A decree law shall be adopted to reform the 
organisation of university courses and ensuring their quality and labour market relevance. 
To that aim, university cooperation with business in tertiary education shall be fostered 
through regulating dual bachelor and master degrees, including training programmes in 
companies supervised by universities. In line with the aims of the European education area, 
the automatic recognition of diplomas shall be ensured. The verification, follow up and 
accreditation processes for non or semi face-to-face teaching shall also be strengthened, 
combining quality assurance of the university education offer and the reduction of 
bureaucracy in the procedures involved. Innovative teaching shall be also be promoted.  

c) Ensuring good governance of university institutions and promoting research, transfer and 
mobility of teaching and research staff. The aim shall be to ensure effectiveness, efficiency 
and university autonomy in the day-to-day management of universities, increase 
participation of stakeholder in the governance and foster transparency and accountability. It 
shall also ensure that universities are equipped with a highly skilled teachers that the 
teaching career is more predictable, and that the link between teaching and research is 
strengthened. 

d) Ensuring the quality of university institutions. A decree law shall be adopted setting out 
academic quality criteria for the creation, recognition, authorisation and accreditation of 
universities and attached centres, including distance and semi face -to-face universities. The 
aim is that universities must have a minimum formative academic offer, while ensuring the 
possibility for specialisation of universities; a minimum number of undergraduate students; 
dedicate at least 5 % of their budget to research programmes; and have internal quality 
assurance systems. 

To this end, the reform shall take into account recommendations made by the Conference of 
Spanish University rectors (CRUE). It shall contribute to enhancing the labour market relevance of 
higher education, including by promoting cooperation with businesses and introducing 
performance-based funding models in public universities. 

The implementation of the measure shall be completed by 30 June 2023. 

Investment 1 (C21.I1) - Promoting early childhood education and care (ECEC)  

As part of this measure, Spain shall invest in construction of new ECEC facilities, the rehabilitation 
and refurbishment of existing building, and equipment to establish at least 60 000 new publicly 
owned early childhood education and care schooling places for children below 3 years. The focus is 
on providing affordable public places for children in areas of higher risk of poverty or social 
exclusion and rural areas, notably for the age group 1-2 year olds. The buildings shall be owned 
either by regional or local authorities, or by the Ministry of Education and Vocational Training in 
the case of Ceuta and Melilla.  
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The investment is also expected to cover operating expenditure, including teachers’ salaries during 
the roll out of the investment to incentivise regional and local authorities for up to 40 000 new 
schooling places. Spain shall ensure that the action shall be fiscally sustainable after the end of the 
Recovery and Resilience Facility, including by relying on other sources of EU funding. 

The implementation of the measure shall be completed by 31 December 2024. 

Investment 2 (C21.I2): Program for orientation, progress and educational enrichment (“PROA+”)  

With a view to providing support and guidance to low performing pupils, and reducing both drop 
out and early school leaving rates, Spain shall invest in extending the existing Program for 
orientation, progress and educational enrichment (“PROA+”).  

This program focuses on activities that ensure the minimum conditions of educability of all 
students, introduce reinforcement measures for those who having more learning difficulties, mainly 
in basic skills, seek new forms of organization and management at the educational centre, and 
provide additional support and training for teachers. These activities should be aimed at improving 
the success of all students at these schools.  

The program shall target schools with particular educational complexity, including in rural areas, 
with a significant percentage of vulnerable students who present learning difficulties in regular 
classrooms. The selection of the centres shall be carried out by educational administrations. The 
targeted schools are located in particular in areas made up of pupils and families of a low socio-
economic and educational background. In total, at least 2 700 schools shall obtain support.  

The investment shall be developed in cooperation with autonomous communities in the framework 
of sectoral conferences, and the territorial distribution of funds shall be based on specific criteria 
agreed to reflect needs and contribute to reducing regional disparities.  

The implementation of the measure shall be completed by 31 December 2024. 

Investment 3 (C21.I3) - Support to vulnerable students and families  

Spain shall invest in setting up of at least 1 000 vulnerable student support, guidance and 
psychoeducational service units in school districts. It shall facilitate support to students and their 
families to overcome educational obstacles to reduce absenteeism and early school leaving. 
Cooperation with different learning frameworks (both formal and non-formal) shall be supported, to 
enhance the development of essential interpersonal, communicative and cognitive skills. The 
investment shall be developed through territorial cooperation with autonomous communities in the 
context of sectoral conferences, which shall set out the criteria for the territorial distribution of 
funds. 

The implementation of the measure shall be completed by 31 December 2024. 

Investment 4 (C21.I4) - Training of teaching and research staff  

This measure includes investments in grants to public universities, with the objective of promoting 
the requalification of the Spanish university system and promote the professional development of its 
teaching staff, as well as providing opportunities to recent PhD graduates to get incorporated into 
the higher education system in the future. The grants shall finance post-doctoral research stays 
hosted by prestigious foreign universities and research centres, as well as in Spanish universities 
and other public agents of the Spanish System of Science, Technology and Innovation. To this end, 
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the grants are expected to contribute to attract international talent, and address the low rate of 
internationalisation in Spanish universities. 

The grants shall be provided under three different programmes, applying specific criteria depending 
on the target group, focusing on i) the training of young PhDs; ii) grants to university lecturers – 
permanent professors and seniors lectures on tenure track; and iii) grants aimed at attracting 
international talent, financing post-doctoral training hosted by prestigious Spanish universities and 
other public agents of the Spanish System of Science, Technology and Innovation. The programmes 
shall last between one to three years depending on the programme and target group. 

All these grants shall be executed in the period 2021-23, benefiting at least 2 600 candidates. Each 
university shall receive directly a budget allocation from the Ministry of Universities based on 
objective criteria, including the number of teaching and research staff, and PHD thesis record. 
Based on applications, the candidates are to be evaluated by an expert panel with international 
prestige appointed by each university that includes a minimum of three members and a majority of 
external experts.  

The implementation of the measure shall be completed by 31 December 2023. 

Investment 5 (C21.I5) - Improving university digital infrastructure, equipment, technologies, 
teaching and evaluation  

This investment includes a number of measures aimed at improving the technological and digital 
capacities and skills of universities. These include investment in digital teaching resources and 
infrastructure such as cloud data storage networks of servers, cyber security, and classroom 
technologies for online courses; and investments in digital training for academic staff and students.  

Investment actions shall improve technological development and improving digital resources in 
support of digital teaching services. Support shall be provided to centralised infrastructures and ICT 
services, focusing on fibre networks and deploy ICT services in an efficient manner building on 
economies of scale and interoperability. A key objective is to direct investment to narrow the digital 
divide between academic staff and students to improve services and equipment for remote teaching. 
Other objectives, include investing in fostering cross-university digital innovation projects, which 
may be extended and replicated on a larger scale, and provide support the national distance 
education university (UNED) to enhance higher education opportunities in depopulated areas. 

The objective will be to monitor and disseminate, via the website of the Ministry of Universities, 
the evolution of the "Digital Index for Universities", with the aim to increase the Index by at least 
10 % for the university system as a whole in 2023, compared with 2019. This index shall cover 
different dimensions, including management (such as the number of classrooms enabled for digital 
teaching, the number of professors using digital systems, the number of online procedures, and the 
level of connectivity on campuses, etc.); innovation (such as inter-university digital agreements, 
learning analytics actions, multimedia repositories, digital competences in teaching staff, and 
personalised itineraries, etc.); and governance (such as a digital transformation plan, digitalisation 
project portfolios and training plans in digital competences, etc.).  

Follow-up information shall be provided annually by universities through the certification of their 
internal control area. 

The implementation of the measure shall be completed by 31 December 2023. 

U.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 
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See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

303 C21.R1 M Entry in to force of the Organic Law on 
education  

Provision in 
the law 

indicating the 
entry into 

force of the 
Organic Law  

    Q1 2021 The objective of the Organic Law on education (LOMLOE) is to 
establish a renewed legal system that, under the principles of 
quality, equity and inclusion, increases the educational and training 
opportunities of students and contributes to the improvement of 
educational outcomes.  

304 C21.R2 M Entry into force of the Royal Decree on 
minimum teaching requirements for 
education  

Provision in 
the Royal 

Decree 
indicating the 

entry into 
force of the 

Royal Decree 

    Q1 2022 The  Royal Decree on minimum teaching requirements for 
education in primary education, mandatory secondary education 
and baccalaureate shall include the introduction of methodological 
guidelines for teaching and learning based on a competence-based 
curriculum, incorporating “soft skills”; an evaluation framework for 
the acquisition of competences; the design of a model that is more 
flexible and open, which promotes profound learning; and the 
preparation of teaching material, support, guidance and training for 
teachers to ensure that they may effectively implement the new 
curriculum.  

305 C21.R2 M Materials to guide and support teachers 
for the implementation of the new 
curriculum, and training of professionals  

Certificates of 
published 

materials and 
training given 

      Q3 2024 Completed preparation of support guide and teaching material. All 
material shall be published online for the use of 100 % of teachers.  
At least 4 000 teacher shall have completed training for the 
application of the new curriculum. At least 100 external experts are 
to participate in the elaboration of the curriculum of the areas and 
subjects of the educational stages and of the evaluation 
frameworks, which shall provide the basis for the drafting of the 
royal decrees of the new curriculum and the common evaluation 
framework. 

306 C21.R3 M Entry into force of the Royal Decrees for 
the organisation of universities 

Provision in 
the Royal 
Decrees 

indicating the 
entry into 

force of the 
Royal Decrees 

    Q3 2021 The two Royal Decrees for the organisation of universities are: 
- Royal Decree establishing the organisation of university courses 
and the procedure for ensuring their quality  
- Royal Decree on the scheme for the creation, recognition, 
authorisation and accreditation of universities and attached centres. 

307 C21.R3 M Entry into force of the Organic Law on 
the university system 

Provision in 
the law 

indicating the 
entry into 

force of the 

     Q2 2023 The new organic Law aiming at promoting access to higher 
education, adapting the organisation of university courses, ensuring 
good governance of university institutions and promoting research, 
transfer and mobility of teaching and research staff. The reform 
shall enhance the labour market relevance of higher education, 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

Organic Law including the promotion of cooperation with private and third sector 
institutions and introducing performance-based funding of public 
universities. 

308 C21.I1 T Budget award for the Promotion of First 
Cycle of Early Childhood Education  

   EUR 0 670 990 
000  

Q4 2023 Budget award to regional/local entities of EUR 670 990 000 for the 
Promotion of First Cycle of Early Childhood Education through the 
creation of new publicly owned places.  

309 C21.I1 T New places for the First Cycle of Early 
Childhood Education  

- Number 0 60 000 Q4 2024 Promotion of First Cycle of Early Childhood Education schooling 
through the completed creation of new publicly owned places (new 
construction and/or reform/rehabilitation and equipment in at least 
60 000 places compared with at the end of 2020, and of these 
operating expenditure for up to 40 000 places up until 2024). 

310 C21.I2 T Support to schools under the  PROA+ 
programme  

- Number 0 2 700 Q4 2024 At least 2 700 schools supported by the PROA+ programme 
throughout the country, in line with the requirements of the 
programme  

311 C21.I3 T Accompanying and Guidance Units for 
vulnerable students  

- Number 0 1 000 Q4 2024 At least 1 000 Accompanying and Guidance Units for vulnerable 
students shall be operational throughout the country.  

312 C21.I4 T Scholarships and grants, for post-doctoral 
students, assistant professors, and 
researchers 

- Number 0 2 600 Q4 2023 Granting of scholarships and grants, for post-doctoral students, 
assistant professors, and researchers, to at least 2 600 candidates. 
The objectives of these grants include the promotion of professional 
development of its teaching staff who may be integrated into the 
system in the future. The grants shall finance research stays hosted 
by prestigious foreign universities and research centres, as well as 
in Spanish universities and other public agents. To this end, the 
grants shall contribute to attract international talent. The grants 
shall be provided under three different programmes, applying 
specific criteria depending on the aim and target group and they 
shall last between one to three years depending on the programme 
and target group. 

313 C21.I5 M Increase in the “Digital  Index for 
Universities”  

Publication of 
the index on 
the Ministry 

of 
Universities’ 

website 

      Q4 2023 Achievement of an increase in the “Digital Index for Universities” 
of at least 10 % since 2019 for the university system as a whole, 
and covering different maturity dimensions: Management, 
Innovation and Government. Eligible projects shall have been 
initiated as of February 2020. The “Digital Index for Universities” 
is a shortened version of the “Digital Maturity Model for 
Universities” (MD4U), a framework of indicators used by Crue-
TIC (IT sectorial of the Conference of Chancellors of Spanish 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

Universities) for its annual survey to characterize the level of 
digitalization of Spanish universities in the areas of management, 
innovation and governance. The “Digital Index for Universities” is 
a "dashboard" to monitor the evolution of the digital level of 
universities. The baseline for the impact of the programme are the 
values of the level of digitisation of the university system in 2019, 
with the date of the baseline 31 December 2019. 
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V. COMPONENT 22: ACTION PLAN FOR THE CARE ECONOMY, STRENGTHENING 

EQUALITY AND INCLUSION POLICIES 

The main objective of this component of the Spanish recovery and resilience plan is the 
modernisation and strengthening of social services and social inclusion policies. It puts a particular 
focus on the long-term care (LTC) model, with the aim of responding to increasing demand for 
different LTC services due to an ageing population, promoting innovation and a people-centred care 
model centred on a deinstitutionalisation strategy.  

In the area of other social services and social inclusion, the objectives include the modernisation 
and strengthening of social services, by promoting innovation and new technologies to ensure 
provision throughout the territory, better identify needs and improving their quality. In the area of 
support to families actions aim at improving the legal protection and material support (in cash and 
in kind) for families, with a view to reduce child poverty.  Another aim of the component is to 
modernise other non-contributory social benefits to improve their protection and activation roles. 
Specific targeted actions aim to support victims of gender violence, promote accessibility to public 
services, and improve the capacity of the reception system for applicants of international 
protection.  

The component contributes to addressing the Country Specific Recommendations related to 
ensuring that employment and social services have the capacity to provide effective support 
(Country Specific Recommendation 2 2019); improving support to families (Country Specific 
Recommendation 2 2019); reduce the fragmentation of national unemployment assistance system 
and address gaps in the coverage of regional minimum income schemes (Country Specific 
Recommendation 2 2019); and improving the coverage and adequacy of minimum income and 
family support schemes (Country Specific Recommendation 2 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

V.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C22.R1) - Strengthening long-term care and promoting a change in the model of support 
and long-term care 

The reform aims at a people-centred and rights based support model. The System for Autonomy and 
Dependency Care (SAAD) is expected to be improved by introducing reforms that shall simplify 
administrative procedures, speed up the processing of applications and reduce waiting lists for 
dependants that are not receiving the services to which they are entitled as well as reducing 
differences across the territory. It also focuses on strengthening the quality of professional services, 
improving working conditions and increasing the coverage of the different types of financial 
benefits. For the medium term, the reform centres on implementing a national deinstitutionalisation 
strategy, a model geared towards community care that meets the need and preferences of people in 
need of support, while ensuring cost efficiency and supporting the families caring for them.  

The basis of the reform of long-term care shall be based on an evaluation of the SAAD in the course 
of 2021 to gain an in-depth understanding of the progress of the long- term care reform process 
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initiated in 2020 and its impacts. The conclusions of this evaluation shall be presented to the 
territorial council in the first half of 2022.  

The implementation of the measure shall be completed by 30 June 2022. 

Reform 2 (C22.R2) - Modernising public social services and giving them a new regulatory 
framework 

The Reform aims at strengthening the public system of social services through the adoption of 
legislation to guarantee a minimum common service portfolio and common standards for their 
provision throughout the territory, guaranteeing the equality of all Spaniards in the exercise of their 
rights, as provided for in Article 149 (1) of the Spanish Constitution. To this end, it shall contribute 
to reducing disparities and inequalities relating to the type, level and quality of services provided. 
The regulatory framework shall be agreed with the Regions and Local Corporations and also cover 
the organisation of the public system, including its internal coordination and coordination with other 
social protection systems (education, health, justice, housing and urban planning, employment, 
etc.); the participation of social enterprises in the provision of social services; the system of powers 
and financing. Furthermore, it aims at promoting innovation, improving skills of social service 
workers and the setting up of a new social services information system.  

The implementation of the measure shall be completed by 30 June 2023. 

Reform 3 (C22.R3) - Adopt a new law on protecting families and recognising their diversity 

A new law on protection of families and recognising their diversity shall be adopted, in order to 
respond to the demographic and societal transformations that have taken place over the last decades. 
The aim of this new law shall be to provide legal recognition of the different types of family 
structures and determining the benefits and services that they are entitled to depending on their 
features and income levels. To this end the reforms shall include the systematisation, updating and 
improvement of the legal framework and the protective action that the General State Administration 
recognises for families, taking into account their diversity, both in terms of social protection 
(benefits, social services) and legal (reforms in Civil Law for certain groups: unmarried couples, 
reconstituted families) and economic (taxation, grants, etc.). It shall also include a review of the 
Law on Large Families.  

An overarching objective of the reform is to reduce child poverty. A specific focus shall therefore 
be put on reducing inequalities by providing protection to families with special needs or in 
vulnerable situations, such as single parent households, or those at risk of poverty or social 
exclusion. Moreover, the law shall establish shared principles and objectives to ensure coherence 
and complementarity with other public policies, including taxation and improve protection based on 
subjective rights.    

The implementation of the measure shall be completed by 30 June 2023. 

Reform 4 (C22.R4) - Reforming the reception system for migrants and applicants of international 
protection  

The current reception system for migrants and applicants of international protection in Spain shall 
be strengthened to improve its capacity, adjusting it to existing and estimated future needs and 
contributing to making it more efficient. The focus is notably on reducing long waiting times and 
low recognition rates for applicants of international protection. With a more robust and better 
functioning system, the management of future migration crises is expected to be smoother. 
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Reception policies shall be tailored to the needs of vulnerable people and asylum seekers and EU 
integration objectives, making the whole system more resilient It shall also set out the level of 
benefits for basic services for applicants lacking financial resources and for applicants with a more 
vulnerable profile in need of enhanced protection, aiming to minimise the provision of reception 
conditions in the form of financial benefits. Moreover, the system covering accompanying services 
and pathways shall be adapted. It shall address the organisation of the reception system from a 
territorial point of view aimed at speeding up the takeover of powers by autonomous communities 
as established by case law, through a couple of pilot projects. Finally, the territorial distribution 
parameters for applicants in cooperation shall be agreed with the autonomous communities.  

To ensure implementation, a system of indicators including elements such as nationality, gender, 
ethnicity, vulnerability, conditions in country of origin, etc. shall be utilised in a weighted formula 
that shall enable an objective calculation of the probability of being granted protection. Whilst the 
applications are being processed, the result of the formula shall allow authorities responsible of 
reception to direct applicants towards the basic or enhanced reception track. This shall also apply to 
the corresponding benefits. This shall allow for the application of basic reception conditions for all 
asylum seekers and enhanced reception conditions for those with a high recognition probability. 

The implementation of the measure shall be completed by 31 March 2022. 

Reform 5 (C22.R5) - Improvement of the system of non-contributory financial benefits of the 
General State Administration 

This reform includes the approval of the new Minimum Vital Income (MVI) scheme in May 2020, 
the establishment of one single national system for non-contributory financial benefits, and a 
minimum level of non-contributory financial benefits for the most vulnerable households.  

Taking the MVI scheme as a starting point, a plan shall be adopted to reorganise and simplify the 
system of non-contributory financial benefits of the General State Administration. The plan aims to 
integrate and rationalise non-contributory benefits on the basis of the MVI scheme, in order to 
improve the effectiveness and efficiency of public resources and focus them on vulnerable and 
people at risk of poverty or social exclusion. The focus shall be on ensuring appropriate coverage 
depending on the circumstances leading to vulnerability and ensuring adequate income support, 
thereby contributing to poverty reduction. To this end, it shall take into account the structural needs 
of households, notably families with children and people with disabilities. It shall also link income 
support to active job seeking, in order to foster socio-economic integration and avoid “poverty 
traps”.  

The implementation of the measure shall be completed by 31 December 2023. 

Investment 1 (C22.I1): Long-term care and support plan: deinstitutionalisation, equipment and 
technology  

In line with Reform 1 of this component, Spain shall invest in six action areas.  

i. In a long-term support plan analysing the current situation of care policies that aims to 
identify needs for improvement and making proposal for the reform of the current law on 
personal autonomy and care for people in a situation of dependency. It shall also evaluate 
the situation and ongoing projects in different territories;  

ii. A national deinstitutionalisation strategy, including the implementation of awareness-raising 
and dissemination campaigns;  
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iii. Four pilot projects aimed at boosting deinstitutionalization, and drawing lessons for the 
transforming of support and long-term care, including for support and long-term care for 
persons with intellectual disabilities;  

iv. Construction and refurbishment of residential, non-residential and day care centres, and 
investment equipment to improve the quality of care services. These investment projects 
shall be implemented by the autonomous communities based on the assessment of territorial 
needs; and ensuring that new and refurbished residential places are aligned to the UN 
Convention on the Rights of Persons with Disabilities. 

v. Reform of community-integrated day care centres, including in rural areas, run by 
IMSERSO (Instituto de Mayores y Servicios Social, under the Ministry of Social Rights and 
Agenda 2030). Eleven centres shall be reformed and adapted to the new long-term care 
model focusing on persons with physical disabilities, corresponding to 1 209 places. 
Investments shall also be dedicated to innovative projects in the same centres; and 

vi. Investment in new technologies to enhance telecare aimed at promoting personal autonomy, 
provision of care and an inclusive care environment. At least 90 % of the people in the 
System for Autonomy and Dependency Care (SAAD) shall have available a minimum list of 
home telecare services as a result of this investment. This includes services through the 
telephone line and with specific communications and IT equipment, located in a care centre 
and in the users' homes.  

The implementation of the measure shall be completed by 31 December 2023. 

Investment 2 (C22.I2): Plan for the Modernisation of Social Services - Technological 
transformation, innovation, training and strengthening childcare  

In line with Reform 2 of this component, Spain shall invest in five action areas.  

i. New technologies to improve both their effectiveness of social services (shorter waiting 
times) and their quality (better results of social interventions), including promoting 
integrated care.  

ii. Technological tools for the improvement of social services management and information 
systems, including an online platform to centralise information available at national and 
regional administrations. This includes specifically the full implementation of the Spanish 
Social Services Information System (SIESS).  This new information system is expected to 
also allow interoperability with other systems (Employment, Health, Third Sector). It also 
includes an online tool for analysing projects developed by third sector organisations, for the 
management of various budgetary programmes related to social services and care for 
families, children and certain vulnerable groups and online platform to centralise 
information on care available in the General State Administration and the autonomous 
communities. 

iii. Pilot projects to promote innovation in social services.  
iv. Training of staff in the public social services system involved in implementing and 

supporting the new long-term care model. 
v. Improving residential infrastructures and other aspects of aspects of childcare and 

adolescent care centres, better addressing emotional, personal and educational/professional 
needs.  

The bulk of the investment shall consist of projects implemented by regional governments for the 
technological transformation of social services, and for modernisation of the infrastructure and 
services associated with residential protection and foster families.   

The implementation of the measure shall be completed by 31 December 2023. 
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Investment 3 (C22.I3): Spain Accessible Country Plan  

Spain shall invest to improve the accessibility of persons with disabilities to public services, 
focusing on improving cognitive accessibility in communication with public authorities (including 
web sites),  and physical access to public buildings and public spaces; suitability of health services 
physical spaces; accessibility in educational centres; and accommodation of public transport, 
including accessibility between urban and rural areas. Financial support shall be provided to 
municipalities for the execution of works and purchase of equipment, notably in rural areas. 
Investment shall also be dedicated to communication and awareness campaigns, as well as RDI 
research projects in the area of cognitive accessibility. 

The implementation of the measure shall be completed by 31 March 2023. 

 

 

Investment 4 (C22.I4): Plan Spain protects you from gender violence  

Spain shall invest in telephone and online services to support victims of violence against women, 
including victims of trafficking and sexual exploitation. It includes 24-hour crisis assistance centres 
in all provinces, including Ceuta and Melilla, taking into account challenges related to ensuring 
anonymity and demographic aspects. The creation of these centres is part of Spain’s commitment to 
the Council of Europe Convention on Preventing and Combating Violence Against Women and 
Domestic Violence, which was ratified for Spain in 2014. The investment shall also provide various 
type of services, including legal advice, psychological and emotional support, and assist labour 
market integration. The tele assistance also include protection of victims, including devices for 
monitoring of distancing measures.  

The implementation of the measure shall be completed by 31 December 2023. 

Investment 5 (C22.I5): Increasing the capacity and efficiency of the reception system for migrants 
and applicants of international protection  

Spain shall invest in increasing the capacity of the reception system by increasing the direct 
participation of the State to the resources of the reception network. This shall contribute to ensure 
greater stability of the accommodation and the reception services provided. The investment includes 
an evaluation of needs of the system over the next three years, support for the rehabilitation and 
refurbishment of existing centres and administrative procedures for the acquisition, construction of 
new building and possible refurbishment of existing buildings, ensuring energy efficiency. Based on 
an assessment of good practises, Spain shall also define the management of reception centres by 
third parties. Finally, the investment shall cover digitalisation of centres and the development of a 
new digital architecture to improve their management and facilitate the allocation of applicants’ 
places between the autonomous communities.  

The implementation of the measure shall be completed by 31 December 2024. 

V.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

314 C22.R1 M Approval by the Territorial Council of the 
evaluation the System for Autonomy and 
Dependency Care (SAAD).  

Publication 
of the 

evaluation  

      Q2 2022 The evaluation shall take place in the course of 2021 to gain an in-
depth understanding of the progress of the long-term care reform 
process initiated in 2020 and its impacts. The conclusions of this 
evaluation shall be presented to the territorial council in the first half 
of 2022.  

315 C22.R2 M Entry into force of the Social Services 
Law and ministerial regulations 

Provision in 
the law and 

in the 
ministerial 
regulations 
indicating 
their entry 
into force  

    Q2 2023 The adoption of the Social Services Law shall be followed by the 
adoption of the necessary ministerial regulations. The objectives of 
the Law are to improve the current system of provision and to 
regulate the basic conditions under which social services are provided 
in Spain.  

316 C22.R3 M Entry into force of the Family Diversity 
Law 

Provision in 
the law 

indicating 
the entry 

into force of 
the Law 

    Q2 2023 The Family Diversity Law has as objectives i) the legal recognition of 
the various types of family structures in place; ii) the determination of 
the benefits and services to which they are entitled according to their 
characteristics and income levels; and iii) the reduction of child 
poverty taking into account the findings of a redistributive impact 
assessment. 

317 C22.R4 M Entry into force of the legislative reform 
of the reception system for migrants and 
applicants of international protection in 
Spain  

Provision in 
the order 
indicating 
the entry 

into force of 
the order 

    Q1 2022 A Central Ministerial Order shall reform the reception system for 
migrants and applicants of international protection in Spain adopted 
by the Ministry of Inclusion, Social Security and Migration. The 
objectives of the reform are to develop new reception procedures for 
all the centres in the reception network and to recognise basic 
reception conditions for all asylum seekers and enhanced reception 
conditions for those with a high recognition probability. 

318 C22.R5 M Entry into force of Royal Decree Law 
20/2020 of  29 May approving the 
minimum vital income 

Provision in 
the law 

indicating 
the entry 

into force of 
the Law  

     Q2 2020 Entry into force of the Minimum Vital Income (Royal Decree Law 
20/2020 of 29 May). 

319 C22.R5 M Publication of the “Plan to reorganise and 
simplify the system of non-contributory 
financial benefits of the General State 
Administration”. 

Publication 
in the 

Official 
Journal of 

      Q3 2022 Adoption of a “Plan to reorganise and simplify the system of non-
contributory financial benefits of the General State Administration” 
(publication in Official Journal). The Plan shall aim to integrate the 
non-contributory benefits around an income coverage instrument in 

w
w

w
.parlam

ent.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 205 

 ECOMP 1A  EN 
 

Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

the Plan order to improve the effectiveness and efficiency of public resources 
and focus them on people at risk of vulnerability or social exclusion. 
This plan shall focus on the appropriate coverage of the various 
circumstances that leads people to vulnerability as well as the 
adequacy of the income support. To this end, it shall take in to 
account, on the one hand, structural needs like households with 
children and people with disabilities and, on the other hand, link 
income support to active job seeking for inclusion and avoid “poverty 
traps”. The Plan shall consider all existing non-contributory with a 
view of gradually and over time integrating them in a single national 
system to assure that the plan’s target is fully achieved.  

320 C22.R5 M Entry into force of legislation to 
reorganise and simplify the system of 
non-contributory financial benefits 

Provision in 
the law 

indicating 
the entry 

into force of 
the Law  

    Q4 2023 The reform shall reorganise and simplify the system of non-
contributory cash benefits. The objective of the reform is to include 
in the coverage instrument built around the minimum vital income 
scheme (IMV) the main non-contributory benefits provided by the 
General State Administration, to reorganise and simplify the system 
of non-contributory financial benefits in line with the aims of “Plan to 
reorganise and simplify the system of non-contributory financial 
benefits of the General State Administration”. 

321 C22.I1 T Projects executed by the Ministry of 
Social Rights and Agenda 2030 

  Number 0 4 Q2 2023 Completion of 4 pilot projects on deinstitutionalised care, of which 
one focusing on support and care to people with intellectual 
disabilities, and reform of centres corresponding to at least 1 100 
places of IMSERSO. 

322 C22.I1 T Home telecare services in the System for 
Autonomy and Care for Dependency 
(SAAD)  

  %  26 90 Q4 2023 At least 90 % of the people in the System for Autonomy and Care for 
Dependency (SAAD) to benefit from a minimum list of home 
telecare services, in particular through telephone lines and with 
specific communications and IT equipment, located in a care centre 
and in the users' homes. Date of baseline: 31 March 2020. 

323 C22.I1 T Residential, non-residential and day care 
places.   

  Number   22 360 Q4 2023 Residential, non-residential and day-care centres, refurbished and/or 
built, so as to adapt 22 360 places to the new long-term care model  

324 C22.I2 M Implementation of specific technological 
tools to improve the social services 
information and management systems. 

External 
evaluation 

of all phases 
and the final 
results of the 

project. 

      Q3  2023 The development and implementation of specific technological tools 
to improve the information and management systems of the social 
services, shall cover: i) the Spanish Social Services Information 
System (SIESS); ii) an on-line tool for the analysis of projects 
developed by third sector entities; iii) computer tools for the 
management of various budgetary programmes related to social 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

services and care for the family, children and certain vulnerable 
groups; and iv) an online platform to centralise information on care 
available in the country.  

325 C22.I2 M Completion of projects for technological 
transformation of social services, and for 
modernisation of the infrastructure and 
services associated with residential 
protection and foster families  

Control of 
the 

agreements 
signed with 
each of the 

Autonomous 
Regions 

      Q4 2023 Completion by regional governments of technological transformation 
of social services, allowing interoperability with other systems 
interacting with social services (employment, health, third sector), 
and modernisation of the infrastructure and services associated with 
residential protection of child and adolescent care centres, including 
by better addressing personalised support needs (including emotional 
and educational/professional) and training foster families, for a total 
budget executed of at least EUR 450 000 000.  

326 C22.I3 T Projects on improved accessibility    Number 0 277 Q1 2023 Completion of at least 277 projects by regional government and the 
central government to improve accessibility and remove barriers.  

327 C22.I4 T Centres for victims of sexual violence.   Number 19 52 Q4 2023 At least one comprehensive care centre for victims of sexual violence 
operational per province as well as one in the autonomous Spanish 
cities of Ceuta and Melilla, respectively. Date of baseline: 1 February 
2020. 

328 C22.I5 T Capacity of the reception system for 
migrants and applicants of international 
protection  

  Number 400 6 100 Q4 2024 Increase the reception capacity of the reception system for applicants 
of international protection asylum seekers in the centres of the 
Ministry of Inclusion, Social Security and Migration by at least 5 700 
places compared to 2019. At least EUR 176 000 000 are spent in 
construction and rehabilitation of buildings, ensuring energy 
efficiency. Date of the baseline: 31 December 2019. 
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W. COMPONENT 23: NEW PUBLIC POLICIES FOR A DYNAMIC, RESILIENT AND 

INCLUSIVE LABOUR MARKET 

The component of the Spanish recovery and resilience plan addresses important structural 
challenges of the Spanish labour market. Its main objectives are to reduce structural unemployment 
and youth unemployment, reduce the widespread use of temporary contracts and correct labour 
market duality, increase investment in human capital, modernise collective bargaining instruments 
and increase the effectiveness and efficiency of active labour market policies.  

The component shall include relevant investments, complementary to those funded by the Structural 
Funds (in particular the European Social Fund), that aim to maximise the impact of reforms on 
quality job creation, productivity gains and the reduction of social, territorial and gender gaps.  

Overall, the measures included in the component are aimed to address long-standing challenges of 
the Spanish labour market and present a set of ambitious and coherent reforms, most of them to be 
delivered by the end of 2021. Some of the reform proposals are currently discussed with social 
partners through a social dialogue process. Therefore, some details have been explicitly left open 
with a view to leaving enough space for the agreement and endorsement by social partners.  

The component addresses the Country Specific Recommendations on transitions towards open-
ended contracts and on hiring incentives, on public employment services, active labour market 
policies and adult learning, on unemployment protection, the minimum income schemes and on job 
preservation (Country Specific Recommendations 2 2019 and 2 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

W.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C23.R1) – Regulation of teleworking 

This reform shall establish a regulatory framework for the provision of remote work with the 
objective to improve workers’ protection and flexibility while preserving business productivity. It 
shall consist of the approval of two Royal Decree-Laws: 

 Royal Decree-Law 28/2020 on 22 September shall provide a regulatory framework that 
favours the introduction of remote working in the private sector, while preserving business 
productivity and affording protection and flexibility to workers. It shall guarantee the same 
working conditions to those working remotely and on-site, as well as the voluntary nature of 
teleworking, both for the worker and for the employer. The established framework favours 
mixed forms of distance and on-site work.  

 Royal Decree-Law 29/2020 on 29 September on Teleworking in Public Administrations 
shall set a regulatory framework for public employees that recognises the possibility of 
providing this type of work on a voluntary, reversible basis with prior authorisation. 

This reform is connected with Reform 1 in component 11 on public administration. 
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The implementation of the measure shall be completed by 31 December 2020. 

Reform 2 (C23.R2) – Measures to close the gender gap 

This reform has the objective to close the gender pay gap. It shall consist of two bylaws: 

 Royal Decree 901/2020 on 13 October shall regulate employers’ obligation of producing 
and registering equality plans to grant pay transparency. All companies with more than 150 
employees are obliged to produce and register such plans and in 2022 all companies with 
more than 50 workers shall be also obliged. The Royal Decree shall set out the procedure for 
negotiating the plans, the requirements to be followed by the diagnosis and the 
characteristics of their evaluation and monitoring.  

 The Royal Decree 902/2020 on 13 October on equal pay for men and women shall 
guarantee the principle of pay transparency in order to identify discriminatory situations due 
to incorrect job assessments (i.e. lower pay for work of equal value). The decree shall define 
the situations in which a work is considered of equal value. It is in force since April 2021, 
following the 6-month period given to the employers to set up the required implementation 
mechanisms. 

The implementation of the measure shall be completed by 30 June 2021. 

Reform 3 (C23.R3) – Regulation of the work of home distributers by digital platforms (riders) 

The reform has the objective to regulate the working conditions of the so-called riders, who are 
engaged in distribution activities to third parties using technological means. A Royal Decree-Law 
shall guarantee these workers the right to fair and equal treatment in terms of working conditions, 
and the right to access social protection and training, by the legal presumption of an employment 
relationship between the company and the rider. It shall also enable workers’ legal representation to 
be informed of the rules contained in artificial intelligence algorithms and systems that may have an 
impact on working conditions, including access to and maintenance of employment and profiling.  

The implementation of the measure shall be completed by 30 September 2021. 

Reform 4 (C23.R4) – Simplification of contracts: generalisation of the open-ended contract, reasons 
to use temporary contracts and regulation of the training/apprenticeship contract. 

This reform consists in amending the regulation on contracts set in the Workers’ Statute 
(Legislative Decree 2/2015) with the objective to regulate the use of temporary contracts as an 
exclusively causal origin and generalise the use of open-ended contracts. The reform shall include 
the following elements: 

 Simplification and reorganisation of the menu of contracts, with three main types: open-
ended, temporary and training/apprenticeship. The design of the new types of contracts aims 
to limit the valid causes to use temporary contracts, thereby making open-ended contracts 
the general rule.  

 The review of the use of the training/apprenticeship contract, in order to provide an adequate 
framework for young people to enter the labour market.  

 The reinforcement of the use of the seasonal contract, which is a special type of open-ended 
contract used in seasonal activities. 

 The reform shall strengthen the control in the use of the part-time contracts, to prevent 
irregular working time. 
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 The strengthening of the fight against labour fraud, including by updating the sanctioning 
system. 

This reform is closely connected with Reform 1 in Component 11, which shall introduce other legal 
changes in the Statute of Public Workers to reduce the use of temporary contracts in the public 
sector. It is also related with Reform 6 (flexibility and stability mechanism) in this component. 

The implementation of the measure shall be completed by 31 December 2021. 

Reform 5 (C23.R5) – Modernisation of active labour market policies (ALMP) 

The objective of this reform is to modernise the delivery of ALMP in Spain, taking into account the 
conclusions from the spending reviews made by the independent fiscal authority (‘AIReF’). The 
reform shall consist in multiple elements, such as developing individual pathways for counselling, 
preventing abuses in work-based trainings (such as traineeships and training contracts), reinforcing 
the system of adult learning and the recognition of competences, setting up a one-stop shop for 
young people, improving the coordination between employment and social services and with the 
regions, and improving the cooperation with the private sector. 

This reform shall be complemented by two other reforms in this component, namely Reform 7 
(hiring incentives) and Reform 11 (digitalisation of public employment services). Some elements of 
the reform (such as the reinforcement of reskilling and assistance program for elderly workers) 
present synergies with Reform 2 in component 30 (alignment of the effective retirement age with 
the legal retirement age). 

The reform shall include a number of legislative steps in 2021 and 2022: 

a) 2021-2027 Action Plan to tackle youth unemployment at the occasion of the implementation 
of the EU Youth Guarantee Plus. The action plan shall include a review of the traineeship 
/apprenticeship contracts and the approval of a Statute of Trainees. These measures shall be 
coherent with the education policies to tackle early school leaving (as set out in component 
21). The implementation of this element of the measure shall be completed by 30 June 2021. 

b) 2021-2024 Spanish Employment Activation Strategy, following a social dialogue process. 
The main objectives of the new strategy shall be:  

 People-centred and business-centred approach: design of ALMP is expected to be 
focused on the specific circumstances of each person and business. 

 Consistency with productive transformation: ALMP should allow professional 
transitions accompanying the production model shift towards a green and digital 
economy. 

 Results orientation: ALMP is expected to be assessed, monitoring and fostering the 
achievement of results. 

 Improving the capacities of Public Employment Services through their digitalisation 
and modernisation.  

 Governance and cohesion of the National System of Employment to improve 
coordination at national and regional level and stakeholders involved in ALMP. 

The implementation of this element of the measure shall be completed by 31 December 
2021. 

c) Reform of the Employment Law, with the following objectives: (i) to strengthen the policy 
and coordination instruments of the National Employment System; (ii) to reform active 
labour market policies; (iii) to review the governance of the system; (iv) to strengthen the 
local dimension of employment policy; and (v) to meet the requirements for the 
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implementation of the various measures foreseen in the frame of the National Plan for 
Active Employment Policies. In this context, the main elements of the legislative changes 
shall include: 

 Strengthening active and passive employment policies taking into account the 
distribution of competences between the State and the Autonomous Communities. 

 Strengthening the Intermediation System and Public Private Partnerships.  
 Common Services Portfolio of the National System of Employment. 
 Review of the financing model.  
 Cooperation with social services. 
 Local and European dimension. 
 Technological development for employability. 
 Use of ICTs and Big Data. 
 Improving employability. 

The implementation of this element of the measure shall be completed by 31 December 
2022. 

Reform 6 (C23.R6) – Permanent mechanism for internal flexibility, job stability and reskilling of 
workers in transition. 

This reform has the objective to establish a permanent scheme to adjust to cyclical and structural 
shocks, by covering the suspension or reduction of working time through an employment regulation 
plan that includes the requirement to improve or retrain workers in the skills identified as being in 
demand. The scheme shall build upon the experience of the short-time work schemes (so-called 
‘ERTEs’) deployed during the COVID-19 crisis to preserve jobs during lockdown and other activity 
restrictions caused by the pandemic.  

The reform shall consist of two new adjustment mechanisms: 

 An economic stabilization mechanism that shall provide internal flexibility to firms and 
stability to workers in the face of transitory or cyclical shocks, with a special focus on 
worker’s training. 

 A mechanism that shall support the reskilling and upskilling of workers and companies in 
transition to help them cope with technological or demand innovations and that shall 
facilitate voluntary mobility of workers within and across firms. 

The measure shall be implemented through the amendment of the Workers Statute. It shall include 
the creation of a tripartite fund to be funded through social security contributions from employers 
and workers and complemented by the state. It shall ensure fiscal sustainability in the medium to 
long term considering different options and scenarios. The concrete functioning of this fund shall be 
negotiated with social partners.  

The implementation of the measure shall be completed by 31 December 2021. 

Reform 7 (C23.R7) – Review of hiring incentives 

The objective of the reform is to simplify the system of hiring incentives and increase its 
effectiveness through better targeting, by taking into account the spending review carried out by the 
independent fiscal authority (‘AIReF’). In particular, it aims to improve the employability of very 
specific groups with low participation in the labour market, by promoting quality jobs and 
permanent contracts. The number of incentives shall be reduced, and the requirements for 
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beneficiary companies standardised. A continuous monitoring and evaluation of the hiring incentive 
system is envisaged. 

The reform shall be implemented through an amendment of the Law 43/2006. It is closely related to 
other measures in this component, such as Reform 5 (overall reform of active labour market 
policies) and Investment 7 (activation pathways for beneficiaries of the minimum income scheme). 

The implementation of the measure shall be completed by 31 December 2022. 

Reform 8 (C23.R8) – Modernisation of collective bargaining 

This reform has the objective to improve the functioning of collective bargaining by amending the 
relevant legal rules in the Workers Statute (Title III of the Legislative Decree 2/2015) following a 
social dialogue process. Because of this, the envisaged regulatory changes are not fully detailed in 
the plan. Changes shall improve the legal rules governing collective bargaining. 

The modernisation of collective bargaining shall incorporate changes to the negotiating structure 
itself, with the aim of strengthening the representativeness of the negotiating parties, enriching the 
content of dialogue, and enhancing legal certainty in its implementation and effects. Changes shall 
not result in disproportionate obstacles for firms to adjust to the cycle and respond to productivity 
developments. 

The implementation of the reform shall be completed by 31 December 2021.  

Reform 9 (C23.R9) – Modernisation of sub-contracting activities 

This reform has the objective to improve the working conditions and the rights of persons working 
in subcontracted companies, by amending the Article 42 of the Workers’ Statute (Legislative 
Decree 2/2015) to ensure its proper use in cases where it improves productive activity and 
discourages it from those where it is merely a means of reducing costs.  

This reform shall provide an adequate level of protection to workers in subcontracting and move 
towards a level playing field between subcontracted and company workers. It shall also strengthen 
the responsibility of contractors or subcontractors and prevent the outsourcing of services through 
subcontracting in cases in which it was done with the purpose of lowering labour standards for 
persons working for subcontractors. 

The implementation of the reform shall be completed by 31 December 2021. 

Reform 10 (C23.R10) – Simplification and improvement of unemployment assistance 

This legislative reform concerns the non-contributory unemployment assistance and shall take place 
through the amendment of the Royal Decree Law 8/2015. It is closely related to Reform 5 of 
Component 22, which outlines a more general reform of non-contributory social benefits.  

The reform includes the following objectives: 

i. to extend unemployment protection by filling in some of the coverage gaps of the current 
system and extending the maximum duration;  

ii. to simplify the system, currently fragmented into several schemes;  
iii. to link the benefit to a personalised activation itinerary;  
iv. to facilitate the transition to social protection when the beneficiary does not return to work 

and is in a vulnerable situation. 
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As a general rule, the target group of the new scheme shall be the same as in the current system, i.e. 
unemployed workers that are not eligible to contributory unemployment benefits, either because 
they have been unemployed for too long and exhausted their rights, or because their contribution 
history is too short (less than 12 months but more than six). The monthly amount of the benefit shall 
remain at 80 % of the ‘IPREM’ (indicator on public income of multiple effects). 

The implementation of the measure shall be completed by 31 December 2022. 

Reform 11 (C23.R11) – Digitalisation of the Public Employment Services (PES) for its 
modernisation and efficiency.  

The objective of this reform is to transform the provision of public employment services and 
improve their efficiency for citizens and business. The reform shall consist of the following 
elements: 

 Improvement of internal management: modernising the information systems that support the 
unemployment benefit system, as well as those that support active labour market policies. 

 Digitisation of all public services for citizens and business and improvement of the customer 
service, including the offer of new services (mobile application and improved pre-
appointment system and on-line services). 

 Statistics and data management: Incorporation of adequate data management, which fosters 
decision-making, as well as the publication of information of high value for society. 

 Improvement of anti-fraud systems through artificial intelligence systems and Big Data. 
 Modernization of jobs and infrastructures to facilitate teleworking arrangements for PES 

staff. 

The reform of the PES is encompassed in a more general effort for modernising and digitalising 
public administrations (Component 11 of the RRP). The PES reform shall be funded through the 
contracting and execution of Investment 2 in Component 11.  

The implementation of the reform shall be completed by 31 December 2023. 

Investment 1 (C23.I1) – Youth Employment 

This investment encompasses a set of activation and training programmes for young jobseekers (16-
29 years), with the objective to support their labour market integration. It shall consist of the 
following actions: 

1. ‘Tandem’ Programme. It shall provide work-based training to young people between the 
ages of 16 and 29 in public school workshops, with a focus in the skills needed for the twin 
transition, social care and territorial cohesion. Public bodies from the central administration 
in charge of the implementation shall receive the grants.  

2. Programme ‘First professional experience’ in public administrations. It shall offer an initial 
job experience in the public sector (both central and territorial administrations) to 
unemployed young people who have completed their formal education. They shall acquire 
soft skills by working in jobs related to the twin transition, social care and territorial 
cohesion. The grants are given to public bodies from the central and territorial 
administrations in charge of the implementation.  

3. Investigo Programme. It shall cover the recruitment of young researchers by public research 
bodies, public universities, technological centres and other public and private entities with a 
research project.  
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The implementation of the investment shall be completed by 31 December 2025. 

Investment 2 (C23.I2) – Female employment and gender mainstreaming in active labour market 
policies 

The objective of this investment is improving labour market integration of women, being in line 
with many other measures in the Plan to promote gender balance. It shall consist of the following 
actions: 

1. Support line for women in rural and urban areas. It covers training actions in the areas of 
digital, green, long-term care, entrepreneurship and social economy. Calls for grant 
proposals shall be organised for public and private entities in charge of the training 
provision.  

2. Support line for women victims of violence or trafficking. It shall cover integration 
pathways for these women, in two stages. The first six months, participants shall follow 
personalised social inclusion pathways, and the next six months shall follow a work-based 
training with employers’ commitment to recruit them afterwards.  

3. Gender mainstreaming in active labour market policies. It shall concern the incorporation of 
gender mainstreaming in all elements of PES annual employment plans (both central and 
regional) in the period 2021-2023. For that purpose, consultancy services shall be hired. 

The implementation of the investment shall be completed by 31 December 2025. 

Investment 3 (C23.I3) – New skills for the green, digital and productive transition 

This investment encompasses different training initiatives with the objective to reskill workers at 
risk of displacement. It is composed of the following actions lines: 

1. Calls for grant proposals for the acquisition of new skills for digital, green and productive 
transformation. It targets workers in the tourism sector, unemployed and persons subject to 
ERTEs. The training actions shall have an average duration of 65 hours. 

2. Training vouchers for the acquisition of new skills for digital, green and productive 
transformation. It targets the same types of workers as the previous action line, but in this 
case the beneficiary receives a direct subsidy for training purposes in skills relevant for 
green, digital and other strategic sectors. 

3. Detection of skills needs. A research based on a survey done in at least 23 productive sectors 
shall provide effective responses to the demands for training and reskilling in the labour 
market, including skills in the digital transition and the green transition. It will also 
anticipate changes and respond to potential demand for skilled labour. 

The implementation of the investment shall be completed by 31 December 2025.  

Investment 4 (C23.I4) – New territorial projects for rebalancing and equity 

This investment shall fund at least 68 new territorial projects with the objective to address the 
demographic challenge and facilitate productive transformation, in particular towards a green and 
digital economy. At least four projects shall be implemented in each autonomous region of the 
country.  

It shall consist of two types of projects: 

1. Territorial projects for vulnerable groups. These projects shall target long-term unemployed 
people, who shall follow personalized and individualized itineraries in which different 
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actions shall be integrated, such as: guidance and accompaniment, orientation programs, 
care by job search teams, training and conciliation scholarships, aid for hiring and 
monitoring of actions.  

2. Entrepreneurship and microenterprise projects. These projects shall address the demographic 
challenge and facilitate the productive transformation, in particular towards a green and 
digital economy. The initiatives to be funded include agrarian training projects, sustainable 
local development, social economy initiatives for cultural and artistic action, ecological 
transition, local development initiatives, rural tourism and artistic heritage, among others. A 
project may fund actions such as: social entrepreneurship and freelancers, labour market 
study, local promotion and development agents, help for the start-up of cooperatives or 
micro-enterprises, networking, participation in conferences and dissemination actions.  

The implementation of the investment shall be completed by 31 December 2023.  

Investment 5 (C23.I5) - Governance and boost of policies to support activation 

This measure has the objective of reinforcing public employment services and improving the 
efficiency of active labour market policies. To this end, it envisages the creation of a network of 20 
centres of orientation, entrepreneurship and innovation for employment. They will be scattered 
throughout the country (one centre at central government level and another one in each autonomous 
territory, including Ceuta and Melilla) with the mission of improving PES coordination across 
regions.  

In addition, a set of continuing training actions are envisaged for the employees of the public 
employment services, providing them with an average of 14 000 training actions per year. The 
training is to be organised in modules of 30 hours of average duration and on average each 
employee shall take part in a module per year during the period 2021-2023. 

The implementation of the investment shall be completed by 31 December 2023.  

Investment 6 (C23.I6) – Comprehensive plan to boost the social economy 

This measure shall support innovative social economy projects with the objective of creating a more 
inclusive and sustainable economic fabric.  

It shall consist of the development of at least 30 social economy projects from 2021 to 2023 in the 
following areas: 

 Creation and maintenance of employment of viable enterprises in difficulty or without 
generational renewal, through their conversion into social economy business formulas 
(cooperatives and labour companies), managed by their workers. 

 Creation and consolidation of innovative social economy entities, with an impact on 
generational renewal and youth entrepreneurship. 

 Digitalisation of social economy enterprises through the creation of digital platforms aimed 
at improving the well-being of citizens in rural areas. 

 Networking of cooperatives, labour companies and other forms of social economy 
accompanied by capacity-building and training measures to provide new comprehensive 
services to society. 

 Fostering sustainable and inclusive transitions of vulnerab le companies and groups. 

The implementation of the investment shall be completed by 31 December 2023.  
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Investment 7 (C23.I7) - Promoting inclusive growth by linking social inclusion policies to the 
national minimum income scheme (‘IMV’)   

The objective of this investment is improving the effectiveness of integration pathways for the 
beneficiaries of the national minimum income scheme (‘IMV’) through the implementation of at 
least 18 pilot projects. Following their completion, an evaluation to assess the coverage, 
effectiveness and success of minimum income schemes shall be conducted. This evaluation shall 
include specific recommendations to increase the take-up ratio and improve the effectiveness of 
social inclusion policies. This measure is closely related to Reform 5 of Component 22. 

For the implementation of the pilot projects, the Ministry of Social Inclusion shall sign partnership 
agreements with the concerned regional and local public administrations, as well as with entities of 
the third sector social action and social partners. These partnership agreements shall have the 
objectives of: i) improving the take-up rate of the IMV; ii) increasing the effectiveness of the IMV 
through integration pathways. An action plan shall accompany every partnership agreement, 
defining at least the following items: 

 IMV beneficiaries taking part in the pilot project. 
 Most appropriate pathways (to be identified on the basis lessons learnt) and related inclusion 

outcome/outcomes to be achieved through the intervention. 
 Data infrastructure requirement: not only IMV beneficiaries are needed but also other 

regional programs beneficiaries to count on good control groups. 
 Unit costs of the intervention. 
 Monitoring plan for the Ministry of Inclusion to assess the achievement of the different 

milestones defined in the plan. 
 Publication of an evaluation once the pilot is finished with findings and lessons learnt. 

The implementation of the investment shall be completed by 31 March 2024. 

W.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 

Time Description of each milestone and target 

     Unit Base

-line 

Goal Q Year  

329 C23.R1 M Entry into force of two Royal 
Decree-Laws regulating distance 
work in the private sector and in 
public administrations 

Provisions in 
the Royal 

Decree Laws 
on entry into 

force 

    Q4 2020 The two Royal Decree-Laws shall regulate distance work in the private sector 
and in public administrations. The objectives of the laws are: (i) to provide a 
regulatory framework (RDL 28/2020) that favours the introduction of remote 
work, while preserving business productivity and affording protection and 
flexibility to workers; and (ii) regulating teleworking in all public administrations 
(RDL 29/2020) as a new way of organising and structuring work, in order to 
better serve the general interests and ensure the normal functioning of public 
administrations. 

330 C23.R2 M Entry into force of two by-laws on 
equal pay between women and men 
and on equality plans and their 
registration 

Provisions in 
the by-laws on 

entry into 
force 

    Q2 2021 The two by-laws apply to equal pay between women and men and to equality 
plans and their registration. The objectives of the regulations are: (i) to ensure the 
principle of pay transparency in order to identify discrimination due to incorrect 
job assessments; and (ii) to develop equality plans and ensure their registration in 
a public register. 

331 C23.R3 M Entry into force of Royal Decree 
Law for the protection of workers 
engaged in distribution activities to 
third parties using technological 
means 

Provisions in 
the Royal 

Decree Law 
on entry into 

force 

    Q3 2021 The Royal Decree Law relates to the protection of workers engaged in 
distribution activities to third parties using technological means. The objectives 
of the law are to guarantee these people the right to fair and equal treatment in 
terms of working conditions, the right to access social protection and training and 
to enable workers’ legal representation to be informed of the rules contained in 
artificial intelligence algorithms and systems that may have an impact on the 
working conditions governing platforms, including access to and maintenance of 
employment and profiling. 

332 C23.R4 M Amendment of the Worker's Statute 
to support the reduction of 
temporary employment by 
streamlining the number of contract 
types 

Provisions in 
the 

amendment on 
entry into 

force 

    Q4 2021 Respecting social dialogue and as part of a comprehensive approach balancing 
the need for flexibility and security in the labour market, entry into force of the 
amendment of provisions of Legislative Decree 2/2015 of 23 October approving 
the recast text of the Workers’ Statute to support the reduction of temporary 
employment by streamlining the number of contract types. 

333 C23.R5 M Entry into force of Action Plan to 
tackle youth unemployment  

Provisions in 
the Action 

Plan on entry 
into force 

     Q2 2021 The Action Plan shall tackle youth unemployment at the occasion of the 
implementation of the EU Youth Guarantee Plus. The objective of the Youth 
Guarantee is to improve and deepen inter-institutional coordination, strengthen 
the relationship with the private sector and local authorities, improve the quality 
and adequacy of training, seek new job opportunities in sectors with growth 
potential, reduce early school leaving, maintain and improve the evaluation and 
monitoring system, and further strengthen personalised guidance programmes. 

334 C23.R5 M Royal Decree for a new Spanish 
Employment Strategy 2021-2024 

Provisions in 
the Royal 
Decree on 

     Q4 2021 Respecting social dialogue and as part of a comprehensive approach balancing 
the need for flexibility and security in the labour market, approval by the Council 
of Ministers and entry into force of a Royal Decree for a new Spanish 
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Name Qualitative 
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milestones 

Quantitative indicator 

for target 

Time Description of each milestone and target 

     Unit Base

-line 

Goal Q Year  

entry into 
force 

Employment Activation Strategy 2021-2024. The main objectives of the new 
strategy are:  
i) People-centred and business-centred approach: Active Employment Policies 
shall be designed focused on the specific circumstances of each person and 
business. 
ii) Consistency with productive transformation: Active Employment Policies 
shall allow professional transitions accompanying the production model shifts 
towards a green and digital economy 
iii) Results orientation: Active Employment Policies shall be assessed, 
monitoring and foster the achievement of results. 
iv) Improving the capacities of Public Employment Services: Through their 
digitalisation and modernisation.   
iv) Governance and cohesion of the National System of Employment to improve 
coordination at national and regional level and stakeholders involved in active 
labour policies.  

335 C23.R5 M Entry into force of the amendment 
of the Employment Law (Royal 
Legislative Decree 3/2015) 

Provision in 
the 

amendment on 
entry into 

force 

     Q4 2022 The amendment of the Employment Law (Royal Legislative Decree 3/2015) 
shall: (i) strengthen the policy and coordination instruments of the National 
Employment System; (ii) reform active labour market policies; (iii) review the 
governance of the system; (iv) strengthen the local dimension of employment 
policy; and (v) meet the requirements for the implementation of the various 
measures foreseen in the frame of the National Plan for Active Employment 
Policies. 

336 C23.R6 M Amendment of the Worker's Statute 
to establish a scheme to adjust to 
cyclical and structural shocks, 
including a system that provides 
internal flexibility to companies and 
stability to workers 

Provisions in 
the 

amendment on 
entry into 

force 

     Q4 2021 Respecting social dialogue and as part of a comprehensive approach balancing 
the need for flexibility and security in the labour market and ensuring fiscal 
sustainability in the medium to long term, entry into force of amending 
provisions of Royal Legislative Decree 2/2015 of 23 October approving the 
recast text of the Workers’ Statute to establish a scheme to adjust to cyclical and 
structural shocks, including a system that provides internal flexibility to 
companies and stability to workers, support the upskilling and reskilling of 
employees in firms and sectors in transition, and facilitate voluntary mobility of 
workers (within and across firms).  

337 C23.R7 M Entry into force of the reform of 
Law 43/2006 to simplify and 
increase the effectiveness of the 
recruitment incentive system taking 
into account the recommendations 
issued by AIReF 

Provision in 
the reform on 

entry into 
force 

     Q4 2022 The reform of Law 43/2006 shall simplify and increase the effectiveness of the 
recruitment incentive system, taking into account the recommendations issued by 
the Spanish Independent Authority for Fiscal Responsibility (AIReF) in its 2019 
Spending Review report: “Incentives to recruitment” 
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Goal Q Year  

338 C23.R8 M Amendment of the Worker's Statute 
to improve the legal rules governing 
collective bargaining  

Provisions in 
the 

amendment on 
entry into 

force 

     Q4 2021 Respecting social dialogue and as part of a comprehensive approach that balances 
the need for flexibility and security in the labour market, entry into force of the 
amendment of certain provisions of Royal Legislative Decree 2/2015 of 23 
October approving the recast text of the Workers’ Statute, to improve the legal 
rules governing collective bargaining. 

339 C23.R9 M Amendment of the Worker's Statute 
to improve the rights of persons 
working in subcontracted 
companies 

Provisions in 
the 

amendment on 
entry into 

force 

     Q4 2021 Respecting social dialogue and as part of a comprehensive approach balancing 
the need for flexibility and security in the labour market, entry into force of the 
amendment of provisions of Legislative Decree 2/2015 of 23 October approving 
the recast text of the Workers’ Statute to improve the rights of people working in 
subcontracted companies. 

340 C23.R10 M Entry into force of amendment of 
the Royal Decree Law 8/2015 
reforming the regulation of non-
contributory unemployment support 

Provision in 
the 

amendment on 
entry into 

force 

     Q4 2022 The reform of the Royal Decree Law 8/2015 concerns the regulation of non-
contributory unemployment support, including the following objectives: (i) to 
extend unemployment protection; (ii) to simplify the system; (iii) to link the 
benefit to a personalised activation itinerary; (iv) to facilitate the transition to 
social protection when the beneficiary does not return to work and is in a 
vulnerable situation. 

341 C23.R11 M Certificates of completion of the 
services under the contracts for the 
modernisation of the State Public 
Employment Service 

Certificates of 
completion of 
the services 
under the 
contracts 

(Administrativ
e Acts) 

     Q4 2023 Certificates of completion of the services under the contracts (Administrative 
Acts) for the modernisation of the State Public Employment Service, by 
improving internal management systems, modernising jobs and digitalisation of 
the Citizens’ Support Service. It will include: 
- Improvement of internal management: Improvement of the information systems 
that support the unemployment benefit system, as well as those that support 
employment policies. 
- Digital employment services: Digitalisation of public services provided to 
citizens and companies and improvement of customer service. 
- Statistics and data management: Incorporation of adequate data management, 
which allows decision-making, as well as the publication of information of high 
value for society. 
- Modernization of jobs and infrastructures. 

342 C23.I1 T People having completed the youth 
programmes.  

- Number 0 18 300 Q4 2025 At least 18 300 people having completed the youth programmes, considering 
21 900 people enrolled.  
This target is based on three programmes: 
• Tandem programme. Objective: achieve professional competence through 
training in alternation with employment. With at least 25 % of the programme 
focused on climate related skills and 25 % of the programme focused on digital 
related skills. 
• First Experience programme. Objective: facilitate a first work experience 
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-line 

Goal Q Year  

related to a qualification. With at least 20 % of the programme focused on 
climate related skills and 20 % of the programme focused on digital related skills. 
• ‘Investigo’ programme. Objective: provide work linked to the development of a 
research project.  

343 C23.I2 T People having completed the ‘Plan 
Empleo Mujer, Rural and Urban 

areas’ and Victims of Gender 
Violence and Human traffic 
programme 

- Number 0 23 200 Q4 2025 At least 23 200 people having completed the ‘Plan Empleo Mujer, Rural and 
Urban areas’ and Victims of Gender Violence and Human traffic programme, 
considering 29 000 people enrolled. This program involves a personal and 
integrated itinerary of orientation, counselling and training actions adjusted to the 
employability profile of the participating women. The training provided is related 
to jobs with good territorial prospects, derived from the needs of the rural and 
urban labour market in which the program is developed and is aimed at acquiring 
a qualification that increases the employability of the participants and their 
possibilities of access to decent work, while strengthening the productive 
development of rural areas, fighting the gender gap and enhancing the 
permanence of women in the territory. With at least 35 % of the programme 
focused on climate related skills and 35 % of the programme focused on digital 
related skills. 

344 C23.I3 T People having completed training 
programmes to acquire skills for the 
digital, ecological and productive 
transformation 

- Number 0 825 000 Q4 2025 At least 825 000 people having completed training programmes to acquire skills 
for the digital, ecological and productive transformation, considering 975 000 
people enrolled. The training shall focus on the tourism sector, on other strategic 
sectors of national interest, on workers subject to ERTEs and on workers 
benefiting from microcredit training. With at least 30 % of the programme 
focused on climate related skills and 30 % of the programme focused on digital 
related skills.  

345 C23.I4 M Approval of the regional allocation 
of funds for territorial projects for 
vulnerable groups, entrepreneurship 
and micro-enterprises.  

Reference  
Minutes of the 

Sectoral 
Employment 
Conference  

    Q3 2021 Approval at the Sectoral Employment Conference of the regional allocation of 
funds for territorial projects for vulnerable groups and territorial projects for 
entrepreneurship and micro-enterprises, such as the development of projects 
promoting entrepreneurship, local development initiatives, social economy 
initiatives and new territorial projects facilitating the transformation of 
production, in particular towards a green and digital economy.  

346 C23.I4 T Territorial projects for vulnerable 
groups, entrepreneurship and micro-
enterprises have been completed, 
involving at least 39 000 workers 
and 64 000 enterprises. 

- Number 0 68 Q4 2023 At least 68 territorial projects for vulnerable groups and territorial projects for 
entrepreneurship and micro-enterprises have been completed, involving around 
39 000 workers and 64 000 enterprises targeting. 
The territorial projects for vulnerable groups shall be developed through 
personalized and individualized itineraries in which different actions shall be 
integrated, such as: guidance and accompaniment, orientation programs, care by 
job search teams, training and conciliation scholarships, aid for hiring and 
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monitoring of actions. 
The entrepreneurship and microenterprise projects shall address the demographic 
challenge and facilitate the productive transformation, in particular towards a 
green and digital economy, through agrarian training projects, sustainable local 
development, social economy initiatives for cultural and artistic action, 
ecological transition, local development initiatives, rural tourism and artistic 
heritage among others. These projects shall include, among other actions: social 
entrepreneurship and freelancers, labour market study, local promotion and 
development agents, help for the start-up of cooperatives or micro-enterprises, 
networking, participation in conferences, dissemination actions. 

347 C23.I5 T Public centres for guidance, 
entrepreneurship, support and 
innovation for new jobs are fully 
operational. 

- Number 0 20 Q4 2023 At least 20 public centres for guidance, entrepreneurship, support and innovation 
for new jobs are fully operational. 

348 C23.I5 T Training actions for PES staff   Number 0 42 000 Q4 2023 At least 42 000 training actions for PES staff have been completed with the aim 
of upgrading their skills and provide more effective support to jobseekers. 

349 C23.I6 T Social economy projects  completed - Number 0 30 Q4 2023 At least 30 social economy projects have been completed supporting: (a) the 
creation and maintenance of employment of viable enterprises in difficulty or 
without generational renewal, through their conversion into social economy 
business formulas (cooperatives and labour companies), managed by their male 
and female workers; (b) the creation and consolidation of innovative social 
economy entities, with an impact on generational renewal and youth 
entrepreneurship; (c) the digitalisation of social economy enterprises through the 
creation of digital platforms aimed at improving the well-being of citizens in 
rural areas; (d) networking of cooperatives, labour companies and other forms of 
social economy accompanied by capacity-building and training measures to 
provide new comprehensive services to society; and (e) fostering sustainable and 
inclusive transitions of vulnerable companies and groups. 

350 C23.I7 M Improving the take-up rate of the 
Minimum Vital Income (‘IMV’) 
and increasing its effectiveness 
through inclusion policies 

Publication of 
the partnership 

agreement 
(‘Convenio’) 

      Q1 2022 Support the socio-economic inclusion of IMV beneficiaries through pathways: 
eight partnership agreements signed with sub-national public administrations, 
social partners and third sector social action entities to carry out the pathways. 
These partnership agreements have the objectives of: i) improving the take-up 
rate of the IMV; ii) increasing the effectiveness of the IMV through inclusion 
policies. 

351 C23.I7 M Evaluation to assess the coverage, 
effectiveness and success of 

Publication of 
the evaluation 

     Q1 2024 Following the completion of at least 18 pilot projects, publication of an 
evaluation to assess the coverage, effectiveness and success of Minimum Income 
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Minimum Income schemes schemes, including specific recommendations to increase the take-up ratio and 
improve the effectiveness of social inclusion policies. 
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X. COMPONENT 24: CULTURAL INDUSTRY 

The cultural industry plays an important role in the Spanish economy, representing 3,2 % of the 
country’s GDP as well as 3,6 % of the country’s total employment prior to the COVID-19 
pandemic. In addition, it has an indispensable value for society, as shown by the high level of 
cultural participation of the Spanish population prior to the pandemic. Nevertheless, the industry 
suffers from a number of structural features that have prevented it from realising its full potential 
and have made it particularly vulnerable in times of crisis.   

Against this backdrop, component 24 of the Spanish recovery and resilience plan includes reforms 
and investments aimed at reforming the work framework of artists, and at strengthening and 
modernising the cultural business fabric.  

The component addresses the Country Specific Recommendations on promoting investments to 
sustain the economy and support the recovery following the COVID-19 pandemic (Country 
Specific Recommendation 1 2020) and on supporting employment, strengthening unemployment 
protection and improving access to digital learning (Country Specific Recommendation 2 2020).  

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

X.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C24.R1) - Development of the status of the artist and promotion of investment, cultural 
sponsorship and participation 

This reform aims to address the challenge deriving from the fact that existing labour and tax 
regulations do not take into account the specificities of the cultural sector (such as irregular income 
and work patterns), and the need to attract private funding beyond public support.  

The reform shall develop an adequate legal, fiscal and labour framework for the cultural sector in 
order to improve the social protection of the different actors in the sector as well as to increase the 
attraction of private investments.  

This reform shall approve regulatory changes for the implementation of the artist’s statute including 
regulatory changes on the following aspects:   

a) the adequacy of VAT and personal income tax; 

b) trade union representativeness;  

c) health and special employment relationships of artists in public careers;  

d) the regulation of sponsorships;  

e) the regime of tax incentives.  
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These changes shall be implemented through the creation of the Inter-ministerial Committee on the 
Statute of the Artist and the drafting of legislative proposals in 2021, with the entry into force of the 
legal instrument by 31 December 2022. Measures to encourage private investment in the cultural 
sector shall also be implemented during the period 2021-2023. 

The implementation of the measure shall be completed by 31 December 2022.  

 

Reform 2 (C24.R2) - Plan to strengthen copyright and related rights 

The objective of this reform is to strengthen copyrights and other intellectual property rights by the 
following actions: 

a) Adoption of a law on intellectual property rights in the European Digital Single Market, 
transposing the Directives 2019/789 SatCab and 2019/790 on copyright in the Digital Single 
Market; 

b) Adoption of a Royal Decree approving the new Intellectual Property Registry Regulation to 
adapt this body to the new digital reality; 

c) Adoption of a Royal Decree amending Royal Decree 1889/2011 of 30 December 2006 
regulating the functioning of Section II of the Intellectual Property Commission to facilitate the 
fight against new forms of intellectual property infringement on the internet; and 

d) Approval of the appropriate normative instrument and of the Statutes of the Spanish Office for 
Copyright. 

The implementation of the measure shall be completed by 31 December 2023.  

Investment 1 (C24.I1) - Strengthening the competitiveness of cultural industries  

This investment intends to address challenges with respect to the competitiveness of the cultural 
sector by improving the resilience of the cultural and creative industries’ business fabric as well as 
contributing to their digital transition. 

To this end, actions under this investment are grouped into the following three project categories: 

a) Competitiveness and professionalization of the cultural and creative industries (CCIs), by 
means of: (i) strengthening the entrepreneurial and financial skills of cultural professionals 
through a scholarship programme; (ii) specialised training on management for professionals in 
the performing and musical arts; and (iii) support for cultural accelerators for the development 
of cultural projects with high growth potential; 

b) Digitalisation of the intellectual property management systems, by means of: (i)  supporting 
projects to digitise intellectual property rights management operators; and (ii) supporting the 
digital transformation of the administrative entities that manage intellectual property rights; 

c) Internationalisation of the CCIs sector, by means of: (i) the promotion and digitisation of the 
book sector, (ii) support to modernise and upgrade the management of the performing arts and 
music sector; and (iii) measures to support CCIs businesses and professionals to increase their 
presence in national and international markets. 
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In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use90; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks91; (iii) activities related to 
waste landfills, incinerators92 and mechanical biological treatment plants93; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

The implementation of the investment shall be completed by 31 December 2023.  

Investment 2 (C24.I2) - Boosting culture across the territory  

This investment aims to improve territorial and social cohesion by facilitating access to culture as 
well as to support the sustainability and the consolidation of the cultural sector across the territory. 
The specific actions under this investment are grouped into the following four project categories:  

a) Support for the modernisation and sustainable management of the performing and musical arts 
infrastructure, as well as the promotion of inter-territorial dissemination channels, by: (i) 
transferring resources to the Autonomous Communities to support the modernisation and 
sustainable management of performing and musical infrastructures and (ii) facilitate the 
coordination of cultural performances across autonomous communities; 

b) Actions for the conservation, restoration and enhancement of the Spanish cultural heritage, by 
means of actions concerning: (i) the identification of heritage declared to be of cultural interest 
and (ii) the valorisation of the heritage under the responsibility of the Ministry of Culture and 
Sport, in particular through the comprehensive restoration of the Tabacalera building in 
Madrid; 

c) The endowment of libraries, by: (i) the purchase of licenses for digital books and (ii) the 
purchase of paper books; and 

d) Aid to expand and diversify the cultural offering in non-urban areas, by: (i) promoting cultural 
innovation and entrepreneurship in non-urban areas; (ii) ensuring equal access to culture; and 
(iii) promoting, through culture, the responsible and sustainable use of natural resources. 

                                                                 
90 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

91 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

92 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or us e or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant leve l. 

93 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use94; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks95; (iii) activities related to 
waste landfills, incinerators96 and mechanical biological treatment plants97; and (iv) activities where 
the long-term disposal of waste may cause harm to the environment. The terms of reference shall 
additionally require that only activities that comply with relevant EU and national environmental 
legislation may be selected. 

The implementation of the investment shall be completed by 31 December 2023.  

Investment 3 (C24.I3) - Digitisation and promotion of major cultural services  

This measure has the objective to digitise as well as to promote major cultural establishments. The 
specific investments under this measure aim to support: 

a) The National Prado Museum, by: (i) the improvement of its accessibility and integration in the 
urban fabric, (ii) the integration of all the sensors into a single monitored system, (iii) the 
development of an inclusive experience to make the museum accessible to more visitors, (iv) 
the development of an interoperable digital platform between museums, (v) the improvement of 
digital tools for the administration, and (vi) the creation of multimedia content;   

b) The National Museum Centro de Arte Reina Sofia, by offering fellowships and research 
residences for young artists and thinkers with a focus to develop digitisation actions for the 
cultural heritage; 

c) The Spanish National Library, by promoting the use and re-use of its digital data and 
collections in support of teaching, research, cultural industries and technological developments; 

d) A plan for the digitalisation and access to the bibliographic heritage of other library assets from 
the state administrations or private entities, with a view of making them available to citizens via 
digital repositories; 

e) The digitisation, extension of capacity and interoperability of all types of archival systems, 
inventories and records of historical heritage, including audio-visual heritage; and 

                                                                 
94 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

95 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

96 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non -recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 

97 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting  to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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f) Measures to modernise public management tools and implement an integrated system for 
digitisation and cataloguing of INAEM’s (Instituto Nacional de las Artes Escénicas y de la 
Música) resources, assets, structures and infrastructure, including measures such as the 
implementation of various advanced tools for the planning, management and impact assessment 
of public support schemes for the performing and musical sectors, as well as the 
implementation of a digital integrated system (INAEM DIGITAL) for the digitisation and 
cataloguing of the documentation, archiving services, and the structures and infrastructures of 
the INAEM. 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 
shall exclude the following list of activities: (i) activities related to fossil fuels, including 
downstream use98; (ii) activities under the EU Emission Trading System (ETS) achieving projected 
greenhouse gas emissions that are not lower than the relevant benchmarks99; (iii) activities related to 
waste landfills, incinerators100 and mechanical biological treatment plants101; and (iv) activities 
where the long-term disposal of waste may cause harm to the environment. The terms of reference 
shall additionally require that only activities that comply with relevant EU and national 
environmental legislation may be selected. 

The implementation of the investment shall be completed by 31 December 2023.  

X.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT. 

                                                                 
98 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01). 

99 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks 
established for free allocation for activities falling within the scope of the Emissions Trading System, as set out 
in the Commission Implementing Regulation (EU) 2021/447. 

100 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing 
energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, 
provided such actions under this measure do not result in an increase of the plants’ waste processing capacity 
or in an extension of the lifetime of the plants; for which evidence is provided at plant leve l. 

101 This exclusion does not apply to actions under this measure in  existing mechanical biological treatment plants , where 
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling 
operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such 
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an 
extension of the lifetime of the plants; for which evidence is provided at plant level. 
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

352 C24.R1 M Entry into force of the 
artist’s statute, 
sponsorship and the 
regime of tax 
incentives. 

Provisions in 
the regulation 
on entry into 

force 

    Q4 2022 Entry into force of regulatory changes for the implementation of the artist’s statute and the 
regulation of the following aspects with the aim to improve the working conditions of artists: 
adequacy of VAT; personal income tax; trade union representativeness, health and special 
employment relationship of artists in public careers; better regulation of sponsorship and the 
regime of tax incentives. 

353 C24.R2 M Entry into force of 
legislative and 
regulatory measures to 
strengthen copyright 
and related rights 

Provisions in 
the legal acts 
on entry into 

force 

    Q4 2023 1) Adoption of the law on intellectual property rights in the European Digital Single Market 
with complete transposition of 2019/789 SatCab and 2019/790 Directives; 2) Royal Decree 
approving the Regulation on the Register of Intellectual Property; 3) Royal Decree amending 
Royal Decree 1889/2011 of 30 December 2006 regulating the functioning of the Intellectual 
Property Commission; and 4) Approval of the appropriate normative instrument and of the 
Statutes of the Spanish Office for Copyright 

354 C24.I1 T Strengthening the 
competitiveness of 
cultural industries  

- Number 0 1 216 Q4 2023 Number of entities and projects receiving funding from the support scheme, for:  
- entrepreneurial and financial skills of the professionals of the Cultural and Creative Industries 
(at least 900 entities); 
- digitalisation planning implemented and tools created to discuss digital transformation (at 
least 16 projects); 
- internationalisation of the Cultural and Creative Industries (at least 300 entities). 
Projects shall be in compliance with the ’Do no significant harm’ Technical Guidance 
(2021/C58/01) through the use of an exclusion list and the requirement of compliance with the 
relevant EU and national environmental legislation. 

355 C24.I2 T Modernisation and 
sustainable 
management of 
performing and 
musical arts 
infrastructure 

- Number 0 200 Q4 2023 Modernisation and sustainable management of ageing performing and musical arts 
infrastructure: at least 200 actions implemented in at least 17 regions, in compliance with the 
’Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion 
list and the requirement of compliance with the relevant EU and national environmental 
legislation. 

356 C24.I2 T Conservation, 
restoration and 
enhancement of the 
Spanish cultural 
heritage 

- Number 0 20 Q4 2023 Cultural sites supported with measures for the conservation, restoration and enhancement of 
the Spanish cultural heritage: at least 20 sites in at least 15 regions, in compliance with the ’Do 
no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list 
and the requirement of compliance with the relevant EU and national environmental 
legislation.  

357 C24.I2 T E-book licences for 
libraries 

- Number 0 300 000 Q4 2023 E-book licences purchased and provided to public libraries (at least 300 000)  

358 C24.I2 T Book purchases for 
libraries 

- Number 0 450 000 Q4 2023 Paper books purchased and transferred to public libraries (at least 450 000)  
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

359 C24.I2 T Boosting cultural and 
creative initiatives  

- Number 0 400 Q4 2023 Boost cultural activity of profit and non-profit organisations in non-urban areas (at least 400 
initiatives). 

360 C24.I3 T Digitisation and 
promotion of major 
cultural services  

  EUR 
(million) 

0 40 Q2 2022 Cumulative budget committed of at least EUR 40 000 000 to contribute to the: (a) -boost and 
digitalise the National Prado Museum and the Reina Sofia Museum;  
- Actions to increase the annual users of the digital collection of the Spanish National Library 
- Digitalisation of the other Bibliographic heritage [Bibliographic heritage collections 
digitised]; 
- Digital access to the Bibliographic heritage and interoperability of all types of public archival 
systems and expansion of the data storage capacity of the Spanish historical heritage inventory 
and archival systems; 
- Completion of an integrated system for the digitalisation and cataloguing of INAEM’s 
resources, assets, structures and infrastructure 

361 C24.I3 T Completion of 
digitisation and 
promotion of major 
cultural services  

- Number 0 200 Q4 2023 Completion of at least 200 projects, in compliance with the ’Do no significant harm’ Technical 
Guidance (2021/C58/01) through the use of an exclusion list and the requirement of 
compliance with the relevant EU and national environmental legislation, to: 
- Boost and digitalise the National Prado Museum and the Reina Sofia Museum;  
- Actions to increase the annual users of the digital collection of the Spanish National Library; 
- Digital access to the Bibliographic heritage and interoperability of all types of public archival 
systems and expansion of the data storage capacity of the Spanish historical heritage inventory 
and archival systems; 
- Completion of an integrated system for the digitalisation and cataloguing of INAEM’s 
resources, assets, structures and infrastructure. 

362 C24.I3 T Completion of 
digitisation of the 
Bibliographic heritage  

  Number 
(million) 

10 12 Q4 2023 - Digitalisation of the Bibliographic heritage (public and private collections) (a total of 12 
million heritage users/collections digitised) 
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Y. COMPONENT 25: SPAIN AUDIOVISUAL HUB 

This component of the Spanish recovery and resilience plan brings together a series of investments 
and reforms aimed at revitalising and strengthening the audio-visual sector. It aims at improving the 
investment environment, consolidate Spain as an international platform for audio-visual investment 
and make Spain a reference in exporting audio-visual products, including video games and digital 
creation. This component also includes actions to foster internationalisation of firms, enhance 
innovation in the sector and implement better regulation.  

In line with the plan “Spain Digital 2025” and with the recently approved “Plan Spain Audio-visual 
Hub of Europe”, the component is expected to support job creation, especially among young 
people, the tourism industry and includes actions reduce the gender gap.  

The component addresses the Country Specific Recommendations on fostering investment in 
innovation (Country Specific Recommendation 3 2019) and focusing investment on the green and 
digital transition (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01).  

Y.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C25.R1):  Reform of the audio-visual regulatory framework  

The reform of the audio-visual regulatory framework includes the adoption of two laws and the 
approval of a sector plan: 

1. Entry into force of the General Law on Audio-visual Communication which has different 
objectives. First, to adapt and modernise the legal framework for audio-visual media 
services and the platform video exchange services in Spain. Second, to establish 
mechanisms to guarantee users’ rights such as the protection of minors and the public from 
certain types of content. Third, to promote European audio-visual work by doubling support 
for independent audio-visual production. Fourth, to improve the integration of persons with 
disabilities. The law is entered into force by the end of the first quarter of 2022.  

2. Reform of Law 55/2007 on Cinema, which aims at (i) updating the law’s provisions to the 
new reality of the sector; (ii) align the regulatory framework with the European legal 
framework, including state aid rules; and (iii) update and amend mechanism to provide 
financial support to the audio-visual sector. This shall enter by 31 December 2023.    

3. Adoption and implementation of the “Spain Audio-visual Hub for Europe” Plan, which 
aims at making Spain a global investment platform, attracting foreign investment and 
exporting audio-visual products. This plan was adopted by the Council of ministers in 
March 2021. It includes investments to enhance the entire value chain of the audio-visual 
industry based on Spain´s comparative advantages in the sector, including a well-
established audio-visual industry, well-trained human capital and a globally recognized 
creative capacity. The plan includes all audio-visual sector formats (such as cinema, series, 
advertising, video games and animation). The “Spain Audio-visual Hub for Europe” aims to 
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establish synergies with other sectors such as culture and tourism. The measures included 
build on four priorities: i) to turn Spain into a pole of attraction for audio-visual production, 
ii) to reduce administrative and regulatory costs associated with the sector, iii) to improve 
the competitiveness of firms in the sector by investing in their digitalisation, and iv) to 
generate talent and reducing the gender gap. 

The implementation of the measure shall be completed by 31 December 2023.  

Investment 1 (C25.I1): Program for the promotion, modernisation and digitalisation of the audio-
visual sector  

This investment aims to improve the competitiveness and resilience of the business and creative 
fabric of the audio-visual sector as well as to promote its internationalisation and attract foreign 
investment. In order to do so, there are three distinct programmes within the investment.  

1. A program to promote, modernize and digitise the audio-visual sector, to improve the 
competitiveness and resilience of the business and creative fabric of the audio-visual sector. 
The program shall also support the implementation and integration of digital technologies in 
the production and promotion of audio-visual content as well as the digitisation of the 
creators’ remuneration tool.  

2. A program to promote the internalisation of the audio-visual sector through the participation 
in audio-visual business conferences, platforms and project development laboratories and 
fairs. The aim is to put into place various mechanisms to exploit the full potential of Spanish 
audio-visual industry and promote the local talent in a global environment.  

3. A program to attract foreign direct investment in the audio-visual sector through the 
establishment of an attractive investment environment, reducing administrative burden and 
facilitate various administrative procedures (involving links with the public administration at 
general, regional and local level).   

This investment  shall be implemented through agreements with public and private entities, calls for 
applications to support the incorporation of digital technologies in audio-visual products and 
services, calls for aid for innovation in the creation and development of audio-visual and digital 
content in its different formats, digitisation and data analysis of the audio-visual sector, new 
instruments for international promotion and digital marketing of audio-visual content such as online 
B2B and B2C tools.  

This investment targets businesses, professionals and actors throughout the audio-visual value 
chain, and has a special focus on SMEs producing audio-visual content, SMEs specialising in 
remuneration management for creators, and technology consultancies that can develop platforms 
open for all stakeholders.  

The implementation of the measure shall be completed by 31 December 2023. 

Y.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is the start of the action unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number 

Measure Milestone 
 / Target 

Name Qualitative 
indicator 

for 

milestones 

Quantitative indicator 
for target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

363 C25.R1 M Plan “Spain, Audio-visual Hub 
of Europe”. 

Approval by 
Council of 
Ministers 

    Q1 2021 Approval by the Council of Ministers of the Plan "Spain, Audio-visual Hub of Europe". 
The plan combines public investments and reforms that aim to (i) internationalize the 
sector and increase Spain’s attractiveness as a destination of foreign investment; (ii) 
reduce the regulatory and administrative costs; (iii) improve the competitiveness of all 
enterprises trough the implementation of new technologies to enable the enterprise to 
compete in a digitalise market; and (iv) promote human capital by reducing the gender 
gap.  

364 C25.R1 M Entry into force of the general 
law on Audio-visual 
Communication. 

Provisions 
in the Law 

on entry into 
force 

    Q1 2022 Entry into Force of the General Law on Audio-visual communication. This Law regulates 
the legal framework to provide audio-visual communication services in Spain and shall 
effectively transpose to the national legal system the Directive 2018/1808 of Audio-
visual Communication Services. Its purpose is to adapt and update the legal framework 
applicable to audio-visual communication services and video sharing platform services in 
Spain. The Law also seek to guarantee level playing field for all different actors present 
in the market. Finally, the Law includes some mechanism to guarantee the rights of users 
(such as the protection of minors and the public against certain types of content).  

365 C25.R1 M  Entry into force of the law on 
cinema.  

Provisions 
in the Law 

on entry into 
force 

    Q4 2023 Approval of the Cinema Law by Parliament and entry into force. This Law shall update 
the legal framework to the new reality and needs of the audio-visual sector, aligning the 
national regulation to the European legal framework.  

366 C25.I1 T Support of SMEs in the audio-
visual sector. 

- Number 0 100 Q4 2023 Support of SMEs in the audio-visual sector in their digitalisation, promotion of gender 
equality, internationalisation and in the attraction of foreign direct investment under the 
overall programme, with a total budget allocation of EUR 200 million (at least 100 SMEs 
supported). 

 

w
w

w
.parlam

ent.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 232
 ECOMP 1A  EN 
 

Z. COMPONENT 26: PROMOTION OF SPORTS  

According to the Spanish recovery and resilience plan, the sports sector represents 3,1 % of GDP in 
Spain and provides directly or indirectly for 2,1 % of the total employment in the country.  

The main objective of this component of the Spanish recovery and resilience plan is to enhance the 
transformation of the sports sector through the digitisation of sports organisations and the upgrade 
of sports facilities to ensure their environmental sustainability and accessibility. It shall also support 
the promotion of sport for health purposes, notably through a better access to physical activity in 
areas at risk of depopulation, as well as through research in the field. Finally, the component shall 
include targeted investments to foster female participation in professional and amateur sport. 

The component addresses the Country Specific Recommendations on promoting investments in 
innovation and in energy efficiency (Country Specific Recommendation 3 2019), promoting public 
and private investment and fostering the green transition (Country Specific Recommendation 3 
2020) and strengthening the resilience of the health system (Country Specific Recommendation 1 
2020). 

This component shall support and complement actions foreseen in other parts of the plan, such as 
those to promote healthy lifestyles in Component 18 (Reform of the Health System). Through the 
optimisation and upgrade of existing sports infrastructures, it shall also complement measures 
undertaken under Component 2 (Renovation) and support the transformation of the tourism sector 
in Spain in line with Component 14 (Tourism). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

Z.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C26.R1) – Law for Sports 

The objective of this legislative measure is to ensure health and safety in the practice of sports at all 
levels, to include gender equality, accessibility and social cohesion aspects in the regulation of 
sports, to modernise sports organisations and infrastructures through digitisation and through their 
ecological transformation and to promote the internationalisation of the sector. The legislation shall 
adapt the organisational structures of sport to the current challenges that it faces, taking account of 
lessons learned from the pandemic.  

The implementation of the measure shall be completed by 31 December 2022. 

Reform 2 (C26.R2) – Law for Sports Professionals 

The objective of this legislative measure is to ensure that the regulation of new sports professions 
does not result in obstacles to the establishment and provision of services within the Spanish 
territory. The measure shall address challenges deriving from regulatory heterogeneity at regional 
level (including different access requirements across regions). The measure shall ensure compliance 
with EU law, notably with the necessity and proportionality principles. 

The implementation of the measure shall be completed by 31 December by 2023. 
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Reform 3 (C26.R3) – National Strategy for the promotion of sport 

The objective of this strategy is to promote the practice of sport in order to avoid the negative 
consequences that a sedentary lifestyle and physical inactivity may have on health and well-being. 
The measure shall include amongst others: (a) actions to introduce good practices and healthy 
habits; (b) an analytical tool to measure and improve the impact of the strategy.  

The implementation of the measure  shall be completed by 31 December 2023.  

Investment 1 (C26.I1) – Digital Plan for Sports  

The objective of this measure is to digitise sports federations, including their budget management 
and the procedures for the granting of sports licenses. It shall also improve the analysis of data 
resulting from sports practice, including for the promotion of healthy lifestyles and for research 
purposes. Finally, it shall foster the digitization of public sports medicine centres and the fight 
against doping. 

The implementation of the reform shall be completed by 31 December 2023.  

 Investment 2 (C26.I2) – Plan for the ecological transition of sports facilities  

The objective of this measure shall be to upgrade existing sports facilities, including sports facilities 
that may attract tourism and high-performance sports centres. This shall be achieved through their 
digitisation for an optimal use and on an improvement in their energy efficiency that is expected to 
obtain savings of at least 30 % of primary energy demand. The measure shall also promote sports in 
rural areas through the creation of a network of monitors to incentivise physical activity.  

The selection criteria for investments carried out under this component shall ensure compliance 
with the 100 % climate tracking for at least EUR 106 000 000. The energy performance 
improvement indicators used shall be accredited through the relevant energy performance certificate 
in the framework of Directive 2010/31/EU of the European Parliament and of the Council of 19 
May 2010 on the energy performance of buildings.[102] 

The implementation of the investment shall be completed by 31 December 2025.  

Investment 3 (C26.I3) – Social Plan for Sports 

The objective of this measure is twofold. On the one hand, it aims to upgrade existing sports 
facilities through an improvement of their digitisation, energy-efficiency and accessibility with a 
view to enable Spain to bid for hosting international sports competitions. On the other hand, it aims 
to promote the participation of women in professional sports through actions to increase their 
presence and its visibility, training and to allow for the professionalisation of female sports, notably 
football.  

The selection criteria for investments carried out under this component shall ensure compliance 
with the 100 % climate tracking for at least EUR 27 500 000 out of the total investment. The energy 
performance improvement indicators used shall be accredited through the relevant energy 
performance certificate in the framework of Directive 2010/31/EU of the European Parliament and 
of the Council of 19 May 2010 on the energy performance of buildings 

The implementation of the investment shall be completed by 31 December 2023.  

                                                                 
102  OJ L 153, 18.6.2010. 
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Z.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless 

indicated differently in the description of the action. Amounts in the table to do include VAT. 
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Number Measure 
Milestone 

 / Target 

 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time Description of each milestone and target 

     Unit Baseline Goal Q Year  

367 C26.R1 M Entry into force of the law for 
Sports  

Provision in the 
Law indicating its 

entry into force  

     Q4 2022 The Law shall foster health and safety in the practice of sports at 
all levels, gender equality, social inclusion and accessibility, the 
promotion of the international dimension of the model and the 
modernization of organizations, and infrastructures through 
respect for the environment and digitization.  

368 C26.R2 M Entry into force of the Law for 
the Regulation of certain sports 
professions  

 Provision in Law 
indicating its entry 

into force 

    Q4 2023 Adoption of the Law for the Regulation of certain sports 
professions, in order to address challenges from regulatory 
heterogeneity and taking due account of the principles of 
necessity and proportionality. 

369 C26.R3 M National Strategy for the 
promotion of sport against 
sedentary lifestyle and physical 
inactivity 

Publication on 
webpage 

     Q4 2023 Approval by the Government of Spain of the Implementation of 
the National Strategy for the promotion of sport against 
sedentary lifestyle and physical inactivity. The strategy shall 
have as objectives: (a) implementing a permanent analysis tool to 
analyse, measure and improve the impact of the strategy; (b) 
implementation of actions having the objective of the 
establishment of good practices and healthy habits after the 
analysis. The Strategy shall be binding on regional and local 
authorities. 

370 C26.I1 M Digitalisation of the sports sector Publication in OJ      Q4 2023 Budget execution of at least EUR 75,6 million which should 
result in a significant improvement in the digitalisation of the 
sector, notably: (a) digitalisation of sports federation (including 
budget and licence management) with a new IT system; (b) IT 
Datawarehouse system for data analyses; (c) Internet of Things 
(IoT) in High Performance Centres; (d) systems to determine 
competitor patterns or optimise the training of each athlete; (e) 
publication of 10 research projects in Health-Enhancing Physical 
Activity (HEPA); (f) IT system test in the Sports Medicine 
National Centre; (g) Creation of an Electronic Office in 
Antidoping Administration, including the implementation of a 
"paperless" system for AD Controls; and (h) study of 
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digitalisation needs (such as applications, sports federations, 
sport medicine, HEPA, and anti-doping) for the digitization of 
the sport sector. 

371 C26.I1 T Sports Medicine Centers  - Number  20 Q4 2023 At least 20 of the 23 of the Sports Medicine Centres shall be 
using the new IT technology.  

372 C26.I1 M Completion of IT projects in High 
Performance Centres and in 
Antidoping Administration 

Collection of data 
from the High-
Performance 

Centres; Start of 
tests of AD 
control app  

     Q4 2023 Completion of IT system development (including IoT) in High 
Performance Centres. Creation of an Electronic Office in 
Antidoping Administration, including the implementation of a 
"paperless" system for AD Controls  

373 C26.I2 T Renovation and improvement of 
technical centres for sport and 
sport facilities  

  Number 0 95 Q4 2025 At least 40 technical centres and 45 sport facilities shall have 
been renovated and will have achieved improved energy 
efficiency and/or optimisation of use through digitalisation, 
and/or improved accessibility. The mean of verification of the 
completion of works shall be the works completion certificates. 
Interventions on energy efficiency shall achieving on average at 
least a 30 % primary energy demand reduction.  The list of 
facilities shall be made public. 

374 C26.I3 M Projects to promote equality in 
sports  

Publication in OJ     Q2 2022 Award by CSD (National Council for Sports) of a call for 
proposals in the Official Journal, which is expected to select a 
minimum of 15 beneficiary projects to promote equality in 
sports, notably through training, professionalisation of female 
sports and visibility of female sports. The cumulative budget of 
the call shall be EUR 11 700 000. 

375 C26.I3 T Completion of actions under the 
Social Plan for Sport 

  Number 0 40 Q4 2023 Completion of actions under the Social Plan for Sport, including 
renovation of at least 40 sport facilities and actions to promote 
the presence of women in professional sports (training programs, 
marketing campaigns, and studies). Interventions on energy 
efficiency shall achieve on average at least a 30 % primary 
energy demand reduction. The list of facilities shall be made 
public. 
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AA. COMPONENT 27: MEASURES AND ACTION TO PREVENT AND COMBAT TAX 

FRAUD 

This component of the Spanish recovery and resilience plan addresses the challenges of preventing 
and combating tax fraud and tax evasion. The objective of the component is to increase tax 
compliance and collect more tax revenue. The component addresses among others the Country 
Specific Recommendations on strengthening fiscal and public procurement frameworks at all levels 
of government (Country Specific Recommendation 1 2019) and on – when economic conditions 
permit – the pursuit of fiscal policies aimed at achieving prudent medium-term budgetary positions 
and ensuring debt sustainability, while encouraging investment (Country Specific Recommendation 
1 2020).  

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

AA.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C27.R1) – Adoption of the Anti-fraud Law 

The objectives of this reform are to strengthen rules against tax avoidance practices that directly 
affect the functioning of the internal market as well as to amend indirect and direct taxation, certain 
local government taxes and gambling regulation. The reform introduces changes in the regulation 
aimed at establishing tax justice parameters and facilitating actions aimed at preventing and fighting 
fraud by reinforcing tax control. 

The reform consists of the adoption and entry into force of a Law against Tax evasion and Fraud 
which: 

 Enlarges the perimeter of transactions where e-payments are authorised (signatures & 
professionals) and set a legal threshold for cash payments; 

 Updates the list of tax havens according to transparency, no taxation and harmful tax 
regimes criteria; 

 Implements changes to the rules for making people with tax arrears; 
 Implements a ban on ‘double-use software’; 
 Introduces a reference value for the tax base in property taxation. 

The law shall be adopted by 30 June 2021. The law shall enter into force by 30 June 2022. The 
reform envisages a provisional assessment of the law by 31 December 2022 and, based on that 
assessment, there may be amendments in 2023. 

Reform 2 (C27.R2) – Modernisation of the Tax Agency 

The Tax Agency is entrusted with the implementation of the State tax system and the customs 
system and carries out its activities within the framework of the Strategic Plan 2020-2023. This 
Strategic Plan, which relies extensively on the use of IT solutions, is revised every year to ensure it 
is adapted to new tax policy developments, sources of information, taxpayers’ behaviour and 
technological developments. The objective of this reform is supporting the implementation and 
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annual review of the Strategic Plan 2020-2023 which aims at modernising the agency provision of 
services to reduce tax fraud and evasion. Reform 2 interacts closely with other reforms in this 
component. The reform shall include  

 Increasing human resources at the Tax Agency in line with its medium-term needs and  
 Carrying out a review of the Agency’s buildings to modernise technology and increase 

energy efficiency.  

The reform shall be implemented by 31 December 2023. 

Reform 3 (C27.R3) – Enhanced assistance to taxpayers 

The objectives of this reform are improving the assistance to taxpayers. A key element of the Tax 
Agency’s strategy for 2020-2023 is to improve services to taxpayers with increased use of 
electronic platforms (the so-called “ADIs”, Integral Digital Administration). The reform consists of 
providing new services to facilitate corporate and personal income taxation as well as VAT 
taxation. New services are to include enhanced communication methods, help desk services and 
consultation of user’s data as well as tax declarations and handling returns. The provision of such 
services are planned to be increased in three waves over 2021-2023 with the goal that progressively 
more and more customers choose using the electronic services instead of visiting their local tax 
bureaus. With these measures, the Agency aims at making it easier for their clients to comply with 
the tax code and, thereby, increase tax revenue.  

The implementation of the reform shall be completed by 31 December 2023. 

Reform 4 (C27.R4) – International dimension 

The objective of this reform is to increase and optimise the use IT systems in international 
cooperation to fight tax fraud and evasion. This reform, following international agreements in the 
policy area, consists of taking measures to facilitate taxpayers’ compliance with their tax 
obligations (including data in personal income tax), to step up fight against undeclared activities 
and shadow economy, and review the quality and usefulness of the information obtained from the 
various countries. These goals are expected to be achieved via greater use of more sophisticated IT 
systems and deployment of online services to the taxpayers.  

The reform shall be implemented by 31 December 2021. 

Reform 5 (C27.R5) – Cooperative model 

The objective of this reform is to improve the relations of the Tax Agency with its stakeholders 
such as large corporations, SMEs, self-employed and relevant associations as well as justice system 
as a way to achieve higher compliance with tax obligations. Regarding taxpayers, the Agency aims 
at better cooperation and higher compliance via voluntary tax transparency reports. Cooperation 
with judges, prosecutors and courts are expected to be increased by increasing tax investigations. 

The reform shall be implemented by 31 December 2021. 

AA.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 

Time Description of each milestone and target 

     Unit Base-

line 

Goal Q Year  

376 C27.R1 M Entry into force of the Law against Tax 
Evasion and Fraud 

Provision of 
the law 

indicating its 
entry into 

force  

     Q2 2022 Entry into force of a Law against Tax Evasion and Fraud (‘Ley de 

medidas de prevención y lucha contra el fraude fiscal’) which: 
-Enlarges the perimeter of transactions where e-payments are 
compulsory (firms & professionals) and set legal thresholds for cash 
payments  
-Updates the list of tax havens according to transparency, no taxation 
and harmful tax regimes criteria. 
-Implements changes to the rules for listing people with tax arrears. 
-Implements a ban on “double-use software”. 
-Introduces a reference value for the tax base in property taxation.  

377 C27.R1 M Interim assessment of the effects of the 
Law against Tax Evasion and Fraud. 

Publication of 
the report in 
the Ministry 
of Finance 
Website. 

     Q4 2022 Ministry of Finance shall carry out an interim assessment of the Law 
against Tax Evasion and Fraud. This assessment with possible 
recommendations for improvements will be published in the Ministry 
of Finance Website. 

378 C27.R2 T Modernisation of the Tax Agency - 
Number of staff at the Tax Authority  

  Number  25 325 26 320 Q4 2021 Increase the number of staff at the Tax Authority to at least of 26 320 
employees. Date of the baseline: 31 December 2020.  

379 C27.R2 T Modernisation of the Tax Agency – Tax 
investigations 

  Number 5 743 6 591 Q4 2021 Authorities shall carry out 6 591 tax investigations (number of tax 
investigations carried out during 2021) to discover unreported taxable 
activities. Date of the baseline: 31 December 2020. 

380 C27.R3 T Delivery of enhanced assistance to 
taxpayers - Sociedades Web upgraded 
and available for at least 1 666 123 
taxpayers. 

  Number 0 1 666 12
3 

Q4 2021 Sociedades Web, a service aimed at corporate income taxpayers, shall 
be upgraded and it shall automatically present tax information, 
previously reported by companies to the public administration, which 
is relevant for the tax declaration. Upon completion of that upgrade 
the service shall be made available to 1 666 123 corporate income 
taxpayers. Date of the baseline: 31 December 2020. 

381 C27.R3 T Delivery of enhanced assistance to 
taxpayers - Renta Web upgraded  and 
available for at least 1 779 505 
taxpayers 

  Number 0 1 779 50
5 

Q4 2021 Renta Web is a software aimed at Personal Income Tax which will 
allow the direct importing of the “libros registro” into the personal 
income tax returns. It will be available for 1 779 505 personal income 
taxpayers. Date of the baseline: 31 December 2020. 
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382 C27.R3 M Delivery of four Digital Support 
Platforms 

Publication of 
a report of the 
Tax Agency  

    Q4 2023 The Tax Agency shall put in place and make operational four Tax 
Digital Support Platforms (DSPs) to improve the services to 
taxpayers. The DSPs shall act as virtual online counters which 
provide taxpayers with a wider assistance service, enabling them to 
get in touch with the Tax Agency in different languages with a view 
to carry out online the same support procedures as those which are 
available in a traditional office such as general information services, 
assistance in the different procedures and also assistance to submit tax 
returns. 

383 C27.R4 T International dimension - Registered 
foreign tax payers identified  

  Number 
(%) 

0 85 Q4 2021 To improve tax compliance in particular of those taxpayers who 
appear in the register as foreign taxpayers, the Tax Agency shall carry 
out a project that shall utilise new information on taxpayers from 
various international sources such as FATCA and CRS. Upon 
completion of the project, the international information received is 
expected to be suitable for risk analysis. The target of the project shall 
be that tax data from at least 85% of the registered foreign taxpayers 
of which the Tax Agency received information in 2019 have been 
identified and its tax data has been checked in order to be used in risk 
analysis by 31 December 2021. Date of the baseline: 31 December 
2020. 

384 C27.R5 T Cooperative model – Transparency 
Reports 

  Number  0 20 Q4 2021 The Tax Agency shall implement a project in 2021 which shall 
encourage multinational enterprises to disclose information about 
their operations. These disclosures may have consequences in taxation 
of those companies. The target shall be 20 Transparency Reports 
submitted in 2021. 
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AB. COMPONENT 28: ADAPTING THE TAX SYSTEM TO THE REALITY OF THE 

TWENTY-FIRST CENTURY 

The measures in component 28 of the Spanish recovery and resilience plan comprise various tax 
measures such as the emergency measures decided in the acute phase of the economic crisis in 
2020, introduction of new taxes in the context of the 2021 state budget and medium term projects to 
review and develop the tax system more fit for its purpose. The objectives pursued by the reform of 
the Spanish tax system are to make it more equitable, progressive, sustainable and fair, while 
deepening the design of green taxation, incorporating a gender perspective and enhancing public 
policies of general interest, such as health protection. The reforms also aim at contributing 
positively to economic growth, job creation, economic resilience and inter-territorial cohesion. As 
the overall ratio of tax revenue to GDP in Spain is lower than in peer economies, there is scope to 
raise revenues and foster the medium and long-term sustainability of public finances.  

The component addresses among others the Country Specific Recommendations on strengthening 
fiscal and public procurement frameworks at all levels of government (Country Specific 
Recommendation 1 2019) and on – when economic conditions permit – the pursuit of fiscal policies 
aimed at achieving prudent medium-term budgetary positions and ensuring debt sustainability, 
while encouraging investment (Country Specific Recommendation 1 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

AB.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C28.R1) – Measures taken in 2020 and 2021 to mitigate the effects of the COVID-19 
pandemic 

Spain put in place over 2020 and 2021 several tax measures to mitigate the negative impact of the 
economic crisis caused by the outbreak of COVID19. These measures included deferral of tax and 
customs debts, suspension and extension of tax deadlines, possibilities for simplified personal 
income tax, SMEs’ corporate tax and VAT regimes, temporary reduction of the VAT rate of certain 
goods needed to combat the health crisis and the creation of the Insolvency Fund for non-financial 
corporates. The objective of these measures was to mitigate the economic and social impact of the 
pandemic. These measures shall enter into force as of 1 February 2020 and some of them shall 
continue in 2021.  

The implementation of the measure shall be completed by March 31 2021. 

Reform 2 (C28.R2) – Tax benefit analysis 

A spending review carried out by the independent fiscal authority (Autoridad Independiente de 

Responsabilidad Fiscal, AIReF) on tax benefits regarding personal income tax, excise duties and 
VAT identified possibilities to modify certain tax benefits. In 2020, tax benefits of personal income 
tax schemes and the reduced VAT rate for soft drinks and juices as well as certain drinks with 
added sugars and/or sweeteners were modified. Implementation of further regulatory reforms by 31 
March 2023 shall derive from the recommendations of a working group that has been established to 
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assess 15 tax benefits. This working group aims at making recommendations on how to modify or 
abolish tax benefits further in the coming years to make the tax system more effective, to increase 
revenue, to support the green transition and to promote fairness.  

The implementation of the measure shall be completed by March 31 2023. 

Reform 3 (C28.R3) – Establishment of a committee of experts for tax reform 

The authorities shall establish a Committee of Experts on 12 April 2021 to examine the features of 
an optimal tax system and make recommendations on how to modernise and adapt current taxation 
in a coherent manner. In particular, the Committee of experts shall pay attention to the following 
areas: 

 environmental taxation;  

 corporate taxation; 

 taxation of the digitalised economy; 

 taxation on wealth, including property taxation and concrete implementation of the 
harmonisation in this area; 

 taxation of emerging economic activities; and 

 gender equality. 

The reform shall also be accompanied by an analysis of their distributional impact, with a particular 
focus on families with children. The analysis shall include at least the following elements: 
(i) impact on the overall fiscal progressivity of the tax system; (ii) impact on vulnerable groups; 
(iii) impact on families with children; (iv) taxation of large corporations; and (v) distribution of 
taxation between labour and capital taxation. 

The Committee of Experts shall publish its report in February 2022. The amendments to the tax 
system based on the report’s recommendations shall enter into force by 31 March 2023.  

The implementation of the measure shall be completed by March 31 2023. 

Reform 4 (C28.R4) – Reform of tax measures contributing to the ecological transition 

This reform contain tax measures that aim to support green transition. The measures shall include:  

 the establishment of a tax on the deposit of waste in landfills and incineration plants; 

 the introduction of a tax on non-reusable plastic packaging;  

 the amendment of the tax on fluorinated greenhouse gases;  

 taxes or payments related to mobility such as road tolls and vehicle registration taxes; and, 

 the revision of the subsidies for mineral oils used as fuel.  

The implementation of the measures shall be completed by 30 June 2022.  
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Reform 5 (C28.R5) – Approval of the Digital Services Tax 

This reform shall introduce a levy based on the turnover of companies with a net turnover of more 
than EUR 750 000 000 and income from the provision of certain digital services such as online 
advertisement and intermediation services in Spain. The levy is independent of whether the 
company is a resident or not in the Spanish territory. The levy shall enter into force in the first 
quarter of 2021. The reform shall also include an impact assessment report of the measure, which 
shall be issued by 31 March of 2022 and 2023.  

The implementation of the measure shall be completed by March 31 2021. 

Reform 6 (C28.R6) – Approval of the Financial Transaction Tax 

This measure shall introduce a levy based on the purchase value of shares of listed Spanish 
companies with market capitalisation greater than EUR 1 000 000 000. The implementation of the 
reform came into force in the first quarter of 2021. The reform shall also include an impact 
assessment report of the measure, which shall be issued by the 31 March of 2022 and 2023.  

The implementation of the measure shall be completed by March 31 2021. 

Reform 7 (C28.R7) – Short-term tax measures on personal taxes 

The reform shall increase the degree of progressivity and redistribution of the personal income tax, 
by means of amendments to the Personal Income Tax Act and the Wealth Tax Act. Notably, it shall 
raise by 2 percentage points the rate on the general national scale from EUR 300 000 as a general 
basis for assessment, and savings by 3 percentage points from EUR 200 000. Moreover, the limit on 
the reduction of individual pension contributions from EUR 8 000 to EUR 2 000 shall be reduced 
and the current limit for contributions made by the company to its employee shall be increased from 
EUR 8 000 to EUR 10 000. In addition, as regards the wealth tax, the reform shall increase the rate 
applicable to the last band of the tariff by 1percentage point, from 2,5 % to 3,5 % (for assets of 
more than EUR 10 000 000). The implementation of the reform was to be completed by 1 January 
2021. 

The implementation of the measure shall be completed by March 31 2021. 

Reform 8 (C28.R8) – Short-term adoption tax measures in corporate tax 

The reform shall amend the Corporate Tax Act in order to increase the contribution of this tax to the 
support of public spending, while also introducing simplifications to the exemptions and deductions 
in order to ensure a minimum rate of 15 % by taxpayers. On the other hand, the exemption for 
dividends and capital gains generated by their shareholding in subsidiaries, both resident and non-
resident in Spanish territory, shall be reduced by 5 %.  

The implementation of the measure shall be completed by March 31 2021. 

Reform 9 (C28.R9) – Short-term tax measures in indirect taxes 

The reform shall extend the application of standard rate of the VAT tax, set at 21 %, to soft drinks, 
juices and gaseous drinks with added sugar. Such a measure constitutes a social commitment to 
promote the responsible consumption of these categories of beverages and is consistent with the aim 
of financing the external costs of Spain’s welfare state, resulting in this case from unhealthy diets. 
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Moreover, the tax rate of insurance premiums shall be raised by two percentage points, to 8 %, 
remaining however on the medium-low band in relation to neighbouring countries.  

The implementation of the measure shall be completed by March 31 2021. 

AB.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT.  
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator 

for 

milestones 

Quantitative 

indicator for 

target 

Time Description of each milestone and target 

     Unit Base

-line 

Goal Q Year  

385 C28.R1 M Fiscal measures adopted in 2020 and 
2021 to alleviate the effects of the 
COVID-19 pandemic. 

Provision of 
the laws and 

Royal 
Decree 
Laws 

indicating 
their entry 
into force  

    Q1 2021 Entry into force of the tax measures adopted in 2020 and 2021 to alleviate the adverse 
economic and social effects of the COVID-19 pandemic: 
1. Transitory regulations: various Royal Decree-laws approved by the Government since 
the beginning of the COVID-19 pandemic. 
2. Modification of state regulations: ₋  Royal Legislative Decree 1/1993, of September 24, which approves the Consolidated 
Text of the Law of the Tax on Patrimonial Transmissions and Documented Legal Acts. ₋  Law 37/1992, of December 28, on Value Added Tax. ₋  Law 49/2002, of December 23, on the tax regime of non-profit entities and on tax 
incentives for patronage. ₋  Law 58/2003, of December 17, General Tax. 
- Law 35/2006, of November 28, on Personal Income Tax 

386 C28.R2 M Tax benefit review and modifications Provisions 
of the 

reforms 
indicating 
their entry 
into force 

and 
publication 
on Finance 
Webpage of 

Working 
Group’s 

recommend
ations 

    Q1 2023 Entry into force of the regulatory reforms needed to implement the Working Group’s 
recommendations to modify or abolish 15 tax benefits. The tax benefits shall have been 
selected in terms of their quantitative and qualitative importance and assessed following 
AIReF methodology. The regulatory reforms shall aim at making the tax system more 
effective, increasing revenue, supporting green transition and promoting fairness.  

387 C28.R3 M Appointment of the Committee of 
experts by the Secretary of State of 
Finance. 

Publication 
on webpage 

    Q2 2021 Appointment of a Committee of experts to guide the reform of the tax system. The 
Committee shall be responsible for carrying out a technical analysis of the necessary 
reforms, taking into account the current scenario as well as the expected situation in the 
medium and long term, with particular attention to the following areas: environmental 
taxation, corporate taxation, taxation of the digital economy, taxation on wealth and 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator 

for 

milestones 

Quantitative 

indicator for 

target 

Time Description of each milestone and target 

     Unit Base

-line 

Goal Q Year  

concrete harmonisation in this area, taxation of emerging economic activities. 

388 C28.R3 M Entry into force of the reforms 
derived from the Committee's 
recommendations 

Provisions 
of the 

reforms 
indicating 
their entry 
into force  

    Q1 2023 Entry into force of the reforms derived from the Committee of experts' recommendations 
related to the different elements of the Spanish tax system, with a view to bring Spain’s 
government revenue-to-GDP ratio closer to the EU average, to ensure minimum corporate 
income taxation, to make the tax system more efficient, modernize and adapt it to new 
trends, including a gender perspective, focusing on the areas of Environmental Taxation, 
Corporate Taxation, Taxation of the digitized economy, Harmonization of wealth taxation 
and Taxation of emerging economic activities. Reforms shall also be accompanied by an 
analysis of their distributional impact, with a particular focus on families with children. 

389 C28.R4 M Taxes on single-use plastics and 
waste 

Provision of 
the law 

indicating 
its entry into 

force  

    Q3 2021 Entry into force of the Law regulating taxes on plastic and the deposit and incineration of 
waste to promote circular economy and reduce the use of single-use plastics. 

390 C28.R4 M Analysis of the Vehicle Registration 
Tax and the Traffic Tax 

Publication 
on webpage 

    Q1 2022 The reform envisages an analysis of the Vehicle Registration Tax the Traffic Tax or 
payments such as road tolls. Based on this analysis a revision of the law shall be 
considered to promote more sustainable road transport and to reduce GHG emissions.  

391 C28.R4 M Entry into force of the reform of tax 
on Fluorinated Gases  

Provision of 
the law 

indicating 
its entry into 

force  

     Q2 2022 Entry into force of the reform of the Tax on Fluorinated Gases to discourage their use and 
reduce tax avoidance.  

392 C28.R5 M Digital Services Tax Provision of 
the law 

indicating 
its entry into 

force  

    Q1 2021 Entry into force of the Law on certain digital services tax (Ley 4/2020, de 15 de octubre, 

del Impuesto sobre Determinados Servicios Digitales) to generate new sources of revenue 
to the government based on emerging business sectors while developing the tax system in 
a coherent manner and where relevant in the international context. 

393 C28.R6 M Financial Transaction Tax Provision of 
the law 

    Q1 2021 Entry into force of the Law on Financial Transaction Tax (Ley 5/2020, de 15 de octubre, 

del Impuesto sobre las Transacciones Financieras) to generate new sources of revenue to 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator 

for 

milestones 

Quantitative 

indicator for 

target 

Time Description of each milestone and target 

     Unit Base

-line 

Goal Q Year  

indicating 
its entry into 

force  

the government while developing the tax system in a coherent manner and where relevant 
in the international context. 

394 C28.R7 M Modifications of Personal Income 
Tax and Wealth Tax in 2021 

Provision of 
the Budget 

Law 
indicating 

its entry into 
force  

    Q1 2021 Entry into force of the modifications introduced by the Budget Law for 2021 and the 
development regulations related to Personal Income Tax and Wealth Tax to reduce the 
government deficit and to make the personal income taxation more progressive. 

395 C28.R8 M Modifications of Corporate Income 
Tax in 2021 

Provision of 
the Budget 

Law 
indicating 

its entry into 
force  

    Q1 2021 Entry into force of the modifications introduced by the Budget Law for 2021 and the 
development regulations related to Corporate Income Tax to increase corporate tax 
revenue. 

396 C28.R9 M Modifications of indirect taxes in 
2021 

Provision of 
the Budget 

Law 
indicating 

its entry into 
force  

    Q1 2021 Entry into force of the modifications introduced by the Budget Law for 2021 and the 
development regulations related to indirect taxes to promote healthier diets via the 
reduction of consumption of certain sugary beverages and to increase central government 
revenues via increasing the tax on insurance premiums. 
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AC. COMPONENT 29: IMPROVING THE EFFECTIVENESS OF PUBLIC SPENDING 

The reforms in component 29 of the Spanish recovery and resilience plan aim at (i) improving the 
effectiveness of public spending via strengthening the framework and practices for spending 
reviews and (ii) aligning the central government budget with sustainable development goals and the 
principles of green budgeting.  

The objective of the component of the plan is to improve the quality of public expenditure, in 
particular, by reviewing its composition and refocusing its use, to support economic growth and job 
creation, and ultimately to make public finances stabile and public debt more sustainable over the 
medium term. The reforms also address the challenges posed by the new economic and social 
reality.   

The component addresses the Country Specific Recommendation on – when economic conditions 
permit – the pursuit of fiscal policies aimed at achieving prudent medium-term budgetary positions 
and ensuring debt sustainability, while encouraging investment (Country Specific Recommendation 
1 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

AC.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C29.R1) – Public spending review and evaluation process 

The objective of this reform is to set up a permanent framework that ensures improvements in the 
quality of public spending, strengthens fiscal stability and the sustainability of general government 
finances. This reform contains four sub-elements: 

 Incorporation into the decision-making process of the recommendations of the spending 
review 2018-2020 (phase I and phase II): To achieve an effective follow-up of the phase I 
and II recommendations, budgetary units who were given recommendations shall be given a 
deadline to reply to these recommendations in line with the principle of “comply or 
explain”. The Ministry of Finance is expected to be tasked to monitor the follow-up and 
produce an annual report on the response to the recommendations.  

 Launching of phase III of the spending review 2021: The third phase of the spending review 
is planned to focus on financial instruments and municipality waste management;  

 New public spending review and evaluation process (for 2022-2026): Future spending 
reviews in this cycle would be carried out by the independent fiscal authority (Autoridad 
Independiente de Responsabilidad Fiscal, AIReF). The focus, coverage and timeline of 
these future reviews shall be decided by the Council of Ministers after consultations with 
AIReF. The aim is to publish a report annually in 2022-2026;  

 Strengthening the capacity of the evaluator (AIReF): AIReF’s statute shall be modified to 
create a new unit responsible for the public spending reviews. 
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Reform 1 may be seen as supporting coherence and other reforms in the Spanish recovery and 
resilience plan, notably in components 6, 17, 18, 21, 23 and 28, where the recommendations based 
on phase I and II of the spending review have fed into those reform priorities.  

This reform is expected to be completed by 30 June 2023. 

Reform 2 (C29.R2) – Alignment of the Central Government Budget with the Sustainable 
Development Goals of the 2030 Agenda 

The objective of this reform is to align the state budget with the Sustainable Development Goals 
(SDGs), which are underlying the whole plan. The reform shall consist in the publication of a report 
in the context of the state budget process that, in compliance with a predefined methodology, shall 
reflect the alignment of public investments with the SDGs. This reform builds on the methodology 
and monitoring framework currently being designed with support of the EU Technical Support 
Instrument.  

The implementation of the measure shall be completed by 30 September 2021. 

Reform 3 (C29.R3) – Alignment of the Central Government Budget with green budgeting 

The objective of this reform is to align the state budget with the EU green budgeting reference 
framework in the medium term. It reinforces reform 2 and more generally the green aspirations of 
the plan. The reform shall consist of the publication of two reports, in the context of the central 
government budget process that shall respectively map green and brown expenses over the annual 
budget laws for 2023 and 2024. This reform builds on the methodology and monitoring framework 
currently being designed with support of the EU Technical Support Instrument. 

The implementation of the measure shall be completed by 30 September 2023. 

AC.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT.  
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

397 C29.R1 M Setting-up of a permanent team in 
the Ministry of Finance for the 
active monitoring of the 
implementation of the results of the 
spending reviews and  approval of 
the Order of Elaboration of the 
Annual Budgetary law 

Provisions 
of the 

legislation 
indicating its 

entry into 
force. Order 

of 
Elaboration 

of the 
Annual 

Budgetary 
Law 

    Q2 2021 Entry into force (i) of the setting-up within the Ministry of Finance (in the 
Secretariat of State for Budget and Expenditure) of a permanent team for the active 
monitoring of the implementation of the results of the spending reviews, promoting 
the "comply or explain" principle; and (ii) of the commitment of the Ministry of 
Finance to publish an annual report with responses to all spending review 
recommendations issued by AIReF. The Order of Elaboration of the Annual 
Budgetary Law shall include the commitment of the Central Administration and 
Social Security to monitor and follow-up through the budget cycle the 
recommendations of the spending reviews, including measures that have been 
implemented or are scheduled to be implemented in the following year. 

398 C29.R1 M Phase III of the spending review Approval by 
Council of 
Ministers 

    Q2 2021 The Council of Ministers shall decide on the launching of phase III of the spending 
review in 2021. The third phase of the spending review shall address at least two 
areas:  financial instruments and municipal waste management. The spending 
review shall be carried out by AIReF.  

399 C29.R1 M Creation of a permanent unit within 
AIReF responsible for carrying out 
the spending reviews mandated by 
the government. 

Provisions 
of the RD 

indicating its 
entry into 

force 

    Q2 2021 Entry into force of the amendment of the Royal Decree 215/2014, of the Organic 
Statute of AIReF, with the creation of a permanent unit in charge of carrying out 
the spending reviews commissioned by the Government.  

400 C29.R1 M Approval by Council of Ministers of 
the new cycle (2022-26) of 
spending reviews to be 
commissioned to AIReF. 

Provision of 
the 

agreement 
of the 

Council of 
Ministers 

indicating its 
entry into 

force 

      Q4 2021 The new multiannual public spending review cycle shall cover the period 2022-
2026. To properly plan the application and collect the necessary information for 
each phase of the spending review, after consultation with AIReF, the Council of 
Ministers shall decide and publish at least the policy areas, the public entities 
concerned and the time periods to be covered by the analysis as well as relevant 
methodological aspects.  
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Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

401 C29.R1 M Publication of a monitoring report Publication 
in the 

Ministry of 
Finance 
webpage 

    Q1 2022 Annual publication of a monitoring report. The report shall list the 
recommendations issued by AIReF and detail the regulatory changes or other 
measures taken to address them. Where the spending centres to which the 
recommendations are addressed do not agree with them, appropriate justification 
shall be included. 

402 C29.R1 M Phase III of the spending review Publication 
of the 

reports in  
AIReF 

webpage 

      Q2 2023 Publication of the reports of the third phase of the spending review by AIReF. 

403 C29.R2 M Budget Alignment Report with 
SDGs 

Publication 
as 

Complement
ary 

documentati
on in the 
Annual 

Budgetary 
Law 

    Q3 2021 Publication of the report accompanying the 2022 draft Budget Law on its alignment 
with the Sustainable Development Goals. 

404 C29.R3 M Green Budgeting alignment Report Publication 
as 

Complement
ary 

documentati
on in the 
Annual 

Budgetary 
Law 

    Q3 2022 Report on Green Budget (green dimension) accompanying the Annual Budget Law 
for 2023.The report shall map green expenses in the annual budget law and be 
prepared in line with the methodology and monitoring framework designed with 
the support of the EU Technical Support Instrument. 

405 C29.R3 M Green Budgeting alignment Report Publication 
as 

    Q3 2023 Report on Green Budget (brown dimension) accompanying the Annual Budget 
Law for 2024.The report shall map brown expenses in the annual budget law and 

w
w

w
.parlam

ent.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 252 

 ECOMP 1A  EN 
 

Number Measure 
Milestone 

 / Target 
Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator 

for target 
Time Description of each milestone and target 

     
Unit 

Base-

line 
Goal Q Year 

 

Complement
ary 

documentati
on in the 
Annual 

Budgetary 
Law 

be prepared in line with the methodology and monitoring framework designed with 
the support of the EU Technical Support Instrument. 
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AD. COMPONENT 30: PENSIONS 

The objective of the component of the Spanish recovery and resilience plan is to reform the pension 
system in order to i) ensure the financial sustainability of the system in the short, medium and long 
term, ii) maintain the purchasing power of pensions, iii) preserve the adequacy of pensions, iv) 
protect pensioners from poverty and v) ensure intergenerational equity. The reform measures build 
on the broad parliamentary consensus on the adoption of the recommendations of the Toledo 
Pact103. The measures, which are still subject to social dialogue, include: i) the separation of funding 
sources, ii) a revised indexation mechanism of pension benefits, iii) incentives for late retirement 
and regulatory changes concerning early retirement, iv) changes to the contribution period for the 
calculation of the retirement pension, v) a new system of contributions for self-employed based on 
real income and vi) the development of occupational pension schemes through collective 
bargaining. 

The component addresses the Country Specific Recommendations on preserving the sustainability 
of the pension system (Country Specific Recommendation 1 2019) and pursuing fiscal policies, 
when economic conditions permit, aimed at achieving prudent medium-term budgetary positions 
and ensuring debt sustainability, while encouraging investment (Country Specific Recommendation 
1 2020).  

It is expected that no measure in this component does significant harm to environmental objectives 
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description 
of the measures and the mitigating steps set out in the recovery and resilience plan in accordance 
with the DNSH Technical Guidance (2021/C58/01). 

AD.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C30.R1) – Separation of sources of social security funding 

The objective of the reform is to change the financing of the pension system in line with the Toledo 
Pact recommendations so that contributory benefits are financed through social contributions and 
non-contributory benefits are paid from the state budget. The reform shall consist of the state taking 
over the financing of a number of expenditure items, which are currently covered by social 
contributions. The reform shall strengthen the link between contributions and entitlements and 
improve the financial sustainability of the contributory system.  

The expenditure items that were formerly financed though social contributions but under this 
reform are considered as non-contributory and financed through the state budget consist of i) a part 
of non-contributory employment policies, ii) reductions in the social security contribution to 
promote employment, iii) childbirth and childcare allowances, iv) expenditure related to early 
retirement, v) the maternity pension supplement, v) pensions for family members, vi) support 
measures (‘implicit subsidies’) to special schemes and vii) the cost of complementing the gaps in 
contributions for the calculation of the old-age pension.  

The reform has started through provisions in the general state budget for 2021, and shall be 
implemented progressively through transfers from the state budget to the social security budget.  

                                                                 
103 The recommendations of the Toledo Pact have been published in the Official Journal on 10 November 2020: 

https://www.congreso.es/public_oficiales/L14/CONG/BOCG/D/BOCG-14-D-175.PDF.  
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The measure shall be implemented by 31 December 2023. 

Reform 2 (C30.R2) – Maintenance of the purchasing power of pensions, alignment of the effective 
retirement age with the statutory retirement age, adaptation of the calculation period for the 
calculation of the retirement pension to new careers and replacement of the sustainability factor by 
an intergenerational equity mechanism 

The objectives of the reform are to i) guarantee the purchasing power of pensioners, ii) increase 
labour participation at ages close to the legal retirement age, iii) postpone retirement, iv) reinforce 
the progressivity of the contribution system, v) adapt the current regulation to discontinuous careers 
and other forms of atypical work and vi) address the impact of the forthcoming demographic 
changes without worsening the adequacy of current and future pensions. The reform consists of four 
separate regulatory reforms in line with the Toledo Pact recommendations, to be adopted in two 
steps.  

The reforms to enter into force by 31 December 2021 are: 

i. A new indexation mechanism that links pension benefits to inflation, with the objective 
to guarantee the purchasing power of pensioners in a permanent manner.  

ii. Alignment of the effective retirement age with the statutory retirement age, with the 
objectives to increase labour participation at ages close to the legal retirement age, and 
to postpone retirement. The measure shall consist of the following regulatory changes: 

a.  Creating new incentives for delaying retirement (increased economic incentives 
to delay retirement and the promotion of compatibility between work and 
pension). In particular, those workers that defer retirement shall be entitled to 
choose among: an increase of the pension amount for each complete additional 
contribution year credited between the legal age of retirement and the effective 
retirement; a lump-sum payment; and a combination of the former two. 

b. Reinforcing disincentives in the regulation of early retirement elements of 
current regulation of early retirement. The reduction rate for early retirement 
shall be modified in order to increase the effective retirement age and to remove 
the privileged treatment given to those pensioners with the maximum 
contribution base. Collective bargaining provisions that force access to pension 
at the standard retirement age are to be prohibited. 

The reforms to enter into force by 31 December 2022 are: 

iii. The adjustment of contributory period for the calculation of the retirement pension, with 
the objective to reinforce the progressivity of the system and adapt the current regulation 
to discontinuous careers and other forms of atypical work.  

iv. Replacement of the sustainability factor with a mechanism that guarantees 
intergenerational equity and budgetary sustainability. The objective of the measure is to 
address the impact of the forthcoming demographic changes without worsening the 
adequacy of current and future pensions.  

The measure shall be implemented by 31 December 2022. 

Reform 3 (C30.R3) – Reform of the Social Security contribution system for the self-employed 

The objective of the reform is to equalise the treatment of workers and self-employed, to increase 
contributions to the pension system and to ensure that self-employed receive an adequate pension 
income. The reform shall amend the contribution regime of self-employed. The reform shall base 
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the contributions of self-employed on real income, instead of a self-chosen contribution base, in line 
with the Toledo Pact recommendations. The final contribution shall be calculated based on the self-
employed professional income provided by the tax authorities. The reform shall be implemented 
gradually through increases in the minimum contribution base to allow for adaptation to the new 
regime. 

The measure shall be implemented by 30 June 2022. 

Reform 4 (C30.R4) – Streamlining of maternity add-ons 

The objective of the reform is to compensate parents, primarily mothers, for the cost of a birth and 
childcare, in order to reduce the gender pension gap. The reform redesigns the maternity 
supplement and has already been adopted (Royal Decree Law 3/2021, of 2 February). The previous 
maternity supplement in force since 2016 was deemed discriminatory for men by the Court of 
Justice of the European Union in its judgment of 12 December 2019. The reformed maternity leave 
supplement is expected to comply with the court ruling and prevent discrimination. The new 
supplement is based on an analysis of contribution paths in order to identify which of the two 
parents was most disadvantaged in their contributory career as a result of the birth of a child, 
providing that, in the absence of a particularly disadvantaged parent, the mother shall be granted the 
supplement. 

The measure shall be implemented by 31 March 2021. 

Reform 5 (C30.R5) – Review of the current supplementary pension system 

The reform shall revise the regulatory framework for the supplementary pension system, with the 
objective to increase coverage of occupational pension schemes agreed through collective 
bargaining, preferably on a sectoral level. The new legal framework for occupational pension 
schemes is aimed to cover workers without occupational pension schemes in their companies and 
self-employed who currently do not have access to these second-pillar schemes.  

The specific measures of the reform shall include: 

i. Creation of publicly promoted funds for occupational retirement provision, managed by the 
private sector.  

ii. Incentives and regulatory changes to increase the coverage of occupational pension schemes 
agreed through collective bargaining. 

iii. Simplification of the procedures of the pension schemes. 
iv. Regulatory changes to promote the mobility of workers between different companies and 

sectors. 
v. Tax incentives to promote participation in collective occupational schemes 
vi. Limiting management costs for collective occupation schemes below 0,30 % of assets under 

management. 

The implementation of the reform has started through provisions in the general state budget for 
2021 shifting tax incentives formerly associated with individual pension schemes in favour of the 
collective schemes (measure v. above) and through the public promotion of funds for occupational 
retirement provision (measure i. above).  

The measure shall be implemented by 30 June 2022. 

Reform 6 (C30.R6) – Adjustment of maximum contribution base 
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The reform shall increase the maximum contribution base of the pension system and adjust 
maximum pensions in order to widen the contribution base, increase the progressivity of the 
pension system and to increase overall revenue. The measures are in line with the Toledo Pact 
recommendations. The adjustment of the system is gradual to allow contributors to adapt to the 
changes. Maximum pensions and maximum contribution bases are increased correspondingly with a 
view to maintain the contributory nature of the system. The reform shall be implemented gradually,  
over the next thirty years. 

The measure shall enter into force by 31 December 2022.  

AD.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 
differently in the description of the action. Amounts in the table do not include VAT.  
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator 

for 

milestones 

Quantitative 

indicator for target 

Time Description of each milestone and target 

     Unit Base

-line 

Goal Q Year  

406 C30.R1 M Separation of financing for the 
Social Security 

Provision of 
the law 

indicating its 
entry into 

force  

    Q4 2020 Entry into force of Law 11/2020, of 30 December, on the 2021 General State Budget, of the 
separation of sources of financing for Social Security. Annually, the State shall transfer to the 
Social Security system an amount equivalent to the expenditure non-contributory items. This 
shall enable the reduction of the Social Security deficit and its transfer to the Central 
Administration, which has the adequate tools to address it. It shall also dispel doubts on the 
solvency on the system improving the conditions to address the medium and long-term 
challenges. The 2021 State Budget Law shall foresee a first and significant step in this 
direction. 

407 C30.R2 M Maintenance of purchasing power 
of pensions and the alignment of 
the effective retirement age and 
the legal retirement age 

Provision of 
the 

legislation 
indicating its 

entry into 
force  

    Q4 2021 Entry into force of legislation published in the Official Journal aiming at the: 
a) Maintenance of purchasing power of pensions: a new revaluation mechanism that links 
pensions to inflation will be developed to ensure that purchasing power of pensioners is 
guaranteed in a permanent manner.  
b) Alignment of the effective retirement age and the legal retirement age: providing 
incentives for delaying retirement, including increased economic incentives and the 
promotion of reconciliation between work and retirement in order to increase labour 
participation at ages close to the legal retirement age and postpone retirement. 

408 C30.R2 M Adjustment of the computation 
period for the calculation of the 
retirement pension  

Provision of 
the 

legislation 
indicating its 

entry into 
force  

    Q4 2022 Entry into force of legislation for the adjustment of the computation period, extending the 
computation period for the calculation of the retirement pension.  

409 C30.R2 M Replacement of the sustainability 
factor with an intergenerational 
equity mechanism 

Provision of 
the 

legislation 
indicating its 

entry into 
force 

    Q4 2022 Entry into force of legislation of the replacement of the current sustainability factor that links 
pensions to life expectancy with a mechanism that guarantees intergenerational equity and 
budgetary sustainability by adjusting to demographic changes. 

410 C30.R2 M Updated projections showing how 
the pension reforms undertaken in 

Publication 
of a report 

    Q4 2022 Publication of updated projections showing how the pension reforms undertaken in 2021 and 
2022 ensure long-term fiscal sustainability, also taking into account the impact of other 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator 

for 

milestones 

Quantitative 

indicator for target 

Time Description of each milestone and target 

     Unit Base

-line 

Goal Q Year  

2021 and 2022 ensure long-term 
fiscal sustainability 

on the 
Social 

Security 
Website 

structural reforms, such as labour market reforms. 

411 C30.R3 M Reform of the Social Security 
contribution system for the self-
employed 

Provision of 
the 

legislation 
indicating its 

entry into 
force  

    Q2 2022 Entry into force of legislation of the reform of the Social Security contribution system for the 
self-employed, gradually shifting the contribution system to be based on real income. 

412 C30.R4 M Streamlining of the maternity add-
ons 

Provision of 
the RDL 

indicating its 
entry into 

force  

    Q1 2021 Entry into force of the Royal Decree-Law 3/2021 of 3 February 2021, on the streamlining of 
the maternity add-ons. In order to comply with the ECJ ruling of 12 December 2019, pension 
add-ons shall be streamlined and focused on reducing the gender gap. A fixed payment shall 
be introduced for parents whose work life has been altered immediately after parenthood. 

413 C30.R5 M Review of tax breaks related to  
the current supplementary pension 
system 

Provision of 
the law 

indicating 
the entry 

into force of 
final 

provision 11 
and Article 

62  

    Q4 2020 Entry into force of Law 11/2020, of December 30, on the 2021 General State Budget, of the 
review of tax breaks related to the current supplementary pension system. The right to tax 
breaks shall be transferred from individual private pension plans to occupational pension 
schemes based on collective employment agreements. Relevant provisions of the Budget 
Law for the introduction of the new framework are the final provision 11 LPGE and Article 
62. 

414 C30.R5 M Review of the current 
supplementary pension system 

Provision of 
the 

legislation 
indicating its 

entry into 
force  

    Q2 2022 Entry into force of legislation of the review of the current supplementary pension system to 
promote pension schemes through the creation by the Administration of pension funds open 
to all companies and workers. 
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Number Measure Milestone 

 / Target 

Name Qualitative 

indicator 

for 

milestones 

Quantitative 

indicator for target 

Time Description of each milestone and target 

     Unit Base

-line 

Goal Q Year  

415 C30.R6 M Adjustment of maximum 
contribution base 

Provision of 
the 

legislation 
indicating its 

entry into 
force  

    Q4 2022 Entry into force of legislation for the adjustment of maximum contribution base: gradually 
increasing the maximum contribution base of the system and adjusting maximum pensions in 
order to widen the contribution base and progressivity of the system and to increase overall 
revenue. 
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2. Estimated total cost of the recovery and resilience plan 

The estimated total cost of the recovery and resilience plan of Spain is EUR 
69 528 050 000. 
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SECTION 2: FINANCIAL SUPPORT 

1. Financial contribution  

The instalments referred to in Article 2(2) shall be organised in the following manner: 

1.1. First Instalment (non-repayable support)  

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

1 C1.R1 M Order TMA/178/2020 and Royal Decree-Law 23/2020 

21 C2.R1 M 
Entry into force of the Spanish Urban Agenda and the Long-Term Renovation 
Strategy for Energy Rehabilitation in the Building Sector in Spain  

39 C3.R1 M 
Entry into force of the Royal Decree-Law 5/2020, on urgent measures regarding 
agriculture and food and Law 8/2020 on the modification of Law 12/2013, on 
measures to improve the functioning of the food chain 

63 C4.R2 M 
Adoption of the National Strategy for Green Infrastructure, Connectivity and 
Ecological Restoration 

82 C6.R1 M Strategy on sustainable, secure and connected mobility (public consultation) 

102 C7.R1 M Entry into force of Royal Decree Law 23/2020 (energy measures) 

103 C7.R1 M Entry into force of Royal Decree 960/2020 (economic regime for renewable energy) 

104 C7.R1 M 
Entry into force of Royal Decree 1183/2020 (connection of renewables to the 
electricity grid) 

105 C7.R1 M Entry into force of Law on Climate Change and Energy Transition  

121 C8.R1 M Approval of the long-term decarbonisation strategy (“ELP2050”). 

122 C8.R2 M 
Entry into force of planning, legislative and regulatory reforms to promote the 
development of energy storage solution. 

129 C9.R1 M Hydrogen Roadmap  

137 C10.R1 M Creation of the Institute for the Just Transition Fund  

144 C11.R1 M 
Entry into force of legislative act to reduce temporary employment in public 
administrations 

151 C11.R2 M 
Entry into force of Law 3/2020 on procedural and organisational measures in the field 
of Justice 

153 C11.R3 M 
Entry into force of Royal Decree 937/2020 on the regulation of the Caja General de 
Depósitos 

154 C11.R3 M 
Entry into force of Royal Decree approving the Regulation implementing Law 
22/2015 of 20 July on audits of accounts 

157 C11.R5 M 
Entry into force of Royal Decree Law 36/2020 on the implementation of the Recovery, 
Transformation and Resilience Plan 

158 C11.R5 M 
Creation of new bodies within the central government to follow-up on the 
implementation, control and audit of the Plan. 

159 C11.R5 M 
Order defining the procedures and format of the information to be shared  for 
monitoring the RRP and accounting execution of expenditure 

173 C11.I5 M Recovery and Resilience Facility Integrated Information System 

177 C12.R2 M Spanish Strategy on Circular Economy (EEEC) 

181 C12.I2 M 
Plan to Boost the Value Chain of the Automotive Industry towards Sustainable and 
Connected Mobility  

199 C13.I3 M Digitalisation of SMEs Plan 2021-2025 

214 C14.R1 M Plan to promote the tourism sector 

215 C14.R1 M Launch of ‘DATAESTUR’ website collecting data on tourism 

230 C15.R2 M 2025 Digital Spain Plan and Strategy for the promotion of 5G technology  
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

231 C15.R2 M Release the 700 MHz frequency band 

249 C16.R1 M National Strategy for Artificial Intelligence  

255 C17.R2 M 
Publication of the Spanish Strategy for Science, Technology and Innovation 2021-
2027 

257 C17.R3 M 
Entry into force of the Royal Decree on the reorganisation of Public Research 
Organisations.  

285 C19.R1 M Approval of the National Digital Competences Plan by the Council of Ministers 

295 C20.R1 M Plan of the Modernisation of Vocational Training and related Royal Decree Laws 

303 C21.R1 M Entry in to force of the Organic Law on education  

318 C22.R5 M 
Entry into force of Royal Decree Law 20/2020 of  29 May approving the minimum 
vital income 

329 C23.R1 M 
Entry into force of two Royal Decree-Laws regulating distance work in the private 
sector and in public administrations 

330 C23.R2 M 
Entry into force of two by-laws on equal pay between women and men and on equality 
plans and their registration 

333 C23.R5 M Entry into force of Action Plan to tackle youth unemployment  

363 C25.R1 M Plan “Spain, Audio-visual Hub of Europe”. 

385 C28.R1 M 
Fiscal measures adopted in 2020 and 2021 to alleviate the effects of the COVID-19 
pandemic. 

387 C28.R3 M Appointment of the Committee of experts by the Secretary of State of Finance. 

392 C28.R5 M Digital Services Tax 

393 C28.R6 M Financial Transaction Tax 

394 C28.R7 M Modifications of Personal Income Tax and Wealth Tax in 2021 

395 C28.R8 M Modifications of Corporate Income Tax in 2021 

396 C28.R9 M Modifications of indirect taxes in 2021 

397 C29.R1 M 
Setting-up of a permanent team in the Ministry of Finance for the active monitoring of 
the implementation of the results of the spending reviews and  approval of the Order 
of Elaboration of the Annual Budgetary law 

398 C29.R1 M Phase III of the spending review 

399 C29.R1 M 
Creation of a permanent unit within AIReF responsible for carrying out the spending 
reviews mandated by the government. 

406 C30.R1 M Separation of financing for the Social Security  

412 C30.R4 M Streamlining of the maternity add-ons 

413 C30.R5 M Review of tax breaks related to  the current supplementary pension system 

  
Instalment 
Amount 

EUR 11 494 252 874   

 

1.2. Second Instalment (non-repayable support)  

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

24 C2.R5 M Entry into force of the Royal Decree on Renovation Offices (‘one-stop shops’)  

26 C2.I1 M 
Entry into force of the Royal Decree on the regulatory framework for the 
implementation of the renewal programme; and Royal Decree-Law regulating 
personal income tax incentives to support the programme  

30 C2.I2 M Entry into force of the Royal Decree on the definition of the regulatory framework for 
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

the implementation of the programme on energy efficient social rental dwellings 
compliant with energy efficient criteria  

40 C3.R1 M Entry into force of the second amendment to Law 12/2013 on measures to improve the 
functioning of the food chain  

46 C3.I1 T 
Entry into force of the contractual agreement between the Ministry of Agriculture, 
Fisheries and Food (MAPA) and SEIASA to support  the improvement and the 
sustainability of irrigated areas (Phase I) 

56 C3.I7 M Agreements with Public Research Bodies 

74 C5.R1 M Entry into force of the amendments of the Hydrological Planning Regulation  

83 C6.R1 M Strategy on sustainable, secure and connected mobility (approval)  

108 C7.R2 M National self-consumption Strategy 

112 C7.R4 M Roadmap for offshore wind and other marine energy 

139 C10.I1 M ‘Just transition’ training aid programme and granting aid for the economic 
development of just transition areas 

155 C11.R4 M Entry into force of the ministerial order establishing the National Evaluation Office  

189 C13.R1 M Entry into force of the Law amending Law 34/2006 on access to the professions of 
lawyers and procuradores   

216 C14.R1 M Entry into force of the Royal Decree implementing the State Financial Fund for 
Tourism Competitiveness  

217 C14.I1 T Budget award of plans promoting the sustainability of Tourism at their destination. 

232 C15.R2 M Assignment of the 700 MHz spectrum band 

233 C15.R2 M Entry into force of legal act on the reduction of 5G spectrum taxation 

250 C16.R1 M Digital Rights Charter 

258 C17.I1 T Agreements signed by the Ministry of Science and Innovation with the Autonomous 
Communities for the implementation of “Complementary R&D plans”.  

273 C18.R1 M Action Plan for primary and community care 

278 C18.I1 M Approval of the equipment investment plan and distribution of funds  

289 C19.I2 M Programme to equip public and publicly subsidised schools with digital tools 

306 C21.R3 M Entry into force of the Royal Decrees for the organisation of universities 

331 C23.R3 M Entry into force of Royal Decree Law for the protection of workers engaged in 
distribution activities to third parties using technological means 

332 C23.R4 M Amendment of the Worker's Statute to support the reduction of temporary 
employment by streamlining the number of contract types 

334 C23.R5 M Royal Decree for a new Spanish Employment Strategy 2021-2024 

336 C23.R6 M 
Amendment of the Worker's Statute to establish a scheme to adjust to cyclical and 
structural shocks, including a system that provides internal flexibility to companies 
and stability to workers 

338 C23.R8 M Amendment of the Worker's Statute to improve the legal rules governing collective 
bargaining  

339 C23.R9 M Amendment of the Worker's Statute to improve the rights of persons working in 
subcontracted companies 

345 C23.I4 M Approval of the regional allocation of funds for territorial projects for vulnerable 
groups, entrepreneurship and micro-enterprises.  

378 C27.R2 T Modernisation of the Tax Agency - Number of staff at the Tax Authority 

379 C27.R2 T Modernisation of the Tax Agency – Tax investigations 

380 C27.R3 T Delivery of enhanced assistance to taxpayers - Sociedades Web upgraded and 
available for at least 1 666 123 taxpayers. 

381 C27.R3 T Delivery of enhanced assistance to taxpayers - Renta Web upgraded  and available for 
at least 1 779 505 taxpayers 

383 C27.R4 T International dimension - Registered foreign tax payers identified  

384 C27.R5 T Cooperative model – Transparency Reports 

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 264
 ECOMP 1A  EN 
 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

389 C28.R4 M Taxes on single-use plastics and waste 

400 C29.R1 M Approval by Council of Ministers of the new cycle (2022-26) of spending reviews to 
be commissioned to AIReF. 

403 C29.R2 M Budget Alignment Report with SDGs 

407 C30.R2 M Maintenance of purchasing power of pensions and the alignment of the effective 
retirement age and the legal retirement age. 

  
Instalment 
Amount 

EUR 13 793 103 448   

 

1.3. Third Instalment (non-repayable support)  

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

2 C1.R1 M 
Amendments to the Technical Building Code (TBC),  the Low Voltage 
Electrotechnical Regulation (LVER) and approval of a Royal Decree to regulate 
public recharging services 

45 C3.R6 M Entry into force of the Royal Decree on the management of national fishing grounds  

51 C3.I4 T Investment plan to promote the sustainability and competitiveness of agriculture and 
livestock  

57 C3.I7 T Acquisition of acoustic probes for research in fisheries 

61 C3.I11 T Financing of investment projects in the fishing sector 

65 C4.I1 M Awarding contracts for special-purpose aircrafts for firefighting, and setting up of the 
biodiversity knowledge monitoring and management system 

110 C7.R3 M Pilot project for energy communities  

115 C7.I1 M Tender for investment support to innovative or value added renewable capacity. 

124 C8.R4 M Entry into force of measures to promote regulatory sandboxes to foster the research 
and innovation in the electricity sector. 

130 C9.R1 M Entry into force of the regulation establishing Guarantees of origin  for renewable 
gases 

190 C13.R1 M Entry into force of the Law to reform of the Insolvency Law 

229 C15.R1 M Entry into force of the Law on Telecommunications 

254 C17.R1 M Entry into force of the amendment of Law 14/2011 of 1 June on Science, Technology 
and Innovation. 

270 C17.I8 T Support to R&D&I projects in sustainable automotive  

274 C18.R2 M Approval of the Spanish Public Health Strategy  

296 C20.R2 M Entry into force of the Law on the single integrated Vocational Training System, with 
the objectives of modernising the system 

304 C21.R2 M Entry into force of the Royal Decree on minimum teaching requirements for education  

314 C22.R1 M Approval by the Territorial Council of the evaluation the System for Autonomy and 
Dependency Care (SAAD).  

317 C22.R4 M Entry into force of the legislative reform of the reception system for migrants and 
applicants of international protection in Spain  

350 C23.I7 M Improving the take-up rate of the Minimum Vital Income (‘IMV’) and increasing its 
effectiveness through inclusion policies 

360 C24.I3 T Digitisation and promotion of major cultural services  

364 C25.R1 M Entry into force of the general law on Audio-visual Communication. 

374 C26.I3 M Projects to promote equality in sports  
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

376 C27.R1 M Entry into force of the Law against Tax Evasion and Fraud 

390 C28.R4 M Analysis of the Vehicle Registration Tax and the Traffic Tax 

391 C28.R4 M Entry into force of the reform of tax on Fluorinated Gases  

401 C29.R1 T Publication of a monitoring report 

411 C30.R3 M Reform of the Social Security contribution system for the self-employed 

414 C30.R5 M Review of the current supplementary pension system 

  
Instalment 
Amount EUR 6 896 551 724   

 

1.4. Fourth Instalment (non-repayable support)  

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

4 C1.I1 T Budget spent in purchases or awarded by municipalities aiming at promoting 
sustainable mobility 

22 C2.R3 M Entry into force of the Housing Law, including actions supporting the increase of 
housing supply in compliance with nearly zero-energy buildings  

23 C2.R4 M Entry into force of the Law on Quality of Architecture and the Building Environment  

25 C2.R6 M Entry into force of the amendments to the Horizontal Property Law to facilitate 
funding for rehabilitation  

38 C2.I6 T Actions plans under the Spanish Urban Agenda  

41 C3.R2 M 
Entry into force of the regulatory framework to develop a general register of Best 
Available Techniques on farms to inform on pollutant and GHG emissions, and reform 
the planning legislation with criteria on farms across sectors 

43 C3.R4 M Entry into force of the Royal Decree for a governance mechanism to improve the 
Spanish irrigation system. 

44 C3.R5 M Adoption of the second action plan of the Digitalisation Strategy of the Agri-food 
Sector and the Rural Areas. 

47 C3.I1 T 
Implementation of the agreement between the Ministry of Agriculture, Fisheries and 
Food (MAPA) and SEIASA to support the improvement and the sustainability of 
irrigated areas (Phase II) 

55 C3.I6 M Acquisition of ICT equipment for the Marine Reserves of Fishing Interest and 
contracts for the acquisition of special-purpose vessels for the marine reserves 

60 C3.I10 M Purchase of light patrol boats and high seas patrol vessels to combat illegal, unreported 
and unregulated fishing  

62 C4.R1 M Strategic Plan for Natural Heritage and Biodiversity  and Plan on the Network of 
Protected Marine Areas  

64 C4.R3 M Approval of the Spanish Forest Strategy and Support Plan  

77 C5.I2 M Restoration of riverbanks protection against flood risks 

80 C5.I4 T Restoration of degraded areas and ecosystems across at least 50 kilometres of coastline  

84 C6.R2 M Indicative Rail Strategy 

85 C6.I1 M Core TEN-T network: award of projects 

88 C6.I2 M TEN-T network different transport modes (rail and road): partial budget award 

95 C6.I3 M Intermodal and Logistic Infrastructures: partial budget award  

99 C6.I4 M Support to the programme of sustainable and digital transport.  

140 C10.I1 T Support for environmental, digital and social infrastructure projects. 

145 C11.R1 M Entry into force of the amendments to Law 40/2015 strengthening inter-territorial 
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

cooperation 

146 C11.R1 M Entry into force of the law to reinforce public policies evaluation 

147 C11.R1 M Entry into force of the reform of the Law 7/1985 on local administrative regimes 

148 C11.R1 M Entry into force of the Ley de Función Pública de la Administración del Estado 

152 C11.R2 M Entry into force of the Law improving the efficiency of judicial procedures 

156 C11.R4 M National Procurement Strategy 

174 C11.I5 T New communication tools and activities 

178 C12.R2 M Entry into force of the acts that are part of the Circular economy policy package 

179 C12.R2 M Entry into force of the Law on Waste and Contaminated Soil  

182 C12.I2 M PERTE in the area of electric vehicles 

183 C12.I2 M PERTEs in strategic areas defined in the Plan  

184 C12.I2 T Innovative projects for the transformation of industry in terms of energy efficiency, 
sustainability and digitalisation  

191 C13.R1 M Entry into force of the Law on Business Creation and Growth 

192 C13.R2 M Entry into force of the Start-ups Law 

200 C13.I3 T Budget committed to the Digital Toolkit Program 

201 C13.I3 T Budget committed to Agents of Change Program 

202 C13.I3 T Budget committed to Innovative Business Cluster Support Program 

203 C13.I3 T Budget committed to DIHs Program 

218 C14.I1 T Budget award of plans promoting the sustainability of Tourism at their destination. 

234 C15.R2 M Assignment of the 26 GHz spectrum band 

235 C15.R2 M Entry into force of Law on 5G Cybersecurity  

245 C15.I7 M Launch of the National Cybersecurity Industry Support program, the Global Security 
Innovation Programme and related actions. 

259 C17.I2 T 

Awards for projects enhancing national scientific infrastructures and capacity of the 
Spanish Science Technology and Innovation System, and bilateral agreements signed 
with international entities and other instruments to finance projects European and 
International infrastructure.  

261 C17.I3 T Award of new private, interdisciplinary, public R&D&I projects, concept tests, 
international competitive calls, and cutting-edge R&D geared to social challenges  

300 C20.I3 T At least 50 000 new VET places compared to the end of 2020. 

319 C22.R5 M Publication of the “Plan to reorganise and simplify the system of non-contributory 
financial benefits of the General State Administration”. 

335 C23.R5 M Entry into force of the amendment of the Employment Law (Royal Legislative Decree 
3/2015) 

337 C23.R7 M 
Entry into force of the reform of Law 43/2006 to simplify and increase the 
effectiveness of the recruitment incentive system taking into account the 
recommendations issued by AIReF 

340 C23.R10 M Entry into force of amendment of the Royal Decree Law 8/2015 reforming the 
regulation of non-contributory unemployment support 

352 C24.R1 M Entry into force of the artist’s statute, sponsorship and the regime of tax incentives. 

367 C26.R1 M Entry into force of the law for Sports  

377 C27.R1 M Interim assessment of the effects of the Law against Tax Evasion and Fraud. 

404 C29.R3 M Green Budgeting alignment Report 

408 C30.R2 M Adjustment of the computation period for the calculation of the retirement pension  

409 C30.R2 M Replacement of the sustainability factor with an intergenerational equity mechanism 

410 C30.R2 M Updated projections showing how the pension reforms undertaken in 2021 and 2022 
ensure long-term fiscal sustainability  

www.parlament.gv.at

https://www.parlament.gv.at/pls/portal/le.link?gp=XXVII&ityp=EU&inr=68128&code1=RAT&code2=&gruppen=Link:10150/21;Nr:10150;Year:21&comp=10150%7C2021%7C


 

 

10150/21 ADD 1 REV 2  FDC/sr 267
 ECOMP 1A  EN 
 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

415 C30.R6 M Adjustment of maximum contribution base 

  
Instalment 
Amount EUR 11 494 252 874   

 

1.5. Fifth Instalment (non-repayable support)  

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

11 C1.I2 T Award of innovative projects promoting electro-mobility  

21bis C2.R2 M 
Publication of recommendations of Working Groups to implement the Long-Term 
Renovation Strategy in Spain 

42 C3.R3 M Entry into force of the normative framework on sustainable nutrition in agricultural 
soils. 

53 C3.I5 T Signature of contractual agreements between the Ministry of Agriculture, Fisheries 
and Food (MAPA) and ENISA 

70 C4.I3 T Rehabilitation of former mining sites (at least 20 former mining sites) 

73 C4.I4 M Actions on sustainable forest management  

75 C5.R1 M Entry into force of the amendment of the Water Law and the new Regulation replacing 
the Royal Decree 1620/2007 

76 C5.I1 T Improved water and wastewater treatment infrastructures  

109 C7.R2 M Completion of measures under the National self-consumption Strategy 

113 C7.R4 M Entry into force of the regulatory measures identified in the map for offshore wind and 
other marine energy. 

131 C9.I1 T Financing of SMEs to reinforce the value chain on hydrogen 

138 C10.R1 T Just transition protocols  

241 C15.I5 M Improvement of cross-border digital infrastructure: award 

267 C17.I6 T 

Support to projects to strengthen the strategic capacities and internationalisation of the 
National Health System, projects related to the precision personalized medicine 
strategy and contribution to a public – private investment vehicle in advanced 
therapies. 

307 C21.R3 M Entry into force of the Organic Law on the university system 

315 C22.R2 M Entry into force of the Social Services Law and ministerial regulations 

316 C22.R3 M Entry into force of the Family Diversity Law 

321 C22.I1 T Projects executed by the Ministry of Social Rights and Agenda 2030 

326 C22.I3 T Projects on improved accessibility  

386 C28.R2 M Tax benefit review and modifications 

388 C28.R3 M Entry into force of the reforms derived from the Committee's recommendations 

402 C29.R1 M Phase III of the spending review 

  
Instalment 
Amount EUR 8 045 977 011   

 

1.6. Sixth Instalment (non-repayable support)  
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

3 C1.R2 M Adoption of a Law on sustainable mobility and transport financing  

5 C1.I1 T Budget spent in purchases or awarded by Autonomous Communities of at least EUR 
900 million aiming at promoting sustainable mobility  

6 C1.I1 T Projects completed  promoting sustainable mobility, including in urban and 
metropolitan areas  

12 C1.I2 T Electric vehicles and recharging points deployed  

14 C1.I3 T Short distance (Cercanías) rail lines  

15 C1.I3 T Stations improved with digitalisation  

16 C1.I3 T Improved “Cercanías” stations  

27 C2.I1 T 
Completion of residential dwelling renovation actions, achieving on average at least a 
30 % primary energy demand reduction (at least 231 000 actions in at least 160 000 
unique dwellings) 

32 C2.I3 M Award of renovations for residential dwellings and non-residential buildings, 
achieving on average at least a 30 % primary energy demand reduction 

49 C3.I2 T Entry into operation of an animal facility, a laboratory, both having a biosafety level 3, 
and a National Plant Health Laboratory  

50 C3.I3 T Improved cleaning and disinfection centres and plant reproduction material production 
centres with strengthened training and biosecurity systems 

54 C3.I5 T Agri-food SMEs supported to implement innovative and digital business projects 

58 C3.I8 T Research Development and Innovation projects to support the resilience and 
sustainability of the fisheries and aquaculture sector 

59 C3.I9 M Digital reinforcement of the Spanish Fisheries Information System (SIPE) and of the 
fishing surveillance system  

67 C4.I2 T Marine protected areas  

78 C5.I2 T Reduction in the volume of water extracted from aquifers  

79 C5.I3 M Entry into service of tools to improve the knowledge and use of water resources, and 
to monitor rainfall and other meteorological data  

81 C5.I4 T Restoration of degraded areas and ecosystems across at least 100 kilometres of 
coastline 

106 C7.R1 T Additional production capacity for renewable energy  

107 C7.R1 T Cumulative additional renewable energy capacity installed in Spain  

111 C7.R3 T Completion of energy-related pilot projects in local communities. 

114 C7.R4 M Completion of measures identified in the roadmap on biogas. 

116 C7.I1 M New projects, technologies or installations of marine renewable energy infrastructure. 

118 C7.I2 M Clean Energy and Smart Projects for Islands Office  

123 C8.R3 M Entry into force of regulatory measures for the integration of flexibility and demand-
side response. 

125 C8.I1 T Innovative storage projects awarded 

127 C8.I2 T Innovative digitalisation projects for electricity distribution 

128 C8.I3 T Projects to promote new business models for the energy transition 

132 C9.I1 T Technological developments in the renewable hydrogen value chain  

133 C9.I1 T Renewable hydrogen clusters (or valleys)   

134 C9.I1 T Hydrogen pioneer projects   

135 C9.I1 T Test facilities or new manufacturing lines. 

141 C10.I1 T Job search assistance and reskilling for unemployed people  

142 C10.I1 T Investment projects to adapt industrial facilities for green hydrogen and energy 
storage. 

149 C11.R1 M Statutes of the new evaluation public body 

160 C11.I1 M Interconnection of national public procurement platforms 
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

161 C11.I1 T Award of projects supporting the digital transformation of the Central Public 
Administration 

163 C11.I2 M Interoperable platforms to exchange social security and health data 

164 C11.I2 T Judicial proceeding to be carried out electronically  

165 C11.I2 T Award of projects supporting the digitalisation driver projects of the Central Public 
Administration 

167 C11.I3 M Digitalization of regional and local entities 

176 C12.R1 M Entry into force of the Law on Industry  

187 C12.I3 T Completion of projects to support the implementation of waste legislation and promote 
the circular economy in the enterprise 

193 C13.I1 T Entrepreneurs or SMEs benefiting from measures to boost the entrepreneurial 
ecosystem 

194 C13.I1 T Users benefiting from measures to boost the entrepreneurial ecosystem 

195 C13.I1 T Other actions dissemination and communication and funding 

196 C13.I2 T CERSA guarantee 

197 C13.I2 T SMEs supported by the Program “Skills for SME Growth” 

198 C13.I2 T Entrepreneurs and SMEs supported by the Industrial Entrepreneurship Support 
Programme 

204 C13.I3 T SMEs supported by the Digital Toolkit program 

205 C13.I3 T Budget execution of  Agents of Change Program 

206 C13.I3 T Budget execution of Innovative Business Cluster Support Program  

207 C13.I3 T Budget execution of DIHs Program 

210 C13.I4 T SMEs and business associations having received support from the Technological Fund 

219 C14.I1 T Budget award of plans promoting the sustainability of Tourism at their destination. 

236 C15.I1 M Ultra-fast broadband rollout: award 

238 C15.I2 T Improvement of connectivity in key centers and sectors  

239 C15.I3 T Connectivity vouchers for SMEs and vulnerable groups  

240 C15.I4 T Adaptation of telecommunication infrastructure in buildings 

243 C15.I6 M Deployment of 5G technology: award 

246 C15.I7 T Strengthen and improvement of Cybersecurity Capacities : Resources 

247 C15.I7 T Strengthen and improvement of Cybersecurity Capacities: Cybersecurity Help Line 

251 C16.R1 M Support to projects on Artificial Intelligence  

256 C17.R2 M The mid-term evaluation of the Spanish Strategy for Science, Technology and 
Innovation 2021-2027  

265 C17.I5 T Innovative and technology-based companies have received capital under the program 
INNVIERTE to strengthen their research activities at an early stage  

269 C17.I7 M Energy storage R&D centre  

271 C17.I9 T Support to R&D&Innovation projects in the aerospace field, with focus on low and 
zero emission   

275 C18.R3 M Law on Equity, Universality and Cohesion of the National Health System 

276 C18.R4 M Law on the Framework Statute for Statutory health service Staff. 

277 C18.R5 M Law on guarantees and rational use of medical products 

279 C18.I1 T Installation/renewal/expansion of equipment devices  

280 C18.I2 T Public health campaigns and actions 

281 C18.I3 M Public Health Surveillance Network Information System 

282 C18.I4 T Healthcare professionals trained within the framework of continuing education plans  
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

283 C18.I5 M VALTERMED system and platform for the Assessment of Health Technologies and 
Benefits of the National Health System  

284 C18.I6 T Health data lake operational  

286 C19.I1 T Training of citizens on digital skills. 

308 C21.I1 T Budget award for the Promotion of First Cycle of Early Childhood Education  

312 C21.I4 T Scholarships and grants, for post-doctoral students, assistant professors, and 
researchers 

313 C21.I5 M Increase in the “Digital  Index for Universities”  

320 C22.R5 M Entry into force of legislation to reorganise and simplify the system of non-
contributory financial benefits 

322 C22.I1 T Home telecare services in the System for Autonomy and Care for Dependency 
(SAAD)  

323 C22.I1 T Residential, non-residential and day care places.   

324 C22.I2 M Implementation of specific technological tools to improve the social services 
information and management systems. 

325 C22.I2 M 
Completion of projects for technological transformation of social services, and for 
modernisation of the infrastructure and services associated with residential protection 
and foster families  

327 C22.I4 T Centres for victims of sexual violence. 

341 C23.R11 M Certificates of completion of the services under the contracts for the modernisation of 
the State Public Employment Service 

346 C23.I4 T Territorial projects for vulnerable groups, entrepreneurship and micro-enterprises have 
been completed, involving at least 39 000 workers and 64 000 enterprises. 

347 C23.I5 T Public centres for guidance, entrepreneurship, support and innovation for new jobs are 
fully operational. 

348 C23.I5 T Training actions for PES staff 

349 C23.I6 T Social economy projects  completed 

353 C24.R2 M Entry into force of legislative and regulatory measures to strengthen copyright and 
related rights 

354 C24.I1 T Strengthening the competitiveness of cultural industries  

355 C24.I2 T Modernisation and sustainable management of performing and musical arts 
infrastructure 

356 C24.I2 T Conservation, restoration and enhancement of the Spanish cultural heritage 

357 C24.I2 T E-book licences for libraries 

358 C24.I2 T Book purchases for libraries 

359 C24.I2 T Boosting cultural and creative initiatives  

361 C24.I3 T Completion of digitisation and promotion of major cultural services  

362 C24.I3 T Completion of digitisation of the Bibliographic heritage  

365 C25.R1 M  Entry into force of the law on cinema.  

366 C25.I1 T Support of SMEs in the audio-visual sector. 

368 C26.R2 M Entry into force of the Law for the Regulation of certain sports professions  

369 C26.R3 M National Strategy for the promotion of sport against sedentary lifestyle and physical 
inactivity 

370 C26.I1 M Digitalisation of the sports sector 

371 C26.I1 T Sports Medicine Centres  

372 C26.I1 M Completion of IT projects in High Performance Centres and in Antidoping 
Administration 

375 C26.I3 T Completion of actions under the Social Plan for Sport 

382 C27.R3 M Delivery of four Digital Support Platforms 

405 C29.R3 M Green Budgeting alignment Report 
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

  
Instalment 
Amount 

EUR 9 195 402 299   

 

1.7. Seventh Instalment (non-repayable support)  

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

7 C1.I1 T Budget spent in purchases or awarded by municipalities aiming at promoting 
sustainable mobility 

8 C1.I1 T Award in projects improving new forms of mobility in state roads 

17 C1.I3 T Cumulative budget awarded for investments in short distance rail lines  

36 C2.I5 T Completion of public buildings renovations, achieving on average at least a 30 % 
primary energy demand reduction (at least 290 000 m2) 

71 C4.I3 T Ecosystem restoration actions  

86 C6.I1 T Core TEN-T network: progress of works  

89 C6.I2 T Non-core TEN-T network: progress on rail works 

90 C6.I2 T Single European Sky: project awarded and progress on projects completion 

91 C6.I2 M Digitalisation of Ministry of Transport, Mobility and Urban Agenda 

96 C6.I3 M Budget execution  for the intermodal and logistics infrastructure  

100 C6.I4 M Sustainable and digital transport: start of works 

119 C7.I2 T Completion of projects to support the energy transition on islands 

150 C11.R1 T Stabilisation of public employment 

170 C11.I4 T Renovation of vehicles in public administration 

171 C11.I4 T Energy renovation on public buildings (140 000 m2) 

185 C12.I2 T Budget execution of  PERTES and innovative projects for the transformation of 
industry  

208 C13.I3 T Completion of the Digital Toolkit program 

211 C13.I4 T Modernisation actions in municipal markets or commercial areas 

212 C13.I4 T Market infrastructure modernization in small municipalities 

213 C13.I5 T Companies participating in projects supporting their internationalisation 

220 C14.I1 M Completion of Plans promoting the sustainability of Tourism at their destination. 

225 C14.I4 T Projects targeted at commercial areas located in local areas with high Touristic influx 

262 C17.I3 T Approval of R&I projects with at least 35 % linked to the green and digital transition 

263 C17.I4 T Support to scientific research career through scholarships and grants  

266 C17.I5 T Support to young technology-based firms to carry on their business plan. 

287 C19.I1 M Completion of actions to enhance digital capabilities 

290 C19.I2 M Completion of actions for the digital transformation of education 

293 C19.I4 T Scholarship programs for digital talent  

297 C20.I1 T New units of competence of the National Catalogue of Professional Qualifications  

298 C20.I1 T Modular trainings for up- and reskilling of employed and unemployed  

299 C20.I2 T Centres for excellence and innovation in vocational training 
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

301 C20.I3 T Bilingual vocational training cycles  

302 C20.I3 T New VET places compared with at the end of 2020 

305 C21.R2 M Materials to guide and support teachers for the implementation of the new curriculum, 
and training of professionals  

309 C21.I1 T New places for the First Cycle of Early Childhood Education  

310 C21.I2 T Support to schools under the  PROA+ programme  

311 C21.I3 T Accompanying and Guidance Units for vulnerable students  

328 C22.I5 T Capacity of the reception system for migrants and applicants of international 
protection  

351 C23.I7 M Evaluation to assess the coverage, effectiveness and success of Minimum Income 
schemes 

  
Instalment 
Amount EUR 3 995 348 232   

 

1.8. Eight Instalment (non-repayable support)  

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

9 C1.I1 T Projects completed  promoting sustainable mobility, including in urban and 
metropolitan areas 

10 C1.I1 T State roads in urban areas improved to promote new forms of mobility  

13 C1.I2 T Completion of  innovative projects promoting electro-mobility 

18 C1.I3 T Short distance (Cercanías) rail lines upgraded  

19 C1.I3 T Stations improved with digitalisation  

20 C1.I3 T Improved “Cercanías” stations  

28 C2.I1 T Hectares of land in areas or neighbourhoods subject to renewal completed, with at 
least a 30 % primary energy demand reduction on average 

29 C2.I1 T 
Completion of residential dwelling renovation actions, achieving on average at least a 
30 % primary energy demand reduction (at least 510 000 actions in at least 355 000 
unique dwellings)  

31 C2.I2 T New dwellings built for social rental or at affordable prices compliant with energy 
efficient criteria 

33 C2.I3 M Completion of renovations for residential dwellings and non-residential buildings, 
achieving on average at least a 30 % primary energy demand reduction  

34 C2.I4 T Renovation of residential dwellings in municipalities with less than 5 000 inhabitants 
completed, achieving on average at least a 30 % primary energy demand reduction  

35 C2.I4 T Clean energy projects in municipalities with less than 5 000 inhabitants  

37 C2.I5 T Completion of public buildings renovations, achieving on average at least a 30 % 
primary energy demand reduction (at least 1 230 000 m2)  

48 C3.I1 T Modernisation of irrigation systems modernised in terms of water savings and energy 
efficiency   

52 C3.I4 T Completed projects for precision agriculture, energy efficiency, the circular economy 
and the use of renewable energy   

66 C4.I1 M Completion of updates and upgrades of firefighting aircrafts, and operationalisation of 
the biodiversity knowledge monitoring and management system 

68 C4.I2 T Marine protected areas  

69 C4.I2 T Biodiversity conservation actions 

72 C4.I3 T Completion of rehabilitation of former mining sites (at least 30 former mining sites) 
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Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

87 C6.I1 T Core TEN-T network: completion of works  

92 C6.I2 T New or upgraded TEN-T network, other works  

93 C6.I2 T Single European Sky: project completion 

94 C6.I2 M State Road network adapted to current regulation  

97 C6.I3 T Intermodal and logistic infrastructure   

98 C6.I3 T Completion of projects of rail accessibility and of projects of sustainability in ports  

101 C6.I4 M Sustainable and digital transport: completion of works 

117 C7.I1 T Additional production capacity for innovative or value added renewable energy. 

120 C7.I2 T Additional production capacity for renewable energy in the islands. 

126 C8.I1 T Innovative storage projects operational  

136 C9.I1 T Authorised electrolyser capacity  

143 C10.I1 T Rehabilitated land in closed coal mines or adjacent areas to power stations. 

162 C11.I1 M Completion of projects supporting the digital transformation of the Central Public 
Administration 

166 C11.I2 M Completion of projects supporting the digitalisation driver projects of the Central 
Public Administration 

168 C11.I3 T 
Award of projects supporting the digital transformation of the Regional and Local 
Public Administrations, and the Ministry for Territorial Policy and Public 
Administration 

169 C11.I3 M 
Completion of all projects supporting the digital transformation of the Regional and 
Local Public Administrations, and the Ministry for Territorial Policy and Public 
Administration 

172 C11.I4 T Energy renovations in public buildings (1 000 000 m2) 

175 C11.I5 T Staff from the public administration trained  

180 C12.I1 T High-value sectoral and interoperable data spaces 

186 C12.I2 T Completion of PERTEs and innovative projects for the transformation of industry  

188 C12.I3 T Increase separately collected municipal waste 

209 C13.I3 T SMEs having completed actions aiming at increasing their use of digital 
technologies(excl. digital toolkit) 

221 C14.I1 M Completion of projects to promote the sustainability of Tourism destinations  

222 C14.I2 M Launch of Smart Destination Platform of the tourism sector. 

223 C14.I2 T Beneficiaries for innovative technology-based projects related to AI and other 
enabling technologies 

224 C14.I3 T Beneficiaries in the extrapeninsular regions having completed projects to imp rove 
their competitiveness and capacity to adapt to changes in international markets.  

226 C14.I4 T Tourism products delivered in line with the Tourism Strategy.  

227 C14.I4 T Touristic establishments reducing their annual waste or energy consumption 

228 C14.I4 T Projects of regeneration of historical heritage sites with a current or future tourism use. 

237 C15.I1 M Ultra-fast broadband rollout: Project completion 

242 C15.I5 M Improvement of cross-border digital infrastructure: project completion 

244 C15.I6 M Deployment of 5G technology: Project completion 

248 C15.I7 M Completion of the projects in the National Cybersecurity Industry Support program, 
the Global Security Innovation Programme and related actions. 

252 C16.R1 T Country missions addressed  

253 C16.R1 M Completion of projects on Artificial Intelligence  

260 C17.I2 T 
Completion of all projects enhancing scientific infrastructures and capacity of the 
Spanish Science Technology and Innovation System, including projects on European 
and international infrastructure. 
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Number 

Related 

Measure 

(Reform or 
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Milestone / 

Target 
Name 

264 C17.I4 T Completion of scholarship and grants to support the Spanish scientific research career  

268 C17.I6 T Completion of all projects to strengthen research development and innovation in the 
health sector.  

272 C17.I9 T Completion of the R&D&Innovation projects in the aerospace field, with a focus on 
low and zero emission  

288 C19.I1 T Training of citizens on digital skills. 

291 C19.I2 T Provision of connected digital devices in public and publicly subsidised schools to 
bridge the "digital divide", and equip a minimum of 240 000 classrooms 

292 C19.I3 T Digital training for employment 

294 C19.I4 T Training of IT professionals 

342 C23.I1 T People having completed the youth programmes.  

343 C23.I2 T People having completed the ‘Plan Empleo Mujer, Rural and Urban areas’ and 
Victims of Gender Violence and Human traffic programme 

344 C23.I3 T People having completed training programmes to acquire skills for the digital, 
ecological and productive transformation 

373 C26.I2 T Renovation and improvement of technical centres for sport and sport facilities  

  
Instalment 
Amount 

EUR 4 597 701 149   
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SECTION 3: ADDITIONAL ARRANGEMENTS  

1. Arrangements for monitoring and implementation of the recovery and 

resilience plan 

The monitoring and implementation of the recovery and resilience plan of Spain have been set out 
in Royal Decree-Law 36/2020 of 30 December approving urgent measures for the modernisation of 
the public administration and the implementation of the Recovery Plan (“RDL 36/2020”). They 
shall take place in accordance with the following arrangements: 

 A Commission for Recovery, Transformation and Resilience, which gathers all Ministers 
competent for the plan, has been set up and will be chaired by the President of the 
Government. This Commission has established the general policy guidelines for the 
development and implementation of the Recovery Plan and shall monitor its 
implementation. Its work will be assisted by a Technical Committee of 20 members of the 
public administration chaired by the Secretariat-General for European Funds. 

 A newly set up Secretariat-General for European Funds within the Ministry of Finance will 
be the responsible authority for the plan vis-a-vis the European Commission. This authority 
will be key in monitoring the submission of payment claims, which will be based on the 
achievement of milestones and targets. 

 The plan includes 416 milestones and targets, most of which relate to the period 2021-2023. 
The proposed milestones and targets are clear and realistic and the proposed indicators are 
relevant, acceptable and robust. 

 While the Ministry responsible for each measure will be in charge of taking action to 
achieve the related milestones and objectives in line with the budgeted resources, the 
Secretariat-General for European Funds will be the body drawing up the requests for 
payment to the European Commission. Each payment request shall be accompanied by a 
management declaration based on reports issued by the bodies responsible for the 
components. In addition, the General Comptroller of the State Administration (Intervención 

General de la Administración del Estado - IGAE) will carry out checks to certify the 
achievement of milestones and objectives, as well as the results achieved. Funds allocated to 
the implementation of the plan will be included in the budget of the central government. 

 Arrangements have been set up to involve key actors to implement the plan. A new Sectoral 
Conference for the plan is set up with the aim of channeling cooperation between regions, 
local entities and central government to implement the plan. As regards parliamentary 
scrutiny, Article 22 of Royal Decree-Law 36/2020 provides that the government shall report 
quarterly on the progress of the Recovery, Transformation and Resilience Plan to the Joint 
Parliamentary Committee for the European Union. 

2. Arrangements for providing full access by the Commission to the 
underlying data 

The Secretariat-General for European Funds (Ministry of Finance), as the coordinator for Spain’s 
recovery and resilience plan, is responsible for the overall implementation of the recovery and 
resilience plans, for ensuring coordination with other relevant authorities in the country (including 
ensuring coherence regarding the use of other EU funds), for monitoring progress on milestones and 
targets, for overseeing and assuring implementation of control and audit measures, and for 
providing all necessary reporting, and requests for payment and the accompanying management 
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declaration. The Secretariat-General for European funds is expected to rely on an IT system that 
allows the Ministries and other implementing, control and audit bodies to encode all relevant 
information, including the reporting of milestones and targets and monitoring indicators, the control 
and audit reports and the management reports of the implementing bodies which are expected to 
serve as a basis for the management declarations to accompany the requests for payment. The 
system also allows for recording qualitative financial information and other data, such as on final 
recipients, contractors, subcontractors and beneficial owners. 
In accordance with Article 24(2) of Regulation (EU) 2021/241, upon completion of the relevant 
agreed milestones and targets in Section 2.1 of this Annex, Spain shall submit to the Commission a 
duly justified request for payment of the financial contribution. Spain shall ensure that, upon 
request, the Commission has full access to the underlying relevant data that supports the due 
justification of the request for payment, both for the assessment of the request for payment in 
accordance with Article 24(3) of Regulation (EU) 2021/241 and for audit and control purposes.  
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